



Building better local
services together

AGREEMENT

between

GRAMPIAN HEALTH BOARD

and

Hub North Scotland (I&F) Limited

Foresterhill and Inverurie Health Care Project

CONTENTS

1	DEFINITIONS AND INTERPRETATION	5
2	EXECUTION AND DELIVERY OF DOCUMENTS.....	5
3	COMMENCEMENT AND DURATION	6
4	PROJECT DOCUMENTS.....	7
5	THE PROJECT OPERATIONS	8
6	GENERAL OBLIGATIONS AND RESPONSIBILITIES OF DBFM CO.....	10
7	AUTHORITY'S DATA.....	10
8	REPRESENTATIVES	11
9	NATURE OF LAND INTERESTS.....	13
10	THE SITES	16
11	CONSENTS & PLANNING APPROVAL	19
12	THE DESIGN CONSTRUCTION AND COMMISSIONING PROCESS	19
13	RIGHT OF ACCESS OF AUTHORITY'S REPRESENTATIVE	22
14	PROGRAMME AND DATES FOR COMPLETION.....	23
15	INDEPENDENT TESTER.....	25
16	EQUIPMENT.....	26
17	PRE-COMPLETION COMMISSIONING AND COMPLETION.....	26
18	POST COMPLETION COMMISSIONING.....	28
19	FOSSILS AND ANTIQUITIES.....	29
20	QUALITY ASSURANCE	31
21	NOT USED	33
22	THE SERVICES.....	33
23	MAINTENANCE	34
24	MONITORING OF PERFORMANCE	39
25	TUPE AND EMPLOYMENT MATTERS	41
26	NOT USED	43
27	SITE SECURITY AND PERSONNEL ISSUES.....	44
28	STOCKS CONSUMABLES, MATERIALS AND EQUIPMENT	47

29	DELAY EVENTS	50
30	RELIEF EVENTS.....	53
31	FORCE MAJEURE.....	55
32	CHANGES IN LAW	57
33	CHANGE PROTOCOL.....	60
34	PAYMENT	61
35	VAT AND CONSTRUCTION INDUSTRY TAX DEDUCTION SCHEME.....	63
36	NOT USED	66
37	FINANCIAL MODEL	66
38	RECORDS AND OPEN BOOK ACCOUNTING	67
39	AUTHORITY EVENTS OF DEFAULT	68
40	DBFM CO EVENT OF DEFAULT	68
41	TERMINATION RESULTING FROM FORCE MAJEURE.....	73
42	AUTHORITY VOLUNTARY TERMINATION	73
43	EXPIRY.....	73
44	CORRUPT GIFTS AND PAYMENTS.....	73
45	NOT USED	75
46	COMPENSATION ON TERMINATION.....	75
47	CONSEQUENCES OF TERMINATION	78
48	HANDBACK PROCEDURE.....	81
49	INDEMNITIES.....	82
49A	MALICIOUS DAMAGE.....	85
50	TAX ON INDEMNITY PAYMENTS	87
51	EXCUSING CAUSES	87
52	NOT USED	89
53	INSURANCE.....	89
54	EXCLUSIONS AND LIMITATIONS ON LIABILITY.....	98
55	INTELLECTUAL PROPERTY.....	99
56	DISPUTE RESOLUTION PROCEDURE	101
57	ASSIGNATION AND SUB-CONTRACTING	101

58	OWNERSHIP INFORMATION AND CHANGES IN CONTROL.....	103
59	MITIGATION.....	104
60	DATA PROTECTION	105
61	CONFIDENTIALITY	105
62	FREEDOM OF INFORMATION	108
63	INFORMATION AND AUDIT ACCESS	110
64	NOTICES.....	111
65	NO WAIVER	112
66	NO AGENCY	112
67	ENTIRE AGREEMENT.....	112
68	THIRD PARTY RIGHTS	113
69	SEVERABILITY.....	113
70	CONFLICTS OF AGREEMENTS.....	113
71	COSTS AND EXPENSES	113
72	FURTHER ASSURANCE.....	113
73	GOVERNING LAW AND JURISDICTION	114
	SCHEDULE.....	116
	PART 1 - DEFINITIONS AND INTERPRETATION	116
	PART 2 - COMPLETION DOCUMENTS	158
	PART 3 - KEY WORKS PERSONNEL.....	161
	PART 4 - FUNDERS' DIRECT AGREEMENT.....	162
	PART 5 - LAND MATTERS	163
	PART 6 - CONSTRUCTION MATTERS.....	185
	PART 7 - THE PROGRAMME	194
	PART 8 - REVIEW PROCEDURE	195
	PART 9 - COLLATERAL AGREEMENTS.....	205
	PART 10 - OUTLINE COMMISSIONING PROGRAMME	213
	PART 11 - EQUIPMENT	214
	PART 12 - SERVICE REQUIREMENTS.....	217
	PART 13 - INDEPENDENT TESTER CONTRACT	220

PART 14- PAYMENT MECHANISM.....	221
PART 15- INSURANCE REQUIREMENTS	239
PART 16 - CHANGE PROTOCOL.....	258
PART 17 - COMPENSATION ON TERMINATION.....	299
PART 18 - HANDBACK PROCEDURE.....	324
PART 19 - RECORD PROVISIONS.....	327
PART 20 - DISPUTE RESOLUTION PROCEDURE	331
PART 21 - DBFM CO INFORMATION	337
PART 22 - CERTIFICATES	340
PART 23 – REFINANCING.....	344
PART 24 – NOT USED	352
PART 25 - INSURANCE PROCEEDS ACCOUNT AGREEMENT.....	353
PART 26 - COMMERCIALY SENSITIVE INFORMATION.....	354

BETWEEN:

- (1) **GRAMPIAN HEALTH BOARD** of Summerfield House, 2 Eday Road, Aberdeen AB15 6RE (the "Authority"); and
- (2) **HUB NORTH SCOTLAND (I&F) LIMITED** (registered under number SC521321) whose registered office is at 11 Thistle Place, Aberdeen, AB10 1UZ ("DBFM Co").

WHEREAS:

- (A) The Authority wishes to develop a primary care centre at each of Foresterhill and Inverurie in each case to improve the efficiency of the services provided by the Authority.
- (B) Pursuant to the Territory Partnering Agreement for the hub North Territory, the Authority issued a new project request in respect of the Project to which hubco submitted its stage 1 submission and stage 2 submission as required by the approval process for new projects detailed therein.
- (C) Following approval by the Authority of hubco's stage 2 submission, the Authority has appointed DBFM Co to design, build, finance and provide certain maintenance services in connection with Foresterhill and Inverurie Health Centres (the "Project").
- (D) The Project has been approved by the Scottish Government Directorate for Health, Finance and Information.
- (E) This Agreement is entered into under the Scottish Government's hub initiative.
- (F) This Agreement is excluded from the application of Part II of the Housing Grants, Construction and Regeneration Act 1996 by operation of paragraph 4 of the Construction Contract (Scotland) Exclusion Order 1998 (SI 1998/686).
- (G) The Authority is constituted in Scotland under the National Health Service (Constitution of Health Boards) (Scotland) Order 1974 (SI 1974/267) as amended by the National Health Service (Constitution of Health Boards) (Scotland) Amendment Order 2003 (S.S.I. 2003/217) and National Health Service (Constitution of Health Boards) (Scotland) Amendment Order 2006 (S.S.I 2006/32) pursuant to Section 2 of the National Health Service (Scotland) Act 1978 as amended by Section 28 of the National Health Service and Community Care Act 1990.

NOW IT IS HEREBY AGREED as follows:

PART 1: GENERAL

1 DEFINITIONS AND INTERPRETATION

Schedule Part 1 (*Definitions and Interpretation*) shall apply.

2 EXECUTION AND DELIVERY OF DOCUMENTS

On or prior to execution of this Agreement:

2.1 DBFM Co shall:

- 2.1.1 deliver to the Authority the documents referred to in Part A of Section 1 (*Documents to be delivered by DBFM Co*) of Schedule Part 2 (*Completion Documents*) (unless the requirement to deliver any such document is waived by the Authority by written notice to DBFM Co);

- 2.1.2 exhibit to the Authority fully executed versions of the documents referred to in Part B of Section 1 (*Documents to be exhibited by DBFM Co*) of Schedule Part 2 (*Completion Documents*) (unless the requirement to exhibit any such document is waived by the Authority by written notice to DBFM Co); and
 - 2.1.3 deliver to the Authority a copy of the Legal Documents Disc and certification from DBFM Co that the documents exhibited to the Authority pursuant to Clause 2.1.2 are each in the form set out on the Legal Documents Disc;
- 2.2 the Authority shall deliver to DBFM Co the documents referred to in Section 2 (*Documents to be delivered by the Authority*) of Schedule Part 2 (*Completion Documents*) (unless the requirement to deliver any such document is waived by DBFM Co by written notice to the Authority).
- 2A DBFM Co shall, within fifteen (15) Business Days of Financial Close, deliver to the Authority two (2) copies of the Project Bible.
- 2B DBFM Co undertakes to obtain and deliver to the Authority on or before the earliest to occur of: (i) ten (10) Business Days after the date of appointment of each Key Sub-Contractor by the Contractor; and (ii) ten (10) Business Days prior to the day on which the relevant Key Sub-Contractor commences any relevant sub-contract works on the Sites and/or commences any off-site fabrication related to the relevant sub-contract works:
- (a) a collateral warranty agreement between the relevant Key Sub-Contractor and the Authority in the form of the Key Sub-Contractor Collateral Agreement (subject to any reasonable amendments proposed by the relevant Key Sub-Contractor and approved by the Authority acting reasonably) validly executed in self proving form by the relevant Key Sub-Contractor, the Contractor and DBFM Co;
 - (b) a certified copy of the relevant Key Sub-Contract between the Contractor and the relevant Key Sub-Contractor validly executed in a self proving form by the relevant Key Sub-Contractor and the Contractor; and
 - (c) evidence (in the form of an insurance broker's "To Whom it May Concern" letter or certificate) that the relevant Key Sub-Contractor holds professional indemnity insurance in accordance with the relevant Key-Subcontract.
- 2C DBFM Co shall ensure that payment of sums due to the Contractor are withheld in accordance with the provisions of clause 2.3 of the Construction Contract pending the Contractor obtaining and delivering the collateral warranty agreement from each Key Sub-Contractors referred to therein.

3 COMMENCEMENT AND DURATION

- 3.1 This Agreement, and the rights and obligations of the parties, shall commence on the date of execution of this Agreement and, without prejudice to Clause 47.6, shall terminate automatically on the expiry of the Project Term.
- 3.2 Notwithstanding Clause 3.1 above, the parties acknowledge and agree that any works carried out at (or adjacent to) the Sites prior to the date of this Agreement, by DBFM Co, the Contractor and/or persons acting on their behalf (and including, for the avoidance of doubt, any works carried out at the Sites pursuant to two letters of intent between the Authority and DBFM Co dated 8 September 2016 and 19 September 2016 (each as subsequently dated and acknowledged by DBFM Co) and and/or any related letters of intent between DBFM Co and the Contractor and/or any sub-contract entered into in relation to the carrying out of those works), shall be deemed to form part of the Works and the parties' rights and obligations in respect of such works shall be governed by this Agreement.

PROJECT DOCUMENTS

Ancillary Documents

- 4.1 DBFM Co shall perform its obligations under, and observe all of the provisions of, the Project Documents to which it is a party and shall not:
- 4.1.1 terminate or agree to the termination of all or part of any Ancillary Document;
 - 4.1.2 make or agree to any material variation of any Ancillary Document;
 - 4.1.3 in any material respect depart from its obligations (or waive or allow to lapse any rights it may have in a material respect), or procure that others in any material respect depart from their obligations (or waive or allow to lapse any rights they may have in a material respect), under any Ancillary Document; or
 - 4.1.4 enter into (or permit the entry into by any other person of) any agreement replacing all or part of (or otherwise materially and adversely affecting the interpretation of) any Ancillary Document,

unless the proposed course of action (and any relevant documentation) has been submitted to the Authority's Representative for review under Schedule Part 8 (*Review Procedure*) and either:

- (a) there has been no objection in accordance with paragraph 3 of Schedule Part 8 (*Review Procedure*) within twenty (20) Business Days of receipt by the Authority's Representative of the submission of the proposed course of action (and any relevant documentation), or such shorter period as may be agreed by the parties; or
- (b) DBFM Co is acting in accordance with the comments of the Authority as provided in paragraph 4.2 of Schedule Part 8 (*Review Procedure*);

and, in the circumstances specified in Clause 4.1.1, DBFM Co has complied with Clause 57 (*Assignment and Sub-contracting*).

Changes to Funding Agreements and Refinancing

- 4.2 Subject to Clauses 4.3, 4.4 and 4.5, DBFM Co shall be free, at any time, to enter into, terminate, amend, waive its rights and generally deal with its Funding Agreements on such terms and conditions as it sees fit without the prior written consent of the Authority provided that (at the time such action is contemplated and effected) the same will not materially and adversely affect the ability of DBFM Co to perform its obligations under the Project Documents or this Agreement.
- 4.3 No Refinancing or amendment, waiver or exercise of a right under any Funding Agreement or Ancillary Document shall have the effect of increasing the Authority's liabilities on early termination of this Agreement unless:
- 4.3.1 DBFM Co has obtained the prior written consent of the Authority to such increased liability for the purposes of this Clause 4.3; or
 - 4.3.2 it is a Permitted Borrowing.

- 4.4 Without prejudice to the provisions of Clause 4.2 and Clause 4.3, any amendment or variation of any Funding Agreements which constitutes a Refinancing shall be carried out in accordance with the provisions of Schedule Part 23 (*Refinancing*).
- 4.5 Without prejudice to Clause 4.2, DBFM Co shall liaise with the Authority, and shall use all reasonable endeavours to provide the Authority with a copy of the relevant agreement in settled draft form, not less than ten (10) Business Days before it enters into any Funding Agreement (other than the Initial Funding Agreements).

Delivery

- 4.6 Without prejudice to the provisions of this Clause 4 (*Project Documents*), if at any time an amendment is made to any Project Document, or DBFM Co enters into a new Project Document (or any agreement which affects the interpretation or application of any Project Document), DBFM Co shall deliver to the Authority a conformed copy of each such amendment or agreement within ten (10) Business Days of the date of its execution or creation, certified as a true copy by an officer of DBFM Co.

Funding Default

- 4.7 DBFM Co shall promptly upon the occurrence of a Funding Default notify the Authority of such Funding Default.
- 4.8 The Authority may, in circumstances referred to in Clause 4.7 above (regardless of whether the Senior Funders have exercised any enforcement or similar rights under the Senior Funding Agreements), require DBFM Co to provide an Interim Project Report and to attend, and use all reasonable endeavours to ensure that the Senior Funders attend, such meetings as the Authority may convene to discuss such Interim Project Report and the circumstances giving rise to it.
- 4.9 DBFM Co shall promptly upon a failure by the Senior Funders to advance amounts due under the Senior Funding Agreements (or in circumstances that might reasonably be expected to lead to such a failure) notify the Authority of such failure (or expected failure).
- 4.10 The Authority may, in the circumstances referred to in Clause 4.9 above, require DBFM Co to attend, and use all reasonable endeavours to ensure that the Senior Funders attend, such meetings as the Authority may convene to discuss the circumstances.

5 THE PROJECT OPERATIONS

Scope

- 5.1 Subject to and in accordance with the provisions of this Agreement, DBFM Co shall perform its duties under this Agreement at its own cost and risk without recourse to the Authority except as otherwise expressly provided in this Agreement.

General standards

- 5.2 DBFM Co shall at its own cost be solely responsible for procuring that the Project Operations are at all times performed:
- 5.2.1 (subject to Clause 11.1A and Clause 11.1B) in compliance with all Law and Consents (including without limitation the giving of notices and the obtaining of any such Consents) and so as not to prejudice the renewal of any such Consents;

- 5.2.2 in a manner that is not likely to be injurious to health or to cause damage to property;
- 5.2.3 in a manner consistent with the Quality Plans;
- 5.2.4 except to the extent expressly stated to the contrary in the Authority's Construction Requirements or the Service Level Specification, in compliance with all applicable NHS Requirements;
- 5.2.5 in a manner consistent with the Authority discharging its statutory duties and other functions undertaken by it as the same may be notified to DBFM Co from time to time; and
- 5.2.6 in so far as not in conflict with an express obligation of DBFM Co under this Agreement, or where in relation to a matter there is no express obligation or standard imposed on DBFM Co under this Agreement, in accordance with Good Industry Practice.

In the event that any ambiguity, uncertainty, dispute or discrepancy arises in the nature and scope of DBFM Co's obligations under this Clause 5.2 (*General Standards*), the provisions of this Clause 5.2 (*General Standards*) will be given meaning and have effect in descending order of precedence set out in this Clause 5.2 (*General Standards*).

Authority's Undertaking

- 5.3 The Authority undertakes to DBFM Co that it shall:
 - 5.3.1 subject to the provisions of this Agreement, comply with all Laws, NHS Requirements and Consents applicable to it which relate to the Project Operations;
 - 5.3.2 not wilfully impede DBFM Co in the performance of its obligations under this Agreement (having regard always to the interactive nature of the activities of the Authority and of DBFM Co and to the Authority's and any Community Services Provider's use of the Facilities to provide the relevant Community Services and any other operations or activities carried out by the Authority or other Community Services Providers on or at the Sites and/or the Off-Site Areas for the purposes contemplated by this Agreement and any other of the Authority's or other Community Services Provider's statutory functions);
 - 5.3.3 inform DBFM Co as soon as reasonably practicable if at any time it becomes unable to meet any of its financial obligations and in such case inform, and keep DBFM Co informed, of any course of action to remedy the situation recommended or required by the Scottish Government, the Authority or other competent authority; and
 - 5.3.4 to the extent permitted by Law, supply to DBFM Co within sixty (60) Business Days of their publication, a copy of the Authority's Annual Report and Accounts,

provided that, to avoid doubt, nothing in this Clause 5.3 (*Authority's Undertaking*) shall in any way fetter the discretion of the Authority in fulfilling its statutory functions.

Co-operation

5.4 Each party agrees to co-operate, at its own expense, with the other party in the fulfilment of the purposes and intent of this Agreement. To avoid doubt, neither party shall be under any obligation to perform any of the other's obligations under this Agreement.

5.5 Without prejudice to the generality of Clause 5.4, the parties shall liaise with a view to ensuring that the requirements of The NHS and You and any other NHS requirement relating to customer service and satisfaction which may from time to time supplement or replace The NHS and You are met in respect of the operation of the Facilities.

6 GENERAL OBLIGATIONS AND RESPONSIBILITIES OF DBFM CO

Other business

6.1 DBFM Co shall not engage in any business or activity other than the business or activities related to, and conducted for, the purpose of the Project Operations.

DBFM Co Parties

6.2 Subject to the provisions of Clause 30.1.7, DBFM Co shall not be relieved or excused of any responsibility, liability or obligation under this Agreement by the appointment of any DBFM Co Party. DBFM Co shall, as between itself and the Authority, be responsible for the selection, pricing, performance, acts, defaults, omissions, breaches and negligence of all DBFM Co Parties. All references in this Agreement to any act, default, omission, breach or negligence of DBFM Co shall be construed accordingly to include any such act, default, omission, breach or negligence of a DBFM Co Party.

Safety

6.3 DBFM Co shall, in carrying out the Project Operations, have full regard for the safety of all persons on the Sites and the Off-Site Areas (during any period in which the Project Operations are being undertaken on the Off-Site Areas) (whether lawfully or not) and keep the Sites and the Off-Site Areas (during any period in which the Project Operations are being undertaken on the Off-Site Areas), the Works and the Facilities in an orderly state, appropriate in accordance with Good Industry Practice, to avoid danger to such persons.

7 AUTHORITY'S DATA

No liability

7.1 The Authority shall not be liable to DBFM Co for and DBFM Co shall not seek to recover from the Authority (or from any Authority Party) any damages, losses, costs, liabilities or expenses which may arise (whether in contract, delict or otherwise) from the adoption, use or application of the Disclosed Data by, or on behalf of, DBFM Co, the Independent Tester or any DBFM Co Party.

No warranty

7.2 The Authority gives no warranty or undertaking of whatever nature in respect of the Disclosed Data and, specifically (but without limitation), the Authority does not warrant that the Disclosed Data represents all of the information in its possession or power (either during the conduct of the tender process for the Project or at the time of execution of this Agreement) relevant or material to or in connection with the Project or the obligations of DBFM Co under this Agreement or under any of the Project Documents. In addition, the Authority shall not be liable to DBFM Co in respect of any failure to disclose or make available to DBFM Co (whether before, on or after the execution of this Agreement) any information, documents or data,

nor any failure to review or to update the Disclosed Data, nor any failure to inform DBFM Co (whether before, on or after execution of this Agreement) of any inaccuracy, error, omission, defects or inadequacy in the Disclosed Data.

DBFM Co investigation

7.3 DBFM Co acknowledges and confirms that:

7.3.1 it has conducted its own analysis and review of the Disclosed Data and has, before the execution of this Agreement, satisfied itself as to the accuracy, completeness and fitness for purpose of any such Disclosed Data upon which it places reliance; and

7.3.2 it shall not be entitled to and shall not (and shall procure that no DBFM Co Party shall) make any claim against the Authority or any Authority Party whether in contract, delict or otherwise including, without limitation, any claim in damages, for extensions of time or for additional payments under this Agreement on the grounds:

- (a) of any misunderstanding or misapprehension in respect of the Disclosed Data; or
- (b) that incorrect or insufficient information relating to the Disclosed Data was given to it by any person, whether or not an Authority Party,

nor shall DBFM Co be relieved from any obligation imposed on, or undertaken by it, under this Agreement on any such ground.

8

REPRESENTATIVES

Representatives of the Authority

8.1 The Authority's Representative shall be [REDACTED] or such other person appointed pursuant to this Clause. The Authority's Representative shall exercise the functions and powers of the Authority in relation to the Project Operations which are identified in this Agreement as functions or powers to be carried out by the Authority's Representative. The Authority's Representative shall also exercise such other functions and powers of the Authority under this Agreement as may be notified to DBFM Co from time to time.

8.2 The Authority's Representative shall be entitled at any time, by notice to DBFM Co, to authorise any other person to exercise the functions and powers of the Authority delegated to him pursuant to this Clause, either generally or specifically. Any act of any such person shall, for the purposes of this Agreement, constitute an act of the Authority's Representative and all references to the "**Authority's Representative**" in this Agreement (apart from this Clause) shall be taken as references to such person so far as they concern matters within the scope of such person's authority.

8.3 The Authority may by notice to DBFM Co change the Authority's Representative. The Authority shall (as far as practicable) consult with DBFM Co prior to the appointment of any replacement for the Authority's Representative, taking account of the need for liaison and continuity in respect of the Project. Such change shall have effect on the date specified in the written notice (which date shall, other than in the case of emergency, be such date as will not cause material inconvenience to DBFM Co in the execution of its obligations under this Agreement).

8.4 During any period when no Authority's Representative has been appointed (or when the Authority's Representative is unable through illness, incapacity or any

other reason whatsoever to carry out or exercise his functions under this Agreement) the Authority shall carry out the functions which would otherwise be performed by the Authority's Representative.

- 8.5 No act or omission of the Authority, the Authority's Representative or any officer, employee or other person engaged by the Authority shall, except as otherwise expressly provided in this Agreement:
- 8.5.1 in any way relieve or absolve DBFM Co from, modify, or act as a waiver or personal bar of, any liability, responsibility, obligation or duty under this Agreement; or
- 8.5.2 in the absence of an express order or authorisation under Schedule Part 16 (*Change Protocol*), constitute or authorise a Change.
- 8.6 Except as previously notified in writing before such act by the Authority to DBFM Co, DBFM Co and DBFM Co's Representative shall be entitled to treat any act of the Authority's Representative which is authorised by this Agreement as being expressly authorised by the Authority and DBFM Co and DBFM Co's Representative shall not be required to determine whether an express authority has in fact been given.

Representative of DBFM Co

- 8.7 DBFM Co's Representative shall be [REDACTED] or such other person appointed pursuant to Clause 8.8. DBFM Co's Representative shall have full authority to act on behalf of DBFM Co for all purposes of this Agreement. Except as previously notified in writing before such act by DBFM Co to the Authority, the Authority and the Authority's Representative shall be entitled to treat any act of DBFM Co's Representative in connection with this Agreement as being expressly authorised by DBFM Co and the Authority and the Authority's Representative shall not be required to determine whether any express authority has in fact been given.
- 8.8 DBFM Co may by notice to the Authority change DBFM Co's Representative. Where DBFM Co wishes to do so it shall by written notice to the Authority propose a substitute for approval, taking account of the need for liaison and continuity in respect of the Project. Such appointment shall be subject to the approval of the Authority (not to be unreasonably withheld or delayed).
- 8.9 DBFM Co's Key Works Personnel are identified in Schedule Part 3 (*Key Works Personnel*). DBFM Co shall, as far as it is within DBFM Co's control, ensure that such persons retain their involvement in the Works and, in particular, will not, for the duration of the Works, require or request any of them to be involved in any other project on behalf of DBFM Co or any of the Shareholders or its or their Associated Companies if, in the reasonable opinion of the Authority, this would adversely affect the Project.

PART 2: LAND ISSUES

9 NATURE OF LAND INTERESTS

Access During Construction

9.1 From the Commencement Date until the relevant Phase Actual Completion Date or (if earlier) the Termination Date, the Authority shall grant to DBFM Co and DBFM Co Parties, or procure that DBFM Co and the DBFM Co Parties are granted:

9.1.1 access to the relevant Site; and

9.1.2 the relevant Ancillary Rights,

in each case subject only to the relevant Reserved Rights, the relevant Title Conditions and the Authority's rights under this Agreement and solely for the purposes of implementing the relevant Phase and carrying out DBFM Co's Pre-Completion Commissioning in so far as the same relates to the relevant Phase.

Access Following Construction

9.2 After the occurrence of the relevant Phase Actual Completion Date the Authority shall grant to DBFM Co and DBFM Co Parties, or procure that DBFM Co and DBFM Co Parties are granted the relevant Ancillary Rights and access to the relevant Facilities subject only to the relevant Reserved Rights, the relevant Title Conditions and the provisions of this Agreement and solely for the purposes of:

9.2.1 carrying out the relevant Project Operations (other than those Project Operations for which DBFM Co is granted rights pursuant to Clause 9.1 (*Access During Construction*));

9.2.2 remedying Defects and carrying out Snagging Matters relating to the relevant Phase and exercising its rights under Clause 23.15; and

9.2.3 exercising the relevant Ancillary Rights,

such rights shall terminate on the Expiry Date or (if earlier) the Termination Date.

Extent of Rights

9.3 The rights referred to at Clauses 9.1 (*Access During Construction*) and 9.2 (*Access Following Construction*) shall not operate or be deemed to operate as a lease of the Facilities or the Sites or Off-Site Areas or any part of the Facilities or the Sites or Off-Site Areas and DBFM Co shall not have or be entitled to exclusive possession (save to the extent expressly included within the Ancillary Rights) or any estate, right, title or interest in and to the Sites or Off-Site Areas or the Facilities except as provided herein and shall occupy the Sites and the Off-Site Areas as a licensee only.

9.4 The rights referred to at Clauses 9.1 (*Access During Construction*) and 9.2 (*Access Following Construction*) are personal to DBFM Co and the DBFM Co Parties.

9.5 DBFM Co shall procure that:

9.5.1 all Project Operations carried out at the Sites and/or the Off-Site Areas by or on behalf of DBFM Co (whether before, during or after the completion of the Works) shall be carried out in a manner which does not

breach any of the relevant Title Conditions and/or the relevant Reserved Rights; and

9.5.2 there shall be no action, or omission to act by DBFM Co or a DBFM Co Party, which shall give rise to a right for any person to obtain title to the Sites and/or the Off-Site Areas or any part of them.

9.6 Notwithstanding the terms of Clauses 9.1 and 9.2 or any other rights granted under this Agreement, the Authority shall (if it is the heritable proprietor of the Sites), or (if it is not the heritable proprietor of the Sites) shall procure that the heritable proprietor of the Sites shall, enter into such wayleaves, deeds of servitude or other similar agreements with any third party that DBFM Co or any DBFM Co Party may require to be granted in favour of or by any third party, in order to exercise its rights or perform its obligations under this Agreement. The Authority shall enter into (or, where appropriate, shall procure that the heritable proprietor of the relevant Site shall enter into) any such wayleave, deed of servitude or other similar agreement, as soon as reasonably practicable after DBFM Co has provided to the Authority all relevant information in connection therewith provided always that DBFM Co has obtained at its own cost the prior agreement of the third party in terms acceptable to the Authority (acting reasonably). DBFM Co shall reimburse the Authority for all costs and expenses reasonably and properly incurred by the Authority (and/or the heritable proprietor of the Sites) in connection with entering into such wayleaves, deeds of servitude or other similar agreements at the request of DBFM Co.

9.7 Whereas the Substation Sites are to be used for the purposes of the installation of the Substations to facilitate the purposes of this Agreement:

9.7.1 where SSE is prepared to submit offers to lease the Foresterhill Substation Site and the Inverurie Substation Site substantially in the form of the Foresterhill Substation Offer (with the Foresterhill Substation Lease attached) and the Inverurie Substation Offer (with the Inverurie Substation Lease attached) the Authority shall;

9.7.1.1 issue unqualified acceptances of the Foresterhill Substation Offer and the Inverurie Substation Offer within 15 Business Days of receipt by the Authority of the same;

9.7.1.2 procure execution, in a valid and self-proving manner, of the Foresterhill Substation Lease and the Inverurie Substation Lease within 15 Business Days of receipt by the Authority of the same; and

9.7.1.3 deliver, or procure the delivery, to SSE of all title and other searches (or copies thereof), and any other items that are to be provided under the Foresterhill Substation Offer and the Inverurie Substation Offer, in accordance with the timescales in the Foresterhill Substation Offer and the Inverurie Substation Offer,

declaring that an offer or a lease shall be deemed to be substantially in the form of a corresponding draft appearing on the Legal Documents Disc for the purposes of this Clause 9.7.1 where it imposes no additional obligations nor any more onerous obligations upon the Authority and any relevant third party and no fewer or less onerous obligations upon SSE from those set out in such draft; or

9.7.2 where SSE:

- (a) is not prepared to submit offers to acquire the Foresterhill Substation Site and the Inverurie Substation Site substantially in the form of the draft offers referred to in Clause 9.7.1;
- (b) requires changes to be made to the leases of the Foresterhill Substation Site and the Inverurie Substation Site (including any changes to the Substation Cable Routes and/or the Substation Access Areas), such that they are no longer substantially in the form of the draft leases referred to in Clause 9.7.1;
- (c) raises title enquiries related to the Foresterhill Substation Site and the Inverurie Substation Site that are not addressed by title and other searches or other items to be provided under Clause 9.7.1.3; or
- (d) requires that additional items (to those referred to in Clause 9.7.1.3) are provided at the same time as the leases in respect of the Foresterhill Substation Site and the Inverurie Substation Site are entered into with SSE,

the Authority shall act reasonably and shall seek to reach agreement with SSE regarding the terms upon which the leases to the Foresterhill Substation Site and the Inverurie Substation Site are to be entered into as soon as reasonably practicable and, subject to Clause 9.7.3, shall:

9.7.2.1 issue unqualified acceptances of any variant forms of the offers to lease the Foresterhill Substation Site and the Inverurie Substation Site following agreement of the terms of the same with SSE within 15 Business Days of receipt by the Authority of the same;

9.7.2.2 procure execution, in a valid and self-proving manner, of any variant forms of the leases of the Foresterhill Substation Site and the Inverurie Substation Site following agreement of the terms of the same with SSE within 15 Business Days of receipt by the Authority of the same; and

9.7.2.3 deliver, or procure the delivery, to SSE of all title and other searches (or copies thereof) and any other items that are to be provided, under the terms of any varied offers to lease the Foresterhill Substation Site and the Inverurie Substation Site agreed with SSE as referred to in Clause 9.7.2.1, in accordance with the timescales in those offers; or

9.7.3 where the Authority and SSE have been unable to reasonably reach agreement regarding the terms upon which the leases to the Foresterhill Substation Site and the Inverurie Substation Site are to be entered into by: a) 29 June 2017 in respect of the Foresterhill Substation Site; and b) 3 April 2017 in respect of Inverurie Substation Site, then, provided that SSE is prepared to submit offers to lease the Foresterhill Substation Site and the Inverurie Substation Site substantially in the form of the Standard Foresterhill Substation Offer (with the Standard Foresterhill Substation Lease attached) and the Standard Inverurie Substation Offer (with the Standard Inverurie Substation Lease attached) the Authority shall agree such alternative offers and leases and the provisions of Clauses 9.7.2.1 to 9.7.2.3 shall apply accordingly.

THE SITES AND OFF-SITE AREAS

- 10.1 The condition of the Sites shall (subject to Clauses 10.3 and 10.4) be the sole responsibility of DBFM Co. Accordingly (without prejudice to any other obligation of DBFM Co under this Agreement), DBFM Co shall be deemed to have:
- 10.1.1 carried out a Ground Physical and Geophysical Investigation and to have inspected and examined the Sites and their surroundings and (where applicable) any existing structures or works on, over or under the Sites;
 - 10.1.2 satisfied itself as to the nature of the Site Conditions, the ground and the subsoil, the form and nature of the Sites, the load bearing and other relevant properties of the Sites, the risk of injury or damage to property affecting the Sites, the nature of the materials (whether natural or otherwise) to be excavated and the nature of the design, work and materials necessary for the execution of the Works;
 - 10.1.3 satisfied itself as to the extent and adequacy of the Sites and the Off-Site Areas and of the rights of access to and through the Sites and Off-Site Areas granted hereunder and any accommodation it may require for the purposes of fulfilling its obligations under this Agreement (such as additional land or buildings outside the Sites and the Off-Site Areas) without prejudice to DBFM Co's rights under this Agreement in respect of a breach by the Authority of its obligations under Clause 9.1 and/or Clause 9.2;
 - 10.1.4 satisfied itself as to the precautions, times and methods of working necessary to prevent any nuisance or interference, whether public or private, being caused to any third parties; and
 - 10.1.5 satisfied itself as to the conditions, burdens, restrictions and reservations set out in the Title Conditions and the Reserved Rights.
- 10.2 To avoid doubt, DBFM Co accepts full responsibility for all matters referred to in Clause 10.1 and, subject to Clause 10.3 and Clause 10.4, DBFM Co shall:
- 10.2.1 not be entitled to make any claim against the Authority of any nature whatsoever save, if applicable, as expressly provided in Clause 29 (*Delay Events*), on any grounds including (without limitation) the fact that incorrect or insufficient information on any matter relating to the Sites and/or the Off-Site Areas was given to it by any person, whether or not the Authority or an Authority Party;
 - 10.2.2 be responsible for, and hold the Authority harmless from, cleaning up and/or otherwise dealing with any Contamination at the Sites so that it shall at all times comply with its obligations under this Agreement including (without limitation) complying with, at its own cost, any applicable Laws and any Consents, orders, notices or directions of any regulatory body (whether made against the Authority or DBFM Co); and
 - 10.2.3 be responsible for, and hold the Authority harmless from, cleaning up and/or otherwise dealing with any Contamination at the Off-Site Areas which is caused or contributed to by the acts or omissions of DBFM Co including (without limitation) complying with, at its own cost, any applicable Laws and any Consents, orders, notices or directions of any regulatory body (whether made against the Authority or DBFM Co).

Responsibility for Ground Conditions and Contamination

- 10.3 To the extent that unforeseen ground conditions and/or Contamination exist in any parts of the Sites and/or the Off-Site Areas which are under existing buildings as at the Commencement Date and which it is not practical for DBFM Co to investigate or survey, DBFM Co shall not be responsible for them, unless they were discovered by the Ground Physical and Geophysical Investigation and accordingly identified in Section 3 (*Authority's Construction Requirements*) of Schedule Part 6 (*Construction Matters*) or unless they should reasonably have been discoverable if the Ground Physical and Geophysical Investigation had been properly carried out or unless they would have been identified had DBFM Co carried out such additional surveys as it would have been reasonable to expect an experienced contractor to have carried out in the circumstances. The Authority shall be responsible for any ground conditions and/or Contamination for which DBFM Co is not responsible by virtue of this Clause 10.3. This Clause 10.3 applies to the Dark Ground Areas.
- 10.4 Where pursuant to Clause 10.3 the Authority is responsible for any of the matters referred to then the following provisions shall apply:
- 10.4.1 during the Construction Phase any such matter shall be deemed to be a Compensation Event for the purposes of this Agreement;
- 10.4.2 where any such matter arises during the Operational Term it shall, for the avoidance of doubt, be deemed to be an Excusing Cause for the purposes of Clause 51 (*Excusing Causes*);
- 10.4.3 further where any such matter arises during the Operational Term and any work or change to the Services is required or instructed to be done in consequence of it, it shall be deemed to be a Qualifying Change; and
- 10.4.4 where any such matter is Contamination (whether during the Construction Phase or the Operational Term the Authority shall further hold DBFM Co harmless from cleaning up and otherwise dealing with the Contamination and shall indemnify DBFM Co in respect of all Direct Losses incurred by DBFM Co resulting from such Contamination.
- 10.5 Subject to Clauses 10.6 to 10.9 below, DBFM Co shall be responsible for and shall hold the Authority harmless from the removal of any Asbestos at the Demolition Sites and the Authority shall have no liability in respect of the removal of Asbestos at the Demolition Sites other than as set out in Clauses 10.6 to 10.9.
- 10.6 Following completion by the Contractor (or any other relevant DBFM Co Party) of any pre-demolition intrusive Asbestos survey of the Demolition Sites to be carried out under Law, DBFM Co shall advise its estimate of:
- 10.6.1 any increase or decrease in the Asbestos Works Estimated Costs, calculated on the basis of the rates and prices set out in the Price Indication (such rates and prices having been selected by DBFM Co as representing best value following the evaluation of the competitive tender submitted by a licensed asbestos contractor as part of the process in which three such contractors were invited to tender) and reflecting the aggregate of any increased design and construction costs (including insurance costs and costs that arise as a consequence of the effect on the regular progress of the Works) less the aggregate of any reduction in design and construction costs; and/or
- 10.6.2 any anticipated delay in completion of the Asbestos Works; and/or
- 10.6.3 any corresponding extension or reduction in the Asbestos Works Period,

in each case only to the extent that such pre-demolition intrusive Asbestos survey has identified the presence of Additional Asbestos.

Such estimate is for information only and no relief or compensation or extension of time shall be granted as a result of Asbestos other than in accordance with Clause 10.7 and/or Clause 10.8.

- 10.7 To the extent that, only as a result of the nature and/or extent and/or location of the Additional Asbestos, the period of time taken to complete the Asbestos Works at a Demolition Site is longer than the relevant Asbestos Works Period ("**Additional Asbestos Delay**"), DBFM Co will be entitled to apply for relief from its obligations and/or compensation in accordance with Clause 29 (Delay Events) provided that:
- 10.7.1 compensation for any additional direct costs and associated expenditure incurred by DBFM Co for the removal and disposal of the Additional Asbestos shall be calculated on the basis of the rates and prices set out in the Price Indication (or otherwise on a fair and reasonable basis where the schedule of rates and prices set out in the Price Indication does not deal with the nature, type and location of the Additional Asbestos) and shall be paid as provided for in Clause 10.8; and
- 10.7.2 Clause 29 (*Delay Events*) shall be construed accordingly.
- 10.8 Subject to Clause 10.7, in respect of any additional direct costs and associated expenditure incurred by DBFM Co for the removal and disposal of Additional Asbestos (whether or not there has been an Additional Asbestos Delay):
- 10.8.1 DBFM Co shall deliver to the Authority a detailed breakdown of such costs and associated expenditure, calculated on the basis of the agreed or determined rates and prices set out in the Price Indication (or otherwise on a fair and reasonable basis where the schedule of rates and prices set out in the Price Indication does not deal with the nature, type and location of the Additional Asbestos), in each month in which they are incurred together with copies of the records maintained by the Contractor and the Sub-Contractor appointed to carry out the demolition works to show the amount of Additional Asbestos removed from the Demolition Sites and the associated expenditure during such month and such additional supporting information as the Authority may reasonably request;
- 10.8.2 within ten (10) Business Days of receipt of the information to be provided pursuant to Clause 10.8.1, the Authority shall notify DBFM Co as to whether it agrees such costs;
- 10.8.3 to the extent that such costs are agreed, DBFM Co shall provide the Authority with a VAT invoice and the Authority shall pay to DBFM Co the amount of each such invoice within 20 Business Days of receipt of the same; and
- 10.8.4 to the extent that such costs are not agreed, the matter may be determined in accordance with Schedule Part 20 (*Dispute Resolution Procedure*).
- 10.9 Unless the exposure arises directly or indirectly as a result of any act or omission of DBFM Co or any DBFM Co Party, the Authority accepts full responsibility (including any financial and other consequences which result (whether directly or indirectly)) for death and personal injury in respect of exposure to Asbestos on the Demolition Sites, where the exposure takes place prior to the date on which

DBFM Co is given possession of the Demolition Sites for the purposes of carrying out the Works.

11 CONSENTS & PLANNING APPROVAL

- 11.1 Subject to Clauses 11.1A and 11.1B below, DBFM Co shall be responsible for:
- 11.1.1 obtaining all Consents which may be required for the performance of the Project Operations; and
 - 11.1.2 implementing each Consent within the period of its validity in accordance with its terms.
- 11.1A The Authority shall be responsible for obtaining, discharging and implementing the Authority Consents to the extent the Authority has a duty pursuant to the Fire (Scotland) Act 2005 and/or the Fire Safety (Scotland) Regulations 2006 (including duties of the Authority to its employees and the duties of the Authority as the person having control of the Facilities as relevant premises under such Act and Regulations). Nothing in this Clause 11.1A shall make the Authority responsible for carrying out any fire risk assessment that is required pursuant to such Act and/or Regulations in relation to any employees of DBFM Co and/or or any DBFM Co Party, or any assessment of the Facilities that DBFM Co and/or any DBFM Co Party is required to carry out by virtue of such party having an obligation to undertake the maintenance or repair of the Facilities.
- 11.1B The Authority shall be responsible for discharging, implementing and/or complying with the Authority Planning Conditions.
- 11.2 In the event that:
- 11.2.1 a Consent that has been granted is subsequently amended, repealed, revoked or otherwise ceases to be in full force and effect in accordance with its terms as a consequence of any action by a Relevant Authority;
 - 11.2.2 affected persons are entitled to claim compensation for the adverse effects of such action under a statutory scheme of compensation; and
 - 11.2.3 DBFM Co is not entitled in its own name to claim under that scheme but the Authority is so entitled,

the Authority must use all reasonable endeavours, at the request and at the cost of DBFM Co, to claim or to include within its claim such sums as DBFM Co acting reasonably requests and shall pay to DBFM Co the part of any compensation that it receives under that scheme that relates to the sums claimed at the request of DBFM Co.

PART 3: DESIGN AND CONSTRUCTION

12 THE DESIGN CONSTRUCTION AND COMMISSIONING PROCESS

Overall Responsibility

- 12.1 DBFM Co shall carry out the Works:
- 12.1.1 so as to procure satisfaction of the Authority's Construction Requirements;
 - 12.1.2 in accordance with DBFM Co's Proposals; and

12.1.3 in accordance with the terms of this Agreement.

12.2 To avoid doubt, the obligations in Clauses 12.1.1, 12.1.2 and 12.1.3 are independent obligations. In particular:

12.2.1 the fact that DBFM Co has complied with DBFM Co's Proposals shall not be a defence to an allegation that DBFM Co has not satisfied the Authority's Construction Requirements; and

12.2.2 the fact that DBFM Co has satisfied the Authority's Construction Requirements shall not be a defence to an allegation that DBFM Co has failed to comply with DBFM Co's Proposals.

Design responsibility

12.3 DBFM Co warrants that it has used, and will continue to use, the degree of skill and care in the design of the Facilities that would reasonably be expected of a competent professional designer experienced in carrying out design activities of a similar nature, scope and complexity to those comprised in the Works.

Corporate Identity and Signage

12.4 The parties acknowledge that the Authority may, from time to time during the Construction Phase, be required to procure the erection of hoarding, site boards, plaques and/or other signage in connection with the Project. Accordingly:

12.4.1 where requested by the Authority (acting reasonably), DBFM Co shall procure the erection and maintenance of such hoarding, site boards, plaques and/or other signage as the Authority may require; and

12.4.2 the size, design, information disclosed, position and materials used in connection with such hoarding, site boards, plaques or other signage shall be approved by the Authority, such approval not to be unreasonably withheld; and

12.4.3 for the purposes of this Clause 12.4 (Corporate Identity and Signage), the Authority shall be deemed to be acting reasonably where any proposals made by it and/or any approvals exercised by it conform with any relevant guidance issued to NHS Boards by the Scottish Government Health Directorate (or any successor Department) in relation to such matters whether by Executive Letter or otherwise.

Authority design approval

12.5 The Authority confirms that, as at the date of this Agreement, it has reviewed such of DBFM Co's Proposals as are listed on the Operational Functionality List and that such proposals satisfy the Authority's requirements in respect of Operational Functionality, so far as can reasonably be determined given the level of detail of Design Data which has been disclosed to the Authority.

12.6 DBFM Co shall develop and finalise the design and specification of the Works and the Authority shall review the Reviewable Design Data in accordance with Schedule Part 8 (*Review Procedure*) and the provisions of this Clause 12.6:

12.6.1 DBFM Co shall submit the Reviewable Design Data and the design of any Changes developed in accordance with the procedure set out in Schedule Part 16 (*Change Protocol*) to the Authority's Representative for review under Schedule Part 8 (*Review Procedure*). DBFM Co shall not commence or permit the commencement of construction of the part or parts of the Facilities to which such Reviewable Design Data relates until

it has submitted the appropriate Reviewable Design Data and either it is confirmed by the Authority's Representative that DBFM Co is entitled to proceed with construction in accordance with paragraph 3.3 of Schedule Part 8 (*Review Procedure*) or DBFM Co is:

- (a) disputing the status of such Reviewable Design Data pursuant to paragraph 1.3.1 or paragraph 4.3 of Schedule Part 8 (*Review Procedure*); and
- (b) proceeding at risk pursuant to paragraph 1.3.2 of Schedule Part 8 (*Review Procedure*).

12.6.2 with effect from the date at which any item of Reviewable Design Data is or becomes an Approved RDD Item in accordance with Schedule Part 8 (*Review Procedure*), such Approved RDD Item shall for the purposes of this Agreement be deemed to have satisfied the requirements of the Authority in the manner and to the extent set out in, Table A in Appendix 1 of Schedule Part 8 (*Review Procedure*);

12.6.3 DBFM Co shall allow the Authority's Representative, at any time, a reasonable opportunity to view any items of Design Data, which shall be made available to the Authority's Representative as soon as practicable following receipt of any written request from the Authority's Representative; and

12.6.4 DBFM Co shall procure that the Contractor establishes and maintains a computerised design database which DBFM Co and the Authority's Representative may access remotely by computer to view drawings comprised within the Design Data (including Reviewable Design Data) and electronically store and/or print copies of such Design Data. In the event of the Authority's Representative being unable to access such design database, DBFM Co shall procure that it is made available for inspection by the Authority's Representative, or any other person authorised by the Authority's Representative.

Rectification of DBFM Co's Proposals

12.7 Without prejudice to Clause 12.1, if it should be found that DBFM Co's Proposals do not fulfil the Authority's Construction Requirements, DBFM Co shall at its own expense, and in accordance with Clause 12.8 below, amend DBFM Co's Proposals and rectify the Works or any part affected. Such amendment and rectification shall have the effect that:

12.7.1 DBFM Co's Proposals shall satisfy the Authority's Construction Requirements; and

12.7.2 following the amendment or rectification, the structural, mechanical and electrical performance of the Facilities will be of an equivalent standard of performance to that set out in DBFM Co's Proposals prior to their amendment or rectification (for the purpose of this comparison disregarding the fault which required the amendment or rectification to be made).

12.8 Where Clause 12.7 applies, DBFM Co shall submit its proposal for amending DBFM Co's Proposals and rectifying the Works (or any part affected) to the Authority's Representative for review under Schedule Part 8 (*Review Procedure*) and shall not amend DBFM Co's Proposals or commence or allow the commencement of the rectification of the Works (or any part affected) until it is permitted to proceed in accordance with Schedule Part 8 (*Review Procedure*).

Construction Skills Certification Scheme

12.9 DBFM Co shall ensure that all persons engaged in carrying out the Works (or part thereof) on the Sites and the Off-Site Areas are accredited under the Construction Skills Certification Scheme or an equivalent scheme and where DBFM Co enters into a sub-contract for the purposes of carrying out the Works DBFM Co shall cause a term to be included in such sub-contract:

12.9.1 which requires the sub-contractor to ensure that such persons are accredited under the Construction Skills Certification Scheme or an equivalent scheme; and

12.9.2 in the same terms as that set out in this Clause 12.9 (including for the avoidance of doubt this Clause 12.9.2) subject only to modification to refer to the correct designation of the equivalent party as DBFM Co and sub-contractor as the case may be.

13 RIGHT OF ACCESS OF AUTHORITY'S REPRESENTATIVE

Access to the Sites and the Off-Site Areas

13.1 DBFM Co shall procure that:

13.1.1 subject to complying with all relevant safety procedures, which shall include any relevant construction phase plans and health and safety plans for the construction of the Facilities, the Contractor's Site Rules from time to time and any reasonable directions with regard to site safety that may be issued by or on behalf of the Contractor's Site Manager from time to time, the Authority's Representative shall have unrestricted access at all reasonable times during normal working hours to:

(a) view the Works at the Sites and, during any period in which the Project Operations are being undertaken on the Off-Site Areas, the Off-Site Areas on reasonable prior notice appropriate to the circumstances, provided that the notice procedures in this Clause 13.1.1(a) shall not apply to the right of access for the Authority's Representative and his staff and visitors to the office and other facilities provided at the Sites and Off-Site Areas for his use; and

(b) subject to obtaining the consent of the relevant manufacturer or supplier (which DBFM Co agrees to use all reasonable endeavours to obtain), visit any site or workshop where materials, plant or equipment are being manufactured, prepared or stored for use in the Works for the purposes of general inspection and of attending any test or investigation being carried out in respect of the Works;

13.1.2 the Authority's Representative shall have such rights of access to the Sites and, during any period in which the Project Operations are being undertaken on the Off-Site Areas, the Off-Site Areas in an emergency as he (acting reasonably) considers suitable in the circumstances; and

13.1.3 monthly progress meetings and site meetings are held and that the Authority's Representative shall have the right to attend such monthly progress meetings and site meetings and to attend such other meetings as the Authority's Representative may reasonably request.

Increased monitoring

- 13.2 If, following any viewing, visit or inspection made pursuant to Clause 13.1.1, it is discovered that there are defects in the Works or that DBFM Co has failed to comply with the Authority's Construction Requirements or DBFM Co's Proposals, the Authority's Representative may (without prejudice to any other right or remedy available to the Authority) by notice to DBFM Co increase the level of monitoring of DBFM Co until such time as DBFM Co shall have demonstrated to the satisfaction of the Authority that it is capable of performing and will perform all its obligations to the Authority under this Agreement. DBFM Co shall compensate the Authority for any reasonable additional costs incurred as a result of such increased monitoring.

Right to Open Up

- 13.3 Subject to Clause 13.4, the Authority's Representative shall have the right at any time prior to a Phase Actual Completion Date to request DBFM Co to open up and inspect any part or parts of the Works relating to the relevant Phase where the Authority's Representative reasonably believes that such part or parts of the Works relating to the relevant Phase is or are defective and DBFM Co shall comply with such request.
- 13.4 Prior to exercising his right pursuant to Clause 13.3 above, the Authority's Representative shall notify DBFM Co of his intention to exercise such right, setting out detailed reasons.
- 13.5 If, following the exercise by the Authority's Representative of his right pursuant to Clause 13.3, the inspection shows that the relevant part or parts of the Works are not defective then Clause 29.3.4 shall apply.
- 13.6 If, following the exercise by the Authority's Representative of his right pursuant to Clause 13.3, the inspection shows that the relevant part or parts of the Works is or are defective, DBFM Co shall rectify and make good such Defect(s) and any consequence of such rectification and/or making good Defect(s) shall be carried out by DBFM Co at no cost to the Authority and DBFM Co shall not be entitled to any extension of time in relation to such rectification and making good of the Works.
- 13.7 If, following the exercise by the Authority's Representative of his right pursuant to Clause 13.3, the Authority's Representative is of the opinion that the inspection shows that the relevant part or parts of the Works is or are defective and DBFM Co does not agree with such opinion, the matter shall be determined in accordance with Schedule Part 20 (*Dispute Resolution Procedure*).
- 13.8 Without prejudice to the rights of the Authority's Representative pursuant to this Clause 13 (*Right of Access of Authority's Representative*) the parties acknowledge that the exercise of such rights shall not in any way affect the obligations of DBFM Co under this Agreement save as expressly set out in this Clause 13 (*Right of Access of Authority's Representative*).

Safety during Construction

- 13.9 The provisions of Section 2 (*Safety During Construction*) of Schedule Part 6 (*Construction Matters*) shall apply to matters of safety.

14 PROGRAMME AND DATES FOR COMPLETION

Dates for Completion

- 14.1 DBFM Co shall complete the Works relating to a Phase by the relevant Phase Completion Date. Without prejudice to Clauses 40 (*DBFM Co Event of Default*), 42 (*Authority Voluntary Termination*), 46 (*Compensation on Termination*) and 47 (*Consequences of Termination*) the Authority shall not be entitled to claim liquidated or general damages in respect of any delay which elapses between the relevant Phase Completion Date and the relevant Phase Actual Completion Date.

The Programme

- 14.2 Any Programme submitted in accordance with the provisions set out below shall be prepared in accordance with Good Industry Practice and shall be in sufficient detail so as to enable the Authority's Representative to monitor the progress including all commissioning activities and likely future progress of the Works.
- 14.3 The initial Programme is set out at, or referred to in, Schedule Part 7 (*The Programme*). Any change to the Programme shall only be made in accordance with this Clause 14 (*Programme and Dates for Completion*) and Schedule Part 8 (*Review Procedure*). DBFM Co shall promptly submit to the Authority's Representative a copy of any version of the Programme varied in accordance with this Clause 14 (*Programme and dates for Completion*) and Schedule Part 8 (*Review Procedure*).
- 14.4 If it appears to the Authority's Representative at any time that the actual progress of the Works has significantly fallen behind the Programme, then the Authority's Representative shall be entitled to require DBFM Co to submit to the Authority's Representative a report identifying the reasons for the delay and, unless the event causing the delay is still subsisting and it is not possible to predict with any certainty when the delay might come to an end, require DBFM Co (at the Authority's option):
- 14.4.1 to produce and submit to the Authority's Representative in accordance with Schedule Part 8 (*Review Procedure*) a revised Programme showing the manner and the periods in which the Works will be carried out to ensure completion; and/or
- 14.4.2 to produce and submit to the Authority's Representative in accordance with Schedule Part 8 (*Review Procedure*) a revised Programme showing the steps which are to be taken to eliminate or reduce the delay.

Early completion

- 14.5 Notwithstanding that the Works relating to a Phase may have been completed in accordance with this Agreement, the relevant Phase Actual Completion Date may only occur on a date on or after the relevant Phase Completion Date unless the Authority, in its absolute discretion, agrees otherwise in writing.
- 14.6 DBFM Co shall notify the Authority's Representative if at any time the actual progress of the Works relating to a Phase is significantly ahead of the Programme such that DBFM Co anticipates that the relevant Phase Actual Completion Date could occur earlier than the relevant Phase Completion Date in which case the Authority's Representative shall be entitled to require DBFM Co to produce and submit to the Authority's Representative a revised Programme showing the manner and the periods in which the Works relating to the relevant Phase will be carried out and what the revised date for completion would be to enable:
- 14.6.1 the Authority to consider (at its absolute discretion) whether to agree an earlier date for completion if requested by DBFM Co to do so; and

14.6.2 the parties to consider what modifications (if any) will be required to the Agreement in order to accommodate such earlier date for completion if agreed to by the Authority pursuant to Clause 14.5.

14.7 The Inverurie Sub-Phase 2 Actual Completion Date cannot occur prior to the Inverurie Sub-Phase 1 Actual Completion Date.

15 INDEPENDENT TESTER

Appointment

15.1 The parties have on or prior to the date of this Agreement, in compliance with all Law relating to procurement which is applicable to either party, appointed a suitably qualified and experienced consultant to act as the Independent Tester for the purposes of this Agreement upon the terms of the Independent Tester Contract.

Changes to terms of appointment

15.2 Neither the Authority nor DBFM Co shall without the other's prior written approval (not to be unreasonably withheld or delayed):

15.2.1 terminate, repudiate or discharge the Independent Tester Contract or treat the same as having been terminated, repudiated or otherwise discharged;

15.2.2 waive, settle, compromise or otherwise prejudice any rights or claims which the other may from time to time have against the Independent Tester; or

15.2.3 vary the terms of the Independent Tester Contract or the service performed or to be performed by the Independent Tester.

15.3 The parties shall comply with and fulfil their respective duties and obligations arising under or in connection with the Independent Tester Contract.

Co-operation

15.4 The parties agree to co-operate with each other generally in relation to all matters within the scope of or in connection with the Independent Tester Contract. All instructions and representations issued or made by either of the parties to the Independent Tester shall be simultaneously copied to the other and both parties shall be entitled to attend all inspections undertaken by or meetings involving the Independent Tester.

Replacement

15.5 If the Independent Tester's appointment is terminated otherwise than for full performance, the parties shall liaise and co-operate with each other in order to appoint, in accordance with this Clause 15.5, a replacement consultant to act as the Independent Tester as soon as reasonably practicable. The identity of any such replacement shall be as agreed by the parties and the terms of his appointment shall, unless otherwise agreed, be as set out in the Independent Tester Contract.

15.6 If the parties fail to agree the identity and/or terms of a replacement Independent Tester in accordance with Clause 15.5 within ten (10) Business Days of the original Independent Tester's appointment being terminated then such disagreement shall be referred for resolution in accordance with Schedule Part 20 (*Dispute Resolution Procedure*).

16 **EQUIPMENT**

The parties shall comply with the terms of Schedule Part 11 (*Equipment*).

17 **PRE-COMPLETION COMMISSIONING AND COMPLETION**

17.1 Not less than seven (7) months before a Phase Completion Date, the Authority shall provide DBFM Co with a draft of the Final Commissioning Programme for the relevant Phase as jointly developed by the Authority and DBFM Co, in accordance with the provisions of Clause 17.2 and Clause 17.3. DBFM Co shall provide the Authority with comments on the draft Final Commissioning Programme for the relevant Phase submitted to it within four (4) months. The parties shall, within twenty (20) Business Days of receipt by the Authority of DBFM Co's comments agree the terms of the Final Commissioning Programme for the relevant Phase provided that the Authority may by prior notice to DBFM Co change the scope and time of the Authority's Commissioning and reimburse DBFM Co its reasonable costs incurred as a result of such change in scope or time. If the parties are unable to agree the Final Commissioning Programme for the relevant Phase or the change in scope or time of the Authority's Commissioning by three (3) months before the relevant Phase Completion Date, the matter shall be referred for determination in accordance with Schedule Part 20 (*Dispute Resolution Procedure*).

17.2 The Final Commissioning Programme for each Phase shall be in accordance with the Outline Commissioning Programme and shall impose no greater or more onerous obligations on the Authority than those set out in the Outline Commissioning Programme (unless otherwise agreed by the Authority in its absolute discretion). The Final Commissioning Programme shall then replace the Outline Commissioning Programme as it relates to that Phase.

17.3 The Final Commissioning Programme for each Phase shall describe the steps necessary, the party responsible for taking each of such steps and the timing and sequence of each of such steps to ensure insofar as relevant for the Phase:

17.3.1 that DBFM Co's Pre-Completion Commissioning and the Authority's Commissioning will not delay the Phase Actual Completion Date from occurring by the relevant Phase Completion Date; and

17.3.2 that the Authority's Post Completion Commissioning is completed by the Commissioning End Date.

17.4 NOT USED

17.5 DBFM Co shall notify the Independent Tester and the Authority's Representative of the date when DBFM Co (acting reasonably) considers that a Phase of the Works will be complete in accordance with the Authority's Construction Requirements, the Completion Criteria and this Agreement not less than three (3) months prior to such anticipated completion. Such notification shall trigger the activities of the Independent Tester under this Clause.

17.6 The parties each undertake to co-operate with the Independent Tester to ensure that the Independent Tester is familiar with all necessary aspects of the Project for the purposes of its role as described in this Clause.

Commissioning prior to Completion Date

17.7 DBFM Co shall insofar as relevant for each Phase:

17.7.1 undertake DBFM Co's Pre-Completion Commissioning in accordance with the relevant Final Commissioning Programme; and

17.7.2 permit the Authority to undertake the Authority's Commissioning and to deliver and install equipment on such dates as agreed between the Authority and DBFM Co, in accordance with the Final Commissioning Programme

and the Authority shall undertake the Authority's Commissioning in accordance with the relevant Final Commissioning Programme and so as not to cause material damage to the Works.

- 17.8 DBFM Co shall give written notice to the Independent Tester and the Authority of the commencement of DBFM Co's Pre-Completion Commissioning in relation to a Phase and shall ensure that the Independent Tester and the Authority's Representative are invited to witness all of, and are provided with all information they may reasonably require in relation to, DBFM Co's Pre-Completion Commissioning of the relevant Phase and that the Independent Tester is invited to comment on DBFM Co's Pre-Completion Commissioning of the relevant Phase.
- 17.9 DBFM Co shall (or shall procure that the Contractor shall) give the Authority access to the Facilities at such times as may be set out in the relevant Final Commissioning Programme to enable the Authority to undertake the Authority's Commissioning in accordance with the Final Commissioning Programme for the relevant Phase for the period prior to completion of the relevant Phase. When exercising such rights the Authority shall comply with all relevant safety procedures, which shall include any relevant construction phase plans and health and safety plans for the construction of the Facilities, the Contractor's Site Rules from time to time and any reasonable directions with regard to site safety that may be issued by or on behalf of the Contractor's Site Manager from time to time.

Pre-Completion inspection

- 17.10 DBFM Co shall give the Independent Tester and the Authority's Representative not less than twenty (20) Business Days' notice and not more than thirty (30) Business Days' notice of the date upon which DBFM Co considers that the Works relating to a Phase will be complete and the tests on completion required for the relevant Phase to be performed in accordance with the Final Commissioning Programme for the relevant Phase will be carried out. Following receipt of the notice specified in this Clause 17.10 (*Pre-Completion Inspection*) the Authority's Representative and the Independent Tester shall be entitled to inspect the Works relating to the relevant Phase on the date or dates reasonably specified by DBFM Co in accordance with this Clause 17.10 (*Pre-Completion Inspection*), and to attend any of the tests on completion. DBFM Co shall, if so requested, accompany the Authority's Representative and the Independent Tester on any such inspection.

Pre-Completion matters

- 17.11 The parties shall procure that the Independent Tester, within three (3) Business Days of any inspection made pursuant to Clause 17.10 (*Pre-Completion Inspection*), notifies DBFM Co and the Authority of any outstanding matters (including, without limitation, the repetition of any of the tests on completion which are required to be carried out and passed in accordance with the Final Commissioning Programme for the relevant Phase) which are required to be attended to before the Works relating to the relevant Phase can be considered to be complete in accordance with the Authority's Construction Requirements, DBFM Co's Proposals and the Completion Criteria. DBFM Co shall attend to such matters and shall, if necessary, give the Independent Tester further notices in accordance with Clause 17.10 (*Pre-Completion Inspection*) (but dealing only with matters raised in the notification under this Clause 17.11 (*Pre-Completion*

Matters) so that the procedures in Clause 17.10 (*Pre-Completion Inspection*) and this Clause 17.11 (*Pre-Completion Matters*) are repeated as often as may be necessary to ensure that all outstanding matters in relation to the Works relating to the relevant Phase are attended to.

Phase Completion Certificate

- 17.12 Pursuant to the terms of the Independent Tester Contract, the parties shall procure that the Independent Tester, when he is satisfied that a Phase is complete in accordance with the Completion Criteria, issues a Certificate of Practical Completion in respect of that Phase to that effect to the Authority and to DBFM Co.
- 17.13 Without prejudice to Clauses 17.14 and 17.17, the issue of the Certificate of Practical Completion in respect of a Phase shall, in the absence of manifest error, bad faith or fraud, be conclusive evidence (but only for the purpose of ascertaining the relevant Payment Commencement Date), that the Phase was complete in accordance with the Completion Criteria on the date stated in the relevant Certificate of Practical Completion.
- 17.14 The Independent Tester shall issue the Certificate of Practical Completion in relation to a Phase notwithstanding that there are Snagging Matters. Where there are Snagging Matters, the parties shall procure that the Independent Tester shall, within five (5) Business Days of the date of issue of the relevant Certificate of Practical Completion, issue a Snagging Notice which shall specify the Snagging Matters and an estimate of the cost of rectifying such Snagging Matters.
- 17.15 Following the issue of a Snagging Notice, DBFM Co shall, in consultation with the Authority's Representative and in such manner as to cause as little disruption as reasonably practicable to the Authority's Post Completion Commissioning and the Authority's use of the Facilities, rectify all Snagging Matters within twenty (20) Business Days of the issue of the Snagging Notice.
- 17.16 If, within twenty (20) Business Days of the issue of the Snagging Notice, DBFM Co has failed to rectify the Snagging Matters specified in the Snagging Notice the Authority may by itself (or engage others to) carry out the works necessary to rectify the Snagging Matters, at the risk and cost of DBFM Co.
- 17.17 The issue of the Certificate of Practical Completion in respect of a Phase shall in no way affect the obligations of DBFM Co under this Agreement including in respect of any Defects.

As-built specification

- 17.18 As soon as it is available, after the issue of the Certificate of Practical Completion in relation to a Phase to the extent relating to that Phase, DBFM Co shall provide to the Authority a copy of the as-built building specification, together with all as-built drawings relating to the Works.

18 POST COMPLETION COMMISSIONING

Commissioning

- 18.1 The Authority shall, within ten (10) Business Days following the relevant Phase Actual Completion Date, undertake and complete the Authority's Post Completion Commissioning, in accordance with the Final Commissioning Programme for the relevant Phase. Both parties shall, at all times, and in particular in the period between the relevant Phase Actual Completion Date and the Actual Commissioning End Date for the relevant Phase, use reasonable

endeavours to assist the other party to ensure compliance with the Final Commissioning Programme for the relevant Phase.

Information

- 18.2 The Authority shall ensure that DBFM Co is provided with all information DBFM Co may reasonably require in relation to the Authority's Post Completion Commissioning.
- 18.3 If DBFM Co, acting reasonably, makes any comment in relation to the carrying out of the Authority's Post Completion Commissioning, such comment shall be taken into account by the Authority.
- 18.4 On the completion of the Authority's Post Completion Commissioning for a Phase the Independent Tester shall issue the Commissioning Completion Certificate for that Phase.

Operational Manuals

- 18.5 DBFM Co shall make available on the Sites to the Authority's Representative:
- 18.5.1 at least six (6) weeks prior to the anticipated relevant Phase Actual Completion Date, one electronic copy for the relevant Site of a draft operation and maintenance manual in connection with the relevant Phase in sufficient detail to allow the Authority to plan for the safe and efficient operation of the Facilities;
 - 18.5.2 on or before the relevant Phase Actual Completion Date, one paper copy and one electronic copy to the Authority for the relevant Site of a final draft operation and maintenance manual in connection with the relevant Phase in sufficient detail to allow the Authority to operate and use the Facilities safely and efficiently;
 - 18.5.3 within four (4) weeks following the relevant Phase Actual Completion Date, the principal operation and maintenance manual in connection with the relevant Phase;
- in each case including all manufacturers' instructions relating to Equipment installed by DBFM Co.
- 18.6 DBFM Co shall provide to the Authority such information after the relevant Phase Actual Completion Date as relates to any Snagging Matters or rectification of Defects in relation to the relevant Phase as is reasonably necessary to allow for the updating of any of the items listed in Clause 18.5.
- 18.7 On termination of this Agreement (howsoever arising) prior to the provision by DBFM Co in accordance with Clause 18.5 of the items listed therein, DBFM Co shall within ten (10) Business Days of such termination provide a copy of any operating and maintenance manual not yet provided (completed as appropriate to the date of termination) to the Authority.
- 18.8 NOT USED

19 FOSSILS AND ANTIQUITIES

Property

- 19.1 As between the parties, all fossils, antiquities, and other objects having artistic, historic or monetary value and human remains which may be found on or at a

Site or Off-Site Areas are or shall become, upon discovery, the absolute property of the Authority.

Discovery

19.2 Upon the discovery of any such item during the course of the Works, DBFM Co shall:

19.2.1 immediately notify the Authority's Representative of such discovery;

19.2.2 take all steps not to disturb the object and, if necessary, cease any Works in so far as the carrying out of such Works would endanger the object or prevent or impede its excavation; and

19.2.3 take all necessary steps to preserve the object in the same position and condition in which it was found.

Action

19.3 The Authority shall procure that the Authority's Representative promptly, and in any event within ten (10) Business Days of receipt of notice pursuant to Clause 19.2.1, issues an instruction to DBFM Co specifying what action the Authority's Representative requires DBFM Co to take in relation to such discovery.

19.4 DBFM Co shall promptly and diligently comply with any instruction issued by the Authority's Representative referred to in Clause 19.3 above (except and to the extent that such instruction constitutes an Authority Change pursuant to Clause 19.6 below in which case the provisions of Schedule Part 16 (*Change Protocol*) shall apply), at its own cost.

19.5 If directed by the Authority's Representative, DBFM Co shall allow representatives of the Authority to enter the Sites and, during any period in which the Project Operations are being undertaken on the Off-Site Areas, the Off-Site Areas for the purposes of removal or disposal of such discovery provided that such entry shall be subject to the Authority complying with all relevant safety procedures, which shall include any relevant construction phase plans and health and safety plans for the construction of the Facilities, the Contractor's Site Rules from time to time and any reasonable directions with regard to site safety that may be issued by or on behalf of the Contractor's Site Manager from time to time.

19.6 If, in relation to such discovery, the Authority requires DBFM Co to carry out works (being any work of alteration, addition, demolition or extension or variation in the Works) which are not works which would be necessary for the purpose of compliance with Law or any Consents, it must issue an Authority Change Notice in accordance with the provisions of Schedule Part 16 (*Change Protocol*).

PART 4: QUALITY ASSURANCE

20 QUALITY ASSURANCE

Quality Plans and Systems

- 20.1 DBFM Co shall procure that all aspects of the Project Operations are the subject of quality management systems in accordance with the provisions of this Clause 20 (*Quality Assurance*).
- 20.2 The quality management systems referred to in Clause 20.1 above shall be reflected in appropriate quality plans, the standard of which shall be consistent with BS EN ISO 9001 or 9002 (as the case may be) or any equivalent standard which is generally recognised as having replaced them (or either of them).
- 20.3 Without limitation to the generality of Clause 20.2, there shall be:
- 20.3.1 a Design Quality Plan;
 - 20.3.2 a Construction Quality Plan; and
 - 20.3.3 a Services Quality Plan for each Service,
- provided that the Design Quality Plan and the Construction Quality Plan may be incorporated into one document.
- 20.4 DBFM Co shall procure that the Project Operations are carried out in compliance with the Quality Plans. All Quality Plans shall be submitted to the Authority's Representative in accordance with Schedule Part 8 (*Review Procedure*) and DBFM Co shall not be entitled to implement or procure the implementation of any Quality Plan unless DBFM Co is entitled to proceed with such implementation pursuant to Schedule Part 8 (*Review Procedure*).
- 20.5 DBFM Co shall implement the quality management systems referred to in Clause 20.1 and shall procure that:
- 20.5.1 the Contractor implements the Design Quality Plan;
 - 20.5.2 the Contractor implements the Construction Quality Plan;
 - 20.5.3 each Service Provider implements the relevant Services Quality Plan for each Service being provided by that Service Provider.
- 20.6 Where any aspect of the Project Operations is performed by more than one contractor or subcontractor, then the provisions of this Clause 20 (*Quality Assurance*) (in so far as relevant or appropriate to the activities to be performed by such contractor or subcontractor) shall apply in respect of each of such contractors or subcontractors, and references in this Clause 20 (*Quality Assurance*) to the "**Contractor**" or the "**Service Provider**" shall be construed accordingly. To avoid doubt, this Clause shall not be construed as requiring subcontractors of the Contractor or the Service Provider to have their own quality plans but only to comply with the Design Quality Plan and the Construction Quality Plan or the relevant aspects of the Services Quality Plan (as the case may be).
- 20.7 DBFM Co shall from time to time submit to the Authority's Representative in accordance with Schedule Part 8 (*Review Procedure*) any changes to any of the Quality Plans required for such Quality Plan to continue to comply with the requirements set out in Clause 20.2. The Authority's Representative may raise

comments on any such proposed change only on the grounds set out in paragraph 3 of Schedule Part 8 (*Review Procedure*).

- 20.8 If there is no objection under Schedule Part 8 (*Review Procedure*) to a change to any Quality Plan proposed pursuant to Clause 20.7, the Quality Plan shall be amended to incorporate such change.

Quality Manuals and Procedures

- 20.9 If any Quality Plan refers to, relies on or incorporates any quality manual or procedure, then such quality manual or procedure or the relevant parts of it shall be submitted to the Authority's Representative at the time that the relevant Quality Plan or part of (or change to) a Quality Plan is submitted in accordance with Schedule Part 8 (*Review Procedure*), and the contents of such quality manual or procedure shall be taken into account in the consideration of the relevant Quality Plan or part of (or change to) a Quality Plan in accordance with Schedule Part 8 (*Review Procedure*).

Quality Management

- 20.10 DBFM Co shall maintain a quality management system which shall:
- 20.10.1 ensure the effective operation of the quality systems described in this Clause 20 (*Quality Assurance*);
 - 20.10.2 cause an audit of the quality systems at regular intervals and the findings of such audit will be reported to the Authority's Representative;
 - 20.10.3 require review of all quality systems at intervals agreed with the Authority's Representative to ensure their continued suitability and effectiveness;
 - 20.10.4 require liaison with the Authority's Representative on all matters relating to quality management; and
 - 20.10.5 require production of reports and their delivery to DBFM Co.

Quality Monitoring

- 20.11 The Authority's Representative may carry out audits of DBFM Co's quality management system (including all relevant Quality Plans and any quality manuals and procedures) to establish that DBFM Co is complying with Clauses 20.1 and 20.3. The Authority's Representative may carry out such audits at approximate intervals of three (3) months and may carry out other periodic monitoring, spot checks and auditing of DBFM Co's quality management systems. DBFM Co shall procure that the Authority's Representative shall have an equivalent right in respect of the Contractor's and the Service Provider's quality management systems. DBFM Co shall co-operate, and shall procure that any Sub-Contractor co-operates, with the Authority's Representative including providing him with all information and documentation which he reasonably requires in connection with his rights under this Clause.

PART 5: NOT USED

21 NOT USED

PART 6: SERVICES

22 THE SERVICES

General obligations

22.1 Throughout the Operational Term DBFM Co shall provide (or procure that the Service Provider provides) the Services in accordance with:

22.1.1 the Service Level Specification;

22.1.2 the Method Statements; and

22.1.3 the terms of this Agreement.

22.2 To avoid doubt the obligations in Clauses 22.1.1, 22.1.2 and 22.1.3 are independent obligations and:

22.2.1 the fact that DBFM Co has complied with the Method Statements shall not be a defence to an allegation that DBFM Co has not satisfied the Service Level Specification; and

22.2.2 the fact that DBFM Co has complied with the Service Level Specification shall not be a defence to an allegation that DBFM Co has not satisfied the Method Statements;

provided that where there is any conflict between the Service Level Specification and the Method Statements the Authority shall be entitled (in its sole discretion) to decide which shall take precedence and inform DBFM Co of its decision and DBFM Co shall, at its own cost, be obliged to implement the Authority's decision.

Commencement and phase in of Services

22.3 DBFM Co shall procure that the provision of the Services in respect of a Phase commences on the relevant Phase Actual Completion Date.

DBFM Co Services Changes

22.4 DBFM Co may at any time submit to the Authority's Representative in accordance with Schedule Part 8 (*Review Procedure*) proposals for amendments to or substitution for the Method Statements or any part of them. If there is no comment on such proposed amendment or substitution (on the grounds set out in paragraph 3 of Schedule Part 8 (*Review Procedure*)), then the Method Statements as so amended or substituted shall be the Method Statements for the purposes of this Agreement subject to any further amendment or substitution to which there has been no comment in accordance with Schedule Part 8 (*Review Procedure*).

22.5 To avoid doubt, an amendment to or substitution for the Method Statements proposed pursuant to Clause 22.4 shall not be a Qualifying Change entitling DBFM Co to any payment (or other compensation) or to any relief from the performance of its obligations under this Agreement.

No disruption

- 22.6 DBFM Co shall perform the Services so as to co-ordinate with the Authority's operations on the Sites and, during any period in which the Project Operations are being undertaken on the Off-Site Areas, the Off-Site Areas and/or in the Facilities and shall take all reasonable care to ensure that it does not interfere with the operations of the Authority or any Authority Party.

23

MAINTENANCE

Programmed Maintenance Works

- 23.1 No later than sixty (60) days prior to the first Phase Completion Date DBFM Co shall submit to the Authority's Representative in accordance with Schedule Part 8 (*Review Procedure*) a Schedule of Programmed Maintenance for the period from the first Phase Completion Date to the expiry of that Contract Year.
- 23.2 Not later than sixty (60) days prior to the commencement of each subsequent Contract Year DBFM Co shall submit to the Authority's Representative in accordance with Schedule Part 8 (*Review Procedure*) a Schedule of Programmed Maintenance for the next succeeding Contract Year in respect of all Phases completed prior to, and all Phases scheduled to be completed in, that Contract Year.
- 23.3 Each Schedule of Programmed Maintenance shall contain the following information (the "**Programmed Maintenance Information**");
- 23.3.1 details of the proposed start and end dates for each period of Programmed Maintenance, the works to be carried out and the proposed hours of work; and
- 23.3.2 details of any effect of the Programmed Maintenance on the delivery of any of the Services and/or the activities of the Authority.
- 23.4 Not later than thirty (30) Business Days prior to the commencement of any quarter (being a three month period commencing on 1 April, 1 July, 1 October or 1 January), DBFM Co may submit to the Authority's Representative for approval in accordance with Schedule Part 8 (*Review Procedure*) a revision to the Schedule of Programmed Maintenance for the Contract Year in which the relevant quarter falls showing the effect of the proposed changes to the Programmed Maintenance Information. If the Authority's Representative does not raise comments on such proposed revision in accordance with Schedule Part 8 (*Review Procedure*), the Schedule of Programmed Maintenance as revised shall become the Schedule of Programmed Maintenance in respect of that quarter.
- 23.5 Where the Authority's Representative raises comments in respect of any Programmed Maintenance periods and/or hours of work shown in a Schedule of Programmed Maintenance in accordance with paragraph 3 of Schedule Part 8 (*Review Procedure*), he shall indicate whether, and if so when, the Programmed Maintenance can be re-scheduled and DBFM Co shall amend the relevant Schedule of Programmed Maintenance accordingly.

Programmed and Unprogrammed Maintenance

- 23.6 DBFM Co shall not carry out any Programmed Maintenance or Unprogrammed Maintenance Works save:
- 23.6.1 in accordance with a Schedule of Programmed Maintenance to which no objection has been made under Schedule Part 8 (*Review Procedure*) or,

where comment has been raised in respect of the Programmed Maintenance periods and/or time, the Schedule of Programmed Maintenance has been amended pursuant to the Service Level Specification;

23.6.2 in accordance with the procedures set out in Clause 23.8; or

23.6.3 in an emergency, in accordance with Clause 23.9.

- 23.7 Notwithstanding that there has been no objection to a Schedule of Programmed Maintenance, the Authority's Representative may, at any time, require DBFM Co to accelerate or defer any Programmed Maintenance by giving written notice to DBFM Co, (unless otherwise agreed) not less than twenty (20) Business Days prior to the scheduled date for carrying out such Programmed Maintenance, which notice shall set out the time and/or periods at or during which the Authority requires the Programmed Maintenance to be performed. DBFM Co shall notify the Authority of the amount of any additional reasonable costs which it will incur as a direct consequence of such acceleration or deferment (the "**Estimated Increased Maintenance Costs**") within five (5) Business Days of the receipt of the written notice advising of the requirement for an acceleration or deferment of the Programmed Maintenance. The Authority shall, within a further period of five (5) Business Days following receipt by the Authority of notification of the amount of the Estimated Increased Maintenance Costs, at the Authority's option, either confirm or withdraw its request to accelerate or defer the Schedule of Programmed Maintenance. If the Authority does not respond within this five (5) Business Day period, the request shall be deemed to have been confirmed. The Authority shall reimburse DBFM Co the direct and reasonable costs actually incurred by DBFM Co as a consequence of such acceleration or deferment up to, but not exceeding, the amount of the Estimated Increased Maintenance Costs.
- 23.8 If, in circumstances other than an emergency, the need arises for Maintenance Works (excluding any works of a *de minimis* nature in respect of which the parties have agreed this Clause 23.8 shall not apply and excluding works carried out for the purpose of Rectification, which shall take place in accordance with the provisions of Schedule Part 14 (*Payment Mechanism*)), which are not scheduled to be carried out as part of the Programmed Maintenance ("**Unprogrammed Maintenance Work**"), DBFM Co shall not carry out any Unprogrammed Maintenance Work unless and until the Authority's Representative has approved the proposed commencement date, the proposed hours of work and estimated duration of the requisite Unprogrammed Maintenance Works in accordance with the provisions of paragraph 3.9 of Schedule Part 8 (*Review Procedure*). Nothing in this Clause 23.8 (including any approval of the Authority pursuant to Schedule Part 8 (*Review Procedure*)) shall prevent the Authority from making any deductions in calculating the Monthly Service Payments pursuant to the Payment Mechanism.
- 23.9 If, as a result of an emergency, the need arises for Unprogrammed Maintenance Works, DBFM Co may carry out such Unprogrammed Maintenance Works provided that DBFM Co shall notify the Authority's Representative as soon as possible (and in any event within two (2) Business Days of the occurrence of the emergency) of the extent of the necessary Unprogrammed Maintenance Works and the reasons for them. DBFM Co shall take all reasonable steps to minimise the duration of such Unprogrammed Maintenance Works. Nothing in this Clause 23.9 shall prevent the Authority from making any deductions in calculating the Monthly Service Payments pursuant to the Payment Mechanism.
- 23.10 Where Programmed Maintenance scheduled to be carried out in accordance with the Schedule of Programmed Maintenance has been deferred by the Authority's Representative under Clause 23.7, DBFM Co shall not be treated as having failed to perform the relevant Service on account of the condition of the Facilities

or any part of them from the time the Programmed Maintenance was scheduled to have been completed until the time the deferred Programmed Maintenance was scheduled to have been completed, but not afterwards, provided always, to avoid doubt, that DBFM Co shall not be relieved from the consequences of any failure to maintain the Facilities in respect of any period prior to the period for performing the particular work according to the Schedule of Programmed Maintenance.

5 Year Maintenance Plan

- 23.11 DBFM Co shall deliver to the Authority's Representative not less than sixty (60) days prior to the first Phase Completion Date, and thereafter not less than sixty (60) days prior to the commencement of each Contract Year the latest version of the 5 Year Maintenance Plan.
- 23.12 The Authority shall have a right to inspect the Facilities and the Maintenance Works to ensure that the Facilities are being maintained in accordance with the Service Level Specification and that the Facilities comply with the Authority's Construction Requirements and DBFM Co's Proposals throughout the Project Term. The Authority may appoint an independent third party for the purposes of carrying out any such inspection and shall make known the findings to DBFM Co and the Funders. The parties shall then meet to discuss any implications of such findings and any steps that are necessary to remedy any failure to comply with such obligations. DBFM Co shall (subject to Clause 33 (*Change Protocol*)) take into account such discussions in the next Schedule of Programmed Maintenance so that any failure to comply with such obligations shall be remedied.

Authority's Maintenance Obligations

- 23.13 The Authority's Maintenance Obligations are as follows:
- 23.13.1 not less frequently than once in every five (5) years from the first Phase Actual Completion Date, in a good and workmanlike manner to make good plaster and other interior wall and ceiling finishes and decoration including skirting, door surrounds and architraves in all such parts of the interior of the Functional Areas as were plastered, finished and/or decorated by DBFM Co as part of the Works or in implementing an Authority Change;
- 23.13.2 to renew and replace the following flooring coverings not less frequently than once in the following time periods calculated from the relevant Phase Completion Date:
- a) carpet tiles every fifteen (15) years;
 - b) cushioned flooring every fifteen (15) years; and
 - c) vinyl flooring (excluding marmoleum flooring) every 15 years;
- together with the appropriate flooring expansion joints and mat wells as necessary in the Functional Areas provided by DBFM Co as part of the Works or in implementing an Authority Change;
- 23.13.3 NOT USED;
- 23.13.4 as often as is necessary, to maintain anything provided by the Authority under a Derogated Low Value Change; and
- 23.13.5 to ensure that all portable electrical appliances that are connected to the electricity supply in the Facilities by the Authority and Authority Parties

have been tested in accordance with Law and the "Code of Practice for In-service Inspection and Testing of Electrical Equipment" published from time to time by the Institution of Engineering and Technology.

- 23.14 Subject to Clause 23.21, the Authority must carry out and perform the Authority's Maintenance Obligations or procure that the Authority's Maintenance Obligations are carried out and performed as often as required by Clause 23.13 and in accordance with Good Industry Practice. Without prejudice to the Authority's rights under Clause 23.7, the Authority's Maintenance Obligations must be scheduled by the Authority so as not to interfere with DBFM Co carrying out Programmed Maintenance in accordance with the Schedule of Programmed Maintenance and/or interfere with DBFM Co carrying out Unprogrammed Maintenance Work in accordance with Clause 23.8.
- 23.15 If the Authority is in breach of Clause 23.14, DBFM Co may, while the breach is continuing, give a notice to the Authority requiring it to carry out the relevant Authority Maintenance Obligations. If the Authority:
- 23.15.1 does not reply to DBFM Co in writing within ten (10) Business Days of the date of DBFM Co's notice with a programme for carrying out the relevant Authority Maintenance Obligations within a period of time that is reasonable having regard to the nature of the breach, the reasonably foreseeable consequences of non-performance of the relevant Authority Maintenance Obligations for the Services and DBFM Co's obligations under this Agreement; or
- 23.15.2 having provided such a programme, does not comply with it,
- DBFM Co shall be entitled to perform the Authority's Maintenance Obligations so far as necessary to prevent any reasonably foreseeable adverse effect on the Services and/or DBFM Co's obligations under this Agreement consequent upon the non-performance of the relevant Authority Maintenance Obligations.
- 23.16 DBFM Co shall not carry out any DBFM Co's Remedial Services unless and until the Authority's Representative, pursuant to this Clause 23.16, has approved or is deemed to have approved or has specified the proposed commencement date, the proposed hours of work and the estimated duration of DBFM Co's Remedial Services (together the "DRS Timetable"). DBFM Co must give the Authority not less than twenty (20) Business Days notice of its proposed DRS Timetable. If the Authority's Representative considers that the proposed DRS Timetable is not consistent with the principles set out in Appendix 2 to Schedule Part 8 (*Review Procedure*), he may specify an alternative DRS Timetable that is consistent with those principles, which shall be as near to the DRS Timetable proposed by DBFM Co as reasonably practicable. If the Authority's Representative fails either to approve DBFM Co's proposed DRS Timetable or to specify an alternative DRS Timetable within ten (10) Business Days of receipt of DBFM Co's proposed DRS Timetable, he shall be deemed to have approved it.
- 23.17 The Authority must allow DBFM Co and relevant DBFM Co Parties access to the Sites and the Facilities:
- 23.17.1 for the purpose of monitoring the carrying out of Authority's Maintenance Obligations; and
- 23.17.2 in accordance with the approved DRS Timetable for the purpose of carrying out any DBFM Co's Remedial Services.
- 23.18 If the Authority does not allow access to the Sites and/or the Facilities as required pursuant to Clause 23.17.2, or otherwise prevents or interferes with DBFM Co and any relevant DBFM Co Party performing the DBFM Co Remedial

Services, DBFM Co may propose a new DRS Timetable in respect of the relevant DBFM Co's Remedial Services and Clause 23.16 shall apply.

- 23.19 In carrying out and performing DBFM Co's Remedial Services, DBFM Co must comply with the standards applicable to the relevant Authority's Maintenance Obligations and Good Industry Practice and must use reasonable endeavours to match colours and other finishes to those that currently exist in the relevant part or parts of the Facilities.
- 23.20 The Authority must reimburse DBFM Co all reasonable costs that it incurs in carrying out and performing DBFM Co's Remedial Services in accordance with this Clause 23.
- 23.21 Notwithstanding the terms of Clauses 23.14 to 23.19 above, DBFM Co is responsible for:
- 23.21.1 making good any defects in plaster and other interior wall and ceiling finishes and decoration and floor coverings referred to in Clause 23.13.1 and Clause 23.13.2 provided by DBFM Co as part of the Works or in implementing an Authority Change, caused by defective design or workmanship in the carrying out of the Works or in implementing the Authority Change; and
- 23.21.2 making good any defects in plaster and other interior wall and ceiling finishes and decoration and floor coverings referred to in Clause 23.13.1 and Clause 23.13.2 provided by DBFM Co as part of the Works or in implementing an Authority Change (whether or not these have subsequently been replaced or renewed by the Authority) and things referred to in Clause 23.13.4 consequential on any Programmed Maintenance or Unprogrammed Maintenance or any act or omission of DBFM Co.
- 23.22 The Authority and DBFM Co shall co-operate with each other to coordinate any activities that the Authority proposes to undertake to implement any of the Authority's Maintenance Obligations and DBFM Co's Programmed Maintenance and DBFM Co must include the Authority's intentions with regard to performing the Authority's Maintenance Obligations in the Schedule of Programmed Maintenance for each Contract Year.

Energy for Repairs

- 23.23 Subject to Clause 23.24, the Authority is entitled to be reimbursed by DBFM Co for costs incurred by the Authority for Utilities supplied to the Facilities during the Operational Term that are consumed in the process of DBFM Co or any DBFM Co Party carrying out operations to rectify an Availability Failure.
- 23.24 For the purpose of applying Clause 23.23 the cost of each Utility shall be considered separately and Clause 23.23 shall not apply if the costs concerned, in respect of the particular Availability Failure, do not exceed the daily average cost based on bills paid by the Authority to the supplier of the relevant Utility to the Facilities over the most recent 12-month period for which figures are available.
- 23.25 Where the Authority claims reimbursement of Utilities costs pursuant to Clause 23.23 it must reasonably estimate those costs using all available evidence and send DBFM Co a statement showing its calculation of the amount claimed along with its supporting evidence. Unless DBFM Co disputes the statement within ten (10) Business Days of receipt, the Authority will be entitled, to set-off pursuant to Clause 34.6, the amount claimed.

24 MONITORING OF PERFORMANCE

Monitoring

- 24.1 In carrying out the Services, DBFM Co shall, and shall procure that all DBFM Co Parties and any other persons for whom it is responsible shall, comply with the provisions of Schedule Part 12 (*Service Requirements*).
- 24.2 DBFM Co shall be responsible for monitoring its performance of this Agreement during the Operational Term, in the manner and at the frequencies set out in Schedule Part 12 (*Service Requirements*). DBFM Co shall provide the Authority's Representative with relevant particulars of any aspects of its performance which fail to meet the requirements of this Agreement (unless otherwise notified in writing by the Authority). The Authority may at all reasonable times observe, inspect and satisfy itself as to the adequacy of the monitoring procedures (including without limitation carrying out sample checks).

Grounds for Warning Notices

- 24.3 If at any time during the Operational Term (other than by reason of a Force Majeure Event, a Relief Event or an Emergency):
- 24.3.1 the total Deductions for any Contract Month amount to more than 0.40% per cent of the Annual Service Payment for the current Contract Year; or
- 24.3.2 the total Deductions in each of any three Contract Months in any six consecutive Contract Months amount to more than 0.32% per cent of the Annual Service Payment for the current Contract Year;

the Authority's Representative may serve a Warning Notice on DBFM Co, provided always that, to give DBFM Co time to take appropriate rectification measures, the Authority's Representative shall not be entitled:

- (a) to serve more than one Warning Notice in any month;
- (b) to serve a Warning Notice in any two consecutive months to the extent that the same event has contributed to the Authority's right to serve the Warning Notice, but provided that DBFM Co demonstrates to the Authority that it has taken all reasonable steps to remedy the cause of that event.

Warning Notices Disputes

- 24.4 If DBFM Co disputes that the Authority was or is entitled to serve a Warning Notice, DBFM Co may refer that dispute for determination under the Dispute Resolution Procedure for resolution. If, after the Authority's Representative issues a Warning Notice, the parties subsequently agree, or it is determined under the Dispute Resolution Procedure that the Warning Notice was served without justification, that Warning Notice shall be recalled or shall be cancelled and deemed not to have been served.

Authority's remedial rights

- 24.5 The provisions of Clauses 24.6 to 24.9 (inclusive) shall apply if the Authority, acting reasonably, considers that it needs to take action in connection with the Services:

- 24.5.1 because of an immediate and serious threat to the health or safety of any user of the Facilities; or
 - 24.5.2 to prevent or address material interruption in the provision of one or more of the Services; or
 - 24.5.3 because of a risk of the ability of the Authority or any Community Services Provider to provide the relevant Community Services being prejudiced to a material degree.
- 24.6 If any of the circumstances set out in Clause 24.5 arise (without prejudice to its rights under Clause 40 (*DBFM Co Event of Default*) or any other express rights under this Agreement) and the Authority wishes to take action (either by itself or by engaging others), the Authority shall notify DBFM Co in writing of the following:
- 24.6.1 the action it wishes to take;
 - 24.6.2 the reason for such action;
 - 24.6.3 the date it wishes to commence such action;
 - 24.6.4 the time period which it believes will be necessary for such action; and
 - 24.6.5 to the extent practicable, the effect on DBFM Co and its obligation to provide the Services during the period such action is being taken.
- 24.7 Following service of such notice, the Authority shall take such action as has been notified under Clause 24.6 and any consequential additional action as it reasonably believes is necessary (together, the "**Required Action**") and DBFM Co shall give all reasonable assistance to the Authority while it is taking the Required Action. To the extent that the Authority performs any of the obligations of DBFM Co hereunder or undertakes tasks that would otherwise be undertaken by DBFM Co pursuant to this Agreement, the Authority shall perform such obligations or undertake such tasks to the same standard as would be required of DBFM Co under the terms of this Agreement.
- 24.8 If the Required Action is taken other than as a result of a breach by DBFM Co of its obligations under this Agreement, then for so long as and to the extent that the Required Action is taken, and this prevents DBFM Co from providing any part of the Services:
- 24.8.1 DBFM Co shall be relieved from its obligations to provide such part of the Services; and
 - 24.8.2 in respect of this period in which the Authority is taking the Required Action and provided that DBFM Co provides the Authority with reasonable assistance (such assistance to be at the expense of the Authority to the extent that additional costs are incurred), the Monthly Service Payments due from the Authority to DBFM Co shall equal the amounts that DBFM Co would receive if it were satisfying all of its obligations and providing the Services affected by the Required Action in full over that period and the Authority shall indemnify DBFM Co against all Direct Losses sustained by DBFM Co as a result of the Authority taking the Required Action.
- 24.9 If the Required Action is taken as a result of a breach by DBFM Co of its obligations under this Agreement, then for so long as and to the extent that the Required Action is taken, and this prevents DBFM Co from providing any part of the Services:

24.9.1 DBFM Co shall be relieved of its obligations to provide such part of the Services; and

24.9.2 in respect of the period in which the Authority is taking the Required Action, the Monthly Service Payments due from the Authority to DBFM Co shall equal the amounts DBFM Co would receive if it were satisfying all of its obligations and providing the Services affected by the Required Action in full over that period, less an amount equal to all of the costs incurred by the Authority in taking the Required Action (including, without limitation, an appropriate sum in respect of general staff costs and overheads).

Emergencies

24.10 If an Emergency arises during the Operational Term which cannot be dealt with by performance of the Services, the Authority may instruct DBFM Co to procure that such additional or alternative services are undertaken by DBFM Co as and when required by the Authority to ensure that the Emergency is dealt with and normal operation of the Facility resumes as soon as is reasonably practicable.

24.11 The cost of any additional or alternative services provided by DBFM Co under Clause 24.10 shall be borne by the Authority and paid in accordance with Clause 34 (*Payment*). The Authority will not be entitled to levy Deductions in respect of any failure to provide the Services to the extent that such failure arises by reason of DBFM Co's compliance with Clause 24.10.

25 TUPE AND EMPLOYMENT MATTERS

No Transferring Employees

25.1 The Authority and DBFM Co agree that there are no individuals presently employed by the Authority or any other sub-contractor of the Authority whose contracts of employment will, by virtue of the transfer to DBFM Co of responsibility for provision of (or procuring the provision by Service Providers of) any of the Services in accordance with this Agreement and in accordance with the Transfer Regulations, have effect after the date or dates of such transfer as agreed by the parties (each a "**Relevant Service Transfer Date**") (or at any other time) as if originally made between those persons and the relevant Service Provider.

25.2 If it is subsequently agreed or determined that there are persons presently employed by the Authority or any other sub-contractor of the Authority whose contracts of employment do have effect after the Relevant Service Transfer Date as if originally made between those persons and the relevant Service Provider ("**Transferring Staff**") then:

25.2.1 the Authority shall within ten (10) Business Days of the date on which it was so agreed or determined have the opportunity to offer or procure the offer of a position as an employee of the Authority to some or all of the Transferring Staff;

25.2.2 DBFM Co shall procure that no person to whom the Authority has offered a position in accordance with Clause 25.2.1 shall be dismissed by reason of redundancy until the period for acceptance of such offer has expired and the person in question has not accepted such offer; and

25.2.3 subject to Clauses 25.2.1 and 25.2.2, DBFM Co or any Service Provider shall be entitled to dismiss any or all of the Transferring Staff by reason of redundancy provided that DBFM Co shall use and shall procure that any Service Provider shall carry out in the required manner any

obligation to consult with the Transferring Staff or any of them, or their respective representatives, and shall use all reasonable endeavours to mitigate the amount of any costs payable in respect of the Transferring Staff or their dismissal.

The Authority shall indemnify DBFM Co against any costs referred to in Clause 25.2.3 reasonably incurred by DBFM Co (or by a relevant Service Provider and for which DBFM Co is responsible) and shall reimburse any costs reasonably and properly incurred by DBFM Co or the Service Provider in employing any Transferring Staff prior to the expiry of the period referred to in Clause 25.2.2.

Compliance with Legislation and Authority Policies

25.3 DBFM Co shall comply and shall procure that each Service Provider and all persons employed or engaged by a Service Provider in connection with the provision of any Service shall comply at all times with the Law on health and safety at work and on anti-discrimination and equal opportunities.

25.4 DBFM Co shall procure that each Service Provider takes all reasonable steps to procure that all persons including any employed or engaged by a Service Provider in connection with the provision of any Service shall, so far as applicable, comply with the Authority Policies as regards health and safety at work (including the Authority Policy regarding smoking) and with those relating to anti-discrimination and equal opportunities (including those relating to harassment). DBFM Co also shall take and shall procure that every Service Provider shall take all such steps as the Authority may reasonably require, which shall include co-operation with action proposed or taken by the Authority, to ensure that the Authority complies with its duty under section 3(1) Health and Safety at Work Act 1974 regarding the conduct of the undertaking of the Authority.

DBFM Co Indemnities

25.5 DBFM Co shall indemnify and keep indemnified in full the Authority and, at the Authority's request, each and every service provider who has or shall provide any service equivalent to any of the Services against:

25.5.1 claims in respect of all emoluments and all other contractual or statutory payments unpaid by DBFM Co or a Service Provider to any person entitled to such payments from DBFM Co or a Service Provider who is or has been employed or engaged by DBFM Co or any Service Provider in connection with the provision of any of the Services which relate to any period of employment or engagement with DBFM Co or any Service Provider on or after the Relevant Service Transfer Date but prior to the date of expiry or termination of this Agreement, and all income tax and pension and national insurance contributions payable thereon; and

25.5.2 insofar as Clause 25.5.1 does not apply, all Direct Losses incurred by the Authority as a result of any claim against the Authority in respect of any liability to any person who is or has been employed or engaged (whether as a consequence of the Transfer Regulations or of the provisions of this Clause 25 (*TUPE and Employment Matters*)) by DBFM Co or any Service Provider in connection with the provision of any of the Services, where such claim arises as a result of any act or omission of DBFM Co or the Service Provider occurring after the Relevant Service Transfer Date and before the expiry or termination of this Agreement;

BUT the indemnities in Clauses 25.5.1 and 25.5.2 shall not apply to the extent that the claim arises from a wrongful act or omission of the Authority or is in respect of sums for which the Authority is liable pursuant to Clause 25.2.

- 25.6 Clause 49.3 (*Conduct of Claims*) of this Agreement shall apply where any claim is made in respect of the indemnities given by DBFM Co under Clause 25.5 (*DBFM Co Indemnities*).

Position on expiry or earlier termination of this Agreement

- 25.7 On the expiry or earlier termination of this Agreement, the Authority and DBFM Co agree that it is their intention that the Transfer Regulations shall apply in respect of the provision thereafter of any service equivalent to a Service but the position shall be determined in accordance with the Law at the date of expiry or termination as the case may be and this Clause is without prejudice to such determination.

- 25.8 DBFM Co shall not and shall procure that no Service Provider shall make any material change to the terms and conditions of employment of any person employed in the provision of any Service, transfer any person employed in the provision of any Service to another part of its business, or materially increase or decrease the number of such persons:

25.8.1 within the period of twelve months immediately preceding the expiry of this Agreement, or

25.8.2 within the period of twelve months before the termination of this Agreement or, if shorter, during the period of notice of termination

without the Authority's consent (which shall not be unreasonably withheld), except if such change is required by Law.

- 25.9 If the Transfer Regulations do not apply on the expiry or earlier termination of this Agreement, the Authority shall ensure that each new provider of a service equivalent to a Service on or after the expiry or earlier termination of this Agreement (including the Authority) shall offer employment to the persons employed by DBFM Co or a Service Provider in the provision of the Service immediately before the expiry or earlier termination of this Agreement and shall indemnify DBFM Co or a Service Provider for Direct Losses any of them may suffer or incur as a result of its failure to do so, and for any costs, claims or liabilities for redundancy payments (whether statutory or contractual).

- 25.10 If an offer of employment is made in accordance with Clause 25.9 the employment shall be on the same terms and conditions as applied immediately before the expiry or earlier termination of this Agreement including full continuity of employment, except that the Authority or other new service provider may at its absolute discretion not offer such terms and conditions if there has been any change to the terms and conditions of the persons concerned in breach of Clause 25.8.

26 **NOT USED**

27 **SITE SECURITY AND PERSONNEL ISSUES**

Access

- 27.1 The Authority shall have the right to refuse admittance to, or order the removal from, the Facilities of any person employed by (or acting on behalf of) DBFM Co, any DBFM Co Party or any sub-contractor whose presence, in the reasonable opinion of the Authority, is likely to have a material adverse effect on the provision by the Authority and/or any Community Services Provider of the relevant Community Services at the Facilities or who is not a fit and proper person to be in the Facilities.
- 27.2 Action taken under Clause 27.1 shall forthwith be confirmed in writing by the Authority to DBFM Co and, to avoid doubt, shall not relieve DBFM Co of any of its obligations under this Agreement.
- 27.3 If and when so directed in writing by the Authority, DBFM Co shall within twenty (20) Business Days provide a list of the names and addresses of all persons it expects may require admission in connection with this Agreement, to any premises occupied by the Authority, specifying the capacities in which those persons are concerned with this Agreement and giving such other particulars as the Authority may reasonably require.
- 27.4 The decision of the Authority as to whether any person is to be refused admission to the Facilities shall be final and conclusive.

Authority Policies

- 27.5 DBFM Co shall, and shall procure that all DBFM Co Parties shall, comply at all times with the Authority Policies so far as applicable to the Project Operations.
- 27.6 The Authority shall notify DBFM Co of any proposed change to the Authority Policies as soon as practicable (and, in any event, prior to such change taking effect) and consult with DBFM Co. Subject to Clause 27.7, such change shall take effect as a Change in accordance with Schedule Part 16 (*Change Protocol*).
- 27.7 The Authority may, at its sole option, notify DBFM Co that DBFM Co shall not be obliged to comply with any change to any Authority Policy and that DBFM Co should continue to comply with the relevant Authority Policy prior to any change in which case such change shall not take effect as a Change in accordance with Schedule Part 16 (*Change Protocol*).

Resources and training

- 27.8 DBFM Co shall procure that:
- 27.8.1 there shall at all times be a sufficient number of staff (including all relevant grades of supervisory staff) engaged in the provision of the Services with the requisite level of skill and experience. To avoid doubt, this obligation shall include ensuring that there are sufficient staff to cover periods of holiday, sickness, other absence, and anticipated and actual peaks in demand for each of the Services; and
- 27.8.2 all staff receive such training and supervision as is necessary to ensure the proper performance of this Agreement and compliance with all health and safety rules, procedures and requirements;

provided that DBFM Co shall not be in breach of its obligations under this Clause 27.8 to the extent that such breach is caused or contributed to by the Authority failing to comply with its obligations under Clause 27.9.

27.9 NOT USED

Convictions and disciplinary action

27.10 DBFM Co (to the extent permitted by Law) shall procure that all potential staff or persons performing any of the Project Operations who may reasonably be expected in the course of their employment or engagement to have access to children, the elderly and/or vulnerable adults:

27.10.1 are questioned concerning their Convictions; and

27.10.2 are required to complete a Protecting Vulnerable Groups Scheme form.

27.11 DBFM Co shall procure that no person who discloses any Convictions, or who is found to have any Convictions following the completion of a Protecting Vulnerable Groups Scheme form, in either case of which DBFM Co or a Service Provider is aware or ought to be aware is employed or engaged in the provision of the Project Operations without the Authority's prior written consent (such consent not to be unreasonably withheld or delayed).

27.12 DBFM Co shall procure that the Authority is kept advised at all times of any person employed or engaged by DBFM Co or any Service Provider in the provision of any of the Project Operations who, subsequent to his/her commencement of such employment or engagement, receives a Conviction of which DBFM Co or a Service Provider becomes aware or whose previous Convictions become known to DBFM Co or a Service Provider.

27.13 The Authority's Representative (acting reasonably) may instruct DBFM Co to procure that appropriate disciplinary action is taken against any employee of DBFM Co or any Sub-Contractor (in accordance with the terms and conditions of employment of the employee concerned) who misconducts himself or is incompetent or negligent in his duties or whose presence or conduct on the Sites or Off-Site Areas at work is otherwise considered by the Authority's Representative (acting reasonably) to be undesirable. The Authority shall co-operate with any such disciplinary proceedings and shall be advised in writing by DBFM Co of the outcome.

27.14 DBFM Co shall procure that there are set up and maintained, by it and by all Service Providers, personnel policies and procedures covering all relevant matters (including discipline, grievance, equal opportunities and health and safety). DBFM Co shall procure that the terms and the implementation of such policies and procedures comply with Law and Good Industry Practice and that they are published in written form and that copies of them (and any revisions and amendments to them) are forthwith issued to the Authority.

Management

27.15 NOT USED

27.16 DBFM Co shall provide, and shall procure that all Service Providers provide, to the Authority upon request details of their respective management organisations.

Lists and Records

27.17 DBFM Co shall procure that the Authority's Representative shall at all reasonable times have access to all material details in respect of all employees of DBFM Co or any Service Provider engaged in the provision of the Services including numbers and categories of staff employed to perform the Services and including in respect of each such employee:

27.17.1 details of qualifications; and

27.17.2 details of training undertaken by the employee.

Health Requirements

- 27.18 DBFM Co shall procure that all potential employees or persons who may otherwise perform any of the Services undergo pre-employment health screening (including a medical examination if necessary) by a qualified occupational health professional to establish in each case that the relevant person is medically fit for his proposed tasks in the provision of the Services and that he does not pose at that time any danger to the health of other persons (provided that DBFM Co is not required to procure compliance with an obligation which contravenes the Equality Act 2010) and DBFM Co shall also procure (to the extent permitted by Law) that all persons employed or engaged in the provision of the Services shall undergo such medical screening examination or treatment and provide such information during the currency of this Agreement when reasonably requested to do so by the Authority as required to ensure that the Authority is able to comply with the relevant legal obligations in respect of the health of Authority staff, patients or visitors to Authority premises.
- 27.19 To the extent permitted by Law, records of all screenings, examinations or treatments referred to in this Clause 27 (*Site Security and Personnel Issues*) shall be held by DBFM Co on behalf of and as agent for the Authority and produced (subject to requirements under the Law) for inspection upon request by the Authority's Representative provided that no such inspection shall take place unless each staff member has given his or her written consent to such inspection.
- 27.20 DBFM Co shall (to the extent permitted by Law) procure that the Authority shall be informed upon reasonable request by the Authority of the outcome of each and every medical screening examination or treatment referred to in Clause 27.18 with reference to the purpose of the screening, examination or treatment concerned and shall receive all such other information referred to in Clause 27.18 subject to requirements under the Law.
- 27.21 The Authority's Representative may (acting reasonably) refuse admittance to or order the removal from the Authority's premises of any person employed or engaged in the provision of the Services whose presence poses or is reasonably believed to pose a risk to the health of Authority staff, patients or visitors and such action which shall forthwith be confirmed in writing by the Authority shall not relieve DBFM Co of any of its obligations under this Agreement.

28 STOCKS CONSUMABLES, MATERIALS AND EQUIPMENT

Standards

- 28.1 All goods, equipment, consumables and materials which are to be used in the provision of the Services shall be of satisfactory quality.
- 28.2 DBFM Co shall ensure that the goods, equipment, consumables and materials used by it or any Sub-Contractor in connection with the provision of any of the Services (each as a distinct and separate obligation) are:
- 28.2.1 maintained in a safe, serviceable and clean condition in accordance with Good Industry Practice;
 - 28.2.2 of the type specified in the Service Level Specification and/or the Method Statements (where appropriate); and
 - 28.2.3 in compliance with any relevant rules, regulations, codes of practice and/or British or European Standards,

and shall, as soon as practicable after receiving a request from the Authority's Representative, supply to the Authority's Representative evidence to demonstrate its compliance with this Clause 28.2.

- 28.3 DBFM Co shall procure that sufficient stocks of goods, consumables, equipment and materials are held in order to comply with its obligations under this Agreement.

Hazardous substances and materials

- 28.4 DBFM Co shall not install, keep or use in or on the Facilities any materials, equipment or apparatus the installation, keeping or use of which is likely to cause (or in fact causes):

28.4.1 material damage to the Facilities;

28.4.2 dust, noise or vibration constituting a nuisance to the owners and/or occupiers of any property adjoining or near to the Facilities; or

28.4.3 the generation, accumulation or migration of any hazardous substance in an unlawful manner whether within or outside the Facilities,

and shall use all reasonable endeavours to ensure (by directions to staff and otherwise) that all materials, equipment or apparatus in or on the Facilities is operated so as to minimise noise and vibration likely to cause annoyance or disturbance and the unlawful generation or migration of any hazardous substance.

- 28.5 DBFM Co shall not bring in or on to (or keep or maintain in or on) the Facilities any hazardous materials or equipment without the prior written consent of the Authority and unless DBFM Co has complied with all relevant Law.

- 28.6 Without prejudice to the generality of its obligations, DBFM Co shall:

28.6.1 procure that all hazardous materials and equipment used, by it or by a Sub-Contractor or used on behalf of any of them, or stored, by it or by a Sub-Contractor or stored on behalf of any of them, on the Sites and Off-Site Areas are kept in accordance with all relevant Law and Good Industry Practice, properly and securely labelled and stored, under appropriate supervision and used only by appropriately trained and competent staff; and

28.6.2 use all practicable and reasonable means to:

- (a) prevent or counteract, to the satisfaction of the Authority's Representative, the unlawful emission of any such hazardous substance;
- (b) avoid the unlawful discharge into any conducting media serving the Facilities of any hazardous substance;
- (c) prevent the unlawful generation, accumulation or migration of any hazardous substance at or from the Facilities; and
- (d) prevent any environmental claims arising or any circumstances arising likely to result in any environmental claims,

in so far as any such hazardous substance is, or should be, under the control of DBFM Co pursuant to this Agreement.

28.7 The Authority shall:

28.7.1 procure that all hazardous materials and equipment used, by it or by any Authority Party or used on behalf of any of them, or stored, by it or by any Authority Party or stored on behalf of any of them, on the Sites are kept in accordance with all relevant Law and Good Industry Practice, properly and securely labelled and stored, under appropriate supervision and used only by appropriately trained and competent staff; and

28.7.2 use all practicable and reasonable means to:

- (a) prevent or counteract the unlawful emission of any such hazardous substance;
- (b) avoid the unlawful discharge into any conducting media serving the Facilities of any hazardous substance;
- (c) prevent the unlawful generation, accumulation or migration of any hazardous substance at or from the Facilities; and
- (d) prevent any environmental claims arising or any circumstances arising likely to result in any environmental claims,

in so far as any such hazardous substance is, or should be, under the control of the Authority.

28.8 The Authority shall:

28.8.1 maintain a COSHH register for each of the Facilities, which shall be up-to-date at all times;

28.8.2 ensure that a copy of each COSHH register is kept at each of the Facilities; and

28.8.3 ensure that a further copy of each COSHH register is given to DBFM Co as often as it is changed.

PART 7: DELAY EVENTS, RELIEF EVENTS AND FORCE MAJEURE

29 DELAY EVENTS

- 29.1 If, at any time, DBFM Co becomes aware that there will be (or is likely to be) a delay in completion of the Works relating to one or more Phases, DBFM Co shall forthwith give notice to the Authority's Representative to that effect specifying the relevant delay or impediment. In relation to any such delay or impediment if the Authority's Representative is satisfied, or it is determined in accordance with Schedule Part 20 (*Dispute Resolution Procedure*), that such delay or impediment has arisen as a result of the occurrence of a Delay Event, then, subject to Clause 29.2, the Authority's Representative shall allow DBFM Co an extension of time equal to the delay or impediment caused by such Delay Event (taking into account reasonably foreseeable consequences of the Delay Event) and shall revise the relevant Phase Completion Date(s) accordingly but to avoid doubt, there shall be no extension to the Project Term as a result of any such delay or impediment.
- 29.2 If DBFM Co is (or claims to be) affected by a Delay Event:
- 29.2.1 it shall (and shall procure that the DBFM Co Parties shall) take and continue to take all reasonable steps to eliminate or mitigate the consequences of such an event upon the performance of its obligations under this Agreement and, where relevant, resume performance of its obligations affected by the Delay Event as soon as practicable; and
- 29.2.2 it shall neither be relieved from liability under this Agreement nor entitled to any extension of time for the purpose of Clause 29 (*Delay Events*) to the extent that it is delayed or impeded due to its failure (if any) to comply with its obligations under Clause 29.2.1 above.
- 29.3 For the purposes of this Agreement, a Delay Event means any of the following to the extent in each case that there will be (or is likely to be) a delay in completion of a Phase or Phases:
- 29.3.1 the occurrence of a Qualifying Change in relation to which it has been agreed or determined that the implementation of the Authority Change would delay the completion of a Phase or Phases;
- 29.3.2 any breach by the Authority and/or any Authority Party of any of the Authority's express obligations under this Agreement to the extent in each case that any such breach is not caused, or contributed to, by DBFM Co or any DBFM Co Party;
- 29.3.3 the execution of works on the Sites not forming part of this Agreement by the Authority or any contractors employed by the Authority;
- 29.3.4 opening up of the Works pursuant to Clauses 13.3 to 13.7 (inclusive) where such Works are not subsequently found to be defective (unless it is agreed or determined in accordance with Schedule Part 20 (*Dispute Resolution Procedure*) that the opening up of the Works was reasonable in the light of other defects previously discovered by the Authority);
- 29.3.5 Force Majeure;
- 29.3.6 a Relief Event;
- 29.3.7 a Relevant Change in Law referred to in Clause 32.3.1 (*Discriminatory Change in Law*) and Clause 32.3.2 (*Specific Change in Law*);

- 29.3.8 the occurrence of circumstances deemed to be a Compensation Event pursuant to Clause 10.4;
 - 29.3.9 an Additional Asbestos Delay; or
 - 29.3.10 the exercise following the Commencement Date of the Reserved Right set out in paragraph 3 of Section 2 (*Reserved Rights*) of Schedule Part 5 (*Land Matters*);
- 29.4 Without prejudice to the generality of Clause 29 (*Delay Events*), DBFM Co shall give notice in writing to the Authority's Representative as soon as it (or the Contractor) can reasonably foresee a Delay Event occurring or, if the same is not reasonably foreseeable, as soon as it (or the Contractor) shall become aware of a Delay Event. DBFM Co shall within twelve (12) Business Days after such notification, give further written details to the Authority's Representative which shall include:
- 29.4.1 a statement of which Delay Event the claim is based upon;
 - 29.4.2 details of the circumstances from which the Delay Event arises;
 - 29.4.3 details of the contemporary records which DBFM Co will maintain to substantiate its claim for extra time;
 - 29.4.4 details of the consequences (whether direct or indirect, financial or non-financial) which such Delay Event may have upon completion of the relevant Phase(s); and
 - 29.4.5 details of any measures which DBFM Co proposes to adopt to mitigate the consequences of such Delay Event.
- 29.5 As soon as possible but in any event within five (5) Business Days of DBFM Co (or the Contractor) receiving, or becoming aware of, any supplemental information which may further substantiate or support DBFM Co's claim then, provided that the Phase Completion Date has not otherwise already been revised pursuant to Clause 29.7, DBFM Co shall submit further particulars based on such information to the Authority's Representative.
- 29.6 The Authority's Representative shall, after receipt of written details under Clause 29.4, or of further particulars under Clause 29.5, be entitled by notice in writing to require DBFM Co to provide such further supporting particulars as he may reasonably consider necessary. DBFM Co shall afford the Authority's Representative reasonable facilities for investigating the validity of DBFM Co's claim including, without limitation, on-site inspection.
- 29.7 Subject to the provisions of this Clause, the Authority's Representative shall revise the relevant Phase Completion Date(s) in accordance with Clause 29.1 (*Delay Events*) as soon as reasonably practicable and in any event within fifteen (15) Business Days of the later of:
- 29.7.1 the date of receipt by the Authority's Representative of DBFM Co's notice given in accordance with Clause 29.4 and the date of receipt of any further particulars (if such are required under Clause 29.6), whichever is the later; and
 - 29.7.2 the date of receipt by the Authority's Representative of any supplemental information supplied by DBFM Co in accordance with Clause 29.5 and the date of receipt of any further particulars (if such are required under Clause 29.6), whichever is the later.

If DBFM Co has failed to comply with the requirements as to the giving of notice under Clause 29.4, or has failed to maintain records or afford facilities for inspection to the Authority's Representative, then DBFM Co shall not be entitled to any extension of time (and the relevant Phase Completion Date(s) shall not be revised) in respect of any period of delay by DBFM Co in giving notice or providing information under Clause 29.4 and/or to the extent that its failure to maintain records or afford facilities for inspection to the Authority's Representative has prevented the Authority's Representative from assessing the consequences of the Delay Event.

- 29.8 If:
- 29.8.1 the Authority's Representative declines to fix a revised Phase Completion Date(s); or
 - 29.8.2 DBFM Co considers that a different Phase Completion Date(s) should be fixed; or
 - 29.8.3 there is a disagreement as to whether a Delay Event has occurred,
- then DBFM Co shall be entitled to refer the matter for determination in accordance with Schedule Part 20 (*Dispute Resolution Procedure*).

Compensation

- 29.9 If the Delay Event is a Compensation Event DBFM Co's sole right to compensation shall be as provided for in Clauses 29.11 to 29.13 inclusive. To avoid doubt, no other Delay Event shall entitle DBFM Co to receive any compensation save as otherwise expressly provided in:
- 29.9.1 Schedule Part 16 (*Change Protocol*) in the case of a Delay Event referred to in Clause 29.3.1 (subject always to the provisions of Clause 32 (*Changes in Law*)); or
 - 29.9.2 Clause 32 (*Changes in Law*) in the case of a Delay Event referred to in Clause 29.3.7
- 29.10 For the purposes of Clause 29.9, a Compensation Event means:
- 29.10.1 any Delay Event referred to in Clause 29.3.2 Clause 29.3.3, Clause 29.3.4, Clause 29.3.9 or 29.3.10 for which, in each case, it has been agreed or determined pursuant to this Clause 29 (*Delay Events*) that DBFM Co is entitled to an extension of time;
 - 29.10.2 in the period prior to a Phase Actual Completion Date, in circumstances where there is no delay in completion of the relevant Phase any breach by the Authority and/or any Authority Party of any of the Authority's express obligations under this Agreement to the extent that such breach is not caused, or contributed to, by DBFM Co or any DBFM Co Party; or
 - 29.10.3 the occurrence of circumstances deemed to be a Compensation Event pursuant to Clause 10.4.
- 29.11 Subject to Clause 29.12, if it is agreed, or determined, that there has been a Compensation Event, and DBFM Co has incurred loss (including loss of revenue) and/or expense as a direct result of such Compensation Event, DBFM Co shall be entitled to such compensation as would place DBFM Co in no better or worse position than it would have been in had the relevant Compensation Event not occurred. DBFM Co shall promptly provide the Authority's

Representative with any additional information he may require in order to determine the amount of such compensation.

29.12 DBFM Co shall take all reasonable steps so as to minimise the loss and/or expense referred to in Clause 29.11 in relation to any Compensation Event and any compensation payable shall:

29.12.1 exclude any amounts incurred or to be incurred as a result of any failure of DBFM Co (or any DBFM Co Party) to comply with this Clause 29.12; and

29.12.2 be reduced by any amount which DBFM Co has recovered or will recover under any insurance policy (or would have recovered if it had complied with the requirements of this Agreement or of any policy of insurance required under this Agreement) which amount, to avoid doubt, shall not include any excess or deductibles or any amount over the maximum amount insured applicable to any such insurance policy.

29.13 The amount of any compensation due to DBFM Co under Clause 29.11 shall be agreed between the parties or, failing agreement, determined pursuant to Schedule Part 20 (*Dispute Resolution Procedure*) and such compensation shall be payable:

29.13.1 in respect of compensation for a Compensation Event to the extent resulting in Capital Expenditure being incurred the Authority shall compensate DBFM Co for the actual Capital Expenditure incurred by DBFM Co within twenty (20) Business Days of its receipt of a written demand accompanied by a valid VAT invoice for the same by DBFM Co supported by all relevant information; and

29.13.2 in all other cases in accordance with Section 6 (*Changing the Financial Model*) of Schedule Part 16 (*Change Protocol*) as if a Relevant Event had taken place.

30 RELIEF EVENTS

30.1 For the purposes of this Agreement, subject to Clause 30.4, Relief Events mean any of the following events:

30.1.1 fire, explosion, lightning, storm, tempest, flood, bursting or overflowing of water tanks, apparatus or pipes, ionising radiation (to the extent it does not constitute Force Majeure), earthquake, riot or civil commotion;

30.1.2 failure by any statutory undertaker, utility company, local authority or other like body to carry out works or provide services;

30.1.3 accidental loss or damage to the Works and/or Facilities or any roads servicing the same;

30.1.4 without prejudice to any obligation of DBFM Co to provide stand by power facilities in accordance with the Authority's Construction Requirements, the Service Level Specification, failure or shortage of power, fuel or transport;

30.1.5 blockade or embargo falling short of Force Majeure;

30.1.6 the discovery of fossils, antiquities and human remains requiring action in accordance with Clause 19 (*Fossils and Antiquities*); or

30.1.7 official or unofficial strike, lockout, go slow or other dispute in each case generally affecting the construction, building maintenance or facilities management industry (or a significant sector of that industry),

provided in each case that such event does not arise (directly or indirectly) as a result of any wilful act or default of the party claiming relief and/or (i) in the case of DBFM Co claiming relief, any DBFM Co Party and (ii) in the case of the Authority claiming relief, any Authority Party.

- 30.2 Subject to Clauses 30.3 and 30.4, no right of termination shall arise under this Agreement by reason of any failure by a party to perform any of its obligations under this Agreement to the extent that such failure to perform occurs because of the occurrence of a Relief Event (and, to avoid doubt, and without prejudice to Clause 30.9, unless expressly stated to the contrary in this Agreement, it is acknowledged that all other rights and obligations of the parties under this Agreement remain unaffected by the occurrence of a Relief Event).
- 30.3 Without prejudice to DBFM Co's rights under Clause 29 (Delay Events), DBFM Co shall only be relieved of failure to perform its obligations under Clauses 12 (*The Design, Construction and Commissioning Process*), 13 (*Right of Access of Authority's Representative*), 14 (*Programme and Dates for Completion*), 17 (*Pre-Completion Commissioning and Completion*) and 29 (*Delay Events*) caused by Delay Events in accordance with Clause 29 (*Delay Events*).

Mitigation

- 30.4 Where a party is (or claims to be) affected by a Relief Event:
- 30.4.1 it shall take all reasonable steps to mitigate the consequences of such an event upon the performance of its obligations under this Agreement, resume performance of its obligations affected by the Relief Event as soon as practicable and use all reasonable endeavours to remedy its failure to perform; and
- 30.4.2 it shall not be entitled to rely upon the relief afforded to it pursuant to Clause 30.2 of this Agreement to the extent that it is not able to perform, or has not in fact performed, its obligations under this Agreement due to its failure (if any) to comply with its obligations under Clause 30.4.1 above.
- 30.5 The party claiming relief shall serve written notice on the other party within five (5) Business Days of it becoming aware of the relevant Relief Event. Such initial notice shall give sufficient details to identify the particular event claimed to be a Relief Event.
- 30.6 A subsequent written notice shall be served by the party claiming relief on the other party within a further five (5) Business Days of the notice referred to in Clause 30.5 which shall contain such relevant information relating to the failure to perform (or delay in performing) as is available, including (without limitation) the effect of the Relief Event on the ability of the party to perform, the action being taken in accordance with Clause 30.4, the date of the occurrence of the Relief Event and an estimate of the period of time required to overcome it (and/or its effects).
- 30.7 The party claiming relief shall notify the other as soon as the consequences of the Relief Event have ceased and of when performance of its affected obligations can be resumed.
- 30.8 If, following the issue of any notice referred to in Clause 30.6, the party claiming relief receives or becomes aware of any further information relating to the Relief

Event (and/or any failure to perform), it shall submit such further information to the other party as soon as reasonably possible.

- 30.9 To avoid doubt, and subject to any other express provision of this Agreement, the occurrence of a Relief Event shall not entitle DBFM Co to any compensation.

31 **FORCE MAJEURE**

- 31.1 For the purposes of this Agreement, Force Majeure means any of the following events or circumstances:

31.1.1 war, civil war, armed conflict or terrorism; or

31.1.2 nuclear contamination unless in any case DBFM Co and/or any DBFM Co Party is the source or the cause of the contamination; or

31.1.3 chemical or biological contamination of the Works and/or the Facilities and/or the Sites from any of the events referred to in Clause 31.1.1 above; or

31.1.4 pressure waves caused by devices travelling at supersonic speeds,

which directly causes either party to be unable to comply with all or a material part of its obligations under this Agreement.

- 31.2 Subject to Clauses 31.3 and 31.4 the party claiming relief shall be relieved from liability under this Agreement to the extent that by reason of the Force Majeure it is not able to perform its obligations under this Agreement. For the avoidance of doubt (but without prejudice to Clause 41 (*Termination Resulting from Force Majeure*)) the Authority shall not be entitled to terminate this Agreement for a DBFM Co Event of Default if such DBFM Co Event of Default arises from a Force Majeure Event.

- 31.3 Where a party is (or claims to be) affected by an event of Force Majeure:

31.3.1 it shall take all reasonable steps to mitigate the consequences of such an event upon the performance of its obligations under this Agreement, resume performance of its obligations affected by the event of Force Majeure as soon as practicable and use all reasonable endeavours to remedy its failure to perform; and

31.3.2 it shall not be relieved from liability under this Agreement to the extent that it is not able to perform, or has not in fact performed, its obligations under this Agreement due to its failure (if any) to comply with its obligations under Clause 31.3.1.

- 31.4 Without prejudice to DBFM Co's rights under Clause 29 (*Delay Events*), DBFM Co shall only be relieved from its obligations under Clauses 12 (*The Design, Construction and Commissioning Process*), 13 (*Right of Access of Authority's Representative*), 14 (*Programme and Dates for Completion*) and 29 (*Delay Events*) by Delay Events in accordance with Clause 29 (*Delay Events*).

- 31.5 The party claiming relief shall serve written notice on the other party within five (5) Business Days of it becoming aware of the relevant event of Force Majeure. Such initial notice shall give sufficient details to identify the particular event claimed to be an event of Force Majeure.

- 31.6 A subsequent written notice shall be served by the party claiming relief on the other party within a further five (5) Business Days which shall contain such relevant information relating to the failure to perform (or delay in performing) as is

available, including (without limitation) the effect of the event of Force Majeure on the ability of the party to perform, the action being taken in accordance with Clause 31.3, the date of the occurrence of the event of Force Majeure and an estimate of the period of time required to overcome it (and/or its effects).

- 31.7 The party claiming relief shall notify the other as soon as the consequences of the event of Force Majeure have ceased and of when performance of its affected obligations can be resumed.
- 31.8 If, following the issue of any notice referred to in Clause 31.6, the party claiming relief receives or becomes aware of any further information relating to the event of Force Majeure (and/or any failure to perform), it shall submit such further information to the other party as soon as reasonably possible.
- 31.9 Nothing in this Clause 31 shall affect the Authority's entitlement to make Deductions in the period during which any event of Force Majeure is subsisting.
- 31.10 The parties shall endeavour to agree any modifications to this Agreement which may be equitable having regard to the nature of an event or events of Force Majeure. Schedule Part 20 (*Dispute Resolution Procedure*) shall not apply to a failure of the Authority and DBFM Co to reach agreement pursuant to this Clause 31.10.

PART 8: CHANGES IN LAW & CHANGES

32 CHANGES IN LAW

General

- 32.1 DBFM Co shall take all steps necessary to ensure that the Project Operations are performed in accordance with the terms of this Agreement (including, without limitation, Clause 5.2.1) following any Change in Law.

Relevant Changes in Law

- 32.2 Subject to Clause 32.4.3(e) and Clause 32.4.3(f) and on the occurrence of any Relevant Change in Law, the parties shall be entitled to seek adjustments to the Annual Service Payments to compensate for any increase or decrease (as the case may be) in the net cost to DBFM Co of performing the Project Operations. Such adjustments (if any) will be calculated in accordance with and subject to Clause 32.4.

- 32.3 Relevant Change in Law means any of the following:

32.3.1 the occurrence of any Discriminatory Change in Law having an impact on the cost of performance of the Project Operations;

32.3.2 the occurrence of any Specific Change in Law having an impact on the cost of performance of the Project Operations; or

32.3.3 the occurrence, after the relevant date, of any Change in Law which requires any work of alteration, addition, demolition or extension or variation in the quality or function of the Facilities which is not Maintenance Work or work which DBFM Co would otherwise be required to undertake to comply with its obligations under this Agreement. For the purposes of this Clause 32.3.3, the relevant date shall in respect of a Phase be the later to occur of the relevant Phase Completion Date and the relevant Phase Actual Completion Date, save where the relevant Phase Actual Completion Date is delayed by a Compensation Event, a Delay Event referred to in Clause 29.3.1 or by a Delay Event referred to in Clause 29.3.7, in which case the relevant date shall be the later to occur of the relevant Phase Completion Date and the date on which the Works relating to the relevant Phase would have been completed in accordance with this Agreement had the relevant Compensation Event or Delay Event not occurred,

provided that:

- (a) such Change in Law was not reasonably foreseeable at the date of this Agreement by an experienced contractor performing operations similar to the relevant Project Operations, on the basis of draft bills published in Government green or white papers or other Government departmental consultation papers, bills, draft statutory instruments or draft instruments or proposals published in the Official Journal of the European Union, in each case published:

(i) prior to the date of this Agreement; and

(ii) in substantially the same form or having substantially the same effect as the Relevant Change in Law; and

- (b) a Change in Law relating to the application for, coming into effect, terms, implementation, repeal, revocation or otherwise of any Planning Permission shall not constitute a Relevant Change in Law.

32.4 On the occurrence of a Relevant Change in Law:

32.4.1 either party may give notice to the other of the occurrence of the Relevant Change in Law;

32.4.2 the parties shall meet within ten (10) Business Days of the notice referred to in Clause 32.4.1 to consult and seek to agree the effect of the Relevant Change in Law. If the parties, within fifteen (15) Business Days of this meeting, have not agreed the occurrence or the effect of the Relevant Change in Law, either party may refer the question of whether a Relevant Change in Law has occurred or the effect of any Relevant Change in Law for resolution in accordance with Schedule Part 20 (*Dispute Resolution Procedure*); and

32.4.3 within ten (10) Business Days of the agreement or determination referred to in Clause 32.4.2 above, the Authority's Representative shall issue an Authority Change Notice and the relevant provisions of Schedule Part 16 (*Change Protocol*) shall apply except that:

- (a) DBFM Co may give notice to the Authority's Representative that it objects to such an Authority Change Notice only on the grounds that the implementation of the Change would not give effect to or comply with the Relevant Change in Law;
- (b) the Authority shall (i) agree the implementation of the Low Value Change; or (ii) confirm the estimate for the Medium Value Change; or (iii) approve the High Value Change Stage 2 Submission, (as appropriate) in respect of the Change in accordance with the relevant provisions of Schedule Part 16 (*Change Protocol*);
- (c) the provisions of Clause 11 (*Consents and Planning Approval*) shall apply;
- (d) the Authority shall not be entitled to withdraw any Authority Change Notice or its agreement as to the implementation of the Low Value Change, confirmation of an estimate for the Medium Value Change or approval of a High Value Change Stage 2 Submission (as appropriate), issued in accordance with this Clause 32.4;
- (e) DBFM Co shall, without prejudice to its general obligation to comply with the terms of this Agreement:
 - (i) use all reasonable endeavours to mitigate the adverse effects of any Relevant Change in Law and take all reasonable steps to minimise any increase in costs arising from such Relevant Change in Law; and
 - (ii) use all reasonable endeavours to take advantage of any positive or beneficial

effects of any Relevant Change in Law and take all reasonable steps to maximise any reduction in costs arising from such Relevant Change in Law; and

- (f) any compensation payable, or reduction to the Annual Service Payments, shall be calculated in accordance with the relevant provisions of Schedule Part 16 (*Change Protocol*) provided that:
 - (i) the amount of any compensation payable; or
 - (ii) the amount by which the Annual Service Payment is to be reduced,

shall not take into account any amounts incurred or to be incurred as a result of DBFM Co's failure to comply with Clause 32.4.3(e) above.

General Change in Law

32.5 Either party may give notice to the other of the need for a Change which is necessary in order to enable DBFM Co to comply with any Change in Law which is not a Relevant Change in Law, in which event:

32.5.1 the parties shall meet within ten (10) Business Days to consult and seek to agree the effect of the Change in Law and any Change required as a consequence. If the parties, within fifteen (15) Business Days of this meeting, have not agreed the occurrence or the effect of the relevant Change in Law, either party may refer the question of whether a Change in Law has occurred or the effect of the Change in Law for resolution in accordance with Schedule Part 20 (*Dispute Resolution Procedure*); and

32.5.2 within ten (10) Business Days of the agreement or determination referred to in Clause 32.5.1 above the Authority's Representative shall, if it is agreed or determined that a Change is required in order to comply with the Change in Law, issue an Authority Change Notice and the relevant provisions of Schedule Part 16 (*Change Protocol*) shall apply except that:

- (a) DBFM Co may give notice to the Authority's Representative that it objects to such an Authority Change Notice only on the grounds that the implementation of the Change would not give effect to or comply with the Change in Law;
- (b) the Authority shall (i) agree the implementation of the Low Value Change; or (ii) confirm the estimate for the Medium Value Change; or (iii) approve the High Value Change Stage 2 Submission, (as appropriate) in respect of the Change in accordance with the relevant provisions of Schedule Part 16 (*Change Protocol*);
- (c) the provisions of Clause 11 (*Consents and Planning Approval*) shall apply;
- (d) the Authority shall not be entitled to withdraw any Authority Change Notice or its (i) agreement as to the

implementation of the Low Value Change; or (ii) confirmation of an estimate for the Medium Value Change; or (iii) approval of a High Value Change Stage 2 Submission (as appropriate), issued in accordance with this Clause 32.5 (*General Changes in Law*); and

- (e) DBFM Co shall not be entitled to any payment or other compensation or relief from any performance of its obligations under this Agreement in respect of such Change in Law or associated Change (or the consequences of either).

33 CHANGE PROTOCOL

The provisions of Schedule Part 16 (*Change Protocol*) shall have effect in respect of Changes except as otherwise expressly provided in this Agreement.

PART 9: FINANCIAL

34 PAYMENT

Service Payments

- 34.1 DBFM Co shall not be entitled to receive any Monthly Service Payments until the Payment Commencement Date. Subject to the provisions of this Agreement, the Authority shall pay DBFM Co the Monthly Service Payments in respect of each Contract Month following the Payment Commencement Date in accordance with the provisions of this Clause 34 and Schedule Part 14 (*Payment Mechanism*).

Invoicing and payment arrangements

- 34.2 The provisions of this Clause 34.2 apply to the issue of invoices in respect of the Monthly Service Payment by DBFM Co under this Agreement:

- 34.2.1 On or before the last day of each Contract Month DBFM Co shall submit to the Authority an invoice ("**Monthly Invoice**") aggregating the following:

- (a) the Monthly Service Payment for that Contract Month, calculated in accordance with Section 2 (*Calculation of Service Payments*) of Schedule Part 14 (*Payment Mechanism*);
- (b) adjustments to reflect previous over-payments and/or under-payments (each adjusted stated separately);
- (c) any other amounts due by one party to the other (and where owed by DBFM Co showing as a negative figure);
- (d) any VAT payable in respect of the above amounts;
- (e) NOT USED;
- (f) as a negative figure, in respect of the Monthly Invoice issued during the final Contract Month only, an amount equivalent to twice the monthly average of the Deductions incurred in the previous six Contract Months ("**Estimated Deductions**"),

and setting out the date of the invoice and the account to which payment is to be made together with supporting information that clearly sets out the derivation and calculation of amounts referred to in the Monthly Invoice.

- 34.2.2 Subject to Clauses 34.2.3 and 34.3 and the submission of the supporting information referred to in Clause 34.2.1, where a Monthly Invoice shows a net amount owed by the Authority to DBFM Co, the Authority shall pay the amount of the Monthly Invoice within twenty (20) Business Days of receipt of a valid VAT invoice in respect thereof. Where a Monthly Invoice shows a net amount owed by DBFM Co to the Authority, DBFM Co shall pay that amount to the Authority within twenty (20) Business Days of the Monthly Invoice or, at the option of the Authority, carry forward that amount to the next Monthly Invoice to reduce amounts which would otherwise be owed by the Authority to DBFM Co.

- 34.2.3 Within 10 Business Days of the Expiry Date, DBFM Co shall provide to the Authority a Monthly Service Report in respect of the final two

Contract Months. If the Deductions incurred in the final two Contract Months exceed the Estimated Deductions, DBFM Co shall pay to the Authority an amount equal to the excess within twenty (20) Business Days of receipt of an invoice therefor. If the Estimated Deductions exceed the Deductions incurred in the final two Contract Months the Authority shall pay to DBFM Co an amount equal to the excess within twenty (20) Business Days of receipt of an invoice therefor.

34.2.4 On or before the tenth day of each Contract Month DBFM Co shall submit to the Authority a Monthly Service Report in respect of the immediately preceding Contract Month. The Monthly Service Report shall set out, in respect of the immediately preceding Contract Month:

- (a) details of each and the aggregate amount of all Deductions incurred in relation to Performance Failures;
- (b) details of each and the aggregate amount of all Deductions incurred in relation to Availability Failures;
- (c) other information detailed in Schedule Part 12 (*Service Requirements*).

34.2.5 The parties shall endeavour to agree the contents of a Monthly Service Report within ten (10) Business Days of its submission in accordance with Clause 34.2.4, failing which either party may refer the matter to the Dispute Resolution Procedure.

Manner of payment

34.3 All invoices under this Agreement shall be raised in Pounds Sterling and the money of account and money of payment in respect of all payments, liabilities and claims (including any accrued rights) under this Agreement at any time shall remain denominated in and be made in Pounds Sterling. All payments under this Agreement shall be made in Pounds Sterling by electronic transfer of funds for value on the day in question to the bank account of the recipient (located in the United Kingdom) specified in the relevant invoice, quoting the invoice number against which payment is made.

Disputes

34.4 If the Authority (acting in good faith) disputes all or any part of the Monthly Service Payments calculated in accordance with Clause 34.2 (*Invoicing and Payment Arrangements*), the undisputed amount of the Monthly Service Payment shall be paid by the Authority in accordance with Clause 34.2 (*Invoicing and Payment Arrangements*) and the provisions of this Clause 34.4 shall apply. The parties shall use all reasonable endeavours to resolve the dispute in question within ten (10) Business Days of the dispute arising. If they fail so to resolve it, either party may refer the matter to the Dispute Resolution Procedure. Following resolution of the dispute, any amount agreed or determined to have been payable shall be paid forthwith by the Authority to DBFM Co, together with interest on such amount calculated in accordance with Clause 34.5 (*Late Payments*).

Late Payments

34.5 Each party shall be entitled, without prejudice to any other right or remedy, to receive interest on any payment not duly made pursuant to the terms of this Agreement on the due date calculated from day to day at a rate per annum equal

to the Default Interest Rate and including from the day after the date on which payment was due up to and including the date of payment.

Set-Off

- 34.6 Subject to Clause 46.12, whenever any sum of money shall be agreed, or determined, as due and payable by DBFM Co to the Authority, such sum may at the Authority's discretion be deducted from or applied to reduce the amount of any sum then due, or which at any time afterwards may become due, to DBFM Co from the Authority under this Agreement provided that the Authority has given DBFM Co not less than five (5) Business Days' notice of its intention to deduct or apply such sum.
- 34.7 Whenever any sum of money shall be agreed, or determined, as due and payable by the Authority to DBFM Co, such sum may at DBFM Co's discretion be deducted from or applied to reduce the amount of any sum then due, or which at any time afterwards may become due, from DBFM Co to the Authority under this Agreement provided that DBFM Co has given the Authority not less than five (5) Business Days' notice of its intention to deduct or apply such sum.

35 VAT AND CONSTRUCTION INDUSTRY TAX DEDUCTION SCHEME

VAT

- 35.1 All amounts stated to be payable by either party under this Agreement shall be exclusive of any VAT properly chargeable on any amount.
- 35.2 Each party shall pay to the other party any VAT properly chargeable on any supply made to it under this Agreement provided that it shall first have received from the other party a valid tax invoice in respect of that supply which complies with the requirements of Part III VAT Regulations 1995.
- 35.3 If either party (referred to in this Clause as the "**First Party**") shall consider that any VAT which the other party (referred to in this Clause as the "**Second Party**") claims to be properly chargeable to the First Party in connection with this Agreement is not in fact properly so chargeable, the First Party shall be entitled to require the Second Party to obtain a clearance from the Commissioners for Revenue and Customs (or, if relevant, such other body as is charged at the time with the collection and management of VAT) (referred to in this Clause as the "**Commissioners**") as to the VAT (if any) properly so chargeable. The Second Party shall forthwith request the Commissioners for such a clearance.
- 35.4 The following further provisions shall apply in respect of the application for a clearance in accordance with Clause 35.3:
- 35.4.1 prior to submitting its request for such a clearance and any further communication to the Commissioners in connection with the obtaining of the clearance, the Second Party shall first obtain the agreement of the First Party to the contents of such request and any such further communication, such agreement not to be unreasonably withheld or delayed;
- 35.4.2 the Second Party shall provide to the First Party copies of all communications received from the Commissioners in connection with the application for a clearance as soon as practicable after receipt; and
- 35.4.3 the Second Party shall use all reasonable endeavours (including without limitation the provision of such additional information as the Commissioners may require) to obtain such a clearance as soon as reasonably practicable following the initial request.

- 35.5 If a clearance is required by the First Party under Clause 35.3, the First Party shall not be obliged to pay the VAT so claimed by the Second Party unless and until a clearance is received from the Commissioners which states that a sum of VAT (the "VAT Sum") is properly so chargeable or the Commissioners state that they are not prepared to give any clearance on the matter. In this case, then subject to Clauses 35.6 and 35.7 and provided that the First Party shall first have received a valid tax invoice which complies with the requirements of Part III VAT Regulations 1995 and which states the VAT Sum to be the amount of VAT chargeable to the First Party, the First Party shall pay the VAT Sum (and any interest or penalties attributable to the VAT Sum) to the Second Party.
- 35.6 If the First Party disagrees with any clearance obtained pursuant to Clause 35.3 by the Second Party from the Commissioners, then the Second Party (provided that it is indemnified to its reasonable satisfaction against all costs and expenses including interest and penalties which it may incur in relation thereto) shall take such action and give such information and assistance to the First Party as the First Party may require to challenge such clearance or otherwise to resist or avoid the imposition of VAT on the relevant supply.
- 35.7 The following further provisions shall apply if the First Party shall exercise its rights under Clause 35.6:
- 35.7.1 the action which the First Party shall be entitled to require the Second Party to take shall include (without limitation) contesting any assessment to VAT or other relevant determination of the Commissioners before any VAT tribunal or court of competent jurisdiction and appealing any judgement or decision of any such tribunal or court;
- 35.7.2 if the Second Party shall be required to pay to or deposit with the Commissioners a sum equal to the VAT assessed as a condition precedent to its pursuing any appeal, the First Party shall, at its election, either pay such sum to the Commissioners on behalf of the Second Party or on receipt of proof in a form reasonably satisfactory to the First Party that the Second Party has paid such sum to or deposited such sum with the Commissioners the First Party shall pay such sum to the Second Party;
- 35.7.3 save as specifically provided in Clause 35.5, the First Party shall not be obliged to pay to the Second Party any sum in respect of the VAT in dispute to the Second Party or in respect of VAT on any further supplies made by the Second Party to the First Party which are of the same type and raise the same issues as the supplies which are the subject of the relevant dispute unless and until the final outcome of the relevant dispute is that it is either determined or agreed that VAT is properly chargeable on the relevant supply or supplies; and
- 35.7.4 the Second Party shall account to the First Party for any costs awarded to the Second Party on any appeal, for any sum paid to or deposited with the Commissioners in accordance with Clause 35.7.2 which is repayable to the Second Party and for any interest to which the Second Party is entitled in respect of such sums.

Changes in recoverability of VAT

- 35.8 Subject to Clause 35.9, if, following a Change in Law, DBFM Co becomes unable to recover VAT attributable to supplies to be made to the Authority by DBFM Co pursuant to this Agreement, the Authority shall ensure that DBFM Co is left in no better and no worse position than it would have been had such Change in Law not occurred (including but not limited to making such amendments to this Agreement as DBFM Co and the Authority shall agree acting reasonably),

provided that DBFM Co shall use all reasonable endeavours to mitigate the adverse effects of any such Change in Law.

35.9 The provisions of Clause 35.8 shall apply only if (and to the extent that) the Change in Law was not reasonably foreseeable at the date of this Agreement by an experienced contractor performing operations similar to the relevant Works on the basis of draft bills published in Government green or white papers or other Government departmental consultation papers, bills, draft statutory instruments or draft instruments or proposals published in the Official Journal of the European Union, in each case published:

35.9.1 prior to the date of this Agreement; and

35.9.2 in substantially the same form as the Change in Law.

Construction Industry Tax Deduction Scheme

35.10 This Clause 35.10 (*Construction Industry Tax Deduction Scheme*) relates to the Construction Industry Tax Deduction Scheme:

35.10.1 In this Clause 35.10 (*Construction Industry Tax Deduction Scheme*) (but not otherwise):

- (a) **"the Act"** means the Finance Act 2004;
- (b) **"the Regulations"** means the Income Tax (Construction Industry Scheme) Regulations 2005 (SI 2005/2045);
- (c) **"the Legislation"** means Chapter 3 Part 3 of the Act and the Regulations, taken together;
- (d) **"Contractor"** means a person who is a contractor for the purposes of Chapter 3 Part 3 of the Act; and
- (e) **"sub-contractor"** means a person who is a sub-contractor for the purposes of Chapter 3 Part 3 of the Act.

35.10.2 Each of the Authority and DBFM Co shall comply with the Legislation.

35.10.3 If any payment due from the Authority to DBFM Co under this Agreement is a contract payment under section 60(1) of the Act, then the Authority, as Contractor, shall (not later than fifteen (15) Business days before the first such payment is due to be made) verify, in accordance with paragraph 6 of the Regulations, whether the sub-contractor is registered for gross payment or for payment under deduction or is not registered under Chapter 3 Part 3 of the Act.

35.10.4 If any payment due from the Authority to DBFM Co under this Agreement is a contract payment under section 60(1) of the Act, then:

- (a) if DBFM Co is registered for gross payment under section 63(2) of the Act, the Authority shall make a payment to DBFM Co without any deduction;
- (b) if DBFM Co is not registered for gross payments under section 63(2) of the Act, the Authority shall make a payment to DBFM Co, subject to the

deduction of the relevant percentage in accordance with section 61(1) of the Act, and thereupon Clause 35.10.6 below shall apply.

35.10.5 If any dispute arises between the Authority and DBFM Co as to whether any payment due by the Authority to DBFM Co under this Agreement is or is not a contract payment by virtue of the exemption in Regulation 23 of the Regulations, the parties will jointly apply to HM Revenue and Customs for a written clearance and until such clearance is received it shall be assumed that such payment is a contract payment and the provisions of Clause 35.10 (*Construction Industry Tax Deduction Scheme*) shall apply accordingly.

35.10.6 The Authority shall be entitled to make a deduction at the rate specified in section 61(1) of the Act or at such other rate as may be in force from time to time from the whole of any payment to DBFM Co (and not just that part of such payment which does not represent the direct cost to DBFM Co or any other person of materials used or to be used in carrying out the construction operations to which the relevant payment relates) unless prior to making such payment the Authority shall have received written confirmation from HM Revenue and Customs (obtained by and at the expense of DBFM Co) in a form which is reasonably satisfactory to the Authority directing the Authority to make the deduction against only a specified amount or proportion of any such payment to DBFM Co.

35.10.7 Where any error or omission has occurred in calculating or making any payment under this Clause 35.10 (*Construction Industry Tax Deduction Scheme*) then:

- (a) in the case of an over deduction, the Authority shall correct that error by repayment of the sum over deducted to DBFM Co; and
- (b) in the case of an under deduction, DBFM Co shall correct that error or omission by repayment of the sum under deducted to the Authority.

35.10.8 The Authority shall send promptly to H M Revenue & Customs any returns required by the Legislation, and shall provide to DBFM Co a payment statement (where appropriate) and/or such other information as may be required by the Legislation in relation to any contract payment.

35.10.9 If compliance with this Clause 35.10 involves the Authority or DBFM Co in not complying with any other of the terms of this Agreement, then the provisions of this Clause shall prevail.

36 NOT USED

37 FINANCIAL MODEL

37.1 Unless otherwise agreed between the parties, any amendments to the Financial Model shall reflect, be consistent with and be made only in accordance with the provisions of this Agreement, and shall in all cases be subject to the prior written approval of the Authority (such approval not to be unreasonably withheld or delayed). In the event that the parties fail to agree any proposed amendments to the Financial Model, the matter shall be referred for resolution in accordance with Schedule Part 20 (*Dispute Resolution Procedure*).

37.2 Following any amendment of the Financial Model in accordance with this Agreement, DBFM Co shall promptly deliver a copy of the revised Financial

Model to the Authority in the same form as the original form (or such other form as may be agreed by the parties from time to time).

38 **RECORDS AND OPEN BOOK ACCOUNTING**

Records and Reports

The provisions of Schedule Part 19 (*Record Provisions*) shall apply to the keeping of records and the making of reports.

PART 10: TERMINATION

39 AUTHORITY EVENTS OF DEFAULT

39.1 For the purposes of this Agreement, Authority Events of Default means any of the following events or circumstances:

39.1.1 the Authority is in material breach of its obligations under Clause 9 (*Nature of Land Interests*) (other than as a consequence of a breach by DBFM Co of its obligations under this Agreement) and such breach materially adversely affects the ability of DBFM Co to perform its material obligations under this Agreement for a continuous period of not less than thirty (30) Business Days; or

39.1.2 the Authority fails to pay any sum or sums due to DBFM Co under this Agreement (which sums are not in dispute) which, either singly or in aggregate, exceed(s) the amount of the Monthly Service Payment from time to time and such failure continues for thirty (30) Business Days from receipt by the Authority of a notice of non payment from DBFM Co; or

39.1.3 the Authority is in breach of its obligations under Clause 57.4.

DBFM Co's options

39.2 On the occurrence of an Authority Event of Default, or within a reasonable time after DBFM Co becomes aware of the same, and while the same is still subsisting, DBFM Co may, at its option:

39.2.1 in respect of execution of the Works, suspend performance by it of its obligations under this Agreement until such time as the Authority shall have demonstrated to the reasonable satisfaction of DBFM Co that it is capable of performing, and will perform, its obligations under this Agreement; or

39.2.2 serve notice on the Authority (or such other party as may be notified in advance in writing by the Authority to DBFM Co) of the occurrence (and specifying details) of such Authority Event of Default. If the relevant matter or circumstance has not been rectified or remedied by the Authority (or otherwise) in respect of Clause 39.1.1 or Clause 39.1.3 within sixty (60) Business Days of such notice, and in respect of Clause 39.1.2 within thirty (30) Business Days of such notice, DBFM Co may serve a further notice on the Authority (or its substitute notified in accordance with this Clause 39.2.2) terminating this Agreement with immediate effect.

39.3 DBFM Co shall not exercise or purport to exercise any right to terminate this Agreement (or accept any repudiation of this Agreement) except as expressly set out in this Agreement.

40 DBFM CO EVENT OF DEFAULT

DBFM Co Event of Default

40.1 For the purposes of this Agreement, DBFM Co Event of Default means any of the following events or circumstances:

Insolvency

40.1.1 the occurrence of any of the following events in respect of DBFM Co, namely:

- (a) any arrangement or composition with or for the benefit of creditors (including any voluntary arrangement as defined in the Insolvency Act 1986) being entered into by or in relation to DBFM Co;
- (b) a receiver, administrator, administrative receiver or other encumbrancer taking possession of or being appointed over, or any distress, execution or other process being levied or enforced (and not being discharged within ten (10) Business Days) upon, the whole or any material part of the assets of DBFM Co;
- (c) DBFM Co ceasing to carry on business;
- (d) a petition being presented (and not being discharged within twenty (20) Business Days), or a resolution being passed or an order being made for the administration or the winding up, bankruptcy or dissolution of DBFM Co; or
- (e) if DBFM Co shall suffer any event analogous to the events set out in Clauses 40.1.1(a) to (d) in any jurisdiction in which it is incorporated or resident;

Long stop

40.1.2 DBFM Co failing to achieve the Inverurie Sub-Phase 2 Actual Completion Date or the Foresterhill Phase Actual Completion Date within a period of twelve (12) months after the later of the Inverurie Sub-Phase 2 Completion Date and the Foresterhill Phase Completion Date; **Default**

40.1.3

- (a) DBFM Co committing a material breach of its obligations under this Agreement which has a material and adverse effect on the delivery of the Community Services (other than as a consequence of a breach by the Authority of its obligations under this Agreement);
- (b) NOT USED;
- (c) DBFM Co or a DBFM Co Party (or anyone employed by or acting on behalf of them) commits a Prohibited Act;

40.1.4 DBFM Co abandoning this Agreement;

Health and safety

40.1.5 at any time after the relevant Phase Actual Completion Date DBFM Co committing a material breach of its obligations under this Agreement (other than as a consequence of a breach by the Authority of its obligations under this Agreement) which results in the criminal investigation, prosecution and conviction of DBFM Co or any DBFM Co

Party or the Authority under the Health and Safety Regime (an "H&S Conviction") provided that an H&S Conviction of a DBFM Co Party or the Authority shall not constitute a DBFM Co Event of Default if, within ninety (90) Business Days from the date of the H&S Conviction (whether or not the H&S Conviction is subject to an appeal or any further judicial process), the involvement in the Project Operations of each relevant DBFM Co Party (which in the case of an individual director, officer or employee shall be deemed to include the DBFM Co Party of which that person is a director, officer or employee) is terminated and a replacement is appointed by DBFM Co in accordance with Clause 57.5 (*Sub contracting*);

In determining whether to exercise any right of termination or right to require the termination of the engagement of a DBFM Co Party pursuant to this Clause 40.1.5, the Authority shall:

- (a) act in a reasonable and proportionate manner having regard to such matters as the gravity of any offence and the identity of the person committing it; and
- (b) give all due consideration, where appropriate, to action other than termination of this Agreement;

Change in Control

40.1.6 the occurrence of any Change in Control which is prohibited by Clause 58 (*Ownership Information and Changes in Control*);

Assignment

40.1.7 DBFM Co failing to comply with the provisions of Clauses 57.2 or 57.5;

Deductions

40.1.8 the total Deductions in each of any three Contract Months in any six consecutive Contract Months is equal to or greater than 0.80% per cent of the Annual Service Payment for the current Contract Year;

Warning Notices

40.1.9

- (a) DBFM Co is awarded a total of five or more Warning Notices; and
- (b) all of the Deductions to which at least five of the Warning Notices relate have been previously suffered in any period of 12 consecutive months; and
- (c) none of the Warning Notices referred to in paragraph (b) have been awarded later than 6 months after the expiry of such 12 month period;

Payment

40.1.10 DBFM Co failing to pay

(i) any Refinancing Gain payment arising from a Qualifying Refinancing which is due and payable to the Authority in accordance with Schedule Part 23 (*Refinancing*) or

(ii) any other sum or sums due to the Authority under this Agreement (which sums are not in dispute) which, either singly or in aggregate, exceed(s) £50,000 (index linked)

and such failure continues for sixty (60) Business Days from receipt by DBFM Co of a notice of non payment from the Authority; or

Insurance

40.1.11 a breach by DBFM Co of its obligation to take out and maintain the insurances required by Clauses 53.1 and 53.2.

Notification

40.2 DBFM Co shall notify the Authority of the occurrence, and details, of any DBFM Co Event of Default and of any event or circumstance which is likely, with the passage of time or otherwise, to constitute or give rise to a DBFM Co Event of Default, in either case promptly on DBFM Co becoming aware of its occurrence.

Authority's options

40.3 On the occurrence of a DBFM Co Event of Default, or within a reasonable time after the Authority becomes aware of the same, and while the same is subsisting, the Authority may:

40.3.1 in the case of the DBFM Co Events of Default referred to in Clauses 40.1.1 (*Insolvency*), 40.1.2 (*Long Stop*), 40.1.5 (*Health and Safety*), 40.1.6 (*Change in Control*), 40.1.7 (*Assignment*), 40.1.8 (*Deductions*) 40.1.9 (*Warning Notices*), or 40.1.10 (*Payment*), terminate this Agreement in its entirety by notice in writing having immediate effect;

40.3.2 in the case of any DBFM Co Event of Default referred to in Clause 40.1.3(a) and 40.1.4, serve notice of default on DBFM Co requiring DBFM Co at DBFM Co's option either:

(a) to remedy the DBFM Co Event of Default referred to in such notice of default (if the same is continuing) within twenty (20) Business Days of such notice of default; or

(b) to put forward within twenty (20) Business Days of such notice of default a reasonable programme (set out, if appropriate, in stages) for remedying the DBFM Co Event of Default. The programme shall specify in reasonable detail the manner in, and the latest date by, which such DBFM Co Event of Default is proposed to be remedied (DBFM Co shall only have the option of putting forward a programme in accordance with this Clause 40.3.2(b) if it first notifies the Authority within ten (10) Business Days of such notice of default that it proposes to do so);

40.3.3 in the case of any DBFM Co Event of Default referred to in Clause 40.1.11 (*Insurance*) serve notice of default on DBFM Co requiring DBFM Co to remedy the DBFM Co Event of Default (if the same is continuing) within twenty (20) Business Days of such notice of default; and

40.3.4 in the case of any DBFM Co Event of Default referred to in Clause 40.1.3(c), subject to the provisions of Clause 44 (Corrupt Gifts and Payments), terminate this Agreement in its entirety by notice in writing having immediate effect.

Remedy provisions

40.4 Where DBFM Co puts forward a programme in accordance with Clause 40.3.2(b), the Authority shall have twenty (20) Business Days from receipt of the same within which to notify DBFM Co (acting reasonably) that it does not accept the programme, failing which the Authority shall be deemed to have accepted the programme. Where the Authority notifies DBFM Co that it does not accept the programme as being reasonable, the parties shall endeavour within the following five (5) Business Days to agree any necessary amendments to the programme put forward. In the absence of agreement within five (5) Business Days, the question of whether the programme (as the same may have been amended by agreement) will remedy the DBFM Co Event of Default in a reasonable manner and within a reasonable time period (and, if not, what would be a reasonable programme) may be referred by either party for resolution in accordance with Schedule Part 20 (*Dispute Resolution Procedure*).

40.5 If:

40.5.1 the DBFM Co Event of Default notified in a notice of default served under Clause 40.3.2 or Clause 40.3.3 (as the case may be) is not remedied before the expiry of the period referred to in Clause 40.3.2(a) or Clause 40.3.3 (as appropriate); or

40.5.2 where DBFM Co puts forward a programme pursuant to Clause 40.3.2(b) which has been accepted by the Authority or has been determined to be reasonable and DBFM Co fails to achieve any element of the programme or the end date for the programme (as the case may be); or

40.5.3 any programme put forward by DBFM Co pursuant to Clause 40.3.2(b) is rejected by the Authority as not being reasonable, and the Dispute Resolution Procedure does not find against that rejection,

then the Authority may terminate this Agreement in its entirety by written notice to DBFM Co with immediate effect. Provided that for the purposes of Clause 40.5.2 if DBFM Co's performance of the programme is adversely affected by the occurrence of Force Majeure, a Relief Event or an Excusing Cause then, subject to DBFM Co complying with the mitigation and other requirements in this Agreement concerning Force Majeure, a Relief Event or an Excusing Cause (as the case may be), the time for performance of the programme or any relevant element of it shall be deemed to be extended by a period equal to the delay caused by Force Majeure, the Relief Event or the Excusing Cause (as the case may be) which is agreed by the parties or determined in accordance with Schedule Part 20 (*Dispute Resolution Procedure*).

Authority's costs

40.6 DBFM Co shall reimburse the Authority for all reasonable costs incurred by the Authority in exercising any of its rights pursuant to this Clause 40 (*DBFM Co Event of Default*) (including, without limitation, any relevant increased administrative expenses). The Authority shall take reasonable steps to mitigate such costs.

40.7 The Authority shall not exercise, or purport to exercise, any right to terminate this Agreement except as expressly set out in this Agreement. The rights of the Authority (to terminate or otherwise) under this Clause are in addition (and

without prejudice) to any right which the Authority may have to claim the amount of loss or damage suffered by the Authority on account of the acts or omissions of DBFM Co (or to take any action other than termination of this Agreement).

41 **TERMINATION RESULTING FROM FORCE MAJEURE**

If, in the circumstances referred to in Clause 31 (*Force Majeure*), the parties have failed to reach agreement on any modification to this Agreement pursuant to Clause 31 (*Force Majeure*) within six (6) calendar months of the date on which the party affected serves notice on the other party in accordance with Clause 31 (*Force Majeure*) either party may at any time afterwards terminate this Agreement by written notice to the other party having immediate effect provided always that the effects of the relevant event of Force Majeure continues to prevent either party from performing any material obligation under this Agreement.

42 **AUTHORITY VOLUNTARY TERMINATION**

42.1 The Authority shall be entitled to terminate this Agreement at any time on three (3) months' written notice to DBFM Co. In the event of notice being given by the Authority in accordance with this Clause, the Authority shall, at any time before the expiration of such notice, be entitled to direct DBFM Co, where the Works (or any part or parts of the Works) or any Service (or any elements of any Service) have not been commenced, to refrain from commencing any such Works or Services (or to procure the same).

43 **EXPIRY**

This Agreement shall terminate automatically on the Expiry Date unless it shall have been terminated earlier in accordance with the provisions of this Agreement. To avoid doubt, DBFM Co shall not be entitled to any compensation for termination of this Agreement on the Expiry Date.

44 **CORRUPT GIFTS AND PAYMENTS**

Prohibition on corruption

44.1 The term "**Prohibited Act**" means:

44.1.1 offering, giving or agreeing to give to the Authority or any other public body or to any person employed by or on behalf of the Authority or any other public body any gift or consideration of any kind as an inducement or reward:

(a) for doing or not doing (or for having done or not having done) any act in relation to the obtaining or performance of this Agreement or any other agreement with the Authority or any other public body; or

(b) for showing or not showing favour or disfavour to any person in relation to this Agreement or any other agreement with the Authority or any other public body;

44.1.2 entering into this Agreement or any other agreement with the Authority or any other public body in connection with which commission has been paid or has been agreed to be paid by DBFM Co or on its behalf, or to its knowledge, unless before the relevant agreement is entered into particulars of any such commission and of the terms and conditions of

any such agreement for the payment of such commission have been disclosed in writing to the Authority;

44.1.3 committing any offence:

- (a) under the Bribery Act 2010;
- (b) under any Law creating offences in respect of fraudulent acts; or
- (c) at common law, in respect of fraudulent acts in relation to this Agreement or any other agreement with the Authority or any other public body; or

44.1.4 defrauding or attempting to defraud or conspiring to defraud the Authority or any other public body;

44.1.5 committing any breach of the Employment Relations Act 1999 (Blacklists Regulations) 2010 or section 137 of the Trade Union and Labour Relations (Consolidation) Act 1992; or

44.1.6 committing any breach of the Data Protection Act 1998 by unlawfully processing personal data in connection with any blacklisting activities.

Warranty

44.2 DBFM Co warrants that in entering into this Agreement it has not committed any Prohibited Act.

Remedies

44.3 If DBFM Co or any DBFM Co Party (or anyone employed by or acting on behalf of them) commits any Prohibited Act, then the Authority shall be entitled to act in accordance with Clauses 44.3.1 to 44.3.6 below:

44.3.1 if a Prohibited Act is committed by DBFM Co or by an employee not acting independently of DBFM Co, then (without prejudice to the terms of the Funders' Direct Agreement) the Authority may terminate this Agreement with immediate effect in accordance with Clauses 40.1.3(c) and 40.3.4;

44.3.2 if the Prohibited Act is committed by an employee of DBFM Co acting independently of DBFM Co, then (without prejudice to the terms of the Funders' Direct Agreement) the Authority may give written notice to DBFM Co of termination and this Agreement will terminate in accordance with Clauses 40.1.3(c) and 40.3.4, unless within twenty (20) Business Days of receipt of such notice DBFM Co terminates the employee's employment;

44.3.3 if the Prohibited Act is committed by a Contracting Associate or by an employee of that Contracting Associate not acting independently of that Contracting Associate then (without prejudice to the terms of the Funders' Direct Agreement) the Authority may give written notice to DBFM Co of termination and this Agreement will terminate in accordance with Clauses 40.1.3(c) and 40.3.4, unless within twenty (20) Business Days of receipt of such notice DBFM Co terminates the relevant Sub-Contract;

44.3.4 if the Prohibited Act is committed by an employee of a Contracting Associate acting independently of that Contracting Associate,

then (without prejudice to the terms of the Funders' Direct Agreement) the Authority may give notice to DBFM Co of termination and this Agreement will terminate in accordance with Clauses 40.1.3(c) and 40.3.4, unless within twenty (20) Business Days of receipt of such notice DBFM Co procures the termination of the employee's employment;

44.3.5 if the Prohibited Act is committed by any other person not specified in Clauses 44.3.1 to 44.3.4 above, then (without prejudice to the terms of the Funders' Direct Agreement) the Authority may give notice to DBFM Co of termination and this Agreement will terminate in accordance with Clauses 40.1.3(c) and 40.3.4, unless within twenty (20) Business Days DBFM Co procures the termination of such person's employment and of the appointment of their employer (where the employer is not the Authority and where such person is not employed by DBFM Co or the Contracting Associate); and

44.3.6 any notice of termination under this Clause shall specify:

- (a) the nature of the Prohibited Act;
- (b) the identity of the party who the Authority believes has committed the Prohibited Act; and
- (c) the date on which this Agreement will terminate in accordance with Clauses 40.1.3(c) and 40.3.4.

44.4 Without prejudice to its other rights or remedies under this Clause, the Authority shall be entitled to recover from DBFM Co:

44.4.1 the amount or value of any such gift, consideration or commission; and

44.4.2 any other loss sustained in consequence of any breach of this Clause.

Permitted payments

44.5 Nothing contained in this Clause shall prevent DBFM Co from paying any proper commission or bonus to its employees within the agreed terms of their employment.

Notification

44.6 DBFM Co shall notify the Authority of the occurrence (and details) of any Prohibited Act promptly on DBFM Co becoming aware of its occurrence.

Interim Management

44.7 Where DBFM Co is required to replace any Sub Contractor pursuant to this Clause, the provisions of Clause 57.9 shall apply and be construed accordingly.

45 **NOT USED**

46 **COMPENSATION ON TERMINATION**

46.1 If this Agreement is terminated pursuant to Clause 41 (*Termination Resulting from Force Majeure*), then the Authority shall pay compensation to DBFM Co in accordance with Section 3 (*Consequence of Termination for Force Majeure*) of Schedule Part 17 (*Compensation on Termination*).

- 46.2 If this Agreement is terminated pursuant to Clause 40 (*DBFM Co Events of Default*), then the Authority shall pay compensation to DBFM Co in accordance with Section 2 (*Compensation on DBFM Co Default*) of Schedule Part 17 (*Compensation on Termination*).
- 46.3 If this Agreement is terminated pursuant to Clause 39 (*Authority Events of Default*), then the Authority shall pay compensation to DBFM Co in accordance with Section 1 (*Compensation on Termination for Authority Default and Voluntary Termination*) of Schedule Part 17 (*Compensation on Termination*).
- 46.4 If this Agreement is terminated pursuant to Clause 42 (*Voluntary Termination*), then the Authority shall pay compensation to DBFM Co in accordance with Section 1 (*Compensation on Termination for Authority Default and Voluntary Termination*) of Schedule Part 17 (*Compensation on Termination*).

46.5 NOT USED.

Tax equalisation

- 46.6 Where a payment is to be made to DBFM Co pursuant to Clause 46.1, Clause 46.3 or Clause 46.4 (a "**Compensation Payment**") and DBFM Co has a Relevant Tax Liability in respect of such payment, then the amount of the Compensation Payment to be made by the Authority to DBFM Co shall be increased so as to ensure that DBFM Co is in the same position (after account is taken of the Relevant Tax Liability) as it would have been in had it not been for such Relevant Tax Liability.
- 46.7 For the purposes of this Clause 46 (*Compensation on Termination*):
- 46.7.1 "**Relief**" shall mean any relief, allowance or deduction in computing profits or tax or a credit against, or right to repayment of, tax granted by or pursuant to any legislation for tax purposes;
- 46.7.2 a "**Relief derived from the Project**" is a Relief which arises in connection with the Project and includes any Relief arising as a consequence of the distribution of any amount obtained in respect of the Project (other than a Compensation Payment) by DBFM Co (whether by way of interest, dividend or other distribution, repayment, reduction or redemption of capital or indebtedness or return of assets or otherwise); and
- 46.7.3 DBFM Co shall be regarded as having a "**Relevant Tax Liability**" in respect of a Compensation Payment to the extent that:
- (a) it has a liability for tax in consequence of or in respect of a Compensation Payment ("**Actual Liability**"); or
 - (b) it would have had a liability for tax within paragraph (a) above but for the utilisation of a Relief other than a Relief derived from the Project ("**Deemed Liability**").
- 46.8 In determining whether DBFM Co has a Relevant Tax Liability by reason of a Compensation Payment, it should be assumed that any Reliefs derived from the Project which are available to DBFM Co (or would have been so available but for a surrender by DBFM Co of such Reliefs by way of group or consortium relief) for offset against the Compensation Payment, or against tax in relation to the same, have been so offset to the maximum extent possible.
- 46.9 DBFM Co shall keep the Authority fully informed of all negotiations with the HM Revenue and Customs in relation to any Relevant Tax Liability in respect of a

Compensation Payment. DBFM Co shall not agree, accept or compromise any claim, issue or dispute relating to such Relevant Tax Liability without the prior written consent of the Authority, which shall not be unreasonably withheld or delayed. The Authority may, if it considers in good faith that such action is justified having regard to the likely costs and benefits, direct DBFM Co to resist, appeal, defend or otherwise dispute the Relevant Tax Liability in respect of the Compensation Payment, provided that the cost of any such dispute (including any interest or penalties incurred) shall be at the Authority's expense. However, if DBFM Co obtains professional advice from an independent person with relevant expertise that any resistance, appeal, defence or other mode of dispute is not likely to result in any more beneficial position in relation to the Relevant Tax Liability, DBFM Co shall be entitled not to continue with such resistance, appeal, defence or other mode of dispute. Where any resistance, appeal, defence or other mode of dispute results in a more beneficial position in relation to the Relevant Tax Liability, an adjustment will be made to the amount payable under Clause 46.6 to reflect such outcome.

46.10 Any increase in the amount of a Compensation Payment which is payable under Clause 46.6 shall be paid on the later of five (5) Business Days after a demand therefore (together with evidence in sufficient detail for the Authority to satisfy itself of the Relevant Tax Liability and its calculation) is made by DBFM Co and:

46.10.1 in the case of an Actual Liability, five (5) Business Days before the date on which the relevant tax must be paid to the tax authority in order to avoid incurring interest and penalties; and

46.10.2 in the case of a Deemed Liability, five (5) Business Days before the date on which tax which would not have been payable but for the utilisation of the relevant Relief must be paid in order to avoid incurring interest or penalties (whether by DBFM Co or otherwise) and, for the purposes of determining when the Relief would otherwise have been utilised, Reliefs shall be regarded as utilised in the order in which they arise.

46.11 The Authority shall have the right to pay the amount payable under Clause 46.6 direct to HM Revenue and Customs in satisfaction of the relevant tax due by DBFM Co.

Rights of Set-Off

46.12 To avoid doubt, the Authority's obligations to make any payment of compensation to DBFM Co pursuant to this Clause are subject to the Authority's rights under Clause 34.6, save that the Authority agrees not to set-off any amount agreed or determined as due and payable by DBFM Co to the Authority against any payment of termination compensation (whether payable as a lump sum or in instalments) under Clauses 46.1, 46.3 or 46.4 except to the extent that such termination payment exceeds the Base Senior Debt Termination Amount or the Revised Senior Debt Termination Amount (as the case may be) at that time.

Full and final settlement

46.13 Subject to the provisions of paragraph 2.1 of Section 5 (*General*) of Schedule Part 17 (*Compensation on Termination*):

46.13.1 any compensation paid pursuant to this Clause shall be in full and final settlement of any claim, demand and/or proceedings of DBFM Co in relation to any termination of this Agreement and/or any Project Document (and the circumstances leading to such termination) and DBFM Co shall be excluded from all other rights and remedies in respect of any such termination; and

46.13.2 the compensation payable (if any) pursuant to this Clause 46 (*Compensation on Termination*) above shall be the sole remedy of DBFM Co and DBFM Co shall not have any other right or remedy in respect of such termination.

47 CONSEQUENCES OF TERMINATION

Continued performance

47.1 Subject to any exercise by the Authority of its rights to perform, or to procure a third party to perform, the obligations of DBFM Co, the parties shall continue to perform their obligations under this Agreement, notwithstanding the giving of any notice of default or notice of termination, until the Termination Date.

Transfer to Authority of Assets, Contracts etc.

47.2 On the service of a notice of termination in accordance with this Agreement for any reason:

47.2.1 if prior to the final Phase Actual Completion Date, in so far as any transfer shall be necessary fully and effectively to transfer property to the Authority, DBFM Co shall transfer to, and there shall vest in, the Authority, such part of the Works and/or the Facilities as shall have been constructed and such items of the Plant and Equipment as shall have been procured by DBFM Co if the Authority so elects;

47.2.2 all goods and all materials on or near to the Sites and Off-Site Areas not yet incorporated in the Works shall remain available to the Authority for the purposes of completing the Works and if the cost of such goods and materials has not been reflected in the payment of any compensation pursuant to Schedule Part 17 (*Compensation on Termination*), subject to the payment by the Authority (determined as between a willing vendor and willing purchaser with any disputes determined pursuant to Clause 56 (*Dispute Resolution Procedure*));

47.2.3 the construction plant shall remain available to the Authority for the purposes of completing the Works, subject to payment of the Contractor's reasonable charges;

47.2.4 DBFM Co shall hand over to, and there shall vest in, the Authority, free from any Encumbrances (other than any created on or by or against the Authority), the Facilities (which in the case of the termination of this Agreement in accordance with Clause 43 (*Expiry*) shall be in the state required in accordance with Schedule Part 18 (*Handback Procedure*));

47.2.5 if the Authority so elects, DBFM Co shall procure that any of the Construction Contract, the Service Contract and/or the Independent Tester Contract shall be novated or assigned to the Authority, provided that where termination occurs under Clause 39 (*Authority Events of Default*) the consent of the Contractor, the Service Provider or the Independent Tester (as the case may be) shall be required;

47.2.6 DBFM Co shall, or shall procure that any Contracting Associate shall (as the case may be), offer to sell to the Authority at a fair value (determined as between a willing vendor and willing purchaser, with any disputes as to such fair value being determined pursuant to Schedule Part 20 (*Dispute Resolution Procedure*), free from any Encumbrance all or any part of the stocks of material and other assets, road vehicles, spare parts and other moveable property owned by DBFM Co or any of its Contracting Associates and reasonably required by the Authority in

connection with the operation of the Facilities or the provision of the Services;

47.2.7 DBFM Co shall deliver to the Authority (as far as not already delivered to the Authority) one complete set of:

- (a) "as built drawings" showing all alterations made to the Facilities since the commencement of operation of the Facilities; and
- (b) maintenance, operation and training manuals for the Facilities;

47.2.8 DBFM Co shall use all reasonable endeavours to procure that the benefit of all manufacturer's warranties in respect of mechanical and electrical plant and equipment used or made available by DBFM Co under this Agreement and included in the Facilities are assigned, or otherwise transferred, to the Authority with full title guarantee; and

47.2.9 DBFM Co shall deliver to the Authority the records referred to in Clause 38 (*Records and Open Book Accounting*) except where such documents are required by Law to be retained by DBFM Co or its Contracting Associates (in which case complete copies shall be delivered to the Authority).

47.3 DBFM Co shall ensure that provision is made in all contracts of any description whatsoever to ensure that the Authority will be in a position to exercise its rights, and DBFM Co will be in a position to comply with its obligations, under Clause 47.2.

Transitional arrangements

47.4 On the termination of this Agreement for any reason, for a reasonable period both before and after any such termination, DBFM Co shall have the following duties:

47.4.1 DBFM Co shall co-operate fully with the Authority and any successor providing to the Authority services in the nature of any of the Services or any part of the Services in order to achieve a smooth transfer of the manner in which the Authority obtains services in the nature of the Services and to avoid or mitigate in so far as reasonably practicable any inconvenience or any risk to the health and safety of the employees of the Authority and members of the public;

47.4.2 DBFM Co shall as soon as practicable remove from the Sites and the Off-Site Areas all property not acquired by the Authority pursuant to Clause 47.2 (or not belonging to the Authority or any Authority Party) and if it has not done so within forty (40) Business Days after any notice from the Authority requiring it to do so the Authority may (without being responsible for any loss, damage, costs or expenses) remove and sell any such property and shall hold any proceeds less all costs incurred to the credit of DBFM Co;

47.4.3 DBFM Co shall forthwith deliver to the Authority's Representative:

- (a) any security passwords, access codes and other keys to the Facilities and the equipment; and
- (b) without prejudice to Clause 55 (*Intellectual Property*), any copyright licences for any computer programmes

(or licences to use the same) necessary for the operation of the Facilities (but excluding computer programmes, which have been developed or acquired by a Service Provider for its own use and not solely for the purposes of provision of any of the Services at the Facilities or the assignment or transfer of which is otherwise restricted); and

47.4.4 DBFM Co shall as soon as practicable vacate the Sites and the Off-Site Areas and (without prejudice to Schedule Part 18 (*Handback Procedure*)) shall leave the Sites, the Off-Site Areas and the Facilities in a safe, clean and orderly condition; declaring that DBFM Co's obligation to leave the Off-Site Areas in a safe, clean and orderly condition shall only apply to the extent that those areas are not in such a condition due to the carrying out of Project Operations.

47.5 If the Authority wishes to conduct a competition prior to the Expiry Date with a view to entering into an agreement for the provision of services (which may or may not be the same as, or similar to, the Services or any of them) following the expiry of this Agreement, DBFM Co shall co-operate with the Authority fully in such competition process including (without limitation) by:

47.5.1 providing any information which the Authority may reasonably require to conduct such competition but, to avoid doubt, information which is commercially sensitive to DBFM Co shall not be provided (and, for the purpose of this Clause 47.5.1 commercially sensitive shall mean information which would if disclosed to a competitor of DBFM Co give that competitor a competitive advantage over DBFM Co and thereby prejudice the business of DBFM Co but shall, to avoid doubt, exclude any information to be disclosed in terms of Clause 25 (*TUPE and Employment matters*)); and

47.5.2 assisting the Authority by providing all (or any) participants in such competition process with access to the Sites and the Facilities.

Continuing Obligations

47.6 Save as otherwise expressly provided in this Agreement or as already taken into account in the calculation of any termination sum or other payment of compensation on termination pursuant to this Agreement:

47.6.1 termination of this Agreement shall be without prejudice to any accrued rights and obligations under this Agreement as at the date of termination; and

47.6.2 termination of this Agreement shall not affect the continuing rights and obligations of DBFM Co and the Authority under Clauses 10 (*The Sites*), 25 (*TUPE and Employment Matters*), 31 (*Force Majeure*), 34 (*Payment*), 35 (*VAT and Construction Industry Tax Scheme*), 37 (*Custody of Financial Model*), 38 (*Records and Open Book Accounting*), 41 (*Termination Resulting from Force Majeure*), 42 (*Authority Voluntary Termination*), 44 (*Corrupt Gifts and Payments*), 46 (*Compensation on Termination*), 47.2, 47.4 and 47.5 (*Transitional Arrangements*), 49 (*Indemnities*), 53 (*Insurance*), 54 (*Exclusions and Limitations on Liability*), 55 (*Intellectual Property*), 56 (*Dispute Resolution Procedure*), 59 (*Mitigation*), 61 (*Confidentiality*), 64 (*Notices*) and Clause 73 (*Governing Law and Jurisdiction*) or under any other provision of this Agreement which is expressed to survive termination or which is required to give effect to such termination or the consequences of such termination.

48 **HANDBACK PROCEDURE**

The provisions of Schedule Part 18 (*Handback Procedure*) shall apply to the handback of the Facilities to the Authority on expiry of this Agreement.

PART 11: INDEMNITIES, WARRANTIES & INSURANCE

49 INDEMNITIES

DBFM Co indemnities to Authority

- 49.1 DBFM Co shall indemnify and keep the Authority indemnified at all times from and against all Direct Losses sustained by the Authority in consequence of:
- 49.1.1 any claim for, or in respect of, the death and/or personal injury of any employee of, or person engaged by, DBFM Co or any DBFM Co Party notwithstanding any act or omission of the Authority or any Authority Party;
 - 49.1.2 any claim for, or in respect of, the death and/or personal injury of any third party (other than a person referred to in Clause 49.2.1) arising out of, or in the course of, the Project Operations, save to the extent caused (or contributed to) by any Unreasonable Act by the Authority or any Authority Party, breach of any express provision of this Agreement by the Authority or any Authority Party or any deliberate or negligent act or omission of the Authority or any Authority Party;
 - 49.1.3 any physical loss of or damage to Authority Assets arising by reason of any act or omission of DBFM Co or any DBFM Co Party, save to the extent that such loss or damage arises out of the breach of any express provision of this Agreement by the Authority or any Authority Party or any deliberate or negligent act or omission of the Authority or any Authority Party; and
 - 49.1.4 any loss of or damage to property or assets of any third party arising by reason of any act or omission of DBFM Co or any DBFM Co Party, save to the extent that such loss or damage arises out of the breach of any express provision of this Agreement by the Authority or any Authority Party or any deliberate or negligent act or omission of the Authority or any Authority Party.

Authority indemnities to DBFM Co

- 49.2 The Authority shall indemnify and keep DBFM Co indemnified at all times from and against all Direct Losses sustained by DBFM Co in consequence of:
- 49.2.1 any claim for, or in respect of, the death and/or personal injury of any employee of, or person engaged by, the Authority or any Authority Party notwithstanding any act or omission of DBFM Co or any DBFM Co Party;
 - 49.2.2 any claim for, or in respect of, the death and/or personal injury of any third party (other than a person referred to in Clause 49.1.1) arising by reason of any act or omission of the Authority or any Authority Party in the course of provision of the Community Services, any Unreasonable Act by the Authority or any Authority Party, breach of any express provision of this Agreement by the Authority or any Authority Party or any deliberate act or omission of the Authority or any Authority Party, save to the extent caused (or contributed to) by any act or omission of DBFM Co or any DBFM Co Party;
 - 49.2.3 any physical damage to any part of the Facilities or any assets or other property of DBFM Co or any DBFM Co Party arising by reason of any breach of any express provision of this Agreement by the Authority or any Authority Party or any deliberate act or omission of the Authority or

any Authority Party, save to the extent caused (or contributed to) by any act or omission of DBFM Co or any DBFM Co Party; and

49.2.4 any loss of or damage to property or assets of any third party arising by reason of any breach of any express provision of this Agreement by the Authority or any Authority Party or any deliberate act or omission of the Authority or any Authority Party, save to the extent caused (or contributed to) by any act or omission of DBFM Co or any DBFM Co Party;

provided that in the case of Clauses 49.2.3 and 49.2.4 there shall be excluded from the indemnity given by the Authority any liability:-

- (a) for the occurrence of risks against which and to the extent to which DBFM Co is obliged to insure under this Agreement (but for the avoidance of doubt, not such liability to the extent within any applicable excess or deductible or over the maximum amount insured or to be insured under such insurance); or
- (b) in respect of a matter which is a Compensation Event; or
- (c) in respect of malicious damage.

Conduct of claims

49.3 This Clause 49.3 (*Conduct of Claims*) shall apply to the conduct, by a party from whom an indemnity is sought under this Agreement, of claims made by a third person against a party having (or claiming to have) the benefit of the indemnity. The party having, or claiming to have, the benefit of the indemnity is referred to as the "**Beneficiary**" and the party giving the indemnity is referred to as the "**Indemnifier**". Accordingly:

49.3.1 if the Beneficiary receives any notice, demand, letter or other document concerning any claim for which it appears that the Beneficiary is, or may become, entitled to indemnification under this Agreement, the Beneficiary shall give notice in writing to the Indemnifier as soon as reasonably practicable and in any event within twenty (20) Business Days of receipt of the same;

49.3.2 subject to Clauses 49.3.3, 49.3.4 and 49.3.5 below, on the giving of a notice by the Beneficiary pursuant to Clause 49.3.1 above, where it appears that the Beneficiary is or may be entitled to indemnification from the Indemnifier in respect of all (but not part only) of the liability arising out of the claim, the Indemnifier shall (subject to providing the Beneficiary with an indemnity to its reasonable satisfaction against all costs and expenses that it may incur by reason of such action) be entitled to dispute the claim in the name of the Beneficiary at the Indemnifier's own expense and take conduct of any defence, dispute, compromise, or appeal of the claim and of any incidental negotiations. The Beneficiary shall give the Indemnifier all reasonable co operation, access and assistance for the purposes of considering and resisting such claim;

49.3.3 with respect to any claim conducted by the Indemnifier pursuant to Clause 49.3.2 above:

- (a) the Indemnifier shall keep the Beneficiary fully informed and consult with it about material elements of the conduct of the claim;
- (b) the Indemnifier shall not bring the name of the Beneficiary into disrepute; and
- (c) the Indemnifier shall not pay or settle such claims without the prior consent of the Beneficiary, such consent not to be unreasonably withheld or delayed;

49.3.4 the Beneficiary shall be free to pay or settle any claim on such terms as it thinks fit and without prejudice to its rights and remedies under this Agreement if:

- (a) the Indemnifier is not entitled to take conduct of the claim in accordance with Clause 49.3.2 above; or
- (b) the Indemnifier fails to notify the Beneficiary of its intention to take conduct of the relevant claim within twenty (20) Business Days of the notice from the Beneficiary under Clause 49.3.1 above or notifies the Beneficiary that it does not intend to take conduct of the claim; or
- (c) the Indemnifier fails to comply in any material respect with the provisions of Clause 49.3.3 above;

49.3.5 the Beneficiary shall be free at any time to give notice to the Indemnifier that it is retaining or taking over (as the case may be) the conduct of any defence, dispute, compromise or appeal of any claim (or of any incidental negotiations) to which Clause 49.3.2 above applies. On receipt of such notice the Indemnifier shall promptly take all steps necessary to transfer the conduct of such claim to the Beneficiary, and shall provide to the Beneficiary all reasonable co operation, access and assistance for the purposes of considering and resisting such claim. If the Beneficiary gives any notice pursuant to this Clause 49.3.5, then the Indemnifier shall be released from any liability under its indemnity under Clause 49.1 (DBFM Co Indemnities to Authority) or Clause 49.2 (Authority Indemnities to DBFM Co) (as the case may be) and, without prejudice to any accrued liabilities, any liability under its indemnity given pursuant to Clause 49.3.2 in respect of such claim;

49.3.6 if the Indemnifier pays to the Beneficiary an amount in respect of an indemnity and the Beneficiary subsequently recovers (whether by payment, discount, credit, saving, relief or other benefit or otherwise) a sum which is directly referable to the fact, matter, event or circumstances giving rise to the claim under the indemnity, the Beneficiary shall forthwith repay to the Indemnifier whichever is the lesser of:

- (a) an amount equal to the sum recovered (or the value of the saving or benefit obtained) less any out of pocket costs and expenses properly incurred by the Beneficiary in recovering the same; and
- (b) the amount paid to the Beneficiary by the indemnifier in respect of the claim under the relevant indemnity,

49.3.7 provided that there shall be no obligation on the Beneficiary to pursue such recovery and that the Indemnifier is repaid only to the extent that

the amount of such recovery aggregated with any sum recovered from the Indemnifier exceeds any loss sustained by the Beneficiary (including for this purpose indirect or consequential losses or claims for loss of profits which are excluded by this Agreement from being recovered from the Indemnifier); and

49.3.8 any person taking any of the steps contemplated by Clauses 49.3.1 to 49.3.5 shall comply with the requirements of any insurer who may have an obligation to provide an indemnity in respect of any liability arising under this Agreement.

Mitigation – indemnity claims

49.4 To avoid doubt the provisions of Clause 59 (*Mitigation*) apply to any indemnity given under this Agreement and any such indemnity shall not apply to the extent that such part or parts of Direct Losses could have been reduced or avoided by the Beneficiary complying with the provisions of such Clause 59 (*Mitigation*).

49A MALICIOUS DAMAGE

49A.1 Remit of Clause

This Clause 49A specifies the respective obligations of the parties in relation to malicious damage to the Facilities during the Operational Term.

49A.2 Notification

49A.2.1 As soon as possible after a Service Event has been notified to the Helpdesk or after DBFM Co has itself or by a Service Provider become aware of a Service Event, if it considers that the Service Event was caused by malicious damage by a person other than a DBFM Co Party, DBFM Co must verbally inform the Helpdesk and the Authority's Representative (a "**Malicious Damage Report**"). Where it is reasonably practicable for it to do so without prejudicing its ability to achieve Rectification of the Service Event within the Rectification Period and subject to any immediate steps that it requires to take to make the Facilities safe, it must allow the Authority's Representative an opportunity to inspect the evidence it relies on to support its claim that malicious damage caused the Service Event concerned before carrying out Rectification and, where this is not reasonably practicable, DBFM Co must take reasonable steps to preserve or record in a suitable manner any such evidence and forthwith make that record available to the Authority.

49A.2.2 Provided DBFM Co has complied with the requirements of Clause 49A.2.1, unless within: (a) two (2) hours of receipt of a Malicious Damage Report; or (b) subject to Clause 49A.2.3, two (2) hours of the start of the next Core Times where the Malicious Damage Report is made outside Core Times; or (c) if applicable, within one (1) Business Day of receipt of the evidence or record of the alleged malicious damage concerned the Authority's Representative notifies DBFM Co that he agrees that the Service Event referred to in the relevant Malicious Damage Report was caused by malicious damage by a person other than a DBFM Co Party, the Authority's Representative will be deemed to have disagreed that the Service Event concerned was caused by malicious damage by a person other than a DBFM Co Party.

49A.2.3 Where the Malicious Damage Report relates to any part of the Inverurie Facilities which has 24 hour Core Times and it is received outwith Core Times applicable to the remainder of the Inverurie Facilities, Clause

49A.2.2(b) shall be deemed to apply (unless Clause 49A.2.2(c) applies) and the next Core Times will be deemed to be the start of the next Core Times applicable to the remainder of the Inverurie Facilities.

49A.3 Rectification of Malicious Damage

49A.3.1 In relation to any Service Event referred to in a Malicious Damage Report, DBFM Co shall always take such steps as are necessary in accordance with its obligations under this Agreement to make the Facilities safe.

49A.3.2 If the Authority's Representative agrees in accordance with Clause 49A.2 that a Service Event was caused by malicious damage by a person other than a DBFM Co Party, except when Clause 49A.3.3 applies, DBFM Co shall not Rectify the Service Event beyond what is required by Clause 49A.3.1 unless instructed by the Authority to do so as an Authority Change under Schedule Part 16 (*Change Protocol*).

49A.3.3 If, in the reasonable opinion of DBFM Co, the Service Event referred to in a Malicious Damage Report, if not Rectified, will or is likely to result in the costs of performing the Services and in particular the costs of Maintenance Works and Lifecycle Replacement being materially increased, it may notify the Authority's Representative to that effect and shall be entitled to proceed with Rectification in accordance with its obligations under this Agreement.

49A.3.4 If the Authority's Representative does not agree in accordance with Clause 49A.2 that the Service Event referred to in a Malicious Damage Report was caused by malicious damage by a person other than a DBFM Co Party, DBFM Co shall be entitled to proceed with Rectification in accordance with its obligations under this Agreement.

49A.4 Costs of rectifying malicious damage

DBFM Co will be entitled to include all reasonable costs incurred with any Service Provider or third party:

49A.4.1 to make the Facilities safe pursuant to Clause 49A.3.1 if it is agreed by the Authority or subsequently determined under the Dispute Resolution Procedure that the Service Event was caused by malicious damage by a person other than a DBFM Co Party; or

49A.4.2 to carry out Rectification pursuant to Clause 49A.3.3; or

49A.4.3 to carry out Rectification pursuant to Clause 49A.3.4 if it is subsequently determined under the Dispute Resolution Procedure that the Service Event was caused by malicious damage by a person other than a DBFM Co Party,

in a Monthly Invoice in accordance with Clause 34.2.1(c). In deciding what a reasonable cost is, regard may be had to prices and rates in the Catalogue (as defined in Schedule Part 16 (*Change Protocol*)).

49A.5 DBFM Co to Provide Information

DBFM Co must provide the Authority with such information as the Authority reasonably requests for the purpose of making claims for losses due to malicious damage, under the Operational Insurances.

49A.6 Disputes

Any dispute under this Clause 49A shall be determined under the Dispute Resolution Procedure.

50 **TAX ON INDEMNITY PAYMENTS**

If any payment by one party under an indemnity in this Agreement is subject to income tax or corporation tax (or any tax replacing them) in the hands of the recipient, the recipient may demand in writing to the party making the payment that the payment shall be increased by such amount as would ensure that, after taking into account any such tax payable in respect of such additional amount, the recipient receives and retains a net sum equal to the amount it would have otherwise received had the payment not been subject to such tax. In relation to any such additional amount payable to DBFM Co, DBFM Co and the Authority shall have the same rights and obligations as would apply to a Relevant Tax Liability under Clause 46.7.3 and Clauses 46.6 to 46.11 (inclusive) shall apply mutatis mutandis to the payment of the additional amount. The party making the payment shall pay such additional amount within ten (10) Business Days of receipt of such demand.

51 **EXCUSING CAUSES**

51.1 If an Excusing Cause interferes adversely with, or causes or contributes to a failure of, the performance of the Project Operations by DBFM Co and/or causes or contributes to the occurrence of an Availability Failure and/or a Performance Failure and provided that the effect of such Excusing Cause is claimed within ten (10) Business Days of the date on which DBFM Co became aware (or ought reasonably to have become so aware) of the occurrence of the Excusing Cause, then (subject to Clauses 51.3 (*Insured Exposure*) and 51.4) to the extent such failure or interference or occurrence of an Availability Failure and/or a Performance Failure arises as a result of such Excusing Cause:

51.1.1 such failure by DBFM Co to perform or interference or occurrence, and any poor performance of, any affected Service shall not constitute a breach of the provisions of this Agreement by DBFM Co;

51.1.2 such failure by DBFM Co to perform or interference or occurrence shall not be taken account of in measuring the performance of any affected Service in accordance with the Service Level Specification, which shall be operated as though the relevant Service had been performed free from such adverse interference; and

51.1.3 any such Availability Failure and/or Performance Failure shall be deemed not to have occurred,

so that DBFM Co shall be entitled to payment under this Agreement as if there had been no such interference with, or failure in the performance of, the Project Operations and no such occurrence of an Availability Failure and/or Performance Failure.

51.2 For the purpose of Clause 51 (*Excusing Causes*), an Excusing Cause means:

51.2.1 any breach of any express provision of this Agreement by the Authority or any Authority Party (unless, and to the extent, caused or contributed to by DBFM Co or any DBFM Co Party);

51.2.2 any deliberate act or omission of the Authority or of any Authority Party or any failure by the Authority or Authority Party (having regard always to the interactive nature of the activities of the Authority, the Community Services Providers and of DBFM Co) to take reasonable steps to carry out its activities in a manner which minimises undue interference with DBFM Co's performance of the Project Operations, save where (and to the extent):

- (a) caused or contributed to by DBFM Co or any DBFM Co Party;
 - (b) the Authority or Authority Party is acting in accordance with a recommendation or instruction of DBFM Co or any DBFM Co Party;
 - (c) any such act or omission giving rise to such failure was within the contemplation of the parties or was otherwise provided for in this Agreement;
 - (d) the consequences of any such deliberate act or omission or other acts or omissions giving rise to such failure would have been prevented by the proper performance of DBFM Co's obligations under this Agreement;
- 51.2.3 the outbreak or the effects of any outbreak of any Medical Contamination unless and to the extent that the effects of such outbreak are caused (or contributed to) by any failure of DBFM Co or any DBFM Co Party to comply with procedures (or Authority instructions) relating to control of infection or to take all reasonable steps to mitigate the effect of such Medical Contamination;
- 51.2.4 the implementation of any action taken by the Authority or any Authority Party, or any suspension of DBFM Co's obligation to deliver any or any part of the Services or the compliance by DBFM Co with instructions given by the Authority, in each case in the circumstances referred to in Clauses 24.6 to 24.9 (inclusive);
- 51.2.5 the carrying out of any Low Value Change in accordance with the terms of this Agreement during the period of time agreed between the Authority and DBFM Co; or
- 51.2.6 the carrying out of planned preventative maintenance in accordance with the Schedule of Programmed Maintenance;
- 51.2.7 the occurrence of a Service Event that the Authority's Representative has agreed pursuant to Clause 49A.3.2, or that it has been determined pursuant to the Dispute Resolution Procedure, has been caused by malicious damaged by a person other than a DBFM Co Party, but only until such time as either (i) the Authority has instructed DBFM Co to Rectify the Service Event as an Authority Change and the time period for implementation of such Authority Change has expired or (ii) DBFM Co has Rectified the Service Event pursuant to Clause 49A.3.3;
- 51.2.8 the presence of Japanese knotweed in the area shown coloured green on the Foresterhill Knotweed Site Plan during the Operational Term; or
- 51.2.9 the occurrence of circumstances deemed to be an Excusing Cause pursuant to Clause 10.4.

Insured exposure

- 51.3 Without prejudice to Clause 53 (*Insurance*), DBFM Co shall not be entitled to any payment which would not have been due under this Agreement but for Clause 51 (*Excusing Causes*) to the extent that DBFM Co is or should be able to recover under any policy of insurance required to be maintained by DBFM Co or any DBFM Co Party in accordance with this Agreement (whether or not such insurance has in fact been effected or, if effected, has been vitiated as a result of

any act or omission of DBFM Co (or any DBFM Co Party), including but not limited to non disclosure or under insurance) or any other policy of insurance which DBFM Co has taken out and maintained.

Mitigation of Excusing Cause

- 51.4 DBFM Co shall take all reasonable steps to mitigate the consequences of an Excusing Cause on DBFM Co's ability to perform its obligations under this Agreement. To the extent that DBFM Co does not take such steps, DBFM Co shall not be entitled to, and shall not receive, the relief specified in Clause 51.1
- 51.5 To avoid doubt, Clause 51.2.2 shall not impose a general obligation on the Authority to take (or to procure that any Authority Party takes) such steps and shall apply (and be construed) solely for the purpose of establishing whether an Excusing Cause has occurred.

52 **NOT USED**

53 **INSURANCE**

DBFM Co Insurances

- 53.1 DBFM Co shall, procure that the insurances, details of which are set out in Section 1 (*Policies to be taken out by DBFM Co and maintained during the Design and Construction Phase*) of Schedule Part 15 (*Insurance Requirements*), are taken out prior to the commencement of the Works and are maintained for the periods specified in Section 1 (*Policies to be taken out by DBFM Co and maintained during the Design and Construction Phase*) of Schedule Part 15 (*Insurance Requirements*).
- 53.2 DBFM Co shall, procure that the insurances, details of which are set out in Section 2 (*Policies to be taken out by DBFM Co and maintained from the Phase Actual Completion Date*) of Schedule Part 15 (*Insurance Requirements*), are taken out from the relevant Phase Actual Completion Date and are maintained for the periods specified in Section 2 (*Policies to be taken out by DBFM Co and maintained from the Phase Actual Completion Date*) of Schedule Part 15 (*Insurance Requirements*).
- 53.3 Without prejudice to the other provisions of this Clause 53 (*Insurance*), DBFM Co shall, at all relevant times, at its own cost, effect and maintain in full force those insurances which it is required to effect by any applicable Law.
- 53.4 All Insurances referred to in Clauses 53.1 and 53.2 shall:
 - 53.4.1 be maintained in the names of the parties specified in Schedule Part 15 (*Insurance Requirements*) and shall be composite policies of insurance (and not joint) unless stated otherwise in Schedule Part 15 (*Insurance Requirements*);
 - 53.4.2 be placed with insurers who are acceptable to the Authority (such acceptance not to be unreasonably withheld or delayed);
 - 53.4.3 in so far as they relate to damage to assets (including the Facilities), cover the same for the full reinstatement value;
 - 53.4.4 comply with the relevant provisions of Section 1 (*Policies to be taken out by DBFM Co and maintained during the Design and Construction Phase*) and Section 2 (*Policies to be taken out by DBFM Co and maintained from the Phase Actual Completion Date*) of Schedule Part 15 (*Insurance Requirements*).

53.4.5 provide for 30 days prior written notice of their cancellation, non-renewal or amendment to be given to the Authority in accordance with Endorsement 1 in Section 3 (*Endorsements*) of Schedule Part 15 (*Insurance Requirements*);

53.4.6 In respect of the Physical Damage Policies provide for payment of any proceeds received by DBFM Co to be applied in accordance with Clause 53.22 (*Reinstatement*);

53.4.7 in the case of the Operational Insurances only, be taken out and maintained in accordance with Section 4 of Schedule Part 15 (*Insurance Requirements*);

53.4.8 provide that the limit of indemnity set out in paragraph 3.2 of Section 2 of Schedule Part 15 and the maximum deductibles specified at paragraphs 1.4 and 3.3 of Section 2 of Schedule Part 15 shall be index-linked, provided such limits of indemnity and maximum deductibles shall only be increased on each renewal date such that the limit that is index linked becomes equal to or exceeds the next whole insurable amount or deductible (as the case may be) available in the insurance market.

53.5 DBFM Co shall ensure that its brokers give the Authority a letter of undertaking substantially in the form set out in the folder with the title "Insurance Broker's Letter of Undertaking" appearing on the Legal Documents Disc on the renewal of each of the Insurances.

Subrogation and Vitiating

53.6 DBFM Co shall in respect of the insurances referred to in Clauses 53.1 and 53.2:

53.6.1 procure that all policies of insurance to be effected by it pursuant to this Clause shall contain a provision to the effect that the insurers have agreed to waive all rights of subrogation against the Authority (and all Authority Parties other than contractors and sub-contractors) in accordance with Endorsement 2 in Section 3 (*Endorsements*) of Schedule Part 15 (*Insurance Requirements*); and

53.6.2 provide for non-vitiating protection in respect of any claim made by the Authority as co-insured in accordance with Endorsement 2 in Section 3 (*Endorsements*) of Schedule Part 15 (*Insurance Requirements*);

provided that, to avoid doubt, this Clause 53.6 shall not by itself prevent DBFM Co from claiming against the Authority (or any Authority Party) under an express provision of this Agreement for any loss or damage not covered because of the level of deductibles under such insurance permitted by this Agreement or to the extent such loss or damage exceeds the maximum of such insurance required by this Agreement.

53.7 Neither party shall take any action or fail to take any reasonable action or (in so far as it is reasonably within its power) permit or allow others to take or fail to take any action (including failure to disclose any fact) as a result of which any of the Insurances may be rendered void, voidable, unenforceable or suspended or impaired in whole or in part or which may otherwise render any sum paid out under any relevant policy repayable in whole or in part.

Evidence of DBFM Co Insurance

53.8 Not less than twenty (20) Business Days prior to the amendment or expiry of any relevant insurance policy (other than the expiry of any of the Operational Insurances in respect of which DBFM Co must comply with the provisions of

Section 4 of Schedule Part 15 (*Insurance Requirements*)), DBFM Co shall submit to the Authority a request for approval from the Authority of the insurer and the principal terms and conditions of such insurance policy (and any revision to such terms and conditions or change in identity of such insurer), such approval not to be unreasonably withheld or delayed.

- 53.9 DBFM Co shall provide to the Authority:
- 53.9.1 copies on request of all insurance policies referred to in Clauses 53.1 to 53.3 (together with any other information reasonably requested by the Authority relating to such insurance policies) and the Authority shall be entitled to inspect them during ordinary business hours; and
 - 53.9.2 evidence that the premiums payable under all insurance policies have been paid and that the Insurances are in full force and effect in accordance with the requirements of this Clause 53 (*Insurance*) and Schedule Part 15 (*Insurance Requirements*).
- 53.10 Renewal certificates or other such evidence of renewal in relation to the Insurances shall be obtained as and when necessary and copies (certified in a manner acceptable to the Authority) shall be forwarded to the Authority as soon as possible but in any event within twenty (20) Business Days of the renewal date.
- 53.11 If DBFM Co defaults in insuring or continuing to maintain the Insurances, the Authority may insure against any risk in respect of which such default has occurred and recover any premiums from DBFM Co as a debt provided that if the default occurs during the Operational Term the amount recoverable from DBFM Co shall be the difference between the premiums had DBFM Co continued to maintain the Insurances and the premiums paid by the Authority to take out and maintain the Insurances.

Acceptance and compliance

- 53.12 The supply to the Authority of any draft insurance policy or certificate of insurance or other evidence of compliance with this Clause 53 (*Insurance*) shall not imply acceptance by the Authority (or the Authority's Representative) that:
- 53.12.1 the extent of insurance cover is sufficient and its terms are satisfactory;
or
 - 53.12.2 in respect of any risks not insured against, that the same were Uninsurable.
- 53.13 Neither failure to comply nor full compliance with the insurance provisions of this Agreement shall relieve DBFM Co of its liabilities and obligations under this Agreement.

Uninsurable Risks

- 53.14.1 If a risk usually covered by contractors' 'all risks' insurance, property damage insurance, third party liability insurance, delay in start up and business interruption insurance (but not loss of profits) or statutory insurances in each case required under this Agreement becomes Uninsurable then:
- (a) DBFM Co shall notify the Authority of any risk becoming Uninsurable within five (5) Business Days of becoming aware of the same and in any event at least five (5) Business Days before expiry or

cancellation of any existing insurance in respect of that risk; and

- (b) if both parties agree, or it is determined in accordance with the Dispute Resolution Procedure that the risk is Uninsurable and that:
 - (i) the risk being Uninsurable is not caused by the actions of DBFM Co or any sub-contractor of DBFM Co (of any tier); and
 - (ii) DBFM Co has demonstrated to the Authority that DBFM Co and a prudent board of directors of a company operating the same or substantially similar businesses in the United Kingdom to that operated by DBFM Co would in similar circumstances (in the absence of the type of relief envisaged by this Clause) be acting reasonably and in the best interests of the company if they resolved to cease to operate such businesses as a result of that risk becoming Uninsurable, taking into account inter alia (and without limitation) the likelihood of the Uninsurable risk occurring (if it has not already occurred), the financial consequences for such company if such Uninsurable risk did occur (or has occurred) and other mitigants against such consequences which may be available to such company

the parties shall meet to discuss the means by which the risk should be managed or shared (including considering the issue of self-insurance by either party).

53.14.2 If the requirements of Clause 53.14.1 are satisfied, but the parties cannot agree as to how to manage or share the risk, then:

- (a) where such requirements are satisfied in respect of such third party liability insurance the Authority shall (at the Authority's option) either pay to DBFM Co an amount equal to the amount calculated in accordance with Section 3 (*Consequences of Termination for Force Majeure*) of Schedule Part 17 (*Compensation on Termination*) and this Agreement will terminate, or elect to allow this Agreement to continue and Clause 53.14.2(b) below shall thereafter apply in respect of such risk; and
- (b) where such requirements are satisfied in respect of contractors' 'all risks' insurance, property damage insurance, third party liability insurance (if the Authority elects to allow this Agreement to continue in accordance with Clause 53.14.2(a)), delay in start up and business interruption insurance (but not loss of profits) or statutory insurances this Agreement shall continue and on the occurrence of the risk (but only for as long as such risk remains Uninsurable) the

Authority shall (at the Authority's option) either pay to DBFM Co an amount equal to insurance proceeds that would have been payable had the relevant insurance continued to be available and this Agreement will continue, or an amount equal to the amount calculated in accordance with Section 3 (*Consequences of Termination for Force Majeure*) of Schedule Part 17 (*Compensation on Termination*) plus (in relation to third party liability insurance only) the amount of insurance proceeds that would have been payable whereupon this Agreement will terminate; and

- (c) where pursuant to Clauses 53.14.2(a) and/or 53.14.2(b) this Agreement continues then the Annual Service Payment shall be reduced in each year for which the relevant insurance is not maintained by an amount equal to the premium paid (or which would have been paid) by DBFM Co in respect of the relevant risk in the year prior to it becoming Uninsurable (index linked from the date that the risk becomes Uninsurable) save to the extent that such reduction is otherwise reflected in a reduction in the payments claimed by DBFM Co pursuant to paragraph 3.1 of Section 6 (*Pass Through Costs*) of Schedule Part 14 (*Payment Mechanism*). Where the risk is Uninsurable for part of a year only the reduction in the Annual Service Payment shall be pro-rated to the number of months for which the risk is Uninsurable.
- (d) where pursuant to Clauses 53.14.2(a) and/or 53.14.2(b) this Agreement continues DBFM Co shall approach the insurance market at least every four months to establish whether the risk remains Uninsurable. As soon as DBFM Co is aware (and the parties agree or it is determined pursuant to the Dispute Resolution Procedure) that the risk is no longer Uninsurable, DBFM Co shall take out and maintain or procure the taking out and maintenance of insurance (to be incepted as soon as is reasonably practicable) for such risk in accordance with this Agreement;
- (e) in respect of any period between the Authority receiving notification in accordance with Clause 53.14.1(a) that a TPL Risk has become Uninsurable and the Authority's notification to the DBFM Co in accordance with Clause 53.14.2(a) in respect of such risk then, provided it is ultimately agreed or determined that the requirements of Clause 53.14.1(b) are satisfied in respect of the Uninsurable TPL Risk and subject to Clause 53.14.2(f) below, Clause 53.14.2(b) shall apply in respect of occurrences of the Uninsurable TPL Risk during such period unless the parties otherwise agree how to manage the risk during this period; and
- (f) Clause 53.14.2(e) shall only apply provided DBFM Co does not unreasonably materially delay (a)

agreement and/or determination in accordance with the Dispute Resolution Procedure as to whether the requirements of Clause 53.14.1(b) are satisfied in respect of the Uninsurable TPL Risk and/or (b) meeting with the Authority to discuss the means by which the risk should be managed.

Where this Clause 53.14.2 applies and this Agreement continues, DBFM Co shall, subject to Clause 53.14.2(c), be relieved of its obligations to maintain insurance in respect of the relevant Uninsurable Risk.

53.14.3 If, pursuant to Clause 53.14.1(b), the Authority elects to make payment of compensation to DBFM Co (such that this Agreement will terminate)(the "**Relevant Payment**"), DBFM Co shall have the option (exercisable in writing within (20) Business Days of the date of such election by the Authority (the "**Option Period**")) to pay to the Authority on or before the end of the Option Period, an amount equal to the insurance proceeds that would have been payable had the relevant risk not become Uninsurable, in which case this Agreement will continue (and the Relevant Payment will not be made by the Authority), and DBFM Co's payment shall be applied for the same purpose and in the same manner as insurance proceeds would have been applied had the relevant risk not become Uninsurable.

53.14.4 During the Operational Term, the Authority shall be entitled to notify DBFM Co that a risk has become Uninsurable under paragraph (b) of the definition of "Uninsurable". Following such notification, Clauses 53.14.1(b) to 53.14.3 (except Clause 53.14.1(b)(ii)) shall apply as if DBFM Co had issued a notice under Clause 53.14.1(a).

53.15 **Unavailability of terms**

53.15.1 If, upon the renewal of any of the Insurances:

- (a) any Insurance Term is not available to DBFM Co in the worldwide insurance market with reputable insurers of good standing; and/or
- (b) the insurance premium payable for Insurance incorporating such Insurance Term is such that the Insurance Term is not generally being incorporated in insurance procured in the worldwide insurance market with reputable insurers of good standing by contractors in the United Kingdom,

other than, in each case by reason of one or more actions of DBFM Co and/or any sub-contractor of DBFM Co (of any tier) then Clause 53.15.2, shall apply.

53.15.2 If it is agreed or determined that Clause 53.15.1 applies then the Authority shall waive DBFM Co's obligations in Clauses 53.1 to 53.3 and/or Schedule Part 15 (*Insurance Requirements*) in respect of that particular Insurance Term and DBFM Co shall not be considered in breach of its obligations regarding the maintenance of insurance pursuant to this Agreement as a result of the failure to maintain insurance incorporating such Insurance Term for so long as the relevant circumstances described in Clause 53.15.1 continue to apply to such Insurance Term.

53.15.3 To the extent that the parties agree (acting reasonably), or it is determined pursuant to the Dispute Resolution Procedure, that an alternative or replacement term and /or condition of insurance is available to DBFM Co in the worldwide insurance market with reputable insurers of good standing which if included in the relevant insurance policy would fully or partially address DBFM Co's inability to maintain or procure the maintenance of insurance with the relevant Insurance Term, at a cost which contractors in the UK are (at such time) generally prepared to pay, DBFM Co shall maintain or procure the maintenance of insurance including such alternative or replacement term and/or condition.

53.15.4 DBFM Co shall notify the Authority as soon as reasonably practicable and in any event within five (5) days of becoming aware that Clause 53.15.1(a) and/or Clause 53.15.1(b) are likely to apply or (on expiry of the relevant insurance then in place) do apply in respect of an Insurance Term (irrespective of the reason for the same). During the Operational Term the Authority shall be entitled to notify DBFM Co that Clause 53.15.1(b) is likely to apply or (on expiry of the relevant insurance then in place) does apply in respect of an Insurance Term (irrespective of the reason for the same). DBFM Co shall provide the Authority with such information as the Authority reasonably requests regarding the unavailability of the Insurance Term and the parties shall meet to discuss the means by which such unavailability should be managed as soon as is reasonably practicable.

53.15.5 In the event that Clause 53.15.1(a) and/or Clause 53.15.1(b) apply in respect of an Insurance Term, (irrespective of the reasons for the same) DBFM Co shall approach the insurance market at least every four months to establish whether Clause 53.15.1(a) and/or Clause 53.15.1(b) remain applicable to the Insurance Term. As soon as DBFM Co is aware and the parties agree or it is determined pursuant to the Dispute Resolution Procedure that Clause 53.15.1(a) and/or Clause 53.15.1(b) has ceased to apply to the Insurance Term, DBFM Co shall take out and maintain or procure the taking out and maintenance of insurance (to be incepted as soon as is reasonably practicable) incorporating such Insurance Term in accordance with this Agreement.

Risk Management

53.16 With effect from the date of this Agreement, the Authority and DBFM Co shall each designate or appoint an insurance and risk manager and notify details of the same to the other party. Such person shall:

53.16.1 be responsible for dealing with all risk management matters on behalf of its appointing or designating party including (without limitation) ensuring compliance by that party with this Clause 53.16;

53.16.2 advise and report to that party on such matters; and

53.16.3 ensure that any report or, if the full report has not been made available by the insurer, any recommendation or requirement following a survey conducted by any insurer of any relevant procedures in relation to the Project is disclosed to the parties.

53.17 Without prejudice to the provisions of Clause 53.16, the parties shall notify one another, and in DBFM Co's case the relevant insurer, of any circumstances which may give rise to a claim of a value equal to or in excess of fifty thousand pounds (£50,000) (index linked) under the Insurances within five (5) Business Days of becoming aware of the same (or earlier, if so requested by the terms of

the relevant insurance policy). If any insurer disputes any such claim, DBFM Co shall provide the Authority with full details of any disputed claim and the parties shall liaise with one another to ensure that the relevant claim is preserved or pursued.

Application of Proceeds

53.18 All insurance proceeds received by DBFM Co under the insurances referred to in paragraph 1 (*Contractor's "All Risk" Insurance*) of Section 1 (*Insurance Requirements*) and paragraph 1 (*Property Damage Insurance*) of Section 2 (*Policies to be taken out by DBFM Co and Maintained from the first Phase Actual Completion Date to occur*) of Schedule Part 15 (*Insurance Requirements*) shall be paid into the Insurance Proceeds Account and shall be applied in accordance with this Agreement and in accordance with the Insurance Proceeds Accounts Agreement.

53.19 Subject to the provisions of the Funders' Direct Agreement and Clause 53.22 (*Reinstatement*), DBFM Co shall apply any proceeds of any policies of Insurance:

53.19.1 in the case of third party legal liability or employers' liability insurance, in satisfaction of the claim, demand, proceeding or liability in respect of which such proceeds are payable; and

53.19.2 in the case of any other insurance other than delay in start up or business interruption insurance, so as to ensure the performance by DBFM Co of its obligations under this Agreement, including where necessary the reinstatement, restoration or replacement of the Facilities, assets, materials or goods affected by the event giving rise to the insurance claim and consequent payment of proceeds.

53.20 Where reinstatement monies are required to be released from the Insurance Proceeds Account DBFM Co shall obtain the Authority's consent in accordance with the Insurance Proceeds Account Agreement. The Authority shall give its consent (or confirm that it is withholding its consent) to the release of monies from the Insurance Proceeds Account within one (1) Business Day of a request from DBFM Co (provided that such consent must not be unreasonably withheld).

53.21 If the proceeds of any insurance claim are insufficient to cover the settlement of such claims, DBFM Co will make good any deficiency forthwith.

53.22 Reinstatement

53.22.1 All insurance proceeds received under any Physical Damage Policy shall be applied to repair, reinstate and replace each part or parts of the Facilities in respect of which the proceeds were received.

53.22.2 Where a claim is made or proceeds of insurance are received or are receivable under any Physical Damage Policy in respect of a single event (or a series of related events) (the ("**Relevant Incident**") in an amount in excess of one hundred and fifty thousand pounds (£150,000) (index-linked):

- (a) DBFM Co shall deliver as soon as practicable and in any event within 28 days after the making of the claim a plan prepared by DBFM Co for the carrying out of the works necessary (the ("**Reinstatement Works**") to repair, reinstate or replace (the ("**Reinstatement Plan**") the assets which are the subject of the

relevant claim or claims in accordance with Clause (b)(iv) below. The Reinstatement Plan shall set out:

- (i) if not the Contractor, the identity of the person proposed to effect the Reinstatement Works, which shall be subject to the prior written approval of the Authority; and
- (ii) the proposed terms and timetable or, if not then established, the reasonably anticipated terms and timetable upon which the Reinstatement Works are to be effected (including the date that the Project will become fully operational), the final terms of which shall be subject to the prior written approval of the Authority, which approval shall not be unreasonably delayed;

(b) provided that the Authority is satisfied that the Reinstatement Plan will enable DBFM Co to comply with Clause 53.22.2(b)(iv) below within a reasonable timescale:

- (i) the Reinstatement Plan will be adopted and carried out by DBFM Co;
- (ii) DBFM Co shall enter into contractual arrangements to effect the Reinstatement Works with the person identified in the Reinstatement Plan approved by the Authority;
- (iii) prior to the earlier to occur of the Termination Date or the Expiry Date, any amounts standing to the credit of the Insurance Proceeds Account (the "**Relevant Proceeds**") (together with any interest accrued) may be withdrawn by DBFM Co from the Insurance Proceeds Account as required to enable it to make payments in accordance with the terms of the contractual arrangements referred to in Clause 53.22.2(b)(ii) above, and to meet any other reasonable costs and expenses of DBFM Co for the sole purposes of funding the Reinstatement Works and the parties shall operate the signatory requirements of the Insurance Proceeds Account in order to give effect to such payments. Following the earlier to occur of the Termination Date and the Expiry Date, the Authority may withdraw amounts standing to the credit of the Insurance Proceeds Account for the purposes of funding any Reinstatement Works;
- (iv) the Authority agrees and undertakes that, subject to compliance by DBFM Co with its obligations under this Clause, and provided

that DBFM Co procures that the Reinstatement Works are carried out and completed in accordance with the contractual arrangements referred to in Clause 53.22.2(b)(ii), it shall not exercise any right which it might otherwise have to terminate this Agreement by virtue of the event which gave rise to the claim for the Relevant Proceeds;

- (v) the Authority undertakes to use reasonable endeavours to assist DBFM Co in the carrying out of the Reinstatement Plan; and
- (vi) after the Reinstatement Plan has been implemented to the reasonable satisfaction of the Authority and in accordance with Clause 53.22.3 below the Authority shall permit withdrawal by DBFM Co of any Relevant Proceeds then held in the Insurance Proceeds Account that have not been paid under Clause 53.22.2(b)(ii) above, in respect of the Relevant Incident, together with any interest accrued.
- (vii) subject to the provisions of Clause 49.1 (*DBFM Co Indemnities to Authority*) DBFM Co shall be solely responsible for the payment of any deficiency.

53.22.3 Where insurance proceeds are to be used, in accordance with this Agreement, to repair, reinstate or replace any Facility, DBFM Co shall carry out the work in accordance with the Authority's Construction Requirements so that on completion of the work, the provisions of this Agreement are complied with.

53.22.4 If and to the extent that a breach by DBFM Co of its obligations under Clause 53.22.2(b) leads to a delay in the completion of the Reinstatement Works, any entitlement that DBFM Co has to relief under Clause 30 (*Relief Events*) shall be suspended.

54 EXCLUSIONS AND LIMITATIONS ON LIABILITY

Exclusions

- 54.1 The indemnities under this Agreement shall not apply and (without prejudice to the Authority's rights under the Payment Mechanism) there shall be no right to claim damages for breach of this Agreement, in delict or on any other basis whatsoever to the extent that any loss claimed by either party is for loss of profits, loss of use, loss of production, loss of business or loss of business opportunity or is a claim for consequential loss or for indirect loss of any nature ("**Indirect Losses**") suffered or allegedly suffered by either party. The Authority agrees that, notwithstanding the foregoing, any losses of DBFM Co arising under the Construction Contract and the Service Contract as originally executed (or as amended in accordance with and subject to Clause 4.1 (*Ancillary Documents*)) which are not Indirect Losses shall not be excluded from such a claim solely by reason of this Clause 54.1.
- 54.2 The Authority shall not be liable in delict to DBFM Co or any DBFM Co Party in respect of any negligent act or omission of the Authority or any Authority Party

relating to or in connection with this Agreement and DBFM Co shall procure that no DBFM Co Party shall bring such a claim against the Authority. DBFM Co has accepted this on the basis that it and each DBFM Co Party will cover the risk of negligent acts or omissions by insurance or in such other manner as it (or they) may think fit.

No Double Recovery

54.3 Subject to:

54.3.1 any other express right of the Authority pursuant to this Agreement; and

54.3.2 the Authority's right to claim, on or after termination of this Agreement, the amount of its reasonable costs, losses, damages and expenses suffered or incurred by it as a result of rectifying or mitigating the effects of any breach of this Agreement by DBFM Co save to the extent that the same has already been recovered by the Authority pursuant to this Agreement or has been taken into account to reduce any compensation payable by the Authority pursuant to Clause 46 (*Compensation on Termination*),

the sole remedy of the Authority in respect of a failure to provide the Services in accordance with this Agreement shall be the operation of the Payment Mechanism.

54.4 Subject to Clause 39 (*Authority Events of Default*) and any other express right of DBFM Co pursuant to this Agreement, DBFM Co's sole remedy in respect of any breach of this Agreement which is a Compensation Event shall be pursuant to Clause 29 (*Delay Events*).

54.5 Nothing in Clause 54.3 shall prevent or restrict the right of the Authority to seek interdict or a decree of specific implement or other discretionary remedies of the court.

54.6 Notwithstanding any other provision of this Agreement, neither party shall be entitled to recover compensation or make a claim under this Agreement or any other agreement in relation to the Project in respect of any loss that it has incurred (or any failure of the other party) to the extent that it has already been compensated in respect of that loss or failure pursuant to this Agreement or otherwise.

54.7 Neither party shall have the right to terminate this Agreement for breach of contract save as expressly set out in this Agreement.

PART 12: MISCELLANEOUS

55 INTELLECTUAL PROPERTY

Project Data

55.1 DBFM Co shall make available to the Authority free of charge (and hereby irrevocably licences the Authority to use) all Project Data that might reasonably be required by the Authority and DBFM Co shall ensure that it can make the Project Data available to the Authority on these terms, for such purposes as the Authority at its sole discretion may require, and in this Clause "use" shall include the acts of copying, modifying, adapting and translating the material in question and/or incorporating them with other materials and the term "the right to use" shall be construed accordingly. Neither DBFM Co nor any DBFM Co Party shall be liable to the Authority in respect of use by or on behalf of the Authority of Project Data other than in relation to the Project.

Intellectual Property Rights

55.2 DBFM Co:

55.2.1 hereby grants to the Authority, free of charge, an irrevocable, non exclusive and transferable (but only to any assignee or transferee of any rights or benefits under this Agreement or upon or at any time following termination of this Agreement) licence (carrying the right to grant sub licences) to use the Intellectual Property Rights which are or become vested in DBFM Co; and

55.2.2 shall, where any Intellectual Property Rights are or become vested in a third party, use all reasonable endeavours to procure the grant of a like licence to that referred to in Clause 55.2.1 above to the Authority,

in both cases, for such purposes as the Authority may at its sole discretion require.

DBFM Co shall use all reasonable endeavours to ensure that any Intellectual Property Rights created, brought into existence or acquired during the term of this Agreement vest, and remain vested throughout the term of this Agreement, in DBFM Co and DBFM Co shall enter into appropriate agreements with any DBFM Co Party (or other third parties) that may create or bring into existence, or from which it may acquire, any Intellectual Property Rights.

Maintenance of data

55.3 To the extent that any of the data, materials and documents referred to in this Clause are generated by or maintained on a computer or similar system, DBFM Co shall use all reasonable endeavours to procure for the benefit of the Authority, at no charge or at the lowest reasonable fee, the grant of a licence or sub-licence for any relevant software to enable the Authority or its nominee to access and otherwise use (subject to the payment by the Authority of the relevant fee, if any) such data for such purposes as the Authority may at its sole discretion require. As an alternative, DBFM Co may provide such data, materials or documents in a format which may be read by software generally available in the market at the relevant time or in hard copy format.

55.3A.1 Notwithstanding the provisions of this Clause 55, DBFM Co shall not be obliged to grant the Authority, either during the Project Term or on termination of this Agreement, any licence to use the Computer Aided Facilities Management Software or any equivalent software which may be used by DBFM Co or the Services Provider from time to time ("**CAFM Software**") which has been specifically written for or by DBFM Co. For the avoidance of doubt, this Clause 55.3A.1 does not release DBFM Co from its general obligation under Clause 55.3 and therefore where data is held on, or otherwise processed by, the CAFM Software, DBFM Co shall provide such data to the Authority in a format which may be read by software generally available in the market at the relevant time or in hard copy format.

55.3A.2 Following the Expiry Date or in the event that this Agreement is terminated for whatever reason, DBFM Co shall, on request by the Authority, provide such data held on, or otherwise processed by, the CAFM Software to the Authority in a format which may be read by software generally available in the market at the relevant time or in hard copy format, whichever the Authority requests.

55.4 DBFM Co shall ensure the back up and storage in safe custody of the data, materials and documents referred to in Clause 55.3 in accordance with Good Industry Practice. Without prejudice to this obligation, DBFM Co shall submit to the Authority's Representative for approval its proposals for the back up and storage in safe custody of such data, materials and documents and the Authority

shall be entitled to object if the same is not in accordance with Good Industry Practice. DBFM Co shall comply, and shall cause all DBFM Co Parties to comply, with all procedures to which the Authority's Representative has given its approval. DBFM Co may vary its procedures for such back-up and storage subject to submitting its proposals for change to the Authority's Representative, who shall be entitled to object on the basis set out above.

Claims

- 55.5 Where a claim or proceeding is made or brought against the Authority which arises out of the infringement of any rights in or to any Intellectual Property (other than any Disclosed Data) or because the use of any materials, Plant, machinery or equipment in connection with the Project Operations infringes any rights in or to any Intellectual Property of a third party then, unless such infringement has arisen out of the use of any Intellectual Property by or on behalf of the Authority otherwise than in accordance with the terms of this Agreement, or in respect of a use of the Intellectual Property for a purpose other than that for which it was produced, DBFM Co shall indemnify the Authority at all times from and against all such claims and proceedings and the provisions of Clause 49.3 (*Conduct of Claims*) shall apply.

56 **DISPUTE RESOLUTION PROCEDURE**

Except where expressly provided otherwise in this Agreement, any dispute arising out of or in connection with this Agreement shall be resolved in accordance with the procedure set out in Schedule Part 20 (*Dispute Resolution Procedure*).

57 **ASSIGNATION AND SUB-CONTRACTING**

Assignment

- 57.1 This Agreement and any other agreement in connection with the Project to which both the Authority and DBFM Co are a party shall be binding on, and shall enure to the benefit of, DBFM Co and the Authority and their respective statutory successors and permitted transferees and assignees. In the case of the Authority, its successors shall include any person to whom the Scottish Ministers, in exercising their statutory powers to transfer property, rights and liabilities of the Authority upon the Authority ceasing to exist, transfers the property, rights and obligations of the Authority under this Agreement and such other agreements in connection with the Project to which the Authority and DBFM Co are both a party.
- 57.2 Subject to Clause 57.3, DBFM Co shall not, without the prior written consent of the Authority, assign, novate, transfer, sub-contract or otherwise dispose of any interest in this Agreement, the Independent Tester Contract, the Construction Contract, the Service Contract and any other contract entered into by DBFM Co for the purposes of performing its obligations under this Agreement.
- 57.3 The provisions of Clause 57.2 do not apply to the grant of any security, in a form approved by the Authority prior to its grant (such approval not to be unreasonably withheld or delayed), for any loan made to DBFM Co under the Initial Funding Agreements provided that any assignee shall enter into the Funders' Direct Agreement in relation to the exercise of its rights, if the Authority so requires.
- 57.4 The Authority shall be entitled to assign, transfer or dispose of the whole of this Agreement and/or of any agreement entered into in connection with this Agreement to which the Authority and DBFM Co are both party to:

57.4.1 the Scottish Ministers, another Health Board or any other person or body replacing any of the foregoing (or to whom the Scottish Ministers exercising their statutory rights would be entitled to transfer such benefits) covered by the National Health Service (Residual Liabilities) Act 1996; or

57.4.2 any other Participant which has sufficient financial standing or financial resources to perform the obligations of the Authority under this Agreement and any other agreements to which such assignment, transfer or disposal relates;

without the consent of DBFM Co. The prior written consent of DBFM Co (not to be unreasonably withheld or delayed) shall be required for any other assignment, transfer or disposal by the Authority of the whole or any part of this Agreement or of any agreement entered into in connection with this Agreement to which the Authority and DBFM Co are both party, provided that nothing in this Clause shall restrict the rights of the Scottish Ministers to effect a statutory transfer.

Sub-contractors

57.5 DBFM Co shall, without prejudice to Clause 57.1, procure that none of the persons listed below shall sub-contract all (or substantially all) of their obligations under or in the agreement set out next to its name:

Person	Contract
Contractor	Construction Contract
Service Provider	Service Contract

without, in each case, the prior written consent of the Authority (such consent not to be unreasonably withheld or delayed). To avoid doubt, (i) any failure to comply with Clause 57.7 shall be a reasonable ground for withholding consent and (ii) consent shall, without prejudice to the other provisions of Clause 57.5, not be required in respect of the appointment of any party currently approved by the Authority as a suitable replacement.

57.6 If the contract set out next to the name of any person referred to in Clause 57.5 shall at any time lapse, terminate or otherwise cease to be in full force and effect (whether by reason of expiry or otherwise), with the effect that such person shall cease to act in relation to the Project, DBFM Co shall forthwith appoint a replacement (subject to compliance with Clause 57.5).

57.7 DBFM Co shall procure that any replacement for any person referred to in Clause 57.5 or any Key Sub-Contractor shall enter into a contract upon the same or substantially similar terms as the person so replaced and shall also enter into a collateral agreement on the same or substantially the same terms as the Collateral Agreement entered into by the person so replaced.

57.8 Where DBFM Co enters into a contract with a sub-contractor for the purposes of carrying out the Project Operations or any part of the Project Operations under this Agreement, DBFM Co shall cause a term to be included in such contract:

57.8.1 which requires payment to be made to the sub-contractor within a specified period not exceeding thirty (30) days from receipt of a valid

invoice as defined by the contract requirements and in the case of the provision of Services provides that, for the purpose of payment alone, where the Authority has made payment to DBFM Co and the sub-contractor's invoice includes Project Operations in relation to which payment has been made by the Authority then, to the extent that it relates to such Project Operations, the invoice shall be treated as valid and payment shall be made to the sub-contractor without deduction (but without prejudice to any right to deduct or set off validly arising under the terms of the contract with the sub-contractor); and

57.8.2 which notifies the sub-contractor that the contract forms part of a larger contract for the benefit of the Authority and that should the sub-contractor have any difficulty in securing the timely payment of an invoice that matter may be referred by the sub-contractor to the Authority's Representative; and

57.8.3 in the same terms as this Clause 57.8 (including for the avoidance of doubt this Clause 57.8.3) subject only to modification to refer to the correct designation of the equivalent party as the supplier and recipient of the relevant Project Operations as the case may be.

Replacement of a non-performing Sub-Contractor

57.9 On the substitution or replacement of a Service Provider due to a breach or default under a Service Contract, DBFM Co may elect, subject to Clause 57.11 and provided that at the time of making such election no notice of termination has been served under this Agreement, that for the purposes of Clauses 40.1.8 (*Deductions*) and 40.1.9 (*Warning Notices*) only, all Deductions incurred and Warning Notices served prior to the date of such substitution or replacement shall be disregarded by virtue of Clause 57.10 below.

57.10 If DBFM Co makes an election pursuant to Clause 57.9 above then, with effect from the date of substitution or replacement of the Service Provider, all Deductions incurred and Warning Notices served prior to that date shall be disregarded for the purposes of Clause 40.1.8 (*Deductions*) and Clause 40.1.9 (*Warning Notices*). For the avoidance of doubt, the Authority shall retain the right to make Deductions in accordance with Schedule Part 14 (*Payment Mechanism*) in respect of the Availability Failures and/or Performance Failures to which the Deductions and/or Warning Notices are attributable.

57.11 DBFM Co shall be entitled to make an election pursuant to Clause 57.9 on a maximum of two occasions during the Project Term.

58 OWNERSHIP INFORMATION AND CHANGES IN CONTROL

58.1 DBFM Co represents and warrants to the Authority that at the date of this Agreement the legal and beneficial ownership of DBFM Co and Holdco is as set out in Schedule Part 21 (*DBFM Co Information*) and that, other than any security granted to the Senior Funders under the Senior Funding Agreements and any Shareholder pre-emption rights no arrangements are in place that have or may have or result in any sale, transfer or disposal of any legal, beneficial, equitable or other interest in any or all of the shares in DBFM Co or Holdco. DBFM Co further represents and warrants to the Authority that as at the date of this Agreement DBFM Co has adopted the DBFM Co Articles of Association and Holdco has adopted the Holdco Articles of Association.

58.2 DBFM Co shall inform the Authority as soon as reasonably practicable (and in any event, within thirty (30) days) of any Change in Control occurring in respect of DBFM Co or Holdco.

- 58.3 The Authority may, not more than twice in any Contract Year, or at any time when a DBFM Co Event of Default is outstanding, require DBFM Co to inform it, as soon as reasonably practicable and in any event within thirty (30) days of receipt of the Authority's request for details, of any Change in Control in respect of DBFM Co or Holdco.
- 58.4 DBFM Co's obligations under Clauses 58.1 and 58.2 above shall, except where a legal transfer of shares has occurred be limited to the extent of DBFM Co's awareness having made all reasonable enquiry.
- 58.5 Subject to Clause 58.6, prior to the expiry of a period of twelve (12) months commencing on the final Phase Actual Completion Date, no Change in Control in any or all of the shares in DBFM Co or Holdco shall be permitted without the prior written approval of the Authority. Any Change in Control arising as a consequence of either:
- 58.5.1 the grant or enforcement of security in favour of the Senior Funders over or in relation to any of the shares of DBFM Co or Holdco, provided that any document conferring security over any shares has been approved by the Authority (such approval not to be unreasonably withheld or delayed); or
 - 58.5.2 any transfer by a Shareholder to an Associate of such transferor; or
 - 58.5.3 any change in beneficial or legal ownership of any shares that are listed on a recognised investment exchange (as defined in section 285 of the Financial Services and Markets Act 2000),
- shall be disregarded for the purpose of this Clause 58.5 above. Where Clause 58.5.2 applies and subsequent to any such transfer (the "Original Transfer") the transferee ceases to be an Associate of the original transferor, it shall be a breach of this Clause 58.5 if the shares or interests which were the subject of the Original Transfer are not within 20 Business Days of the transferee ceasing to be an Associate of the original transferor, transferred to the original transferor or any Associate of such transferor.
- 58.6 No Change in Control (at any time) in any or all of the shares in DBFM Co (or any company (other than a public quoted company whose equity securities are listed on a recognised investment exchange, as defined in section 285 of the Financial Services and Markets Act 2000) holding shares in Holdco, DBFM Co or in any company (or its shareholders) holding shares in such a company (or its shareholders)) shall be permitted without the prior written approval of the Authority where the person acquiring control is a Restricted Person.

59 **MITIGATION**

Each of the Authority and DBFM Co shall at all times take all reasonable steps to minimise and mitigate any loss for which the relevant party is entitled to bring a claim against the other party pursuant to this Agreement.

Data Protection

- 60.1.1 For the purpose of the following Clauses, the terms "data controller", "data subject", "personal data" and "process" shall have the meaning given to it in the Data Protection Act 1998.
- 60.1.2 DBFM Co undertakes to the Authority that it shall comply with the obligations of a "data controller" under the provisions of the Data Protection Act 1998 and undertakes that it will only obtain, hold, process, use, store and disclose personal data as it is necessary to perform its obligations under this Agreement (and without prejudice to Clause 5.2 (*General Standards*) that such data will be held, processed, used, stored and disclosed only in accordance with the Data Protection Act 1998 and any other applicable Law . In addition, DBFM Co, (to the extent that it processes personal data):
- 60.1.2.1 Shall comply with the provisions of the Seventh Data Protection Principle as set out in Schedule 1 of the Data Protection Act 1998 and warrants that it has, or will have at all material times, (and it shall use best endeavours to procure that all Sub Contractors (and their agents and sub contractors of any tier have or will have at all material times) the appropriate technical and organisational measures in place against unauthorised or unlawful processing of personal data and against accidental loss or destruction of, or damage to, personal data held or processed by it and that it has taken, or will take at all material times, all reasonable steps to ensure the reliability of any of its staff which will have access to personal data processed as part of the Project Operations;
- 60.1.2.2 undertakes that it will act only on the instructions of the Authority in relation to the processing of any personal data made available by or on behalf of the Authority as part of the Project Operations;
- 60.1.2.3 undertakes to allow the Authority access to any relevant premises on reasonable notice to inspect its procedures described at Clause 60.1.2.1 above; and
- 60.1.2.4 shall promptly, and in any event within twenty-four (24) hours, notify the Authority about any actual or suspected breach of Clause 60.1.2.1 and shall:
- (a) implement any measures necessary to restore the security of compromised personal data; and
 - (b) support the Authority in making any required notifications to any regulatory authority and affected data subjects; and
- 60.1.3 shall promptly, and in any event within forty-eight (48) hours of receipt of any request or correspondence, notify the Authority if DBFM Co receives a subject access request or notice from a data subject exercising its rights under the Data Protection Act 1998 in respect of any personal data or any correspondence from a regulatory authority in relation to the processing of any personal data on behalf of the Authority.

61.1 The Authority shall, subject to Clause 61.2 be entitled to make the documents and information listed in this Clause 61.1 freely available to the public (which may include, without limitation, publication on the Authority's website):

61.1.1 this Agreement;

61.1.2 the Independent Tester Contract;

61.1.3 the Collateral Agreements;

61.1.4 the payment and performance report; and

61.1.5 the Financial Model (as updated from time to time in accordance with this Agreement),

and DBFM Co acknowledges and agrees that, subject to the exclusion of information referred to in Clause 61.2.2, the provision or publication of the documents and information listed in this Clause 61.1 shall not give rise to any liability under the terms of this Agreement or otherwise. The Authority shall notify DBFM Co in writing not less than ten (10) Business Days prior to any intended provision or publication of information pursuant to this Clause 61.1.

61.2

61.2.1 The parties agree that the provisions of this Agreement and each Ancillary Document and the Financial Model shall, subject to Clause 61.2.2 below, not be treated as Confidential Information and may be disclosed without restriction and DBFM Co acknowledges that the Authority shall, subject to Clause 61.2.2 below, be entitled to make this Agreement, the Financial Model and each Ancillary Document available in the public domain.

61.2.2 Clause 61.2.1 above shall not apply to provisions of this Agreement, the Financial Model or an Ancillary Document designated as Commercially Sensitive Information and listed in Schedule Part 26 (*Commercially Sensitive Information*) to this Agreement which shall, subject to Clause 61.3 be kept confidential for the periods specified in that Schedule Part 26 (*Commercially Sensitive Information*).

61.2.3 The parties shall keep confidential all Confidential Information received by one party from the other party relating to this Agreement and Ancillary Documents or the Project and shall use all reasonable endeavours to prevent their employees and agents from making any disclosure to any person of any such Confidential Information.

Permitted Disclosure

61.3 Clauses 61.2.2 and 61.2.3 shall not apply to:

61.3.1 any disclosure of information that is reasonably required by any person engaged in the performance of their obligations under this Agreement for the performance of those obligations;

61.3.2 any matter which a party can demonstrate is already or becomes generally available and in the public domain otherwise than as a result of a breach of this Clause;

61.3.3 any disclosure to enable a determination to be made under Schedule Part 20 (*Dispute Resolution Procedure*) or in connection with a dispute between DBFM Co and any of its subcontractors;

- 61.3.4 any disclosure which is required pursuant to any Law or Parliamentary obligation placed upon the party making the disclosure or the rules of any stock exchange or governmental or regulatory authority having the force of law or, if not having the force of law, compliance with which is in accordance with the general practice of persons subject to the stock exchange or governmental or regulatory authority concerned;
- 61.3.5 any disclosure of information which is already lawfully in the possession of the receiving party, prior to its disclosure by the disclosing party;
- 61.3.6 any provision of information to the parties' own professional advisers or insurance advisers or to the Senior Funders or the Senior Funders' professional advisers or insurance advisers or, where it is proposed that a person should or may provide funds (whether directly or indirectly and whether by loan, equity participation or otherwise) to DBFM Co to enable it to carry out its obligations under this Agreement, or may wish to acquire shares in DBFM Co and/or Holdco in accordance with the provisions of this Agreement to that person or their respective professional advisers but only to the extent reasonably necessary to enable a decision to be taken on the proposal;
- 61.3.7 any disclosure by the Authority of information relating to the design, construction, operation and maintenance of the Project and such other information as may be reasonably required for the purpose of conducting a due diligence exercise, to any proposed new contractor, its advisers and lenders, should the Authority decide to retender this Agreement; or
- 61.3.8 any registration or recording of the Consents and property registration required;
- 61.3.9 any disclosure of information by the Authority to any other department, office or agency of the Government or their respective advisers or to the Scottish Futures Trust or to any person engaged in providing services to the Authority for any purpose related to or ancillary to this Agreement;
- 61.3.10 any disclosure for the purpose of:
- (a) the examination and certification of the Authority's or DBFM Co's accounts;
 - (b) any examination pursuant to section 6(1) of the National Audit Act 1983 of the economy, efficiency and effectiveness with which the Authority has used its resources;
 - (c) complying with a proper request from either party's insurance adviser, or insurer on placing or renewing any insurance policies; or
 - (d) (without prejudice to the generality of Clause 61.3.4) compliance with the FOI(S)A and/or the Environmental Information (Scotland) Regulations;
- 61.3.11 disclosure pursuant to Clause 61.1; or
- 61.3.12 disclosure to the extent required pursuant to Clause 63.2,

provided that, to avoid doubt, neither Clause 61.3.10(d) nor Clause 61.3.4 above shall permit disclosure of Confidential Information otherwise prohibited by Clause

61.2.3 where that information is exempt from disclosure under section 36 of the FOI(S)A.

- 61.4 Where disclosure is permitted under Clause 61.3, other than under Clauses 61.3.2, 61.3.4, 61.3.5, 61.3.8 and 61.3.10, the party providing the information shall procure that the recipient of the information shall be subject to the same obligation of confidentiality as that contained in this Agreement.
- 61.5 DBFM Co shall not make use of this Agreement or any information issued or provided by or on behalf of the Authority in connection with this Agreement otherwise than for the purpose of this Agreement, except with the written consent of the Authority.
- 61.6 Where DBFM Co, in carrying out its obligations under this Agreement, is provided with information relating to any Authority Party, DBFM Co shall not disclose or make use of any such information otherwise than for the purpose for which it was provided, unless DBFM Co has obtained the prior written consent of that person and has obtained the prior written consent of the Authority.
- 61.7 On or before the Expiry Date, DBFM Co shall ensure that all documents or computer records in its possession, custody or control, which contain information relating to any patient or Authority Party including any documents in the possession, custody or control of a Sub-Contractor, are delivered up to the Authority.
- 61.8 The parties acknowledge that Audit Scotland has the right to publish details of this Agreement (including Commercially Sensitive Information) in its relevant reports to Parliament.
- 61.9 The provisions of this Clause 61 (*Confidentiality*) are without prejudice to the application of the Official Secrets Acts 1911 to 1989.

Announcements

- 61.10 Unless otherwise required by any Law or any regulatory or governmental authority (but only to that extent), neither party shall make or permit or procure to be made any public announcement or disclosure (whether for publication in the press, the radio, television screen or any other medium) of any Confidential Information or in the case of DBFM Co of its (or any DBFM Co Party's) interest in the Project or, in any such case, any matters relating thereto, without the prior written consent of the other party (which shall not be unreasonably withheld or delayed).

62 FREEDOM OF INFORMATION

- 62.1 DBFM Co acknowledges that the Authority is subject to the requirements of the FOI(S)A and the Environmental Information (Scotland) Regulations and shall assist and cooperate with the Authority to facilitate the Authority's compliance with its Information disclosure requirements pursuant to the same in the manner provided for in Clauses 62.2 to 62.8.
- 62.2 Where the Authority receives a Request for Information in relation to Information that DBFM Co is holding on its behalf and which the Authority does not hold itself the Authority shall refer to DBFM Co such Request for Information as soon as practicable and in any event within five (5) Business Days of receiving such Request for Information and DBFM Co shall:
- 62.2.1 provide the Authority with a copy of all such Information in the form that the Authority requires as soon as practicable and in any event within five

(5) Business Days (or such other period as the Authority acting reasonably may specify) of the Authority's request; and

62.2.2 provide all necessary assistance as reasonably requested by the Authority in connection with any such Information, to enable the Authority to respond to the Request for Information within the time for compliance set out in section 10 of the FOI(S)A or Regulation 5 of the Environmental Information (Scotland) Regulations.

62.3 Following notification under Clause 62.2, and up until such time as DBFM Co has provided the Authority with all the Information specified in Clause 62.2.1, DBFM Co may make representations to the Authority as to whether or not or on what basis Information requested should be disclosed, and whether further information should reasonably be provided in order to identify and locate the information requested, provided always that the Authority shall be responsible for determining at its absolute discretion:

62.3.1 whether Information is exempt from disclosure under the FOI(S)A and the Environmental Information (Scotland) Regulations;

62.3.2 whether Information is to be disclosed in response to a Request for Information, and

in no event shall DBFM Co respond directly, or allow its Sub-Contractors to respond directly, to a Request for Information unless expressly authorised to do so by the Authority.

62.4 DBFM Co shall ensure that all Information held on behalf of the Authority is retained for disclosure for at least seven (7) years (from the relevant Phase Actual Completion Date) and shall permit the Authority to inspect such Information as requested from time to time during such seven (7) years and return all such Information to the Authority on the expiry of such period.

62.5 DBFM Co shall transfer to the Authority any Request for Information received by DBFM Co as soon as practicable and in any event within two (2) Business Days of receiving it.

62.6 DBFM Co acknowledges that any lists provided by it listing or outlining Confidential Information are of indicative value only and that the Authority may nevertheless be obliged to disclose Confidential Information in accordance with the requirements of FOI(S)A and the Environmental Information (Scotland) Regulations.

62.7 In the event of a request from the Authority pursuant to Clause 62.2 DBFM Co shall as soon as practicable, and in any event within five (5) Business Days of receipt of such request, inform the Authority of DBFM Co's estimated costs of complying with the request to the extent these would be recoverable, if incurred by the Authority, under section 13(1) of the FOI(S)A and the Fees Regulations. Where such costs (either on their own or in conjunction with the Authority's own such costs in respect of such Request for Information) will exceed the appropriate limit referred to in section 12(1) of the FOI(S)A and as set out in the Fees Regulations (the "Appropriate Limit") the Authority shall inform DBFM Co in writing whether or not it still requires DBFM Co to comply with the request and where it does require DBFM Co to comply with the request the ten (10) Business Days period for compliance shall be extended by such number of additional days for compliance as the Authority is entitled to under section 10 of the FOI(S)A. In such case, the Authority shall notify DBFM Co of such additional days as soon as practicable after becoming aware of them and shall reimburse DBFM Co for such costs as DBFM Co incurs in complying with the request to the extent it is itself

entitled to reimbursement of such costs in accordance with its own FOI(S)A policy from time to time.

62.8 DBFM Co acknowledges that (notwithstanding the provisions of Clause 61 (*Confidentiality*)) the Authority may, acting in accordance with the Scottish Ministers Code of Practice on the Discharge of Functions of Public Authorities under Part 6 of the Freedom of Information (Scotland) Act 2002 (the "**Code**"), and/or having full regard to any guidance or briefings issued by the Scottish Information Commissioner or the Scottish Ministers, be obliged under the FOI(S)A, or the Environmental Information (Scotland) Regulations to disclose information concerning DBFM Co or the Project:

62.8.1 in certain circumstances without consulting with DBFM Co; or

62.8.2 following consultation with DBFM Co and having taken their views into account,

provided always that where Clause 62.8.1 above applies the Authority shall, in accordance with the recommendations of the Code, draw this to the attention of DBFM Co prior to any disclosure.

62.9 In the event that DBFM Co is or becomes subject to Environmental Information (Scotland) Regulations or FOI(S)A it shall comply with its obligations under Environmental Information (Scotland) Regulations and FOI(S)A. In doing so, it will use reasonable endeavours to consult the Authority before disclosing information about them or any agreement entered into between the Authority and DBFM Co.

63 INFORMATION AND AUDIT ACCESS

63.1 DBFM Co shall provide to the Authority's Representative all information, documents, records and the like in the possession of, or available to, DBFM Co (and to this end DBFM Co shall use all reasonable endeavours to procure that all such items in the possession of the Contractor or any Service Providers shall be available to it and DBFM Co has included, or shall include, relevant terms in all contracts with the Contractor or any Service Providers to this effect) as may be reasonably requested by the Authority's Representative for any purpose in connection with this Agreement.

63.2 For the purpose of:

63.2.1 the examination and certification of the Authority's accounts; or

63.2.2 any examination pursuant to section 23 of the Public Finance and Accountability (Scotland) Act 2000 of the economy, efficiency and effectiveness with which the Authority has used its resources,

the Auditor General for Scotland may examine such documents as he may reasonably require which are owned, held or otherwise within the control of DBFM Co (and DBFM Co shall procure that any person acting on its behalf who has such documents and/or other information shall also provide access) and may require DBFM Co to produce such oral or written explanations as he considers necessary.

63.3 DBFM Co shall provide and shall procure that its Sub-Contractors shall provide such information as the Authority may reasonably require from time to time to enable it to meet its obligations to provide reports and returns pursuant to regulations, directions or guidance applicable to the Authority including, without limitation, reports and returns regarding the physical condition of buildings occupied by the Authority, health and safety, under the firecode, relating to

environmental health and to comply with requirements for the provision of information relating to achievement of customer service targets.

64 **NOTICES**

- 64.1 All notices under this Agreement shall be in writing and all certificates, notices or written instructions to be given under the terms of this Agreement shall be served by sending the same by first class post, email or by hand, leaving the same at:

If to DBFM Co:

The Chief Executive, Hub North Scotland Limited, 11 Thistle Street, Aberdeen, AB10 1UZ (or, if served by email: legal.notices@hubnorthscotland.co.uk with a copy also being sent at the same time to: DBFM Co's Company Secretary, PO Box 17452, 2 Lochside View, Edinburgh Park, Edinburgh, EH12 9DF and by email to legal.director@gallifordtry.co.uk)

If to the Authority:

Summerfield House, 2 Eday Road, Aberdeen AB15 6RE (or, if served by email:

- 64.2 Where any information or documentation is to be provided or submitted to the Authority's Representative or the DBFM Co Representative it shall be provided or submitted by sending the same by first class post, email or by hand, leaving the same at:

If to DBFM Co's Representative:

11 Thistle Street, Aberdeen, AB10 1UZ (or, if served by email: [REDACTED] with a copy also being sent at the same time to: DBFM Co's Company Secretary, PO Box 17452, 2 Lochside View, Edinburgh Park, Edinburgh, EH12 9DF and by email to legal.director@gallifordtry.co.uk)

If to the Authority's Representative:

Summerfield House, 2 Eday Road, Aberdeen AB15 6RE (or, if served by email:

(copied in each case to the Authority)

- 64.3 Either party to this Agreement (and either Representative) may change its nominated address or email address by prior notice to the other party.
- 64.4 Notices given by post shall be effective upon the earlier of (i) actual receipt, and (ii) five (5) Business Days after mailing. Notices delivered by hand shall be effective upon delivery.
- 64A Notices given by e-mail shall be deemed to have been received:
- (a) at the time the e-mail enters the Information System of the intended recipient designated by them to receive electronic notices pursuant to this Agreement (as identified by the e-mail address specified in Clauses 64.1 and 64.2 or notified from time to time under Clause 64.3) if on a Business Day between the hours of 9am and 4pm;

- (b) by 11am on the next following Business Day, if the email enters the intended recipient's Information System after 4pm on a Business Day, or on a day which is not a Business Day
- (c) by 11am on the relevant Business Day, if the email enters the intended recipient's Information System before 9am on a Business Day,

and provided that no error message indicating failure to deliver has been received by the sender and provided further that within 24 hours of transmission a hard copy of the e-mail signed by or on behalf of the person giving it is sent by post or delivered by hand to the intended recipient in accordance with the provisions of Clauses 64.1 and 64.2.

65 NO WAIVER

- 65.1 Any relaxation, forbearance, indulgence or delay (together "indulgence") of any party in exercising any right shall not be construed as a waiver of the right and shall not affect the ability of that party subsequently to exercise that right or to pursue any remedy, nor shall any indulgence constitute a waiver of any other right (whether against that party or any other person).

Continued effect – no waiver

- 65.2 Notwithstanding any breach of this Agreement by either party, and without prejudice to any other rights which the other party may have in relation to it, the other party may elect to continue to treat this Agreement as being in full force and effect and to enforce its rights under this Agreement. The failure of either party to exercise any right under this Agreement, including any right to terminate this Agreement and any right to claim damages, shall not be deemed a waiver of such right for any continuing or subsequent breach.

66 NO AGENCY

- 66.1 Nothing in this Agreement shall be construed as creating a partnership or as a contract of employment between the Authority and DBFM Co.
- 66.2 Save as expressly provided otherwise in this Agreement, DBFM Co shall not be, or be deemed to be, an agent of the Authority and DBFM Co shall not hold itself out as having authority or power to bind the Authority in any way.
- 66.3 Without limitation to its actual knowledge, DBFM Co shall for all purposes of this Agreement, be deemed to have such knowledge in respect of the Project as is held (or ought reasonably to be held) by any DBFM Co Party.

67 ENTIRE AGREEMENT

- 67.1 Except where expressly provided otherwise in this Agreement, this Agreement constitutes the entire agreement between the parties in connection with its subject matter and supersedes all prior representations, communications, negotiations and understandings concerning the subject matter of this Agreement.
- 67.2 Each of the parties acknowledges that:
 - 67.2.1 it does not enter into this Agreement on the basis of and does not rely, and has not relied, upon any statement or representation (whether negligent or innocent) or warranty or other provision (in any case whether oral, written, express or implied) made or agreed to by any person (whether a party to this Agreement or not) except those expressly repeated or referred to in this Agreement and the only remedy or

remedies available in respect of any misrepresentation or untrue statement made to it shall be any remedy available under this Agreement; and

67.2.2 this Clause shall not apply to any statement, representation or warranty made fraudulently, or to any provision of this Agreement which was induced by fraud, for which the remedies available shall be all those available under the law governing this Agreement.

68 THIRD PARTY RIGHTS

Save to the extent expressly provided in this Agreement and, to avoid doubt, without prejudice to the terms of the Funders' Direct Agreement or the rights of any permitted successor to the rights of DBFM Co or of any permitted assignee, it is expressly declared that no rights shall be conferred under and arising out of this Agreement upon any person other than the Authority and DBFM Co and without prejudice to the generality of the foregoing, there shall not be created by this Agreement a *jus quaesitum tertio* in favour of any person whatsoever.

69 SEVERABILITY

If any provision of this Agreement shall be declared invalid, unenforceable or illegal by the courts of any jurisdiction to which it is subject, such provision may be severed and such invalidity, unenforceability or illegality shall not prejudice or affect the validity, enforceability and legality of the remaining provisions of this Agreement.

70 CONFLICTS OF AGREEMENTS

In the event of any conflict between this Agreement and the Project Documents, the provisions of this Agreement shall prevail.

71 COSTS AND EXPENSES

Each party shall be responsible for paying its own costs and expenses incurred in connection with the negotiation, preparation and execution of this Agreement.

72 FURTHER ASSURANCE

Each party shall do all things and execute all further documents necessary to give full effect to this Agreement.

73 **GOVERNING LAW AND JURISDICTION**

- 73.1 This Agreement shall be considered as a contract made in Scotland and shall be subject to the laws of Scotland.
- 73.2 Subject to the provisions of the Dispute Resolution Procedure, both parties agree that the courts of Scotland shall have exclusive jurisdiction to hear and settle any action, suit, proceeding or dispute in connection with this Agreement and irrevocably submit to the jurisdiction of those courts.

IN WITNESS WHEREOF these presents typewritten on this and the preceding ¹¹³~~112~~ pages together with the Schedule in 26 Parts are executed by the parties hereto as follows:

SUBSCRIBED for and on behalf of **GRAMPIAN HEALTH BOARD**

At *Edinburgh*

on *5 DECEMBER 2016*

by

.. [REDACTED] ... Authorised Signatory

[REDACTED] ... Print name

[REDACTED] Authorised Signatory

[REDACTED] . Print name

SUBSCRIBED for and on behalf of **HUB NORTH SCOTLAND (I&F) LIMITED**

At *Edinburgh*

on *5 Dec 2016*

by

[Redacted] . Director

[Redacted] Full name

in the presence of this witness

[Redacted] Witness

[Redacted] .. Full name

..... Address

Harper Macleod LLP
Citypoint
65 Haymarket Terrace
Edinburgh
EH12 5HD

SCHEDULE

PART 1

DEFINITIONS AND INTERPRETATION

SECTION 1

In this Agreement unless the context otherwise requires:

- "5 Year Maintenance Plan"** means the plan, to be prepared by or on behalf of DBFM Co, for any works for the maintenance or repair of the Facilities, including the renewal or replacement of plant or equipment as necessary, during each rolling five year period for the duration of the Project Term;
- "Actual Commissioning End Date"** means each date specified in each Commissioning Completion Certificate issued by the Independent Tester pursuant to Clause 18.4;
- "Actual Liability"** has the meaning given in Clause 46.7.3;
- "Additional Asbestos"** means Asbestos discovered at the Demolition Sites to the extent only that it differs in nature and/or extent and/or location from the Asbestos identified in the Management Survey
- "Additional Permitted Borrowing"** means on any date, the amount equal to any amount of principal outstanding under the Senior Funding Agreements (as the same may from time to time be amended, whether or not with the approval of the Authority) in excess of the amount of principal scheduled under the Senior Funding Agreements at Financial Close to be outstanding at that date,
- but only to the extent that:
- (a) this amount is less than or equal to the Additional Permitted Borrowings Limit; and
 - (b) in respect of any Additional Permitted Borrowing the Security Trustee is not in material breach of its obligations under clause 9.4.3 of the Funders' Direct Agreement as it applies to such Additional Permitted Borrowing,
- and provided further that any such excess amount of principal which is:
- i. invested as part of any Qualifying Change; or
 - ii. outstanding from time to time as a result of any drawing under the Senior Funding Agreements as entered into at the date of this Agreement, disregarding any

	subsequent amendment; or
	iii. outstanding from time to time as a result of any amendment to the Senior Funding Agreements in respect of which the Authority has agreed that its liabilities on a termination may be increased pursuant to Clause 4.3,
	shall not be counted as Additional Permitted Borrowing.
"Additional Permitted Borrowings Limit"	means an amount equal to: <ul style="list-style-type: none"> (a) 10% of the Original Senior Commitment, for any Additional Permitted Borrowing subsisting in the period from the date of Financial Close to the date on which the amount outstanding under the Senior Funding Agreements is reduced to 50% or less of the Original Senior Commitment; and thereafter (b) the higher of: <ul style="list-style-type: none"> i. 5% of the Original Senior Commitment; and ii. the amount of any Additional Permitted Borrowing outstanding on the last day of the period referred to in limb (a) above;
"Adjudicator"	has the meaning given in paragraph 4.1 of Schedule Part 20 (<i>Dispute Resolution Procedure</i>);
"Affiliate"	means, in relation to any person, any holding company or subsidiary of that person or any subsidiary of such holding company, and " holding company " and " subsidiary " shall have the meaning given to them in section 1159 of the Companies Act 2006;
"Agreement"	means this agreement and the Schedule;
"Ancillary Documents"	means the Construction Contract, the Service Contract, the Performance Guarantees, the appointments of the Professional Team and Sub-contracts of the Key Sub-Contractors, all as the same may be amended or replaced from time to time;
"Ancillary Rights"	means the Foresterhill Ancillary Rights and the Inverurie Ancillary Rights;
"Annual Service Payment"	has the meaning given in Schedule Part 14 (<i>Payment Mechanism</i>);
"Approved RDD Item"	means an item of Reviewable Design Data which

has been returned or has been deemed to have been returned endorsed either "Level A – no comment" or "Level B – proceed subject to amendment as noted" by the Authority's Representative pursuant to the provisions of Clause 12 (*Design, Construction and Commissioning Process*) and Schedule Part 8 (*Review Procedure*) (provided that in the case of any item of Reviewable Design Data which has been returned or has been deemed to have been returned endorsed "Level B – proceed subject to amendment as noted" DBFM Co has taken account of the Authority's Representative's comments), as such item of Reviewable Design Data may be varied or amended from time to time in accordance with Schedule Part 16 (*Change Protocol*);

"Articles of Association"

means the DBFM Co Articles of Association and the Holdco Articles of Association;

"Asbestos"

has the meaning given to it in the Control of Asbestos Regulations 2006;

"Asbestos Plan"

means the plan with the title "Redundant Asbestos Trenches" set out in Part O of Section 5 (*Plans*) of Schedule Part 5 (*Land Matters*) (an electronic copy of which is set out on the Legal Documents Disc);

"Asbestos Works"

means, in relation to the Demolition Sites, the removal and disposal of all Asbestos;

"Asbestos Works Estimated Costs"

means [REDACTED]

"Asbestos Works Period"

means, in relation to a Demolition Site, the period of time programmed for the carrying out of Asbestos Works as identified in the table set out in Section 9 (*Asbestos Works Periods*) of Schedule Part 6 (*Construction Matters*);

"Associated Companies"

means, in respect of a relevant company, a company which is a Subsidiary, a Holding Company or a company that is a Subsidiary of the ultimate Holding Company of that relevant company, and in the case of DBFM Co shall include Holdco and each of the Shareholders, and the term "**Associate**" shall be interpreted accordingly;

"Association"

means Hanover (Scotland) Housing Association or their successors as heritable proprietors of ALL and WHOLE that piece of ground lying to the west of Cuninghill Road, Inverurie extending to 0.992 acres or thereby described in Feu Charter by George Bruce in favour of the County Council of the County of Aberdeen, the Town Council of the Burgh of Inverurie and the Town Council of the Burgh of Kintore dated 30 April and recorded in the Particular Register of Sasines, Reversions

	etc for the Burgh of Inverurie on 4 May 1895 under exception of 0.0008 acres or thereby described and delineated in black and coloured pink on the plan annexed to Disposition by the County Council of the County of Aberdeen in favour of the North of Scotland Hydro-Electric Board dated 20 December 1963 and recorded GRS (Aberdeen) 2 January 1964;
"Authority Assets"	means any assets and equipment or other property used by, or on behalf of, the Authority or any Authority Party, other than the Facilities;
"Authority Change"	has the meaning given in Schedule Part 16 (<i>Change Protocol</i>);
"Authority Change Notice"	has the meaning given in Schedule Part 16 (<i>Change Protocol</i>);
"Authority Consents"	means the production of the fire safety risk assessment relevant to the Facilities and obtaining all approvals relevant to the same under the Fire (Scotland) Act 2005 and the Fire Safety (Scotland) Regulations 2006;
"Authority Events of Default"	has the meaning given in Clause 39.1;
"Authority Party"	means any of the Authority's agents, contractors and sub contractors of any tier and its or their directors, officers and employees and/or Community Services Providers at the Facilities with the authority of the Authority but excluding DBFM Co, any DBFM Co Party and statutory undertakers and utilities and "Authority Parties" shall be construed accordingly;
"Authority Planning Conditions"	means (i) in relation to the Planning Approval applicable to the Foresterhill Phase, condition 8 (insofar as the same requires replacement of any trees or plants in the period after the expiry of the Defects Liability Period (as defined in the Construction Contract)) in respect of the Foresterhill Phase; and (ii) in relation to the Planning Approval applicable to the Inverurie Phase: (a) condition 3 (approval of travel plan); (b) condition 7 (insofar as the same requires replacement of any trees or plants in the period after expiry of the Defects Liability Period (as defined in the Construction Contract) and the submission and subsequent implementation of an approved management and maintenance scheme in respect of Inverurie Sub-Phase 2;
"Authority Policies"	means, subject to Clause 27.7, the policies of the Authority set out in the folder entitled "Authority Policies" appearing on the Technical Documents Disc 3 as amended from time to time;
"Authority's Commissioning"	means the Authority's pre-completion commissioning activities to be carried out by the

	Authority in accordance with Clause 17 (<i>Pre-Completion Commissioning and Completion</i>);
"Authority's Construction Requirements"	means the requirements of the Authority set out or identified in Section 3 (<i>Authority's Construction Requirements</i>) of Schedule Part 6 (<i>Construction Matters</i>) as amended from time to time in accordance with the terms of this Agreement;
"Authority's Maintenance Obligations"	has the meaning given in Clause 23.13;
"Authority's Post Completion Commissioning"	means the Authority's post-completion commissioning activities to be carried out by the Authority in accordance with Clause 18.1 (<i>Post Completion Commissioning</i>);
"Authority's Representative"	means the person so appointed by the Authority pursuant to Clause 8 (<i>Representatives</i>);
"Availability Failure"	has the meaning given in Schedule Part 14 (<i>Payment Mechanism</i>);
"Availability Period"	has the meaning given in the Senior Funding Agreements;
"Base Date"	has the meaning given in paragraph 16 of Section 2 (<i>Interpretation</i>) of Schedule Part 1 (<i>Definitions and Interpretation</i>);
"Base Senior Debt Termination Amount"	has the meaning given in Section 6 (<i>Definitions</i>) of Schedule Part 17 (<i>Compensation on Termination</i>);
"Beneficiary"	has the meaning given in Clause 49.3 (<i>Conduct of Claims</i>);
"Boundary Wall"	means the boundary wall situated immediately to the south of the Foresterhill Site indicated on the Foresterhill Site Plan;
"Business Day"	means a day other than a Saturday, Sunday or a bank holiday in Edinburgh;
"Capital Expenditure"	means capital expenditure (as such term is interpreted in accordance with generally accepted accounting principles in the United Kingdom from time to time);
"CDM Regulations"	has the meaning given in Section 2 (<i>Safety During Construction</i>) of Schedule Part 6 (<i>Construction Matters</i>);
"Certificate of Practical Completion"	means a certificate in the relevant form set out in Schedule Part 22 (<i>Certificates</i>);
"Change"	has the meaning given in Schedule Part 16 (<i>Change Protocol</i>);
"Change in Control"	means:

	(a)	any sale or other disposal of any legal, beneficial or equitable interest in any or all of the equity share capital of a corporation (including the control over the exercise of voting rights conferred on that equity share capital, control over the right to appoint or remove directors or the rights to dividends); and/or
	(b)	any other arrangements that have or may have or which result in the same effect as paragraph (a) above;
"Change in Law"		means the coming into effect or repeal (without re-enactment or consolidation) in Scotland of any Law, or any amendment or variation to any Law, or any judgement of a relevant court of law which changes binding precedent in Scotland in each case after the date of this Agreement;
"Clinical Services"		means management, responsibility, administration and carrying out of the clinical and medical services provided at the Facilities by the Authority from time to time and which are not services to be provided by DBFM Co to the Authority under this Agreement;
"Clinical Use"		means the use of a room or space to the extent that it is used by the Authority or its employees, tenants, agents and/or contractors (but not DBFM Co or any DBFM Co Party) for carrying out the Clinical Services;
"Collateral Agreements"		means the Contractor's Collateral Agreement, the Service Providers' Collateral Agreements, the Professional Team Collateral Agreements and the Key Sub-Contractor Collateral Agreements;
"Commencement Date"		means the date of this Agreement;
"Commercially Sensitive Information"		means the sub set of Confidential Information listed in column 1 of Schedule Part 26 (<i>Commercially Sensitive Information</i>) in each case for the period specified in column 2 of Schedule Part 26 (<i>Commercially Sensitive Information</i>);
"Commissioners"		has the meaning given in Clause 35.3;
"Commissioning Completion Certificate"		means a certificate in the relevant form set out in Schedule Part 22 (<i>Certificates</i>);
"Commissioning End Date"		means the date by which the parties' commissioning activities are programmed to be completed in accordance with the Final Commissioning Programme;
"Committed Standby Facility"		means the Debt Service Reserve Facility as

	defined in the Loan Agreement;
"Community Services"	means all services provided from the Facilities as envisaged by the Authority's Construction Requirements and/or the Service Level Specification and such other services as may be notified to DBFM Co by the Authority from time to time;
"Community Services Provider"	means any organisation (excluding for the avoidance of doubt the Authority) providing any of the Community Services at the Facilities from time to time;
"Compensation Event"	has the meaning given in Clause 29.10;
"Compensation Payment"	has the meaning given in Clause 46.6;
"Completion Criteria"	means the Completion Tests as defined in Appendix B of Schedule Part 10 (<i>Outline Commissioning Programme</i>) and as may be applicable to each Phase;
"Confidential Information"	means: <ul style="list-style-type: none"> (a) information that ought to be considered as confidential (however it is conveyed or on whatever media it is stored) and may include information whose disclosure would, or would be likely to, prejudice the commercial interests of any person, trade secrets, Intellectual Property Rights and know-how of either party and all personal data and sensitive personal data within the meaning of the Data Protection Act 1988 and (b) Commercially Sensitive Information;
"Consents"	means all permissions, consents, approvals, certificates, permits, licences, statutory agreements and authorisations required by Law, and all necessary consents and agreements from any third parties (including, without limitation, any Planning Permission), needed to carry out the Project Operations in accordance with this Agreement including the Consents listed and copies of which are set out in the folder entitled "Schedule Part 6: Section 1: Planning/Consents - Foresterhill" and "Schedule Part 6: Section 1: Planning/Consents - Inverurie" appearing on Technical Documents Disc 2;
"Construction Contract"	means the design and build contract dated the same date as this Agreement between DBFM Co and the Contractor (which, as at the date of this Agreement, is in the Agreed Form) as amended or replaced from time to time in accordance with this Agreement;

"Construction Contract Guarantee"	means the Contractor's parent company guarantee among Galliford Try plc, Galliford Try Construction & Investments Holdings Limited and DBFM Co dated on or about the date of this Agreement;
"Construction Phase"	means in respect of a Phase the period from and including the date of execution of this Agreement to and including the relevant Phase Actual Completion Date;
"Construction Quality Plan"	means the document identified at Section 8 (<i>Quality Plans (Design and Construction)</i>) of Schedule Part 6 (<i>Construction Matters</i>);
"Contamination"	means all or any pollutants or contaminants, including any chemical or industrial, radioactive, dangerous, toxic or hazardous substance, waste or residue (whether in solid, semi-solid or liquid form or a gas or vapour) and including without limitation genetically modified organisms;
"Contingent Funding Liabilities"	has the meaning given in Schedule Part 17 (<i>Compensation on Termination</i>);
"Contract Month"	means a calendar month provided that: <ul style="list-style-type: none"> (a) the first Contract Month shall be the period from and including the Payment Commencement Date to and including the last day of the calendar month in which the Payment Commencement Date falls; and (b) the last Contract Month shall be the period from and including the first day of the calendar month in which the Expiry Date or Termination Date (as the case may be) falls to and including the Expiry Date or the Termination Date (as the case may be);
"Contract Year"	means the period of twelve (12) calendar months during the Project Term commencing on and including 1 April in any year, provided that: (a) the first Contract Year shall be such period as commences on the date of this Agreement and ends on the next occurring 31 March; and (b) the final Contract Year shall be such period as commences on and includes the 1 April immediately prior to the earlier to occur of the Termination Date and the Expiry Date and ends on and includes the earlier to occur of the Termination Date and the Expiry Date;
"Contracting Associate"	means the Contractor and/or the Service Provider;
"Contractor"	means Galliford Try Building Limited (trading as

	Morrison Construction Scotland) incorporated under the Companies Acts (registered number 02472080) and having its registered office at Cowley Business Park, Cowley, Uxbridge, Middlesex, UB8 2AL engaged by DBFM Co to carry out the Works and any substitute design and/or building contractor engaged by DBFM Co as may be permitted by this Agreement;
"Contractor's Collateral Agreement"	means a collateral agreement among the Authority, the Security Trustee, DBFM Co and the Contractor in the form identified at Section 1 of Schedule Part 9 (<i>Collateral Agreements</i>);
"Contractor's Site Manager"	means the manager to be appointed by the Contractor for purposes of supervision of all day-to-day activities on the Sites;
"Contractor's Site Rules"	means the Contractor's rules, applicable on the Sites to the Authority, DBFM Co, the Contractor and their respective sub-contractors and suppliers of every tier during the construction of the Facilities;
"Convictions"	means other than in relation to minor road traffic offences, any previous or pending prosecutions, convictions, cautions and binding-over orders (including any spent convictions as contemplated by section 1(1) of The Rehabilitation of Offenders Act 1974 by virtue of the exemptions specified in Part II of Schedule 1 of the Rehabilitation of Offenders Act 1974 (Exceptions) Order 1975 (SI 1975/1023) and the Rehabilitation of Offenders Act 1974 (Exclusions and Exceptions) (Scotland) Order 2003 Scottish SI 2003/231) or any replacement or amendment to those Orders);
"Dark Ground Areas"	means the Foresterhill Dark Ground Areas and the Inverurie Dark Ground Areas
"DBFM Co Articles of Association"	means the articles of association for DBFM Co in the form set out on the Legal Documents Disc;
"DBFM Co Event of Default"	has the meaning given in Clause 40 (<i>DBFM Co Events of Default</i>);
"DBFM Co-Party"	means DBFM Co's agents and contractors (including without limitation the Contractor and the Service Providers) and its or their sub-contractors of any tier and its or their directors, officers, employees and workmen in relation to the Project. "DBFM Co Parties" shall be construed accordingly;
"DBFM Co's Pre-Completion Commissioning"	means DBFM Co's commissioning activities carried out in accordance with Clause 17 (<i>Pre-Completion Commissioning and Completion</i>);
"DBFM Co's Proposals"	means the document identified at Section 4 (<i>DBFM Co's Proposals</i>) of Schedule Part 6

	<i>(Construction Matters)</i> as amended from time to time in accordance with Clause 33 (<i>Change Protocol</i>);
"DBFM Co's Remedial Services"	means any activities to be performed by or on behalf of DBFM Co pursuant to its rights under Clause 23.15;
"DBFM Co's Representative"	means the person appointed by DBFM Co pursuant to Clause 8 (<i>Representatives</i>);
"Deduction"	means a deduction to be made in calculating a Monthly Service Payment, calculated in accordance with Section 3 (<i>Deductions from Monthly Service Payments</i>) of Schedule Part 14 (<i>Payment Mechanism</i>);
"Deemed Liability"	has the meaning given in Clause 46.7.3;
"Default Interest"	means any increased margin that is payable to the Senior Funders or which accrues as a result of any payment due to the Senior Funders not being made on the date on which it is due;
"Default Interest Rate"	means 2% over LIBOR;
"Defects"	means any defect or fault in the Works and/or the Facilities (not being a Snagging Matter) which occurs due to a failure by DBFM Co to meet the Authority's Construction Requirements and/or DBFM Co's Proposals or otherwise to comply with its obligations under this Agreement;
"Delay Event"	has the meaning given in Clause 29.3;
"Demolition Sites"	means the areas numbered "1", coloured red and labelled "Dark Ground Area (red) Building footprint areas" on the Inverurie Dark Ground Site Plan together with the asbestos ducts shown in green (numbered "1") and blue (numbered "2") and annotated "Ashcroft Ward redundant asbestos containing trench" and "Boiler House redundant asbestos containing trench" respectively on the Asbestos Plan;
"Derogated Low Value Change"	has the meaning given in Schedule Part 16 (<i>Change Protocol</i>);
"Design Data"	means all drawings, reports, documents, plans, software, formulae, calculations and other data relating to the design, construction, testing and/or operation of the Facilities;
"Design Quality Plan"	means the document identified at Section 8 (<i>Quality Plans (Design and Construction)</i>) of Schedule Part 6 (<i>Construction Matters</i>);
"Direct Losses"	means, subject to the provisions of Clause 54.1, all damage, losses, liabilities, claims, actions, costs, expenses (including the cost of legal or

professional services, legal costs being on an agent/client, client paying basis), proceedings, demands and charges whether arising under statute, contract or at common law but, to avoid doubt, excluding Indirect Losses;

"Disclosed Data"

means any Design Data and any other written information, data and documents made available or issued to DBFM Co or any DBFM Co Party in connection with the Project by or on behalf of the Authority (or any Authority Party) whether on, before or after the execution of this Agreement;

"Discriminatory Change in Law"

means any Change in Law the effect of which is to discriminate directly against:

- (a) facilities whose design, construction, financing and operation are procured under the hub programme in relation to other similar projects; or
- (b) companies undertaking projects procured by contracts under the hub programme in relation to other companies undertaking similar projects; or
- (c) the Facilities in relation to other similar facilities; or
- (d) DBFM Co in relation to other companies,

save:

- i. where such Change in Law is in response to any act or omission on the part of DBFM Co which is illegal (other than an act or omission rendered illegal by virtue of the Change in Law itself);
- ii. that such action shall not be deemed to be discriminatory solely on the basis that its effect on DBFM Co is greater than its effect on other companies; and
- iii. that a change in taxes or the introduction of a tax affecting companies generally or a change in VAT shall be deemed not to be discriminatory in any circumstances (to avoid doubt, such changes being given effect in accordance with Clause 35 (*VAT and Construction Industry Tax Deduction Scheme*));

"Distribution"

has the meaning given in Schedule Part 23 (*Refinancing*) (excluding limb (b) of that definition);

"Dispute"

has the meaning given in paragraph 1 of Schedule Part 20 (*Dispute Resolution Procedure*);

"Dispute Resolution Procedure"	means the procedure set out in Schedule Part 20 (<i>Dispute Resolution Procedure</i>);
"DRS Timetable"	has the meaning given in Clause 23.16;
"Emergency"	means an event causing or, in the reasonable opinion of a party, threatening to cause death or injury to any individual, or serious disruption to the lives of a number of people or extensive damage to property, or contamination of the environment, in each case on a scale beyond the capacity of the emergency services or preventing the Services operating under normal circumstances and requiring the mobilisation and organisation of the emergency services;
"Encumbrance"	means any option, right of pre-emption, pledge, security, interest, lien, charge, mortgage, lease, licence, claim, condition, retention or other encumbrance or restriction whether imposed by agreement, by law or otherwise;
"Energy Centre"	means the energy centre to be designed, constructed, installed and commissioned as part of the Works and operated and maintained as part of the Services on the Energy Centre Site;
"Energy Centre Site"	means the area outlined in black and shaded in orange on the Inverurie Sub-Phase 2 Ancillary Rights Site Plan;
"Environmental Information Regulations"	(Scotland) means the Environmental Information (Scotland) Regulations 2004 together with any guidance and/or codes of practice issued by the Scottish Information Commissioner or relevant Government Department in relation to such regulations;
"Equipment"	has the meaning given to that term in Schedule Part 11 (<i>Equipment</i>)
"Equity"	means the aggregate subscription price paid by the Shareholders for the ordinary share capital of DBFM Co;
"Estimated Deductions"	has the meaning given in Clause 34.2.1;
"Estimated Increased Maintenance Costs"	has the meaning given in Clause 23.7;
"Excusing Cause"	has the meaning given in Clause 51.2;
"Expiry Date"	means midnight on 23 July 2043;
"Facilities"	means, as the context requires, the Inverurie Facilities and/or the Foresterhill Facilities;
"Fees Regulations"	means the Freedom of Information (Fees for Required Disclosure (Scotland)) Regulations

	2004;
"Final Commissioning Programme"	means the programme jointly developed and agreed by the Authority and DBFM Co in accordance with the provisions of Clause 17.1;
"Financial Close"	means the date of this Agreement;
"Financial Model"	means the computer spreadsheet model for the Project incorporating statements of DBFM Co's cashflows including all expenditure, revenues, financing and taxation of the Project Operations together with the profit and loss accounts and balance sheets for DBFM Co throughout the Project Term accompanied by details of all assumptions, calculations and methodology used in their compilation and any other documentation necessary or desirable to operate the model, as amended from time to time in accordance with the terms of Clause 37 (<i>Financial Model</i>) in the Agreed Form;
"Finishes"	means those finishes listed in the Table of Finishes;
"Finishes Proposal Date"	means, in relation to a Finish, the relevant date identified in the Table of Finishes;
"Finishes Selection Date"	means, in relation to a Finish, the relevant date identified in the Table of Finishes;
"First Party"	has the meaning given in Clause 35.3;
"FOI(S)A"	means the Freedom of Information (Scotland) Act 2002 and any subordinate legislation (as defined in section 73 of the Freedom of Information (Scotland) Act 2002) made under the Freedom of Information (Scotland) Act 2002 from time to time together with any guidance and/or codes of practice issued by the Scottish Information Commissioner or relevant Government department in relation to such Act;
"Force Majeure"	has the meaning given in Clause 31 (<i>Force Majeure</i>);
"Foresterhill Ancillary Rights"	means such rights in respect of the Foresterhill Phase and the Foresterhill Facilities as set out in Section 3 (<i>Ancillary Rights</i>) of Schedule Part 5 (<i>Land Matters</i>) and shown on the Foresterhill Ancillary Rights Site Plan;
"Foresterhill Ancillary Rights Area 2"	means the area shown coloured orange and identified by the number 2 on the Foresterhill Ancillary Rights Site Plan;
"Foresterhill Ancillary Rights Area 3"	means the area shown coloured pink and identified by the number 3 on the Foresterhill Ancillary Rights Site Plan;

"Foresterhill Ancillary Rights Area 4"	means the area shown coloured green identified by the number 4 on the Foresterhill Ancillary Rights Site Plan;
"Foresterhill Ancillary Rights Area 5"	means the area shown coloured brown and identified by the number 5 on the Foresterhill Ancillary Rights Site Plan;
"Foresterhill Ancillary Rights Area 6"	means the area shown coloured purple and identified, at various locations, by the number 6 on the Foresterhill Ancillary Rights Site Plan;
"Foresterhill Ancillary Rights Area 7"	means the area bounded by the broken blue line shown on the Foresterhill Ancillary Rights Site Plan;
"Foresterhill Ancillary Rights Site Plan"	means the plan with the title "Foresterhill Ancillary Rights Site Plan" set out in Part B of Section 5 (<i>Plans</i>) of Schedule Part 5 (<i>Land Matters</i>) (an electronic copy of which is set out on the Legal Documents Disc);
"Foresterhill Dark Ground Areas"	means the areas shown coloured orange and labelled "Dark Ground Area" on the Foresterhill Dark Ground Site Plan;
"Foresterhill Dark Ground Site Plan"	means the plan with the title "Foresterhill Dark Ground Site Plan" set out in Part D of Section 5 (<i>Plans</i>) of Schedule Part 5 (<i>Land Matters</i>) (an electronic copy of which is set out on the Legal Documents Disc);
"Foresterhill Facilities"	means the buildings and other facilities, together with all supporting infrastructure (including the Plant and the Group 1 Equipment), external hard-standings, specialist surfaces and other amenities located on the Foresterhill Site (including as a minimum all aspects detailed within Appendix B to Section 1 (<i>Service Level Specification</i>) of Schedule Part 12 (<i>Service Requirements</i>) and the Off-Site Infrastructure as required to enable DBFM Co to comply with its obligations under this Agreement, all as the same may be varied, amended or supplemented from time to time in accordance with this Agreement;
"Foresterhill Knotweed Site Plan"	means the plan with the title "Foresterhill Knotweed Site Plan" set out in Part E of Section 5 (<i>Plans</i>) of Schedule Part 5 (<i>Land Matters</i>) (an electronic copy of which is set out on the Legal Documents Disc);
"Foresterhill Phase"	means the Works to be carried out at or in the vicinity of the Foresterhill Site as more particularly identified in Section 3 of the Authority's Construction Requirements;
"Foresterhill Phase Actual Completion Date"	means the later of: <ul style="list-style-type: none"> (a) the date of the Certificate of Practical

	Completion issued by the Independent Tester in respect of the Foresterhill Phase pursuant to Clause 17.12; and
	(b) subject to Clause 14.5, the Foresterhill Completion Date;
"Foresterhill Phase Completion Date"	means 19 March 2018 or such revised date as may be specified by the Authority's Representative pursuant to Clause 29 (<i>Delay Events</i>) or such other date as the parties may agree;
"Foresterhill Site"	means the land made available to DBFM Co for the Foresterhill Phase outlined in red on the Foresterhill Site Plan;
"Foresterhill Site Energisation Plan"	means the plan with the title "Foresterhill Site Energisation Plan" set out in Part C of Section 5 (<i>Plans</i>) of Schedule Part 5 (<i>Land Matters</i>) (an electronic copy of which is set out on the Legal Documents Disc)
"Foresterhill Site Plan"	means the plan with the title "Foresterhill Site Plan" set out in Part A of Section 5 (<i>Plans</i>) of Schedule Part 5 (<i>Land Matters</i>) (an electronic copy of which is set out on the Legal Documents Disc);
"Foresterhill Substation Access Area"	means the area shown coloured yellow on the Foresterhill Site Energisation Plan;
"Foresterhill Substation Cable Route"	means the route shown coloured blue and marked by a double broken red line on the Foresterhill Site Energisation Plan;
"Foresterhill Substation Lease"	means a lease of the Foresterhill Substation Site, substantially in the form of the document entitled "draft Foresterhill Substation Lease" appearing on the Legal Documents Disc;
"Foresterhill Substation Offer"	means an offer by SSE to lease the Foresterhill Substation Site substantially in the form of the document with the title "draft Foresterhill Substation Offer" appearing on the Legal Documents Disc;
"Foresterhill Substation Site"	means the area shown coloured pink on the Foresterhill Site Energisation Plan;
"Functional Area"	means an area of the Facilities identified as such in Appendix 2 to Schedule Part 14 (<i>Payment Mechanism</i>);
"Funders"	means all or any of the persons who provide financing or funding in respect of the Project Operations under the Funding Agreements including Aviva Public Private Finance Limited and, where the context so permits, prospective financiers or funders;

"Funders' Direct Agreement"	means the agreement to be entered into between the Authority, the Security Trustee and DBFM Co in the form identified at Schedule Part 4 (<i>Funders' Direct Agreement</i>);
"Funding Agreements"	means all or any of the agreements or instruments to be entered into by DBFM Co or any of its Associates relating to the financing of the Project Operations (including the Initial Funding Agreements and any agreements or instruments to be entered into by DBFM Co or any of its Associates relating to the rescheduling of their indebtedness or the refinancing of the Project Operations);
"Funding Default"	means any event of default under the Loan Agreement which has been notified by the Senior Funders to DBFM Co or by DBFM Co to the Senior Funders;
"Good Industry Practice"	means using standards, practices, methods and procedures conforming to the Law and exercising that degree of skill and care, diligence, prudence and foresight which would reasonably and ordinarily be expected from a skilled and experienced person engaged in a similar type of undertaking under the same or similar circumstances;
"Government"	means the government of the United Kingdom or the Scottish Ministers;
"Ground Physical and Geophysical Investigation"	means the investigation of all the conditions of and surrounding the Sites and of any extraneous materials in, on or under the Sites (including its surface and subsoil) to enable the Facilities to be designed and constructed and the Works to be carried out with due regard for those conditions and the seismic activity (if any) in the region of the Sites;
"Group 1 Equipment"	has the meaning given to that term in Schedule Part 11 (<i>Equipment</i>)
"Group 3 Equipment"	has the meaning given to that term in Schedule Part 11 (<i>Equipment</i>)
"Group 4 Equipment"	has the meaning given to that term in Schedule Part 11 (<i>Equipment</i>)
"H&S Conviction"	has the meaning given in Clause 40.1.5;
"Handback Amount"	has the meaning given in Schedule Part 18 (<i>Handback Procedure</i>);
"Handback Bond"	has the meaning given in Schedule Part 18 (<i>Handback Procedure</i>);

"Handback Certificate"	means the certificate of confirmation that the Facilities comply with the Handback Requirements in the relevant form set out in Schedule Part 18 (<i>Handback Procedure</i>);
"Handback Programme"	has the meaning given in Schedule Part 18 (<i>Handback Procedure</i>);
"Handback Requirements"	has the meaning given in Schedule Part 18 (<i>Handback Procedure</i>);
"Handback Works"	has the meaning given in Schedule Part 18 (<i>Handback Procedure</i>);
"Health and Safety Regime"	means the Food Safety Act 1990 (and associated regulations), the Health & Safety at Work etc Act 1974 (and associated regulations), the Fire (Scotland) Act 2005 (and associated regulations including the Fire Safety (Scotland) Regulations 2006), the Environmental Protection Act 1990 and the Water Industry (Scotland) Act 2002 and any similar or analogous health, safety or environmental legislation in force from time to time;
"Health Board"	means a health board established under section 2 of the National Health Service (Scotland) Act 1978 (or any successor body to any such body established with substantially the same powers or duties);
"High Value Change Stage 2 Submission"	has the meaning given in Schedule Part 16 (<i>Change Protocol</i>);
"Holdco"	means Hub North Scotland (I&F) Holdings Limited (SC520033) having its registered office at 11 Thistle Place, Aberdeen, AB10 1UZ;
"Holdco Articles of Association"	means the articles of association for Holdco in the form set out on the Legal Documents Disc;
"Holding Company"	has the meaning given to it in section 1159 of the Companies Act 2006;
"Hours of Operation"	has the meaning given in Appendix 2 of Schedule Part 8 (<i>Review Procedure</i>);
"Indemnifier"	has the meaning given in Clause 49.3 (<i>Conduct of Claims</i>);
"Independent Tester"	means Currie and Brown (Investment Services) Limited (registered number 06565781) whose registered office is at 60 Gray's Inn Road, London WC1X 8AQ or such substitute independent tester as may be permitted pursuant to this Agreement;
"Independent Tester Contract"	means the contract dated on or around the date of this Agreement in the form identified at Schedule Part 13 (<i>Independent Tester Contract</i>);

	or any replacement thereof among DBFM Co, the Authority, the Contractor, the Senior Funder, Sweett Group plc and the Independent Tester;
"Indirect Losses"	has the meaning given in Clause 54.1 (<i>Exclusions and Limits on Liability</i>);
"Information"	has the meaning given under section 73 of the Freedom of Information (Scotland) Act 2002;
"Information System"	means a system for generating, sending, receiving, storing or otherwise processing electronic communications;
"Initial Funding Agreements"	means the Funding Agreements put in place upon the execution of this Agreement, details of which are set out in the document entitled "Initial Funding Agreements" on the Legal Documents Disc;
"Initial Funding Agreements Satisfaction Certificate"	means the certificate, dated on or around the date of this Agreement, by DBFM Co in favour of the Authority, delivered pursuant to paragraph 2 of Part A of Section 1 of Schedule Part 2;
"Insurance Proceeds Account"	means the account numbered [REDACTED] with sort code [REDACTED] in the joint names of DBFM Co and the Authority with the Account Bank (as defined in the Funding Agreement);
"Insurance Proceeds Account Agreement"	means the agreement in the form set out in Schedule Part 25 (<i>Insurance Proceeds Account Agreement</i>);
"Insurance Term"	means any term and/or condition required to be included in a policy of insurance by Clause 53 (<i>Insurance</i>) and/or Schedule Part 15 (<i>Insurance Requirements</i>) but excluding any risk;
"Insurances"	means, as the context requires, all or any of the insurances required to be maintained by DBFM Co pursuant to this Agreement;
"Intellectual Property"	means all registered or unregistered trademarks, service marks, patents, registered designs, utility models, applications for any of the foregoing, copyrights, unregistered designs, the sui generis rights of extraction relating to databases, trade secrets and other confidential information or know-how;
"Intellectual Property Rights"	means the Intellectual Property which (or the subject matter of which) is created, brought into existence, acquired, used or intended to be used by DBFM Co, any DBFM Co Party or by other third parties (for the use by or on behalf of or for the benefit of DBFM Co) for the purposes of the design or construction of the Facilities, the operation, maintenance, improvement and/or testing of the Facilities or the conduct of any

	other Project Operation or otherwise for the purposes of this Agreement;
"Interest"	means any interest in Relevant Debt paid by DBFM Co;
"Interim Project Report"	means either: (i) the report to be produced by DBFM Co on request by the Authority pursuant to Clause 4.8 (<i>Funding Default</i>), which report shall contain all information pertaining to the occurrence of the relevant Funding Default (including without limitation details of any action taken by the Funders under the Loan Agreement, any discussions that have taken place with the Funders and if the funders intend to issue a waiver in respect of the Funding Default) as the Authority (acting reasonably) deems necessary together with a programme of action which will, if performed, remedy or otherwise resolve the matters which gave rise to the Funding Default; or (ii) where the Senior Funders have requested that DBFM Co provide them with a report in relation to the relevant Funding Default, a copy of such report, together with any updates or follow on reports requested by the Senior Funders;
"Inverurie Ancillary Rights"	means such rights in respect of the Inverurie Phase and the Inverurie Facilities as set out in Section 3 (<i>Ancillary Rights</i>) of Schedule Part 5 (<i>Land Matters</i>) and as shown on the Inverurie Sub-Phase 1 Ancillary Rights Site Plan and/or the Inverurie Sub-Phase 2 Ancillary Rights Site Plan as applicable;
"Inverurie Dark Ground Areas"	means the areas shown numbered "1" and "2" coloured red and orange labelled "Dark Ground Area (red) Building footprint areas" and "Dark Ground Area (orange) hard standing areas" respectively on the Inverurie Dark Ground Site Plan;
"Inverurie Dark Ground Site Plan"	means the plan with the title "Inverurie Dark Ground Site Plan" set out in Part L of Section 5 (<i>Plans</i>) of Schedule Part 5 (<i>Land Matters</i>) (an electronic copy of which is set out on the Legal Documents Disc);
"Inverurie Facilities"	means the buildings and other facilities, together with all supporting infrastructure (including the Plant and the Group 1 Equipment), external hard-standings, specialist surfaces and other amenities located on the Inverurie Site (including as a minimum all aspects detailed within Appendix B to Section 1 (<i>Service Level Specification</i>) of Schedule Part 12 (<i>Service Requirements</i>), and the Off-Site Infrastructure as required to enable DBFM Co to comply with its obligations under this Agreement, all as the same may be varied, amended or supplemented from time to time in accordance with this Agreement;

"Inverurie Hospital"	means the subjects shown outlined in red under exception of those coloured brown, green and pink on the Inverurie Title Plan;
"Inverurie Operational Site"	means the land outlined in red on the Inverurie Site Plan;
"Inverurie Phase"	means the Inverurie Sub-Phase 1 and Inverurie Sub-Phase 2;
"Inverurie Phase Completion Date"	means 15 January 2018 and 23 July 2018 for Inverurie Sub-Phase 1 and Inverurie Sub-Phase 2 respectively, or such revised dates as may be specified by the Authority's Representative pursuant to Clause 29 (<i>Delay Events</i>) or such other dates as may be agreed by the parties;
"Inverurie Servitude Plan"	means the plan set out at Part M of Section 5 (<i>Plans</i>) of Schedule Part 5 (<i>Land Matters</i>)
"Inverurie Site"	means the land made available to DBFM Co for the Inverurie Phase and the Operational Term thereafter and comprising: <ul style="list-style-type: none"> (a) the Inverurie Sub-Phase 1 Site in the period from the Commencement Date until the Inverurie Sub-Phase 1 Actual Completion Date; (b) the Inverurie Sub-Phase 2 Site, plus the Energy Centre Site, in the period from the Inverurie Sub-Phase 1 Actual Completion Date until the Inverurie Sub-Phase 2 Actual Completion Date; and (c) the Inverurie Operational Site thereafter;
"Inverurie Site Energisation Plan"	means the plan with the title "Inverurie Site Energisation Plan" set out in Part I of Section 5 (<i>Plans</i>) of Schedule Part 5 (<i>Land Matters</i>) (an electronic copy of which is set out on the Legal Documents Disc);
"Inverurie Site Plan"	means the plan with the title "Inverurie Site Boundary" set out in Part F of Section 5 (<i>Plans</i>) of Schedule Part 5 (<i>Land Matters</i>) (an electronic copy of which is set out on the Legal Documents Disc);
"Inverurie Sub-Phase 1"	means the design, construction, installation and commissioning of the Energy Centre and the other Works to be carried out at or in the vicinity of the Inverurie Sub-Phase 1 Site as more particularly identified in Section 3 of the Authority's Construction Requirements;
"Inverurie Sub-Phase 1 Actual Completion Date"	means the later of: <ul style="list-style-type: none"> (a) the date of the Certificate of Practical Completion issued by the Independent

Tester in respect of the Inverurie Sub-Phase 1 pursuant to Clause 17.12; and

(b) subject to Clause 14.5, the Inverurie Phase Completion Date;

- "Inverurie Sub-Phase 1 Ancillary Rights Area 2"** means the area (comprising the existing boiler house) shown coloured orange and identified by the number 2 on the Inverurie Sub-Phase 1 Ancillary Rights Site Plan;
- "Inverurie Sub-Phase 1 Ancillary Rights Area 2A"** means the area (comprising the plant room within the existing administration block) shown coloured orange and identified by the number 2A on the Inverurie Sub-Phase 1 Ancillary Rights Site Plan;
- "Inverurie Sub-Phase 1 Ancillary Rights Area 2B"** means the area (comprising the plant room within the existing Gate Lodge) shown coloured orange and identified by the number 2B on the Inverurie Sub-Phase 1 Ancillary Rights Site Plan;
- "Inverurie Sub-Phase 1 Ancillary Rights Area 2C"** means the area (comprising the plant room within the existing Allan Ward) shown coloured orange and identified by the number 2C on the Inverurie Sub-Phase 1 Ancillary Rights Site Plan;
- "Inverurie Sub-Phase 1 Ancillary Rights Area 2D"** means the area (comprising the plant room within the existing Donbank Ward) shown coloured orange and identified by the number 2D on the Inverurie Sub-Phase 1 Ancillary Rights Site Plan;
- "Inverurie Sub-Phase 1 Ancillary Rights Area 2E"** means the area (comprising the plant room within the existing Nurses Home) shown coloured orange and identified by the number 2E on the Inverurie Sub-Phase 1 Ancillary Rights Site Plan;
- "Inverurie Sub-Phase 1 Ancillary Rights Area 2F"** means the area (comprising the plant room within the existing Renal Unit) shown coloured orange and identified by the number 2F on the Inverurie Sub-Phase 1 Ancillary Rights Site Plan;
- "Inverurie Sub-Phase 1 Ancillary Rights Area 3"** means the areas shown coloured purple and identified, at various locations, by the number 3 on the Inverurie Sub-Phase 1 Ancillary Rights Site Plan;
- "Inverurie Sub-Phase 1 Ancillary Rights Area 4"** means the areas shown coloured yellow and identified, at various locations, by the number 4 on the Inverurie Sub-Phase 1 Ancillary Rights Site Plan;
- "Inverurie Sub-Phase 1 Ancillary Rights Area 5"** means the area shown coloured green and identified by the number 5 on the Inverurie Sub-Phase 1 Ancillary Rights Site Plan;
- "Inverurie Sub-Phase 1 Ancillary Rights Area 6"** means the area shown coloured pink identified by the number 6 on the Inverurie Sub-Phase 1 Ancillary Rights Site Plan;

"Inverurie Sub-Phase 1 Ancillary Rights Area 7A"	means the area (within the existing administration block) shown coloured brown and identified by the number 7A on the Inverurie Sub-Phase 1 Ancillary Rights Site Plan;
"Inverurie Sub-Phase 1 Ancillary Rights Area 7A-A"	means the area (within the existing administration block) shown coloured brown and identified by the number 7A-A on the Inverurie Sub-Phase 1 Ancillary Rights Site Plan;
"Inverurie Sub-Phase 1 Ancillary Rights Area 7B"	means the area (within the existing Gate Lodge) shown coloured brown and identified by the number 7B on the Inverurie Sub-Phase 1 Ancillary Rights Site Plan;
"Inverurie Sub-Phase 1 Ancillary Rights Area 7C"	means the area (within the existing Allan Ward) shown coloured brown and identified by the number 7C on the Inverurie Sub-Phase 1 Ancillary Rights Site Plan;
"Inverurie Sub-Phase 1 Ancillary Rights Area 7D"	means the area (within the existing Donbank Ward) shown coloured brown and identified by the number 7D on the Inverurie Sub-Phase 1 Ancillary Rights Site Plan;
"Inverurie Sub-Phase 1 Ancillary Rights Area 7E"	means the area (within the existing Nurses Home) shown coloured brown and identified by the number 7E on the Inverurie Sub-Phase 1 Ancillary Rights Site Plan;
"Inverurie Sub-Phase 1 Ancillary Rights Area 7F"	means the area (within the existing Renal Block) shown coloured brown and identified by the number 7F on the Inverurie Sub-Phase 1 Ancillary Rights Site Plan;
"Inverurie Sub-Phase 1 Ancillary Rights Area 8"	means the area shown coloured blue and identified, at various locations, by the number 8 on the Inverurie Sub-Phase 1 Ancillary Rights Site Plan, declaring that surface areas above both of Inverurie Sub-Phase 1 Ancillary Rights Area 4 and Inverurie Sub-Phase 1 Ancillary Rights Area 5 shall also be included as part of Inverurie Sub-Phase 1 Ancillary Rights Area 8;
"Inverurie Sub-Phase 1 Ancillary Rights Site Plan"	means the plan with the title "Inverurie Phase 1 Ancillary Rights Site Plan" set out in Part H of Section 5 (<i>Plans</i>) of Schedule Part 5 (<i>Land Matters</i>) (an electronic copy of which is set out on the Legal Documents Disc);
"Inverurie Sub-Phase 1 Site"	means the land made available to DBFM Co for Inverurie Sub-Phase 1 outlined in red on the Inverurie Sub-Phase 1 Site Plan;
"Inverurie Sub-Phase 1 Site Plan"	means the plan with the title "Inverurie Phase 1 Site Plan" set out in Part G of Section 5 (<i>Plans</i>) of Schedule Part 5 (<i>Land Matters</i>) (an electronic copy of which is set out on the Legal Documents Disc);

"Inverurie Sub-Phase 2"	means the Works to be carried out at or in the vicinity of the Inverurie Sub-Phase 2 Site as more particularly identified in Section 3 of the Authority's Construction Requirements;
"Inverurie Sub-Phase 2 Actual Completion Date"	means the later of: (a) subject to Clause 14.7, the date of the Certificate of Practical Completion issued by the Independent Tester in respect of the Inverurie Sub-Phase 2 pursuant to Clause 17.12; and (b) subject to Clause 14.5, the Inverurie Phase Completion Date;
"Inverurie Sub-Phase 2 Ancillary Rights Area 2A"	means the area (comprising the plant room within the existing administration block) shown coloured orange and identified by the number 2A on the Inverurie Sub-Phase 2 Ancillary Rights Site Plan;
"Inverurie Sub-Phase 2 Ancillary Rights Area 2B"	means the area (comprising the plant room within the existing Gate Lodge) shown coloured orange and identified by the number 2B on the Inverurie Sub-Phase 2 Ancillary Rights Site Plan;
"Inverurie Sub-Phase 2 Ancillary Rights Area 2C"	means the area (comprising the plant room within the existing Allan Ward) shown coloured orange and identified by the number 2C on the Inverurie Sub-Phase 2 Ancillary Rights Site Plan;
"Inverurie Sub-Phase 2 Ancillary Rights Area 2D"	means the area (comprising the plant room within the existing Donbank Ward) shown coloured orange and identified by the number 2D on the Inverurie Sub-Phase 2 Ancillary Rights Site Plan;
"Inverurie Sub-Phase 2 Ancillary Rights Area 2E"	means the area (comprising the plant room within the existing Nurses Home) shown coloured orange and identified by the number 2E on the Inverurie Sub-Phase 2 Ancillary Rights Site Plan;
"Inverurie Sub-Phase 2 Ancillary Rights Area 2F"	means the area (comprising the plant room within the existing renal unit) shown coloured orange and identified by the number 2F on the Inverurie Sub-Phase 2 Ancillary Rights Site Plan;
"Inverurie Sub-Phase 2 Ancillary Rights Area 2G"	means the area (comprising the new energy centre constructed as part of Inverurie Sub-Phase 1) shown coloured orange and identified by the number 2G on the Inverurie Sub-Phase 2 Ancillary Rights Site Plan;
"Inverurie Sub-Phase 2 Ancillary Rights Area 6"	means the area (within the existing Allan Ward on which the temporary dental unit was formed as part of Inverurie Sub-Phase 1) shown coloured orange and identified by the number 6 on the Inverurie Sub-Phase 2 Ancillary Rights Site Plan;
"Inverurie Sub-Phase 2 Ancillary Rights Area 7A-A"	means the area (within the existing administration block) shown coloured brown and identified by the number 7A-A on the Inverurie Sub-Phase 2

	Ancillary Rights Site Plan;
"Inverurie Sub-Phase 2 Ancillary Rights Area 8"	means the area shown coloured blue and identified, at various locations, by the number 8 on the Inverurie Sub-Phase 2 Ancillary Rights Site Plan;
"Inverurie Sub-Phase 2 Ancillary Rights Site Plan"	means the plan with the title "Inverurie Phase 2 Ancillary Rights Site Plan" set out in Part K of Section 5 (<i>Plans</i>) of Schedule Part 5 (<i>Land Matters</i>) (an electronic copy of which is set out on the Legal Documents Disc);
"Inverurie Sub-Phase 2 Site"	means the land made available to DBFM Co for Inverurie Sub-Phase 2 outlined in red on the Inverurie Sub-Phase 2 Site Plan;
"Inverurie Sub-Phase 2 Site Plan"	means the plan with the title "Inverurie Phase 2 Site Plan" set out in Part J of Section 5 (<i>Plans</i>) of Schedule Part 5 (<i>Land Matters</i>) (an electronic copy of which is set out on the Legal Documents Disc);
"Inverurie Substation Access Area"	means the area shown coloured yellow on the Inverurie Site Energisation Plan;
"Inverurie Substation Cable Route"	means the route shown coloured blue and marked by a double broken red line on the Inverurie Site Energisation Plan;
"Inverurie Substation Lease"	means a lease of the Inverurie Substation Site, substantially in the form of the document entitled "draft Inverurie Substation Lease" appearing on the Legal Documents Disc;
"Inverurie Substation Offer"	means an offer by SSE to lease the Inverurie Substation Site substantially in the form of the document with the title "draft Inverurie Substation Offer" appearing on the Legal Documents Disc;
"Inverurie Substation Site"	means the area shown coloured pink on the Inverurie Site Energisation Plan;
"Inverurie Title Plan"	means the plan with the title "Inverurie Hospital, Upperboat Road, Inverurie AB51 3UL" with reference number PZ111959/ID dated November 2015 set out in Part N of Section 5 (<i>Plans</i>) of Schedule Part 5 (<i>Land Matters</i>)
"IT"	means information technology systems, hardware and software;
"Key Sub-Contractor"	means the Sub-Contractors to be appointed in relation to the following sub-contract works packages: (i) steel work (connections); (ii) structural timber kit; and (iii) mechanical and electrical and plant;
"Key Sub-Contractor Collateral Agreements"	means the collateral agreements among the Authority, DBFM Co , the Contractor and the Key

Sub-Contractors in the form set out in Section 3 of Schedule Part 9 (*Collateral Agreements*);

"Law"

means:

- (a) any applicable statute or proclamation or any delegated or subordinate legislation;
- (b) any enforceable community right within the meaning of section 2(1) of the European Communities Act 1972;
- (c) any applicable guidance, direction or determination with which the Authority and/or DBFM Co is bound to comply to the extent that the same are published and publicly available or the existence or contents of them have been notified to DBFM Co by the Authority; and
- (d) any applicable judgement of a relevant court of law which is a binding precedent in Scotland,

in each case in force in Scotland;

"Legal Documents Disc"

means a disc in the Agreed Form containing grossment copies of each of the Project Documents and the Initial Funding Agreements;

"LIBOR"

means the rate per annum determined by Clydesdale Bank plc to be the offered rate for six month sterling deposits in the London interbank market which appears on "Reuters LIBOR01" (or such other page as may replace that page on the Reuters Screen LIBOR service);

"Loan Agreement"

means the loan agreement dated on or around the date of this Agreement between, inter alia, DBFM Co and the Senior Funders;

"Low Value Change"

has the meaning given in Schedule Part 16 (*Change Protocol*);

"Maintenance Works"

means any works for maintenance or repair of the Facilities that are necessary to ensure that the Facilities are maintained in accordance with Service Level Specification and Method Statements and that the Facilities comply with the Authority's Construction Requirements and DBFM Co's Proposals (including, without limitation, the renewal or replacement of any Plant or equipment) throughout the Project Term;

"Malicious Damage Report"

has the meaning given in Clause 49A.2.1;

"Management Survey"

means the documents contained in the folder titled "Management Surveys" on Technical Documents Disc 1 (Schedule Part 6, Section 3,

	Appendix J);
"Medical Contamination"	means a disease carrying agent which cleaning and prevention of infection or contamination techniques in use in accordance with Good Industry Practice and this Agreement cannot substantially prevent or cannot substantially remove with the result that: <ul style="list-style-type: none"> (a) it is unsafe to admit patients or staff to the relevant area or to use the area for the purpose for which it is intended; and (b) the area cannot be made safe for the admission of patients or staff;
"Medium Value Change"	has the meaning given in Schedule Part 16 (<i>Change Protocol</i>);
"Method Statements"	means the method of providing a Service as set out or identified in Section 2 (<i>Method Statements</i>) of Schedule Part 12 (<i>Service Requirements</i>) as amended from time to time in accordance with Clause 33 (<i>Change Protocol</i>) and Clause 22 (<i>The Services</i>);
"Monthly Service Payment"	has the meaning given in Schedule Part 14 (<i>Payment Mechanism</i>);
"Monthly Service Report"	means a monthly report to be prepared by DBFM Co and provided to the Authority in accordance with the relevant provisions in Section 1 (<i>Service Level Specification</i>) of Schedule Part 12 (<i>Service Requirements</i>);
"NHS"	means the National Health Service;
"NHS Requirement"	means: <ul style="list-style-type: none"> (a) in relation to the Works, Health Building Notes and Health Technical Memoranda and such other requirements as are designated as NHS Requirements in the Authority's Construction Requirements; and (b) in relation to the Project Operations (other than the Works), Health Building Notes, Health Technical Memoranda, all Executive Letters, Health Service Guidelines, Health Circulars of the NHS and any similar official requests, requirements and guidance having similar status for the time being in force, but only to the extent the same are published and publicly available or the existence and contents of them have been notified to DBFM Co by the

Authority

"Notifiable Financings"

means any Refinancing described in paragraphs (a) or (c) of the definition of Refinancing and any other arrangement which has or would have a similar effect or which has or would have the effect of limiting DBFM Co's or any Associated Company's ability to carry out any such refinancing or other arrangements that would have a similar effect;

"Off-Site Areas"

means each of the areas over which the Foresterhill Ancillary Rights and the Inverurie Ancillary Rights are granted (excluding the Sites);

"Off-Site Infrastructure"

means the connecting media and services located on the Off-Site Areas which are to be installed as part of the Works and are to be maintained as part of the Services;

"Operational Functionality"

means:

- (a) the following matters as shown on the 1:100 scale plans contained within DBFM Co's Proposals:
 - (i) the points of access to and within the Facilities;
 - (ii) the adjacencies between different departments within the Facilities;
 - (iii) NOT USED; and
 - (iv) the adjacencies between rooms within the departments;
- (b) the quantity, description and areas (in square metres) of those rooms and spaces shown on the Schedule of Accommodation;
- (c) the location and relationship of equipment, furniture, fittings and user terminals as shown on the 1:25 loaded room plans contained within DBFM Co's Proposals; and
- (d) the location of and the inter-relationships between rooms within a department as shown on 1:100 scale plans scale drawings,

but only insofar as each of the matters listed in (a) to (d) above relate to or affect Clinical Use;

"Operational Functionality List"

means the relevant list of items within DBFM Co's Proposals reviewed by the Authority for the purposes of Clause 12.5 and set out in the folder

	entitled "Operational Functionality List" appearing on Technical Documents Disc 2;
"Operational Insurances"	means the insurances required by Clause 53.2 and "Operational Insurance" means any one of such insurances;
"Operational Term"	means in respect of a Phase the period from the relevant Phase Actual Completion Date until the end of the Project Term provided that in the case of Inverurie Sub-Phase 1, the Operational Term shall commence for the Energy Centre only on the Inverurie Sub-Phase 1 Phase Actual Completion Date and the Operational Term for the remainder of the Inverurie Sub-Phase 1 shall commence on the Inverurie Sub- Phase 2 Actual Completion Date;
"Option Period"	has the meaning given in Clause 53.14.3 (<i>Uninsurable Risks</i>);
"Original Senior Commitment"	means the amount committed under the Senior Funding Agreements as at Financial Close (as adjusted to take into account any Qualifying Change);
"Outline Commissioning Programme"	means the programme setting out the standards, specifications, procedures and other requirements for the carrying out and completion of the commissioning activities of the parties identified at Schedule Part 10 (<i>Outline Commissioning Programme</i>);
"Parallel Loan Agreement "	means the contractor's parallel loan agreement between DBFM Co and the Contractor dated on or about the date of this Agreement;
"Participant"	has the meaning given in the Territory Partnering Agreement;
"Payment Commencement Date"	means the first to occur of the Foresterhill Phase Actual Completion Date, the Inverurie Sub-Phase 1 Actual Completion Date and the Inverurie Sub-Phase 2 Actual Completion Date;
"Payment Mechanism"	means Schedule Part 14 (<i>Payment Mechanism</i>);
"Performance Bond"	means the performance bond among DBFM Co, the Contractor and AIG Europe Limited in the Agreed Form;
"Performance Failure"	has the meaning given in Section 1 of Schedule Part 14 (<i>Payment Mechanism</i>);
"Performance Guarantees"	means the Construction Contract Guarantee, the Parallel Loan Agreement, the Performance Bond, the Retention Bond and the Service Contract Guarantee which, as at the date of this Agreement are in the Agreed Form;

"Permitted Borrowing"

means without double-counting, any:

- (a) advance to DBFM Co under the Senior Funding Agreements, provided that such advance is not made under any Committed Standby Facility;
- (b) Additional Permitted Borrowing;
- (c) advance to DBFM Co under any Committed Standby Facility which is made solely for the purpose of funding any cost overruns, increased expenses or loss of revenue which DBFM Co incurs, provided that such funds are not used in substitution for other sources of committed funding designated for those purposes; and
- (d) interest and, in respect of the original Senior Funding Agreements only (as entered into at the date of this Agreement, prior to any subsequent amendment), other amounts accrued or payable under the terms of such original Senior Funding Agreements,

except where the amount referred to in paragraphs (a) to (d) above is or is being used to fund a payment of Default Interest on any Additional Permitted Borrowing;

"Phase"

means, as the context may require, Inverurie Sub-Phase 1, Inverurie Sub-Phase 2 and/or the Foresterhill Phase and "Phases" shall be construed accordingly;

"Phase Actual Completion Date"

means, as the context may require, the Inverurie Sub-Phase 1 Actual Completion Date, the Inverurie Sub-Phase 2 Actual Completion Date and/or the Foresterhill Phase Actual Completion Date;

"Phase Completion Date"

means, as the context may require, the Inverurie Phase Completion Date and/or the Foresterhill Phase Completion Date;

"Physical Damage Policies"

means the policies of insurance referred to in paragraph 1 (*Contractors' 'All Risk' Insurance*) of Section 1 (*Policies to be Taken Out by DBFM Co and Maintained During the Design and Construction Phase*) and paragraph 1 (*Property Damage*) of Section 2 (*Policies to be Taken Out By DBFM Co and Maintained from the Phase Actual Completion Date*) of Schedule Part 15 (*Insurance Requirements*);

"Planning Approval"

means detailed planning consent for each Phase of the Project with reference APP/2015/3163 and

dated 23 June 2016 in respect of the Inverurie Phase (including a non-material variation approved on 22 August 2016) and with reference P151689 and dated 17 March 2016 in respect of the Foresterhill Phase (including a non-material variation approved on 28 July 2016);

"Planning Permission"	means any planning permission, approval of reserved matters, listed building consent, conservation areas consent and/or other consent or approval reasonably required from time to time for construction and/or operation of the Facilities (including without limitation for any Authority Change and the Planning Approval);
"Plant"	means the infrastructure systems, building systems, fixed, and immovable equipment systems, installed as part of the Works or pursuant to an Authority Change as replaced from time to time;
"Post Completion Commissioning"	means the Authority's Post Completion Commissioning;
"Pounds Sterling"	means the currency issued by the Bank of England from time to time;
"Price Indication"	means the table of Asbestos removal rates as agreed with the Authority and set out in the document entitled "Price Indication" appearing on the Technical Documents Disc 2;
"Proceeds Account"	means the account named "Proceeds Account" opened by DBFM Co pursuant to the Senior Funding Agreements
"Professional Team"	means the architects, mechanical and electrical engineers and civil and structural engineers employed by the Contractor in connection with the Works;
"Professional Team Collateral Agreements"	means the form of collateral warranty forming part of the appointment of the relevant member of the Professional Team being substantially the Key Sub-Contractor Collateral Agreement;
"Programme"	means the programme identified at Schedule Part 7 (<i>The Programme</i>) as revised and issued by DBFM Co (or on its behalf) from time to time pursuant to Clause 14 (<i>Programme and Dates for Completion</i>);
"Programmed Maintenance"	means the maintenance work which DBFM Co is to carry out in accordance with Schedule of Programmed Maintenance;
"Programmed Maintenance Information"	has the meaning given in Clause 23.3;
"Prohibited Act"	has the meaning given in Clause 44 (<i>Corrupt</i>

	<i>Gifts and Payments</i>);
"Project"	has the meaning given to it in recital C;
"Project Accounts"	means the accounts referred to in and required to be established under the Senior Funding Agreements
"Project Bible"	means a computer disc on which fully executed copies of all Project Documents entered into at or around Financial Close, as listed on the Project Bible Index, are set out in a format which may be read by software generally available in the market at the relevant time;
"Project Bible Index"	means the list of the Project Documents to be entered into at or around Financial Close in the form of the list entitled "Project Bible Index" on the Legal Documents Disc;
"Project Data"	means: <ul style="list-style-type: none"> (a) all Design Data; (b) all drawings, reports, documents, plans, software, formulae, calculations and other data relating to the provision of the Services; and (c) any other materials, documents and or data acquired, brought into existence or used in relation to the Project Operations or this Agreement;
"Project Documents"	means the Ancillary Documents and the Funding Agreements;
"Project Operations"	means the carrying out of the Works, the carrying out of DBFM Co's Pre-Completion Commissioning, the management and provision of the Services and the performance of all other obligations of DBFM Co under this Agreement from time to time;
"Project Term"	means the period commencing at midnight on the date of this Agreement and ending on the earlier of the Expiry Date and the Termination Date;
"Properties"	means 1 and 2 Upperboat Road, Inverurie being the subjects comprised in Title Number ABN84786, which are those coloured brown on the Inverurie Title Plan
"Proprietors"	means the heritable proprietors, from time to time, of the Properties
"Qualifying Change"	means (unless expressly stated otherwise): <ul style="list-style-type: none"> (a) a Low Value Change in respect of which the parties have agreed the

	method of implementation; or
	(b) a Medium Value Change in respect of which the Authority has issued a confirmation notice pursuant to paragraph 7.1.1 of Section 3 (<i>Medium Value Changes</i>) of Schedule Part 16 (<i>Change Protocol</i>); or
	(c) a High Value Change which has received Stage 2 Approval pursuant to paragraph 8.2.1 of Section 4 (<i>High Value Changes</i>) of Schedule Part 16 (<i>Change Protocol</i>),
	in each case provided that any necessary changes required to be made to any Project Document and/or Ancillary Document pursuant to Schedule Part 16 (<i>Change Protocol</i>) have been given effect to and become unconditional;
"Qualifying Refinancing"	has the meaning given in Schedule Part 23 (<i>Refinancing</i>)
"Quality Plans"	means the Design Quality Plan and/or Construction Quality Plan and/or the Services Quality Plan (as the context requires);
"Range of Finishes"	has the meaning given in paragraph 1.2.3(a) of Schedule Part 8 (<i>Review Procedure</i>);
"Rectification Period"	has the meaning given in Schedule Part 14 (<i>Payment Mechanism</i>);
"Refinancing"	has the meaning given in Schedule Part 23 (<i>Refinancing</i>)
"Refinancing Gain"	has the meaning given in Schedule Part 23 (<i>Refinancing</i>)
"Reinstatement Plan"	has the meaning given in Clause 53.22 (<i>Reinstatement</i>);
"Reinstatement Works"	has the meaning given in Clause 53.22.2 (<i>Reinstatement</i>);
"Relevant Authority"	means any court with the relevant jurisdiction and any local, national or supra-national agency, inspectorate, minister, ministry, official or public or statutory person of the government of the United Kingdom, or of the European Union, (or of the Scottish Government or the Scottish Parliament);
"Relevant Change in Law"	has the meaning given in Clause 32.3 (<i>Changes in Law</i>);
"Relevant Debt"	means all sums advanced to DBFM Co from time

	to time under a Funding Agreement other than Senior Debt;
"Relevant Event"	has the meaning given in Schedule Part 16 (<i>Change Protocol</i>);
"Relevant Incident"	has the meaning given in Clause 53.22.2 (<i>Reinstatement</i>);
"Relevant Payment"	has the meaning given in Clause 53.14.3;
"Relevant Proceeds"	has the meaning given in Clause 53.22.2 (<i>Reinstatement</i>);
"Relevant Service Transfer Date"	has the meaning given in Clause 25;
"Relevant Tax Liability"	has the meaning given in Clause 46.7.3;
"Relief"	has the meaning given in Clause 46.7.1;
"Relief Events"	has the meaning given in Clause 30 (<i>Relief Events</i>);
"Request for Information"	has the meaning set out in the FOI(S)A or the Environmental Information (Scotland) Regulations as relevant (where the meaning set out for the term "request" shall apply);
"Required Action"	has the meaning given in Clause 24.7;
"Reserved Rights"	means the matter referred to in Section 2 (<i>Safety During Construction</i>) of Schedule Part 5 (<i>Land Matters</i>);
"Restricted Person"	means either: <ul style="list-style-type: none"> (a) a person (other than a Participant) providing or proposing to provide healthcare services of a similar nature to those provided or contemplated by the Authority at the time in question; or (b) any person who has a material interest in the production of tobacco products and/or alcoholic beverages;
"Retail Prices Index" or "RPI"	means the Retail Prices Index (All Items) as published by the Office for National Statistics from time to time (the "Index"), or, failing such publication or in the event of a fundamental change to the Index, such other index as the parties may agree, or such adjustments to the Index as the parties may agree (in each case with the intention of putting the parties in no better nor worse position than they would have been in had the Index not ceased to be published or the relevant fundamental change not been made) or, in the event that no such agreement is reached, as may be determined in accordance with the

	Dispute Resolution Procedure;
"Retention Bond"	means the retention bond between AIG Europe Limited and DBFM Co dated on or about the date of this Agreement in the Agreed Form;
"Revenue"	means the projected Unavoidable Fixed Costs and Senior Debt Service Costs of DBFM Co;
"Reviewable Design Data"	means the Design Data identified at Section 5 (<i>Reviewable Design Data</i>) of Schedule Part 6 (<i>Construction Matters</i>);
"Revised Senior Debt Termination Amount"	has the meaning given in Section 6 (<i>Definitions</i>) of Schedule Part 17 (<i>Compensation on Termination</i>);
"Room Data Sheets"	has the meaning given in Section 6 (<i>Room Data Sheets</i>) of Schedule Part 6 (<i>Construction Matters</i>);
"Scottish Futures Trust"	means Scottish Futures Trust Limited (Company Number SC348382), having its registered office at 1st Floor, 11-15 Thistle Street, Edinburgh EH2 1DT;
"Schedule"	means the schedule (comprising 25 parts) attached to this Agreement;
"Schedule of Programmed Maintenance"	means the programme referred to in Clause 23.1 to be submitted to the Authority's Representative by DBFM Co in accordance with Schedule Part 8 (<i>Review Procedure</i>);
"Second Party"	has the meaning given in Clause 35.3;
"Security Trustee"	has the meaning given to that term in the Funders' Direct Agreement;
"Senior Debt"	has the meaning given in Section 6 (<i>Definitions</i>) of Schedule Part 17 (<i>Compensation on Termination</i>);
"Senior Debt Service Costs"	means interest and debt service costs incurred in respect of the Senior Funding Agreements less: <ul style="list-style-type: none"> (a) sums which are in arrears; (b) all sums reserved by DBFM Co and which DBFM Co is entitled to use to make such payments, without breaching the Senior Funding Agreements;
"Senior Funders"	means Aviva Public Private Finance Limited (Company Number 02334210) and whose registered office is at No. 1 Poultry, London EC2R 8EJ;

"Senior Funding Agreements"	means the documents identified as "Initial Senior Funding Agreements" in the document so entitled on the Legal Documents Disc as at the date of this Agreement and as amended as permitted under Clause 4 (<i>Project Documents</i>);
"Service Contract"	means the contract dated the same date as this Agreement between DBFM Co and the Service Provider (which as at the date of this Agreement are in the Agreed Form), by which DBFM Co will procure the performance of the Services (as amended or replaced from time to time in accordance with this Agreement);
"Service Contract Guarantee"	means the Service Provider's parent company guarantee among Robertson Group (Holdings) Limited and DBFM Co dated on or about the date of this Agreement;
"Service Event"	has the meaning given in Schedule Part 14 (<i>Payment Mechanism</i>);
"Service Level Specification"	means the requirements of the Authority identified at Section 1 (<i>Service Level Specification</i>) of Schedule Part 12 (<i>Service Requirements</i>) as amended from time to time in accordance with Clause 33 (<i>Change Protocol</i>);
"Service Provider"	means Robertson Facilities Management Limited (company number SC185956) having its registered office at 10 Perimeter Road, Pinefield Industrial Estate, Elgin, Moray, IV30 6AE or any other person engaged by DBFM Co from time to time as may be permitted by this Agreement to procure the provision of the Services (or any part of them);
"Service Providers Collateral Agreement"	means the collateral agreement among the Authority, DBFM Co, the Security Trustee and the Service Provider in the form identified at Section 2 of Schedule Part 9 (<i>Collateral Agreements</i>);
"Services"	means the services to be provided, managed and/or procured by DBFM Co for the Authority in accordance with Schedule Part 12 (<i>Service Requirements</i>) as subsequently amended or adjusted in accordance with this Agreement;
"Services Quality Plan"	means the document identified at Section 3 (<i>Services Quality Plan</i>) of Schedule Part 12 (<i>Service Requirements</i>);
"Shareholder(s)"	means any person(s) who from time to time, as permitted by this Agreement, holds share capital in DBFM Co or Holdco which persons are, as at the date of this Agreement, listed as such in Schedule Part 21 (<i>DBFM Co Information</i>);
"Shareholders Agreements"	means the agreement or agreements between the Shareholders relating to DBFM Co, including

	any agreement relating to the subscription of equity (or other shareholder funding) by the Shareholders in DBFM Co or Holdco;
"Site(s)"	means, as the context requires, the Inverurie Site and/or the Foresterhill Site;
"Site Conditions"	means the condition of the Sites including (but not limited to) climatic, hydrological, hydrogeological, ecological, environmental, geotechnical and archaeological conditions;
"Snagging Matters"	means minor items of outstanding work (including in relation to landscaping) which would not materially impair the Authority's use and enjoyment of the Facilities or the carrying out by the Authority or a Community Services Provider of the Community Services or the performance of the Services by DBFM Co;
"Snagging Notice"	means the notice to be issued by the Independent Tester in accordance with Clause 17.14;
"Specific Change in Law"	means any Change in Law which specifically refers to: <ul style="list-style-type: none"> (a) the provision of works or services the same as or similar to the Works or the Services in premises similar to the Facilities; or (b) the holding of shares in companies whose main business is providing works or services the same as or similar to the Works or the Services in premises similar to the Facilities;
"SSE"	means Scottish Hydro Electric Power Distribution plc, incorporated under the Companies Acts in Scotland (Registered Number SC213460) and having its Registered Office at Inveralmond House, 200 Dunkeld Road, Perth PH1 3AQ (or such other company as may require leases of the Foresterhill Substation Site and the Inverurie Substation Site pursuant to the provisions of Clause 9.7);
"Standard Foresterhill Substation Lease"	means a lease by SSE to lease the Foresterhill Substation Site substantially in the form of the document with the title "draft Standard Foresterhill Substation Lease" appearing on the Legal Documents Disc;
"Standard Foresterhill Substation Offer"	means an offer by SSE to lease the Foresterhill Substation Site substantially in the form of the

	document with the title "draft Standard Foresterhill Substation Offer" appearing on the Legal Documents Disc;
"Standard Inverurie Substation Lease"	means a lease by SSE to lease the Inverurie Substation Site substantially in the form of the document with the title "draft Standard Inverurie Substation Lease" appearing on the Legal Documents Disc;
"Standard Inverurie Substation Offer"	means an offer by SSE to lease the Inverurie Substation Site substantially in the form of the document with the title "draft Standard Inverurie Substation Offer" appearing on the Legal Documents Disc;
"Sub-Contractor"	means any third party (including the Contractor and a Services Provider) who enters into any Sub-Contract;
"Sub-Contracts"	means the contracts entered into by or between DBFM Co, the Contractor and/or a Service Provider and other third parties in relation to any aspect of the Project Operations;
"Subordinated Debt"	has the meaning given in Section 6 (<i>Definitions</i>) of Schedule Part 17 (<i>Compensation on Termination</i>);
"Subordinated Funder"	means a person providing finance under a Subordinated Funding Agreement;
"Subordinated Funding Agreements"	has the meaning given in Schedule Part 23 (<i>Refinancing</i>);
"Subsidiary"	has the meaning given to it in section 1159 of the Companies Act 2006;
"Substation Access Areas"	means the Foresterhill Substation Access Area and the Inverurie Substation Access Area;
"Substation Cable Routes"	means the Foresterhill Substation Cable Route and the Inverurie Substation Cable Route;
"Substation Sites"	means the Foresterhill Substation Site and the Inverurie Substation Site;
"Substations"	means the new electricity substation and cabling for the provision of electricity to the Foresterhill Facilities to be constructed on the Foresterhill

	Substation Site and the new electricity substation and cabling for the provision of electricity to the Inverurie Facilities to be constructed on the Inverurie Substation Site respectively;
"Suitable Substitute Contractor"	has the meaning given in Section 6 (<i>Definitions</i>) of Schedule Part 17 (<i>Compensation on Termination</i>);
"Table of Finishes"	means the table of finishes set out in the folder entitled "Schedule Part 8: Table of Finishes" appearing on Technical Documents Disc 2 and shall include any modifications thereto in accordance with this Agreement;
"Technical Documents Disc 1"	means the first disc (of two discs in total) containing agreed versions of drawings, plans, specifications and other technical documents referred to in this Agreement that are relevant primarily to the Construction Phase, in the Agreed Form;
"Technical Documents Disc 2"	means the second disc (of two discs in total) containing agreed versions of drawings, plans, specifications and other technical documents referred to in this Agreement that are relevant primarily to the Construction Phase, in the Agreed Form;
"Technical Documents Disc 3"	means the disc containing agreed versions of drawings, plans, specifications and other technical documents referred to in this Agreement that are relevant primarily to the Operational Term, in the Agreed Form;
"Termination Date"	means the date on which termination of this Agreement takes effect in accordance with its terms;
"The NHS and You"	means the document so-entitled and issued by the Scottish Government Health Directorate in January 2009;
"Title Conditions"	means title conditions set out in Section 1 of Schedule Part 5 (<i>Land Matters</i>);
"TPL Risk"	means a risk which is required to be insured under the third party liability insurance policy;
"Transfer Regulations"	means the Transfer of Undertaking (Protection of Employment) Regulations 2006 (SI No. 246);
"Unavoidable Fixed Costs"	means the fixed costs incurred by DBFM Co which first fall due for payment by DBFM Co during the period of indemnity but excluding: <ul style="list-style-type: none"> (a) costs which could have reasonably been mitigated or avoided by DBFM Co;

- (b) payments to DBFM Co's Associated Companies;
- (c) payments which are not entirely at arm's length;
- (d) payments to holders of equity in DBFM Co, providers of Subordinated Debt and any other financing costs other than Senior Debt Service Costs
- (e) indirect losses suffered or allegedly suffered by any person;
- (f) fines, penalties or damages for unlawful acts, breaches of contract or other legal obligations;
- (g) payments DBFM Co can recover under contract or in respect of which DBFM Co has a remedy against another person in respect of the same liability;
- (h) payments to the extent that DBFM Co has available to it including:
- (i) reserves which DBFM Co can draw upon without breaching the Senior Funding Agreements;
- (ii) standby or contingent facilities or funds of Senior Debt or equity which DBFM Co is entitled to have available;
- (i) payments representing any profits of the Project (to the extent not already excluded in (e) above);

"Uninsurable"

means, in relation to a risk, either that:

- (a) insurance is not available to DBFM Co in respect of the Project in the worldwide insurance market with reputable insurers of good standing in respect of that risk; or
- (b) the insurance premium payable for insuring that risk is at such a level that the risk is not generally being insured against in the worldwide insurance market with reputable insurers of good standing by contractors in the United Kingdom;

"Unprogrammed Maintenance Work"

has the meaning given in Clause 23.8;

"Unreasonable Act"

means any act or omission which is contrary to

	any reasonable instruction, guidance or rules for the operation or management of the Facilities;
"Utilities"	has the meaning given in the Service Level Specification;
"VAT"	means value added tax at the rate prevailing at the time of the relevant supply charged in accordance with the provisions of the Value Added Tax Act 1994;
"VAT Sum"	has the meaning given in Clause 35 (<i>VAT and Construction Industry Tax Deduction Scheme</i>);
"Vitiating Act"	has the meaning given in Endorsement 2, Section 3 (<i>Endorsement</i>) of Schedule Part 15 (<i>Insurance Requirements</i>);
"Warning Notice"	means a notice validly served by the Authority's Representative on DBFM Co under Clause 24.3 (<i>Warning Notices</i>), specifying that it is a Warning Notice and setting out the circumstances that have given rise to the issue thereof;
"Works"	means the design (including the preparation of all Design Data), construction, testing, commissioning and completion of the Facilities (including any temporary works) and the installation of Equipment (other than Group 3 Equipment and Group 4 Equipment) to be performed by DBFM Co in accordance with this Agreement (as varied, amended or supplemented from time to time in accordance with this Agreement).

SECTION 2
INTERPRETATION

This Agreement shall be interpreted according to the following provisions, unless the context requires a different meaning:

- 1 The headings and marginal notes and references to them in this Agreement shall be deemed not to be part of this Agreement and shall not be taken into consideration in the interpretation of this Agreement.
- 2 Except where the context expressly requires otherwise, references to Clauses, Sub-clauses, paragraphs, sub-paragraphs and parts of the Schedule are references to Clauses, Sub-clauses, paragraphs, sub-paragraphs and parts of the Schedule to this Agreement and references to Sections, Appendices and Attachments (if any) are references to Sections, Appendices and Attachments to or contained in this Agreement.
- 3 The Schedule and Attachments (if any) to this Agreement are integral parts of this Agreement and a reference to this Agreement includes a reference to the Schedule and the Attachments (if any).
- 4 Words importing persons shall, where the context so requires or admits, include individuals, firms, partnerships, trusts, corporations, governments, governmental bodies, authorities, agencies, unincorporated bodies of persons or associations and any organisations having legal capacity.
- 5 Where the context so requires words importing the singular only also include the plural and vice versa and words importing the masculine shall be construed as including the feminine or the neuter or vice versa.
- 6 The language of this Agreement is English. All correspondence, notices, drawings, Design Data, test reports, certificates, specifications and information shall be in English. All operating and maintenance instructions, name plates, identification labels, instructions and notices to the public and staff and all other written, printed or electronically readable matter required in accordance with, or for purposes envisaged by, this Agreement shall be in English.
- 7 Save where stated to the contrary, references to any agreement or document include (subject to all relevant approvals and any other provisions of this Agreement concerning amendments to agreements or documents) a reference to that agreement or document as amended, supplemented, substituted, novated or assigned.
- 8 References to any Law are to be construed as references to that Law as from time to time amended or to any Law from time to time replacing, extending, consolidating or amending the same provided that the provisions of this paragraph shall be without prejudice to the operation of Clause 32 (*Changes in Law*) and Schedule Part 16 (*Change Protocol*) which shall operate in relation to a Change in Law on the basis set out in this Agreement.
- 9 Without prejudice to Clause 57.1, references to a public organisation (other than the Authority) shall be deemed to include a reference to any successor to such public organisation or any organisation or entity which has taken over either or both the relevant functions and relevant responsibilities of such public organisation.
- 10 Without prejudice to Clause 57.1, references to other persons (other than the Authority and DBFM Co) shall include their successors and assignees.
- 11 References to a deliberate act or omission of the Authority or any Authority Party shall be construed having regard to the interactive nature of the activities of the Authority and of DBFM Co and the expression shall exclude acts or omissions which were within the contemplation of the parties or which were otherwise provided for in this Agreement.

- 12 The words in this Agreement shall bear their natural meaning. The parties have had the opportunity to take legal advice on this Agreement and no term shall, therefore, be construed contra proferentem.
- 13 Reference to "parties" means the parties to this Agreement and references to "a party" mean one of the parties to this Agreement.
- 14 In construing this Agreement, the rule known as the ejusdem generis rule shall not apply nor shall any similar rule or approach to the construction of this Agreement and accordingly general words introduced or followed by the word "other" or "including" or "in particular" shall not be given a restrictive meaning because they are followed or preceded (as the case may be) by particular examples intended to fall within the meaning of the general words.
- 15 All of DBFM Co's obligations, duties and responsibilities shall be construed as separate obligations, duties and responsibilities owed to the Authority and to be performed at DBFM Co's own cost and expense.
- 16 Unless expressly stated otherwise, references to amounts or sums expressed to be "index linked" are references to amounts or sums in June 2016 ("**Base Date**") prices which require to be adjusted whenever the provision containing the amount or sum is given effect in accordance with this Agreement to reflect the effects of inflation after that date. The adjustment shall be measured by changes in the relevant index published for that Contract Year as calculated in accordance with the following formula:
- $$\text{Amount or sum in June 2016 prices} \times \frac{RPI_d}{RPI_0}$$
- Where RPI_d is the value of the Retail Prices Index published or determined with respect to the month of February most recently preceding the date when the provision in question is to be given effect and RPI_0 is the value of the Retail Prices Index in respect of the Base Date being 263.1.
- 17 Reference to a document being in the Agreed Form is a reference to the form of the relevant document (or where appropriate the form of relevant document on disc) agreed between the parties and for the purpose of identification either: (i) initialled by each of them or on their behalf; or (ii) set out in the Legal Documents Disc.
- 18 The operation of the Housing Grants, Construction and Regeneration Act 1996 upon any Project Document shall not affect the rights or obligations of the parties under this Agreement.
- 19 Words in parenthesis and italics appearing after a Clause reference or a reference to a Schedule Part are inserted for ease of reference only. If there is any discrepancy between the Clause reference and the words appearing in parenthesis and italics after the Clause reference, the Clause reference shall prevail.
- 20 Where this Agreement states that an obligation shall be performed "no later than" or "within" or "by" a prescribed number of Business Days after a stipulated date or event, or "no later than" or "by" a stipulated date or event which is a prescribed number of Business Days after a stipulated date or event, the latest time for performance shall be 5pm on the last Business Day for performance of the obligations concerned.
- 21 Where this Agreement states that an obligation shall be performed "no later than" or "within" or "by" a prescribed number of Business Days before a stipulated date or event, or "no later than" or "by" a stipulated date or event which is a prescribed number of Business Days before a stipulated date or event, the latest time for performance shall be 5pm on the last Business Day for performance of the obligations concerned.

PART 2

COMPLETION DOCUMENTS

SECTION 1

DOCUMENTS TO BE DELIVERED BY DBFM CO

PART A

Unless an original document is specifically requested, a copy (certified by an officer of DBFM Co or a solicitor of DBFM Co as being a true copy) of each of the following documents is to be delivered by DBFM Co to the Authority in accordance with Clause 2.1 (*Execution and Delivery of Documents*) of this Agreement:

- 1 NOT USED
- 2 The Initial Funding Agreements Satisfaction Certificate duly executed on behalf of DBFM Co.
- 3 An original of the Funders' Direct Agreement, the Independent Tester Contract, the Insurance Proceeds Account Agreement and the Collateral Agreements (other than the Key Subcontractor Collateral Agreements) executed by the parties to such agreements (other than the Authority).
- 4 An original of the executed broker's letters of undertaking relating to the Insurances dated on or around the date of this Agreement granted in favour of the Authority by DBFM Co's insurance advisor.
- 5 Extracts from the minutes of the meeting of the board of directors (certified as true and accurate by the Secretary, a director or an authorised officer of the relevant company) of each of DBFM Co, Holdco, the Contractor, the Service Provider and the guarantors under the Performance Guarantees at which resolutions were passed approving the execution, delivery and performance of each relevant document to which such person is expressed to be a party and in each case authorising a named person or persons to execute and deliver each such document and any other documents to be delivered by it pursuant to it. For the avoidance of doubt, this requirement shall not extend to the Senior Funders, the Account Bank or the surety under the Performance Bond.
- 6 An extract of the register of members of DBFM Co and Holdco.
- 7 DBFM Co and Holdco's Certificate of Incorporation and any Certificate of Incorporation on Change of Name.
- 8 The Articles of Association.
- 9 Two computer disk copies of the Financial Model audited by BDO UK LLP.
- 10 Evidence that DBFM Co has agreed to be treated as the only client for the Project for the purposes of the CDM Regulations.
- 11 An original duly executed copy of this Agreement.
- 12 Evidence of the insurances required in accordance with Clause 53 (*Insurances*) having been taken out by DBFM Co and that the policies comply with the requirements of this Agreement, and an estimate by the insurance broker of the premiums for the Operational Insurances for the first year of the Operational Term.
- 13 Evidence that the Insurance Proceeds Account has been opened.

PART B

Each of the following documents is to be exhibited by DBFM Co to the Authority in accordance with Clause 2.1 (*Execution and Delivery of Documents*) of this Agreement:

- 1 The director's certificates addressed to the Senior Funders pursuant to the Loan Agreement.
- 2 The Initial Funding Agreements
- 3 The Construction Contract, the Services Contract and the Performance Guarantees.

SECTION 2

DOCUMENTS TO BE DELIVERED BY THE AUTHORITY

The Authority shall deliver to DBFM Co the following documents:

- 1 An original copy of the Funders' Direct Agreement, the Collateral Agreements, the Independent Tester Contract, the Insurance Proceeds Account Agreement and this Agreement, duly executed by the Authority.
- 2 A certified copy of the board minute of the Authority dated 2 June 2016 approving the full business case for the Project (including the relevant report to the board recommending the same)
- 3 A certified copy of the board minute of the Authority dated 1 September 2016 approving, *inter alia*, the Project Documents and delegating authority to the Chief Executive, the Director of Finance, Deputy Chief Executive or Deputy Director of Finance to finalise and approve the execution, delivery and performance of the documents referred to in paragraph 1 above and including a certificate of the relevant officers of the Authority setting out the names and specimen signatures of the person or persons named in the resolution of the Authority.
- 4 A certified copy of the Authority's Schedule of Reserved Decisions.
- 5 A certified copy of the Authority's Standing Financial Instructions.
- 6 A certified copy of the Authority's Standing Orders.
- 7 A certificate of the Scottish Government issued pursuant to the National Health Service (Private Finance) Act 1997.
- 8 A letter from the Scottish Government confirming approval of the Authority's Full Business Case in respect of the Project dated 22 August 2016.
- 9 A copy of a certificate duly signed by the Authority confirming that all documents listed in Clause 2.1.1 and 2.1.2 of the this Agreement have been delivered or satisfied and/or waived and that the Commencement Date has occurred.

PART 3

KEY WORKS PERSONNEL

[REDACTED]

PART 4

FUNDERS' DIRECT AGREEMENT

The Funders' Direct Agreement is in the Agreed Form.

PART 5

LAND MATTERS

SECTION 1 - TITLE CONDITIONS

1. All conditions contained in any wayleaves, deeds of servitude, leases or other similar agreements entered into pursuant to Clause 9.6 and 9.7 of this Agreement.

SECTION 1A – INVERURIE TITLE CONDITIONS

1. The Association has (i) a servitude right of laying down and maintaining on the area of ground shaded pink on the Inverurie Servitude Plan a surface water manhole having an inside diameter of 1200mm or thereby and an internal depth of 2.50m or thereby and (ii) a servitude right of laying down and maintaining within the said area of ground shaded pink on the Inverurie Servitude Plan a sewerage pipe and/or surface water drain not exceeding 200mm in diameter to run between the points marked "A", "B" and "C" and on the line shown coloured blue on the Inverurie Servitude Plan with power to the Association to enter onto the said area of ground for constructing the manhole, laying the sewerage pipe/surface water drain and for inspecting and renewing the same on all necessary occasions.

SECTION 2 – RESERVED RIGHTS

1. Without prejudice to the Title Conditions, rights for all third parties, including statutory undertakers and adjoining proprietors (or their successors and assignees) having equipment, apparatus, structures, cables or service media (including water, sewerage, drainage, electricity, gas, telephone or telecommunications) within the Sites as at the Commencement Date, or which is to be installed and used in connection with the carrying out of the Project Operations, including without prejudice to the foregoing generality:

- 1.1 all rights granted or to be granted in any wayleaves, deeds of servitude, leases or other similar agreements entered into pursuant to Clauses 9.6 and 9.7 of this Agreement;

together with all necessary rights:-

- (a) of access to the Sites for the purposes of inspecting, removing, maintaining, operating, replacing, enlarging, connecting or renewing such equipment, apparatus, structures, cables or service media; and
 - (b) to use, inspect, remove, maintain, operate, replace, repair, enlarge, connect or renew such equipment, structures, cables or service media;
2. a right of access by the Authority and/or any Authority Party for the inspection, maintenance, repair and renewal of the Boundary Wall, provided that, where such right is required to be exercised by the Authority and/or any Authority Party during the period from the Commencement Date until the Foresterhill Phase Actual Completion Date, other than in the case of an emergency, the Authority provides not less than three (3) weeks notice to DBFM Co of its intention to exercise this Reserved Right;
 3. a right of access to the Foresterhill Site from time to time by the Authority and/or any Authority Party for the inspection and/or treatment of Japanese knotweed in, on or under the Foresterhill Site; and
 4. a right of access from time to time by the Authority and/or any Authority Party to the area in the north west of the Inverurie Site for the purpose of refuse management and oil storage (and removal and other ancillary tasks) in accordance with the protocol to be agreed between the Authority and DBFM Co each acting reasonably.

SECTION 3 – ANCILLARY RIGHTS

Foresterhill Phase

1. From the Commencement Date until the Foresterhill Phase Actual Completion Date, the exclusive right to occupy and remain on the Foresterhill Site, under exception of the Foresterhill Substation Site from the date of commencement of the Foresterhill Substation Lease.
2. From the Commencement Date until the Foresterhill Phase Actual Completion Date, a non-exclusive right of vehicular and pedestrian access to and egress from and a non-exclusive right of vehicular and pedestrian access (with equipment, machinery and plant) over **Foresterhill Ancillary Rights Area 6** for the purposes of accessing the Foresterhill Site and those other areas adjacent to the Foresterhill Site in relation to which Ancillary Rights are granted by the Authority in favour of DBFM Co and DBFM Co Parties for the purposes of carrying out the Foresterhill Phase and discharging DBFM Co's other obligations in respect of the Foresterhill Phase during the Construction Phase.
3. A non-exclusive right of vehicular and pedestrian access to and egress from and a non-exclusive right of vehicular and pedestrian access (with equipment, machinery and plant) over **Foresterhill Ancillary Rights Area 3** and **Foresterhill Ancillary Rights Area 5** for the purposes of the installation and connection of new pipework relating to the medium temperature water energy supply to be provided to the Foresterhill Facilities (the "**Foresterhill Medium Temperature Water Supply Works**"). The Foresterhill Medium Temperature Water Supply Works include excavation and formation of new below ground tracks and trenches (through which the relevant supply and other services to be provided to the Foresterhill Facilities as described in this Section will be run). DBFM Co shall carry out the Foresterhill Medium Temperature Water Supply Works with effect from the Commencement Date and the estimated overall duration of such works is 50 weeks.
4. A non-exclusive right of vehicular and pedestrian access to and egress from and a non-exclusive right of vehicular and pedestrian access (with equipment, machinery and plant) over **Foresterhill Ancillary Rights Area 4** and **Foresterhill Ancillary Rights Area 5** for the purposes of the installation and termination of new pipework and BMS metering cable relating to the mains water supply to be provided to the Foresterhill Facilities (the "**Foresterhill Mains Water Supply Works**"). The Foresterhill Mains Water Supply Works include excavation and formation of new below ground tracks and trenches (through which the relevant supply and other services to be provided to the Foresterhill Facilities as described in this Section will be run). DBFM Co shall carry out the Foresterhill Mains Water Supply Works with effect from the Commencement Date and the estimated overall duration of such works is 50 weeks.
5. A non-exclusive right of vehicular and pedestrian access to and egress from and a non-exclusive right of vehicular and pedestrian access (with equipment, machinery and plant) over **Foresterhill Ancillary Rights Area 4** and **Foresterhill Ancillary Rights Area 5** for the purposes of the installation and termination of new pipework relating to the fire main water supply to be provided to the Foresterhill Facilities (the "**Foresterhill Fire Main Supply Works**"). The Foresterhill Fire Main Supply Works include excavation and formation of new below ground tracks and trenches (through which the relevant supply and other services to be provided to the Foresterhill Facilities as described in this Section will be run). DBFM Co shall carry out the Foresterhill Fire Main Supply Works with effect from the Commencement Date and the estimated overall duration of such works is 50 weeks.
6. A non-exclusive right of vehicular and pedestrian access to and egress from and a non-exclusive right of vehicular and pedestrian access (with equipment, machinery and plant) over **Foresterhill Ancillary Rights Area 2**, **Foresterhill Ancillary Rights Area 4**, **Foresterhill Ancillary Rights Area 5** and **Foresterhill Ancillary Rights Area 6** for the purposes of the installation of a new duct relating to the ICT services to be provided to the Foresterhill Facilities (the "**Foresterhill ICT Duct Works**"). The Foresterhill ICT Duct Works include excavation and formation of new below ground tracks and trenches (through which the relevant supply and other services to be provided to the Foresterhill Facilities as described in

this Section will be run). DBFM Co shall carry out the Foresterhill ICT Duct Works with effect from the Commencement Date and the estimated overall duration of such works is 50 weeks. DBFM Co shall provide the Authority, or shall procure that is provided, with not less than 1 week's prior notice of any requirement to access any area within **Foresterhill Ancillary Rights Area 2** that is required for the purposes of carrying out the Foresterhill ICT Duct Works.

7. NOT USED.
8. A non-exclusive right of vehicular and pedestrian access to and egress from and a non-exclusive right of vehicular and pedestrian access (with equipment, machinery and plant) over **Foresterhill Ancillary Rights Area 7** for the purposes of installing and terminating below ground drainage connections (the "**Foresterhill Off-Site Drainage Works**"). DBFM Co shall carry out the Foresterhill Off-Site Drainage Works with effect from the Commencement Date and the estimated overall duration of such works is 36 weeks.
9. A non-exclusive right of vehicular and pedestrian access to and egress from and a non-exclusive right of vehicular and pedestrian access (with equipment, machinery and plant) over the area identified by the letter A on the Foresterhill Ancillary Rights Site Plan (the "**Puffin Crossing Site**") for the purposes of forming an opening in the existing boundary wall and a pathway to the Foresterhill Site from Westburn Road, Aberdeen (the "**Puffin Crossing Works**") but only insofar as the Puffin Crossing Site is within the control of the Authority and not in relation to any area of adopted land. DBFM Co shall provide the Authority, or shall procure that is provided, with not less than 1 week's prior notice of the requirement to exercise the foregoing Ancillary Rights in relation to the Puffin Crossing Site and the estimated duration of the relevant works is 17 weeks.

Foresterhill Facilities (Operational Term)

10. Following the occurrence of the Foresterhill Phase Actual Completion Date, a non-exclusive right of vehicular and pedestrian access to and egress from and a non-exclusive right of vehicular and pedestrian access (with equipment, machinery and plant) over all or any of Foresterhill Ancillary Rights Area 2, Foresterhill Ancillary Rights Area 3, Foresterhill Ancillary Rights Area 4, Foresterhill Ancillary Rights Area 5, Foresterhill Ancillary Rights Area 6, Foresterhill Ancillary Rights Area 7 and the Puffin Crossing Site to the extent required by DBFM Co or any DBFM Co Party for the purposes of:
 - (i) remedying Defects or carrying out Snagging Matters;
 - (ii) carrying out any remediation of or repairs to or any replacement of the services and supplies provided to the Foresterhill Facilities as part of the Foresterhill Medium Temperature Water Supply Works, the Foresterhill Mains Water Supply Works, the Foresterhill Fire Main Supply Works, the Foresterhill ICT Duct Works or the Foresterhill Off-Site Drainage Works; or
 - (iii) carrying out any of the other Project Operations in relation to the Foresterhill Facilities during the Operational Term.

Inverurie Sub-Phase 1

11. From the Commencement Date until the Inverurie Sub-Phase 1 Actual Completion Date the exclusive right to occupy and remain on the Inverurie Sub-Phase 1 Site under exception of the Inverurie Substation Site from the date of commencement of the Inverurie Substation Lease.
12. From the Commencement Date until the Inverurie Sub-Phase 1 Actual Completion Date, a non-exclusive right of vehicular and pedestrian access to and egress from and a non-exclusive right of vehicular and pedestrian access (with equipment, machinery and plant) over, including a right (on a temporary basis) to remain and park vehicles on Inverurie Sub-Phase 1 Ancillary Rights Area 8 for the purposes of accessing the Inverurie Sub-Phase 1 Site and those other areas adjacent to the Inverurie Sub-Phase 1 Site in relation to which Ancillary Rights are granted by the Authority in favour of DBFM Co and DBFM Co Parties for the purposes of carrying out Inverurie Sub-Phase 1 and discharging DBFM Co's other obligations in respect of the Inverurie Sub-Phase 1 during the Construction Phase.

13. From the Commencement Date until the date falling 12 months after the Commencement Date: a non-exclusive right of vehicular and pedestrian access (with equipment, machinery and plant) to and egress from to the remainder of the "Allan Ward" identified on the Inverurie Sub-Phase 1 Ancillary Rights Site Plan for the purposes of attending to and remedying any Defects or carrying out Snagging Matters in the temporary dental facility at Inverurie Sub-Phase 1 Ancillary Rights Area 6.
14. A non-exclusive right of vehicular and pedestrian access to and egress from and a right of vehicular and pedestrian access (with equipment, machinery and plant) over Inverurie Sub-Phase 1 Ancillary Rights Area 4 for the purposes of the installation of new MEP services and including accessing existing below ground ducts and forming service tracks for the installation of piped services and electrical cables, which works are all scheduled to be carried out within weeks 3 to 41 of the programme relating to Inverurie Site. DBFM Co shall provide the Authority, or shall procure that is provided, with not less than 1 week's prior notice of the requirement to exercise the foregoing rights in relation to Inverurie Sub-Phase 1 Ancillary Rights Area 4.
15. A non-exclusive right of vehicular and pedestrian access to and egress from and a non-exclusive right of vehicular and pedestrian access (with equipment, machinery and plant) over Inverurie Sub-Phase 1 Ancillary Rights Area 3, Inverurie Sub-Phase 1 Ancillary Rights Area 4 and Inverurie Sub-Phase 1 Ancillary Rights Area 5 for the purposes of carrying out ground works which works are all scheduled to be carried out within weeks 3 to 41 of the programme relating to Inverurie Site. DBFM Co shall provide the Authority, or shall procure that is provided, with not less than 1 week's prior notice of the requirement to exercise the foregoing rights in relation to Inverurie Sub-Phase 1 Ancillary Rights Area 3, Inverurie Sub-Phase 1 Ancillary Rights Area 4 and Inverurie Sub-Phase 1 Ancillary Rights Area 5.
16. From the Commencement Date until completion of the works referred to in this paragraph 16, a non-exclusive right of vehicular and pedestrian access to and egress from and a non-exclusive right of vehicular and pedestrian access (with equipment, machinery and plant) over Inverurie Sub-Phase 1 Ancillary Rights Area 2 for the purposes of disconnecting and isolating existing services within the boiler house which works are all scheduled to be carried out within weeks 1 to 54 of the programme relating to Inverurie Site.
17. Non-exclusive rights of vehicular and pedestrian access to and egress from and non-exclusive rights of vehicular and pedestrian access (with equipment, machinery and plant) over:
 - 17.1 Inverurie Sub-Phase 1 Ancillary Rights Area 2A for the purposes of installation of the new MEP piped services and cables;
 - 17.2 Inverurie Sub-Phase 1 Ancillary Rights Area 2B for the purposes of installation of the new electrical services;
 - 17.3 Inverurie Sub-Phase 1 Ancillary Rights Area 2C for the purposes of installation of the new MEP piped services and cables;
 - 17.4 Inverurie Sub-Phase 1 Ancillary Rights Area 2D for the purposes of installation of the new MEP piped services and cables;
 - 17.5 Inverurie Sub-Phase 1 Ancillary Rights Area 2E for the purposes of installation of the new MEP piped services and cables;
 - 17.6 Inverurie Sub-Phase 1 Ancillary Rights Area 2F for the purposes of installation of the new electrical and gas services;
 - 17.7 Inverurie Sub-Phase 1 Ancillary Rights Area 7A for the purposes of installation of the new IT fibre cable to the existing node room;
 - 17.8 Inverurie Sub-Phase 1 Ancillary Rights Area 7A-A for the purposes of installation of the new fire alarm link cable and panel;
 - 17.9 over Inverurie Sub-Phase 1 Ancillary Rights Area 7B for the purposes of installation of the new IT fibre cable to the existing node room;
 - 17.10 Inverurie Sub-Phase 1 Ancillary Rights Area 7C for the purposes of installation of the new IT fibre cable to the existing node room;

- 17.11 Inverurie Sub-Phase 1 Ancillary Rights Area 7D for the purposes of installation of the new IT fibre cable to the existing node room;
- 17.12 Inverurie Sub-Phase 1 Ancillary Rights Area 7E for the purposes of installation of the new IT fibre cable to the existing node room; and
- 17.13 Inverurie Sub-Phase 1 Ancillary Rights Area 7F for the purposes of installation of the new IT fibre cable to the existing node room,

which works are all scheduled to be carried out within weeks 3 to 41 of the programme relating to Inverurie Site.

DBFM Co shall provide the Authority, or shall procure that is provided, with not less than 1 week's prior notice of the requirement to exercise the rights set out in this paragraph 17.

- 18. Non-exclusive rights of vehicular and pedestrian access to and egress from and non-exclusive rights of vehicular and pedestrian access (with equipment, machinery and plant) over:

- 18.1 Inverurie Sub-Phase 1 Ancillary Rights Area 2 for the purposes of disconnection and isolation of existing services;
- 18.2 Inverurie Sub-Phase 1 Ancillary Rights Area 2A for the purposes of installation of the new 150 kw plate heat exchanger and 100A TP&N electrical supply;
- 18.3 Inverurie Sub-Phase 1 Ancillary Rights Area 2B for the purposes of installation of the new electrical service;
- 18.4 Inverurie Sub-Phase 1 Ancillary Rights Area 2C for the purposes of installation of the new 230 kw plate heat exchanger and 100A TP&N electrical supply;
- 18.5 Inverurie Sub-Phase 1 Ancillary Rights Area 2D for the purposes of installation of the new 230 kw plate heat exchanger and 100A TP&N electrical supply;
- 18.6 Inverurie Sub-Phase 1 Ancillary Rights Area 2E for the purposes of installation of the new 100 kw plate heat exchanger and 100A TP&N electrical supply;
- 18.7 Inverurie Sub-Phase 1 Ancillary Rights Area 2F for the purposes of installation of the new gas service to the existing boiler plant and a new 100A electrical supply;
- 18.8 Inverurie Sub-Phase 1 Ancillary Rights Area 7A for the purposes of terminating the new IT fibre cable to the existing node room;
- 18.9 Inverurie Sub-Phase 1 Ancillary Rights Area 7A-A for the purposes of terminating the new fire alarm link cable and panel;
- 18.10 Inverurie Sub-Phase 1 Ancillary Rights Area 7B for the purposes of terminating the new IT fibre cable to the existing node room;
- 18.11 Inverurie Sub-Phase 1 Ancillary Rights Area 7C for the purposes of terminating the new IT fibre cable to the existing node room;
- 18.12 Inverurie Sub-Phase 1 Ancillary Rights Area 7D for the purposes of terminating the new IT fibre cable to the existing node room;
- 18.13 Inverurie Sub-Phase 1 Ancillary Rights Area 7E for the purposes of terminating the new IT fibre cable to the existing node room; and
- 18.14 Inverurie Sub-Phase 1 Ancillary Rights Area 7F for the purposes of terminating the new IT fibre cable to the existing node room,

which works are all scheduled to be carried out within weeks 42 to 54 of the programme relating to Inverurie Site.

DBFM Co shall provide the Authority, or shall procure that is provided, with not less than 1 week's prior notice of the requirement to exercise the rights set out in this paragraph 18.

Inverurie Sub-Phase 1 (Operational Term)

- 19. Following the occurrence of the Inverurie Sub-Phase 1 Actual Completion Date, a non-exclusive right of vehicular and pedestrian access to and egress from and a non-exclusive

right of vehicular and pedestrian access (with equipment, machinery and plant) over all or any of those areas in respect of which Ancillary Rights are granted pursuant to Paragraphs 13 to 18 above to the extent required by DBFM Co or any DBFM Co Party for the purposes of:

- (i) remedying Defects or carrying out Snagging Matters;
- (ii) carrying out any remediation of or repairs to or any replacement of the services provided as part of Inverurie Sub-Phase 1; or
- (iii) discharging or carrying out any of the other Project Operations in relation to the Inverurie Site following the occurrence of the Inverurie Sub-Phase 1 Actual Completion Date.

Inverurie Sub-Phase 2

20. From the Inverurie Sub-Phase 1 Actual Completion Date until the Inverurie Sub-Phase 2 Actual Completion Date, the exclusive right to occupy and remain on the Inverurie Sub-Phase 2 Site, under exception of the Inverurie Substation Site from the date of commencement of the Inverurie Substation Lease.
21. From the Inverurie Sub-Phase 1 Actual Completion Date until the Inverurie Sub-Phase 2 Actual Completion Date, a non-exclusive right of vehicular and pedestrian access to and egress from and a non-exclusive right of vehicular and pedestrian access over (with equipment, machinery and plant), including a right (on a temporary basis) to remain and park vehicles on Inverurie Sub-Phase 2 Ancillary Rights Area 8 for the purposes of accessing the Inverurie Sub-Phase 2 Site and those other areas adjacent to the Inverurie Sub-Phase 2 Site in relation to which Ancillary Rights are granted by the Authority in favour of DBFM Co and DBFM Co Parties for the purposes of carrying out Inverurie Sub-Phase 2 and discharging DBFM Co's other obligations in respect of the Inverurie Sub-Phase 2 during the Construction Phase.
22. Non-exclusive rights of vehicular and pedestrian access to and egress from and non-exclusive rights of vehicular and pedestrian access (with equipment, machinery and plant) over:
 - 22.1 Inverurie Sub-Phase 2 Ancillary Rights Area 2G for the purposes of bringing Inverurie Sub-Phase 2 on line and re-commissioning and rebalancing the MEP installations carried out as part of Inverurie Sub-Phase 1;
 - 22.2 Inverurie Sub-Phase 2 Ancillary Rights Area 2A for the purposes of re-commissioning and rebalancing heating and water services provided as part of Inverurie Sub-Phase 1;
 - 22.3 Inverurie Sub-Phase 2 Ancillary Rights Area 2B for the purposes of installing the new electrical device;
 - 22.4 Inverurie Sub-Phase 2 Ancillary Rights Area 2C for the purposes of re-commissioning and rebalancing heating and water services provided as part of Inverurie Sub-Phase 1
 - 22.5 Inverurie Sub-Phase 2 Ancillary Rights Area 2D for the purposes of re-commissioning and rebalancing heating and water services provided as part of Inverurie Sub-Phase 1
 - 22.6 Inverurie Sub-Phase 2 Ancillary Rights Area 2E for the purposes of re-commissioning and rebalancing heating and water services provided as part of Inverurie Sub-Phase 1
 - 22.7 Inverurie Sub-Phase 2 Ancillary Rights Area 7A-A for the purposes of re-commissioning the new fire alarm panel provided as part of Inverurie Sub-Phase 1 following the integration of Inverurie Sub-Phase 2,

which works are all scheduled to be carried out within weeks 65 to 83 of the programme relating to Inverurie Site.

DBFM Co shall provide the Authority, or shall procure that is provided, with not less than 1 week's prior notice of the requirement to exercise the rights set out in this paragraph 22.

23. An exclusive right to occupy and remain on Inverurie Sub-Phase 2 Ancillary Rights Area 6; and a non-exclusive right of vehicular and pedestrian access to and egress from (with equipment, machinery and plant) the remainder of the "Allan Ward" identified on the Inverurie Sub-Phase 2 Ancillary Rights Site Plan for the purposes of relocating the temporary dental facility provided as part of Inverurie Sub-Phase 1 and reinstating the relevant part of the existing Allan Ward following the removal of such temporary dental facility, which works are scheduled to be carried out within weeks 83 - 86 of the programme relating to Inverurie Site. DBFM Co shall provide the Authority, or shall procure that is provided, with not less than 1 week's prior notice of the requirement to exercise the rights set out in this paragraph 23 in relation to Inverurie Sub-Phase 2 Ancillary Rights Area 6.

Inverurie Facilities (Operational Term)

24. Following the occurrence of the Inverurie Sub-Phase 2 Actual Completion Date, a non-exclusive right of vehicular and pedestrian access to and egress from and a non-exclusive right of vehicular and pedestrian access (with equipment, machinery and plant) over all or any of those areas in respect of which Ancillary Rights are granted pursuant to paragraphs 22 and 23 above to the extent required by DBFM Co or any DBFM Co Party for the purposes of:
- (i) remedying Defects or carrying out Snagging Matters;
 - (ii) carrying out any remediation of or repairs to or any replacement of the services provided as part of Inverurie Sub-Phase 2; or
 - (iii) discharging or carrying out any of the other Project Operations in relation to the Inverurie Site following the occurrence of the Inverurie Sub-Phase 2 Actual Completion Date.
25. Provided that the rights outlined in paragraphs 2-10, 12-19 and 21-24 of this Section 3 (*Ancillary Rights*) of Schedule Part 5 (*Land Matters*) shall be exercised by DBFM Co:
- 25.1 at reasonable times and in a reasonable manner;
 - 25.2 in a manner which minimises undue interference with the Authority's activities and those of any Community Service Provider;
 - 25.3 only where they are reasonably necessary for the purpose of the relevant Ancillary Rights;
 - 25.4 on the condition that DBFM Co shall make good any physical damage caused by DBFM Co or DBFM Co parties as soon as reasonably practicable following the occurrence of such physical damage; and
 - 25.5 without prejudice to the foregoing generality, in each case where the relevant Ancillary Right relates to a right of vehicular or pedestrian access or a right to park vehicles, such right shall be exercised in accordance with the following conditions:
 - (a) DBFM Co shall comply (and shall procure that any DBFM Co parties shall comply) with any traffic management programme operated by the Authority in relation thereto;
 - (b) the Authority may impose temporary restrictions on any access route in order to carry out repair, maintenance and renewal of the same and any services installed in the access route and for all other necessary purposes;
 - (c) there shall be no parking on any access roads over which an Ancillary Right has been granted nor the placing of site accommodation, huts, skips or materials, nor the storage of materials, nor shall there be any loading or unloading or causing an obstruction on the same; and
 - (d) any rights of access over buildings shall be restricted to pedestrian access only.

SECTION 5 - SITE PLANS
PART A - FORESTERHILL SITE PLAN

PART 6

CONSTRUCTION MATTERS

SECTION 1

PLANNING/CONSENTS

Copies of the Consents obtained in the period prior to Financial Close are set out in the folders (appearing on Technical Documents Disc 2) entitled "Schedule Part 6: Section 1: Foresterhill Planning/Consents" (in relation to the Foresterhill Facilities) and "Schedule Part 6: Section 1: Inverurie Planning/Consents" (in relation to the Inverurie Facilities) respectively.

SECTION 2

SAFETY DURING CONSTRUCTION

1 In this Section 2 (*Safety During Construction*) of Schedule Part 6 (*Construction Matters*) and wherever used elsewhere in this Agreement:

1.1 "CDM Regulations" means the Construction (Design and Management) Regulations 2015 (and "CDM Regulation" shall be construed accordingly); and

1.2 "the client", "the Principal Designer" and "the Executive" shall have the same meanings as are ascribed to them in the CDM Regulations.

2 In so far as not already done, within ten (10) Business Days of the date of execution of this Agreement, DBFM Co shall make and serve on the Authority a notice in writing pursuant to CDM Regulation 4(8) that DBFM Co agrees to be treated as the only client in relation to the Works for the purposes of the CDM Regulations. Notwithstanding by DBFM Co agreeing in writing to be the only client pursuant to CDM Regulation 4(8), the Authority will comply with its remaining duties as set out in CDM Regulation 4(8). During the Project Term, DBFM Co shall not, and shall not seek to, withdraw, terminate or in any manner derogate from its declaration that it will act as, and its acceptance of its responsibilities as, the client in relation to the Works for all the purposes of the CDM Regulations. The Authority will endorse its consent, in writing, to such election on the said election and return it to DBFM Co within ten (10) Business Days of receipt.

3 DBFM Co warrants that it has the skills, knowledge, organisational capability and experience to, and shall, observe, perform and discharge or shall procure the observance, performance and discharge of:

3.1 all the obligations, requirements and duties of the client arising under the CDM Regulations in connection with the Works and, where necessary, the provision of the Services; and

3.2 all obligations incumbent on the client under any Code of Practice or Guidance for the time being approved by the Health and Safety Commission pursuant to the Health and Safety at Work etc Act 1974 issued in connection with the CDM Regulations.

4 DBFM Co shall provide to the Authority's Representative:

4.1 in a substantially complete form on the Phase Actual Completion Date; and

4.2 in final form within five (5) Business Days of the relevant Phase Actual Completion Date,

one electronic copy (on computer disk, tape or other format) of the revised health and safety file and construction phase plan (current at that date) prepared pursuant to the CDM Regulations in relation to the Works and the Services and electronic or paper copies of every amendment or update made to such file during the Project Term.

SECTION 3

AUTHORITY'S CONSTRUCTION REQUIREMENTS

The Authority's Construction Requirements are set out in the folders (appearing on Technical Documents Disc 1) entitled "Schedule Part 6: Section 3: Foresterhill Authority's Construction Requirements" (in relation to the Foresterhill Facilities) and "Schedule Part 6: Section 3: Inverurie Authority's Construction Requirements" (in relation to the Inverurie Facilities) respectively, and shall include any modifications thereto in accordance with this Agreement.

SECTION 4

DBFM CO'S PROPOSALS

DBFM Co's Proposals are set out in the folders (appearing on Technical Documents Disc 1) entitled "Schedule Part 6: Section 4: Foresterhill DBFM Co's Proposals (in relation to the Foresterhill Facilities) and "Schedule Part 6: Section 4: Inverurie DBFM Co's Proposals" (in relation to the Inverurie Facilities) respectively, and shall include any modifications thereto in accordance with this Agreement.

SECTION 5

REVIEWABLE DESIGN DATA

The Reviewable Design Data is set out in the folders (appearing on Technical Documents Disc 2) entitled "Schedule Part 6: Section 5: Foresterhill Reviewable Design Data" (in relation to the Foresterhill Facilities) and "Schedule Part 6: Section 5: Inverurie Reviewable Design Data" (in relation to the Inverurie Facilities) respectively.

SECTION 6

ROOM DATA SHEETS

The Room Data Sheets are set out in the folders (appearing on Technical Documents Disc 2) entitled "Schedule Part 6: Section 6: Foresterhill Room Data Sheets" (in relation to the Foresterhill Facilities) and "Schedule Part 6: Section 6: Inverurie Room Data Sheets" (in relation to the Inverurie Facilities) respectively.

SECTION 7

THERMAL AND ENERGY EFFICIENCY TESTING PROCEDURE

The Thermal and Energy Efficiency Testing Procedures are set out in the folders (appearing on Technical Documents Disc 2) entitled "Schedule Part 6: Section 7: Foresterhill Thermal and Energy Efficiency Testing Procedure" (in relation to the Foresterhill Facilities) and "Schedule Part 6: Section 7: Inverurie Thermal and Energy Efficiency Testing Procedure" (in relation to the Inverurie Facilities) respectively.

SECTION 8

QUALITY PLANS (DESIGN AND CONSTRUCTION)

The Quality Plans (Design and Construction) are set out in the folders (appearing on Technical Documents Disc 2) entitled "Schedule Part 6: Section 8: Foresterhill Quality Plans (Design and Construction)" (in relation to the Foresterhill Facilities) and "Schedule Part 6: Section 7: Inverurie Quality Plans (Design and Construction)" (in relation to the Inverurie Facilities) respectively, and shall include any modifications thereto in accordance with this Agreement.

SECTION 9

ASBESTOS WORKS PERIODS

DEMOLITION SITE	ASBESTOS WORKS PERIOD
Ashcroft Ward	5 weeks
Boiler House and Ambulance Building	4 weeks
Storage Buildings	2 weeks
Ashcroft Redundant Trenches	2 weeks
Boiler House Redundant Trenches	2 weeks

PART 7

THE PROGRAMME

The Programmes are set out in the folders (appearing on Technical Documents Disc 2) entitled "Schedule Part 7: Foresterhill Programme" (in relation to the Foresterhill Facilities) and "Schedule Part 7: Inverurie Programme" (in relation to the Inverurie Facilities) respectively, and shall include any modifications thereto in accordance with this Agreement.

PART 8
REVIEW PROCEDURE

1 REVIEW

1.1 The provisions of this Schedule Part 8 (*Review Procedure*) shall apply whenever any item, document or course of action is required to be reviewed, approved or otherwise processed in accordance with Schedule Part 8 (*Review Procedure*).

1.2 Subject to any express provision of this Agreement, the manner, form and timing of any submission to be made by DBFM Co to the Authority's Representative for review under this Schedule Part 8 (*Review Procedure*) shall be a matter for DBFM Co to determine. Each submission under this Schedule Part 8 (*Review Procedure*) shall be accompanied by a copy of the proposed document to be reviewed (including, where applicable, any Reviewable Design Data) or a statement of the proposed course of action (the entire contents of a submission being referred to in this Schedule Part 8 (*Review Procedure*) as a "**Submitted Item**"). In relation to each Submitted Item, the following procedure shall apply:

1.2.1 as soon as possible and, if the Submitted Item comprises:

- (a) an item of Reviewable Design Data;
- (b) a revised Programme submitted pursuant to Clause 14 (*Programme and Dates for Completion*); or
- (c) a document or proposed course of action submitted in the case of (an emergency),

within 15 (fifteen) Business Days of the date of receipt of a submission (or re-submission, as the case may be) of the Submitted Item to the Authority's Representative (or such other period as the parties may agree), the Authority's Representative shall return one copy of the relevant Submitted Item to DBFM Co endorsed "no comment" or (subject to and in accordance with paragraph 3 (*Grounds for Objection*)) "comments" as appropriate; and

1.2.2 subject to paragraph 1.4, if the Authority's Representative fails to return a copy of any Submitted Item (including any re submitted Submitted Item) duly endorsed in accordance with paragraph 1.2.1, within 15 (fifteen) Business Days (or within such other period as the parties may agree in writing) of the date of its submission to the Authority's Representative, then the Authority's Representative shall be deemed to have returned the Submitted Item to DBFM Co endorsed "no comment" (and, in the case of Reviewable Design Data, endorsed "Level A - no comment"); and

1.2.3 in relation to the aspects of each Finish identified in the Table of Finishes:

- (a) DBFM Co shall submit to the Authority a range or selection of finishes ("**Range of Finishes**") no later than the relevant Finishes Proposal Date;
- (b) the Authority's Representative shall by the relevant Finishes Selection Date notify DBFM Co of its selection for the relevant Finish; and

- (c) if no selection of a Finish has been made by the Authority's Representative and notified to DBFM Co in accordance with paragraph 1.2.3(b) by the relevant Finish Selection Date, DBFM Co shall be entitled to make a selection from the Range of Finishes submitted in accordance with paragraph 1.2.3(a). After the relevant Finish Selection Date, should the Authority wish to vary any selection previously made by DBFM Co or by the Authority, such variation shall be effected as a Change in accordance with Schedule Part 16 (*Change Protocol*).

1.3 If the Authority's Representative raises comments on any Submitted Item in accordance with paragraph 3 (*Grounds for Objection*) he shall state the ground upon which such comments are based and the evidence or other information necessary to substantiate that ground. To the extent that the Authority's Representative comments on a Submitted Item other than on the basis set out in this Schedule Part 8 (*Review Procedure*), or fails to comply with the provisions of this paragraph, DBFM Co may, in its discretion, either:

1.3.1 request written clarification of the basis for such comments and, if clarification is not received within 10 (ten) Business Days of such request by DBFM Co, refer the matter for determination in accordance with Schedule Part 20 (*Dispute Resolution Procedure*); or

1.3.2 in the case of a Submitted Item comprising Reviewable Design Data only, at its own risk, and without prejudice to Clause 12 (*The Design, Construction and Commissioning Process*), proceed with further design or construction disregarding such comments pending the outcome of any reference to the Dispute Resolution Procedure that may be made by either party.

1.4 In the case of any Submitted Item of the type referred to in paragraph 3.10, a failure by the Authority's Representative to endorse and return such Submitted Item within the period specified in paragraph 1.2.2 shall be deemed to constitute an objection by the Authority's Representative to such Submitted Item. If the parties fail to agree the form and content of such Submitted Item, within 10 (ten) Business Days following the expiry of the period specified in paragraph 1.2.2, the matter shall be determined in accordance with Schedule Part 20 (*Dispute Resolution Procedure*).

2 FURTHER INFORMATION

DBFM Co shall submit any further or other information, data and documents that the Authority's Representative reasonably requires in order to determine whether he has a basis for raising comments or making objections to any Submitted Item in accordance with this Schedule Part 8 (*Review Procedure*). If DBFM Co does not submit any such information, data and documents, the Authority's Representative shall be entitled to:

2.1 comment on the Submitted Item on the basis of the information, data and documents which have been provided; or

2.2 object to the Submitted Item on the grounds that insufficient information, data and documents have been provided to enable the Authority's Representative to determine whether he has a legitimate basis for commenting or objecting in accordance with this Schedule Part 8 (*Review Procedure*).

3 **GROUNDS OF OBJECTION**

The expression "raise comments" in this paragraph shall be construed to mean "raise comments or make objections" unless the contrary appears from the context. The Authority's Representative may raise comments in relation to any Submitted Item on the grounds set out in paragraph 2 (*Further Information*) above or on the ground that the Submitted Item would (on the balance of probabilities) breach any Law but otherwise may raise comments in relation to a Submitted Item only as follows:

- 3.1 in relation to any Submitted Item if:
 - 3.1.1 DBFM Co's ability to perform its obligations under this Agreement would (on the balance of probabilities) be adversely affected by the implementation of the Submitted Item; or
 - 3.1.2 the implementation of the Submitted Item would (on the balance of probabilities) adversely affect any right of the Authority under this Agreement or its ability to enforce any such right;
- 3.2 in relation to any Submitted Item submitted pursuant to Clause 4.1 (*Ancillary Documents*) if:
 - 3.2.1 the Authority's ability to perform its obligations under this Agreement would be adversely affected by the proposed course of action;
 - 3.2.2 the Authority's or a Community Services Provider's ability to provide the relevant Community Services or to carry out any of its statutory functions would (on the balance of probabilities) be adversely affected by the proposed course of action;
 - 3.2.3 the proposed course of action would be likely to result in an increase to the Authority's liabilities or potential or contingent liabilities under this Agreement;
 - 3.2.4 the proposed course of action would adversely affect any right of the Authority under this Agreement or its ability to enforce any such right; or
 - 3.2.5 DBFM Co's ability to perform its obligations under this Agreement would be materially adversely affected by the proposed course of action;
- 3.3 in relation to Reviewable Design Data submitted pursuant to Clause 12.6:
 - 3.3.1 which does not comprise 1:50 scale Room Layout Drawings the Authority's Representative may raise comments, subject to and in accordance with paragraph 4 (*Effect of Review*) on the ground that the Submitted Item is not in accordance with:
 - a. the Authority's Construction Requirements; and/or
 - b. DBFM Co's Proposals;
 - 3.3.2 which comprises a 1:50 scale Room Layout Drawing in respect of which there is a corresponding generic 1:50 scale Room Layout Drawing for the relevant room type (which has previously been reviewed and commented upon by the Authority's Representative in accordance with this Schedule Part 8 (*Review Procedure*)), the Authority's Representative may raise comments, subject to and in accordance with paragraph 4 (*Effect of Review*), on the ground that the Submitted Item does not conform to the generic 1:50 scale Room Layout Drawing; and

- 3.3.3 which comprises a 1:50 scale Room Layout Drawing in respect of which there is no corresponding generic 1:50 scale Room Layout Drawing for the relevant room type (which has previously been reviewed and commented upon by the Authority's Representative in accordance with this Schedule Part 8 (*Review Procedure*)), the Authority's Representative may raise comments, subject to and in accordance with paragraph 4 (*Effect of Review*), on the grounds that the Submitted Item:
- (a) is not in accordance with the Authority's Construction Requirements and/or DBFM Co's Proposals; or
 - (b) is inconsistent with the guidance contained in any current NHS Requirement which is applicable to a room of that function provided that such guidance has not been superseded by and is not inconsistent with any other provisions of the Authority's Construction Requirements (including any existing Approved RDD Item);
- 3.4 in relation to a proposal to amend the DBFM Co's Proposals and rectify (part of) the Works submitted pursuant to Clause 12.8, on the grounds that, following the amendment and rectification proposed:
- 3.4.1 DBFM Co's Proposals would not satisfy the Authority's Construction Requirements; and/or
 - 3.4.2 the structural, mechanical and/or electrical performance of the Facilities would not be of an equivalent standard of performance to that set out in DBFM Co's Proposals prior to their amendment or rectification (for the purpose of this comparison disregarding the fault which required the amendment or rectification to be made);
- 3.5 in relation to Finishes:
- 3.5.1 which have the effect of making a selection from the Range of Finishes (or any alternative range or selection of Finishes submitted by DBFM Co to the Authority's Representative) pursuant to Clause 12.6.1; or
 - 3.5.2 where the Submitted Item does not comply with the relevant provisions of the Authority's Construction Requirements and/or DBFM Co's Proposals;
- 3.6 in relation to the submission of any revised Programme pursuant to Clause 14 (*Programme and Dates for Completion*) on the ground that the revised Programme would not (on the balance of probabilities) enable the Works to be completed by the relevant Phase Completion Date;
- 3.7 in relation to the submission of any Quality Plan or part of a Quality Plan or any changes to any Quality Plan pursuant to Clause 20.4 or Clause 20.7 or any quality manual or procedure in accordance with Clause 20.9 (*Quality Manuals and Procedures*), on the grounds that such Quality Plans, or parts of or changes to such Quality Plans, quality manuals or procedures, or the quality management systems which they reflect, would not comply with:
- 3.7.1 in the case of the Design Quality Plan and the Construction Quality Plan referred to in Clause 20.8, the requirements referred to in Section 8 (*Quality Plans (Design and Construction)*) of Schedule Part 6 (*Construction Matters*); and

- 3.7.2 in the case of the Services Quality Plan referred to in Clause 20 (*Quality Assurance*), the requirements referred to in Section 3 (*Services Quality Plan*) of Schedule Part 12 (*Service Requirements*);
- 3.8 in relation to the submission of any proposed revision or substitution for the Method Statements or any part of any Method Statement (as the case may be) pursuant to Clause 22.4, on the grounds that:
- 3.8.1 the proposed revision or substitution is not in accordance with Good Industry Practice;
- 3.8.2 the performance of the Services in accordance with the proposed revision or substitution would (on the balance of probabilities):
- c. be materially different from the performance of the Services in accordance with the Method Statement prior to such proposed revision or substitution; or
 - d. be less likely to achieve compliance with the Service Level Specification; or
 - e. have an adverse effect on the provision by the Authority or any Community Services Provider of the relevant Community Services at, or on the safety of any users of, the Facilities; or
- 3.8.3 the proposed revision or substitution would (on the balance of probabilities) result in an inferior standard of performance of the Services to the standard of performance in accordance with the Method Statement prior to such proposed revision or substitution; and
- 3.9 in relation to the submission of any Schedule of Programmed Maintenance pursuant to Clause 23.1, any revision to any Schedule of Programmed Maintenance pursuant to Clause 23.4 or any submission of Unprogrammed Maintenance Works pursuant to Clause 23.8, on the grounds that:
- 3.9.1 carrying out the Programmed Maintenance or the Unprogrammed Maintenance Works in the period or at the times suggested would (on the balance of probabilities) interfere with the operations of the Authority and/or any Community Services Provider and such interference could be avoided or mitigated by DBFM Co rescheduling the Programmed Maintenance or the Unprogrammed Maintenance Works; or
- 3.9.2 in relation to the Schedule of Programmed Maintenance the proposed hours for carrying out the Programmed Maintenance are not consistent with the principles set out in Appendix 2, Table B to this Schedule Part 8 (*Review Procedure*); or
- 3.9.3 the proposed method of performance of the Programmed Maintenance or the Unprogrammed Maintenance Works would not be in accordance with the Service Level Specification; or
- 3.9.4 the safety of users of the Facilities would (on the balance of probabilities) be adversely affected; or
- 3.9.5 the period for carrying out the Programmed Maintenance or the Unprogrammed Maintenance Works would (on the balance of probabilities) exceed the period reasonably required for the relevant works.

- 3.10 In relation to the submission of DBFM Co's proposals for the Handback Works, the Handback Programme and the Handback Amount pursuant to Schedule Part 18 (*Handback Procedure*), on the grounds that:
- 3.10.1 in the case of the Handback Works, DBFM Co's proposals will not (on the balance of probabilities) ensure that the Handback Requirements are achieved by the Expiry Date;
- 3.10.2 in the case of the Handback Programme, performance of the Handback Works in accordance with the programme is not (on the balance of probabilities) capable of achieving satisfaction of the Handback Requirements by the Expiry Date; and
- 3.10.3 in the case of the Handback Amount, it does not represent the cost of carrying out the Handback Works according to the Handback Programme and the provisions of Schedule Part 18 (*Handback Procedure*).

4 EFFECT OF REVIEW

- 4.1 Any Submitted Item which is returned or deemed to have been returned by the Authority's Representative endorsed "no comment" (and in the case of Reviewable Design Data, endorsed "Level A - no comment") shall be complied with or implemented (as the case may be) by DBFM Co.
- 4.2 In the case of any Submitted Item other than Reviewable Design Data, if the Authority's Representative returns the Submitted Item to DBFM Co endorsed "comments", DBFM Co shall comply with such Submitted Item after amendment in accordance with the comments unless DBFM Co disputes that any such comment is on grounds permitted by this Agreement, in which case DBFM Co or the Authority's Representative may refer the matter for determination in accordance with Schedule Part 20 (*Dispute Resolution Procedure*) and DBFM Co shall not act on the Submitted Item until such matter is so determined or otherwise agreed.
- 4.3 In the case of a Submitted Item comprising Reviewable Design Data, if the Authority's Representative returns the Submitted Item endorsed other than "Level A - no comment", DBFM Co shall:
- 4.3.1 where the Authority's Representative has endorsed the Submitted Item "Level B - proceed subject to amendment as noted", either proceed to construct or proceed to the next level of design of the part of the Works to which the Submitted Item relates but take into account any amendments required by the Authority's Representative in his comments;
- 4.3.2 where the Authority's Representative has endorsed the Submitted Item "Level C - subject to amendment as noted" not act upon the Submitted Item, amend the Submitted Item in accordance with the Authority's Representative's comments and re-submit the same to the Authority's Representative in accordance with paragraph 4.4; and
- 4.3.3 where the Authority's Representative has endorsed the Submitted Item "Level D - rejected" not act upon the Submitted Item, amend the Submitted Item and re-submit the Submitted Item to the Authority's Representative in accordance with paragraph 4.4,

unless DBFM Co disputes that any such comment or proposed amendment is on grounds permitted by this Agreement, in which case DBFM Co or the Authority's Representative may refer the matter for determination in accordance with

Schedule Part 20 (*Dispute Resolution Procedure*) and DBFM Co shall not act on the Submitted Item until such matter is so determined or otherwise agreed except at its own risk in accordance with paragraph 1.3.2.

- 4.4 Within 10 (ten) Business Days of receiving the comments of the Authority's Representative on any Submitted Item comprising Reviewable Design Data, DBFM Co shall (except in the case contemplated in paragraph 4.3.1) send a copy of the Submitted Item as amended to the Authority's Representative pursuant to paragraph 4.3 and the provisions of paragraphs 1.2.1, 4.1 and 4.3 shall apply (changed according to context) to such re-submission.
- 4.5 The return or deemed return of any Submitted Item endorsed "no comment" (or in the case of Reviewable Design Data endorsed "Level A - no comment" or otherwise endorsed in accordance with paragraph 4.3.1 or 4.3.2) shall mean that the relevant Submitted Item may be used or implemented for the purposes for which it is intended but, save to the extent expressly stated in this Agreement including, without limitation, as specified in Appendix 1 Table A to this Schedule Part 8 (*Review Procedure*), such return or deemed return of any Submitted Item shall not otherwise relieve DBFM Co of its obligations under this Agreement nor is it an acknowledgement by the Authority that DBFM Co has complied with such obligations.

5 DOCUMENTATION MANAGEMENT

- 5.1 DBFM Co shall issue three (3) copies of all Submitted Items to the Authority and compile and maintain a register of the date and contents of the submission of all Submitted Items.
- 5.2 DBFM Co shall compile and maintain a register of the date of receipt and content of all Submitted Items that are returned or deemed to be returned by the Authority's Representative.
- 5.3 Save to the extent set out in Appendix 1, Table A to this Schedule Part 8 (*Review Procedure*) or elsewhere in this Schedule Part 8 (*Review Procedure*), no review, comment or approval by the Authority shall operate to exclude or limit DBFM Co's obligations or liabilities under this Agreement (or the Authority's rights under this Agreement).

6 CHANGES

- 6.1 No approval or comment or any failure to give or make an approval or comment under this Schedule Part 8 shall constitute a Change save to the extent provided in this Schedule Part 8 (*Review Procedure*).
- 6.2 If, having received comments from the Authority's Representative, DBFM Co considers that compliance with those comments would amount to a Change, DBFM Co shall, before complying with the comments, notify the Authority of the same and, if it is agreed by the parties or determined pursuant to Schedule Part 20 (*Dispute Resolution Procedure*) that a Change would arise if the comments were complied with, the Authority may, if it wishes, implement the Change and it shall be dealt with in accordance with Schedule Part 16 (*Change Protocol*). Any failure by DBFM Co to notify the Authority that it considers compliance with any comments of the Authority's Representative would amount to a Change shall constitute an irrevocable acceptance by DBFM Co that any compliance with the Authority's comments shall be without cost to the Authority and without any extension of time.
- 6.3 No alteration or modification to the design, quality and quantity of the Works arising from the development of detailed design or from the co-ordination of the design shall be construed or regarded as a Change.

APPENDIX 1

TABLE A

Approved (by category)	RDD Item	Scale	Meaning of "Level A - no comment" and "Level B - proceed subject to amendment as noted" endorsement of Reviewable Design Data under Schedule Part 8 (<i>Review Procedure</i>) (including both the actual and deemed endorsement).
Room Data Sheets	n/a	n/a	A "Level A - no comment" endorsement or a "Level B - proceed subject to amendment as noted" endorsement of any room data sheet means that DBFM Co may proceed to construct in accordance with the Submitted Item and that the Authority is satisfied that the design and other information in the relevant room data sheet satisfies Operational Functionality.
Drawings – Development Control Plan		1:1250	A "Level A - no comment" endorsement or a "Level B - proceed subject to amendment as noted" endorsement of any 1:1250 scale development control plan means that DBFM Co may proceed to construct in accordance with the Submitted Item and that the Authority is satisfied that the design and other information contained in the relevant drawing satisfies Operational Functionality.
Drawings – Site Plan		1:500	A "Level A - no comment" endorsement or a "Level B - proceed subject to amendment as noted" endorsement of any 1:500 scale site plan means that DBFM Co may proceed to construct in accordance with the Submitted Item and that the Authority is satisfied that the design and other information contained in the relevant drawing satisfies Operational Functionality.
Drawings – Floor Plans		1:200	A "Level A - no comment" endorsement or a "Level B - proceed subject to amendment as noted" endorsement of any 1:200 scale floor plan means that DBFM Co may proceed to construct in accordance with the Submitted Item and that the Authority is satisfied that the design and other information contained in the relevant drawing satisfies the Operational Functionality.
Drawings – Room Layouts (including room elevations) & Reflected ceiling plans		1:50	A "Level A - no comment" endorsement or a "Level B - proceed subject to amendment as noted" endorsement of any 1:50 scale room layout and/or reflected ceiling drawing means that DBFM Co may proceed to construct in accordance with the Submitted Item and that the Authority is satisfied (to the extent of the design and other information contained in the relevant drawing) that the design and other information in the relevant drawing satisfies Operational Functionality.

<p>Drawings --</p> <p>Departmental plans</p>	<p>1:50</p>	<p>A "Level A - no comment" endorsement or a "Level B - proceed subject to amendment as noted" endorsement of any 1:50 scale departmental plan means that DBFM Co may proceed to construct in accordance with the Submitted Item and that the Authority is satisfied (to the extent of the design and other information contained in the relevant drawing) that the design and other information in the relevant drawing satisfies Operational Functionality.</p>
--	-------------	---

APPENDIX 2

HOURS FOR PROGRAMMED MAINTENANCE

- 1 Subject to paragraphs 3 to 5 below, DBFM Co shall carry out Programmed Maintenance at the Facilities during the hours of 8am to 12 midnight on Monday to Sunday (inclusive) and 24 hours Monday – Sunday (inclusive) in respect of the Inverurie CMU ("**Hours for Programmed Maintenance**").
- 2 DBFM Co may, with the consent of the Authority (which consent shall not be unreasonably withheld) carry out Maintenance Works outside the Hours for Programmed Maintenance provided always that it shall take into account:
 - 2.1 the likely disturbance to the Authority and/or any Community Service Provider and/or their staff and users within the immediate area where the Maintenance Works are to be undertaken;
 - 2.2 the likely disturbance to adjacent areas, the Authority and/or any Community Service Provider and/or their staff and users in those adjacent areas that may be affected by the Maintenance Works to be undertaken in the area(s) identified in (i) above; and
 - 2.3 compliance with the Law.
- 3 Subject to paragraph 4, DBFM Co shall have access to the Facilities during the hours of operation to the areas set out in and in accordance with Table B below ("**Hours of Operation**") to carry out Programmed Maintenance.

TABLE B

Facility	Hours of Operation
Foresterhill	8am – 12 midnight (Monday – Sunday)
Inverurie (except CMU)	8am – 12 midnight (Monday – Sunday)
Inverurie CMU	24 hours

- 4 Where DBFM Co requires access to an area of the Facilities during the Hours of Operation, DBFM Co will consult with and obtain the consent of the member of personnel in charge of a department ("**Head of Department**") concerning dates, times and periods during which Programmed Maintenance is to be undertaken in those departments so as to minimise disruption to those departments.
- 5 The Authority may request DBFM Co to carry out Programmed Maintenance outside the Hours for Programmed Maintenance in the event that the carrying out of such Programmed Maintenance during the Hours for Programmed Maintenance would adversely affect the use of the department or area.

PART 9
COLLATERAL AGREEMENTS

SECTION 1

CONTRACTOR'S COLLATERAL AGREEMENT

The Contractor's Collateral Agreement is in the Agreed Form.

SECTION 2

SERVICE PROVIDER COLLATERAL AGREEMENT

The Service Provider Collateral Agreement is in the Agreed Form.

SECTION 3

KEY SUB-CONTRACTOR COLLATERAL AGREEMENT

[REDACTED]

PART 10

OUTLINE COMMISSIONING PROGRAMME

The Outline Commissioning Programmes are set out in the folders (appearing on Technical Documents Disc 2) entitled "Schedule Part 10: Foresterhill Outline Commissioning Programme" (in relation to the Foresterhill Facilities) and "Schedule Part 10: Inverurie Outline Commissioning Programme" (in relation to the Inverurie Facilities) respectively, and shall include any modifications thereto in accordance with this Agreement.

PART 11

EQUIPMENT

"Equipment"	means Group 1 Equipment, Group 2 Equipment, Group 3 Equipment, and Group 4 Equipment
"Equipment Installation Table"	means the equipment installation table set out in the folder entitled "Schedule Part 11 Equipment Installation Table" on Technical Documents Disc 2
"Equipment Responsibilities Matrix"	means the equipment responsibilities matrix set out in the folder entitled "Schedule Part 11 Equipment Responsibilities Matrix" on Technical Documents Disc 2
"Group 1 Equipment"	means Equipment to be procured installed, commissioned, maintained, lifecycle replaced, lifecycle installed, decommissioned and disposed of by DBFM Co and operated by the Authority and identified as being Group 1 Equipment in the Equipment Responsibilities Matrix
"Group 2 Equipment"	means Equipment to be procured, commissioned, operated, maintained, lifecycle replaced, decommissioned and disposed of by the Authority, but installed and lifecycle installed by DBFM Co and identified as being Group 2 Equipment in the Equipment Responsibilities Matrix
"Group 3 Equipment"	means Equipment to be procured, installed, commissioned, operated maintained, lifecycle replaced, lifecycle installed, decommissioned and disposed of by the Authority and identified as being Group 3 Equipment in the Equipment Responsibilities Matrix
"Group 4 Equipment"	means Equipment to be procured, installed, commissioned, operated maintained, lifecycle replaced, lifecycle installed, decommissioned and disposed of by the Authority and identified as being Group 4 Equipment in the Equipment Responsibilities Matrix



repaired

1 Design and installation Information

1.1 In respect of Group 2 Equipment, Group 3 Equipment and Group 4 Equipment, the Authority shall:

1.1.1 in respect of those items where "Design Information Required" is specified in the Equipment Installation Table, provide to DBFM Co key dimensions, service supplies, loads, heat output, commissioning information, fixing details, loads as appropriate to install structure,

partitions and services adjacent to and/or serving those items of Equipment by the date identified in the Equipment Installation Table, as appropriate;

- 1.1.2 notify DBFM Co of the precise locations within the relevant rooms and the nature of all wall, ceiling and/ or floor fixings required by the date identified in Equipment Installation Table.

2 Group 1 Equipment

- 2.1 DBFM Co shall at its own cost procure, install and commission the Group 1 Equipment at the Facilities as part of the Works in accordance with the Authority's Construction Requirements, DBFM Co's Proposals and the Final Commissioning Programme.
- 2.2 DBFM Co shall at its own cost maintain, lifecycle replace, lifecycle install, decommission and dispose of the Group 1 Equipment in accordance with the Service Level Specification and the Method Statements.

3 Group 2 Equipment

- 3.1 DBFM Co shall at its own cost install the Group 2 Equipment at the Facilities as part of the Works in accordance with the Authority's Construction Requirements and the Final Commissioning Programme.
- 3.2 DBFM Co shall at its own cost lifecycle replace install the Group 2 Equipment in accordance with the Service Level Specification and the Method Statements.
- 3.3 The Authority shall be responsible for the procurement, commissioning, operation, maintenance, lifecycle replacement, decommissioning and disposal of the Group 2 Equipment and DBFM Co shall have no responsibility to procure, commission, operate, maintain, lifecycle replace, decommission or dispose of the Group 2 Equipment.

4 Group 3 Equipment and Group 4 Equipment

- 4.1 The Authority shall at its own cost procure, install and commission the Group 3 Equipment and the Group 4 Equipment at the Facilities.
- 4.2 The Authority shall be responsible for the operation, maintenance, lifecycle replacement, lifecycle installation, decommissioning and disposal of the Group 3 Equipment and the Group 4 Equipment and DBFM Co shall have no responsibility to procure, install, commission, operate, maintain, lifecycle replace, lifecycle install, decommission or dispose of the Group 3 Equipment or the Group 4 Equipment.
- 4.3 DBFM Co will provide the Authority or any Authority Party and procure that the Authority or any Authority Party is provided with: (i) all necessary access to the Site; and (ii) all reasonably required cooperation, at least 6 weeks in advance of the relevant anticipated Phase Actual Completion Date, to allow it to carry out such installation and commissioning referred to in paragraph 4.1 and any other reasonable and related activities.
- 4.4 The Authority shall procure that the Authority or any Authority Party to whom access is granted in accordance with paragraph 4.3 shall:
 - 4.4.1 carry out such installation and commissioning referred to in paragraph 4.1 in such a manner as to cause the minimum practicable interference with and/or disruption to the carrying out of the Works and in a manner in compliance with all Law and Consents relating to the same;

- 4.4.2 comply with all relevant safety procedures, which shall include any relevant construction phase plans and health and safety plans for the construction of the Facilities, the Contractor's Site Rules from time to time and any reasonable directions with regard to site safety that may be issued by or on behalf of the Contractor's Site Manager from time to time;
 - 4.4.3 make good any damage caused to the Works and/or the Facilities by the Authority or any Authority Party in the course of carrying out such installation and commissioning referred to in paragraph 4.1; and
 - 4.4.4 clean up and remove from the Sites any packaging or other surplus materials left by the Authority or any Authority Party in the course of carrying out such installation and commissioning referred to in paragraph 4.1 and not incorporated into the Works following completion of such installation and commissioning referred to in paragraph 4.1.
- 4.5 Subject to DBFM Co complying with its obligations under paragraph 4.3, then the procurement, installation and commissioning of the Group 3 Equipment and the Group 4 Equipment shall be disregarded for the purposes of assessing whether a relevant Phase is complete in accordance with the Completion Criteria.

PART 12

SERVICE REQUIREMENTS

SECTION 1

SERVICE LEVEL SPECIFICATION

The Service Level Specifications are set out in the folders (appearing on Technical Documents Disc 3) entitled "Schedule Part 12: Section 1: Foresterhill Service Level Specification" (in relation to the Foresterhill Facilities) and "Schedule Part 12: Section 1: Inverurie Service Level Specification" (in relation to the Inverurie Facilities) respectively, and shall include any modifications thereto in accordance with this Agreement.

SECTION 2

METHOD STATEMENTS

The Method Statements Specifications are set out in the folders (appearing on Technical Documents Disc 3) entitled "Schedule Part 12: Section 2: Foresterhill Method Statements" (in relation to the Foresterhill Facilities) and "Schedule Part 12: Section 2: Inverurie Method Statements" (in relation to the Inverurie Facilities) respectively, and shall include any modifications thereto in accordance with this Agreement.

SECTION 3

SERVICES QUALITY PLAN

The Services Quality Plans are set out in the folders (appearing on Technical Documents Disc 3) entitled "Schedule Part 12: Section 3: Foresterhill Services Quality Plan" (in relation to the Foresterhill Facilities) and "Schedule Part 12: Section 3: Inverurie Services Quality Plan" (in relation to the Inverurie Facilities) respectively, and shall include any modifications thereto in accordance with this Agreement.

PART 13

INDEPENDENT TESTER CONTRACT

The Independent Tester Contract is in the Agreed Form

PART 14

PAYMENT MECHANISM

SECTION 1

INTERPRETATION

In this Schedule Part 14 (*Payment Mechanism*) and elsewhere in this Agreement (save where Schedule Part 1 (*Definitions and Interpretation*) provides to the contrary) the following words shall have the following meanings:

- “Annual Service Payment”** means the sum in pounds sterling calculated in accordance with paragraph 2 (*Annual Service Payment*) of Section 2 (*Calculation of Service Payments*) of this Schedule Part 14 (*Payment Mechanism*);
- “Availability Failure”** subject to Section 4 (*Temporary Repairs*) of this Schedule Part 14 (*Payment Mechanism*), means a Service Event which has not been Rectified within the relevant Rectification Period and which causes a Functional Area to be Unavailable;
- “Availability Standards”** means the service requirements identified as such, set out in the Service Level Specification;
- “Core Times”** has the meaning given in the Service Level Specification and “Core Time” means a time within Core Times;
- “Daily SUF”** means, on a Day, the aggregate GSUs for all of the Functional Areas that have Core Time on that Day;
- “Day”** means a period of twenty four (24) hours, beginning at 00:00 hours, during which there are Core Times;
- “Deduction Period” or “DP”**
- (a) where the relevant Performance Failure or Availability Failure arises following a Service Event in respect of which a Rectification Period is specified in the Availability Standards or the Performance Standards, as applicable,
 - (i) if the Service Failure Time occurs before or during Core Time for the relevant Functional Area on a Day, means the number of Days that elapse from and including that Day to, and including, the Day on which the Logged Rectification Time occurs, but excludes the Day on which the Logged Rectification Time occurs if the Logged Rectification Time is before the commencement of Core Time for the relevant Functional Area on that Day; and
 - (ii) if the Service Failure Time occurs after the expiry of Core Times for the relevant Functional Area on a Day, means the number of Days that elapse from and including the next Day to, and including, the Day on which the Logged Rectification Time occurs, but excludes the Day on which the Logged Rectification Time occurs if this occurs before commencement of Core Time for the relevant

Functional Area on that Day; and

- (b) where the relevant Performance Failure arises following a Service Event in respect of which no Rectification Period is specified in the Performance Standards, as applicable, means 1;

"External Utility Failure"

means a failure in:

- 1 the supply of gas, electricity, water, telephone or telecommunications services to the Site; or
- 2 the service and facility of discharging water and sewerage from the Site; or
- 3 the heat supply to the heat exchanger from district heating

where such failure originates on the side of the relevant Utility Point that is owned or controlled by the relevant utility provider (or the Authority, as applicable) and provided that such failure has not arisen as a result of an act or omission of DBFM Co or a DBFM Co Party;

"Foresterhill Utility Point"

means the point of connection shown indicated on the drawing with the title "Utility Service Separation Electrical Services" and with Drawing number FHHC-USS-02 (and identified thereon by a blue line annotated "utility provider responsible" this includes everything to the outgoing side of the termination point of the new supply cable) and on the drawing with the title "Utility Service Separation Mechanical Services" and with Drawing number "FHHC-USS-01 (and identified thereon as "The utility provider is responsible for the service delivery to this connection point on the secondary side of the PHE") as each drawing as each such drawing is set out in Technical Documents Disc 3;

"Gross Monthly Availability Deduction"

means, for Contract Month "n", the amount in pounds sterling calculated by the formula:

$$\text{SUR} \times \text{TMGSUF}$$

where:

TMGSUF means, for Contract Month "n", the aggregate of the Daily SUF of all the Days in that Contract Month;

"Gross Service Units" or "GSUs"

means the number of service units attributed to each Functional Area as identified in Appendix 2 to this Schedule Part 14 (*Payment Mechanism*);

"Helpdesk"

means the helpdesk facilities established by DBFM Co pursuant to the Service Level Specification;

"Inverurie Utility Point"

means the point of connection shown indicated on the drawing with the title "Utility Service Separation Electrical Services" and with Drawing number IHHC-USS-02 (and identified thereon by a blue line annotated "utility provider responsible" and on the drawing with the title "Utility Service Separation Mechanical Services" and with Drawing number IHHC-USS-01 (and identified thereon as "The utility provider is responsible for the

internal services of the building from the connection point on the secondary side of the PHE”) with the exception of the temperature sensors which are linked to the BMS as each such drawing is set out in Technical Documents Disc 3;

“Logged Rectification Time” means the time which is shown in the Helpdesk records maintained by DBFM Co in accordance with the Service Level Specification as being the time when a Service Event was Rectified or Remedied, as the case may be, or, in the event that a failure affecting the Helpdesk occurs, as shown on the manual Helpdesk records maintained by DBFM Co;

“Logged Report Time” means the date and time which is shown in the Helpdesk records maintained by DBFM Co in accordance with the Service Level Specification as being the date and time at which a Service Report was received by the Helpdesk or, if a failure affecting the Helpdesk occurs, as shown on the manual Helpdesk records maintained by DBFM Co;

“Major Performance Failure” means a Performance Failure which has been designated as such in the Service Level Specification or in this Schedule Part 14 (*Payment Mechanism*);

“Medium Performance Failure” means a Performance Failure which has been designated as such in the Service Level Specification or in this Schedule Part 14 (*Payment Mechanism*);

“Minimum Agreed Availability Standards” means the minimum standards with which a Functional Area must comply, as agreed between the Authority and DBFM Co, for the period until a Permanent Repair can be undertaken;

“Minimum Availability Deduction” means, in any Contract Year “n”, an amount in pounds sterling calculated using the following formula:

$$MAD_n = MAD_o \times (1 - IF) + \left((MAD_o \times IF) \times \left(1 + \frac{(RPI_n - RPI_o)}{RPI_o} \right) \right)$$

where

MAD_n is the Minimum Availability Deduction applicable for the relevant Contract Year;

MAD_o is £27.50, or, where the relevant Functional Area is Unavailable but Used, is £13.75;

IF is the indexation factor being 0.2010;

RPI_n is the value of the Retail Price Index published or determined with respect to the month of February which most recently precedes the relevant Contract Year; and

RPI_o is the value of the Retail Price Index published or determined with respect to the Base Date;

“Minor Performance Failure” means a Performance Failure which has been designated as such in the Service Level Specification or in this Schedule Part 14 (*Payment Mechanism*);

"Monthly Service Payment"	means the sum in pounds sterling calculated in accordance with paragraph 1 of Section 2 (<i>Calculation of Service Payments</i>) of this Schedule Part 14 (<i>Payment Mechanism</i>);
"Pass Through Costs" or "PTC"	means costs payable to DBFM Co pursuant to Section 6 (<i>Pass Through Costs</i>) of this Schedule Part 14 (<i>Payment Mechanism</i>);
"Performance Failure"	subject to Section 4 (<i>Temporary Repairs</i>) of this Schedule Part 14 (<i>Payment Mechanism</i>), means a Service Event relating to a Performance Standard which has not been Rectified within the relevant Rectification Period (if any);
"Performance Standards"	means the service requirements identified as such, set out in the Service Level Specification;
"Permanent Repair"	means Rectification following the agreement of a Temporary Repair;
"Permanent Repair Deadline"	has the meaning given in paragraph 1.2 of Section 4 (<i>Temporary Repairs</i>) of this Schedule Part 14 (<i>Payment Mechanism</i>);
"Rectification"	means, following the occurrence of a Service Event, making good the Service Event so that the subject matter of the Service Event complies with the levels of Service required pursuant to this Agreement which shall, without prejudice to the generality of the foregoing, include (a) restoring all functional capability and (b) ensuring that any Functional Area which has been affected by the relevant Service Event complies with the Availability Standards and the Performance Standards, as applicable, and "Rectify" and "Rectifying" shall be construed accordingly;
"Rectification Period"	<p>means, where applicable, the period of time specified in the Availability Standards or the Performance Standards, as the case may be, allowed for the Rectification of the relevant Service Event, which period:</p> <ol style="list-style-type: none"> 1 shall commence at the Logged Report Time (if the Logged Report Time occurs during Core Time for the relevant Functional Area); or 2 if the Logged Report Time occurs outwith Core Time for the relevant Functional Area, shall commence at the commencement of the immediately following Core Time for the relevant Functional Area; <p>provided that:</p> <ol style="list-style-type: none"> (i) subject to DBFM Co having promptly notified the Authority's Representative of the fact and having recorded the same on the Helpdesk system, the Rectification Period shall be extended by any period during which DBFM Co was prevented or interrupted by the Authority and any Authority Party from Rectifying any failure to meet the Availability Standards or Performance Standards; and (ii) if the Rectification Period would otherwise expire outside Core Time for the relevant Functional Area], it shall be extended so as to expire immediately prior to the start of

the next Core Time for the relevant Functional Area;

“Remedial Period” means, where applicable, the period of time specified in the Performance Standards within which DBFM Co must Remedy a Service Event;

“Remedy” means the actions or tasks, detailed in the column headed Remedial Period/Remedy in the Performance Standards, required to remedy a Performance Failure and **“Remedied”** shall be construed accordingly;

“Service Event” means an incident or state of affairs which does not meet or comply with the Performance Standards and/or does not satisfy the Availability Standards;

“Service Failure Time” means the date and time when a Service Event becomes a Performance Failure or an Availability Failure, as the case may be;

“Service Report” has the meaning given in Section 1 (*Service Level Specifications*) of Schedule Part 12 (*Service Requirements*);

“Service Unit Rate” or “SUR” means, for Contract Year “n”, the amount in pounds sterling calculated by the formula:

$$SUR = \left(\frac{ASP_n}{TAGSUF} \right)$$

where:

ASP_n is the Annual Service Payment for Contract Year “n” calculated in accordance with paragraph 2 of Section 2 (*Calculation of Service Payments*) of this Schedule Part 14 (*Payment Mechanism*); and

TAGSUF means, for Contract Year “n”, the aggregate of the Daily SUF in respect of all of the Days in that Contract Year;

“Service Units Affected” or “SUA” means the total Gross Service Units of the Functional Areas affected by an Availability Failure;

“Service Units of the Facilities” or “SUF” means the total number of Gross Service Units attributable to the Facilities as set out in Appendix 2 of this Schedule Part 14 (*Payment Mechanism*);

“Temporary Repair” means, in respect of the occurrence of a Service Event, works of a temporary nature that do not constitute Rectification but satisfy the Minimum Agreed Availability Standards and substantially make good the relevant Service Event for the period until a Permanent Repair can be undertaken;

“Unavailable” means in relation to a Functional Area that such Functional Area is in a state or condition which does not comply with any one or more of the Availability Standards;

“Unavailable but Used” means in relation to any Functional Area that it is Unavailable but is used by the Authority for its normal purpose at any time (apart from the purposes of evacuating the Functional Areas and

the time taken for such evacuation) during the Core Times including for the avoidance of doubt, for the provision of Community Services during which it would otherwise be Unavailable;

“Utility Point”

means

- (i) in respect of electricity and district heat, the Foresterhill Utility Point and the Inverurie Utility Point; and
- (ii) for each of the following Utilities the point of connection to the utility provider’s network or the utility provider’s meter as appropriate;
 - (a) Surface water drainage
 - (b) Foul drainage
 - (c) Fire main
 - (d) Water
 - (e) Gas;

“Whole Facilities Unavailability Threshold”

means that Functional Areas having aggregate Gross Service Units equal to or greater than 30% of the Service Units of the Facilities are Unavailable or Unavailable but Used;

“Whole Facilities Unavailability Conditions”

means any of the following conditions:

- 1 the Whole Facilities Unavailability Threshold is exceeded; or
- 2 more than 30% percent of the total toilet provision for the Facilities, for either sex, is Unavailable.

SECTION 2

CALCULATION OF SERVICE PAYMENTS

1 MONTHLY SERVICE PAYMENT

- 1.1 Calculate the Monthly Service Payment payable in respect of a Contract Month "n" using the following formula:

$$MSP_n = \left(\frac{ASP_n}{12} \times PP \right) - \sum D_{n-2} + PTC$$

where:

MSP is the Monthly Service Payment for the Contract Month n;

ASP_n is the Annual Service Payment for the Contract Year in which Contract Month n occurs;

ΣD_{n-2} is the sum of Deductions in respect of performance of the Services during the Contract Month that was 2 months prior to Contract Month n as shown in the Monthly Service Report for that Contract Month and calculated in accordance with the provisions set out in Section 3 (*Deductions from Monthly Service Payments*) of this Schedule Part 14 (*Payment Mechanism*);

PP is the Phase Percentage for the relevant Contract Month as set out in Appendix 3 to this Schedule Part 14 (*Payment Mechanism*) declaring that the proportion of the Monthly Service Payment applicable to a Phase shall not be payable prior to the occurrence of the relevant Phase Actual Completion Date in respect of the same;

PTC means any Pass Through Costs due for which supporting uncontested invoices from DBFM Co's suppliers are available;

- 1.2 NOT USED

2 ANNUAL SERVICE PAYMENT

Calculate the Annual Service Payment for any Contract Year "n" using the following formula:

$$ASP_n = ASP_0 \times (1 - IF) + \left[(ASP_0 \times IF) \times \left[1 + \frac{(RPI_n - RPI_0)}{RPI_0} \right] \right]$$

where:

ASP_n is the Annual Service Payment for the relevant Contract Year;

ASP₀ is the value for ASP₀ stated in Appendix 1 to this Schedule Part 14 (*Payment Mechanism*) (being the Annual Service Payment at the Base Date), subject to any adjustments made from time to time in accordance with any express provision of this Agreement;

IF is the indexation factor being 0.2010;

RPI_n is the value of the Retail Prices Index published or determined with respect to the month of February which most recently precedes the relevant Contract Year; and

RPI₀ is the value of the Retail Prices Index published or determined with respect to the Base Date.

SECTION 3

DEDUCTIONS FROM MONTHLY SERVICE PAYMENTS

1 ENTITLEMENT TO MAKE DEDUCTIONS

- 1.1 If at any time after the Payment Commencement Date an Availability Failure or a Performance Failure occurs the Authority will be entitled, subject to paragraphs 1.2 and 1.4 of this Section 3 (*Deductions from Monthly Service Payments*) and paragraph 1 of Section 4 (*Temporary Repairs and Alternative Accommodation*), to make Deductions in calculating the Monthly Service Payment in respect of that Availability Failure or Performance Failure, calculated in accordance with this Section 3 (*Deductions from Monthly Service Payments*) of Schedule Part 14 (*Payment Mechanism*).
- 1.2 In calculating the Monthly Service Payment for Contract Month "n", the maximum aggregate of all Deductions that the Authority may make in respect of Contract Month "n-2" is the Gross Monthly Availability Deduction for Contract Month "n-2".
- 1.3 In any Contract Month where the value of $\sum D_{n-2}$ exceeds the value of $ASP_{n/12}$, the Monthly Service Payment due by the Authority shall be an amount equal to PTC for that Contract Month but the Authority shall, in calculating the Monthly Service Payment in respect of the following and (to the extent necessary) any subsequent Contract Months, be entitled to carry forward and set off the amount of such excess against the amount by which the value of $ASP_{n/12}$ exceeds the value of $\sum D_{n-2}$ (as such values are calculated in the following Contract Month and (to the extent necessary) any subsequent Contract Months) until the amount of such excess has been set-off in full. To the extent that any such excess has not been set off as at the earlier to occur of the Expiry Date and the Termination Date, then an amount equal to such excess shall be immediately due and payable by DBFM Co to the Authority.
- 1.4 To the extent that an Availability Failure or a Performance Failure:
- 1.4.1 is the result of an Excusing Cause; or
- 1.4.2 is the result of an External Utility Failure,
- the Authority shall not be entitled to make Deductions.
- 1.5 To the extent that an Availability Failure or a Performance Failure is the result of:
- 1.5.1 a Relief Event; or
- 1.5.2 an event of Force Majeure,
- the Authority shall be entitled to make Deductions but any such Deductions shall be disregarded for the purposes of Clause 24.3 and Clause 40.1.8.

2 DEDUCTIONS FOR PERFORMANCE FAILURES

- 2.1 Subject to paragraphs 1 (*Entitlement to make Deductions*) and 5 (*Repeated Failures*) of this Section 3 (*Deductions from Monthly Service Payments*) and subject also to paragraph 2.3 below, the amount of the Deduction in respect of a Performance Failure is calculated using the following formula:

$$D = PFD \times DP$$

where:

D means the amount (in pounds sterling) of the Deduction in respect of the Performance Failure; and

PFD means:

(i) in the case of Minor Performance Failure, the sum of twenty five Pounds Sterling (£25), index linked;

(ii) in the case of Medium Performance Failure, the sum of fifty five Pounds Sterling (£55), index linked; and

(iii) in the case of Major Performance Failure, the sum of one hundred and twenty Pounds Sterling (£120), index linked

2.2 In the case of a Service Event for which no Rectification Period is specified in the Performance Standard, a Performance Failure occurs immediately upon the occurrence of the Service Event and, if it is not Remedied within the relevant Remedial Period, it will reoccur at the expiry of the Remedial Period and the Remedial Period shall recommence and so on until such time as the Performance Failure has been Remedied.

2.3 No Deduction may be made by the Authority from the Monthly Service Payment for the relevant Contract Month in respect of any Minor Performance Failure if the total number of Minor Performance Failures which have occurred at the relevant Facilities in the relevant Contract Month is not more than 4.

Where two or more Performance Failures occur in a Functional Area during a Day, only the Performance Failure that results in the highest Deduction will apply.

3 DEEMED PERFORMANCE FAILURES

If DBFM Co fails to monitor or accurately report a Service Event, a Performance Failure or an Availability Failure then, without prejudice to the Deduction to be made in respect of the relevant Performance Failure or Availability Failure (if any), the failure to monitor or report the Service Event, Performance Failure or Availability Failure will be deemed to be a new Medium Performance Failure unless the circumstances set out in paragraph 6 of Section 5 (*Failure by DBFM Co to Monitor or Report*) apply, in which case there shall be deemed to be a new Major Performance Failure.

4 DEDUCTIONS FOR AVAILABILITY FAILURES

4.1 Subject to paragraphs 1 (*Entitlement to make Deductions*) and 5 (*Repeated Failures*) of this Section 3 (*Deductions from Monthly Service Payments*), and subject also to paragraph 4.2 and paragraph 4.3 below where applicable, the amount of the Deduction in respect of an Availability Failure is the higher of:

4.1.1 the Minimum Availability Deduction; and

4.1.2 an amount calculated in accordance with the following formula:

$$D = SUA \times SUR \times DP$$

where:

D means the amount (in pounds sterling) of the Deduction in respect of the Availability Failure

- 4.2 Where the relevant Functional Area is Unavailable but Used the Deduction for the Availability Failure shall be reduced by 50%.
- 4.3 If on the relevant day any of the Whole Facilities Unavailability Conditions are met then, for the purpose of the formula in paragraph 4.1 above the SUA will be deemed to be equal to SUF.

5 REPEATED FAILURES

Subject to paragraph 1 (*Entitlement to make Deductions*) of this Section 3 (*Deductions from Monthly Service Payments*) if:

- 5.1 a Performance Failure in respect of the same Performance Standard (other than Performance Standard FM65);
- 5.2 an Availability Failure in respect of the same Availability Standard,

occurs 4 or more times at the same Facilities in a rolling period of 3 consecutive Contract Months, then the Deduction calculated pursuant to paragraph 2 (*Deductions for Performance Failures*) or paragraph 4 (*Deductions for Availability Failures*) of this Section 3 (*Deductions from Monthly Service Payments*) for the fourth and each subsequent such Performance Failure and/or the fifth and each subsequent such Availability Failure at those Facilities during the relevant period of 3 consecutive Contract Months shall be multiplied by 1.5.

- 5A Subject to paragraph 1 (*Entitlement to make Deductions*) of this Section 3 (*Deductions from Monthly Service Payments*), if in respect of Performance Standard FM65, 9 or more Performance Failures relating to Service Events that are Routine occur at the same Facilities in a rolling period of 3 consecutive Contract Months, then the Deduction calculated pursuant to paragraph 2 (*Deductions for Performance Failures*) of this Section 3 (*Deductions from Monthly Service Payments*) for the 10th (respectively) and each subsequent such Performance Failure at those relevant Facilities during the relevant period of 3 consecutive Contract Months shall be multiplied by 1.5.

6 REPEATED RECTIFICATION

If four or more Service Events occur in any rolling seven day period and:

- 6.1 each such Service Event is in connection with the same Performance Standard or Availability Standard;
- 6.2 each such Service Event affects the same Functional Area; and
- 6.3 there is good reason to believe that the root cause of each such Service Event is the same

then, notwithstanding paragraph 2.3 and notwithstanding that DBFM Co achieves Rectification of the Major Service Events within the relevant Rectification Period, there will be deemed to be a Major Performance Failure.

7

EFFECT OF UNAVAILABILITY ON OTHER DEDUCTIONS

- 7.1 Subject to paragraphs 7.2 and 7.3, if a Performance Failure occurs affecting a Functional Area and the Service Event giving rise to the Performance Failure also gives rise to an Availability Failure affecting that Functional Area, only the deductions for the Availability Failure apply.
- 7.2 If an Availability Failure affects a Functional Area and the Authority does not continue to use that Functional Area, the Authority shall not, until Rectification of that Availability Failure, be entitled to make further Deductions in respect of that Functional Area other than in respect of the Availability Failure.
- 7.3 If a Functional Area is Unavailable but Used, the Authority will be entitled to make Deductions in respect of any Performance Failures affecting that Functional Area provided that the total Deductions to be applied in relation to a Functional Area that is Unavailable but Used, that is also the subject of Performance Failures, shall not exceed the amount that would have applied had the same been Unavailable and not used and had the provisions of Paragraph 7.1 applied.

SECTION 4
TEMPORARY REPAIRS

- 1 If DBFM Co informs the Authority that it is unable to Rectify a Service Event within the specified Rectification Period due to the need for specialised materials or personnel that are not, and cannot reasonably be expected to be, immediately available at the Facilities but that a Temporary Repair can be effected:
 - 1.1 DBFM Co may carry out the Temporary Repair proposed by DBFM Co unless the Authority, acting reasonably, considers that, if the Temporary Repair proposed by DBFM Co is carried out, the relevant Functional Area will not be fit for use for the Community Services for which it is normally used; and
 - 1.2 where a Temporary Repair is permitted pursuant to paragraph 1.1, the Authority and DBFM Co must act reasonably to agree a date and time (the **“Permanent Repair Deadline”**) by which a Permanent Repair must be made, giving DBFM Co a reasonable period within which to carry out the Permanent Repair.

- 2 During any period beginning at the time when a Temporary Repair has been approved by the Authority and ending at the earlier of:
 - 2.1 the time at which a Permanent Repair is successfully completed; and
 - 2.2 the Permanent Repair Deadline,

the Availability Standards will be replaced by the Minimum Agreed Availability Standards.

- 3 If an agreed Temporary Repair is completed by DBFM Co before the Permanent Repair Deadline and results in the Functional Area affected by the relevant Service Event satisfying the Minimum Agreed Availability Standards, the date and time shown in the Helpdesk records maintained by DBFM Co in accordance with the Service Level Specification as being the date and time when the Temporary Repair was completed (or, in the event that a failure affecting the Helpdesk occurs, as shown on the manual Helpdesk records maintained by DBFM Co as being the date and time when the Temporary Repair was completed) shall be deemed to be the Logged Rectification Time for that Service Event for the purpose of determining the value of DP in the formula in paragraph 4 (*Deductions for Availability Failures*) in Section 3 (*Deductions from Monthly Service Payments*) of this Schedule Part 14 (*Payment Mechanism*).

- 4 If the Permanent Repair is not carried out by the Permanent Repair Deadline, a Performance Failure or, as the case may be, an Availability Failure, will occur at that date and time and the provisions of paragraph 2 (*Deductions for Performance Failures*), paragraph 4 (*Deductions for Availability Failures*) and, if applicable, paragraph 5 (*Repeated Failures*) of Section 3 (*Deductions from Monthly Service Payments*) of this Schedule Part 14 (*Payment Mechanism*) shall apply.

SECTION 5

FAILURE BY DBFM CO TO MONITOR OR REPORT

- 1 Subject to paragraphs 2 to 4 inclusive of this Section 5 (*Failure by DBFM Co to Monitor or Report*), the Monthly Service Report produced by DBFM Co for any Contract Month shall be the source of the factual information regarding the performance of the Services for the relevant Contract Month for the purposes of calculating the Deductions pursuant to Section 3 (*Deductions from Monthly Service Payments*) of this Schedule Part 14 (*Payment Mechanism*).
- 2 Either party may give written notice to the other if it believes there is an error or omission in a Monthly Service Report provided that, save in the circumstances referred to in paragraph 6 below, such notice must be given before the end of the Contract Month that falls two Contract Months after the Contract Month in which the relevant Monthly Service Report was submitted by DBFM Co. The parties shall endeavour to agree the amendments required to rectify the error or omission (if any) within 10 Business Days of notice being given in accordance with this paragraph 2, failing which either party may, on giving written notice to the other, refer the matter to the Dispute Resolution Procedure.
- 3 Where DBFM Co fails to monitor or accurately to report a Performance Failure or an Availability Failure in the circumstances referred to in paragraph 6 of this Section 5 (*Failure by DBFM Co to Monitor or Report*), for the purposes of paragraph 1 of Section 1 (*General Requirements*) of Schedule Part 19 (*Record Provisions*) the Authority shall be deemed to have reasonable cause to require that DBFM Co shall make available to the Authority for inspection such of the records referred to in paragraphs 10 and 11 of Section 2 (*Records to be Kept*) of Schedule Part 19 (*Record Provisions*) as the Authority may specify.
- 4 DBFM Co shall upon submission of a valid invoice pay to the Authority a sum equal to the costs reasonably incurred by the Authority in carrying out any inspection and investigation of records made available pursuant to paragraph 3 above.
- 5 If the Authority's inspection or investigation of records made available pursuant to paragraph 3 above reveals any further matters of the types referred to in paragraphs 2 and 3 above, those matters shall be dealt with in accordance with paragraph 2 or 3 as appropriate and the Authority shall, in addition, be entitled to make Deductions in respect of any Performance Failures or Availability Failures in the manner prescribed Section 3 (*Deductions from Monthly Service Payments*) of this Schedule Part 14 (*Payment Mechanism*). The Monthly Service Payment for the Contract Month in which any such Deduction would (but for the error or omission in the Monthly Service Report) have been made shall be re-calculated to take account of such Deduction and the amount of such Deduction shall be immediately due and payable by DBFM Co to the Authority together with interest at the Default Interest Rate from the date on which the Authority paid the Monthly Invoice for the relevant Contract Month until the date on which payment is made by DBFM Co.
- 6 For the purposes of paragraphs 2 and 3 of this Section 5 (*Failure by DBFM Co to Monitor or Report*) the relevant circumstances are:
 - 6.1 fraudulent action or inaction; or
 - 6.2 deliberate misrepresentation; or
 - 6.3 gross misconduct or gross incompetence,in each case on the part of DBFM Co or a DBFM Co Party.

The provisions of this Section 5 (*Failure by DBFM Co to Monitor or Report*) shall be without prejudice to any rights of the Authority in this Agreement pursuant to Clause 24 (*Monitoring of Performance*), Clause 40 (*DBFM Co Events of Default*) and Clause 44 (*Corrupt Gifts and Payments*).

SECTION 6

PASS THROUGH COSTS

1 UTILITY CHARGES

- 1.1 DBFM Co may include charges for Utilities in the Monthly Service Payment in accordance with paragraph 1.1 of Section 2 (*Calculation of Service Payments*) of this Schedule Part 14 (*Payment Mechanism*) on the basis of costs reasonably incurred by DBFM Co and supported by an appropriate invoice from DBFM Co's suppliers.
- 1.2 The Authority is responsible for all connection, line rental and usage telephone and data charges.

2 RATES

DBFM Co may include local authority rates in the Monthly Service Payment in accordance with paragraph 1.1 of Section 2 (*Calculation of Service Payments*) of this Schedule Part 14 (*Payment Mechanism*) on the basis of the cost incurred by DBFM Co and supported by an appropriate invoice from the relevant local authority.

3 OPERATIONAL INSURANCE PREMIUMS

- 3.1 Subject to paragraphs 3.2 and 3.3, DBFM Co may include the premiums paid by DBFM Co to take out and maintain the Operational Insurances in accordance with Clause 53 in the Monthly Service Payment in accordance with paragraph 1 (*Monthly Service Payment*) of Section 2 (*Calculation of Service Payments*) of this Schedule Part 14 (*Payment Mechanism*) on the basis of the cost incurred by DBFM Co and supported by an appropriate premium notices from the relevant insurer and an invoice from the relevant broker where paragraph 3.3 applies.
- 3.2 There shall be excluded from the premiums referred to in paragraph 3.1, a sum equal to any portion of the premiums attributable to any issue or factor other than (a) circumstances generally prevailing in the relevant insurance market or (b) circumstances attributable to malicious damage to the Facilities or (c) the claims history of the Authority or any Authority Party.
- 3.3 Where the main source of remuneration of DBFM Co's insurance broker in respect of services provided to DBFM Co in connection with the placing of Operational Insurances is by way of a fee, instead of commission, and provided that the fee is reasonable and acceptable to the Authority and no commission is being received by the broker in addition to such fee, the amount of any fee charged, to the extent reasonably and properly attributable to the Operational Insurances, shall be treated in the same manner as the relevant premiums pursuant to paragraph 3.1 above.

APPENDIX 1

ANNUAL SERVICE PAYMENTS AT BASE DATE

$ASP_0 = \text{£}1,853,895$

APPENDIX 2

FUNCTIONAL AREAS AND GSUs

The Functional Areas and GSUs are set out in the folder entitled "Schedule Part 14: Appendix 2: Functional Areas and GSUs" appearing on Technical Documents Disc 3, and shall include any modifications thereto in accordance with this Agreement.

APPENDIX 3

PHASE PERCENTAGES

The Phase Percentage shall be calculated as follows:

$$PP = \sum(SP_x \times C_x)$$

where:

SP_x = the percentage of the Annual Service Payment attributable to each Phase from the relevant Phase Actual Completion Date in relation to such Phase, as set out in the table below:

Phase Operational	SPx
Inverurie Sub-Phase 1	9.44%
Foresterhill Phase	35.77%
Inverurie Sub-Phase 2	54.79%
Total	100%

$$C_x = dr_n / dm_n$$

where:

dr_n = total number of days in the relevant Contract Month or: (one) if the relevant Phase Actual Completion Date occurs part way through a Contract Month, the number of days remaining in the relevant Contract Month at the date of the relevant Phase Actual Completion Date; or (two) as the case may be, the number of days in the Contract Month up to and including the last date of the Project Term or the Termination Date (as applicable) in either case where such date is not the last day in the relevant Contract Month; and

dm_n = total number of days in Contract Month.

PART 15

INSURANCE REQUIREMENTS

[REDACTED]

PART 16

CHANGE PROTOCOL

SECTION 1

DEFINITIONS

In this Schedule Part 16 (*Change Protocol*) and elsewhere in this Agreement (save where Schedule Part 1 provides to the contrary) the following words shall have the following meanings:

- “Adjustment Date”** means the date on which the adjustment to the Annual Service Payments takes effect in accordance with the provisions of this Agreement, or such other date as is agreed between the parties;
- “Affordable”** means within the revenue resource parameters determined by the Authority and notified in writing by it to DBFM Co as available for a proposed High Value Change;
- “Approval Criteria”** has the meaning given in paragraph 7 (*Approval Criteria*) of Section 4 (*High Value Changes*) of this Schedule Part 16 (*Change Protocol*);
- “Approved Project”** has the meaning given in paragraph 8.2.1 of Section 4 (*High Value Changes*) of this Schedule Part 16 (*Change Protocol*);
- “Assumption Adjustment”** means an adjustment to any of the assumptions contained in the Financial Model;
- “Authorly Change”** means, as the case may be, a Low Value Change, a Medium Value Change or a High Value Change;
- “Authority Change Notice”** means a notice issued in accordance with this Schedule Part 16 (*Change Protocol*) requiring an Authority Change;
- “Calculation Date”** means the relevant date for the purposes of calculating the Incurred Change Management Fee in accordance with Section 4 (*High Value Changes*) of this Schedule Part 16 (*Change Protocol*);
- “Capital Cost”** means in relation to any High Value Change the cost of carrying out the design, construction and commissioning of any construction works required to implement that High Value Change;
- “Catalogue of Small Works and Services” and “Catalogue”** means the list of prices and time periods for types of Low Value Changes identified in Appendix 1 Part 1 (*Catalogue*) to this Schedule Part 16 (*Change Protocol*), as amended from time to time in accordance with paragraph 3 (*DBFM Co Response and Authority Confirmation*) of Section 2 (*Low Value Changes*) of this Schedule Part 16 (*Change Protocol*);
- “Catalogue Price”** means the total cost (excluding VAT) of carrying out a Low Value Change as set out in the Catalogue;

“Catalogue Review Date”	means each third anniversary of the Commencement Date;
“Change”	means a change in the Works, the Facilities and/or Services or additional works and/or services or a change in the Authority's Policies that may be made under Clause 33 (<i>Change Protocol</i>) or this Schedule Part 16 (<i>Change Protocol</i>);
“Change in Costs”	<p>means in respect of any Relevant Event, the effect of that Relevant Event (whether of a one-off or recurring nature, and whether positive or negative) upon the actual or anticipated costs, losses or liabilities of DBFM Co and/or the Contractor and/or any Service Provider (without double counting), including, as relevant, the following:</p> <ul style="list-style-type: none"> (a) the reasonable costs of complying with the requirements of Clauses 24.9, 29 (<i>Delay Events</i>), 32 (<i>Changes in Law</i>) and/or Sections 2 (<i>Low Value Changes</i>) to 4 (<i>High Value Changes</i>) of this Schedule Part 16 (<i>Change Protocol</i>), including the reasonable costs of preparation of design and estimates; (b) the costs of continued employment of, or making redundant, staff who are no longer required; (c) the costs of employing additional staff; (d) reasonable professional fees; (e) the costs to DBFM Co of financing any Relevant Event (and the consequences thereof) including commitment fees and capital costs interest and hedging costs, lost interest on any of DBFM Co's own capital employed and any finance required pending receipt of a lump sum payment or adjustments to the Annual Service Payment; (f) the effects of costs on implementation of any insurance reinstatement in accordance with this Agreement, including any adverse effect on the insurance proceeds payable to DBFM Co (whether arising from physical damage insurance or business interruption insurance (or their equivalent)) in respect of that insurance reinstatement and any extension of the period of implementation of the insurance reinstatement; (g) operating costs, or lifecycle maintenance or replacement costs; (h) Capital Expenditure (or, in the case of a Relevant Event which is a Relevant Change in Law, Capital Expenditure for which the Authority is responsible); (i) the costs required to ensure continued compliance with the Funding Agreements; (j) any deductible or increase in the level of deductible, or any increase in premium under or in respect of any

insurance policy; and

- (k) Direct Losses or Indirect Losses, including reasonable legal expenses on an indemnity basis;

"Change in Revenue"

means, in respect of any Relevant Event, the effect of that Relevant Event (whether of a one-off or recurring nature, and whether positive or negative) upon the actual or anticipated income of DBFM Co and/or the Service Provider from any income committed from third parties (without double counting);

"Change Management Fee"

means the fee calculated in accordance with paragraph 10 (*Information and notifications by the Authority to DBFM Co and cooperation of the Authority*) of Section 4 (*High Value Changes*);

"Cost"

where used in the definitions of High Value Change and Low Value Change means the immediate cost that will be incurred by DBFM Co to implement the relevant Change, disregarding any Whole Life Costs;

"DBFM Co Change"

means a Change that is initiated by DBFM Co by submitting a DBFM Co Notice of Change to the Authority pursuant to Section 5 (*DBFM Co Changes*) of this Schedule Part 16 (*Change Protocol*);

"DBFM Co Notice of Change"

has the meaning given in paragraph 1 of Section 5 (*DBFM Co Changes*) of this Schedule Part 16 (*Change Protocol*);

"Derogated Low Value Change"

means:

- (a) changes to shelving, pin boarding, replacing blinds, screens, fitting wall protectors, fitting fixings such as hooks, brackets, replacing equipment that involves alterations to fixings/new fixings, brackets etc, fixing/replacing signs (internally), additional keys, pigeon hole units, additional worktops that are not adjoining to Group 1 Equipment, additional base and wall unit(s) if not adjoining to Group 1 Equipment, letter boxes (in wall); and
- (b) any other Low Value Change that:
 - (i) consists of minor works;
 - (ii) only affects the interior of the Facilities;
 - (iii) does not affect any of the mechanical and electrical equipment of the Facilities;
 - (iv) does not involve any interference with the service media in the Facilities;
 - (v) will not conflict with any Programmed Maintenance; and
 - (vi) will not prejudice any of the Operational

Insurances;

“Derogated Low Value Change Notice”	means a notice given by the Authority in accordance with paragraph 1.2 of Section 2 (<i>Low Value Changes</i>) of this Schedule Part 16 (<i>Change Protocol</i>);
“Estimate”	has the meaning given in paragraph 3 of Section 3 (<i>Medium Value Changes</i>) of this Schedule Part 16 (<i>Change Protocol</i>);
“Estimated Change in Project Costs”	means, in respect of any Relevant Event, the aggregate of any Change in Costs and/or (without double counting) Change in Revenue (as relevant);
“High Value Change”	means: <ul style="list-style-type: none">(a) a Change requested by the Authority that, in the reasonable opinion of the Authority, is likely either to Cost in excess of one hundred thousand pounds (£100,000) (index linked) or to require an adjustment to the Annual Service Payment that on a full year basis is 2% or more of the Annual Service Payment in the relevant Contract Year provided that the parties may agree that such a Change should instead be processed as a Medium Value Change; or(b) any other Change that the parties agree is to be treated as a High Value Change;
“High Value Change Proposal”	means a proposal satisfying the requirements of paragraph 3.4 of Section 4 (<i>High Value Changes</i>) of this Schedule Part 16 (<i>Change Protocol</i>);
“High Value Change Requirements”	has the meaning given in paragraph 2.1.3 of Section 4 (<i>High Value Changes</i>) of this Schedule Part 16 (<i>Change Protocol</i>);
“High Value Change Stage 2 Submission”	has the meaning given in paragraph 4.1.1 of Section 4 (<i>High Value Changes</i>) of this Schedule Part 16 (<i>Change Protocol</i>);
“Incurred Change Management Fee”	means the amounts actually incurred or payable by or on behalf of DBFM Co up to the Calculation Date in respect of matters identified by DBFM Co pursuant to paragraphs 3.4.3 and/or 4.3.7 of Section 4 (<i>High Value Changes</i>) of this Schedule as falling within the Change Management Fee (and not already reimbursed by the Authority);
“Input Adjustment”	means any adjustment to the Financial Model other than Assumption Adjustment and Logic Adjustments;
“Key Ratios”	means the following ratios: <ul style="list-style-type: none">(a) the Loan Life Cover Ratio (as defined under the Senior Funding Agreements);(b) the Projected Debt Service Cover Ratio (as defined in the Senior Funding Agreements);

	(c) the Threshold Equity IRR (as defined under Schedule Part 23); and
	(d) the Interest Rate (as defined in under the Borrower Loan Notes);
“Logic Adjustment”	means an adjustment to the logic or formulae contained in the Financial Model;
“Low Value Change”	means a Change which is either: <ol style="list-style-type: none"> 1 of a type listed in the Catalogue of Small Works and Services; or 2 is not so listed, but has an individual Cost not exceeding five thousand pounds (£5,000) (index linked), or as otherwise agreed from time to time, except for any request that would (if implemented) increase the likelihood of DBFM Co failing to meet the Authority’s Construction Requirements and/or the Service Level Specification or materially and adversely affect DBFM Co’s ability to perform its obligations under this Agreement;
“Medium Value Change”	means a Change requested by the Authority which is not a Low Value Change or a High Value Change;
“Post-Adjustment Financial Model”	means the Financial Model in effect immediately following the making of the relevant Adjustments;
“Pre-Adjustment Financial Model”	means the Financial Model in effect immediately prior to the making of the relevant Adjustments;
“Relevant Event”	means an event or circumstance in which this Agreement expressly provides for an adjustment to the Annual Service Payments to be made;
“Review Procedure”	means the procedure set out in Schedule Part 8 (<i>Review Procedure</i>);
“Small Works and Services Rates”	means the rates to be applied in respect of any request from the Authority for a Low Value Change identified in Appendix 1 Part 2 (<i>Small Works and Services Rates</i>) to this Schedule Part 16 (<i>Change Protocol</i>), as amended from time to time in accordance with paragraph 8 of Section 2 (<i>Low Value Changes</i>) of this Schedule Part 16 (<i>Change Protocol</i>);
“Stage 1 Approval”	has the meaning given in paragraph 3.7 of Section 4 (<i>High Value Changes</i>) of this Schedule Part 16 (<i>Change Protocol</i>);
“Stage 1 Approved Project”	has the meaning given in paragraph 3.7 of Section 4 (<i>High Value Changes</i>) of this Schedule Part 16 (<i>Change Protocol</i>);
“Stage 2 Approval”	has the meaning given in paragraph 8.2.1 of Section 4 (<i>High Value Changes</i>) of this Schedule Part 16 (<i>Change Protocol</i>);

“Target Cost”	has the meaning given in paragraph 2.1.2 of Section 4 (<i>High Value Changes</i>) of this Schedule Part 16 (<i>Change Protocol</i>);
“Third Party Costs”	means the costs incurred by DBFM Co with third parties in responding to an Authority Change Notice for a Medium Value Change or a High Value Change, including, but not limited to, the Sub-Contractors, consultants and advisers; and
“Whole Life Cost”	means the estimated and (to the extent that such information is available) the actual cost of operating and maintaining that High Value Change over its intended design life (consistent with DBFM Co's Proposals).

SECTION 2

LOW VALUE CHANGES

1 Low Value Change Notice

- 1.1 Subject to paragraph 1.2 of this Section 2 (Low Value Changes), where a Low Value Change is required by the Authority, it must submit an Authority Change Notice to DBFM Co.
- 1.2 The Authority may carry out Derogated Low Value Changes during the Operational Term. If the Authority wishes to carry out a Derogated Low Value Change it shall send DBFM Co a notice at least five (5) Business Days prior to the date on which it proposes to start to implement the Change setting out the nature of the proposed Change in sufficient detail to enable DBFM Co to satisfy itself that the proposed Change constitutes a Derogated Low Value Change. DBFM Co may notify the Authority within three (3) Business Days of receipt of a Derogated Low Value Change Notice that it does not agree that the proposed Change constitutes a Derogated Low Value Change and, unless the parties otherwise agree, the Authority must not take any steps to carry out the proposed Change unless it has referred the dispute to the Dispute Resolution Procedure and it has been determined that the proposed Change is a Derogated Low Value Change.
- 1.3 If it carries out a Derogated Low Value Change, the Authority must use Good Industry Practice to the standards that would have applied to DBFM Co if it had carried it out as a Low Value Change.

2 Authority Change Notice

An Authority Change Notice for a Low Value Change must:

- 2.1 state that it relates to a Low Value Change;
- 2.2 contain a description of the works and/or the change to the Works and/or the Services that the Authority requires including, if relevant, the applicable type of Low Value Change listed in the Catalogue; and
- 2.3 if there is no applicable type of change listed in the Catalogue, specify the time period within which the Authority requires the Change to be implemented.

3 DBFM Co Response and Authority Confirmation

Within five (5) Business Days of receipt of an Authority Change Notice for a Low Value Change, DBFM Co must notify the Authority of:

- 3.1 the cost of implementing the required Low Value Change; and
- 3.2 the time period for implementing the Low Value Change,

in each case in accordance with paragraph 4 of this Section 2 (*Low Value Changes*).

4 Cost and Timing

- 4.1 If the Low Value Change is of a type listed in the Catalogue, the cost of carrying out that Low Value Change shall not exceed the relevant Catalogue Price and the time period for implementing the Low Value Change shall not exceed the relevant time specified in the Catalogue.

- 4.2 If the Low Value Change is not of a type that is listed in the Catalogue, the cost of carrying out that Low Value Change shall be calculated on the basis that:
- 4.2.1 wherever practicable during the relevant Operational Term, the Low Value Change will be carried out by an existing on-site and suitably qualified employee of DBFM Co or a DBFM Co Party and in that case DBFM Co may not charge for labour. In respect of Low Value Changes to be implemented during:
- 4.2.1.1 the relevant Construction Phase; and
- 4.2.1.2 thereafter, where there is no such suitably qualified on-site employee reasonably available to carry out the Low Value Change, the cost of the labour element will be calculated in accordance with the Small Works and Services Rates or, where such rates are not applicable, in accordance with rates which are fair and reasonable;
- 4.2.2 the materials element will be charged at the cost of materials to DBFM Co or to the DBFM Co Party carrying out the work (net of all discounts) and there shall be no management fee, margin, overhead, contingency or other cost applied in relation thereto; and
- 4.2.3 in respect of Low Value Changes being implemented during the relevant Construction Phase, in addition to labour and materials, DBFM Co shall be entitled to:
- 4.2.3.1 make a fair and reasonable charge for the additional cost (if any) of related plant to the DBFM Co Party carrying out the work (net of all discount);
- 4.2.3.2 include a charge (not to exceed [REDACTED] to the DBFM Co Party carrying out the work in aggregate) to represent any reasonable charge for prelims properly applied in relation to the carrying out of the Low Value Change by such DBFM Co Party; and
- 4.2.3.3 include a charge of [REDACTED] to the DBFM Co Party carrying out the work in aggregate in respect of all management fees, margin, overhead, contingency or other costs applied in relation to the carrying out of the Low Value Change by such DBFM Co Party.
- 4.3 Other than the costs referred to in paragraphs 4.1 and 4.2 of this Section 2 (*Low Value Changes*) DBFM Co may not charge the Authority for processing, implementing or managing a Low Value Change.

5 Authority objection

The Authority may object in writing within five (5) Business Days of receipt of DBFM Co's notice pursuant to paragraph 3 of this Section 2 (*Low Value Changes*), to any part of that notice and in that event the parties shall act reasonably to endeavour to agree as soon as practicable how the Low Value Change is to be implemented, which may include the Authority withdrawing the Authority Notice of Change.

6 Implementation

- 6.1 DBFM Co must implement a required Low Value Change so as to minimise any inconvenience to the Authority and, subject to paragraph 10.2 of this Section 2 (*Low Value Changes*), within the timescale specified in the notice given by DBFM Co pursuant to paragraph 3 of this Section 2 (*Low Value Changes*) (or agreed by the parties pursuant to paragraph 5 of this Section 2 (*Low Value Changes*)).
- 6.2 DBFM Co shall notify the Authority when it considers that the Low Value Change has been completed.
- 6.3 If DBFM Co:

- 6.3.1 fails to give a notice to the Authority in accordance with paragraph 3 of this Section 2 (*Low Value Changes*) within fifteen (15) Business Days of the date of the Authority Change Notice; or
- 6.3.2 gives a notice pursuant to paragraph 3 of this Section 2 (*Low Value Changes*) to which the Authority has objected pursuant to paragraph 5 of this Section 2 (*Low Value Changes*) on any ground other than the cost of the Low Value Change, the parties have not reached agreement as to how the Low Value Change is to be implemented and the objection has not been referred to the Dispute Resolution Procedure; or
- 6.3.3 gives a notice pursuant to paragraph 3 of this Section 2 (*Low Value Changes*) to which the Authority does not object pursuant to paragraph 5 but then fails to fully implement the Low Value Change within ten (10) Business Days after the timescale specified in that notice or agreed in accordance with paragraph 5 of this Section 2 (*Low Value Changes*),

then, subject to paragraph 10.3 of this Section 2 (*Low Value Changes*), the Authority may notify DBFM Co that the Low Value Change Notice is withdrawn and, following such notification, may procure the implementation of the Low Value Change without further recourse to DBFM Co, but the Authority must ensure that the Low Value Change is carried out in accordance with Good Industry Practice and to the standards that would have applied to DBFM Co if it had implemented the Low Value Change.

7 Payment

Unless the Authority notifies DBFM Co within five (5) Business Days of receipt of a notice from DBFM Co pursuant to paragraph 6.2 above that the Low Value Change has not been implemented to its reasonable satisfaction:

- 7.1 DBFM Co shall, where the Low Value Change is implemented prior to the Operational Term, issue an invoice in respect of the costs of the Low Value Change, which the Authority must pay within 20 Business Days of receipt; or
- 7.2 DBFM Co shall, where the Low Value Change is implemented during the Operational Term, include the costs of the Low Value Change in the next Monthly Invoice submitted pursuant to Clause 34.2 of this Agreement following completion or implementation of the relevant Low Value Change and the amounts payable for the Low Value Changes shall be invoiced and paid in accordance with the procedure described in Clause 34 of this Agreement.

8 Update of Catalogue and Small Works and Services Rates

- 8.1 From the Commencement Date the Catalogue shall be that set out in Part 1 of Appendix 1 to this Schedule Part 16 (*Change Protocol*) and the Small Works and Services Rates shall be those set out in Part 2 of Appendix 1 to this Schedule Part 16 (*Change Protocol*).
- 8.2 Subject to paragraph 8.3 of this Section 2 (*Low Value Changes*), the unit prices and the Catalogue Prices set out in the Catalogue and the Small Works and Services Rates shall be adjusted for inflation on the first day in each Contract Year in accordance with the following formula:

$$A \times \frac{RPI_d}{RPI_0}$$

where:

A is:

- (one) the value of the relevant unit price, Catalogue Price or Small Works and Services Rate (as appropriate) included in Part 1 of Appendix 1 to this Schedule Part 16 (*Change Protocol*) or Part 2 of Appendix 1 to this Schedule Part 16 (*Change Protocol*) (as appropriate) as at Commencement Date, until the first Catalogue Review Date; and
- (two) thereafter, the value of the relevant unit price, Catalogue Price or Small Works and Services Rate (as appropriate) as updated in accordance with the provisions of paragraph 8.3 of this Section 2 (*Low Value Changes*) at the Catalogue Review Date most recently preceding the relevant Contract Year;

RPI_d is the value of the Retail Prices Index published or determined with respect to the month of February most recently preceding the first day in the relevant Contract Year; and

RPI_o is the value of the Retail Prices Index in respect of:

- (one) June 2016 being 263.1, until the first Catalogue Review Date; and
- (two) thereafter, the value of the Retail Prices Index published or determined with respect to the month of February most recently preceding the Catalogue Review Date that in turn most recently precedes the relevant Contract Year.

8.3 On the date which is twenty (20) Business Days before each Catalogue Review Date, DBFM Co must provide the Authority with:

8.3.1 a revised and updated Catalogue which:

- a. includes in the Catalogue unit prices and/or Catalogue Prices for any types of Low Value Changes which have occurred and which the parties consider are reasonably likely to reoccur during the life of the Project and any other types of Low Value Changes as the parties may agree; and
- b. includes time periods for the carrying out of each listed type of Low Value Change; and
- c. is priced at a base date of the month of February most recently preceding the Catalogue Review Date; and

8.3.2 updated Small Works and Services Rates.

The Catalogue unit prices, Catalogue Prices and Small Works and Services Rates will be for the ensuing three-year period following the Catalogue Review Date. The Catalogue unit prices and Catalogue Prices must represent good value for money having regard to:

- a. prices prevailing for similar items in the market at the time; and
- b. paragraph 4.2 of this Section 2 (*Low Value Changes*).

The Small Works and Services Rates must provide value for money with reference to rates prevailing for similar services in the market at the time.

- 8.4 Within ten (10) Business Days of the submission by DBFM Co of the revised and updated Catalogue and Small Works and Services Rates pursuant to paragraph 8.3 of this Section 2 (*Low Value Changes*), the Authority shall confirm in writing whether or not it agrees that the revised and the updated Catalogue shall constitute the Catalogue and the updated Small Works and Services Rates shall constitute the Small Works and Services Rates for the purposes of this Agreement from the relevant Catalogue Review Date;
- 8.5 If the Authority does not confirm to DBFM Co that it agrees with the revised and updated Catalogue and/or Small Works and Services Rates provided by DBFM Co pursuant to paragraph 8.3 of this Section 2 (*Low Value Changes*), the parties shall meet and endeavour, in good faith, to agree any amendments to the Catalogue and/or Small Works and Services Rates. Any dispute in relation to this paragraph 8 may be referred by either party to the Dispute Resolution Procedure. The revised and updated Catalogue and revised and updated Small Works and Services Rates with such amendments as are agreed by the parties or determined under the Dispute Resolution Procedure shall constitute the Catalogue and the Small Works and Services Rates for the purposes of this Agreement from the relevant Catalogue Review Date.

9 Documentation and Monitoring

- 9.1 No due diligence (whether funder, legal, technical, insurance or financial) shall be required in relation to Low Value Changes unless otherwise agreed between the parties.
- 9.2 No changes shall be made to this Agreement or any Project Document as a result of a Low Value Change, unless otherwise agreed between the parties.
- 9.3 Where it is agreed that an adjustment of the Annual Service Payment is required in respect of a Low Value Change, the Financial Model shall be adjusted to give effect to such Low Value Changes once each Contract Year on a date to be agreed between the parties and all relevant Low Value Changes that have occurred since the preceding such adjustment shall be aggregated together into a single cumulative adjustment in accordance with Section 4 (*Changing the Financial Model*) of this Schedule Part 16 (*Change Protocol*).
- 9.4 DBFM Co shall keep a record of all Low Value Changes processed, completed and outstanding and shall provide the Authority with a copy of that record whenever reasonably required by the Authority.

10 Disputes

- 10.1 Any dispute concerning any matter referred to in this Section 2 (*Low Value Changes*) may be referred by either party to the Dispute Resolution Procedure.
- 10.2 DBFM Co shall not be obliged to implement the Low Value Change until any dispute has been determined except that where such dispute concerns only the cost of a Low Value Change, unless the Authority otherwise directs, DBFM Co must continue to carry out or implement the Low Value Change within the prescribed timescale notwithstanding the dispute.
- 10.3 The Authority is not entitled to withdraw an Authority Change Notice and procure implementation of a Low Value Change in respect of which there is a dispute that has been referred to the Dispute Resolution Procedure, unless that dispute has been determined in its favour and DBFM Co has not confirmed to the Authority in writing within five (5) Business Days of the date of the determination that it will implement and carry out the Low Value Change in accordance with the determination.

SECTION 3

MEDIUM VALUE CHANGES

1 Medium Value Changes

- 1.1 If the Authority requires a Medium Value Change, it must serve an Authority Change Notice on DBFM Co in accordance with paragraph 2 (*Medium Value Change Notice*) of this Section 3 (*Medium Value Changes*).
- 1.2 DBFM Co shall be entitled to refuse a Medium Value Change that:
 - 1.2.1 requires the Works and/or Services to be performed in a way that infringes any law or is inconsistent with Good Industry Practice;
 - 1.2.2 would cause any Consent to be revoked (or would require a new consent to be obtained or any existing Consent to be amended which, after using reasonable efforts, DBFM Co has been unable to obtain);
 - 1.2.3 would materially and adversely affect DBFM Co's ability to deliver the Works and/or Services (except those Works and/or Services which have been specified as requiring to be amended in the Authority Change Notice) in a manner not compensated for pursuant to this Section 3 (*Medium Value Changes*);
 - 1.2.4 would materially and adversely affect the health and safety of any person;
 - 1.2.5 would, if implemented, materially and adversely change the nature of the Project (including its risk profile); or
 - 1.2.6 the Authority does not have the legal power or capacity to require implementation of.

2 Medium Value Change Notice

- 2.1 An Authority Change Notice for a Medium Value Change must:
 - 2.1.1 state that it refers to a Medium Value Change;
 - 2.1.2 set out the change in the Works or Services or the additional works or services required in sufficient detail to enable DBFM Co to calculate and provide the Estimated Change in Project Costs in accordance with paragraph 3 (*Contractor's Estimate*) of this Section 3 (*Medium Value Changes*);
 - 2.1.3 set out whether, in respect of any additional facilities, DBFM Co is expected to provide facilities management services and lifecycle maintenance services in respect of such additional facilities; and
 - 2.1.4 set out the timing of the additional works or services required by the Authority.
- 2.2 Within fifteen (15) Business Days of receipt of the Medium Value Change Notice, DBFM Co must notify the Authority in writing:

- 2.2.1 whether it considers that it is entitled to refuse the Medium Value Change on any of the grounds set out in paragraphs 1.2.1 to 1.2.6 of this Section 3;
 - 2.2.2 when it will provide the Estimate to the Authority bearing in mind the requirement in paragraph 7.2.2 of this Section 3; and
 - 2.2.3 its estimate of the Third Party Costs that it will incur to prepare the Estimate.
- 2.3 If DBFM Co notifies the Authority that it considers that it is entitled to refuse the Medium Value Change on one or more of the grounds set out in paragraphs 1.2.1 to 1.2.6 of this Section 3, then unless the parties otherwise agree, the Authority shall be deemed to have withdrawn the Authority Notice of Change if it has not referred the matter to the Dispute Resolution Procedure within twenty (20) Business Days of receipt of DBFM Co's notice.
 - 2.4 If the Authority considers that DBFM Co's proposed time for providing the Estimate is not reasonable, the parties shall endeavour to agree the time, failing which the matter may be referred to the Dispute Resolution Procedure.
 - 2.5 If the Authority considers that the DBFM Co's estimate of Third Party Costs to prepare the Estimate is not reasonable, the parties shall endeavour to agree the same, failing which the matter may be referred to the Dispute Resolution Procedure.
 - 2.6 If any matter is referred to the Dispute Resolution Procedure pursuant to paragraph 2 (*Medium Value Change Notice*) of this Section 3 (*Medium Value Changes*), the time for DBFM Co to provide the Estimate shall be counted from the date of determination of that dispute if the dispute is determined in DBFM Co's favour.

3 Contractor's Estimate

As soon as reasonably practicable and in any event within the time period agreed or determined pursuant to paragraph 2.4 of this Section 3, DBFM Co shall deliver to the Authority the Estimate.

The Estimate must contain:

- 3.1 a detailed timetable for implementation of the Medium Value Change;
- 3.2 any requirement for relief from compliance with obligations, including the obligations of DBFM Co to achieve a Phase Actual Completion Date by the relevant Phase Completion Date and to meet the requirements set out in the Authority's Construction Requirements and/or the Service Level Specification during the implementation of the Medium Value Change;
- 3.3 an outline of the proposed design solution and design, including an appropriate analysis/risk appraisal and, to the extent relevant, the impact on whole life costings;
- 3.4 any impact on the provision of the Works and/or the Services;
- 3.5 a value for money justification for any proposed change to the quality of the works or the services comprised in the Medium Value Change as compared to the Works and the Services;
- 3.6 any amendment required to this Agreement and/or any Project Document as a result of the Medium Value Change;

- 3.7 any Estimated Change in Project Costs that results from the Medium Value Change;
- 3.8 any Capital Expenditure that is required or no longer required as a result of the Medium Value Change;
- 3.9 amendments to existing Consents that are required;
- 3.10 a payment schedule for any Capital Expenditure required to implement the Change, based on milestones where relevant;
- 3.11 costs and details of (i) any other approvals required and/or due diligence permitted pursuant to paragraph 12 of this Section 3 (*Medium Value Changes*); and (ii) any Third Party Costs;
- 3.12 the method of implementation and the proposed method of certification of any construction aspects of the Medium Value Change, if not covered by the procedures specified in Clause 14 (*Programme and Dates for Completion*); and
- 3.13 any other information requested by the Authority in the Authority Change Notice.

together the "Estimate"

4 Costing of the Estimate

In calculating the Estimated Change in Project Costs and/or the Capital Expenditure for the purposes of the Estimate, DBFM Co shall apply the following principles wherever applicable:

- 4.1 unless the Authority's requirements for the Medium Value Change specify a different quality as compared to the Works:
 - 4.1.1 the unit cost of any construction or installation works or associated preliminaries (excluding any temporary or demolition works, professional fees, contingencies, overheads and profit margins) required to implement the Medium Value Change is the equivalent unit rate identified in Part 1 (*Unit Cost for Construction or Installation Costs*) of Appendix 2 of this Schedule Part 16 (*Change Protocol*), uplifted using the DTI Pubsec index for construction cost inflation (or, failing such publication or in the event of a fundamental change to such index, such other index as the parties may agree, or such adjustments to the index as the parties may agree (in each case with the intention of putting the parties in a no better no worse position than they would have been in had the index not ceased to be published or the relevant fundamental change not been made) or, in the event that no such agreement is reached, as may be determined in accordance with the Dispute Resolution Procedure) in the period between the Commencement Date and the date the Medium Value Change is to be commenced;
 - 4.1.2 any lifecycle replacement and maintenance associated with additional works (or changes to the Works) are consistent with the lifecycle and maintenance profile of the Facilities envisaged in Section 4 (*DBFM Co's Proposals*) of Schedule Part 6 (*Construction Matters*) including (without limitation) in terms of the replacement cycles for equipment, provided that DBFM Co must reflect improvements in technology that can optimise Whole Life Costs for the Authority; and
 - 4.1.3 the unit costs to be applied to the pricing of lifecycle replacement and maintenance is the equivalent unit rate identified in Part 2 (*Unit Costs of Lifecycle Maintenance*) of Appendix 2 of this Schedule Part 16 (*Change Protocol*) (index linked);

- 4.2 any professional fees, contingencies, overheads and/or profit margins to be charged by any consultant, sub-contractor or supplier in respect of construction and/or installation and/or lifecycle and/or service provision for the Medium Value Change are the equivalent rates identified in Part 3 (*Consultant, Sub-contractor or Supplier Fees*) of Appendix 2 of this Schedule Part 16 (*Change Protocol*) (index linked in relation to any entries in Part 3 of Appendix 2 of this Schedule Part 16 that are expressed as a monetary sum), or if the professional fees, contingencies, overheads and profit margins being charged by consultants, sub-contractors and/or suppliers in current market conditions have changed significantly from those identified in Part 3 (*Consultant, Sub-contractor or Supplier Fees*) of Appendix 2 of this Schedule Part 16 (*Change Protocol*), such other rates as the parties agree or failing agreement as may be determined under the Dispute Resolution Procedure as being consistent with those charged in current market conditions;
- 4.3 unless the Authority's requirements for the Medium Value Change specify a different quality than required by the Service Level Specification, the unit cost of any extension of, or change to, any Service (either in scope or area), taking into account the capacity of existing labour resources, is consistent with the equivalent unit rate identified in Part 4 of Appendix 2 to this Schedule Part 16 (*Change Protocol*) (index linked);
- 4.4 other than as referred to in paragraphs 4.1 to 4.3 of this Section 3 (*Medium Value Changes*) no charge shall be made in respect of DBFM Co's time, or that of any DBFM Co Party spent processing, managing or monitoring the Medium Value Change (and no additional mark up or management fee shall be applied by DBFM Co); and
- 4.5 where aspects of the Medium Value Change are not addressed by paragraphs 4.1 to 4.4 of this Section 3 (*Medium Value Changes*), they shall be costed on a fair and reasonable basis reflecting the then current market rates.

5 Standards of provision of the Estimate

In providing the Estimate DBFM Co must:

- 5.1 use reasonable endeavours to oblige its Sub-Contractors to minimise any increase in costs and maximise any reduction in costs;
- 5.2 demonstrate how any Capital Expenditure to be incurred or avoided is being measured in a cost effective manner, including showing that when such expenditure is incurred, reasonably foreseeable Changes in Law at that time have been taken into account; and
- 5.3 demonstrate that any expenditure that has been avoided, which was anticipated to be incurred to replace or maintain assets that have been affected by the Medium Value Change concerned, has been taken into account in the amount which in its opinion has resulted or is required under paragraphs 3.7 and/or 3.8 of this Section 3; and
- 5.4 provide written evidence of DBFM Co's compliance with paragraphs 5.1 to 5.3 of this Section 3.

6 Determination of the Estimate

As soon as practicable after the Authority receives the Estimate, the parties shall discuss and endeavour to agree the contents of the Estimate. If the parties cannot agree on the contents of the Estimate, the matter may be referred by either party to the Dispute Resolution Procedure to determine if the Estimate represents a fair and reasonable approach to implementing the Medium Value Change in all respects.

7 Confirmation or Withdrawal of the Medium Value Change Notice

- 7.1 As soon as practicable after the contents of the Estimate have been agreed or otherwise determined pursuant to paragraph 6 of this Section 3, the Authority shall:
- 7.1.1 confirm in writing to DBFM Co the Estimate (as modified); or
 - 7.1.2 withdraw the Authority Change Notice.
- 7.2 If, in any Contract Year, the Authority has either not confirmed an Estimate (as modified, if applicable) within twenty (20) Business Days of the contents of the Estimate having been agreed or determined in accordance with the foregoing provisions of this Section 3 or has withdrawn an Authority Change Notice for a Medium Value Change on three or more occasions, then the Authority shall pay to DBFM Co on the third and each subsequent such occasion in that Contract Year the reasonable additional Third Party Costs incurred by DBFM Co in preparing the Estimate provided that:
- 7.2.1 DBFM Co has used all reasonable endeavours to submit a reasonably priced Estimate; and
 - 7.2.2 DBFM Co made available to the Authority, with the Estimate, a cost break down of Third Party Costs incurred by DBFM Co to prepare the Estimate, which shall be consistent with the estimate of such costs approved by the Authority pursuant to paragraph 2.5 of this Section 3.

8 Implementation of the Medium Value Change

- 8.1 When the Authority has confirmed the Estimate in accordance with paragraph 7.1 of this Section 3, DBFM Co shall, subject to DBFM Co obtaining all new or amended Consents that are required and have not already been obtained, implement the required Medium Value Change in accordance with the Estimate. Where an extension of time has been agreed as part of the Estimate relevant Phase Completion Dates shall be extended as agreed in the Estimate.
- 8.2 DBFM Co shall notify the Authority when it considers that the Medium Value Change has been completed.
- 8.3 If:
- 8.3.1 DBFM Co fails to provide a response pursuant to paragraph 2.2 of this Section 3 within fifteen (15) Business Days of the date of the Medium Value Change Notice; or
 - 8.3.2 DBFM Co fails to provide an Estimate in accordance with paragraph 3 of this Section 3; or
 - 8.3.3 the Authority has confirmed an Estimate but DBFM Co fails to fully implement the Medium Value Change within ten (10) Business Days after the expiry of the time for implementing the Medium Value Change set out in the Estimate (as such time may be extended for any delay that is, or is equivalent to, a Delay Event);

then, subject to paragraph 14.3 of this Section 3, the Authority may notify DBFM Co that the Medium Value Change Notice is withdrawn and, following such notification, may procure the implementation of the Medium Value Change without further recourse to DBFM Co, but the Authority must ensure that the Medium Value Change is carried out in accordance with Good Industry Practice and to the

standards that would have applied to DBFM Co if it had implemented the Medium Value Change.

9 Certification of the Medium Value Change

- 9.1 Where the Medium Value Change is implemented at the Facilities before the relevant Phase Actual Completion Date, the procedure set out at Clause 17 (*Pre-Completion Commissioning and Completion*) shall apply to the Medium Value Change at the same time as it applies to the original Works.
- 9.2 Where the Medium Value Change is implemented at the Facilities after the relevant Phase Actual Completion Date, and constitutes additional works, the procedure set out and agreed in the Estimate for certifying the completion of the Medium Value Change shall apply to determine whether the Medium Value Change has been completed appropriately.

10 Method of Payment of Authority Contribution

- 10.1 DBFM Co shall invoice the Authority for Capital Expenditure incurred by DBFM Co to implement a Medium Value Change according to the payment schedule set out in the Estimate as referred to in paragraph 3.10.
- 10.2 The Authority shall make a payment to DBFM Co within fifteen (15) Business Days of receipt by the Authority of invoices presented to the Authority (complete in all material respects) in accordance with paragraph 10.1 of this Section 3 accompanied by the relevant evidence (where applicable) that the relevant part of the Medium Value Change has been carried out.

11 Adjustment to Annual Service Payment

Any adjustment to the Annual Service Payment that is necessary due to the implementation of a Medium Value Change shall be calculated in accordance with Section 6 of this Schedule Part 16 (*Change Protocol*).

12 Due Diligence

- 12.1 DBFM Co shall procure that the Senior Funders shall not:
- 12.1.1 (in any event) withhold or delay any consents that are required pursuant to the Senior Financing Agreements to a Medium Value Change other than on the basis that the Senior Funders, acting pursuant to the terms of the Senior Financing Agreements, reasonably believe that one or more of the circumstances set out in paragraphs 1.2.1 to 1.2.6 of this Section 3 apply; or
- 12.1.2 carry out any due diligence (whether funder, legal, technical, insurance or financial) in relation to the carrying out of any Medium Value Change unless either (i) the Medium Value Change in question would result in an adjustment to the Annual Service Payment that, on a full year basis, is in excess of one percent (1%) of the Annual Service Payment in the relevant Contract Year or (ii) the Senior Funders, acting pursuant to the terms of the Senior Financing Agreements, reasonably believe that one or more of the circumstances set out in paragraphs 1.2.1 to 1.2.6 of this Section 3 apply.
- 12.2 Where not prohibited by paragraph 12.1 of this Section 3, the Senior Funders may carry out legal, financial, insurance and/or technical due diligence on any proposal for a Medium Value Change. In the event that such due diligence is permitted and required, the parties shall agree a budget for the due diligence not exceeding 5% of the overall value of the Medium Value Change in question

unless the parties (acting reasonably) agree otherwise. Any costs incurred by DBFM Co as a result of the Senior Funders due diligence shall be reimbursed by the Authority following agreement or determination of the contents of the Estimate within ten (10) Business Days of DBFM Co submitting an invoice for and evidence of such costs, subject to the invoices being in accordance with the agreed budget.

- 12.3 It is acknowledged that Changes (particularly where they involve a change to the Works or the Facilities) may require authorisation from the insurers under the Required Insurances. DBFM Co shall notify the relevant insurance broker immediately upon any material Medium Value Change being agreed (materiality being judged in relation to the size and nature of the scope of the Medium Value Change).

13 Project Documentation

- 13.1 Unless the parties otherwise agree, no changes to the Project Documents shall be made as a result of a Medium Value Change.
- 13.2 DBFM Co shall, no later than one (1) month following completion of a Medium Value Change, update the as-built drawings and the operating and maintenance manuals as necessary to reflect the Medium Value Change.

14 Disputes

- 14.1 Any dispute concerning any matter referred to in this Section 3 may be referred by either party to the Dispute Resolution Procedure.
- 14.2 DBFM Co shall not be obliged to implement the Medium Value Change until the dispute has been determined.
- 14.3 The Authority is not entitled to withdraw an Authority Change Notice and procure implementation of a Medium Value Change in respect of which there is a dispute that has been referred to the Dispute Resolution Procedure, unless that dispute has been determined in its favour and DBFM Co has not confirmed to the Authority in writing within five (5) Business Days of the date of the determination that it will implement and carry out the Medium Value Change in accordance with the determination.

SECTION 4
HIGH VALUE CHANGES

1 High Value Changes

- 1.1 If the Authority requires a High Value Change it must serve an Authority Change Notice on DBFM Co in accordance with paragraph 2 of this Section 4 (*High Value Changes*).
- 1.2 DBFM Co shall be entitled to refuse a High Value Change that:
 - 1.2.1 requires the Works and/or the Services to be performed in a way that infringes any law or is inconsistent with Good Industry Practice;
 - 1.2.2 would cause any Consent to be revoked (or would require a new consent to be obtained to implement the relevant change in the Works and/or the Services which, after using reasonable efforts, DBFM Co has been unable to obtain);
 - 1.2.3 would materially and adversely affect DBFM Co's ability to deliver the Works and/or the Services (except those Works and/or Services which have been specified as requiring to be amended in the High Value Change Notice) in a manner not compensated pursuant to this Section 4 (*High Value Changes*);
 - 1.2.4 would materially and adversely affect the health and safety of any person;
 - 1.2.5 would, if implemented, materially and adversely change the nature of the Project (including its risk profile);
 - 1.2.6 is the subject of a High Value Change Notice that cannot reasonably be complied with;
 - 1.2.7 the Authority does not have the legal power or capacity to require implementation of; or
 - 1.2.8 would if implemented adversely affect the enforceability or priority of the security held by or on behalf of the existing Senior Funders.

2 High Value Change Notice

- 2.1 An Authority Change Notice for a High Value Change must:
 - 2.1.1 state that it refers to a High Value Change;
 - 2.1.2 set out the maximum available capital and/or revenue the Authority is able to commit to that High Value Change (the "**Target Cost**");
 - 2.1.3 identify any requirements of the Authority that must be satisfied as part of the High Value Change Proposal (the "**High Value Change Requirements**"); and
 - 2.1.4 identify how the Authority will assess whether the High Value Change Stage 2 Submission offers it value for money.

- 2.2 The parties may agree written protocols with express reference to this Section 4 (*High Value Changes*) which explain or clarify any aspects of the High Value Change approval procedure set out in this Section 4 (*High Value Changes*) and such protocols shall be read as if incorporated into this Section 4 (*High Value Changes*) (including accelerated procedures with reduced requirements for High Value Changes of relatively low values).
- 2.3 The parties must:
- 2.3.1 within five (5) Business Days of receipt by DBFM Co of any High Value Change Notice, discuss and review the nature of the High Value Change, including a discussion as to which of the items set out in paragraph 3.4 of this Section 4 (*High Value Changes*) are appropriate to be included within the High Value Change Proposal; and
- 2.3.2 within five (5) Business Days of a High Value Change Proposal becoming a Stage 1 Approved Project, discuss and review the nature of the Stage 1 Approved Project, including a discussion as to which of the items set out in paragraph 4.3 of this Section 4 (*High Value Changes*) are appropriate to be included within the High Value Change Stage 2 Submission.

3 High Value Change Proposal

- 3.1 DBFM Co must notify the Authority in writing as soon as practicable and in any event within fifteen (15) Business Days after having received the Authority Change Notice for a High Value Change if it considers that any of the circumstances set out in paragraphs 1.2.1 to 1.2.8 of this Section 4 (*High Value Changes*) apply. If no such notice is served, DBFM Co must (within thirty (30) Business Days after having received the Authority Change Notice) either:
- 3.1.1 submit a High Value Change Proposal to the Authority; or
- 3.1.2 notify the Authority as to when the High Value Change Proposal will be provided to it (provided that DBFM Co shall use all reasonable endeavours to obtain all the information that it requires, expeditiously).
- 3.2 If DBFM Co notifies the Authority that it considers that one or more of the grounds set out in paragraphs 1.2.1 to 1.2.8 of this Section 4 (*High Value Changes*) apply, then unless the parties otherwise agree, the Authority shall be deemed to have withdrawn the Authority Notice of Change if it has not referred the matter to the Dispute Resolution Procedure within twenty (20) Business Days of receipt of DBFM Co's notice. If the matter is referred to the Dispute Resolution Procedure the time for DBFM Co to provide the High Value Change Proposal shall be counted from the date of determination of that dispute if the dispute is determined in DBFM Co's favour.
- 3.3 If the Authority considers that DBFM Co's proposed time for providing the High Value Change Proposal is not reasonable, the parties shall endeavour to agree the time, failing which the matter may be referred to the Dispute Resolution Procedure.
- 3.4 Unless DBFM Co has submitted a High Value Change Proposal in accordance with paragraph 3.1.1 of this Section 4 (*High Value Changes*), DBFM Co must deliver to the Authority the High Value Change Proposal as soon as reasonably practicable and in any event within the time period agreed or determined pursuant to paragraph 3.3 of this Section 4 (*High Value Changes*). Unless the parties agree otherwise, a High Value Change Proposal will contain at least the following information in sufficient detail to enable the Authority to make an informed decision under paragraph 3.6 of this Section 4 (*High Value Changes*):

- 3.4.1 a description of the High Value Change, with evidence of how the High Value Change meets the High Value Change Requirements;
- 3.4.2 an outline of the proposed building solution and design including an appropriate analysis/risk appraisal of, in each case to the extent relevant (if at all), the preferred investment solution contemplated in terms of new build, refurbishment, whole life costings;
- 3.4.3 the Change Management Fee for the High Value Change, which shall be a capped fee calculated in accordance with paragraph 10 of this Section 4 (*High Value Changes*);
- 3.4.4 details of the third party activity likely to be required by DBFM Co in developing a High Value Change Stage 2 Submission together with a budget (or budgets) for relative Third Party Costs;
- 3.4.5 an estimated programme for submission of the High Value Change Stage 2 Submission and for the implementation of the High Value Change;
- 3.4.6 any requirement for relief from compliance with obligations, including the obligations of DBFM Co to achieve the Phase Actual Completion Date by the relevant Phase Completion Date and meet the requirements set out in the Authority's Construction Requirements and/or the Service Level Specification during the implementation of the High Value Change;
- 3.4.7 any impact on the provision of the Works and/or the Services;
- 3.4.8 any amendment required to this Agreement and/or any Project Document as a result of the High Value Change;
- 3.4.9 any Estimated Change in Project Costs that results from the High Value Change;
- 3.4.10 an outline of how DBFM Co proposes to finance any Capital Expenditure required for the High Value Change;
- 3.4.11 DBFM Co's suggested payment schedule for any Capital Expenditure to be incurred in implementing the Change that is to be borne by the Authority, based on milestones where relevant;
- 3.4.12 any new Consents and/or any amendments to existing Consents which are required;
- 3.4.13 costs and details of any other approvals required or due diligence permitted pursuant to paragraph 14 of this Section 4 (*High Value Changes*);
- 3.4.14 the proposed method of certification of any construction or operational aspects of the Works or the Services required by the proposed High Value Change if not covered by the procedures specified in Clause 17 (*Pre-Completion Commissioning and Completion*); and
- 3.4.15 a value for money assessment explaining why DBFM Co's proposals represent value for money taking into account both the proposed Capital Cost and Whole Life Cost.

3.5 Liaison between DBFM Co, the Authority and relevant end users

In developing a High Value Change Proposal DBFM Co must liaise with the Authority and relevant end users (being such persons or organisations as DBFM Co in consultation with the Authority considers appropriate). The Authority must provide DBFM Co with such information about its requirements as DBFM Co reasonably requires and must assist DBFM Co in the review of any draft designs in relation to the High Value Change Proposal. Any and all information and other input or feedback provided by the Authority to DBFM Co, unless expressly stated otherwise by the Authority, will be without warranty and will be provided without prejudice to the Authority's rights under this Section 4 (*High Value Changes*).

3.6 **Consideration of a High Value Change Proposal by the Authority**

The Authority will consider in good faith each High Value Change Proposal put forward by DBFM Co and the Authority will not unreasonably withhold or delay its consent to a High Value Change Proposal. If, acting reasonably, the Authority finds that any material aspects of the High Value Change Proposal are unsatisfactory to it, it shall notify DBFM Co of the same and offer reasonable assistance to DBFM Co to enable it to revise and resubmit the High Value Change Proposal as soon as reasonably practicable.

3.7 **Authority response to a High Value Change Proposal**

If the Authority approves a High Value Change Proposal (including any revised High Value Change Proposal resubmitted pursuant to paragraph 3.6 of this Section 4 (*High Value Changes*)), then it shall be a "**Stage 1 Approved Project**" or be referred to as having received "**Stage 1 Approval**", as the context requires.

3.8 **DBFM Co not entitled to dispute non-approval**

DBFM Co shall not be entitled to refer any dispute concerning the Authority's failure to approve a High Value Change Proposal to the Dispute Resolution Procedure.

4 **Stage 2 Submission**

4.1 **Development of a High Value Change Stage 2 Submission**

4.1.1 Within ten (10) Business Days of a High Value Change Proposal having become a Stage 1 Approved Project, the parties shall seek to agree the time period within which DBFM Co must develop the Stage 1 Approved Project into a detailed submission (the "**High Value Change Stage 2 Submission**"). If the parties are unable to agree a reasonable time period for such submission any dispute may be referred to the Dispute Resolution Procedure.

4.1.2 Following agreement or determination of what is an appropriate time period for submission by DBFM Co of the High Value Change Stage 2 Submission pursuant to paragraph 4.1.1 of this Section 4 (*High Value Changes*), DBFM Co shall proceed regularly and diligently to produce and submit the same to the Authority within the agreed or determined time period.

4.2 **Liaison between DBFM Co, the Authority and relevant end users**

In developing a High Value Change Stage 2 Submission DBFM Co must continue to liaise with the Authority and relevant end users (being such persons or organisations as the Authority in consultation with DBFM Co considers appropriate). The Authority must provide DBFM Co with such information as is reasonably necessary to enable DBFM Co to submit a full and complete High Value Change Stage 2 Submission and any such other information

as DBFM Co may reasonably require and must assist DBFM Co in the review of any draft designs in relation to the Stage 1 Approved Project and in the development of other aspects of the High Value Change Stage 2 Submission (but not where this would involve the Authority incurring additional material expense). Any and all information and other input or feedback provided by the Authority to DBFM Co will be without warranty and will be provided without prejudice to the Authority's rights under this Section 4 (*High Value Changes*).

4.3 Content requirements in relation to a High Value Change Stage 2 Submission

Save where the parties agree otherwise, in relation to the relevant Stage 1 Approved Project, DBFM Co shall procure that a High Value Change Stage 2 Submission includes (but not be limited to):

- 4.3.1 draft(s) of the relevant Project Document(s) identifying (if relevant) any material changes or amendments proposed in respect of the relevant Stage 1 Approved Project, together with the reasons for any such changes or amendments proposed and including full details of which provisions of the relevant Project Documents will apply to the High Value Change so that it is implemented in equivalent manner and to an equivalent standard as required in respect of the Works and/or Services as appropriate;
- 4.3.2 detailed design solutions (to RIBA Level D);
- 4.3.3 appropriate plans and drawings;
- 4.3.4 relevant detailed planning permissions and any other relevant planning approvals and Consents (or such lesser confirmation or information in relation to planning as may be agreed with the Authority);
- 4.3.5 a proposed revised Financial Model including the detailed price estimates for the Stage 1 Approved Project;
- 4.3.6 an explanation (together with appropriate supporting evidence) as to why the High Value Change Stage 2 Submission meets the Approval Criteria (as defined in paragraph 7 of this Section 4 (*High Value Changes*));
- 4.3.7 confirmation (or details of any requested variations to (with supporting justification)) of the Change Management Fee referred in paragraph 3.4.3 of this Section 4 (*High Value Changes*);
- 4.3.8 the proposed method of certification of any construction aspects of the High Value Change, if not covered by the procedures specified in Clause 17 (*Pre-Completion Commissioning & Completion*);
- 4.3.9 a value for money assessment explaining why DBFM Co's proposals represent value for money taking into account both the proposed Capital Cost and Whole Life Cost;
- 4.3.10 a timetable and method statement setting out how the relevant High Value Change will be delivered, which shall include (but not be limited to) in so far as relevant:
 - a. proposals for the effective management of the building programme;
 - b. NOT USED;

- c. an assessment as to the savings to be generated by the High Value Change, particularly on staff costs and lifecycle replacement and maintenance and operation of Services;
 - d. details of the Sub-Contractors together with evidence and explanation of the value testing undertaken by DBFM Co in relation to the High Value Change;
 - e. a completed risk register showing the potential risks identified in relation to the delivery of the High Value Change the occurrence of which are capable of adversely affecting the time for completion, cost and/or quality of the project, the probability of such risks occurring and a financial estimate of the most likely consequences of each risk occurring together with the prioritisation of all continuing risks and an action plan in respect of, and risk owners for, all risks prioritised as serious risks;
- 4.3.11 any surveys and investigations and associated reports that are reasonably necessary to ascertain (in relation to Changes involving the construction of additional buildings) information as to the nature, location and condition of the relevant land (including hydrological, geological, geotechnical and sub-surface conditions) together with information relating to archaeological finds, areas of archaeological, scientific or natural interest and (in relation to the refurbishment of any existing buildings) information on the condition and quality of existing structures and, in particular, the presence of any latent defects.

Co-operation of the Authority

- 4.4 The Authority will co-operate with DBFM Co in relation to any High Value Change Stage 2 Submission being developed by DBFM Co, including (without limitation) promptly providing:
- 4.4.1 written confirmation of the Target Cost and/or High Value Change Requirements and any change to such Target Cost and/or High Value Change Requirements; and
 - 4.4.2 any information reasonably required by DBFM Co to enable it to satisfy the requirements of paragraph 4.3 of this Section 4 (*High Value Changes*).

5 Time periods for approval

- 5.1 Each High Value Change Proposal and each High Value Change Stage 2 Submission shall be valid for a period of three (3) months from the date of its submission by DBFM Co.
- 5.2 If by the end of the three (3) month period referred to in paragraph 5.1 of this Section 4 (*High Value Changes*) the Authority has not:
- 5.2.1 in relation to a High Value Change Proposal, approved or rejected that High Value Change Proposal in accordance with the procedures set out in this Section 4 (*High Value Changes*):
 - (a) DBFM Co shall be entitled to withdraw the High Value Change Proposal; and
 - (b) DBFM Co shall not be entitled to any costs relating to the High Value Change Proposal unless the Authority has either not

responded to the High Value Change Proposal and/or is in material breach of its obligations in paragraph 3 and/or paragraph 4.4 of this Section 4 in which case paragraph 8.5 of this Section 4 (*High Value Changes*) shall apply

- 5.2.2 in relation to a High Value Change Stage 2 Submission, approved or rejected that High Value Change Stage 2 Submission in accordance with the procedures set out in this Section 4 (*High Value Changes*) (or has not given any notification of the Authority's response to the High Value Change Stage 2 Submission or has given written notice to DBFM Co withdrawing or cancelling the High Value Change to which the High Value Change Stage 2 Submission relates) then the High Value Change Stage 2 Submission shall be deemed to have been improperly rejected by the Authority and paragraph 8.5 shall apply.

6 Changes to the High Value Change Requirements or Approval Criteria

- 6.1 If the High Value Change Requirements or Approval Criteria are subject to any material variation in relation to a High Value Change by the Authority after the High Value Change Proposal has been submitted then:
- 6.1.1 DBFM Co and the Authority shall negotiate in good faith as to the implications on the High Value Change Proposal or High Value Change Stage 2 Submission (as the case may be) and shall seek to agree changes thereto to accommodate the variation (including any change to the Target Cost and/or to the Change Management Fee);
- 6.1.2 if agreement has not been reached pursuant to paragraph 6.1.1 of this Section 4 (*High Value Changes*) within twenty (20) Business Days (or such longer period as the parties may agree) then:
- f. DBFM Co shall be entitled by notice in writing to the Authority to withdraw the High Value Change Proposal or the High Value Change Stage 2 Submission (as the case may be) and to be paid the Incurred Change Management Fee with the Calculation Date being the date of the variation notified by the Authority; and
 - g. the Authority shall not be entitled to procure the High Value Change without issuing a new Authority Change Notice for the High Value Change and complying with the procedure in this Section 4 (*High Value Changes*) in relation to that High Value Change.
- 6.1.3 The Authority may, at any time, give notice in writing to DBFM Co that it proposes to cancel a High Value Change without completing the process set out in this Section 4 (*High Value Changes*) in which case the Authority must pay DBFM Co the Incurred Change Management Fee in respect of the cancelled High Value Change with the Calculation Date being the date of such notice.

7 Approval Criteria

- 7.1 For the purposes of this Section 4 (*High Value Changes*), Approval Criteria means the criteria against which any Stage 1 Approved Project is to be judged by the Authority in determining whether it achieves Stage 2 Approval. The criteria are:
- 7.1.1 whether the costs of the Stage 1 Approved Project are within the Target Cost notified to DBFM Co by the Authority;

- 7.1.2 whether it has been demonstrated that the Stage 1 Approved Project provides value for money assessed in accordance with the measures identified by the Authority in accordance with paragraph 2.1.4 of this Section 4 (*High Value Changes*);
- 7.1.3 whether the Authority, acting reasonably, is satisfied that the High Value Change Stage 2 Submission meets the High Value Change Requirements;
- 7.1.4 whether any material changes or amendments to the relevant Project Document(s) as detailed pursuant to paragraph 4.3.1 of this Section 4 (*High Value Changes*) are acceptable to the Authority, acting reasonably; and
- 7.1.5 whether the High Value Change Stage 2 Submission contains all the information required pursuant to paragraph 4.3 of this Section 4 (*High Value Changes*) (or as otherwise agreed by the parties).

8 Submission of the High Value Change Stage 2 Submission to the Authority and consideration of that submission by the Authority

- 8.1 The Authority will consider in good faith High Value Change Stage 2 Submissions submitted by DBFM Co and the Authority will not unreasonably withhold or delay its consent to a High Value Change Stage 2 Submission. The Authority is entitled to call for such reasonable information and assistance as it considers appropriate to enable it to decide whether the High Value Change Stage 2 Submission meets the Approval Criteria. DBFM Co must reply promptly to all such requests for further information and assistance.
- 8.2 As soon as reasonably practicable after the submission to it of a High Value Change Stage 2 Submission (including any revised High Value Change Stage 2 Submission re-submitted by DBFM Co) the Authority must give written notice of whether it:
 - 8.2.1 approves the relevant Stage 1 Approved Project (in which case the Stage 1 Approved Project will be referred to as having received "**Stage 2 Approval**" or as being a "**Stage 2 Approved Project**" or an "**Approved Project**" as the context requires); or
 - 8.2.2 rejects the Stage 1 Approved Project:
 - a. on the ground that the High Value Change Stage 2 Submission in relation to the relevant Stage 1 Approved Project has failed to meet one or more of the Approval Criteria (except as referred to in paragraph 8.2.2(b)(i) or paragraph 8.2.2(b)(ii)), in which case (subject to resubmission under paragraph 8.2.3) paragraph 8.3 shall apply;
 - b.
 - i. because, as a result of any change to the Target Cost referred to in paragraph 2.1.2, the Stage 1 Approved Project is not in fact Affordable despite the High Value Change Stage 2 Submission being within the Target Cost notified by the Authority pursuant to paragraph 2.1.2 of this Section 4 (*High Value Changes*); or

- ii. because DBFM Co has failed to meet one or more of the Approval Criteria and the sole reason for that failure is that any Consent identified by DBFM Co (in compliance with paragraph 3.4.12 of this Section 4 (*High Value Changes*)) has not been obtained; or
- iii. otherwise on grounds other than those set out in paragraphs 8.2.2(a), 8.2.2(b)(i) and 8.2.2(b)(ii) of this Section 4 (*High Value Changes*),

in which case paragraph 8.5 shall apply.

8.2.3 If the Authority rejects the High Value Change Stage 2 Submission on the grounds set out in paragraph 8.2.2(a) the Authority and DBFM Co will work together to address the reasons for such failure and attempt in good faith to produce a revised High Value Change Stage 2 Submission for DBFM Co to re-submit to the Authority.

8.2.4 If:

- a. a resubmitted High Value Change Stage 2 Submission is rejected by the Authority on the ground set out in paragraph 8.2.2(a) (subject to paragraphs 16.3 to 16.4 (if applicable) of this Section 4 (*High Value Changes*)); or
- b. no resubmission of the High Value Change Stage 2 Submission is made within 30 Business Days of the date of the notice of rejection (or such longer period as the parties may agree),

then the relevant Stage 1 Approved Project shall be treated as having been properly rejected, the provisions of paragraph 8.3 of this Section 4 (*High Value Changes*) shall apply and neither the Authority nor DBFM Co will have any further obligations in relation to the relevant High Value Change referred to in the High Value Change Stage 2 Submission.

If a High Value Change Stage 2 Submission is properly rejected by the Authority

8.3 Where this paragraph 8.3 applies (as set out in paragraph 8.2.2(a), paragraph 8.2.4 and paragraph 16.4.2 of this Section 4 (*High Value Changes*)) the Authority shall not be required to reimburse or compensate DBFM Co in respect of any costs relating to the High Value Change including the Change Management Fee.

8.4 If:

8.4.1 DBFM Co fails to provide a response to an Authority Change Notice in accordance with paragraph 3.1 of this Section 4 (*High Value Changes*); or

8.4.2 (where applicable) DBFM Co fails to provide a High Value Change Proposal in accordance with paragraph 3.4 of this Section 4 (*High Value Changes*); or

8.4.3 DBFM Co fails to submit a High Value Change Stage 2 Submission in accordance with paragraph 4.1.2 of Section 4 (*High Value Changes*); or

8.4.4 the Authority has validly rejected a High Value Change Stage 2 Submission in accordance with paragraph 8.2 and the matter has not been referred to the Dispute Resolution Procedure or any such dispute

has been determined as described in paragraph 16.4.2 of this Section 4 (*High Value Changes*),

then, subject to paragraph 17 of this Section 4 (*High Value Changes*) the Authority may notify DBFM Co that the High Value Change Notice is withdrawn and, following such notification, may procure the implementation of the High Value Change without further recourse to DBFM Co, but the Authority must ensure that the High Value Change is carried out in accordance with Good Industry Practice and to the standards that would have applied to DBFM Co if it had implemented the High Value Change.

If a High Value Change Stage 2 Submission is improperly rejected by the Authority

8.5 Where this paragraph 8.5 applies (as set out in paragraph 5.2.1(b), paragraph 5.2.2 paragraph 8.2.2(b) and paragraph 16.4.1)), the Incurred Change Management Fee and Third Party Costs incurred by DBFM Co to prepare the High Value Change Proposal and Stage 2 Submission, which shall be in accordance with the activities and budget referred to in paragraph 3.4.4 of this Section 4 (*High Value Changes*), in relation to the relevant High Value Change will be paid by the Authority within ten (10) Business Days of the date on which DBFM Co receives written notice of the rejection or the date of the deemed rejection (as the case may be) with the date of the rejection or the deemed rejection (as the case may be) being the Calculation Date for the purposes of calculating the amount of the Incurred Change Management Fee (unless a different Calculation Date is expressly stated in this Section 4 (*High Value Changes*) in relation to the circumstances giving rise to the entitlement of DBFM Co to be paid the Incurred Change Management Fee).

9 Information and notifications by the Authority to DBFM Co and cooperation of the Authority

9.1 The Authority must notify DBFM Co as soon as it becomes aware of any matter which may have a reasonably foreseeable material adverse effect on the viability of any High Value Change including any:

9.1.1 planning issues likely to cause a material delay in the anticipated programme for the High Value Change or material cost increases; and

9.1.2 changes to funding which the Authority receives or to the way in which funding may be applied, either or both of which may affect whether a High Value Change is Affordable.

9.2 The Authority shall provide reasonable assistance to DBFM Co in relation to the procurement by DBFM Co of all relevant Consents.

10 Change Management Fee

The Change Management Fee is to reimburse DBFM Co for the time spent by its employees in project managing the development, procurement and implementation of the High Value Change and shall:

10.1 be based on actual time spent (validated by time sheets);

10.2 be calculated at the daily rates as identified in Appendix 2 Part 3 to this Schedule Part 16 (*Change Protocol*) (index linked in relation to any entries in Part 3 of Appendix 2 of this Schedule Part 16 that are expressed as a monetary sum), but capped at the sum set out in the High Value Change Proposal;

10.3 not include the time of any person who is not employed by DBFM Co;

- 10.4 not include any mark-up or profit or additional overheads;
- 10.5 be paid in three stages as follows:
 - 10.5.1 on Stage 1 Approval;
 - 10.5.2 on Stage 2 Approval; and
 - 10.5.3 when any works involved in the High Value Change have been completed,

and at each stage DBFM Co shall charge the Authority (subject to the applicable cap) only for the time incurred by its staff up to completion of that stage.

11 **Implementation of the High Value Change**

DBFM Co must implement any High Value Change approved by the Authority so as to minimise any inconvenience to the Authority and to the provision of Community Services and in accordance with the Approved Project. Where an extension of time has been agreed as part of the Stage 2 Approval the relevant Phase Completion Dates shall be extended as agreed in the Approved Project.

12 **Method of Payment of Authority Contribution**

- 12.1 This paragraph 12 shall apply where Capital Expenditure for an Approved Project is to be funded in whole or part by the Authority.
- 12.2 DBFM Co shall invoice the Authority for Capital Expenditure incurred by DBFM Co to implement a High Value Change that is to be borne by the Authority according to the payment schedule set out in the High Value Change Stage 2 Submission as referred to in paragraph 3.4.11 of this Section 4.
- 12.3 The Authority shall make a payment to DBFM Co within fifteen (15) Business Days of receipt by the Authority of invoices presented to the Authority (complete in all material respects) in accordance with paragraph 12.2 of this Section 4, accompanied by the relevant evidence (where applicable) that the relevant part of the High Value Change has been carried out.

13 **Adjustment to Annual Service Payment**

Any adjustment to the Annual Service Payment which is necessary as a result of the implementation of a High Value Change shall be calculated in accordance with Section 6 of this Schedule Part 16 (*Change Protocol*).

14 **Due Dilligence**

- 14.1 Where the Authority is funding the High Value Change, DBFM Co shall procure that the Senior Funders shall not withhold or delay any consents which are required pursuant to the Senior Financing Agreements to such High Value Change other than on the basis that the Senior Funders, acting pursuant to the terms of the Senior Financing Agreements, reasonably believe that one or more of the circumstances set out in paragraphs 1.2.1 to 1.2.8 of this Section 4 (*High Value Changes*) apply.
- 14.2 Where the Authority is not funding the High Value Change, DBFM Co shall procure that the Senior Funders do not unreasonably withhold or delay any consents which are required pursuant to the Senior Financing Agreements to such High Value Change other than on the basis that the Senior Funders, acting pursuant to the terms of the Senior Financing Agreements, reasonably believe

that one or more of the circumstances set out in paragraphs 1.2.1 to 1.2.8 of this Section 4 (*High Value Changes*) apply.

- 14.3 The parties agree that the Senior Funders may carry out legal, financial, insurance and technical due diligence on any proposal for a High Value Change. The parties shall agree a budget for the due diligence provided that the costs may not exceed the lower of (i) 3% of the overall value of the High Value Change in question or (ii) fifty thousand pounds (£50,000) unless, in either case, the parties (acting reasonably) agree otherwise. Any costs incurred by DBFM Co as a result of the Senior Funders due diligence will be reimbursed by the Authority following the conclusion of the process in this Section 4 (*High Value Changes*) within ten (10) Business Days of DBFM Co submitting an invoice for and evidence of such costs, subject to the invoices being in accordance with the agreed budget.
- 14.4 It is acknowledged that High Value Changes (particularly where they involve a change to the Works or the Facilities) may require authorisation from the insurers under the Required Insurances. DBFM Co shall notify the relevant insurance broker immediately upon any material High Value Change being agreed (materiality being judged in relation to the size and nature of the scope of the High Value Change).
- 14.5 The parties agree that paragraph 14.2 of this Section 4 (*High Value Changes*) of this Schedule Part 16 (*Change Protocol*) does not oblige the Senior Funders to provide any additional funding for the relevant High Value Change, which shall be in their absolute discretion.

15 **Project Documentation**

- 15.1 The only changes to the Project Documents or Ancillary Documents to be made as a result of a High Value Change shall be those identified in the Approved Project (subject to any amendments to it agreed by the parties).
- 15.2 DBFM Co shall, on completion of the Change, update the as-built drawings and the operating and maintenance manuals as necessary to reflect the High Value Change.

16 **Disputes**

- 16.1 Except as otherwise expressly provided, any dispute concerning any matter referred to in this Section 4 (*High Value Changes*) may be referred by either party to the Dispute Resolution Procedure.
- 16.2 The Authority shall not be entitled to approve a High Value Change Proposal or a High Value Change Stage 2 Submission that is the subject of a dispute until the dispute has been determined.
- 16.3 If the Authority rejects a High Value Change Stage 2 Submission pursuant to the provisions of paragraph 8.2.2(a) of this Section 4, DBFM Co shall be entitled to refer the matter for consideration under the Dispute Resolution Procedure within ten (10) Business Days after receiving written notice of the Authority's decision.
- 16.4 If, following a referral to the Dispute Resolution Procedure, it is agreed or determined:
- 16.4.1 that the High Value Change rejected by the Authority pursuant to paragraph 8.2.2(a) of this Section 4 met the Approval Criteria the Authority shall either:

- (a) declare that the relevant High Value Change has received Stage 2 Approval and that High Value Change shall proceed; or
- (b) declare that its rejection of the relevant High Value Change be treated as an improper rejection and that the provisions of paragraph 8.5 of this Section 4 (*High Value Changes*) shall apply

16.4.2 the High Value Change did not meet the Approval Criteria, save in one of the respects referred to in paragraphs 8.2.2(b)(i) or 8.2.2(b)(ii) the provisions of paragraph 8.3 of this Section 4 (*High Value Changes*) shall apply.

17 The Authority is not entitled to withdraw an Authority Change Notice and procure implementation of a High Value Change in respect of which there is a dispute that has been referred to the Dispute Resolution Procedure, unless that dispute has been determined in its favour and DBFM Co has not confirmed to the Authority in writing within five (5) Business Days of the date of the determination that it will comply with its obligations under this Section 4 in accordance with the determination.

SECTION 5
DBFM CO CHANGES

- 1 If DBFM Co wishes to introduce a DBFM Co Change, it shall serve a notice containing the information required pursuant to paragraph 2 of this Section 5 (*DBFM Co Changes*) (a "*DBFM Co Notice of Change*") on the Authority.
- 2 A DBFM Co Notice of Change shall:
 - 2.1 set out the proposed DBFM Co Change in sufficient detail to enable the Authority to evaluate it in full;
 - 2.2 specify DBFM Co's reasons for proposing DBFM Co Change;
 - 2.3 indicate any implications of DBFM Co Change;
 - 2.4 indicate what savings, if any, will be generated by DBFM Co Change, including:
 - 2.4.1 whether a reduction of the Annual Service Payment is; or
 - 2.4.2 whether such savings will be paid to the Authority in a lump sum,in each case giving details in accordance with paragraph 8 of this Section 5 (*DBFM Co Changes*);
 - 2.5 indicate whether there are any critical dates by which a decision by the Authority is required; and
 - 2.6 request the Authority to consult with DBFM Co with a view to deciding whether to agree to DBFM Co Change and, if so, what consequential changes the Authority requires as a result.
- 3 The Authority shall evaluate DBFM Co Notice of Change in good faith, taking into account all relevant issues, including whether:
 - 3.1 a revision of the Annual Service Payment will occur;
 - 3.2 the DBFM Co Change may affect the quality of the Services and/or the Works or the likelihood of successful completion of the Works and/or delivery of the Services (or any of them);
 - 3.3 the DBFM Co Change will interfere with the relationship of the Authority with third parties;
 - 3.4 the financial strength of DBFM Co is sufficient to perform the Works and/or Services after implementation of DBFM Co Change;
 - 3.5 the value and/or life expectancy of any of the Facilities will be reduced; or
 - 3.6 the DBFM Co Change materially affects the risks or costs to which the Authority is exposed.
- 4 As soon as practicable after receiving DBFM Co Notice of Change, the parties shall meet and discuss the matters referred to in it, including in the case of a Relevant Change in Law those matters referred to in Clause 32.4 of this Agreement. During discussions the Authority may propose modifications to, or accept or reject, DBFM Co Notice of Change.

- 5 If the Authority accepts DBFM Co Notice of Change (with or without modification) the parties shall consult and agree the remaining details as soon as practicable and upon agreement the Authority shall issue a notice confirming DBFM Co Change which shall set out the agreed DBFM Co Change and:
- 5.1 shall enter into any documents to amend this Agreement or any relevant Ancillary Document which are necessary to give effect to DBFM Co Change;
 - 5.2 subject to paragraph 7 of this Section 5 (*DBFM Co Changes*), the Annual Service Payment shall be revised in accordance with Section 6 (*Changing the Financial Model*) of this Schedule Part 16 (*Change Protocol*); and
 - 5.3 DBFM Co Change shall be implemented within the period specified by the Authority in its notice of acceptance.
- 6 If the Authority rejects DBFM Co Notice of Change, it shall not be obliged to give its reasons for such a rejection and DBFM Co shall not be entitled to reimbursement by the Authority of any of its costs involved in the preparation of DBFM Co Notice of Change.
- 7 Unless the Authority's written acceptance expressly agrees to an increase in the Annual Service Payment or that DBFM Co should be entitled to relief from any of its obligations, there shall be no increase in the Annual Service Payment or relief granted from any obligations as a result of a DBFM Co Change.
- 8 If a DBFM Co Change causes, or will cause, DBFM Co's costs or those of a sub-contractor to decrease, there shall be a decrease in the Annual Service Payment such that any cost savings (following deduction of costs reasonably incurred by DBFM Co in implementing such DBFM Co Change) will be shared on the basis of fifty per cent (50%) of the saving being retained by DBFM Co and fifty per cent (50%) of the saving being paid to the Authority as a lump sum within ten (10) Business Days of agreement or determination or by way of revision of the Annual Service Payment pursuant to Section 6 (*Changing the Financial Model*) of this Schedule Part 16 (*Change Protocol*).

SECTION 6

CHANGING THE FINANCIAL MODEL

Procedure

- 1 If a Relevant Event occurs, the Financial Model shall be adjusted in accordance with this Section 6 (*Changing the Financial Model*) of this Schedule Part 16 (*Change Protocol*).

Adjusting the Logic or Formulae

- 2 If it is necessary to make a Logic Adjustment to permit an Input Adjustment or Assumption Adjustment to be made, DBFM Co shall make such Logic Adjustment only:
 - 2.1 to the extent necessary;
 - 2.2 in accordance with generally accepted accounting principles in the United Kingdom; and
 - 2.3 so as to leave DBFM Co in no better and no worse a position.
- 3 In order to demonstrate that the conditions in paragraph 2 are met, DBFM Co shall prepare:
 - 3.1 a run of the Financial Model before making any Assumption Adjustment or Input Adjustment and immediately prior to making the Logic Adjustment; and
 - 3.2 a run of the Financial Model immediately following the Logic Adjustment which shows that DBFM Co is in no worse and no better a position following the making of the Logic Adjustment.

Adjusting the Assumptions

- 4 Subject to paragraph 5, DBFM Co may make an Assumption Adjustment so that the Assumptions in the Financial Model reflect:
 - 4.1 reasonable economic assumptions prevailing at the Adjustment Date; and
 - 4.2 reasonably foreseeable changes in the prospective technical performance of the Project arising as a result of the Relevant Event.
- 5 In making Assumption Adjustments, DBFM Co may make such adjustments only insofar as they relate to the Relevant Event, and such adjustments shall not have effect in relation to any period prior to the Adjustment Date, nor in relation to any aspect of the Project other than the Relevant Event in the period following the Adjustment Date.

Adjusting the Inputs

- 6 DBFM Co may make Input Adjustments to the extent required to reflect the Estimated Change in Project Costs arising out of the Relevant Event.

Adjusting the Annual Service Payments

- 7 In order to calculate the adjustment to be made to the Annual Service Payments, DBFM Co shall run the Financial Model after making the Logic Adjustments, the Assumption Adjustments and the Input Adjustments relating to the Relevant Event and permitted by this Section 6 (*Changing the Financial Model*) of this Schedule Part 16 (*Change Protocol*) so that, following the Relevant Event, it is in no better and no worse a position than it would have been if no Relevant Event had occurred.

- 8 The Annual Service Payments shall be adjusted by such amount as leaves DBFM Co, following the Relevant Event, in no better and no worse a position than it would have been if no Relevant Event had occurred.

No better and no worse

- 9 Any reference in this Agreement to "no better and no worse" or to leaving DBFM Co in "no better and no worse a position" shall be construed by reference to DBFM Co's:

9.1 rights, duties and liabilities under or arising pursuant to performance of this Agreement, the Funding Agreements, the Construction Contract and Service Contract; and

9.2 ability to perform its obligations and exercise its rights under this Agreement, the Funding Agreements, the Construction Contract and Service Contract,

so as to ensure that:

9.3 DBFM Co is left in a position in relation to the Key Ratios which is no better and no worse in the Post-Adjustment Financial Model than it is in the Pre-Adjustment Financial Model; and

9.4 following the making of the Adjustments, the ability of DBFM Co to comply with this Agreement is not adversely affected or improved as a consequence of the Relevant Event.

APPENDIX 1

Part 1

Catalogue

The Catalogue is set out in the folder entitled "Schedule Part 16: Appendix 1: Part 1: Catalogue" appearing on Technical Documents Disc 3, and shall include any modifications thereto in accordance with this Agreement.

APPENDIX 1

Part 2

Small Works and Services Rates

The Small Works And Services Rates are set out in the folder entitled "Schedule Part 16: Appendix 1: Part 2: Small Works and Services Rates" appearing on Technical Documents Disc 3, and shall include any modifications thereto in accordance with this Agreement

APPENDIX 2

Part 1

Unit Cost for Construction or Installation Costs

The Unit Cost for Construction or Installation Costs are set out in the folder entitled "Schedule Part 16: Appendix 2: Part 1: Unit Cost for Construction or Installation Costs" appearing on Technical Documents Disc 3, and shall include any modifications thereto in accordance with this Agreement.

APPENDIX 2

Part 2

Unit Costs for Lifecycle Maintenance

The Unit Costs for Lifecycle Maintenance are set out in the folder entitled "Schedule Part 16: Appendix 2: Part 2: Unit Costs for Lifecycle Maintenance" appearing on Technical Documents Disc 3, and shall include any modifications thereto in accordance with this Agreement.

APPENDIX 2

Part 3

Consultant, Sub-Contractor or Supplier Fees

The Consultant, Sub-Contractor or Supplier Fees are set out in the folder entitled "Schedule Part 16: Appendix 2: Part 3: Consultant, Sub-Contractor or Supplier Fees" appearing on Technical Documents Disc 3, and shall include any modifications thereto in accordance with this Agreement.

APPENDIX 2

Part 4

Unit Costs for Labour Rates

The Unit Costs for Labour Rates are set out in the folder entitled "Schedule Part 16: Appendix 2: Part 4: Unit Costs for Labour Rates" appearing on Technical Documents Disc 3, and shall include any modifications thereto in accordance with this Agreement.

PART 17

COMPENSATION ON TERMINATION

SECTION 1

**COMPENSATION ON TERMINATION FOR AUTHORITY DEFAULT AND VOLUNTARY
TERMINATION**

1 Compensation on Termination for the Authority Default and Voluntary Termination

1.1 If DBFM Co terminates this Agreement pursuant to Clause 39 (*Authority Events of Default*) or the Authority terminates this Agreement pursuant to Clause 42.1 the Authority shall pay to DBFM Co the "**Authority Default Termination Sum**" as set out in paragraph 1.2.

1.2 Subject to paragraphs 1.4 to 1.6 below the Authority Default Termination Sum shall be an amount equal to the aggregate of:

1.2.1 the Base Senior Debt Termination Amount;

1.2.2 Redundancy Payments and Sub-Contractor Losses; and

1.2.3 Not used

1.2.4 the amount for which the share capital of DBFM Co and the Subordinated Debt could have been sold on an open market basis based on the Relevant Assumptions;

1.2.5 not used;

LESS, to the extent it is a positive amount, the aggregate of without double counting in relation to the calculation of the Base Senior Debt Termination Amount or the amounts below:

1.2.6 the value of any right of DBFM Co to receive insurance proceeds (save where such insurance proceeds are held in the Insurance Proceeds Account and are to be applied in accordance with Clause 53.19 of this Agreement in reinstatement, restoration or replacement or, in the case of any third party legal liability or employer's liability, in satisfaction of the claim, demand, proceeding or liability) or sums due and payable from third parties (but only when received from third parties) but excluding any claims under any Sub-Contracts or claims against other third parties which have not been determined or have been determined but not yet paid provided that in such case DBFM Co shall assign any such rights and claims under the Sub-Contracts or claims against other third parties to the Authority and give the Authority reasonable assistance in prosecuting such claims;

1.2.7 to the extent realised before the Invoice Date the market value of any other assets and rights of DBFM Co (other than those transferred to the Authority pursuant to this Agreement) less liabilities of DBFM Co properly incurred in carrying out its obligations under this Agreement as at the Termination Date provided that no account should be taken of any liabilities and obligations of DBFM Co arising out of:

(a) agreements or arrangements entered into by DBFM Co to the extent that such agreements or arrangements were not entered into in connection with DBFM Co's obligations in relation to the Project; or

(b) agreements or arrangements entered into by DBFM Co to the extent that such agreements or arrangements were not entered into in the ordinary course of business and on commercial arm's length terms; and

1.2.8 amounts which the Authority is entitled to set off pursuant to Clause 46.12 of this Agreement.

1.3 To the extent that such assets and rights referred to in paragraph 1.2.7 above are not realised and applied by the Invoice Date, DBFM Co shall on payment of the Authority Default Termination Sum assign such assets and rights to the Authority.

1.4 If the aggregate of the amounts referred to in paragraphs 1.2.1 and 1.2.4 is less than the Revised Senior Debt Termination Amount, then the Authority Default Termination Sum shall be increased so that it is equal to the aggregate of the Revised Senior Debt Termination Amount and the amount referred to in paragraph 1.2.2 LESS (without double counting in relation to the calculation of the Revised Senior Debt Termination Amount) the amounts referred to in paragraphs 1.2.6 to 1.2.8 above; provided always that (a) the amount referred to in paragraph 1.2.2 shall only be paid to the extent that DBFM Co has demonstrated to the reasonable satisfaction of the Authority that the amount will not be applied (in whole or in part) in payment of any Distribution and (b) if, at the time of termination, there are any Additional Permitted Borrowings outstanding, no Sub-Contractor Losses shall be paid in respect of any Sub Contract in circumstances where there is an event of default under such Sub-Contract which would entitle DBFM Co to terminate such Sub-Contract.

1.5 If a Distribution is made whilst any Additional Permitted Borrowing is outstanding and DBFM Co has wilfully, or through gross negligence failed to comply with its obligations under clause 9.4.4.1 of the Funders' Direct Agreement then in addition to the deduction of the Distribution made pursuant to paragraph v of the definition of Revised Senior Debt Termination Amount, the Authority shall be entitled to set off the value of that Distribution a second time against the Authority Default Termination Sum, provided that the amount of the Authority Default Termination Sum shall never be less than the Revised Senior Debt Termination Amount.

1.6 If DBFM Co has wilfully or through gross negligence failed to comply with its obligations under clause 9.4.4.2 of the Funders' Direct Agreement and there has been an overstatement of the cash balances by DBFM Co as at that date which has caused the Authority to reasonably believe that it would be required to pay a lesser sum at the Termination Date than it actually is required to pay under the terms of this Section 1 (Compensation on Termination for Authority Default and Voluntary Termination), then the Authority Default Termination Sum shall be reduced by the amount of such overstatement (to the extent such overstatement is still applicable at the Termination Date), provided that the amount of the Authority Default Termination Sum will never be less than the Revised Senior Debt Termination Amount.

1.7 The Authority Default Termination Sum shall be payable in accordance with Section 5 (*General*) of this Schedule Part 17 (*Compensation on Termination*).

2 Not used

SECTION 2

COMPENSATION FOR DBFM CO DEFAULT

1 If the Authority terminates this Agreement pursuant to Clause 40 (*DBFM Co Events of Default*), the Authority shall pay to DBFM Co such sum as is calculated according to this Section 2 (*Compensation for DBFM Co Default*) of this Schedule Part 17 (*Compensation on Termination*).

2 RETENDERING ELECTION

2.1 The Authority shall be entitled to retender the provision of the Project Operations in accordance with paragraph 3 (*Retendering Procedure*) and the provisions of paragraph 3 (*Retendering Procedure*) shall apply if:

2.1.1 the Authority notifies DBFM Co on or before the date falling twenty (20) Business Days after the Termination Date that it intends to retender; and

2.1.2 there is a Liquid Market; and either

(a) the Senior Funders have not exercised their rights to step-in under clause 5 (*Representative*) of the Funders' Direct Agreement; or

(b) DBFM Co or the Senior Funders have not procured the transfer of DBFM Co's rights and liabilities under this Agreement to a Suitable Substitute Contractor and have failed to use all reasonable efforts to do so

but otherwise the Authority shall not be entitled to re-tender the provision of the Project Operations and paragraph 4 (*No Retendering Procedure*) shall apply.

3 RETENDERING PROCEDURE

3.1 The objective of the Tender Process shall be to enter into a New Agreement with a Compliant Tenderer.

3.2 The Authority shall (subject to any legal requirements preventing it from doing so) use all reasonable endeavours to complete the Tender Process as soon as practicable.

3.3 The Authority shall as soon as reasonably practicable notify DBFM Co of the Qualification Criteria and the other requirements and terms of the Tender Process, including the timing of the Tender Process, and shall act reasonably in setting such requirements and terms.

3.4 DBFM Co authorises the release of any information by the Authority under the Tender Process which would otherwise be prevented under Clause 61 (*Confidentiality*) that is reasonably required as part of the Tender Process.

3.5 For all or any part of a month, falling within the period from the Termination Date to the Compensation Date, the Authority shall pay to DBFM Co:

3.5.1 the Post Termination Service Amount for each completed month, on or before the date falling ten (10) Business Days after the end of that month; and

- 3.5.2 the Post Termination Service Amount for the period from the end of the last completed month until the Compensation Date, on or before the date falling twenty (20) Business Days after the Compensation Date.
- 3.6 DBFM Co may, at its own cost, appoint a person to monitor the Tender Process for the purpose of monitoring and reporting to DBFM Co and the Senior Funders on the Authority's compliance with the Tender Process.
- 3.7 The Tender Process Monitor shall enter into a confidentiality agreement with the Authority in a form acceptable to the Authority and shall be entitled to attend all meetings relating to the Tender Process, inspect copies of all the tender documentation and bids and make representations to the Authority as to compliance with the Tender Process. The Authority shall not be bound to consider or act upon such representations but acknowledges that such representations may be referred to by DBFM Co in the event that DBFM Co refers a dispute as to the Adjusted Highest Compliant Tender Price to the Dispute Resolution Procedure. The Tender Process Monitor will not disclose confidential information to DBFM Co or the Senior Funders or any other person (and shall provide an undertaking to the Authority to such effect as a condition of his appointment) but shall be entitled to advise DBFM Co and the Senior Funders on whether it considers that the Authority has acted in accordance with the Tender Process and correctly determined the Adjusted Highest Compliant Tender Price.
- 3.8 If any Post Termination Service Amount is less than zero then it may be carried forward and may be set off against any future positive Post Termination Service Amounts.
- 3.9 The Authority shall require bidders to bid on the basis that they will receive the benefit of any outstanding claims under material damage insurance policies and the amount (if any) standing to the credit of the Insurance Proceeds Account on the date that the New Agreement is entered into.
- 3.10 As soon as practicable after tenders have been received, the Authority shall (acting reasonably) review and assess the Compliant Tenders and shall notify DBFM Co of:
- 3.10.1 the highest Compliant Tender price;
- 3.10.2 the Tender Costs; and
- 3.10.3 its calculation of the Adjusted Highest Compliant Tender Price.
- 3.11 If DBFM Co refers a dispute relating to the Adjusted Highest Compliant Tender Price to dispute resolution in accordance with Clause 56 (Dispute Resolution), the Authority shall irrespective of such dispute be entitled to enter into a New Agreement.
- 3.12 The Adjusted Highest Compliant Tender Price shall be paid in accordance with Section 5 (*General*) of this Schedule Part 17 (*Compensation on Termination*).
- 3.13 Subject to paragraphs 1.6 and 1.8 of Section 5 (*General*) of this Schedule Part 17 (*Compensation on Termination*), if the Authority has not paid an amount equal to the Adjusted Highest Compliant Tender Price to DBFM Co on or before the date falling two years after the Termination Date then the following provisions of this paragraph 3 shall not apply to that termination and the provisions of paragraph 4 (*No Retendering Procedure*) shall apply instead.

- 3.14 The Authority may elect at any time prior to the receipt of a Compliant Tender, to follow the no retendering procedure under paragraph 4 (*No Retendering Procedure*) by notifying DBFM Co that this election has been made.

4 NO RETENDERING PROCEDURE

- 4.1 Subject to paragraph 4.2, if the provisions of this paragraph 4 (*No Retendering Procedure*) apply DBFM Co shall not be entitled to receive any Post Termination Service Amount.
- 4.2 If the Authority elects to follow the no retendering procedure in accordance with this paragraph 4 (*No Retendering Procedure*) after it has elected to follow the procedure under paragraph 3 (*Retendering Procedure*), then the Authority shall continue to pay to DBFM Co each Post Termination Service Amount until the Compensation Date, in accordance with paragraph 3 (*Retendering Procedure*).
- 4.3 In agreeing or determining the Estimated Fair Value of the Agreement the parties shall be obliged to follow the principles set out below:
- 4.3.1 all forecast amounts of revenues and costs should be calculated in nominal terms at current prices, recognising the adjustment for indexation in respect of forecast inflation between the date of calculation and the forecast payment date(s) as set out in this Agreement;
- 4.3.2 the total of all payments of the full Service Payments forecast to be made from the Termination Date to the Expiry Date shall be calculated and discounted at the Discount Rate;
- 4.3.3 the total of all costs reasonably forecast to be incurred by the Authority as a result of termination shall be calculated and discounted at the Discount Rate and deducted from the payment calculated pursuant to paragraph 4.3.2 above, such costs to include (without double counting):
- (a) a reasonable risk assessment of any cost overruns that will arise, whether or not forecast in the relevant base case;
 - (b) the costs of providing the Services reasonably forecast to be incurred by the Authority from the Termination Date to the Expiry Date in providing the Project Operations to the standard required; and
 - (c) any rectification costs required to deliver the Project Operations to the standard required (including any costs reasonably forecast to be incurred by the Authority to complete the Works) and additional operating costs required to restore operating services standards less (to the extent that such sums are included in any calculation of rectification costs for the purposes of this paragraph) the aggregate of:
 - (i) any insurance proceeds received (or held in the Insurance Proceeds Account) or which will be received pursuant to policies maintained in accordance with Clause 53 (*Insurance*); and
 - (ii) amounts payable by the Authority in respect of Capital Expenditure under this Agreement which have not been paid,

in each case such costs to be forecast at a level that will deliver the Services to the standards required by this Agreement.

- 4.4 If the parties cannot agree on the Adjusted Estimated Fair Value of the Agreement on or before the date falling twenty (20) Business Days after the date on which the Authority elected or was required pursuant to paragraph 2 (*Retendering Election*) or paragraph 3 (*Retendering Procedure*) to follow the no retendering procedure in accordance with this paragraph 4 (*No Retendering Procedure*), then the Adjusted Estimated Fair Value of the Agreement shall be determined in accordance with Clause 56 (*Dispute Resolution*).
- 4.5 The Adjusted Estimated Fair Value of the Agreement shall be paid in accordance with Section 5 (*General*) of this Schedule Part 17 (*Compensation on Termination*).

SECTION 3

CONSEQUENCES OF TERMINATION FOR FORCE MAJEURE

1 CONSEQUENCES OF TERMINATION FOR FORCE MAJEURE

1.1 If DBFM Co or the Authority terminates this Agreement pursuant to Clause 41 (*Force Majeure*) or Clause 53.14.2(a) the Authority shall pay to DBFM Co the "**Force Majeure Termination Sum**" as set out in paragraph 1.2.

1.2 Subject to paragraphs 1.4 to 1.6 below the Force Majeure Termination Sum shall be an amount equal to the aggregate of:

1.2.1 the Base Senior Debt Termination Amount;

1.2.2 Redundancy Payments and Sub-Contractor Losses (but excluding therefrom any claims for loss of profit);

1.2.3 an amount equal to the Subordinated Debt less an amount equal to the aggregate of payments of interest paid on the Subordinated Debt provided that where such figure is a negative number it shall be instead fixed at zero; and

1.2.4 an amount equal to all amounts paid to DBFM Co by way of subscription for shares in the capital of DBFM Co less dividends and other distributions paid to the shareholders of DBFM Co provided that where such figure is a negative number it shall be instead fixed at zero;

LESS, to the extent it is a positive amount, the aggregate of (without double counting) in relation to the calculation of the Base Senior Debt Termination Amount or the amounts below:

1.2.5 the value of any right of DBFM Co to receive insurance proceeds (save where such insurance proceeds are held in the Insurance Proceeds Account and are to be applied in accordance with Clause 53.19 of this Agreement in reinstatement, restoration or replacement, or in the case of third party legal liability or employer's liability, in satisfaction of the claim, demand, proceeding or liability) or sums due and payable from third parties (but only when received from third parties) but excluding any claims under any Sub-Contracts or claims against other third parties which have not been determined or have been determined but not yet paid provided that in such case DBFM Co shall assign any such rights and claims under the Sub-Contracts or claims against other third parties to the Authority and give the Authority reasonable assistance in prosecuting such claims;

1.2.6 to the extent realised before the Invoice Date, the market value of any other assets and rights of DBFM Co (other than those transferred to the Authority pursuant to this Agreement) less liabilities of DBFM Co properly incurred in carrying out its obligations under this Agreement as at the Termination Date provided that no account should be taken of any liabilities and obligations of DBFM Co arising out of:

(a) agreements or arrangements entered into by DBFM Co to the extent that such agreements or arrangements were not entered into in connection with DBFM Co's obligations in relation to the Project; and

(b) agreements or arrangements entered into by DBFM Co to the extent that such agreements or arrangements were not entered

into in the ordinary course of business and on commercial arm's length terms; and

- 1.2.7 amounts which the Authority is entitled to set off pursuant to Clause 46.12 of this Agreement.
- 1.3 To the extent that such assets and rights referred to in paragraph 1.2.5 above are not realised and applied pursuant to that paragraph DBFM Co shall on payment of the Force Majeure Termination Sum assign such assets and rights to the Authority.
- 1.4 If the aggregate of the amounts referred to in paragraphs 1.2.1, 1.2.3 and 1.2.4 is less than the Revised Senior Debt Termination Amount, then the Force Majeure Termination Sum shall be increased so that it is equal to the aggregate of the Revised Senior Debt Termination Amount and the amount referred to in paragraph 1.2.2 LESS (without double counting in relation to the calculation of the Revised Senior Debt Termination Amount) the amounts referred to at paragraphs 1.2.5 to 1.2.7 above; provided always that (a) the amount referred to in paragraph 1.2.2 shall only be paid to the extent that DBFM Co has demonstrated to the reasonable satisfaction of the Authority that the amount will not be paid (in whole or in part) in payment of any Distribution and (b) if, at the time of termination, there are any Additional Permitted Borrowings outstanding, no Sub-Contractor Losses shall be paid in respect of any Sub Contract in circumstances where there is an event of default under such Sub-Contract which would entitle DBFM Co to terminate such Sub-Contract.
- 1.5 If a Distribution is made whilst any Additional Permitted Borrowing is outstanding and DBFM Co has wilfully, or through gross negligence failed to comply with its obligations under clause 9.4.4.1 of the Funders' Direct Agreement then in addition to the deduction of the Distribution made pursuant to paragraph v of the definition of Revised Senior Debt Termination Amount, the Authority shall be entitled to set off the value of that Distribution a second time against the Force Majeure Termination Sum, provided that the amount of the Force Majeure Termination Sum shall never be less than the Revised Senior Debt Termination Amount.
- 1.6 If DBFM Co has wilfully or through gross negligence failed to comply with its obligations under clause 9.4.4.2 of the Funders' Direct Agreement and there has been an overstatement of the cash balances by DBFM Co as at that date which has caused the Authority to reasonably believe that it would be required to pay a lesser sum at the Termination Date than it actually is required to pay under the terms of this Section 3 (*Compensation on Termination for Force Majeure*), then the Force Majeure Termination Sum shall be reduced by the amount of such overstatement (to the extent such overstatement is still applicable at the Termination Date), provided that the amount of the Force Majeure Termination Sum will never be less than the Revised Senior Debt Termination Amount.
- 1.7 The Force Majeure Termination Sum shall be paid in accordance with Section 5 (*General*) of this Schedule Part 17 (*Compensation on Termination*).

SECTION 4

NOT USED

SECTION 5

GENERAL

1 PAYMENT AND INTEREST

Following termination for Authority Default or Force Majeure

- 1.1 In respect of the termination payments to be made pursuant to any of Section 1 (*Compensation on Termination for Authority Default and Voluntary Termination*) or Section 3 (*Compensation on Termination for Force Majeure*) of this Schedule Part 17 (*Compensation on Termination*) as soon as practicable after, and in any event within twenty (20) Business Days of, the Termination Date, DBFM Co shall give to the Authority an invoice for the relevant termination sum and sufficient supporting evidence, reasonably satisfactory to the Authority, justifying the amount of the relevant termination sum including a breakdown of each of the individual elements of such sum.
- 1.2 Subject to paragraph 1.3 below, the Authority shall pay to DBFM Co:
- 1.2.1 the relevant termination amount within forty (40) Business Days of the Invoice Date; and
- 1.2.2 interest on the relevant termination amount (or any part of such amount that remains outstanding) from the Termination Date until the date of payment:
- (a) at the No Default Interest Rate for the period from (but excluding) the Termination Date to (and including) the date which is forty (40) Business Days after the Invoice Date; and
- (b) thereafter, at the Default Interest Rate.
- 1.3 The Authority shall be entitled to pay the amount payable pursuant to Section 3 of this Schedule Part 17 (*Compensation on Termination*) ("**Termination Sum**") in 4 equal instalments by serving notice on DBFM Co within thirty (30) Business Days of the Invoice Date, in which case the provisions of paragraph 1.4 shall apply.
- 1.4 In the event that the Authority elects to pay the Termination Sum in instalments pursuant to paragraph 1.3 then:
- 1.4.1 the first such instalment (together with interest thereon calculated pursuant to paragraph 1.4.2 below) shall be due on the first Business Day occurring six (6) months after the date of the Authority's notice served pursuant to paragraph 1.3 above and the remaining instalments (together with interest thereon calculated pursuant to paragraph 1.4.2 below) shall be due, respectively, on the first Business Day occurring twelve (12), eighteen (18) and twenty-four (24) months after the date of such notice; and
- 1.4.2 the Authority shall pay interest on the Termination Sum (or any part of such sum that remains outstanding) from the Termination Date until the date of payment at the No Default Interest Rate.

If the Authority fails to make a payment under paragraph 1.4.1 or 1.4.2 above in full within ten (10) Business Days of the due date for payment, or an Adverse Law or a Proposal for an Adverse Law is made then the outstanding amount of the

Termination Sum shall be immediately due and payable and, thereafter, the Authority shall pay interest on such sum at the Default Interest Rate.

Following Retendering

1.5 Subject to paragraphs 1.6 and 1.8, following a retendering exercise under Section 2 (*Compensation for DBFM Co Default*) of this Schedule Part 17 the Authority shall pay to DBFM Co an amount equal to the Adjusted Highest Compliant Tender Price no later than the date falling twenty (20) Business Days after the later of:

1.5.1 the date on which the Authority receives the Market Value of the New Agreement from the New DBFM Co; and

1.5.2 if DBFM Co has referred a dispute relating to the Adjusted Highest Compliant Tender Price to dispute resolution pursuant to paragraph 3.11 of Section 2 (*Compensation for DBFM Co Default*) of this Schedule Part 17, the date on which the dispute is finally determined in accordance with Clause 56 (*Dispute Resolution*),

provided that, to avoid doubt, if the dispute referred by DBFM Co to dispute resolution (pursuant to paragraph 1.5.2 above) concerns only a proportion of the Adjusted Highest Compliant Tender Price then the Authority shall pay the undisputed proportion of such sum no later than 20 Business Days after the date referred to in paragraph 1.5.1 above (the "**Undisputed Payment Date**") and the Authority shall pay interest to DBFM Co on any amount of the Adjusted Highest Compliant Tender Price which has been withheld, from the Undisputed Payment Date until the date on which payment is due under paragraph 1.5.2 above at the No Default Interest Rate.

1.6 If the Authority has received all bids from bidders under the Tender Process and has received a Compliant Tender but decides not to complete the Tender Process, it shall notify DBFM Co of this decision and (if the Adjusted Highest Compliant Tender Price is a positive number) pay to DBFM Co an amount equal to the Adjusted Highest Compliant Tender Price within 20 Business Days of such notification.

1.7 If the Authority fails to pay the Adjusted Highest Compliant Tender Price (or any proportion thereof) by the date on which payment is due in accordance with paragraph 1.5 or paragraph 1.6 above, the Authority shall pay to DBFM Co interest on such unpaid amount, which shall accrue on such amount at the Default Interest Rate from (but not including) the date on which payment is due in accordance with paragraph 1.5 or paragraph 1.6 above until such amount is paid.

1.8 If the Adjusted Highest Compliant Tender Price is zero or a negative number then, on entering into the New Agreement with the New DBFM Co, the Authority shall have no obligation to make any payment to DBFM Co and (if a negative number) an amount equal to the Adjusted Highest Compliant Tender Price shall be due and payable by DBFM Co to the Authority on the date of the New Agreement or (where paragraph 1.6 applies) within 20 Business Days of notification from the Authority pursuant to that paragraph.

Following no retendering

1.9 If the Authority follows the no retendering procedure set out in paragraph 4 of Section 2 (*Compensation for DBFM Co Default*) of this Schedule Part 17 (*Compensation on Termination*) then, subject to paragraph 1.10, the Authority shall pay to DBFM Co an amount equal to the Adjusted Estimated Fair Value of the Agreement no later than the date falling twenty (20) Business Days after the

Compensation Date together with interest on such amount calculated in accordance with paragraph 1.2.2 above unless the Authority has paid Post Termination Service Amounts pursuant to paragraph 3.5 of Section 2 (*Compensation for DBFM Co Default*) of this Schedule Part 17 (*Compensation on Termination*).

- 1.10 To the extent that the Adjusted Estimated Fair Value of the Agreement is less than zero, then an amount equal to the Adjusted Estimated Fair Value of the Agreement shall be due and payable by DBFM Co to the Authority on the Compensation Date.

2 Full and Final Settlement

2.1 Any and all sums irrevocably paid by the Authority to DBFM Co under this Schedule Part 17 (*Compensation on Termination*) will be in full and final settlement of each party's rights and claims against the other for breaches and/or termination of this Agreement and any other Project Document whether under contract, delict, restitution or otherwise but without prejudice to:

2.1.1 any antecedent liability of DBFM Co to the Authority which the Authority has been unable to set off pursuant to Clause 46.12 of this Agreement;

2.1.2 any antecedent liability of either party to the other that arose prior to the Termination Date (but not from the termination itself) to the extent such liability has not already been taken into account in determining or agreeing the Authority Default Termination Sum, Adjusted Highest Compliant Tender Price, or Adjusted Estimated Fair Value of the Agreement or the Force Majeure Termination Sum as the case may be; and

2.1.3 any liabilities arising in respect of any breach by either party of their obligations under Clause 47.6 of this Agreement which arises or continues after the Termination Date.

2.2 If either the Adjusted Highest Compliant Tender Price or (as the case may be) the Adjusted Estimated Fair Value of the Agreement is zero or a negative number the Authority shall be released from all liability to DBFM Co for breaches and/or termination of this Agreement and any other Project Document whether under contract, delict, restitution or otherwise save for:

2.2.1 any antecedent liability of the Authority which arose prior to the Termination Date (but not from the termination itself) to the extent such liability has not already been taken into account in determining the Adjusted Highest Compliant Tender Price or the Adjusted Estimated Fair Value of the Agreement (as the case may be); and

2.2.2 any liabilities arising in respect of any breach by either party of their obligations under Clause 47.6 of the Agreement which continues after the Termination Date.

3 Costs

The costs and/or expenses to be taken into account in the calculation of all termination sums due pursuant to this Schedule Part 17 (*Compensation on Termination*) shall only be such costs and/or expenses to the extent that they are reasonable and proper in quantum and shall have been or will be reasonably and properly incurred and shall only be counted once.

4 Undisputed Amounts

If the calculation of any termination amount is disputed then any undisputed element of that amount shall be paid in accordance with this Section 5 (*General*) of this Schedule Part 17 (*Compensation on Termination*) and the disputed element shall be dealt with in accordance with Schedule Part 20 (*Dispute Resolution Procedure*).

5 Outstanding Senior Debt Amount

- 5.1 The Authority shall be entitled to rely on the certificate of the Security Trustee as conclusive as to the amount of the Base Senior Debt Termination Amount or Revised Senior Debt Termination Amount (as the case may be) outstanding at any relevant time.
- 5.2 The receipt by the Security Trustee of the Base Senior Debt Termination Amount or Revised Senior Debt Termination Amount or elements thereof (as appropriate) (as the case may be) (and where appropriate any accrued interest or breakage costs as certified in accordance with paragraph 5.1 above) shall discharge the Authority's obligations to pay such sums to DBFM Co.

SECTION 6

DEFINITIONS

"Adjusted Estimated Fair Value of the Agreement" means the Estimated Fair Value of the Agreement adjusted as follows:

- (a) where in respect of any month or part of a month from the Termination Date to the Compensation Date the Post Termination Service Amount is a negative number, the aggregate of all such negative Post Termination Service Amounts shall be set against and shall reduce the Estimated Fair Value of the Agreement (whether or not such amounts have been set-off by the Authority pursuant to paragraph 3.8 of Section 2 (Compensation for DBFM Co Default) of this Schedule Part 17 (Compensation on Termination));

and the aggregate of the following amounts shall be deducted from the Estimated Fair Value of the Agreement:

- (b) the Post Termination Service Amounts actually paid by the Authority to DBFM Co prior to the Compensation Date;
- (c) the Tender Costs; and
- (d) amounts that the Authority is entitled to set off or deduct;

and the aggregate of the following amounts shall be added to the Estimated Fair Value of the Agreement:

- (e) all credit balances on any bank accounts held by or on behalf of DBFM Co on the date that the Estimated Fair Value of the Agreement is calculated; and
- (f) any insurance proceeds and other amounts owing to DBFM Co (and which DBFM Co is entitled to retain), to the extent not included in (e);

to the extent that:

- (i) (e) and (f) have not been directly taken into account in calculating the Estimated Fair Value of the Agreement; and
- (ii) the Authority has received such amounts in accordance with this Agreement or such amounts are standing to the

credit of the Insurance
Proceeds Account;

“Adjusted Highest Compliant Tender Price”

means the price offered by the Compliant Tenderer (if any) with the highest tender price, and if no Compliant Tenders are received zero, adjusted as follows:

- (a) where in respect of any month or part of a month from the Termination Date to the Compensation Date the Post Termination Service Amount is a negative number, the aggregate of all such negative Post Termination Service Amounts shall be set against and shall reduce such highest tender price (whether or not such amounts have been set-off by the Authority pursuant to paragraph 3.8 of Section 2 (*Compensation for DBFM Co Default*) of this Schedule Part 17 (*Compensation on Termination*));

and the aggregate of the following amounts shall be deducted from such highest tender price:

- (b) the Post Termination Service Amounts actually paid by the Authority to DBFM Co prior to the Compensation Date;
- (c) the Tender Costs; and
- (d) amounts that the Authority is entitled to set off or deduct

and the aggregate of the following amounts shall be added to such highest tender price:

- (e) all credit balances on any bank accounts held by or on behalf of DBFM Co on the date that the highest priced Compliant Tender is received; and
- (f) any insurance proceeds and other amounts owing to DBFM Co (and which DBFM Co is entitled to retain), to the extent not included in (e);

to the extent that:

- (i) (e) and (f) have not been directly taken into account in that Compliant Tender; and
- (ii) the Authority has received such amounts in accordance with this Agreement;

“APB Distribution”

means, for the period during which the Additional Permitted Borrowing subsists, an amount equal

to the aggregate of all Distributions made during that period up to an amount equal to the principal of the Additional Permitted Borrowing on the first day of that period;

"Aviva Breakage Costs"

means:

- (a) on termination of this Agreement pursuant to Clause 39 (Authority Events of Default), the Early Repayment Fee 1;
- (b) on termination of this Agreement pursuant to Clause 42 (Authority Voluntary Termination), the Early Repayment Fee 2; and
- (c) on termination of this Agreement in any other circumstance zero;

"Base Senior Debt Termination Amount"

means, subject to Clause 4.3:

- (a) all amounts outstanding at the Termination Date, including interest and Default Interest accrued as at that date, from DBFM Co to the Senior Funders in respect of Permitted Borrowings (other than in respect of Additional Permitted Borrowing); and
- (b) all amounts including costs of early termination of interest rate hedging arrangements and other breakage costs (including the Aviva Breakage Costs), payable by DBFM Co to the Senior Funders as a result of a prepayment in respect of Permitted Borrowings (other than in respect of Additional Permitted Borrowing), or, in the case of early termination of interest rate hedging arrangements and the Aviva Breakage Costs only, as a result of termination of this Agreement, subject to DBFM Co and the Senior Funders mitigating all such costs (other than the Aviva Breakage Costs) to the extent reasonably possible;

less, to the extent it is a positive amount the aggregate of (without double counting in relation to the calculation of the Base Senior Debt Termination Amount or the amounts below)

- (i) any amounts claimable on or after the Termination Date in respect of Contingent Funding Liabilities;
- (ii) all amounts including costs of early termination of interest rate hedging arrangements and other breakage costs,

payable by the Senior Funders to DBFM Co as a result of prepayment of amounts outstanding in respect of Permitted Borrowings (other than in respect of Additional Permitted Borrowing), or, in the case of early termination of interest rate hedging arrangements only, as a result of termination of this Agreement;

(iii) all other amounts received by the Senior Funders on or after the Termination Date and before the date on which any compensation is payable by the Authority to DBFM Co as a result of enforcing any other rights they may have; and

(iv) all credit balances on any bank accounts (but excluding the Insurance Proceeds Account) held by or on behalf of DBFM Co on the Termination Date;

“Compensation Date”

means either:

(a) if paragraph 3 (*Retendering Procedure*) of Section 2 (*Compensation for DBFM Co Default*) of this Schedule Part 17 (*Compensation on Termination*) applies, the earlier of:

(i) the date that the New Agreement is entered into; and

(ii) the date on which the Authority pays the Adjusted Highest Compliant Tender Price to DBFM Co; or

(b) if paragraph 4 (*No Retendering Procedure*) of Section 2 (*Compensation for DBFM Co Default*) of this Schedule Part 17 (*Compensation on Termination*) applies, the date that the Adjusted Estimated Fair Value of the Agreement has been agreed or determined;

“Compliant Tender”

means a tender that meets all of the Qualification Criteria;

“Compliant Tenderer”

means a Suitable Substitute Contractor who submits a Compliant Tender;

“Contingent Funding Liabilities”

means any contingent liabilities of the Shareholders or members of the Shareholders (as the case may be) in respect of financial obligations owed to DBFM Co and/or the Senior Funders under the Funding Agreements in relation to the Project which are triggered as a result of or in relation to the termination of this Agreement, including (without limitation) guarantees or letters of credit in respect of Subordinated Debt but excluding any guarantees or letters of credit issued in support of Sub-Contractors' obligations under the relevant Sub-Contracts;

“Deemed New Agreement”

means an agreement on the same terms and conditions as this Agreement, as at the Termination Date, but with the following amendments:

- (a) if this Agreement is terminated prior to a Phase Actual Completion Date, then the relevant period of twelve (12) months after the relevant Phase Completion Date referred to in Clause 40.1.2 shall be extended by a period to allow a New DBFM Co (had one been appointed) to achieve the relevant Phase Actual Completion Date(s) prior to the expiry of such period;
- (b) any accrued Deductions and/or Warning Notices shall, for the purposes of termination only, and without prejudice to the rights of the Authority to make financial deductions, be cancelled; and
- (c) the term of such agreement shall be for a period equal to the term from the Termination Date to the Expiry Date;

“Discount Rate”

means a discount rate expressed as $[(1 + \text{real base case project IRR} + \text{Gilt B} - \text{Gilt A}) * (1 + i) - 1]$

where:

“real base case project IRR” is the real pre-tax base case IRR as set out in the Financial Model at Financial Close being [REDACTED]

“i” is the agreed assumed forecast rate of increase in RPI set out in the Financial Model at Financial Close, for the remaining term of the Agreement;

“Gilt A” is the real yield to maturity on a benchmark government Gilt instrument of the same maturity as the average life of the

	outstanding Senior Debt as shown in the Financial Model at Financial Close; and
	"Gilt B" is the real yield to maturity on a benchmark government Gilt instrument of the same maturity as the average life of the outstanding Senior Debt as shown in the Financial Model as on the Termination Date;
"Early Repayment Fee 1"	has the meaning given to "ERF 1" in Schedule 3 to the Loan Agreement;
"Early Repayment Fee 2"	means "ERF2" calculated in accordance with the principles set out in the Schedule 3 to the Loan Agreement, as may be agreed or determined by the Authority and the Senior Funders pursuant to the Funders' Direct Agreement;
"Estimated Fair Value of the Agreement"	means the amount determined in accordance with paragraph 4 (<i>No Retendering Procedure</i>) of Section 2 (<i>Compensation for DBFM Co Default</i>) of this Schedule Part 17 (<i>Compensation on Termination</i>) that a third party would pay to the Authority as the market value of the Deemed New Agreement;
"Fair Value"	means the amount at which an asset or liability could be exchanged in an arms length transaction between informed and willing parties, other than in a forced or liquidated sale;
"Invoice Date"	means, in respect of the Authority Default Termination Sum or the Force Majeure Termination Sum, the date that is the later of: <ul style="list-style-type: none"> a) the date on which the Authority receives an invoice from DBFM Co for the relevant termination sum; and b) the date on which the Authority receives the supporting evidence required pursuant to paragraph 1.1 of Section 5 (<i>General</i>) of this Schedule Part 17 (<i>Compensation on Termination</i>);
"Liquid Market"	means that there are sufficient willing parties (being at least two parties, each of whom is capable of being a Suitable Substitute Contractor) in the market for design, build, finance and maintain contracts or similar contracts for the provision of services (in each case the same as or similar to this Agreement) for the price that is likely to be achieved through a tender to be a reliable indicator of Fair Value provided always that any vehicle controlled and established by the Senior Funders specifically for the purposes of the Project and to which this Agreement may be novated shall be discounted in assessing whether there are sufficient willing

	parties in the market for such purposes;
"Loan Agreement"	has the meaning given in the Schedule Part 1 (<i>Definitions and Interpretation</i>)
"Market Value Availability Deduction Amount"	means for any month or part of a month, an amount equal to the availability deduction that was made to the Monthly Service Payment under paragraph 4 of Section 3 of Schedule Part 14 (<i>Payment Mechanism</i>) in the month immediately preceding the Termination Date, less an amount equal to any availability deduction that was made for a Functional Area which was unavailable at the Termination Date but which has subsequently become available whether as a result of the Authority incurring Rectification Costs or otherwise;
"Market Value of the Agreement"	means the value of the consideration payable by the New DBFM Co to the Authority in consideration for the entering into of the New Agreement;
"Maximum Service Payment"	means one twelfth of the Annual Service Payment payable at any time before any deductions under paragraph 1 of Section 2 of Schedule Part 14 (<i>Payment Mechanism</i>) but allowing for indexation under the paragraph 2 of Section 2 of Schedule Part 14 (<i>Payment Mechanism</i>);
"New Agreement"	means an agreement on the same terms and conditions as this Agreement at the Termination Date, but with the following amendments: <ul style="list-style-type: none"> (a) if this Agreement is terminated prior to a Phase Actual Completion Date, then the relevant period of twelve (12) months after the relevant Phase Completion Date referred to in Clause 40.1.2 shall be extended by a period to allow a New DBFM Co (had one been appointed) to achieve the relevant Phase Actual Completion Date(s) prior to the expiry of such period; (b) any accrued Deductions and/or Warning Notices shall, for the purposes of termination only, and without prejudice to the rights of the Authority to make financial deductions, be cancelled; (c) the term of such agreement shall be equal to the term from the Termination Date until the Expiry Date; and (d) any other amendments which do not adversely affect the DBFM Co;

"New DBFM Co"	means the person who has entered or who will enter into the New Agreement with the Authority;
"No Default Interest Rate"	means the non-default interest rate (from time to time) applicable pursuant to clause 8.1 of the Loan Agreement;
"Post Termination Service Amount"	<p>means for the purposes of paragraph 3 (<i>Retendering Process</i>) of Section 2 (<i>Compensation for DBFM Co Default</i>) of this Schedule Part 17 (<i>Compensation on Termination</i>), for the whole or any part of a month for the period from the Termination Date to the Compensation Date, an amount equal to the Maximum Service Payment (pro rata for part of a month) which would have been payable under this Agreement had this Agreement not been terminated, less an amount equal to the aggregate of (without double counting):</p> <ul style="list-style-type: none"> (a) (where relevant) the amount by which the Post Termination Service Amounts for the previous month was less than zero; (b) the Market Value Availability Deduction Amount for that month; and (c) the Rectification Costs incurred by the Authority in that month;
"Qualification Criteria"	<p>means the criteria that the Authority requires tenderers to meet as part of the Tender Process, which (subject to compliance with procurement regulations) shall be:</p> <ul style="list-style-type: none"> (a) the New Agreement terms; (b) tenderers should have the financial ability to pay the capital sum tendered for the New Agreement and the financial ability to deliver the Works and/or the Services (as appropriate) for the price tendered; (c) the tenderers may only bid on the basis of a single capital payment to be made on the date of the New Agreement; (d) the tenderer is experienced in providing the Services or similar services; (e) the technical solution proposed by the tenderers is capable of delivery and the tenderer is technically capable of delivery of the Services; and (f) any other tender criteria agreed by the Authority and the DBFM Co;

“Rectification Costs”

means, for the purposes of any Termination Date that occurs after a Phase Actual Completion Date, an amount equal to the reasonable and proper costs incurred by the Authority in a particular month or part of a month in ensuring that the Services are available;

“Redundancy Payments”

means redundancy payments and other termination payments which are required under Law to be made to employees of DBFM Co reasonably and properly incurred by DBFM Co arising as a direct result of terminating this Agreement (provided that DBFM Co shall use all reasonable endeavours to mitigate its loss) and provided that in calculating such amount no account should be taken of any liabilities and obligations of DBFM Co arising out of:

- (a) contracts of employment or other agreements or arrangements entered into by DBFM Co to the extent that such contracts of employment agreements or arrangements were not entered into in connection with the Project; and/or
- (b) contracts of employment or other agreements or arrangements entered into by DBFM Co to the extent that such contracts of employment agreements or arrangements were not entered into in the ordinary course of business and on commercial arm's length terms;

“Relevant Assumptions”

means the assumptions that the sale of DBFM Co is on the basis that there is no default by the Authority, that the sale is on a going concern basis, that no restrictions exist on the transfer of share capital, that no Additional Permitted Borrowing has taken place and therefore that the effect of the Additional Permitted Borrowing on the calculation of such amount is disregarded but that otherwise the actual state of affairs of DBFM Co and the Project is taken into account;

“Revised Senior Debt Termination Amount”

means, subject to Clause 4.3:

- (a) all amounts outstanding at the Termination Date, including interest and (other than in respect of Additional Permitted Borrowing) Default Interest accrued as at that date, from DBFM Co to the Senior Funders in respect of Permitted Borrowing; and
- (b) all amounts including costs of early termination of interest rate hedging arrangements and other breakage costs (including the Aviva Breakage Costs), payable by DBFM Co to the Senior Funders as a result of a prepayment in

respect of Permitted Borrowing (other than in respect of Additional Permitted Borrowing), or, in the case of early termination or interest rate hedging arrangements and Aviva Breakage Costs only, as a result of termination of this Agreement subject to DBFM Co and the Senior Funders mitigating all such costs (other than the Aviva Breakage Costs) to the extent reasonably possible;

less, to the extent it is a positive amount, the aggregate of (without double counting in relation to the calculation of the Revised Senior Debt Termination Amount or the amounts below):

- (i) all credit balances on any bank accounts (but excluding the Insurance Proceeds Account) held by or on behalf of DBFM Co on the Termination Date;
- (ii) any amounts claimable on or after the Termination Date in respect of Contingent Funding Liabilities;
- (iii) all amounts, including costs of early termination of interest rate hedging arrangements and other breakage costs, payable by the Senior Funders to DBFM Co as a result of prepayment of amounts outstanding in respect of Permitted Borrowing, or, in the case of early termination of interest rate hedging arrangements only, as a result of termination of this Agreement;
- (iv) all other amounts received by the Senior Funders on or after the Termination Date and before the date on which any compensation is payable by the Authority to DBFM Co as a result of enforcing any other rights they may have; and
- (v) all APB Distributions;

"Schedule 3 to the Loan Agreement"

means schedule 3 to the Loan Agreement, the form of which as at the date of this Agreement is reproduced for ease of reference on the Legal Documents Disc in the document entitled "Schedule 3 to the Loan Agreement";

"Senior Debt"

means the financing provided by the Senior Funders under the Senior Funding Agreements;

“Senior Funding Agreements”

has the meaning given in Schedule Part 1 (*Definitions and Interpretation*);

“Sub-Contractor Losses”

means:

- (a) the amount reasonably and properly payable by DBFM Co to the Contractor under the terms of the Construction Contract as a direct result of the termination of this Agreement provided that such amount shall be reduced to the extent that DBFM Co fails to use all reasonable endeavours to mitigate such amount; and
- (b) the amount reasonably and properly payable by DBFM Co to the Service Provider under its contract with DBFM Co (as the case may be) as a direct result of the termination of this Agreement provided that such amount shall be reduced to the extent that DBFM Co fails to use all reasonable endeavours to mitigate such amount;

provided that in both cases no account should be taken of any liabilities and obligation of DBFM Co to the Sub-Contractors arising out of:

- i. agreements or arrangements entered into by DBFM Co and/or the Sub-Contractors to the extent that such agreements or arrangements were not entered into in connection with those parties obligations in relation to the Project; and/or
- ii. agreements or arrangements entered into by DBFM Co and/or the Sub-Contractors to the extent that such agreements or arrangements were not entered into in the ordinary course of business and on commercial arm's length terms;

“Suitable Substitute Contractor”

has the meaning given in the Funders' Direct Agreement;

“Subordinated Debt”

means all amounts from time to time outstanding under the Subscription Agreement and the Borrower Loan Notes (each as defined under the Loan Agreement) each forming part of the Initial Funding Agreements;

“Tender Costs”

means the reasonable and proper costs of the Authority incurred in carrying out the Tender Process and/or in connection with any calculation of the Estimated Fair Value of the Agreement;

“Tender Process”

means the process by which the Authority requests tenders from any parties interested in entering into a New Agreement, evaluates the

responses from those interested parties and enters into a New Agreement with a new service provider, in accordance with paragraph 3 (*Retendering Process*) of Section 2 (*Compensation for DBFM Co Default*) of this Schedule Part 17 (*Compensation on Termination*);

“Tender Process Monitor”

means the person appointed under paragraph 3.6 of Section 2 (*Compensation for DBFM Co Default*) of this Schedule Part 17 (*Compensation on Termination*);

“Termination Sum”

has the meaning given in paragraph 1.3 of Section 5 (*General*) of this Schedule Part 17 (*Compensation on Termination*).

PART 18

HANDBACK PROCEDURE

1 DEFINITIONS

In this Schedule Part 18 (*Handback Procedure*) and elsewhere in this Agreement (save where Schedule Part 1 (*Definitions and Interpretations*) provides to the contrary) the following words shall have the following meanings:

"Handback Works" means the maintenance works (if any) required to be carried out in respect of the Facilities in order to procure that they will, on the Expiry Date, satisfy the Handback Requirements;

"Handback Programme" means the programme for carrying out the Handback Works over the remainder of the Project Term describing the total works to be carried out and the method of carrying out such works during the overall period in which the Handback Works are to be executed;

"Handback Amount" means the estimated cost of carrying out the Handback Works.

2 On the Expiry Date, each element of the Facilities shall be in a condition which is:

2.1 consistent with due performance by DBFM Co of the Service Level Specification and the Method Statements; and

2.2 consistent with the Facilities and each of the elements of them having been designed and constructed in accordance with the applicable design life requirements set out in paragraph 4.3 of sub-section 3 of the Authority's Construction Requirements,

together referred to as (the "**Handback Requirements**").

3 Not less than 24 (twenty four) months prior to the Expiry Date, DBFM Co and the Authority's Representative shall conduct a joint inspection of the Facilities.

4 Within 20 (twenty) Business Days after the completion of the inspection, if it is found that any element of the Facilities is not in a condition consistent with the Handback Requirements, DBFM Co shall forthwith provide to the Authority's Representative in accordance with Schedule Part 8 (*Review Procedure*):

4.1 DBFM Co's proposal as to the Handback Works;

4.2 DBFM Co's proposal as to the Handback Programme; and

4.3 DBFM Co's estimate of the cost of the Handback Amount.

- 5 The Authority's Representative may, within 20 (twenty) Business Days after receipt of the details set out in paragraph 4 from DBFM Co, raise comments in accordance with paragraph 3 of Schedule Part 8 (*Review Procedure*) on DBFM Co's proposals and estimate referred to in paragraph 1 above.
- 6 On agreement, or determination in accordance with Schedule Part 20 (*Dispute Resolution Procedure*), of the Handback Works, the Handback Programme and/or the Handback Amount (as the case may be), DBFM Co shall procure that the Handback Works are carried out in accordance with the Handback Programme so as to meet the Handback Requirements. DBFM Co shall carry out the Handback Works at its own cost notwithstanding that the actual cost of the Handback Works may be higher than the Handback Amount.
- 7 From the date of the agreement (or determination in accordance with Schedule Part 20 (*Dispute Resolution Procedure*)) of the matters identified in paragraph 6, the Authority shall be entitled to withhold 15% of each subsequent Monthly Service Payment up to the amount of the Handback Amount (the "**Withheld Amount**") and the provisions of paragraph 11 shall apply. The Authority shall pay such amounts into an interest bearing account in its own name (the "**Retention Fund**").
- 8 DBFM Co may elect by notice in writing to the Authority within 10 Business Days of the agreement (or determination in accordance with Schedule Part 20 (*Dispute Resolution Procedure*)) of the matters identified in paragraph 6 to procure the provision of a bond (the "**Handback Bond**") in favour of the Authority (and in a form acceptable to the Authority (acting in its sole discretion)) for an amount equal to the Handback Amount and from a bank or insurance company authorised to carry out business in the United Kingdom, and upon delivery of the same to the Authority, the provisions of paragraph 7 shall not apply.
- 9 DBFM Co shall carry out the Handback Works to the satisfaction of the Authority's Representative in accordance with Good Industry Practice and in accordance with the Handback Programme so as to meet the Handback Requirements.
- 10 Notwithstanding:
- 10.1 the agreement of the Authority's Representative to any Handback Works, the Handback Programme or the Handback Amount;
 - 10.2 the participation of the Authority's Representative in any inspection under this Schedule; and/or
 - 10.3 the complete or partial carrying out of the Handback Works,
- DBFM Co shall not be relieved or absolved from any obligation to conduct any other inspection or to perform any other works in accordance with the Service Level Specification and Method Statements.
- 11 Where this paragraph 11 applies, if and to the extent that DBFM Co carries out any material part of the Handback Works in accordance with paragraph 6, DBFM Co may make a claim for payment for the work carried out. Any such claim shall be accompanied by a certificate by DBFM Co setting out the works performed and the value of such works. The Authority shall be entitled to require any reasonable further evidence in respect of the valuation of the works. The Authority shall make payment of the amount of a valid claim within 20 (twenty) Business Days of the date of the claim and shall be entitled to withdraw that amount from the Retention Fund. If at any time the amount in the Retention Fund is insufficient to cover the costs claimed by DBFM Co, the Authority shall pay the unpaid portion of such valid claim from any amounts which subsequently stand to the credit of the Retention Fund. In the event that the amount remaining in the Retention Fund on the Expiry Date is insufficient to cover DBFM Co's costs which have not been paid, DBFM Co shall bear the balance of such costs itself.

- 12 Not later than 60 (sixty) Business Days before the Expiry Date, DBFM Co and the Authority's Representative shall conduct a joint inspection of the Facilities. Such inspection shall confirm whether or not the condition of the Facilities is in accordance with paragraph 1 above.
- 13 On, or within 10 (ten) Business Days after, the Expiry Date, the Authority's Representative shall either:
- 13.1 issue to DBFM Co a Handback Certificate and return the Handback Bond or pay any balance standing to the credit of the Retention Fund (as appropriate), to DBFM Co; or
 - 13.2 notify DBFM Co of its decision not to issue the Handback Certificate stating the reasons for such decision.
- 14 Any notice given by the Authority's Representative in accordance with paragraph 13.2 shall set out each respect in which the Handback Works have not been completed or the Facilities do not comply with the Handback Requirements and shall state the Authority Representative's estimate of the cost of procuring that the Facilities comply in all respects with the Handback Requirements.
- 15 DBFM Co may, within 10 (ten) Business Days after receipt of the notice given in accordance with paragraph 13.2 by notice to the Authority's Representative, object to any matter set out in the Authority's Representative's notice. The notice from DBFM Co shall give details of the grounds of such objection and shall set out DBFM Co's proposals in respect of such matters.
- 16 If no agreement is reached between DBFM Co and the Authority's Representative as to any matter referred to in DBFM Co's notice given in accordance with paragraph 15 within 15 (fifteen) Business Days of receipt of that notice by the Authority's Representative, then either DBFM Co or the Authority's Representative may refer the matter for determination in accordance with Schedule Part 20 (*Dispute Resolution Procedure*) as to:
- 16.1 whether the Facilities comply in all respects with the Handback Requirements; and
 - 16.2 the estimated cost of procuring that the Facilities comply in all respects with the Handback Requirements, where the Facilities do not comply in all respects with the Handback Requirements.
- 17 If it is agreed or determined in accordance with Schedule Part 20 (*Dispute Resolution Procedure*) that the Facilities did not, at the Expiry Date, comply in all respects with the Handback Requirements, DBFM Co shall pay to the Authority an amount equal to the estimated cost of completing such Handback Works (less, where applicable, any amounts standing to the credit of the Retention Fund at that time) or procuring that the Facilities comply in all respects with the Handback Requirements. Such payment shall be made not later than 15 (fifteen) Business Days after the estimated cost has been agreed or determined and, upon such payment being received by the Authority, the Authority's Representative shall issue the Handback Certificate and return (where applicable) the Handback Bond to DBFM Co.

PART 19

RECORD PROVISIONS

SECTION 1

GENERAL REQUIREMENTS

- 1 DBFM Co shall retain and maintain all the records (including superseded records) referred to in Section 2 (*Records to be Kept*) of this Schedule Part 19 (*Record Provisions*) in accordance with this Section 1 (*General Requirements*) of this Schedule Part 19 (*Record Provisions*), the requirements of Good Industry Practice, in chronological order, in a form that is capable of audit and at its own expense. DBFM Co shall make such records available for inspection to the Authority where it has reasonable cause for requiring such records, on giving reasonable notice shall provide such facilities as the Authority may reasonably require for its representatives to visit any place where the records are held and examine the records maintained under this Schedule Part 19 (*Record Provisions*).
- 2 Wherever practical, original records shall be retained and maintained in hard copy form. True copies of the original records may be kept by DBFM Co where it is not practicable to retain original records.
- 3 Those records relating to the Project Operations (including the design, construction, development, enhancement and maintenance of the Facilities) shall be retained for the duration of the Agreement.
- 4 Financial and other records (including without limitation all information provided in support of any Change) shall be retained and maintained by DBFM Co for a period of at least six (6) years after the end of the Project Term in sufficient detail, in appropriate categories and generally in such a manner to enable DBFM Co to comply with its obligations under Clause 63.1 and where appropriate to enable the data in such records to be entered into the Financial Model so that the output from the Financial Model (on the basis of such data) can be directly compared with the actual financial cashflow and performance of DBFM Co.
- 5 Where DBFM Co wishes to dispose of any records maintained as provided in this Schedule Part 19 (*Record Provisions*) which are more than fifteen (15) years old, or in respect of which the required period for their retention has expired, then DBFM Co shall notify the Authority and if, within forty (40) Business Days of such notice, the Authority elects to receive certain of those records, then DBFM Co shall deliver up such records to the Authority in the manner and at the location as the Authority shall reasonably specify, and the costs of retaining those records in safe storage and delivering up the same shall be borne by DBFM Co.
- 6 Subject to paragraph 5, for a period of not more than six (6) years following the termination for whatever reason of this Agreement, DBFM Co shall retain in safe storage all such records as are referred to in Section 2 (*Records to be Kept*) of this Schedule Part 19 (*Record Provisions*) which were in existence at the date of termination of this Agreement. On the expiry of such period or at the earlier request of the Authority (and the Parties acknowledge that such a request shall be deemed to have been issued by the Authority upon the occurrence of any of the events set out in Clause 40.1.1 whether prior to or following termination of this Agreement), DBFM Co shall deliver up all those records (or where those records are required by statute to remain with DBFM Co or a Contracting Associate of DBFM Co, copies thereof) to the Authority in the manner and at the location as the Authority shall reasonably specify. The Authority shall make available to DBFM Co all the records DBFM Co delivers up pursuant to this paragraph subject to reasonable notice. The costs of retaining those records in safe storage and delivering up the same shall be borne:
 - 6.1 by DBFM Co where the termination arises as a result of a DBFM Co Event of Default; and

- 6.2 by the Authority where the termination arises for any other cause.
- 7 Without prejudice to the foregoing, DBFM Co shall provide the Authority:
- 7.1 as soon as they may be available and in any event within sixty (60) Business Days after the end of the first six (6) months of each financial year of DBFM Co which falls during the Project Term, a copy, certified as a true copy by an officer of DBFM Co, of its unaudited interim accounts and, if appropriate, of consolidated unaudited interim accounts of DBFM Co, its Subsidiaries and Holding Company (if any) which would (if DBFM Co were listed on the London Stock Exchange whether or not it is) be required to be sent to shareholders as at the end of and for each such six (6) month period; and
- 7.2 as soon as they shall have been sent to its shareholders in order to be laid before an annual general meeting of DBFM Co but not later than one hundred and thirty (130) Business Days after the end of each accounting reference period of DBFM Co part or all of which falls in a Contract Year, a copy of DBFM Co's audited accounts and if appropriate, of the consolidated audited accounts of DBFM Co and, its Associated Companies (if any), in respect of that period, prepared in accordance with the Companies Act 1985 and generally accepted accounting principles and bases in Scotland, consistently applied together with copies of all related directors' and auditors' reports and all other notices/circulars to shareholders.
- 8 DBFM Co shall provide to the Authority on 31 March, 30 June, 30 September and 31 December each year a document listing all information provided by it to the Senior Funders during the preceding three month period and, at the request of the Authority, provide to the Authority any information provided by it to the Senior Funders during the Project Term and any other information relating to the Project that the Authority may reasonably require.
- 9 Any drawings required to be made or supplied pursuant to this Agreement shall be of a size appropriate to show the detail to be depicted clearly without magnifying aids and shall conform to British Standards 1192 or 308 or equivalent as appropriate. Where by prior agreement the Authority has agreed to accept microfilm, microfiche or other storage media (which must include secure back up facilities), drawings and other documents shall be made or supplied in such form as has been agreed.
- 10 Upon termination or expiry of this Agreement, and in the event that the Authority wishes to enter into another contract for the operation and management of the Project, DBFM Co shall (and shall ensure that the sub-contractors will) comply with all reasonable requests of the Authority to provide information relating to DBFM Co's costs of operating and maintaining the Project.
- 11 DBFM Co shall use all reasonable endeavours to assist the Authority in its preparation of any report and/or return required pursuant to regulations, directions or guidance applicable to the Authority (in each case as amended, replaced or consolidated from time to time) or as required by external agencies including without limitation, reports and returns regarding the physical condition of the Facilities, health and safety, under the Fire (Scotland) Regulations 2005 and the Fire Safety (Scotland) Regulations 2006, relating to environmental health and to comply with The NHS and You or any document replacing it or required by the Scottish Government Health Directorate, the Scottish Government or the Scottish Futures Trust from time to time.

SECTION 2

RECORDS TO BE KEPT

- 1 This Agreement, its Schedule and the Project Documents including all amendments to such agreements.
- 2 DBFM Co shall at all times maintain a full record of particulars of the costs of performing the Project Operations, including those relating to the design, construction, maintenance, operation and finance of the Facilities. This shall require DBFM Co to keep (and where appropriate to procure that the sub-contractors shall keep) books of account in accordance with best accountancy practice with respect to the Agreement showing in detail:
 - 2.1 administrative overheads;
 - 2.2 payments to Sub-Contractors and to sub-contractors;
 - 2.3 capital and revenue expenditure;
 - 2.4 such other items as the Authority may reasonably require to conduct cost audits for verification of cost expenditure or estimated expenditure, for the purpose of Clause 29.11, Schedule Part 16 (*Change Protocol*) and Clause 32 (*Changes in Law*),and DBFM Co shall have (and procure that the sub-contractors shall have) the books of account evidencing the items listed in paragraphs 2.1 to 2.4 available for inspection by the Authority (and any expert) upon reasonable notice, and shall present a report of these to the Authority as and when requested.
- 3 All other documents, software or other information expressly referred to in this Agreement.
- 4 Records relating to the appointment and supersession of the Authority's Representative and DBFM Co's Representative.
- 5 Project Data.
- 6 Documents, drawings, design data or submissions raised in accordance with Schedule Part 8 (*Review Procedure*).
- 7 Documents relating to planning applications, consents, refusals and appeals.
- 8 Records relating to any specialist or statutory inspections of the Facilities, including any roadways.
- 9 Notices, reports, results and certificates relating to completion of the Works and completion of the commissioning activities.
- 10 All operation and maintenance manuals and a full record of all maintenance procedures carried out during the Project Term.
- 11 Documents relating to events of Force Majeure, Delay Events and Relief Events and the consequences of the same.
- 12 All formal notices, reports or submissions made to or received from the Authority's Representative in connection with the provision of Services, the Monitoring of Performance or the availability of the Facilities.
- 13 All certificates, licences, registrations or warranties related to the provision of Services.

- 14 Documents in support of claims for Services Payments.
- 15 Documents submitted in accordance with Schedule Part 16 (*Change Protocol*) and all documents provided in support.
- 16 Documents related to referrals to the Dispute Resolution Procedure.
- 17 Documents related to change in ownership or any interest in any or all of the shares in DBFM Co and/or Holdco.
- 18 Documents relating to the rescheduling of the indebtedness of DBFM Co or refinancing of the Project.
- 19 Tax invoices and records related to Value Added Tax.
- 20 Financial records, including audited and unaudited accounts of Holdco and DBFM Co and related reports
- 21 Records required by Law (including in relation to Health and Safety matters and health and safety files prepared pursuant to CDM Regulations) and all Consents.
- 22 Documents relating to insurance and insurance claims.
- 23 All other records, notices or certificates required to be produced and/or maintained by DBFM Co pursuant to this Agreement or any Project Document.
- 24 Records of all persons employed by DBFM Co or its sub-contractors and who are wholly or mainly engaged in the delivery of Services.

PART 20

DISPUTE RESOLUTION PROCEDURE

1 The procedure set out in this Schedule Part 20 (*Dispute Resolution Procedure*) shall apply to any dispute, claim or difference arising out of or relating to this Agreement ("**Dispute**") except where it has been excluded from this procedure by an express term of this Agreement.

2 This Dispute Resolution Procedure shall not impose any pre-condition on either party or otherwise prevent or delay either party from commencing proceedings in any court of competent jurisdiction in relation to any Dispute in which that party requires either:

2.1 an order (whether interlocutory or final) restraining the other party from doing any act or compelling the other party to do any act; or

2.2 a decree for a liquidated sum to which there is no stateable defence.

3 MEDIATION

3.1 If the parties have been unable to resolve the Dispute within twenty (20) Business Days of the Dispute arising, they may (if both parties so agree) refer the Dispute to mediation on such conditions as may be agreed between the parties. Any mediation shall be completed within thirty (30) Business Days of such referral and any agreement arising therefrom shall be recorded in writing and signed by the parties and shall be binding and final to the extent set out in such agreement unless otherwise agreed.

3.2 For the avoidance of doubt, mediation shall not be a precondition to the commencement of Adjudication or court proceedings.

4 ADJUDICATION

4.1 Either party may at any time (notwithstanding that other dispute resolution procedures are running concurrently) give the other party to the Dispute notice of its intention to refer the Dispute to adjudication (the "**Notice of Adjudication**"). The party giving the Notice of Adjudication (the "**Referring Party**") shall by the same means of communication send a copy of the Notice of Adjudication to an adjudicator selected in accordance with paragraph 4.2 below or paragraph 4.11 (*Related Adjudicator*) below or paragraph 4.11A below (the "**Adjudicator**").

4.2 The Adjudicator nominated to consider a Dispute referred to him shall, subject to paragraphs 4.11 and 4.11A, be selected on a strictly rotational basis from the relevant panel of adjudicators appointed in accordance with the following:

4.2.1 there shall be two (2) panels of adjudicators, one in respect of construction matters (the "**Construction Panel**") and one in respect of operational and maintenance matters (the "**Operational Panel**"). All the adjudicators on each panel shall be wholly independent of DBFM Co, the Authority, the relevant Sub-Contractor and any of the major competitors of DBFM Co or the relevant Sub-Contractor;

4.2.2 the Construction Panel shall be comprised of three (3) adjudicators as identified in paragraph 7 (*Panel Members*);

4.2.3 the Operational Panel shall be comprised of three (3) adjudicators who shall be selected to the panel jointly by DBFM Co and the Authority. Such elections shall take place on or before the Actual Completion Date;

- 4.2.4 if any member of either panel resigns during the term of the Agreement, a replacement adjudicator shall be appointed by DBFM Co and the Authority as soon as practicable;
- 4.2.5 if DBFM Co and the Authority are unable to agree on the identity of any replacement adjudicator, the Chairman (or Vice Chairman) for the time being of the Chartered Institute of Arbitrators Scottish Branch shall appoint such adjudicator(s) within seven (7) days of any application for such appointment by either party;
- 4.2.6 in the event that the first panel member is unable or unwilling to confirm acceptance of his appointment as Adjudicator or where he fails to respond within two (2) days of the date of the Notice of Adjudication, then the Referring Party shall invite the person next in line to act as Adjudicator. In the event that the second panel member is unwilling or unable to confirm acceptance of his appointment as Adjudicator within four (4) days of the date of the Notice of Adjudication or if the parties disagree as to the relevant panel of adjudicators to be used, then the Referring Party may apply to the Chairman (or Vice Chairman) for the time being of the Chartered Institute of Arbitrators Scottish Branch who shall within seven (7) days of the date of the Notice of Adjudication, nominate an Adjudicator (who shall also within the same period, confirm acceptance of his appointment as Adjudicator) to determine the Dispute described in the Notice of Adjudication;
- 4.2.7 no member of either panel shall be entitled to accept an appointment to act as Adjudicator unless he is willing also to be appointed as the adjudicator to adjudicate any dispute which:
- (a) may arise between DBFM Co and the Contractor and raises issues which, in the opinion of DBFM Co, are substantially the same as or connected with the Dispute in relation to which he has been appointed; and/or
 - (b) may arise between DBFM Co and the Service Provider and raises issues which, in the opinion of DBFM Co, are substantially the same as or connected with the Dispute in relation to which he has been appointed; and/or
 - (c) may arise between DBFM Co and the Independent Tester and raises issues which, in the opinion of DBFM Co, are substantially the same as or connected with the Dispute in relation to which he has been appointed.
- 4.3 The Referring Party shall, within 7 days of the date of the Notice of Adjudication, serve its statement of case (the "**Referral Notice**") on the Adjudicator (appointed pursuant to paragraph 4.2) and the other party to the Dispute (the "**Responding Party**"). The Referral Notice shall set out each element of the Referring Party's claim and the relief or remedy sought in sufficient detail so as to enable the Responding Party to understand and, where appropriate, respond to the claim and the Referral Notice shall be accompanied by copies of, or relevant extracts from, this Agreement and such other documents as the Referring Party intends to rely upon. The date of the referral of the Dispute (the "**Referral**") shall be the date of the Referral Notice.
- 4.4 Within seven (7) days of appointment in relation to a particular Dispute, the Adjudicator shall establish the procedure and timetable for the adjudication. The Adjudicator shall have absolute discretion as to how to conduct the adjudication, including whether a meeting is necessary. He shall establish the procedure and timetable subject to any limitation within this Agreement. The parties shall

comply with any request or direction of the Adjudicator in relation to the adjudication.

- 4.5 The Adjudicator shall reach a decision on the Dispute within twenty-eight (28) days of the date of the Referral (or such other period as the parties may agree). The Adjudicator may extend the period of 28 days by up to 14 days with the consent of the Referring Party. Unless the parties otherwise agree, the Adjudicator shall give reasons for his decision. Unless and until the Dispute is finally determined by Court proceedings or by an agreement in writing between the parties, the Adjudicator's decision shall be binding on both parties who shall forthwith give effect to the decision.
- 4.6 The Adjudicator's costs of any reference shall be borne as the Adjudicator shall specify or, in default, equally by the parties. Each party shall bear its own costs arising out of the adjudication, including legal costs and the costs and expenses of any witnesses.
- 4.7 The Adjudicator shall be deemed not to be an arbitrator but shall render his decision as an adjudicator and the law relating to arbitration shall not apply to the Adjudicator or his determination or the procedure by which he reached his determination.
- 4.8 The Adjudicator shall act fairly and impartially and may take the initiative in ascertaining the facts and the law. The Adjudicator shall have the power to open up, review and revise any opinion, certificate, instruction, determination or decision of whatever nature given or made under this Agreement.
- 4.9 All information, data or documentation disclosed or delivered by a party to the Adjudicator in consequence of or in connection with his appointment as Adjudicator shall be treated as confidential. The Adjudicator shall not, save as permitted by Clause 61 (*Confidentiality*), disclose to any person or company any such information, data or documentation and all such information, data or documentation shall remain the property of the party disclosing or delivering the same and all copies shall be returned to such party on completion of the Adjudicator's work.
- 4.10 The Adjudicator is not liable for anything done or omitted in the discharge or purported discharge of his functions as Adjudicator unless the act or omission is in bad faith. Any employee or agent of the Adjudicator is similarly protected from liability.
- 4.10A.1 The Adjudicator may on his own initiative or on the request of the Referring Party or Responding Party correct his decision so as to remove a clerical or typographical error arising by accident or omission.
- 4.10A.2 Any correction of a decision shall be made within 5 days of the date upon which the Adjudicator's decision was delivered to the parties.
- 4.10A.3 Any correction of a decision shall form part of the decision.
- 4.11 If any Dispute raises issues which, in the opinion of DBFM Co, are substantially the same as or connected with issues raised in a dispute or difference arising out of or relating to any other agreement (all such agreements being referred to as the "Related Agreements") between:
- 4.11.1 DBFM Co and the Contractor;
- 4.11.2 DBFM Co and the Service Provider; and/or,

4.11.3 DBFM Co and the Independent Tester,

which was or has been referred to adjudication (the "**Related Adjudication**") and an adjudicator has already been appointed (the "**Related Adjudicator**") then DBFM Co may request that the Dispute be referred to the Related Adjudicator and paragraphs 4.12 to 4.14 shall apply.

4.11A If any Dispute raises issues which relate to the calculation of Early Repayment Fee 2 the Adjudicator nominated to consider the Disputes shall be an appropriate corporate finance professional agreed by the parties or in the event that the agreement cannot be reached within 20 business days as appointed by the Institute of Chartered Accountants of Scotland.

4.12 Subject to paragraphs 4.13 and 4.14 below, in the event that a Related Adjudicator orders that a Dispute under this Agreement be consolidated with a Related Adjudication with which he is dealing under the Related Agreement, then:

4.12.1 with effect from the time of such order, the Dispute shall be determined by the Related Adjudicator, who shall become the Adjudicator; and

4.12.2 such order shall be binding on DBFM Co and the Authority and both of them shall acknowledge the appointment of the Related Adjudicator as the adjudicator of the Dispute, with DBFM Co or the Authority (as the case may be) using its best endeavours to procure that the third party who is a party to the Related Agreement shall with effect from the time of such order comply with the requirements of the Related Agreement (including if applicable any requirement or direction of the Related Adjudicator appointed under such Related Agreement) as to the future conduct of the determination of the Dispute and the Related Adjudication; and

4.12.3 notwithstanding paragraph 4.6, DBFM Co and the Authority shall be jointly responsible with the third party who is a party to the Related Agreement for the Related Adjudicator's fees and expenses including those of any specialist consultant appointed under the adjudication procedure in the Related Agreement, in respect of the period in which the Dispute is consolidated with the Related Adjudication pursuant to an order of the Related Adjudicator ("**Consolidated Adjudication Costs**"). DBFM Co and the Authority agree that the Related Adjudicator shall have the discretion to make directions to require DBFM Co, the Authority and the third party who is a party to the Related Agreement to pay or make contribution to the Consolidated Adjudication Costs in different proportions. If no such directions are made, DBFM Co, the Authority and the third party who is a party to the Related Agreement shall bear the Consolidated Adjudication Costs in equal shares, and if DBFM Co, the Authority or the third party has paid more than such equal share, that party or third party shall be entitled to a contribution from the other party, parties or third party, as the case may be.

4.13 Notwithstanding anything to the contrary a Dispute under this Agreement may only be consolidated with a Related Adjudication, if the Related Adjudicator receives particulars of the Dispute within ten (10) days of the referral of the Related Adjudication to the Related Adjudicator under the Related Agreement.

4.14 Where DBFM Co requests that a Dispute under this Agreement be consolidated (in terms of paragraph 4.11) with a Related Adjudication and heard by the Related Adjudicator, the Dispute may only be consolidated where the Authority has previously consented in writing to the identity of the Related Adjudicator appointed in respect of the Related Adjudication. The Authority's consent to

such request shall not be unreasonably withheld and if the Authority refuses to consent, it must give reasons in writing for its refusal. Should the Authority fail to respond within two (2) days of receipt of such a request it shall be deemed to have consented to the appointment of the Related Adjudicator. Where the Related Adjudicator is on the Construction Panel or Operational Panel at the time of the Referral then the Authority shall be deemed to have consented to the appointment of the Related Adjudicator.

5 COURT PROCEEDINGS

Subject to paragraph 4 (*Adjudication*) all Disputes, to the extent not finally resolved pursuant to the procedures set out in the foregoing provisions of this Schedule Part 20 (*Dispute Resolution Procedure*), shall be referred to the Court of Session in Edinburgh save where the Sheriff Courts have exclusive competence in which case they shall be referred to the Court of Session in Edinburgh.

6 SUBMISSIONS IN RELATION TO ADJUDICATION

6.1 If any Dispute raises issues which relate to:

6.1.1 any dispute between DBFM Co and the Contractor arising under the Construction Contract or otherwise affects the relationship or rights of DBFM Co and/or the Contractor under the Construction Contract (the "**Construction Contract Dispute**"); or

6.1.2 any dispute between DBFM Co and the Service Provider arising under the Service Contract or otherwise affects the relationship or rights of DBFM Co and/or the Service Provider under the Service Contract (the "**Service Contract Dispute**"); or

6.1.3 any dispute between DBFM Co and the Independent Tester arising under the Independent Tester Contract or otherwise affects the relationship or rights of DBFM Co and/or the Independent Tester under the Independent Tester Contract (the "**Independent Tester Contract Dispute**"),

then DBFM Co may include as part of its submissions made to the Adjudicator submissions made by the Contractor or by the Service Provider or the Independent Tester as appropriate.

6.2 Any submissions made by the Contractor or the Service Provider or the Independent Tester shall:

6.2.1 be made within the time limits applicable to the delivery of submissions by DBFM Co to the Adjudicator; and

6.2.2 concern only those matters which relate to the Dispute between the Authority and DBFM Co arising out of this Agreement or in connection therewith.

6.3 Where the Contractor or the Service Provider or the Independent Tester makes submissions in any reference before the Adjudicator, the Adjudicator's costs of such reference shall be borne as the Adjudicator shall specify, or in default, one-third by the Authority and two-thirds by DBFM Co.

6.4 The Authority shall have no liability to the Contractor or the Service Provider or the Independent Tester arising out of or in connection with any decision of the Adjudicator or in respect of the costs of the Contractor or the Service Provider or the Independent Tester in participating in the resolution of any Dispute under this Agreement.

6.5 DBFM Co shall not allow the Contractor or the Service Provider or the Independent Tester access to any Confidential Information relevant to the issues in dispute between the Authority and DBFM Co save where:

6.5.1 the Confidential Information is relevant also to the issues relating to the Construction Contract Dispute or the Service Contract Dispute or the Independent Tester Contract Dispute as the case may be; and

6.5.2 DBFM Co has first delivered to the Authority a written undertaking from the Contractor and/or the Service Provider and/or the Independent Tester (as appropriate) addressed to the Authority that they shall not use any such Confidential Information otherwise than for the purpose of the dispute resolution proceedings under this Agreement and that they shall not disclose such Confidential Information to any third party other than the Adjudicator or the courts or any professional adviser engaged by the Contractor or the Service Provider or Independent Tester (as appropriate) to advise in connection with the Dispute.

7 PANEL MEMBERS

The panel members referred to in paragraph 4 are as follows:

Construction Panel John Hunter, Hunter Consulting
 Alex Warrander, FTI Brewer Consulting
 Bryan Porter, The Strone, Blairgowrie Road, Dunkeld PH8 0EP

Operational Panel Heriot Currie QC
 Gordon Reid QC
 James McNeil QC

8 NO LOSS

Where the Authority would otherwise be expressly liable to make payment to DBFM Co of sums which include amounts payable in turn by DBFM Co to any Sub-Contractor, the Authority shall not be entitled to withhold, reduce or avoid any such payment to DBFM Co in reliance only on the fact that the amount which is due from DBFM Co to the Sub-Contractor or the entitlement of the Sub-Contractor to payment of such amount as a result of the circumstances giving rise to the Authority's obligation to pay, is conditional on the entitlement of, or receipt of payment by DBFM Co from the Authority.

9 CONTINUING OBLIGATIONS

Unless this Agreement has already been repudiated or terminated, the parties shall, (notwithstanding that any Dispute is subject to the Dispute Resolution Procedure set out in this Schedule Part 20 (*Dispute Resolution Procedure*)), continue to carry out their obligations in accordance with this Agreement.


PART 21

DBFM CO INFORMATION

SECTION 1

DBFM CO INFORMATION

Name : Hub North Scotland (I&F) Limited
Date of Incorporation : 27 November 2015
Registered number : SC521321
Registered office : 11 Thistle Place, Aberdeen, AB10 1UZ
Directors :

Name	Address
John Hope (A Director)	
David MacDonald (Alternate A Director)	
Colin Campbell (Alternate A Director)	
Phil McVey (C Director)	
Kirsty O'Brien (C Director)	
Paul McGirk (C Director)	
Gavin Mackintay (C Director)	


Secretary : N/A

Subsidiary undertakings at the date of this Agreement : N/A

Authorised and issued share capital at the date of this Agreement :

Name and address of registered holder	Number and class held	Amount paid up
Hub North Scotland (I&F) Holdings Limited	1000 A Ordinary	£1000

Loan Stock at the date of this Agreement issued as follows:



Loan Stock Provisions

:



SECTION 2
HOLDCO INFORMATION

Name : Hub North Scotland (I&F) Holdings Limited
 Date of Incorporation : 11 November 2015
 Registered number : SC520033
 Registered office : 11 Thistle Place, Aberdeen, AB10 1UZ
 Directors :

Name	Address
John Hope (A Director)	
David MacDonald (Alternate A Director)	
Colin Campbell (Alternate A Director)	
Phil McVey (C Director)	
Kirsty O'Brien (C Director)	
Paul McGirk (C Director)	
Gavin Mackinlay (C Director)	

Secretary : N/A
 Subsidiary undertakings at the date of this Agreement : Hub North Scotland (I&F) Limited
 Authorised and issued share capital at the date of this Agreement :

Name and address of registered holder	Number and class held	Amount paid up
Scottish Futures Trust Investments Limited	100 A Ordinary	£100
Grampian Health Board	100 B Ordinary	£100
HCF Investments Limited	200 B Ordinary	£200
ACP: North Hub Limited	600 C Ordinary	£600

Loan Stock at the date of this Agreement issued as follows: ■

Loan Stock Provisions : ■

PART 22

CERTIFICATES

Commencement Certificate

Issued by: **[AUTHORITY]**

Address: []

DBFM Co: **[DBFM CO]**

Address: []

Issue date:

Works:

Situated at:

Design Build Finance and Maintain Agreement dated:

I/we certify that this is the Commencement Certificate issued pursuant to Clauses 2 (*Execution and Delivery of Documents*) and 9 (*Nature of Land Interests*) and Section 2 (*Documents to be delivered by the Authority*) of Schedule Part 2 (*Completion Documents*) of the above mentioned Design Build Finance and Maintain Agreement.

To be signed by or for the issuer named above.

Signed
[AUTHORITY]

Handback Certificate

Issued by: Authority's Representative

Address: []

Authority: [AUTHORITY]

Address: []

DBFM Co: [DBFM CO]

Address: []

Issue date:

Works :

Situated at :

Design Build Finance and Maintain Agreement dated:

I/we certify that the condition of the [] Facilities is in accordance with paragraph 1 of Schedule Part 18 (*Handback Procedure*) of above mentioned Design Build Finance and Maintain Agreement.

To be signed by or for the issuer named above.

Signed.....
[AUTHORITY]

***Certificate of Phase/Stage Practical Completion**

Issued by: Independent Tester – []

Address: []

DBFM Co: **[DBFM CO]**

Address: []

Authority: **[AUTHORITY]**

Address: []

Contractor: **[CONTRACTOR]**

Address: []

Issue date:

[Phase:]

Works:

Situated at:

Design Build Finance and Maintain Agreement dated:

Under the terms of the above-mentioned Design Build Finance and Maintain Agreement,
I/we certify that the [Foresterhill]/[Inverurie] Phase Actual Completion Date was achieved on []
].

To be signed by or for the issuer named above.

Signed.....
[INDEPENDENT TESTER]

***Commissioning Completion Certificate**

Issued by: Independent Tester – []

Address: []

DBFM Co: [DBFM CO]

Address: []

Authority: [AUTHORITY]

Address: []

Contractor: [CONTRACTOR]

Address: []

Issue date:

Works:

Situated at:

Design Build Finance and Maintain Agreement dated:

Under the terms of the above-mentioned Design Build Finance and Maintain Agreement,

I/we certify that the Actual Commissioning End Date relevant to [] was achieved on [].

To be signed by or for the issuer named above.

Signed.....
[INDEPENDENT TESTER]

PART 23 - REFINANCING

Requirement for Authority Consent

- 1 The provisions of this Schedule Part 23 (*Refinancing*) shall operate without prejudice to the provisions of Clauses 4.2 to 4.4 and both the Authority and DBFM Co shall at all times act in good faith with respect to any Refinancing.
- 2 The Authority shall be entitled to receive a 30% share of any Refinancing Gain arising from a Qualifying Refinancing.

DBFM Co Details

- 3 DBFM Co shall promptly provide the Authority with full details of any proposed Qualifying Refinancing, including a copy of the proposed financial model relating to it (if any) and the basis for the assumptions used in the proposed financial model. The Authority shall (before, during and at any time after any Refinancing) have unrestricted rights of audit over any financial model and documentation (including any aspect of the calculation of the Refinancing Gain) used in connection with the Refinancing whether that Refinancing is a Qualifying Refinancing or not.

Receipt of Gain

- 4 The Authority shall have the right to elect to receive its share of any Refinancing Gain as:
 - 4.1 a single payment being the proportion (corresponding to the proportion of the Refinancing Gain to which the Authority is entitled pursuant to paragraph 1.1 above) of the amount which, but for the provisions of this Schedule Part 23 (*Refinancing*), would otherwise be capable of being released as a Distribution made on or about the date of the Refinancing;
 - 4.2 a reduction in the Annual Service Payments over the remaining term of this Agreement; or
 - 4.3 a combination of the above.

Method of Calculation

- 5 The Authority and DBFM Co will negotiate in good faith to agree the basis and method of calculation of the Refinancing Gain and payment of the Authority's share of the Refinancing Gain (taking into account how the Authority has elected to receive its share of the Refinancing Gain under paragraph 5 (*Receipt of Gain*) above). If the parties fail to agree the basis and method of calculation of the Refinancing Gain or the payment of the Authority's share, the dispute shall be determined in accordance with Schedule Part 20 (*Dispute Resolution Procedure*).

Costs

- 6 The Refinancing Gain shall be calculated after taking into account any breakage costs necessary to facilitate the Qualifying Refinancing together with the reasonable and proper professional costs that each party directly incurs in relation to the Qualifying Refinancing and on the basis that all reasonable and proper professional costs incurred by the Authority will be paid to the Authority by DBFM Co within twenty eight (28) days of any Qualifying Refinancing.
- 7 Without prejudice to the other provisions of this Schedule Part 23 (*Refinancing*), DBFM Co shall:

- 7.1 notify the Authority of all Notifiable Financings on becoming aware of the same and again when they are entered into and provide full details of the same; and
- 7.2 include a provision in the Funding Agreements (other than the Subordinated Funding Agreements) whereby it is entitled to be informed of any proposals which the Senior Funders may have to refinance the Funding Agreements (other than the Subordinated Funding Agreements).

Definitions

In this Schedule Part 23 (*Refinancing*) and elsewhere in this Agreement (save where Schedule Part 1 (*Definitions and Interpretation*) provides to the contrary) the following words and expressions shall have the following meanings:

“Distribution”

means:

- (a) whether in cash or in kind, any:
 - i. dividend or other distribution in respect of share capital;
 - ii. reduction of capital, redemption or purchase of shares or any other reorganisation or variation to share capital;
 - iii. payments under the Subordinated Funding Agreements (whether of principal, interest, breakage costs or otherwise);
 - iv. payment, loan, contractual arrangement or transfer of assets or rights to the extent (in each case) it was put in place after Financial Close and was neither in the ordinary course of business nor on reasonable commercial terms;
 - v. the receipt of any other benefit which is not received in the ordinary course of business and on reasonable commercial terms; or
- (b) the early release of any Contingent Funding Liabilities, the amount of such release being deemed to be a gain for the purposes of any calculation of Refinancing Gain;

“EEA”

means from time to time the European Economic Area as created by The Agreement on the European Economic Area 1992 or any successor

or replacement body, association, entity or organisation which has assumed either or both the function and responsibilities of the European Economic Area;

"Equity IRR"

means the projected blended rate of return to the Relevant Persons over the full term of this Agreement, having regard to Distributions made and projected to be made;

"Exempt Refinancing"

means:

- (a) any Refinancing that was fully taken into account in the calculation of the Annual Service Payments;
- (b) a change in taxation or change in accounting treatment;
- (c) the exercise of rights, waivers, consents and similar actions which relate to day to day administrative and supervisory matters, and which are in respect of:
 - i. breach of representations and warranties or undertakings;
 - ii. movement of monies between the Project Accounts in accordance with the terms of the Senior Funding Agreements as at Financial Close;
 - iii. late or non-provision of information, consents or licences;
 - iv. amendments to Sub-Contracts;
 - v. approval of revised technical and economic assumptions for financial model runs (to the extent required for forecasts under the Funding Agreements);
 - vi. restrictions imposed by Senior Funders on the dates at which the Senior Debt can be advanced to DBFM Co under the Senior Funding Agreements and/or amounts released from the Proceeds Account during the Availability Period, each as defined in the Senior Funding Agreements and which are given as a result of any failure by DBFM

Co to ensure that the construction work is performed in accordance with the agreed construction programme and which is notified in writing by DBFM Co or the Senior Funders to the Authority prior to being given;

- vii. changes to milestones for drawdown and/or amounts released from the Proceeds Account during the Availability Period, set out in the Senior Funding Agreements and which are given as a result of any failure by DBFM Co to ensure that construction work is performed in accordance with the agreed construction programme and which is notified in writing by DBFM Co or the Senior Funders to the Authority prior to being given;
 - viii. failure by DBFM Co to obtain any consent by statutory bodies required by the Senior Funding Agreements; or
 - ix. voting by Senior Funders and the voting arrangements between the Senior Funders in respect of the levels of approval required by them under the Senior Funding Agreements;
- (d) any amendment, variation or supplement of any agreement approved by the Authority as part of any Qualifying Change under this Agreement;
- (e) any sale of shares in DBFM Co or Holdco by the shareholders or securitisation of the existing rights and/or interests attaching to shares in DBFM Co or Holdco provided that this paragraph (e) shall, in respect of shares in Holdco, only apply for so long as Holdco holds one hundred per cent (100%) of the issued share capital of DBFM Co;
- (f) any sale or transfer of the Subordinated Funders' existing rights and/or interests under the Subordinated Funding Agreements or securitisation of the Subordinated Funders' existing rights

and/or interests under the Subordinated Funding Agreements; or

(g) any Qualifying Bank Transaction;

“Insurance Undertaking”

has the meaning given in the rules from time to time of the Prudential Regulation Authority;

“Net Present Value”

means the aggregate of the discounted values, calculated as at the estimated date of the Refinancing, of each of the relevant projected Distributions, in each case discounted using the Threshold Equity IRR;

“Notifiable Financings”

means any Refinancing described in paragraphs (a) or (c) of the definition of Refinancing and any other arrangement which has or would have a similar effect or which has or would have the effect of limiting DBFM Co's or any Associated Company's ability to carry out any such refinancing or other arrangements that would have a similar effect;

“Pre-Refinancing Equity IRR”

means the nominal post-tax (i.e. post-tax with respect to DBFM Co, pre-tax with respect to Shareholders) Equity IRR calculated immediately prior to the Refinancing;

“Project Accounts”

means accounts referred to in and required to be established under the Senior Funding Agreements;

“Qualifying Bank Transaction”

means:

(a) the syndication by a Senior Funder, in the ordinary course of its business, of any of its rights or interests in the Senior Funding Agreements;

(b) the grant by a Senior Funder of any rights of participation, or the disposition by Senior Funder of any of its rights or interests (other than as specified in paragraph (a) above) in respect of the Senior Funding Agreements in favour of:

i. any other Senior Funder;

ii. any institution which is recognised or permitted under the law of any member state of the EEA to carry on the business of a credit institution pursuant to Council Directive 2013/36/EU relating to the taking up and pursuit of business of credit institutions or which is otherwise

- permitted to accept deposits in the United Kingdom or any other EEA member state;
 - iii. a local authority or public authority;
 - iv. a trustee of a charitable trust which has (or has had at any time during the previous two years) assets of at least £10 million (or its equivalent in any other currency at the relevant time);
 - v. a trustee of an occupational pension scheme or stakeholder pension scheme where the trust has (or has had at any time during the previous two years) at least 50 members and assets under management of at least £10 million (or its equivalent in any other currency at the relevant time);
 - vi. an EEA or Swiss Insurance Undertaking;
 - vii. a Regulated Collective Investment Scheme;
 - viii. any Qualifying Institution; or
 - ix. any other institution in respect of which the prior written consent of the Authority has been given; and/or
- (c) the grant by a Senior Funder of any other form of benefit or interest in either the Senior Funding Agreements or the revenues or assets of DBFM Co or Holdco, whether by way of security or otherwise, in favour of:
- i. any other Senior Funder;
 - ii. any institution specified in paragraphs (b)ii to (b)vii above;
 - iii. any Qualifying Institution; or
 - iv. any other institution in respect of which the prior written consent of the Authority has been given;

“Qualifying Institutions”

means a bank that is authorised by the Prudential Regulation Authority to accept deposits in the United Kingdom;

“Qualifying Refinancing”

means any Refinancing that will give rise to a Refinancing Gain greater than zero that is not an Exempt Refinancing;

“Refinancing”

means:

- (a) any amendment, variation, novation, supplement or replacement of any Funding Agreement (other than any Subordinated Funding Agreement);
- (b) the exercise of any right, or the grant of any waiver or consent, under any Funding Agreement (other than any Subordinated Funding Agreement);
- (c) the disposition of any rights or interests in, or the creation of any rights of participation in respect of, the Funding Agreements (other than the Subordinated Funding Agreements) or the creation or granting of any other form of benefit or interest in either the Funders' Agreements (other than the Subordinated Funding Agreements) or the contracts, revenues or assets of DBFM Co whether by way of security or otherwise; or
- (d) any other arrangement put in place by DBFM Co or another person which has an effect which is similar to any of (a)-(c) above or which has the effect of limiting DBFM Co's or any Associated Company's ability to carry out any of (a)-(c) above;

“Refinancing Gain”

means an amount equal to the greater of zero and $[(A - B) - C]$, where:

A = the Net Present Value of the Distributions projected immediately prior to the Refinancing (taking into account the effect of the Refinancing using the Financial Model as updated (including as to the performance of the Project) so as to be current immediately prior to the Refinancing) to be made to each Relevant Person over the remaining term of this Agreement following the Refinancing;

B = the Net Present Value of the Distributions projected immediately prior to the Refinancing (but without taking into account the effect of the

Refinancing and using the Financial Model as updated (including as to the performance of the Project) so as to be current immediately prior to the Refinancing) to be made to each Relevant Person over the remaining term of this Agreement following the Refinancing; and

C = any adjustment required to raise the Pre-Refinancing Equity IRR to the Threshold Equity IRR;

- “Regulated Collective Investment Scheme”** has the meaning given in the rules from time to time of the Financial Services Authority;
- “Relevant Person”** means a Shareholder and any of its Associated Companies;
- “Shareholder”** means any person from time to time holding share capital in DBFM Co or Holdco;
- “Subordinated Funder”** means a person providing finance under a Subordinated Funding Agreement;
- “Subordinated Funding Agreements”** means the Borrower Loan Note Instrument and the Subscription Agreement as described in the document entitled "Initial Subordinated Funding Agreements" on the Legal Documents Disc as at the date of this Agreement;
- “Threshold Equity IRR”** means [REDACTED]

PART 24 - NOT USED

PART 25
INSURANCE PROCEEDS ACCOUNT AGREEMENT

The Insurance Proceeds Account Agreement is in the Agreed Form

PART 26

COMMERCIALLY SENSITIVE INFORMATION

Where information or material falls within more than one category identified in column 1 of the table below, it shall be deemed to fall within the category whose corresponding period of confidentiality identified in column 2 of the table below will expire the soonest.

Category of Information/Material	Period for which information is to be kept confidential
Financial Model (as at Financial Close)	From the Effective Date until the date falling 2 years after the first Phase Actual Completion Date
Financial Model (amended from time to time in accordance with this Agreement)	From the date of the relevant Financial Model until the date falling 2 years after the later of: (a) the first Phase Actual Completion Date; and (b) the date on which the amendments to Financial Model are agreed in accordance with this Agreement
Prices within the Catalogue of Small Works and Services	Period during which the relevant prices are applicable
Small Works and Services Rates	Period during which the relevant Small Works and Services Rates are applicable
DBFM Co bank account information	Project Term
IRR	In the case of the IRR contained in the Financial Model as at Financial Close from the Effective Date until the date falling 2 years after the first Phase Actual Completion Date In the case of the IRR contained in the Financial Model as amended from time to time in accordance with this Agreement, from the date of the relevant Financial Model until the date falling 2 years after the later of: (a) the first Phase Actual Completion Date; and (b) the date of the Financial Model containing the relevant information
Ancillary Documents	Project Term
Funding Agreements	Project Term
Information about DBFM Co's processes, methodologies, working methods and information relating to the development of new processes and methodologies which amounts to a trade secret or which, if disclosed, could reasonably be considered to provide a commercial advantage to DBFM Co's competitors	Trade secrets – Project Term All other cases – 5 years from the date on which the information is produced to the Authority

Breakdown of prices within the overall contract price (to the extent not disclosed within the Financial Model)	Project Term
Information on DBFM Co's costing mechanisms including information obtained from DBFM Co relating to project risks and pricing of the same and cost information relating to third party contractors and the Sub-Contractors	Project Term
Financial term sheets and related funding information including any funder pricing	2 years from the date on which the information is produced to the Authority
Information relating to the appointment of DBFM Co as the preferred bidder to the Project (including the preferred bidder letter and correspondence and minutes relating to the same)	Until the date falling 2 years after the first Phase Actual Completion Date
Information contained within or relating to DBFM Co's bid for the Project except as otherwise listed in this Schedule Part 26 (<i>Commercially Sensitive Information</i>) or otherwise provided in the Agreement	Until the date falling 2 years after the first Phase Actual Completion Date

