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BETWEEN:

(1) THE WEST DUNBARTONSHIRE COUNCIL, a local authority constituted and incorporated
under the Local Government etc (Scotland) Act 1994, having its principal offices at
Garshake Road, Dumbarton G82 3PU (the “Authority”); and

(2) HUB WEST SCOTLAND PROJECT COMPANY (NO.4) LIMITED (registered under number
SC497602) whose registered office is Skypark 1, Suite 7/3. 8 Elliot Place, Glasgow G3 8EP
(“DBFM Co”).

WHEREAS:

(A) The Authority wishes to develop a new high school.

(B) Pursuant to the Territory Partnering Agreement for the hub West Territory, the Authority
issued a new project request in respect of the Project. hubco submitted its stage 1
submission and stage 2 submission as required by the Territory Partnering Agreement.

(C) Following approval by the Authority of the hubco stage 2 submission, the Authority has
appointed DBFM Co to design, build, finance and provide certain maintenance services in
connection with the new Our Lady and St. Patrick’s High School (the “Project”).

(D) This Agreement is entered into under the Scottish Government’s hub initiative and applies
principles similar to the private financial initiative.

(E) This Agreement is excluded from the application of Part II of the Housing Grants,
Construction and Regeneration Act 1996 by operation of paragraph 4 of the Construction
Contract (Scotland) Exclusion Order 1998 (SI 1998/686).

NOW IT IS HEREBY AGREED as follows:

PART 1: GENERAL

I DEFINITIONS AND INTERPRETATION

Schedule Part 1 (Definitions and Interpretation) shall apply.

2 EXECUTION AND DELIVERY OF DOCUMENTS

2.1 On or prior to execution of this Agreement:

2.1.1 DBFM Co shall deliver to the Authority the documents referred to in
Section 1 (Documents to be delivered by DBFM Co) of Schedule
Part 2 (Completion Documents) (unless the requirement to deliver
any such document is waived by the Authority by written notice to
DBFM Co); and

2.1.2 the Authority shall deliver to DBFM Co the documents referred to in
Section 2 (Documents to be delivered by the Authority) of Schedule
Part 2 (Completion Documents) (unless the requirement to deliver
any such document is waived by DBFM Co by written notice to the
Authority).

2.2 DBFM Co undertakes to deliver to the Authority within twenty (20) Business Days
of the appointment of each Key Sub-Contractor, a fully executed collateral
warranty agreement substantially in the form of the Key Sub-Contractor
Collateral Agreement by each of the Key Sub-Contractors in favour of the

4
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Authority validly executed in self proving form by DBFM Co, the Contractor and
the Key Sub-Contractor.

3 COMMENCEMENT AND DURATION

This Agreement, and the rights and obligations of the parties, shall commence on the date
of execution of this Agreement and, without prejudice to Clause 47.6, shall terminate
automatically on the expiry of the Project Term.

4 PROJECT DOCUMENTS

Ancillary Documents

4.1 DBFM Co shall perform its obligations under, and observe all of the provisions of,
the Project Documents to which it is a party and shall not:

4.1.1 terminate or agree to the termination of all or part of any Ancillary
Document;

4.1.2 make or agree to any material variation of any Ancillary Document;

4.1.3 in any material respect depart from its obligations (or waive or allow
to lapse any rights it may have in a material respect), or procure that
others in any material respect depart from their obligations (or waive
or allow to lapse any rights they may have in a material respect),
under any Ancillary Document; or

4.1.4 enter into (or permit the entry into by any other person of) any
agreement replacing all or part of (or otherwise materially and
adversely affecting the interpretation of) any Ancillary Document,

unless the proposed course of action (and any relevant documentation) has been
submitted to the Authority’s Representative for review under Schedule Part 8
(Review Procedure) and either:

(a) there has been no objection in accordance with paragraph 3 of
Schedule Part 8 (Review Procedure) within twenty (20)
Business Days of receipt by the Authority’s Representative of
the submission of the proposed course of action (and any
relevant documentation), or such shorter period as may be
agreed by the parties; or

(b) DBFM Co is acting in accordance with the comments of the
Authority as provided in paragraph 4.2 of Schedule Part 8
(Review Procedure);

and, in the circumstances specified in Clause 4.1.1, DBFM Co has complied with
Clause 57 (Assignation and Sub-contracting).

Changes to Funding Agreements and Refinancing

4.2 Subject to Clauses 4.3, 4.4 and 4.5, DBFM Co shall be free, at any time, to enter
into, terminate, amend, waive its rights and generally deal with its Funding
Agreements on such terms and conditions as it sees fit without the prior written
consent of the Authority provided that (at the time such action is contemplated and
effected) the same will not materially and adversely affect the ability of DBFM Co
to perform its obligations under the Project Documents or this Agreement.

5
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4.3 Subject to Clause 4.4.3 of this Agreement, no Refinancing or amendment, waiver
or exercise of a right under any Funding Agreement or Ancillary Document shall
have the effect of increasing the Authority’s liabilities on early termination of this
Agreement unless:

4.3.1 DBFM Co has obtained the prior written consent of the Authority to
such increased liability for the purposes of this Clause 4.3; or

4.3.2 it is a Permitted Borrowing.

4.4 DBFM Co shall:

4.4.1 notify the Authority of all Notifiable Financings on becoming aware
of the same and again when they are entered into and provide full
details of the same; and

4.4.2 include a provision in the Funding Agreements (other than the
Subordinated Funding Agreements) whereby it is entitled to be
informed of any proposals which the Senior Funders may have to
refinance the Funding Agreements (other than the Subordinated
Funding Agreements) and

4.4.3 seek and obtain the prior written consent of the Authority for a
Qualifying Refinancing that includes an increase in the Authority’s
liabilities on early termination of this Agreement.

4.5 Without prejudice to Clause 4.2, DBFM Co shall liaise with the Authority, and shall
use all reasonable endeavours to provide the Authority with a copy of the relevant
agreement in settled draft form, not less than ten (10) Business Days before it
enters into any Funding Agreement (other than the Initial Funding Agreements).

Delivery

4.6 Without prejudice to the provisions of this Clause 4 (Project Documents), if at any
time an amendment is made to any Project Document, or DBFM Co enters into a
new Project Document (or any agreement which affects the interpretation or
application of any Project Document), DBFM Co shall deliver to the Authority a
conformed copy of each such amendment or agreement within ten (10) Business
Days of the date of its execution or creation, certified as a true copy by an officer
of DBFM Co.

Funding Default

4.7 DBFM Co shall promptly upon the occurrence of a Funding Default notify the
Authority of such Funding Default.

4.8 The Authority may, in circumstances referred to in Clause 4.7 above (regardless of
whether the Senior Funders have exercised any enforcement or similar rights
under the Senior Funding Agreements), require DBFM Co to provide an Interim
Project Report and to attend, and use all reasonable endeavours to ensure that
the Senior Funders attend, such meetings as the Authority may convene to
discuss such Interim Project Report and the circumstances giving rise to it.

4.9 DBFM Co shall promptly upon a failure by the Senior Funders to advance amounts
due under the Senior Funding Agreements (or in circumstances that might
reasonably be expected to lead to such a failure) notify the Authority of such
failure (or expected failure).

4.10 The Authority may, in the circumstances referred to in Clause 4.9 above, require
DBFM Co to attend, and use all reasonable endeavours to ensure that the Senior

6
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Funders attend, such meetings as the Authority may convene to discuss the
circumstances.

5 THE PROJECT OPERATIONS

Scope

5.1 Subject to and in accordance with the provisions of this Agreement, DBFM Co
shall perform its duties under this Agreement at its own cost and risk without
recourse to the Authority except as otherwise expressly provided in this
Agreement.

General standards

5.2 DBFM Co shall at its own cost be solely responsible for procuring that the Project
Operations are at all times performed:

5.2.1 Subject to Clause 11.3, in compliance with all Law and Consents
(including without limitation the giving of notices and the obtaining of
any such Consents) and so as not to prejudice the renewal of any
such Consents;

5.2.2 in a manner that is not likely to be injurious to health or to cause
damage to property;

5.2.3 in a manner consistent with the Quality Plans;

5.2.4 not used;

5.2.5 in a manner consistent with the Authority discharging its statutory
duties and other functions undertaken by it as the same may be
notified to DBFM Co from time to time; and

5.2.6 in so far as not in conflict with an express obligation of DBFM Co
under this Agreement, or where in relation to a matter there is no
express obligation or standard imposed on DBFM Co under this
Agreement, in accordance with Good Industry Practice.

In the event that any ambiguity, uncertainty, dispute or discrepancy arises in the
nature and scope of DBFM Co’s obligations under this Clause 5.2 (General
Standards), the provisions of this Clause 5.2 (General Standards) will be given
meaning and have effect in descending order of precedence set out in this Clause
5.2 (General Standards).

Authorfty’s Undertaking

5.3 The Authority undertakes to DBFM Co that it shall:

5.3.1 subject to the provisions of this Agreement, comply with all Laws,
and Consents applicable to it which relate to the Project Operations;

5.3.2 not wilfully impede DBFM Co in the performance of its obligations
under this Agreement (having regard always to the interactive
nature of the activities of the Authority and of DBFM Co and to the
Authority’s and any Community Services Provider’s use of the
Facilities to provide the relevant Community Services and any other
operations or activities carried out by the Authority or other
Community Services Providers on or at the Site for the purposes

7
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contemplated by this Agreement and any other of the Authority’s or
other Community Services Provider’s statutory functions);

5.3.3 inform DBFM Co as soon as reasonably practicable if at any time it
becomes unable to meet any of its financial obligations and in such
case inform, and keep DBFM Co informed, of any course of action
to remedy the situation recommended or required by the Scottish
Government, the Authority or other competent authority; and

5.3.4 to the extent permitted by Law, supply to DBFM Co within sixty (60)
Business Days of their publication, a copy of the Authority’s Annual
Report and Accounts,

provided that, to avoid doubt, nothing in this Clause 5.3 (Authority~s Undertaking)
shall in any way fetter the discretion of the Authority in fulfilling its statutory
functions.

5.3A Nothing in the foregoing Clause 5.3 (Authority Undertaking) will in any way restrict
or limit the scope of the Authority to act in any statutory or regulatory role, nor will
the Authority solely by reason of doing so, be held in breach of this Agreement nor
incur liability hereunder, save where the Authority has failed to act in a proper and
reasonable manner in the performance of such duties. Clause 5.3A shall not
apply where the Authority is acting in its statutory capacity as a provider of
education.

Co-operation

5.4 Each party agrees to co-operate, at its own expense, with the other party in the
fulfilment of the purposes and intent of this Agreement. To avoid doubt, neither
party shall be under any obligation to perform any of the other’s obligations under
this Agreement.

5.5 Not used.

6 GENERAL OBLIGATIONS AND RESPONSIBILITIES OF DBFM CO

Other business

6.1 DBFM Co shall not engage in any business or activity other than the business or
activities related to, and conducted for, the purpose of the Project Operations.

DBFM Co Parties

6.2 Subject to the provision of Clause 30.1.7, DBFM Co shall not be relieved or
excused of any responsibility, liability or obligation under this Agreement by the
appointment of any DBFM Co Party. DBFM Co shall, as between itself and the
Authority, be responsible for the selection, pricing, performance, acts, defaults,
omissions, breaches and negligence of all DBFM Co Parties. All references in this
Agreement to any act, default, omission, breach or negligence of DBFM Co shall
be construed accordingly to include any such act, default, omission, breach or
negligence of a DBFM Co Party.

Safety

6.3 DBFM Co shall, in carrying out the Project Operations, have full regard for the
safety of all persons on the Site (whether lawfully or not) and keep the Site, the
Works or the Facilities in an orderly state, appropriate in accordance with Good
Industry Practice, to avoid danger to such persons.

7 AUTHORITY’S DATA

8
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No liability

Ti The Authority shall not be liable to DBFM Co for and DBFM Co shall not seek to
recover from the Authority (or from any Authority Party) any damages, losses,
costs, liabilities or expenses which may arise (whether in contract, delict or
otherwise) from the adoption, use or application of the Disclosed Data by, or on
behalf of, DBFM Co, the Independent Tester or any DBFM Co Party.

No warranty

7.2 The Authority gives no warranty or undertaking of whatever nature in respect of
the Disclosed Data and, specifically (but without limitation), the Authority does
not warrant that the Disclosed Data represents all of the information in its
possession or power (either during the conduct of the tender process for the
Project or at the time of execution of this Agreement) relevant or material to or in
connection with the Project or the obligations of DBFM Co under this Agreement
or under any of the Project Documents. In addition, the Authority shall not be
liable to DBFM Co in respect of any failure to disclose or make available to
DBFM Co (whether before, on or after the execution of this Agreement) any
information, documents or data, nor any failure to review or to update the
Disclosed Data, nor any failure to inform DBFM Co (whether before, on or after
execution of this Agreement) of any inaccuracy, error, omission, defects or
inadequacy in the Disclosed Data.

DBFM Co investigation

7.3 DBFM Co acknowledges and confirms that:

7.3.1 it has conducted its own analysis and review of the Disclosed Data
and has, before the execution of this Agreement, satisfied itself as
to the accuracy, completeness and fitness for purpose of any such
Disclosed Data upon which it places reliance; and

7.3.2 it shall not be entitled to and shall not (and shall procure that no
DBFM Co Party shall) make any claim against the Authority or any
Authority Party whether in contract, delict or otherwise including,
without limitation, any claim in damages, for extensions of time or
for additional payments under this Agreement on the grounds:

(a) of any misunderstanding or misapprehension in
respect of the Disclosed Data; or

(b) that incorrect or insufficient information relating to the
Disclosed Data was given to it by any person,
whether or not an Authority Party,

nor shall DBFM Co be relieved from any obligation imposed on, or undertaken by
it, under this Agreement on any such ground.

8 REPRESENTATIVES

Representatives of the Authority

8.1 The Authority’s Representative shall be the Authority’s Capital Programme
Manager or such other person appointed pursuant to this Clause. The
Authority’s Representative shall exercise the functions and powers of the
Authority in relation to the Project Operations which are identified in this
Agreement as functions or powers to be carried out by the Authority’s
Representative. The Authority’s Representative shall also exercise such other

9
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functions and powers of the Authority under this Agreement as may be notified to
DBFM Co from time to time.

8.2 The Authority’s Representative shall be entitled at any time, by notice to DBFM
Co, to authorise any other person to exercise the functions and powers of the
Authority delegated to him pursuant to this Clause, either generally or
specifically. Any act of any such person shall, for the purposes of this
Agreement, constitute an act of the Authority’s Representative and all references
to the “Authority’s Representative” in this Agreement (apart from this Clause)
shall be taken as references to such person so far as they concern matters within
the scope of such person’s authority.

8.3 The Authority may by notice to DBFM Co change the Authority’s Representative.
The Authority shall (as far as practicable) consult with DBFM Co prior to the
appointment of any replacement for the Authority’s Representative, taking
account of the need for liaison and continuity in respect of the Project. Such
change shall have effect on the date specified in the written notice (which date
shall, other than in the case of emergency, be such date as will not cause
material inconvenience to DBFM Co in the execution of its obligations under this
Agreement).

8.4 During any period when no Authority’s Representative has been appointed (or
when the Authority’s Representative is unable through illness, incapacity or any
other reason whatsoever to carry out or exercise his functions under this
Agreement) the Authority shall carry out the functions which would otherwise be
performed by the Authority’s Representative.

8.5 No act or omission of the Authority, the Authority’s Representative or any officer,
employee or other person engaged by the Authority shall, except as otherwise
expressly provided in this Agreement:

8.5.1 in any way relieve or absolve DBFM Co from, modify, or act as a
waiver or personal bar of, any liability, responsibility, obligation or
duty under this Agreement; or

8.5.2 in the absence of an express order or authorisation under Schedule
Part 16 (Change Protocol), constitute or authorise a Change.

8.6 Except as previously notified in writing before such act by the Authority to DBFM
Co, DBFM Co and DBFM Co’s Representative shall be entitled to treat any act of
the Authority’s Representative which is authorised by this Agreement as being
expressly authorised by the Authority and DBFM Co and DBFM Co’s
Representative shall not be required to determine whether an express authority
has in fact been given.

Representative of DBFM Co

8.7 DBFM Co’s Representative shall be or such other person
appointed pursuant to Clause 8.8. DBFM Co’s Representative shall have full
authority to act on behalf of DBFM Co for all purposes of this Agreement. Except
as previously notified in writing before such act by DBFM Co to the Authority, the
Authority and the Authority’s Representative shall be entitled to treat any act of
DBFM Co’s Representative in connection with this Agreement as being expressly
authorised by DBFM Co and the Authority and the Authority’s Representative
shall not be required to determine whether any express authority has in fact been
given.

8.8 DBFM Co may by notice to the Authority change DBFM Co’s Representative.
Where DBFM Co wishes to do so it shall by written notice to the Authority
propose a substitute for approval, taking account of the need for liaison and

10
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continuity in respect of the Project. Such appointment shall be subject to the
approval of the Authority (not to be unreasonably withheld or delayed).

8.9 DBFM Co’s Key Works Personnel are identified in Schedule Part 3 (Key Works
Personnel). DBFM Co shall, as far as it is within DBFM Co’s control, ensure that
such persons retain their involvement in the Works and, in particular, will not, for
the duration of the Works, require or request any of them to be involved in any
other project on behalf of DBFM Co or any of the Shareholders or its or their
Associated Companies if, in the reasonable opinion of the Authority, this would
adversely affect the Project.

School Representative

8.10 The head teacher of the School or such other member of staff of the School as
the head teacher may notify in advance to DBFM Co from time to time, shall
undertake the role of a school representative (the “School Representative”),
which School Representative shall provide a day to day contact with DBFM Co
for the routine operation of this Agreement.

8.11 Unless pursuant to a specific delegation under Clause 8.12 or otherwise
specifically provided for in terms of this Agreement, the School Representative
shall have no power or authority to bind the Authority or vary the terms of this
Agreement in any way and DBFM Co acknowledges that it shall not act on the.
instructions of or as a consequence of or otherwise rely upon any act or omission
of a School Representative for the purposes of this Agreement unless under a
specific delegation issued pursuant to Clause 8.12 or otherwise specifically
provided for in this Agreement.

8.12 The Authority’s Representative may from time to time by notice to DBFM Co
delegate any of his powers, duties or responsibilities under this Agreement to a
School Representative, subject to such terms and conditions, and for such
duration as may be specified by the Authority’s Representative.

11
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PART 2: LAND ISSUES

9 NATURE OF LAND INTERESTS

Access During Construction

9.1 From the Commencement Date until the Actual Completion Date or (if earlier) the
Termination Date, the Authority shall grant to DBFM Co and DBFM Co Parties, or
procure that DBFM Co and the DBFM Co Parties are granted:

9.1.1 access to the Site; and

9.1.2 the Ancillary Rights;

in each case subject only to the Reserved Rights, the Title Conditions and the
Authority’s rights under this Agreement and solely for the purposes of
implementing the Works and carrying out DBFM Co’s Pre-Completion
Commissioning.

Access Following Construction

9.2 After the occurrence of the Actual Completion Date the Authority shall grant to
DBFM Co and DBFM Co Parties, or procure that DBFM Co and DBFM Co Parties
are granted, access to the Facilities subject only to the Reserved Rights, the Title
Conditions and the provisions of this Agreement and solely for the purposes of:

9.2.1 carrying out the Project Operations (other than those Project Operations
for which DBFM Co is granted rights pursuant to Clause 9.1 (Access
During Construction));

9.2.2 remedying Defects and carrying out Snagging Matters and exercising its
rights under Clause 23.15; and

9.2.3 exercising the Ancillary Rights.

Such rights shall terminate on the Expiry Date or (if earlier) the Termination Date.

Extent of Rights

9.3 The rights referred to at Clauses 9.1 (Access During Construction) and 9.2
(Access Following Construction) shall not operate or be deemed to operate as a
lease of the Facilities or the Site or any part of the Facilities or the Site and DBFM
Co shall not have or be entitled to exclusive possession (save to the extent
expressly included within the Ancillary Rights) or any estate, right, title or interest
in and to the Site or the Facilities except as provided herein and shall occupy the
Site as a licensee only.

9.4 The rights referred to at Clauses 9.1 (Access During Construction) and 9.2
(Access Following Construction) are personal to DBFM Co and the DBFM Co
Parties.

9.5 DBFM Co shall procure that:

9.5.1 all Project Operations carried out at the Site by or on behalf of DBFM Co
(whether before, during or after the completion of the Works) shall be
carried out in a manner which does not breach any of the Title Conditions
and/or the Reserved Rights; and

12
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9.5.2 there shall be no action, or omission to act by DBFM Co or a DBFM Co
Party, which shall give rise to a right for any person to obtain title to the
Site or any part of it.

9.6 Notwithstanding the terms of Clauses 9.1 and 9.2 or any other rights granted
under this Agreement, the Authority shall (if it is the heritable proprietor of the
Site), or (if it is not the heritable proprietor of the Site) shall procure that the
heritable proprietor of the Site shall, enter into such wayleaves, deeds of
servitude or other similar agreements with any third party that DBFM Co or any
DBFM Co Party may require to be granted in favour of or by any third party, in
order to exercise its rights or perform its obligations under this Agreement. The
Authority shall enter into (or, where appropriate, shall procure that the heritable
proprietor of the Site shall enter into) any such wayleave, deed of servitude or
other similar agreement, as soon as reasonably practicable after DBFM Co has
provided to the Authority all relevant information in connection therewith provided
always that DBFM Co has obtained at its own cost the prior agreement of the
third party in terms acceptable to the Authority (acting reasonably). Schedule
Part 28 (Protocol for Way/eaves, Seivitudes and other related Instruments) shall
apply to the grant of any such wayleaves, deeds of servitude or other similar
agreements. DBFM Co shall reimburse the Authority for all costs and expenses
reasonably and properly incurred by the Authority (and/or the heritable proprietor
of the Site) in connection with entering into such wayleaves, deeds of servitude
or other similar agreements at the request of DBFM Co.

Substation Lease

9.7 The parties acknowledge that in anticipation of the granting of the Substation
Lease:

9.7.1 the Substation Site has been excluded from the Site; and

9.7.2 DBFM Co has been granted the Ancillary Rights described in
paragraph 3 of Section 3 (Ancillary Rights) Schedule Part 5 (Land
Matters) to enable DBFM Co to carry out the Project Operations.

9.8 Notwithstanding Clause 9.7 or any other provision of this Agreement, but without
prejudice to Clause 30.1.2, DBFM Co acknowledges and agrees that:

9.8.1 inter alia the procurement, construction, connection, testing and
commissioning of the Substation forms part of the Works; and

9.8.2 notwithstanding that the utility provider will be a tenant of the
Authority following the grant of the Substation Lease, for the
avoidance of doubt the utility provider will not be a Community
Service Provider or an Authority Party.

9.9 The parties agree that the provisions of Clause 9.6 and Schedule Part 28
(Protocol for Wayleaves, Servitudes and other related Instruments) shall also
apply to the grant of the Substation Lease mutatis mutandis.

10 THE SITE

10.1 The condition of the Site shall be the sole responsibility of DBFM Co.
Accordingly (without prejudice to any other obligation of DBFM Co under this
Agreement), DBFM Co shall be deemed to have:

10.1.1 carried out a Ground Physical and Geophysical investigation and to
have inspected and examined the Site and its surroundings and
(where applicable) any existing structures or works on, over or
under the Site;

13

1. DBFM Page 14 of 3391



10.1.2 satisfied itself as to the nature of the Site Conditions, the ground
and the subsoil, the form and nature of the Site, the load bearing
and other relevant properties of the Site, the risk of injury or damage
to property affecting the Site, the nature of the materials (whether
natural or otherwise) to be excavated and the nature of the design,
work and materials necessary for the execution of the Works;

10.1.3 satisfied itself as to the extent and adequacy of the Site and of the
rights of access to and through the Site granted hereunder and any
accommodation it may require for the purposes of fulfilling its
obligations under this Agreement (such as additional land or
buildings outside the Site) without prejudice to DBFM Co’s rights
under this Agreement in respect of a breach by the Authority of its
obligations under Clause 9.1 and/or Clause 9.2;

10.1.4 satisfied itself as to the precautions, times and methods of working
necessary to prevent any nuisance or interference, whether public
or private, being caused to any third parties; and

10.1.5 satisfied itself as to the conditions, burdens, restrictions and
reservations set out in the Title Conditions and the Reserved Rights.

10.2 To avoid doubt, DBFM Co accepts full responsibility for all matters referred to in
Clause 10.1 and DBFM Co shall:

10.2.1 not be entitled to make any claim against the Authority of any nature
whatsoever save, if applicable, as expressly provided in Clause 29
(Delay Events), on any grounds including (without limitation) the fact
that incorrect or insufficient information on any matter relating to the
Site was given to it by any person, whether or not the Authority or
an Authority Party; and

10.2.2 be responsible for, and hold the Authority harmless from, cleaning
up and/or otherwise dealing with any Contamination at the Site so
that it shall at all times comply with its obligations under this
Agreement including (without limitation) complying with, at its own
cost, any applicable Laws and any Consents, orders, notices or
directions of any regulatory body (whether made against the
Authority or DBFM Co).

11 CONSENTS & PLANNING APPROVAL

11.1 DBFM Co shall be responsible for:

11.1.1 obtaining all Consents which may be required for the performance
of the Project Operations; and

11.1.2 subject to Clause 11.3, implementing each Consent within the
period of its validity in accordance with its terms.

11.2 In the event that:

11.2.1 a Consent that has been granted is subsequently amended,
repealed, revoked or otherwise ceases to be in full force and effect
in accordance with its terms as a consequence of any action by a
Relevant Authority;

11.2.2 affected persons are entitled to claim compensation for the adverse
effects of such action under a statutory scheme of compensation;
and
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11.2.3 DBFM Co is not entitled in its own name to claim under that scheme
but the Authority is so entitled

the Authority must use all reasonable endeavours, at the request and at the cost
of DBFM Co, to claim or to include within its claim such sums as DBFM Co
acting reasonably requests and shall pay to DBFM Co the part of any
compensation that it receives under that scheme that relates to the sums claimed
at the request of DBFM Co.

11.3 The Authority shall be responsible for discharging, implementing and/or
complying with the Authority Planning Conditions during the periods specified in
the table forming Part A of Section 1 of Schedule Part 6 (Construction Matters).

15

1. DBFM Page 16 of 3391



PART 3: DESIGN AND CONSTRUCTION

12 THE DESIGN CONSTRUCTION AND COMMISSIONING PROCESS

Overall Responsibility

12.1 DBFM Co shall carry out the Works:

12.1.1 so as to procure satisfaction of the Authority’s Construction
Requirements;

12.1.2 in accordance with DBFM Co’s Proposals; and

12.1.3 in accordance with the terms of this Agreement.

12.2 To avoid doubt, the obligations in Clauses 12.1.1, 12.1.2 and 12.1.3 are
independent obligations. In particular:

12.2.1 the fact that DBFM Co has complied with DBFM Co’s Proposals
shall not be a defence to an allegation that DBFM Co has not
satisfied the Authority’s Construction Requirements; and

12.2.2 the fact that DBFM Co has satisfied the Authority’s Construction
Requirements shall not be a defence to an allegation that DBFM Co
has failed to comply with DBFM Co’s Proposals.

Design responsibility

12.3 DBFM Co warrants that it has used, and will continue to use, the degree of skill
and care in the design of the Facilities that would reasonably be expected of a
competent professional designer experienced in carrying out design activities of
a similar nature, scope and complexity to those comprised in the Works.

Corporate Identity and Signage

12.4 The parties acknowledge that the Authority may, from time to time during the
Construction Phase, be required to procure the erection of hoarding, site boards,
plaques and/or other signage in connection with the Project. Accordingly:

12.4.1 where requested by the Authority (acting reasonably), DBFM Co
shall procure the erection and maintenance of such hoarding, site
boards, plaques and/or other signage as the Authority may require;
and

12.4.2 the size, design, information disclosed, position and materials used
in connection with such hoarding, site boards, plaques or other
signage shall be approved by the Authority, such approval not to be
unreasonably withheld.

Authority design approval

12.5 The Authority confirms that, as at the date of this Agreement, it has reviewed
such of DBFM Co’s Proposals as set out in Table C in Appendix 3 to Schedule
Part 8 (Review Procedure) and that, subject to any qualifications and/or
comments notified by the Authority to DBFM Co in writing and set out in Table C
in Appendix 3 Schedule Part 8 (Review Procedure) such proposals satisfy the
Authority’s requirements in respect of Operational Functionality, so far as can
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reasonably be determined given the level of detail of Design Data which has
been disclosed to the Authority.

12.6 DBFM Co shall develop and finalise the design and specification of the Works
and the Authority shall review the Reviewable Design Data in accordance with
Schedule Part 8 (Review Procedure) and the provisions of this Clause 12.6:

12.6.1 DBFM Co shall submit the Reviewable Design Data and the design
of any Changes developed in accordance with the procedure set out
in Schedule Part 16 (Change Protocol) to the Authoritys
Representative for review under Schedule Part 8 (Review
Procedure). DBFM Co shall not commence or permit the
commencement of construction of the part or parts of the Facilities
to which such Reviewable Design Data relates until it has submitted
the appropriate Reviewable Design Data and either it is confirmed
by the Authority’s Representative that DBFM Co is entitled to
proceed with construction in accordance with paragraph 3.3 of
Schedule Part 8 (Review Procedure) or DBFM Co is:

(a) disputing the status of such Reviewable Design Data
pursuant to paragraph 1.3.1 or paragraph 4.3 of
Schedule Part 8 (Review Procedure); and

(b) proceeding at risk pursuant to paragraph 1.3.2 of
Schedule Part 8 (Review Procedure).

12.6.2 with effect from the date at which any item of Reviewable Design
Data is or becomes an Approved RDD Item in accordance with
Schedule Part 8 (Review Procedure), such Approved RDD Item
shall for the purposes of this Agreement be deemed to have
satisfied the requirements of the Authority in the manner and to the
extent set out in, Table A in Appendix I of Schedule Part 8 (Review
Procedure);

12.6.3 DBFM Co shall allow the Authority’s Representative, at any time, a
reasonable opportunity to view any items of Design Data, which
shall be made available to the Authority’s Representative as soon
as practicable following receipt of any written request from the
Authority’s Representative; and

12.6.4 DBFM Co shall procure that the Contractor establishes and
maintains a computerised design database which DBFM Co and the
Authority’s Representative may access remotely by computer to
view drawings comprised within the Design Data (including
Reviewable Design Data) and electronically store and/or print
copies of such Design Data. In the event of the Authority’s
Representative being unable to access such design database,
DBFM Co shall procure that it is made available for inspection by
the Authority’s Representative, or any other person authorised by
the Authority’s Representative.

Rectification of DBFM Co’s Proposals

12.7 Without prejudice to Clause 12.1, if it should be found that DBFM Co’s Proposals
do not fulfil the Authority’s Construction Requirements, DBFM Co shall at its own
expense, and in accordance with Clause 12.8 below, amend DBFM Co’s
Proposals and rectify the Works or any part affected. Such amendment and
rectification shall have the effect that:
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12.7.1 DBFM Co’s Proposals shall satisfy the Authority’s Construction
Requirements; and

12.7.2 following the amendment or rectification, the structural, mechanical
and electrical performance of the Facilities will be of an equivalent
standard of performance to that set out in DBFM Co’s Proposals
prior to their amendment or rectification (for the purpose of this
comparison disregarding the fault which required the amendment or
rectification to be made).

12.8 Where Clause 12.7 applies, DBFM Co shall submit its proposal for amending
DBFM Co’s Proposals and rectifying the Works (or any part affected) to the
Authority’s Representative for review under Schedule Part 8 (Review Procedure)
and shall not amend DBFM Co’s Proposals or commence or allow the
commencement of the rectification of the Works (or any part affected) until it is
permitted to proceed in accordance with Schedule Part 8 (Review Procedure).

Construction Skills Certification Scheme

12.9 DBFM Co shall ensure that all persons engaged in carrying out the Works (or
part thereof) on the Site are accredited under the Construction Skills Certification
Scheme or an equivalent scheme and where DBFM Co enters into a sub
contract for the purposes of carrying out the Works DBFM Co shall cause a term
to be included in such sub-contract:

12.9.1 which requires the sub-contractor to ensure that such persons are
accredited under the Construction Skills Certification Scheme or an
equivalent scheme; and

12.9.2 in the same terms as that set out in this Clause 12.9 (including for
the avoidance of doubt this Clause 12.9.2) subject only to
modification to refer to the correct designation of the equivalent
party as DBFM Co and sub-contractor as the case may be.

13 RIGHT OF ACCESS OF AUTHORlTY~S REPRESENTATIVE

Access to the Site

13.1 DBFM Co shall procure that:

13.1.1 subject to complying with all relevant safety procedures, which shall
include any relevant construction phase plans and health and safety
plans for the construction of the Facilities, the Contractor’s Site
Rules from time to time and any reasonable directions with regard to
site safety that may be issued by or on behalf of the Contractor’s
Site Manager from time to time, the Authority’s Representative shall
have unrestricted access at all reasonable times during normal
working hours to:

(a) view the Works at the Site on reasonable prior notice
appropriate to the circumstances, provided that the
notice procedures in this Clause 13.1.1(a) shall not
apply to the right of access for the Authority’s
Representative and his staff and visitors to the office
and other facilities provided at the Site for his use;
and

(b) subject to obtaining the consent of the relevant
manufacturer or supplier (which DBFM Co agrees to
use all reasonable endeavours to obtain), visit any
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site or workshop where materials, plant or equipment
are being manufactured, prepared or stored for use in
the Works for the purposes of general inspection and
of attending any test or investigation being carried out
in respect of the Works:

13.1.2 the Authority’s Representative shall have such rights of access to
the Site in an emergency as he (acting reasonably) considers
suitable in the circumstances:

13.1.3 monthly progress meetings and site meetings are held and that the
Authority’s Representative shall have the right to attend such
monthly progress meetings and site meetings and to attend such
other meetings as the Authority’s Representative may reasonably
request: and

13.1.4 subject to complying with all relevant safety procedures, which shall
include any relevant construction phase plans and health and safety
plans, the Contractor’s Site Rules from time to time and any
reasonable directions with regard to site safety that may be issued
by or on behalf of the Contractor’s Site Manager from time to time,
the Authority shall have reasonable access on reasonable prior
notice through the Site at all reasonable times during normal
working hours to carry out any works or inspections in the area
within 2m of the Site boundary with adjoining land.

Increased monitoring

13.2 If, following any viewing, visit or inspection made pursuant to Clause 13.1.1, it is
discovered that there are defects in the Works or that DBFM Co has failed to
comply with the Authority’s Construction Requirements or DBFM Co’s Proposals,
the Authority’s Representative may (without prejudice to any other right or
remedy available to the Authority) by notice to DBFM Co increase the level of
monitoring of DBFM Co until such time as DBFM Co shall have demonstrated to
the satisfaction of the Authority that it is capable of performing and will perform
all its obligations to the Authority under this Agreement. DBFM Co shall
compensate the Authority for any reasonable additional costs incurred as a result
of such increased monitoring.

Right to Open Up

13.3 Subject to Clause 13.4, the Authority’s Representative shall have the right at any
time prior to the Actual Completion Date to request DBFM Co to open up and
inspect any part or parts of the Works where the Authority’s Representative
reasonably believes that such part or parts of the Works is or are defective and
DBFM Co shall comply with such request.

13.4 Prior to exercising his right pursuant to Clause 13.3 above, the Authority’s
Representative shall notify DBFM Co of his intention to exercise such right,
setting out detailed reasons.

13.5 If, following the exercise by the Authority’s Representative of his right pursuant to
Clause 13.3, the inspection shows that the relevant part or parts of the Works are
not defective then Clause 29.3.4 shall apply.

13.6 If, following the exercise by the Authority’s Representative of his right pursuant to
Clause 13.3, the inspection shows that the relevant part or parts of the Works is
or are defective, DBFM Co shall rectify and make good such Defect(s) and any
consequence of such rectification and/or making good Defect(s) shall be carried
out by DBFM Co at no cost to the Authority and DBFM Co shall not be entitled to
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any extension of time in relation to such rectification and making good of the
Works.

13.7 If, following the exercise by the Authority’s Representative of his right pursuant to
Clause 13.3, the Authority’s Representative is of the opinion that the inspection
shows that the relevant part or parts of the Works is or are defective and DBFM
Co does not agree with such opinion, the matter shall be determined in
accordance with Schedule Part 20 (Dispute Resolution Procedure).

13.8 Without prejudice to the rights of the Authority’s Representative pursuant to this
Clause 13 (Right of Access of Authority’s Representative) the parties
acknowledge that the exercise of such rights shall not in any way affect the
obligations of DBFM Co under this Agreement save as expressly set out in this
Clause 13 (Right of Access of Authority~s Representative).

Safety during Construction

13.9 The provisions of Section 2 (Safety During Construction) of Schedule Part 6
(Construction Matters) shall apply to matters of safety.

14 PROGRAMME AND DATES FOR COMPLETION

Dates for Completion

14.1 DBFM Co shall complete the Works by the Completion Date. Without prejudice
to Clauses 40 (DBFM Co Event of Default), 42 (Authority Voluntary Termination),
46 (Compensation on Termination) and 47 (Consequences of Termination) the
Authority shall not be entitled to claim liquidated or general damages in respect
of any delay which elapses between the Completion Date and the Actual
Completion Date.

The Programme

14.2 Any Programme submitted in accordance with the provisions set out below shall
be prepared in accordance with Good Industry Practice and shall be in sufficient
detail so as to enable the Authority’s Representative to monitor the progress
including all commissioning activities and likely future progress of the Works.

14.3 The initial Programme is set out at Schedule Part 7 (The Programme). Any
change to the Programme shall only be made in accordance with this Clause 14
(Programme and Dates for Completion) and Schedule Part 8 (Review
Procedure). DBFM Co shall promptly submit to the Authority’s Representative a
copy of any version of the Programme varied in accordance with this Clause 14
(Programme and dates for Completion) and Schedule Part 8 (Review
Procedure).

14.4 If it appears to the Authority’s Representative at any time that the actual progress
of the Works has significantly fallen behind the Programme, then the Authority’s
Representative shall be entitled to require DBFM Co to submit to the Authority’s
Representative a report identifying the reasons for the delay and, unless the
event causing the delay is still subsisting and it is not possible to predict with any
certainty when the delay might come to an end, require DBFM Co (at the
Authority’s option):

14.4.1 to produce and submit to the Authority’s Representative in
accordance with Schedule Part 8 (Review Procedure) a revised
Programme showing the manner and the periods in which the
Works will be carried out to ensure completion; and/or
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14.4.2 to produce and submit to the Authority’s Representative in
accordance with Schedule Part 8 (Review Procedure) a revised
Programme showing the steps which are to be taken to eliminate or
reduce the delay.

Early completion

14.5 Notwithstanding that the Works may have been completed in accordance with
this Agreement, the Actual Completion Date may only occur on a date on or after
the Completion Date unless the Authority, in its absolute discretion, agrees
otherwise in writing.

14.6 DBFM Co shall notify the Authority’s Representative if at any time the actual
progress of the Works is significantly ahead of the Programme such that DBFM
Co anticipates that the Actual Completion Date could occur earlier than the
Completion Date in which case the Authority’s Representative shall be entitled to
require DBFM Co to produce and submit to the Authority’s Representative a
revised Programme showing the manner and the periods in which the Works will
be carried out and what the revised date for completion would be to enable:

14.6.1 the Authority to consider (at its absolute discretion) whether to agree
an earlier date for completion if requested by DBFM Co to do so;
and

14.6.2 the parties to consider what modifications (if any) will be required to
the Agreement in order to accommodate such earlier date for
completion if agreed to by the Authority pursuant to Clause 14.5.

15 INDEPENDENT TESTER

Appointment

15.1 The parties have on or prior to the date of this Agreement, in compliance with all
Law relating to procurement which is applicable to either party, appointed a
suitably qualified and experienced consultant to act as the Independent Tester
for the purposes of this Agreement upon the terms of the Independent Tester
Contract.

Changes to terms of appointment

15.2 Neither the Authority nor DBFM Co shall without the other’s prior written approval
(not to be unreasonably withheld or delayed):

15.2.1 terminate, repudiate or discharge the Independent Tester Contract
or treat the same as having been terminated, repudiated or
otherwise discharged;

15.2.2 waive, settle, compromise or otherwise prejudice any rights or
claims which the other may from time to time have against the
Independent Tester; or

15.2.3 vary the terms of the Independent Tester Contract or the service
performed or to be performed by the Independent Tester.

15.3 The parties shall comply with and fulfil their respective duties and obligations
arising under or in connection with the Independent Tester Contract.

Co-operation
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15.4 The parties agree to co-operate with each other generally in relation to all
matters within the scope of or in connection with the Independent Tester
Contract. All instructions and representations issued or made by either of the
parties to the Independent Tester shall be simultaneously copied to the other and
both parties shall be entitled to attend all inspections undertaken by or meetings
involving the Independent Tester.

Replacement

15.5 If the Independent Tester’s appointment is terminated otherwise than for full
performance, the parties shall liaise and co-operate with each other in order to
appoint, in accordance with this Clause 15.5, a replacement consultant to act as
the Independent Tester as soon as reasonably practicable. The identity of any
such replacement shall be as agreed by the parties and the terms of his
appointment shall, unless otherwise agreed, be as set out in the Independent
Tester Contract.

15.6 If the parties fail to agree the identity and/or terms of a replacement Independent
Tester in accordance with Clause 15.5 within ten (10) Business Days of the
original Independent Tester’s appointment being terminated then such
disagreement shall be referred for resolution in accordance with Schedule Part
20 (Dispute Resolution Procedure).

16 EQUIPMENT

DBFM Co’s obligations in respect of Group Ia, Group lb and Group 2 Equipment

16.1 DBFM Co shall, at its own cost:

16.1.1 procure, install and commission the Group la Equipment and Group
lb Equipment in accordance with the Final Commissioning
Programme and the other provisions of this Agreement;

16.1.2 maintain, replace and dispose of Group la Equipment as required
during the Operational Term and subsequently install and
commission any replacement Group Ia Equipment during the
Operational Term; and

16.1.3 install and commission Group 2 Equipment in accordance with the
Final Commissioning Programme and the other provisions of this
Agreement.

Information relating to the Group 2 Equipment and Group 3 Equipment

16.2 The Authority shall provide DBFM Co with all necessary design information that it
may reasonably require in respect of the Group 2 Equipment and Group 3
Equipment, including key dimensions, service supplies, commissioning details,
fixing details and loads required to install structure partitions and services
adjacent to and/or serving those items of Group 2 Equipment and/or Group 3
Equipment, and to notify DBFM Co of the precise required locations within the
relevant rooms of such Group 2 Equipment and Group 3 Equipment in
accordance with the Final Commissioning Programme.

Delivery of Group 2 Equipment

16.3 The Authority shall deliver, or procure the delivery of, the Group 2 Equipment to
the Site in good working order in accordance with the Final Commissioning
Programme.

Visual Inspection of Group 2 Equipment
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16.4 As soon as reasonably practicable after delivery, the Authority and DBFM Co
shall undertake a visual inspection of any Group 2 Equipment delivered by the
Authority, If it is apparent from the visual inspection that such Group 2 Equipment
is damaged or otherwise does not accord with the items of Group 2 Equipment
listed in Schedule Part 11 (Equipment), the Authority shall remove any such
damaged Group 2 Equipment, or such Group 2 Equipment which is not in
accordance with the items of Group 2 Equipment listed in Schedule Part 11
(Equipment), and shall either (i) deliver a replacement for such for such Group 2
Equipment in accordance with the Final Commissioning Programme or (ii) not
provide such a replacement and it is acknowledged that where no replacement is
provided in accordance with the Final Commissioning Programme, DBFM Co
shall not be required to install and commission such equipment.

Storage of Group 2 Equipment

16.5 Following delivery of the Group 2 Equipment in accordance with Clause 16.3,
DBFM Co shall safely and securely store the Group 2 Equipment at the Site until
it is installed.

Installation of Group 2 Equipment

16.6 Subject to the Authority complying with Clauses 16.2 and 16.3 and the Parties
complying with Clause 16.4, DBFM Co shall install the Group 2 Equipment by the
Actual Completion Date.

Issue of Completion Certificate by Independent Tester

16.7 The Parties acknowledge that:

16.7.1 if any item of Group 2 Equipment cannot be installed by DBFM Co
as a result of the Authority failing to comply with its obligations in
this Clause 16 or any part or parts of the Works cannot be
completed as a result thereof (except to the extent, caused or
contributed to by a DBFM Co breach of this Clause 16 and/or the
relevant part or parts of the Works cannot be completed as a result
of any act or omission of DBFM Co or DBFM Co Party); or

16.7.2 if the Authority has not completed the delivery or installation of the
Group 3 Equipment or any part or parts of the Works cannot be
completed as a result thereof, or if the Group 3 Equipment is
defective in a manner which prevents the satisfaction of the
Completion Criteria (except, in each case, to the extent, caused or
contributed to by a DBFM Co breach of this Clause 16 and/or the
relevant part or parts of the Works cannot be completed as a result
of any act or omission of DBFM Co or DBFM Co Party),

(each referred to herein as the “Outstanding Equipment and Works”) then
where, pursuant to Clause 17.12, the Independent Tester is required to satisfy
himself that the Works are complete in accordance with the Completion Criteria,
the Independent Tester shall not take into account the Outstanding Equipment
and Works in determining whether to issue the Certificate of Practical
Completion.

Condition of Group 3 Equipment

16.8 The Authority shall carry out and deliver to DBFM Co a condition survey of the
Group 3 Equipment in accordance with the Final Commissioning Programme,
which shall confirm that all such Group 3 Equipment remains in good working
order and is compliant with all applicable Law.
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Installation of Group 3 Equipment

16.9 The Authority shall deliver, or procure the delivery of, and complete, or procure
the completion of, the installation of the Group 3 Equipment in accordance with
the Final Commissioning Programme or such other time as is agreed between
the parties.

Access for installation of Group 3 Equipment

16.10 DBFM Co shall, without prejudice to the Authority’s rights and obligations under
Clause 13, allow the Authority and/or any Authority Party, access to the Site, or
procure that access is given, in accordance with the Final Commissioning
Programme to enable the Authority and/or any Authority Party, to install the
relevant Group 3 Equipment. Subject to Clause 16.12, DBFM Co shall ensure
that neither it nor any DBFM Co Party shall interfere with, hinder or delay the
Authority or any Authority Party in undertaking the installation of the Group 3
Equipment.

Authority obligations regarding delivery and installation

16.11 The Authority shall:

16.11.1 ensure that delivery of any Group 2 Equipment or delivery and/or
installation of any Group 3 Equipment by or on behalf of the
Authority, shall be performed in accordance with Law, Good
Industry Practice, exercising due care and attention and having
regard to DBFM Co’s other operations at the Site or the Facilities;

16.11.2 make good any damage caused by or in the course of delivery of
the Group 2 Equipment to the reasonable satisfaction of DBFM Co

16.11.3 make good any damage caused by or in the course of delivery or
installation of the Group 3 Equipment to the reasonable satisfaction
of DBFM Co.

16.12 When undertaking delivery of the Group 2 Equipment and/or delivery and/or
installation of the Group 3 Equipment, as the case may be, the Authority shall,
and shall procure that Authority Parties shall comply with all relevant safety
procedures, which shall include any relevant construction phase plans and
health and safety plans for the construction of the Facilities, the Contractor’s Site
Rules from time to time and any reasonable directions with regard to site safety
that may be issued by or on behalf of the Contractor’s Site Manager from time to
time and that there is no interference with, hindrance or delay of DBFM Co or
any DBFM Co Party.

17 PRE-COMPLETION COMMISSIONING AND COMPLETION

17.1 Not less than six (6) months before the Completion Date, the Authority shall
provide DBFM Co with a draft of the Final Commissioning Programme as jointly
developed by the Authority and DBFM Co, in accordance with the provisions of
Clause 17.2 and Clause 17.3. DBFM Co shall provide the Authority with
comments on the draft Final Commissioning Programme submitted to it within
one (1) month. The parties shall, within twenty (20) Business Days of receipt by
the Authority of DBFM Co’s comments agree the terms of the Final
Commissioning Programme provided that the Authority may by prior notice to
DBFM Co change the scope and time of the Authority’s Commissioning and
reimburse DBFM Co its reasonable costs incurred as a result of such change in
scope or time. If the parties are unable to agree the Final Commissioning
Programme or the change in scope or time of the Authority’s Commissioning by
three (3) months before the Completion Date, the matter shall be referred for
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determination in accordance with Schedule Part 20 (Dispute Resolution
Procedure).

17.2 The Final Commissioning Programme shall be in accordance with the Outline
Commissioning Programme and shall impose no greater or more onerous
obligations on the Authority than those set out in the Outline Commissioning
Programme (unless otherwise agreed by the Authority in its absolute discretion).
The Final Commissioning Programme shall then replace the Outline
Commissioning Programme. Where this Agreement refers to an obligation being
in accordance with, or pursuant to, the Final Commissioning Programme, such
reference shall, prior to the replacement of the Outline Commissioning
Programme with the Final Commissioning Programme, be deemed to be a
reference to the obligation being in accordance with or pursuant to the Outline
Commissioning Programme.

17.3 The Final Commissioning Programme shall describe the steps necessary, the
party responsible for taking each of such steps and the timing and sequence of
each of such steps to ensure:

17.3.1 that DBFM Co’s Pre-Completion Commissioning and the Authority’s
Commissioning will not delay the Actual Completion Date from
occurring by the Completion Date; and

17.3.2 that DBFM Co’s Post Completion Commissioning and the
Authority’s Post Completion Commissioning are completed by the
Commissioning End Date.

17.4 The parties shall procure that the steps that they are responsible for carrying out
and completing pursuant to the Final Commissioning Programme include, in the
case of DBFM Co’s activities, the activities described in the Authority’s
Construction Requirements.

17.5 DBFM Co shall notify the Independent Tester and the Authority’s Representative
of the date when DBFM Co (acting reasonably) considers that the Works will be
complete in accordance with the Authority’s Construction Requirements, the
Completion Criteria and this Agreement not less than two (2) months prior to
such anticipated completion. Such notification shall trigger the activities of the
Independent Tester under this Clause.

17.6 The parties each undertake to co-operate with the Independent Tester to ensure
that the Independent Tester is familiar with all necessary aspects of the Project
for the purposes of its role as described in this Clause.

Commissioning prior to Completion Date

17.7 DBFM Co shall:

17.7.1 undertake DBFM Co’s Pre-Completion Commissioning in
accordance with the Final Commissioning Programme; and

17.7.2 permit the Authority to undertake the Authority’s Commissioning
including permitting specialist contractors engaged by the Authority
to deliver and install equipment on such dates as agreed between
the Authority and DBFM Co, in accordance with the Final
Commissioning Programme

and the Authority shall undertake the Authority’s Commissioning in accordance
with the Final Commissioning Programme and so as not to cause material damage
to the Works.
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17.8 DBFM Co shall give written notice to the Independent Tester and the Authority of
the commencement of DBFM Co’s Pre-Completion Commissioning and shall
ensure that the Independent Tester and the Authority’s Representative are
invited to witness all of, and are provided with all information they may
reasonably require in relation to, DBFM Co’s Pre-Completion Commissioning
and that the Independent Tester is invited to comment on DBFM Co’s Pre
Completion Commissioning.

17.9 DBFM Co shall (or shall procure that the Contractor shall), give the Authority
access to the Facilities at such times as may be set out in the Final
Commissioning Programme to enable the Authority to undertake the Authority’s
Commissioning in accordance with the Final Commissioning Programme for the
period prior to completion. When exercising such rights the Authority shall
comply with all relevant safety procedures, which shall include any relevant
construction phase plans and health and safety plans for the construction of the
Facilities, the Contractor’s Site Rules from time to time and any reasonable
directions with regard to site safety that may be issued by or on behalf of the
Contractor’s Site Manager from time to time.

Pre-Completion inspection

17.10 DBFM Co shall give the Independent Tester and the Authority’s Representative
not less than twenty (20) Business Days’ notice and not more than thirty (30)
Business Days’ notice of the date upon which DBFM Co considers that the
Works will be complete and the tests on completion required to be performed in
accordance with the Final Commissioning Programme will be carried out.
Following receipt of the notice specified in this Clause 17.10 (Pre-Completion
Inspection) the Authority’s Representative and the Independent Tester shall be
entitled to inspect the Works on the date or dates reasonably specified by DBFM
Co in accordance with this Clause 17.10 (Pre-Completion Inspection), and to
attend any of the tests on completion. DBFM Co shall, if so requested,
accompany the Authority’s Representative and the Independent Tester on any
such inspection.

Pre-Completion matters

17.11 The parties shall procure that the Independent Tester, within ten (10) Business
Days of any inspection made pursuant to Clause 17.10 (Pre-Completion
Inspection), notifies DBFM Co and the Authority of any outstanding matters
(including, without limitation, the repetition of any of the tests on completion
which are required to be carried out and passed in accordance with the Final
Commissioning Programme) which are required to be attended to before the
Works can be considered to be complete in accordance with the Authority’s
Construction Requirements, DBFM Co’s Proposals and the Completion Criteria.
DBFM Co shall attend to such matters and shall, if necessary, give the
Independent Tester further notices in accordance with Clause 17.10 (Pre
Cornpletion Inspection) (but dealing only with matters raised in the notification
under this Clause 17.11 (Pre-Completion Matters)) so that the procedures in
Clause 17.10 (Pre-Completion Inspection) and this Clause 17.11 (Pre
Cornpletion Matters) are repeated as often as may be necessary to ensure that
all outstanding matters in relation to the Works are attended to.

Completion Certificate

17.12 Subject to Clause 16.7, pursuant to the terms of the Independent Tester
Contract, the parties shall procure that the Independent Tester, when he is
satisfied that the Facilities are complete in accordance with the Completion
Criteria, issues a Certificate of Practical Completion to that effect to the Authority
and to DBFM Co.
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17.13 Without prejudice to Clauses 17.14 and 17.17, the issue of the Certificate of
Practical Completion shall, in the absence of manifest error, bad faith or fraud, be
conclusive evidence (but only for the purpose of ascertaining the Payment
Commencement Date), that the Facilities were complete in accordance with the
Completion Criteria on the date stated in the Certificate of Practical Completion.

17.14 The Independent Tester shall issue the Certificate of Practical Completion
notwithstanding that there are Snagging Matters. Where there are Snagging
Matters, the parties shall procure that the Independent Tester shall, within ten
(10) Business Days of the date of issue of the Certificate of Practical Completion,
issue a Snagging Notice which shall specify the Snagging Matters and an
estimate of the cost of rectifying such Snagging Matters.

17.15 Following the issue of a Snagging Notice, DBFM Co shall, in consultation with
the Authority’s Representative and in such manner as to cause as little disruption
as reasonably practicable to the Authority’s Post Completion Commissioning and
the Authority’s use of the Facilities, rectify all Snagging Matters within twenty (20)
Business Days of the issue of the Snagging Notice.

17.16 If, within twenty (20) Business Days of the issue of the Snagging Notice, DBFM
Co has failed to rectify the Snagging Matters specified in the Snagging Notice
the Authority may by itself (or engage others to) carry out the works necessary to
rectify the Snagging Matters, at the risk and cost of DBFM Co.

17.17 The issue of the Certificate of Practical Completion shall in no way affect the
obligations of DBFM Co under this Agreement including in respect of any
Defects.

As-built specification

17.18 As soon as it is available, after the issue of the Certificate of Practical
Completion, DBFM Co shall provide to the Authority a copy of the as-built
building specification, together with all ‘as built’ drawings relating to the Works.

17A Rectification of Defects on the Excluded Areas

17A.1 DBFM Co and the Authority agree that in the event that Defects are found in the works that
are situated on the Excluded Areas during the Defects Liability Period, DBFM Co shall
enforce its rights against the Contractor under the Construction Contract to ensure that all
Defects which are present or shall appear in those works situated on the Excluded Areas
during the Defects Liability Period shall be made good in accordance with clause 13.6
and/or clause 1 7A (Defects) of the Construction Contract. The Authority shall permit DBFM
Co and the Contractor access to the Excluded Areas in order to undertake any works
required pursuant to this clause and to rectify any Snagging Matters.

17A.2 “Defects Liability Period” means, in respect of the Excluded Areas, the period of 12
months from the Actual Completion Date.

18 POST COMPLETION COMMISSIONING

Commissioning

18.1 DBFM Co and the Authority shall, within twenty (20) Business Days following the
Actual Completion Date, respectively undertake and complete DBFM Co’s Post
Completion Commissioning and the Authority’s Post Completion Commissioning,
in accordance with the Final Commissioning Programme. Both parties shall, at
all times, and in particular in the period between the Actual Completion Date and
the Actual Commissioning End Date, use reasonable endeavours to assist the
other party to ensure compliance with the Final Commissioning Programme.
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Information

18.2 DBFM Co shall ensure that the Authority’s Representative is provided with all the
information he may reasonably require in relation to DBFM Co’s Post-Completion
Commissioning and the Authority shall ensure that DBFM Co is provided with all
information DBFM Co may reasonably require in relation to the Authority’s Post
Completion Commissioning.

18.3 If the Authority’s Representative, acting reasonably, makes any comment in
relation to the carrying out of DBFM Co’s Post-Completion Commissioning, such
comments shall be taken into account by DBFM Co and if DBFM Co, acting
reasonably, makes any comment in relation to the carrying out of the Authority’s
Post Completion Commissioning, such comment shall be taken into account by
the Authority.

18.4 On the completion of DBFM Co’s Post-Completion Commissioning and the
Authority’s Post Completion Commissioning the Independent Tester shall issue
the Commissioning Completion Certificate.

Operational Manuals

18.5 DBFM Co shall make available on the Site to the Authority’s Representative:

18.5.1 at least six (6) months prior to the anticipated Actual Completion
Date, 1 paper copy and 2 electronic copies of a draft operation and
maintenance manual in sufficient detail to allow the Authority to plan
for the safe and efficient operation of the Facilities;

18.5.2 on or before the Actual Completion Date, 1 paper copy and 2
electronic copies of a final draft operation and maintenance manual
in sufficient detail to allow the Authority to operate and use the
Facilities safely and efficiently;

18.5.3 within two (2) weeks following the Actual Completion Date, the
principal operation and maintenance manual;

in each case including all manufacturers’ instructions relating to Equipment
installed by DBFM Co and any DBFM Co Party.

18.6 DBFM Co shall provide to the Authority such information after the Actual
Completion Date as relates to any Snagging Matters or rectification of Defects as
is reasonably necessary to allow for the updating of any of the items listed in
Clause 18.5.

18.7 On termination of this Agreement (howsoever arising) prior to the provision by
DBFM Co in accordance with Clause 18.5 of the items listed therein, DBFM Co
shall within twenty (20) Business Days of such termination provide a copy of any
operating and maintenance manual not yet provided (completed as appropriate
to the date of termination) to the Authority.

Decanting, Decommissioning and Equipment Transfer

18.8 The Authority and DBFM Co shall, as appropriate, undertake any necessary
Decanting and Decommissioning activities in accordance with the requirements
of the Final Commissioning Programme and Appendix A of Schedule Part 10
(Outline Commissioning Programme), and any Equipment transfer in accordance
with Schedule Part 11 (Equipment).

19 FOSSILS AND ANTIQUITIES

28

1. DBFM Page 29 of 3391



Property

19.1 As between the parties, all fossils, antiquities, and other objects having artistic,
historic or monetary value and human remains which may be found on or at the
Site are or shall become, upon discovery, the absolute property of the Authority.

Discovery

19.2 Upon the discovery of any such item during the course of the Works, DBFM Co
shall:

19.2.1 immediately notify the Authority’s Representative of such discovery;

19.2.2 take all steps not to disturb the object and, if necessary, cease any
Works in so far as the carrying out of such Works would endanger
the object or prevent or impede its excavation; and

19.2.3 take all necessary steps to preserve the object in the same position
and condition in which it was found.

Action

19.3 The Authority shall procure that the Authority’s Representative promptly, and in
any event within five (5) Business Days of receipt of notice pursuant to Clause
19.2.1, issues an instruction to DBFM Co specifying what action the Authority’s
Representative requires DBFM Co to take in relation to such discovery.

19.4 DBFM Co shall promptly and diligently comply with any instruction issued by the
Authority’s Representative referred to in Clause 19.3 above (except and to the
extent that such instruction constitutes an Authority Change pursuant to Clause
19.6 below in which case the provisions of Schedule Part 16 (Change Protocol)
shall apply), at its own cost.

19.5 If directed by the Authority’s Representative, DBFM Co shall allow
representatives of the Authority to enter the Site for the purposes of removal or
disposal of such discovery provided that such entry shall be subject to the
Authority complying with all relevant safety procedures, which shall include any
relevant construction phase plans and health and safety plans for the
construction of the Facilities, the Contractor’s Site Rules from time to time and
any reasonable directions with regard to site safety that may be issued by or on
behalf of the Contractor’s Site Manager from time to time.

19.6 If, in relation to such discovery, the Authority requires DBFM Co to carry out
works (being any work of alteration, addition, demolition or extension or variation
in the Works) which are not works which would be necessary for the purpose of
compliance with Law or any Consents, it must issue an Authority Change Notice
in accordance with the provisions of Schedule Part 16 (Change Protocol).
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PART 4: QUALITY ASSURANCE

20 QUALITY ASSURANCE

Quality Plans and Systems

20.1 DBFM Co shall procure that all aspects of the Project Operations are the subject
of quality management systems in accordance with the provisions of this Clause
20 (Quality Assurance).

20.2 The quality management systems referred to in Clause 20.1 above shall be
reflected in appropriate quality plans, the standard of which shall be consistent
with BS EN ISO 9001 or 9002 (as the case may be) or any equivalent standard
which is generally recognised as having replaced them (or either of them).

20.3 Without limitation to the generality of Clause 20.2, there shall be:

20.3.1 a Design Quality Plan;

20.3.2 a Construction Quality Plan; and

20.3.3 a Services Quality Plan for each Service,

provided that the Design Quality Plan and the Construction Quality Plan may be
incorporated into one document.

20.4 DBFM Co shall procure that the Project Operations are carried out in compliance
with the Quality Plans. All Quality Plans shall be submitted to the Authority’s
Representative in accordance with Schedule Part 8 (Review Procedure) and
DBFM Co shall not be entitled to implement or procure the implementation of any
Quality Plan unless DBFM Co is entitled to proceed with such implementation
pursuant to Schedule Part 8 (Review Procedure).

20.5 DBFM Co shall implement the quality management systems referred to in Clause
20.1 and shall procure that:

20.5.1 the Contractor implements the Design Quality Plan;

20.5.2 the Contractor implements the Construction Quality Plan;

20.5.3 each Service Provider implements the relevant Services Quality
Plan for each Service being provided by that Service Provider.

20.6 Where any aspect of the Project Operations is performed by more than one
contractor or subcontractor, then the provisions of this Clause 20 (Quality
Assurance) (in so far as relevant or appropriate to the activities to be performed
by such contractor or subcontractor) shall apply in respect of each of such
contractors or subcontractors, and references in this Clause 20 (Quality
Assurance) to the “Contractor” or the “Service Provider” shall be construed
accordingly. To avoid doubt, this Clause shall not be construed as requiring
subcontractors of the Contractor or the Service Provider to have their own quality
plans but only to comply with the Design Quality Plan and the Construction
Quality Plan or the relevant aspects of the Services Quality Plan (as the case
may be).

20.7 DBFM Co shall from time to time submit to the Authority’s Representative in
accordance with Schedule Part 8 (Review Procedure) any changes to any of the
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Quality Plans required for such Quality Plan to continue to comply with the
requirements set out in Clause 20.2. The Authority’s Representative may raise
comments on any such proposed change only on the grounds set out in
paragraph 3 of Schedule Part 8 (Review Procedure).

20.8 If there is no objection under Schedule Part 8 (Review Procedure) to a change to
any Quality Plan proposed pursuant to Clause 20.7, the Quality Plan shall be
amended to incorporate such change.

Quality Manuals and Procedures

20.9 If any Quality Plan refers to, relies on or incorporates any quality manual or
procedure, then such quality manual or procedure or the relevant parts of it shall
be submitted to the Authority’s Representative at the time that the relevant
Quality Plan or part of (or change to) a Quality Plan is submitted in accordance
with Schedule Part 8 (Review Procedure), and the contents of such quality
manual or procedure shall be taken into account in the consideration of the
relevant Quality Plan or part of (or change to) a Quality Plan in accordance with
Schedule Part 8 (Review Procedure).

Quality Management

20.10 DBFM Co shall maintain a quality management system which shall:

20.10.1 ensure the effective operation of the quality systems described in
this Clause 20 (Quality Assurance);

20.10.2 cause an audit of the quality systems at regular intervals and the
findings of such audit will be reported to the Authority’s
Representative;

20.10.3 require review of all quality systems at intervals agreed with the
Authority’s Representative to ensure their continued suitability and
effectiveness;

20.10.4 require liaison with the Authority’s Representative on all matters
relating to quality management; and

20.10.5 require production of reports and their delivery to DBFM Co.

Quality Monitoring

20.11 The Authority’s Representative may carry out audits of DBFM Co’s quality
management system (including all relevant Quality Plans and any quality
manuals and procedures) to establish that DBFM Co is complying with Clauses
20.1 and 20.3. The Authority’s Representative may carry out such audits at
approximate intervals of three (3) months and may carry out other periodic
monitoring, spot checks and auditing of DBFM Co’s quality management
systems. DBFM Co shall procure that the Authority’s Representative shall have
an equivalent right in respect of the Contractor’s and the Service Provider’s
quality management systems. DBFM Co shall co-operate, and shall procure that
any Sub-Contractor co-operates, with the Authority’s Representative including
providing him with all information and documentation which he reasonably
requires in connection with his rights under this Clause.
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PART 5: NOT USED

21 NOT USED
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PART 6: SERVICES

22 THE SERVICES

General obligations

22.1 Throughout the Operational Term DBFM Co shall provide (or procure that the
Service Provider provides) the Services in accordance with:

22.1.1 the Service Level Specification;

22.1.2 the Method Statements; and

22.1.3 the terms of this Agreement.

22.2 To avoid doubt the obligations in Clauses 22.1.1, 22.1.2 and 22.1.3 are
independent obligations and:

22.2.1 the fact that DBFM Co has complied with the Method Statements
shall not be a defence to an allegation that DBFM Co has not
satisfied the Service Level Specification; and

22.2.2 the fact that DBFM Co has complied with the Service Level
Specification shall not be a defence to an allegation that DBFM Co
has not satisfied the Method Statements;

provided that where there is any conflict between the Service Level Specification
and the Method Statements the Authority shall be entitled (in its sole discretion) to
decide which shall take precedence and inform DBFM Co of its decision and
DBFM Co shall, at its own cost, be obliged to implement the Authority’s decision.

22.2A The parties acknowledge and agree that DBFM Co will be responsible for
delivering the Services referred to in the Service Level Specification, Section 1
and the Method Statements Section 2 notwithstanding that some of those
responsibilities relate to elements of the Facilities that form part of the Excluded
Areas.

Commencement and phase in of Services

22.3 DBFM Co shall procure that the provision of the Services commences on the
Actual Completion Date.

DBFM Co Services Changes

22.4 DBFM Co may at any time submit to the Authority’s Representative in
accordance with Schedule Part 8 (Review Procedure) proposals for amendments
to or substitution for the Method Statements or any part of them. If there is no
comment on such proposed amendment or substitution (on the grounds set out
in paragraph 3 of Schedule Part 8 (Review Procedure)), then the Method
Statements as so amended or substituted shall be the Method Statements for the
purposes of this Agreement, subject to any further amendment or substitution to
which there has been no comment in accordance with Schedule Part 8 (Review
Procedure).

22.5 To avoid doubt, an amendment to or substitution for the Method Statements
proposed pursuant to Clause 22.4 shall not be a Qualifying Change entitling
DBFM Co to any payment (or other compensation) or to any relief from the
performance of its obligations under this Agreement.
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No disruption

22.6 DBFM Co shall perform the Services so as to co-ordinate with the Authority’s
operations on the Site and/or in the Facilities and shall take all reasonable care
to ensure that it does not interfere with the operations of the Authority or any
Authority Party.

Priority

22.7 The Facilities must be made available for use in the following order of priority:

22.7.1 the provision by the Authority of Authority/Community Services
during the School Day; and

22.7.2 Community Use.

22.8 Subject to Clauses 22.9 and 22.12, the Authority is entitled to use the Facilities
during Core Times to the extent defined therein.

22.9 The Authority must notify DBFM Co of any planned periods of Community Use
and the Functional Area required for such use not less than two (2) Business
Days prior to such use.

Notification of terms

22.10 Not used.

22.11 No later than 30tu1 November in each year the Authority must notify DBFM Co of
the dates for terms (including any half-term holidays) in the period 1st August to
31st July following that notice.

22.12 In the event that the Authority wishes either:

22.12.1 terms to have an aggregate yearly duration in excess of the number of
School Days detailed in the Academic Year, or

22.12.2 to make a change to Core Times

it must propose a change to the Service Level Specification in accordance with
Schedule Part 16 (Change Protocol). The Authority is entitled, without proposing a
change to the Services Specification in accordance with Schedule Part 16
(Change Protocol), to make de minimis changes to the Core Times provided the
total number of hours falling within Core Times remains the same, unless DBFM
Co can demonstrate to the Authority that such change will not have a de minimis
impact on the cost of and/or the delivery of the Services.

23 MAINTENANCE

Programmed Maintenance Works

23.1 No later than seventy five (75) days prior to the Completion Date DBFM Co shall
submit to the Authority’s Representative in accordance with Schedule Part 8
(Review Procedure) a Schedule of Programmed Maintenance for the period from
the Completion Date to the expiry of that Contract Year.

23.2 Not later than seventy five (75) days prior to the commencement of each
subsequent Contract Year DBFM Co shall submit to the Authority’s
Representative in accordance with Schedule Part 8 (Review Procedure) a
Schedule of Programmed Maintenance for the next succeeding Contract Year.

34

1. DBFM Page 35 of 3391



23.3 Each Schedule of Programmed Maintenance shall contain the following
information (the “Programmed Maintenance Information”):

23.3.1 details of the proposed start and end dates for each period of
Programmed Maintenance, the works to be carried out and the
proposed hours of work; and

23.3.2 details of any effect of the Programmed Maintenance on the delivery
of any of the Services and/or the activities of the Authority.

23.4 Not later than twenty (20) Business Days prior to the commencement of any
quarter (being a three month period commencing on 1 April, 1 July, 1 October or
1 January), DBFM Co may submit to the Authority’s Representative for approval
in accordance with Schedule Part 8 (Review Procedure) a revision to the
Schedule of Programmed Maintenance for the Contract Year in which the
relevant quarter falls showing the effect of the proposed changes to the
Programmed Maintenance Information. If the Authority’s Representative does
not raise comments on such proposed revision in accordance with Schedule Part
8 (Review Procedure), the Schedule of Programmed Maintenance as revised
shall become the Schedule of Programmed Maintenance in respect of that
quarter.

23.5 Where the Authority’s Representative raises comments in respect of any
Programmed Maintenance periods and/or hours of work shown in a Schedule of
Programmed Maintenance in accordance with paragraph 3 of Schedule Part 8
(Review Procedure), he shall indicate whether, and if so when, the Programmed
Maintenance can be re-scheduled and DBFM Co shall amend the relevant
Schedule of Programmed Maintenance accordingly.

Programmed and Unprogrammed Maintenance

23.6 DBFM Co shall not carry out any Programmed Maintenance or Unprogrammed
Maintenance Works save:

23.6.1 in accordance with a Schedule of Programmed Maintenance to
which no objection has been made under Schedule Part 8 (Review
Procedure) or, where comment has been raised in respect of the
Programmed Maintenance periods and/or time, the Schedule of
Programmed Maintenance has been amended pursuant to the
Service Level Specification;

23.6.2 in accordance with the procedures set out in Clause 23.8; or

23.6.3 in an emergency, in accordance with Clause 23.9.

23.7 Notwithstanding that there has been no objection to a Schedule of Programmed
Maintenance, the Authority’s Representative may, at any time, require DBFM Co
to accelerate or defer any Programmed Maintenance by giving written notice to
DBFM Co, (unless otherwise agreed) not less than twenty (20) Business Days
prior to the scheduled date for carrying out such Programmed Maintenance,
which notice shall set out the time and/or periods at or during which the Authority
requires the Programmed Maintenance to be performed. DBFM Co shall notify
the Authority of the amount of any additional reasonable costs which it will incur
as a direct consequence of such acceleration or deferment (the “Estimated
Increased Maintenance Costs”) within five (5) Business Days of the receipt of
the written notice advising of the requirement for an acceleration or deferment of
the Programmed Maintenance. The Authority shall, within a further period of five
(5) Business Days following receipt by the Authority of notification of the amount
of the Estimated Increased Maintenance Costs, at the Authority’s option, either
confirm or withdraw its request to accelerate or defer the Schedule of
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Programmed Maintenance. If the Authority does not respond within this five (5)
Business Day period, the request shall be deemed to have been confirmed. The
Authority shall reimburse DBFM Co the direct and reasonable costs actually
incurred by DBFM Co as a consequence of such acceleration or deferment up to,
but not exceeding, the amount of the Estimated Increased Maintenance Costs.

23.8 If, in circumstances other than an emergency, the need arises for Maintenance
Works (excluding any works of a de minimis nature in respect of which the
parties have agreed this Clause 23.8 shall not apply and excluding works carried
out for the purpose of Rectification, which shall take place in accordance with the
provisions of Schedule Part 14 (Payment Mechanism)), which are not scheduled
to be carried out as part of the Programmed Maintenance (“Unprogrammed
Maintenance Work”), DBFM Co shall not carry out any Unprogrammed
Maintenance Work unless and until the Authority’s Representative has approved
the proposed commencement date, the proposed hours of work and estimated
duration of the requisite Unprogrammed Maintenance Works in accordance with
the provisions of paragraph 3.9 of Schedule Part 8 (Review Procedure). Nothing
in this Clause 23.8 (including any approval of the Authority pursuant to Schedule
Part 8 (Review Procedure) shall prevent the Authority from making any
deductions in calculating the Monthly Service Payments pursuant to the Payment
Mechanism.

23.9 If, as a result of an emergency, the need arises for Unprogrammed Maintenance
Works, DBFM Co may carry out such Unprogrammed Maintenance Works
provided that DBFM Co shall notify the Authority’s Representative as soon as
possible (and in any event within two (2) Business Days of the occurrence of the
emergency) of the extent of the necessary Unprogrammed Maintenance Works
and the reasons for them. DBFM Co shall take all reasonable steps to minimise
the duration of such Unprogrammed Maintenance Works. Nothing in this Clause
23.9 shall prevent the Authority from making any deductions in calculating the
Monthly Service Payments pursuant to the Payment Mechanism.

23.10 Where Programmed Maintenance scheduled to be carried out in accordance with
the Schedule of Programmed Maintenance has been deferred by the Authority’s
Representative under Clause 23.7, DBFM Co shall not be treated as having
failed to perform the relevant Service on account of the condition of the Facilities
or any part of them from the time the Programmed Maintenance was scheduled
to have been completed until the time the deferred Programmed Maintenance
was scheduled to have been completed, but not afterwards, provided always, to
avoid doubt, that DBFM Co shall not be relieved from the consequences of any
failure to maintain the Facilities in respect of any period prior to the period for
performing the particular work according to the Schedule of Programmed
Maintenance.

5 Year Maintenance Plan

23.11 DBFM Co shall deliver to the Authority’s Representative not less than six (6)
months prior to the Completion Date, and thereafter not less than three (3)
months prior to the commencement of each Contract Year the latest version of
the 5 Year Maintenance Plan.

23.12 The Authority shall have a right to inspect the Facilities and the Maintenance
Works to ensure that the Facilities are being maintained in accordance with the
Service Level Specification and that the Facilities comply with the Authority’s
Construction Requirements and DBFM Co’s Proposals throughout the Project
Term. The Authority may appoint an independent third party for the purposes of
carrying out any such inspection and shall make known the findings to DBFM Co
and the Funders. The parties shall then meet to discuss any implications of such
findings and any steps that are necessary to remedy any failure to comply with
such obligations. DBFM Co shall (subject to Clause 33 (Change Protocol)) take
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into account such discussions in the next Schedule of Programmed Maintenance
so that any failure to comply with such obligations shall be remedied.

Authority’s Maintenance Obligations

23.13 The Authority’s Maintenance Obligations are as follows:

23.13.1 not less frequently than once in every five (5) years from the Actual
Completion Date, in a good and workmanlike manner to make good
plaster and other interior wall and ceiling finishes and decoration in
all such parts of the interior of the Functional Areas as were
plastered, finished and/or decorated by DBFM Co as part of the
Works or in implementing an Authority Change;

23.13.2 not less frequently than once in every fifteen (15) years from the
Actual Completion Date, to renew and replace all carpets and other
non-permanent floor coverings in the Functional Areas provided by
DBFM Co as part of the Works or in implementing an Authority
Change;

23.13.3 not less frequently than once in every five (5) years from the Actual
Completion Date, to resurface/restore the finish of all wood floors in
the Functional Areas provided by DBFM Co as part of the Works or
in implementing an Authority Change;

23.13.4 as often as is necessary, to maintain anything provided by the
Authority under a Derogated Low Value Change; and

23.13.5 to ensure that all portable electrical appliances that are connected
to the electricity supply in the Facilities by the Authority and
Authority Parties have been tested in accordance with Law and the
“Code of Practice for In-service Inspection and Testing of Electrical
Equipment” published from time to time by the Institution of
Engineering and Technology.

23.14 Subject to Clause 23.21, the Authority must carry out and perform the Authority’s
Maintenance Obligations or procure that the Authority’s Maintenance Obligations
are carried out and performed as often as required by Clause 23.13 and in
accordance with Good Industry Practice. Without prejudice to the Authority’s
rights under Clause 23.7, the Authority’s Maintenance Obligations must be
scheduled by the Authority so as not to interfere with DBFM Co carrying out
Programmed Maintenance in accordance with the Schedule of Programmed
Maintenance and/or interfere with DBFM Co carrying out Unprogrammed
Maintenance Work in accordance with Clause 23.8.

23.15 If the Authority is in breach of Clause 23.14, DBFM Co may, while the breach is
continuing, give a notice to the Authority requiring it to carry out the relevant
Authority Maintenance Obligations. If the Authority:

23.15.1 does not reply to DBFM Co in writing within ten (10) Business Days
of the date of DBFM Co’s notice with a programme for carrying out
the relevant Authority Maintenance Obligations within a period of
time that is reasonable having regard to the nature of the breach,
the reasonably foreseeable consequences of non-performance of
the relevant Authority Maintenance Obligations for the Services and
DBFM Co’s obligations under this Agreement; or

23.15.2 having provided such a programme, does not comply with it,
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DBFM Co shall be entitled to perform the Authority’s Maintenance Obligations so
far as necessary to prevent any reasonably foreseeable adverse effect on the
Services and/or DBFM Co’s obligations under this Agreement consequent upon
the non-performance of the relevant Authority Maintenance Obligations.

23.16 DBFM Co shall not carry out any DBFM Co’s Remedial Services unless and until
the Authority’s Representative, pursuant to this Clause 23.16, has approved or is
deemed to have approved or has specified the proposed commencement date,
the proposed hours of work and the estimated duration of DBFM Co’s Remedial
Services (together the “DRS Timetable”). DBFM Co must give the Authority not
less than twenty (20) Business Days’ notice of its proposed DRS Timetable. If
the Authority’s Representative considers that the proposed DRS Timetable is not
consistent with the principles set out in Appendix 2 to Schedule Part 8 (Review
Procedure), he may specify an alternative DRS Timetable that is consistent with
those principles, which shall be as near to the DRS Timetable proposed by
DBFM Co as reasonably practicable. If the Authority’s Representative fails either
to approve DBFM Co’s proposed DRS Timetable or to specify an alternative
DRS Timetable within ten (10) Business Days of receipt of DBFM Co’s proposed
DRS Timetable, he shall be deemed to have approved it.

23.17 The Authority must allow DBFM Co and relevant DBFM Co Parties access to the
Site and the Facilities:

23.17.1 for the purpose of monitoring the carrying out of Authority’s
Maintenance Obligations; and

23.17.2 in accordance with the approved DRS Timetable for the purpose of
carrying out any of DBFM Co’s Remedial Services.

23.18 If the Authority does not allow access to the Site and/or the Facilities as required
pursuant to Clause 23.17.2, or otherwise prevents or interferes with DBFM Co
and any relevant DBFM Co Party performing the DBFM Co’s Remedial Services

DBFM Co may propose a new DRS Timetable in respect of the relevant DBFM
Co’s Remedial Services and Clause 23.16 shall apply.

23.19 In carrying out and performing DBFM Co’s Remedial Services, DBFM Co must
comply with the standards applicable to the relevant Authority’s Maintenance
Obligations and Good Industry Practice and must use reasonable endeavours to
match colours and other finishes to those that currently exist in the relevant part
or parts of the Facilities.

23.20 The Authority must reimburse DBFM Co all reasonable costs that it incurs in
carrying out and performing DBFM Co’s Remedial Services in accordance with
this Clause 23.

23.21 Notwithstanding the terms of Clauses 23.14 to 23.19 above, DBFM Co is
responsible for:

23.21.1 making good any defects in plaster and other interior wall and
ceiling finishes and decoration and floor coverings referred to in
Clauses 23.13.2 and 23.13.3 provided by DBFM Co as part of the
Works or in implementing an Authority Change, caused by defective
design or workmanship in the carrying out of the Works or in
implementing the Authority Change; and

23.21.2 making good any defects in plaster and other interior wall and
ceiling finishes and decoration and floor coverings referred to in
Clauses 23.13.2 and 23.13.3 provided by DBFM Co as part of the
Works or in implementing an Authority Change (whether or not
these have subsequently been replaced or renewed by the Authority
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and things referred to in Clause 23.13.4) consequential on any
Programmed Maintenance or Unprogrammed Maintenance or any
act or omission of DBFM Co.

23.22 The Authority and DBFM Co shall co-operate with each other to coordinate any
activities that the Authority proposes to undertake to implement any of the
Authority’s Maintenance Obligations and DBFM Co’s Programmed Maintenance
and DBFM Co must include the Authority’s intentions with regard to performing
the Authority’s Maintenance Obligations in the Schedule of Programmed
Maintenance for each Contract Year.

Energy for Repairs

23.23 Subject to Clause 23.24, the Authority is entitled to be reimbursed by DBFM Co
for costs incurred by the Authority for Utilities supplied to the Facilities during the
Operational Term that are consumed in the process of DBFM Co or any DBFM
Co Party carrying out operations to rectify an Availability Failure.

23.24 For the purpose of applying Clause 23.23 the cost of each Utility shall be
considered separately and Clause 23.23 shall not apply if the costs concerned,
in respect of the particular Availability Failure, do not exceed the daily average
cost based on bills paid by the Authority to the supplier of the relevant Utility to
the Facilities over the most recent 12-month period for which figures are
available.

23.25 Where the Authority claims reimbursement of Utilities costs pursuant to Clause
23.23 it must reasonably estimate those costs using all available evidence and
send DBFM Co a statement showing its calculation of the amount claimed along
with its supporting evidence. Unless DBFM Co disputes the statement within ten
(10) Business Days of receipt, the Authority will be entitled, to set-off pursuant to
Clause 34.6, the amount claimed.

24 MONITORING OF PERFORMANCE

Monitoring

24.1 In carrying out the Services, DBFM Co shall, and shall procure that all DBFM Co
Parties and any other persons for whom it is responsible shall, comply with the
provisions of Schedule Part 12 (Service Requirements).

24.2 DBFM Co shall be responsible for monitoring its performance of this Agreement
during the Operational Term, in the manner and at the frequencies set out in
Schedule Part 12 (Service Requirements). DBFM Co shall provide the
Authority’s Representative with relevant particulars of any aspects of its
performance which fail to meet the requirements of this Agreement (unless
otherwise notified in writing by the Authority). The Authority may at all
reasonable times observe, inspect and satisfy itself as to the adequacy of the
monitoring procedures (including without limitation carrying out sample checks).

Grounds for Warning Notices

24.3 If at any time during the Operational Term (other than by reason of a Force
Majeure Event, a Relief Event or an Emergency):

24.3.1 the total Deductions for any Contract Month amount to more than
0.62 per cent of the Annual Service Payment for the current
Contract Year; or
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24.3.2 the total Deductions in each of any three Contract Months in any six
consecutive Contract Months amount to more than 0.52 per cent of
the Annual Service Payment for the current Contract Year;

the Authority’s Representative may serve a Warning Notice on DBFM Co,
provided always that, to give DBFM Co time to take appropriate rectification
measures, the Authority’s Representative shall not be entitled:

(a) to serve more than one Warning Notice in any month;

(b) to serve a Warning Notice in any two consecutive
months to the extent that the same event has
contributed to the Authority’s right to serve the
Warning Notice, but provided that DBFM Co
demonstrates to the Authority that it has taken all
reasonable steps to remedy the cause of that event.

Warning Notices Disputes

24.4 If DBFM Co disputes that the Authority was or is entitled to serve a Warning
Notice, DBFM Co may refer that dispute for determination under the Dispute
Resolution Procedure for resolution. If, after the Authority’s Representative
issues a Warning Notice, the parties subsequently agree, or it is determined
under the Dispute Resolution Procedure that the Warning Notice was served
without justification, that Warning Notice shall be recalled or shall be cancelled
and deemed not to have been served.

Authoritys remedial rights

24.5 The provisions of Clauses 24.6 to 24.9 (inclusive) shall apply if the Authority,
acting reasonably, considers that it needs to take action in connection with the
Services:

24.5.1 because of an immediate and serious threat to the health or safety
of any user of the Facilities; or

24.5.2 to prevent or address material interruption in the provision of one or
more of the Services; or

24.5.3 because of a risk of the ability of the Authority or any Community
Services Provider to provide the relevant Community Services being
prejudiced to a material degree.

24.6 If any of the circumstances set out in Clause 24.5 arise (without prejudice to its
rights under Clause 40 (DBFM Co Event of Default) or any other express rights
under this Agreement) and the Authority wishes to take action (either by itself or
by engaging others), the Authority shall notify DBFM Co in writing of the
following:

24.6.1 the action it wishes to take;

24.6.2 the reason for such action;

24.6.3 the date it wishes to commence such action;

24.6.4 the time period which it believes will be necessary for such action;
and
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24.6.5 to the extent practicable, the effect on DBFM Co and its obligation to
provide the Services during the period such action is being taken.

24.7 Following service of such notice, the Authority shall take such action as has been
notified under Clause 24.6 and any consequential additional action as it
reasonably believes is necessary (together, the ‘Req uired Action”) and DBFM
Co shall give all reasonable assistance to the Authority while it is taking the
Required Action. To the extent that the Authority performs any of the obligations
of DBFM Co hereunder or undertakes tasks that would otherwise be undertaken
by DBFM Co pursuant to this Agreement, the Authority shall perform such
obligations or undertake such tasks to the same standard as would be required
of DBFM Co under the terms of this Agreement.

24.8 If the Required Action is taken other than as a result of a breach by DBFM Co of
its obligations under this Agreement, then for so long as and to the extent that
the Required Action is taken, and this prevents DBFM Co from providing any part
of the Services:

24.8.1 DBFM Co shall be relieved from its obligations to provide such part
of the Services; and

24.8.2 in respect of this period in which the Authority is taking the Required
Action and provided that DBFM Co provides the Authority with
reasonable assistance (such assistance to be at the expense of the
Authority to the extent that additional costs are incurred), the
Monthly Service Payments due from the Authority to DBFM Co shall
equal the amounts that DBFM Co would receive if it were satisfying
all of its obligations and providing the Services affected by the
Required Action in full over that period and the Authority shall
indemnify DBFM Co against all Direct Losses sustained by DBFM
Co as a result of the Authority taking the Required Action.

24.9 If the Required Action is taken as a result of a breach by DBFM Co of its
obligations under this Agreement, then for so long as and to the extent that the
Required Action is taken, and this prevents DBFM Co from providing any part of
the Services:

24.9.1 DBFM Co shall be relieved of its obligations to provide such part of
the Services; and

24.9.2 in respect of the period in which the Authority is taking the Required
Action, the Monthly Service Payments due from the Authority to
DBFM Co shall equal the amounts DBFM Co would receive if it
were satisfying all of its obligations and providing the Services
affected by the Required Action in full over that period, less an
amount equal to all of the costs incurred by the Authority in taking
the Required Action (including, without limitation, an appropriate
sum in respect of general staff costs and overheads).

Emergencies

24.10 If an Emergency arises during the Operational Term which cannot be dealt with
by performance of the Services, the Authority may instruct DBFM Co to procure
that such additional or alternative services are undertaken by DBFM Co as and
when required by the Authority to ensure that the Emergency is dealt with and
normal operation of the Facility resumes as soon as is reasonably practicable.

24.11 The cost of any additional or alternative services provided by DBFM Co under
Clause 24.10 shall be borne by the Authority and paid in accordance with Clause
34 (Payment). The Authority will not be entitled to levy Deductions in respect of
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any failure to provide the Services to the extent that such failure arises by reason
of DBFM Co’s compliance with Clause 24.10.

25 TUPE AND EMPLOYMENT MATTERS

No Employee Transfer

25.1 The Authority and DBFM Co agree that there are no individuals employed by the
Authority or any other sub-contractor of the Authority whose contracts of employment
will, by virtue of the transfer to DBFM Co of responsibility for provision of (or
procuring the provision by Service Providers of) any of the Services in accordance
with this Agreement and in accordance with the Transfer Regulations, have effect
after the date or dates of such transfer as agreed by the parties (each a “Relevant
Service Transfer Date”) (or at any other time) as if originally made between those
persons and the relevant Service Provider.

25.2 If it is subsequently agreed or determined that there are persons employed by the
Authority or any other sub-contractor of the Authority whose contracts of employment
do have effect after the Relevant Service Transfer Date as if originally made between
those persons and the relevant Service Provider (“Transferring Staff”) then:

25.2.1 the Authority shall within ten (10) Business Days of the date on which it
was so agreed or determined have the opportunity to offer or procure the
offer of a position as an employee of the Authority to some or all of the
Transferring Staff;

25.2.2 DBFM Co shall procure that no person to whom the Authority has offered
a position in accordance with Clause 25.2.1 shall be dismissed by reason
of redundancy until the period for acceptance of such offer has expired
and the person in question has not accepted such offer; and

25.2.3 subject to Clauses 25.2.1 and 25.2.2, DBFM Co or any Service Provider
shall be entitled to dismiss any or all of the Transferring Staff by reason of
redundancy provided that DBFM Co shall and shall procure that any
Service Provider shall carry out in the required manner any obligation to
consult with the Transferring Staff or any of them, or their respective
representatives, and shall use all reasonable endeavours to mitigate the
amount of any costs payable in respect of the Transferring Staff or their
dismissal.

The Authority shall indemnify DBFM Co against any costs referred to in Clause 25.2.3
reasonably incurred by DBFM Co (or by a relevant Service Provider and for which
DBFM Co is responsible) and shall reimburse any costs reasonably and properly
incurred by DBFM Co or the Service Provider in employing any Transferring Staff
prior to the expiry of the period referred to in Clause 25.2.2.

Compliance with Legislation and Authority Policies

25.3 DBFM Co shall comply and shall procure that each Service Provider and all persons
employed or engaged by a Service Provider in connection with the provision of any
Service shall comply at all times with the Law on health and safety at work and on
anti-discrimination and equal opportunities.

25.4 DBFM Co shall procure that each Service Provider takes all reasonable steps to
procure that all persons including any employed or engaged by a Service Provider in
connection with the provision of any Service shall, so far as applicable, comply with
the Authority Policies as regards health and safety at work (including the Authority
Policy regarding smoking) and with those relating to anti-discrimination and equal
opportunities (including those relating to harassment). DBFM Co also shall take and
shall procure that every Service Provider shall take all such steps as the Authority
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may reasonably require, which shall include co-operation with action proposed or
taken by the Authority, to ensure that the Authority complies with its duty under
Section 3(1) Health and Safety at Work Act 1974 regarding the conduct of the
undertaking of the Authority.

DBFM Co Indemnities

25.5 DBFM Co shall indemnify and keep indemnified in full the Authority and, at the
Authority’s request, each and every service provider who has or shall provide any
service equivalent to any of the Services against:

25.5.1 claims in respect of all emoluments and all other contractual or statutory
payments unpaid by DBFM Co or a Service Provider to any person
entitled to such payments from DBFM Co or a Service Provider who is or
has been employed or engaged by DBFM Co or any Service Provider on
or after the Relevant Service Transfer Date but prior to the date of expiry
or termination of this Agreement, and all income tax and pension and
national insurance contributions payable thereon; and

25.5.2 insofar as Clause 25.5.1 does not apply, all Direct Losses incurred by the
Authority as a result of any claim against the Authority in respect of any
liability to any person who is or has been employed or engaged (whether
as a consequence of the Transfer Regulations or of the provisions of this
Clause 25) by DBFM Co or any Service Provider in connection with the
provision of any of the Services, where such claim arises as a result of any
act or omission of DBFM Co or the Service Provider occurring after the
Relevant Service Transfer Date and before the expiry or termination of this
Agreement;

BUT the indemnities in Clauses 25.5.1 and 25.5.2 shall not apply to the extent that
the claim arises from a wrongful act or omission of the Authority or is in respect of
sums for which the Authority is liable pursuant to Clause 25.2.

25.6 Clause 49.3 (Conduct of Claims) of this Agreement shall apply where any claim is
made in respect of the indemnities given by DBFM Co under Clause 25.5 (DBFM Co
Indemnities).

Position on expiry or earlier termination of this Agreement

25.7 On the expiry or earlier termination of this Agreement, the Authority and DBFM Co
agree that it is their intention that the Transfer Regulations shall apply in respect of the
provision thereafter of any service equivalent to a Service but the position shall be
determined in accordance with the Law at the date of expiry or termination as the
case may be and this Clause is without prejudice to such determination.

25.8 DBFM Co shall not and shall procure that no Service Provider shall make any material
change to the terms and conditions of employment of any person employed in the
provision of any Service, transfer any person employed in the provision of any Service
to another part of its business, or materially increase or decrease the number of such
persons:

25.8.1 within the period of twelve months immediately preceding the expiry of this
Agreement, or

25.8.2 within the period of twelve months before the termination of this
Agreement or, if shorter, during the period of notice of termination

without the Authority’s consent (which shall not be unreasonably withheld), except if
such change is required by Law.
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25.9 If the Transfer Regulations do not apply on the expiry or earlier termination of this
Agreement, the Authority shall ensure that each new provider of a service equivalent
to a Service on or after the expiry or earlier termination of this Agreement (including
the Authority) shall offer employment to the persons employed by DBFM Co or a
Service Provider in the provision of the Service immediately before the expiry or
earlier termination of this Agreement and shall indemnify DBFM Co or a Service
Provider for Direct Losses any of them may suffer or incur as a result of its failure to
do so, and for any costs, claims or liabilities for redundancy payments (whether
statutory or contractual).

25.10 If an offer of employment is made in accordance with Clause 25.9 the employment
shall be on the same terms and conditions as applied immediately before the expiry or
earlier termination of this Agreement including full continuity of employment, except
that the Authority or other new service provider may at its absolute discretion not offer
such terms and conditions if there has been any change to the terms and conditions
of the persons concerned in breach of Clause 25.8.

26 NOT USED

27 SITE SECURITY AND PERSONNEL ISSUES

Access

27.1 The Authority shall have the right to refuse admittance to, or order the removal
from, the Facilities of any person employed by (or acting on behalf of) DBFM Co,
any DBFM Co Party or any sub-contractor whose presence, in the reasonable
opinion of the Authority, is likely to have a material adverse effect on the
provision by the Authority and/or any Community Services Provider of the
relevant Community Services at the Facilities or who is not a fit and proper
person to be in the Facilities.

27.2 Action taken under Clause 27.1 shall forthwith be confirmed in writing by the
Authority to DBFM Co and, to avoid doubt, shall not relieve DBFM Co of any of
its obligations under this Agreement.

27.3 If and when so directed in writing by the Authority, DBFM Co shall within twenty
(20) Business Days provide a list of the names and addresses of all persons it
expects may require admission in connection with this Agreement, to any
premises occupied by the Authority, specifying the capacities in which those
persons are concerned with this Agreement and giving such other particulars as
the Authority may reasonably require.

27.4 The decision of the Authority as to whether any person is to be refused
admission shall be final and conclusive.

Authority Policies

27.5 DBFM Co shall, and shall procure that all DBFM Co Parties shall, comply at all
times with the Authority Policies.

27.6 The Authority shall notify DBFM Co of any proposed change to the Authority
Policies as soon as practicable (and, in any event, prior to such change taking
effect) and consult with DBFM Co. Subject to Clause 27.7, such change shall
take effect as a Change in accordance with Schedule Part 16 (Change Protocol).

27.7 The Authority may, at its sole option, notify DBFM Co that DBFM Co shall not be
obliged to comply with any change to any Authority Policy and that DBFM Co
should continue to comply with the relevant Authority Policy prior to any change
in which case such change shall not take effect as a Change in accordance with
Schedule Part 16 (Change Protocol).
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Resources and training

27.8 DBFM Co shall procure that:

27.8.1 there shall at all times be a sufficient number of staff (including all
relevant grades of supervisory staff) engaged in the provision of the
Services with the requisite level of skill and experience. To avoid
doubt, this obligation shall include ensuring that there are sufficient
staff to cover periods of holiday, sickness, other absence, and
anticipated and actual peaks in demand for each of the Services;
and

27.8.2 all staff receive such training and supervision as is necessary to
ensure the proper performance of this Agreement and compliance
with all health and safety rules, procedures and requirements.

27.9 Not used.

Convictions and disciplinary action

27.10 DBFM Co (to the extent permitted by Law) shall procure that all potential staff or
persons performing any of the Project Operations who may reasonably be
expected in the course of their employment or engagement to have access to
children, the elderly and/or vulnerable adults:

27.10.1 are questioned concerning their Convictions; and

27.10.2 are required to complete a Protecting Vulnerable Groups Scheme
form.

27.11 DBFM Co shall procure that no person who discloses any Convictions, or who is
found to have any Convictions following the completion of a Protecting
Vulnerable Groups Scheme form, in either case of which DBFM Co or a Service
Provider is aware or ought to be aware is employed or engaged in the provision
of the Project Operations without the Authority’s prior written consent (such
consent not to be unreasonably withheld or delayed).

27.12 DBFM Co shall procure that the Authority is kept advised at all times of any
person employed or engaged by DBFM Co or any Service Provider in the
provision of any of the Project Operations who, subsequent to his/her
commencement of such employment or engagement, receives a Conviction of
which DBFM Co or a Service Provider becomes aware or whose previous
Convictions become known to DBFM Co or a Service Provider.

27.13 The Authority’s Representative (acting reasonably) may instruct DBFM Co to
procure that appropriate disciplinary action is taken against any employee of
DBFM Co or any Sub-Contractor (in accordance with the terms and conditions of
employment of the employee concerned) who misconducts himself or is
incompetent or negligent in his duties or whose presence or conduct on the Site
or at work is otherwise considered by the Authority’s Representative (acting
reasonably) to be undesirable. The Authority shall co-operate with any such
disciplinary proceedings and shall be advised in writing by DBFM Co of the
outcome.

27.14 DBFM Co shall procure that there are set up and maintained, by it and by all
Service Providers, personnel policies and procedures covering all relevant
matters (including discipline, grievance, equal opportunities and health and
safety). DBFM Co shall procure that the terms and the implementation of such
policies and procedures comply with Law and Good Industry Practice and that
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they are published in written form and that copies of them (and any revisions and
amendments to them) are forthwith issued to the Authority.

Management

27.15 DBFM Co shall consult with the Authority in relation to the selection procedure
for DBFM Co’s Facility Manager and such person shall not be appointed (or
replaced) without the prior written consent of the Authority (such consent not to
be unreasonably withheld or delayed).

27.16 DBFM Co shall provide, and shall procure that all Service Providers provide, to
the Authority upon request details of their respective management organisations.

Lists and Records

27.17 DBFM Co shall procure that the Authority’s Representative shall at all reasonable
times have access to all material details in respect of all employees of DBFM Co
or any Service Provider engaged in the provision of the Services including
numbers and categories of staff employed to perform the Services and including
in respect of each such employee:

27.17.1 details of qualifications; and

27.17.2 details of training undertaken by the employee.

28 STOCKS CONSUMABLES, MATERIALS AND EQUIPMENT

Standards

28.1 All goods, equipment, consumables and materials which are to be used in the
provision of the Services shall be of satisfactory quality.

28.2 DBFM Co shall ensure that the goods, equipment, consumables and materials
used by it or any Sub-Contractor in connection with the provision of any of the
Services (each as a distinct and separate obligation) are:

28.2.1 maintained in a safe, serviceable and clean condition in accordance
with Good Industry Practice;

28.2.2 of the type specified in the Service Level Specification and/or the
Method Statements (where appropriate); and

28.2.3 in compliance with any relevant rules, regulations, codes of practice
and/or British or European Standards,

and shall, as soon as practicable after receiving a request from the Authority’s
Representative, supply to the Authority’s Representative evidence to demonstrate
its compliance with this Clause 28.2.

28.3 DBFM Co shall procure that sufficient stocks of goods, consumables, equipment
and materials are held in order to comply with its obligations under this
Agreement.

Hazardous substances and materials
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28.4 DBFM Co shall not install, keep or use in or on the Facilities any materials,
equipment or apparatus the installation, keeping or use of which is likely to cause
(or in fact causes):

28.4.1 material damage to the Facilities;

28.4.2 dust, noise or vibration constituting a nuisance to the owners and/or
occupiers of any property adjoining or near to the Facilities; or

28.4.3 the generation, accumulation or migration of any hazardous
substance in an unlawful manner whether within or outside the
Facilities,

and shall use all reasonable endeavours to ensure (by directions to staff and
otherwise) that all materials, equipment or apparatus in or on the Facilities is
operated so as to minimise noise and vibration likely to cause annoyance or
disturbance and the unlawful generation or migration of any hazardous substance.

28.5 DBFM Co shall not bring in or on to (or keep or maintain in or on) the Facilities
any hazardous materials or equipment without the prior written consent of the
Authority and unless DBFM Co has complied with all relevant Law.

28.6 Without prejudice to the generality of its obligations, DBFM Co shall:

28.6.1 procure that all hazardous materials and equipment used, by it or by
a Sub-Contractor or used on behalf of any of them, or stored, by it
or by a Sub-Contractor or stored on behalf of any of them, on the
Site are kept in accordance with all relevant Law and Good Industry
Practice, properly and securely labelled and stored, under
appropriate supervision and used only by appropriately trained and
competent staff; and

28.6.2 use all practicable and reasonable means to:

(a) prevent or counteract, to the satisfaction of the
Authority’s Representative, the unlawful emission of
any such hazardous substance;

(b) avoid the unlawful discharge into any conducting
media serving the Facilities of any hazardous
substance;

(c) prevent the unlawful generation, accumulation or
migration of any hazardous substance at or from the
Facilities; and

(d) prevent any environmental claims arising or any
circumstances arising likely to result in any
environmental claims,

in so far as any such hazardous substance is, or should be, under the
control of DBFM Co pursuant to this Agreement.

28.7 The Authority shall:

28.7.1 procure that all hazardous materials and equipment used, by it or by
any Authority Party or used on behalf of any of them, or stored, by it
or by any Authority Party or stored on behalf of any of them, on the
Site are kept in accordance with all relevant Law and Good Industry
Practice, properly and securely labelled and stored, under

47

1. DBFM Page 48 of 3391



appropriate supervision and used only by appropriately trained and
competent staff; and

28.7.2 use all practicable and reasonable means to:

(a) prevent or counteract the unlawful emission of any
such hazardous substance;

(b) avoid the unlawful discharge into any conducting
media serving the Facilities of any hazardous
substance;

(c) prevent the unlawful generation, accumulation or
migration of any hazardous substance at or from the
Facilities; and

(d) prevent any environmental claims arising or any
circumstances arising likely to result in any
environmental claims,

in so far as any such hazardous substance is, or should be, under the
control of the Authority.

28.8 DBFM Co shall maintain a COSHH register in relation to hazardous materials
and equipment used or kept by it and by DBFM Co Parties at the Site and shall
ensure that a copy of the COSHH register is held at the Site, and at DBFM Co’s
registered office, and that a copy thereof is given to the Authority, including
copies of any changes when made. Except as required by Clause 28.10, DBFM
Co shall have no responsibility for keeping any records of hazardous materials or
equipment used or kept by any other party at the Site.

28.9 The Authority shall maintain a COSHH register in relation to hazardous materials
and equipment used or kept by it and by Authority Parties at the Site and shall
ensure that a copy of the COSHH register is given to DBFM Co, including copies
of any changes when made. The Authority shall have no responsibility for
keeping any records of hazardous materials or equipment used or kept by the
DBFM Co or DBFM Co Parties at the Site.

28.10 DBFM Co shall ensure that the latest copy of any COSHH register given to it by
the Authority pursuant to Clause 28.9 is kept with the COSHH register to be
maintained by DBFM Co pursuant to Clause 28.8 but shall have no responsibility
for the accuracy or completeness of the information in such copy register.
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PART 7: DELAY EVENTS, RELIEF EVENTS AND FORCE MAJEURE

29 DELAY EVENTS

29.1 If, at any time, DBFM Co becomes aware that there will be (or is likely to be) a
delay in completion of the Works, DBFM Co shall forthwith give notice to the
Authority’s Representative to that effect specifying the relevant delay or
impediment. In relation to any such delay or impediment if the Authority’s
Representative is satisfied, or it is determined in accordance with Schedule Part
20 (Dispute Resolution Procedure), that such delay or impediment has arisen as
a result of the occurrence of a Delay Event, then, subject to Clause 29.2, the
Authority’s Representative shall allow DBFM Co an extension of time equal to
the delay or impediment caused by such Delay Event (taking into account
reasonably foreseeable consequences of the Delay Event) and shall revise the
Completion Date accordingly but to avoid doubt, there shall be no extension to
the Project Term as a result of any such delay or impediment.

29.2 If DBFM Co is (or claims to be) affected by a Delay Event:

29.2.1 it shall (and shall procure that the DBFM Co Parties shall) take and
continue to take all reasonable steps to eliminate or mitigate the
consequences of such an event upon the performance of its
obligations under this Agreement and, where relevant, resume
performance of its obligations affected by the Delay Event as soon
as practicable; and

29.2.2 it shall neither be relieved from liability under this Agreement nor
entitled to any extension of time for the purpose of Clause 29 (Delay
Events) to the extent that it is delayed or impeded due to its failure
(if any) to comply with its obligations under Clause 29.2.1 above.

29.3 For the purposes of this Agreement, a Delay Event means any of the following to
the extent in each case that there will be (or is likely to be) a delay in completion
of the Facilities:

29.3.1 the occurrence of a Qualifying Change in relation to which it has
been agreed or determined that the implementation of the Authority
Change would delay the completion of the Facilities;

29.3.2 any breach by the Authority and/or any Authority Party of any of the
Authority’s express obligations under this Agreement to the extent in
each case that any such breach is not caused, or contributed to, by
DBFM Co or any DBFM Co Party;

29.3.3 the execution of works on the Site not forming part of this
Agreement by the Authority or any contractors employed by the
Authority;

29.3.4 opening up of the Works pursuant to Clauses 13.3 to 13.7
(inclusive) where such Works are not subsequently found to be
defective (unless it is agreed or determined in accordance with
Schedule Part 20 (Dispute Resolution Procedure) that the opening
up of the Works was reasonable in the light of other defects
previously discovered by the Authority);

29.3.5 Force Majeure;

29.3.6 a Relief Event;
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29.3.7 a Relevant Change in Law referred to in Clause 32.3.1
(Discriminatory Change in Law) and Clause 32.3.2 (Specific Change
in Law);

29.4 Without prejudice to the generality of Clause 29 (Delay Events), DBFM Co shall
give notice in writing to the Authority’s Representative as soon as it (or the
Contractor) can reasonably foresee a Delay Event occurring or, if the same is not
reasonably foreseeable, as soon as it (or the Contractor) shall become aware of
a Delay Event. DBFM Co shall within ten (10) Business Days after such
notification, give further written details to the Authority’s Representative which
shall include:

29.4.1 a statement of which Delay Event the claim is based upon;

29.4.2 details of the circumstances from which the Delay Event arises;

29.4.3 details of the contemporary records which DBFM Co will maintain to
substantiate its claim for extra time;

29.4.4 details of the consequences (whether direct or indirect, financial or
non-financial) which such Delay Event may have upon completion of
the Facilities; and

29.4.5 details of any measures which DBFM Co proposes to adopt to
mitigate the consequences of such Delay Event.

29.5 As soon as possible but in any event within five (5) Business Days of DBFM Co
(or the Contractor) receiving, or becoming aware of, any supplemental
information which may further substantiate or support DBFM Co’s claim then,
provided that the Completion Date has not otherwise already been revised
pursuant to Clause 29.7, DBFM Co shall submit further particulars based on
such information to the Authority’s Representative.

29.6 The Authority’s Representative shall, after receipt of written details under Clause
29.4, or of further particulars under Clause 29.5, be entitled by notice in writing to
require DBFM Co to provide such further supporting particulars as he may
reasonably consider necessary. DBFM Co shall afford the Authority’s
Representative reasonable facilities for investigating the validity of DBFM Co’s
claim including, without limitation, on-site inspection.

29.7 Subject to the provisions of this Clause, the Authority’s Representative shall
revise the Completion Date in accordance with Clause 29.1 (Delay Events) as
soon as reasonably practicable and in any event within five (5) Business Days of
the later of:

29.7.1 the date of receipt by the Authority’s Representative of DBFM Co’s
notice given in accordance with Clause 29.4 and the date of receipt
of any further particulars (if such are required under Clause 29.6),
whichever is the later; and

29.7.2 the date of receipt by the Authority’s Representative of any
supplemental information supplied by DBFM Co in accordance with
Clause 29.5 and the date of receipt of any further particulars (if such
are required under Clause 29.6), whichever is the later.

If DBFM Co has failed to comply with the requirements as to the giving of notice
under Clause 29.4, or has failed to maintain records or afford facilities for
inspection to the Authority’s Representative, then DBFM Co shall not be entitled to
any extension of time (and the Completion Date shall not be revised) in respect of
any period of delay by DBFM Co in giving notice or providing information under
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Clause 29.4 and/or to the extent that its failure to maintain records or afford
facilities for inspection to the Authority’s Representative has prevented the
Authority’s Representative from assessing the consequences of the Delay Event.

29.8 If:

29.8.1 the Authority’s Representative declines to fix a revised Completion
Date; or

29.8.2 DBFM Co considers that a different Completion Date should be
fixed; or

29.8.3 there is a disagreement as to whether a Delay Event has occurred,

then DBFM Co shall be entitled to refer the matter for determination in accordance
with Schedule Part 20 (Dispute Resolution Procedure).

Compensation

29.9 If the Delay Event is a Compensation Event DBFM Co’s sole right to
compensation shall be as provided for in Clauses 29.11 to 29.13 inclusive. To
avoid doubt, no other Delay Event shall entitle DBFM Co to receive any
compensation save as otherwise expressly provided in:

29.9.1 Schedule Part 16 (Change Protocol) in the case of a Delay Event
referred to in Clause 29.3.1 (subject always to the provisions of
Clause 32 (Changes in Law)); or

29.9.2 Clause 32 (Changes in Law) in the case of a Delay Event referred to
in Clause 29.3.7

29.10 For the purposes of Clause 29.9, a Compensation Event means:

29.10.1 any Delay Event referred to in Clause 29.3.2, Clause 29.3.3 or
Clause 29.3.4 for which, in each case, it has been agreed or
determined pursuant to this Clause 29 (Delay Events) that DBFM
Co is entitled to an extension of time;

29.10.2 in the period prior to the Actual Completion Date, in circumstances
where there is no delay in completion of the Facilities any breach by
the Authority and/or any Authority Party of any of the Authority’s
express obligations under this Agreement to the extent that such
breach is not caused, or contributed to, by DBFM Co or any DBFM
Co Party;

29.11 Subject to Clause 29.12, if it is agreed, or determined, that there has been a
Compensation Event, and DBFM Co has incurred loss (including loss of
revenue) and/or expense as a direct result of such Compensation Event, DBFM
Co shall be entitled to such compensation as would place DBFM Co in no better
or worse position than it would have been in had the relevant Compensation
Event not occurred. DBFM Co shall promptly provide the Authority’s
Representative with any additional information he may require in order to
determine the amount of such compensation.

29.12 DBFM Co shall take all reasonable steps so as to minimise the loss and/or
expense referred to in Clause 29.11 in relation to any Compensation Event and
any compensation payable shall:
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29.12.1 exclude any amounts incurred or to be incurred as a result of any
failure of DBFM Co (or any DBFM Co Party) to comply with this
Clause 29.12; and

29.12.2 be reduced by any amount which DBFM Co has recovered or will
recover under any insurance policy (or would have recovered if it
had complied with the requirements of this Agreement or of any
policy of insurance required under this Agreement) which amount, to
avoid doubt, shall not include any excess or deductibles or any
amount over the maximum amount insured applicable to any such
insurance policy.

29.13 The amount of any compensation due to DBFM Co under Clause 29.11 shall be
agreed between the parties or, failing agreement, determined pursuant to
Schedule Part 20 (Dispute Resolution Procedure) and such compensation shall
be payable:

29.13.1 in respect of compensation for a Compensation Event to the extent
resulting in Capital Expenditure being incurred the Authority shall
compensate DBFM Co for the actual Capital Expenditure incurred
by DBFM Co within twenty (20) Business Days of its receipt of a
written demand accompanied by a valid VAT invoice for the same
by DBFM Co supported by all relevant information; and

29.13.2 in all other cases in accordance with Section 6 (Changing the
Financial Model) of Schedule Part 16 (Change Protocol) as if a
Relevant Event had taken place.

30 RELIEF EVENTS

30.1 For the purposes of this Agreement, subject to Clause 30.4, Relief Events mean
any of the following events:

30.1.1 fire, explosion, lightning, storm, tempest, flood, bursting or
overflowing of water tanks, apparatus or pipes, ionising radiation (to
the extent it does not constitute Force Majeure), earthquake, riot or
civil commotion;

30.1.2 failure by any statutory undertaker, utility company, local authority or
other like body to carry out works or provide services;

30.1.3 accidental loss or damage to the Works and/or Facilities or any
roads servicing the same;

30.1.4 without prejudice to any obligation of DBFM Co to provide stand by
power facilities in accordance with the Authority’s Construction
Requirements, the Service Level Specification, failure or shortage of
power, fuel or transport;

30.1.5 blockade or embargo falling short of Force Majeure;

30.1.6 the discovery of fossils, antiquities and human remains requiring
action in accordance with Clause 19 (Fossils and Antiquities); or

30.1.7 official or unofficial strike, lockout, go slow or other dispute in each
case generally affecting the construction, building maintenance or
facilities management industry (or a significant sector of that
industry),
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provided in each case that such event does not arise (directly or indirectly) as a
result of any wilful act or default of the party claiming relief and/or (i) in the case of
DBFM Co claiming relief, any DBFM Co Party and (ii) in the case of the Authority
claiming relief, any Authority Party.

30.2 Subject to Clauses 30.3 and 30.4, no right of termination shall arise under this
Agreement by reason of any failure by a party to perform any of its obligations
under this Agreement to the extent that such failure to perform occurs because of
the occurrence of a Relief Event (and, to avoid doubt, and without prejudice to
Clause 30.9, unless expressly stated to the contrary in this Agreement, it is
acknowledged that all other rights and obligations of the parties under this
Agreement remain unaffected by the occurrence of a Relief Event).

30.3 Without prejudice to DBFM Co’s rights under Clause 29 (Delay Events), DBFM
Co shall only be relieved of failure to perform its obligations under Clauses 12
(The Design, Construction and Commissioning Process), 13 (Right of Access of
Authority’s Representative), 14 (Programme and Dates for Completion), 17 (Pre
Completion Commissioning and Completion) and 29 (Delay Events) caused by
Delay Events in accordance with Clause 29 (Delay Events).

Mitigation

30.4 Where a party is (or claims to be) affected by a Relief Event:

30.4.1 it shall take all reasonable steps to mitigate the consequences of
such an event upon the performance of its obligations under this
Agreement, resume performance of its obligations affected by the
Relief Event as soon as practicable and use all reasonable
endeavours to remedy its failure to perform; and

30.4.2 it shall not be entitled to rely upon the relief afforded to it pursuant to
Clause 30.2 of this Agreement to the extent that it is not able to
perform, or has not in fact performed, its obligations under this
Agreement due to its failure (if any) to comply with its obligations
under Clause 30.4.1 above.

30.5 The party claiming relief shall serve written notice on the other party within five
(5) Business Days of it becoming aware of the relevant Relief Event. Such initial
notice shall give sufficient details to identify the particular event claimed to be a
Relief Event.

30.6 A subsequent written notice shall be served by the party claiming relief on the
other party within a further five (5) Business Days of the notice referred to in
Clause 30.5 which shall contain such relevant information relating to the failure to
perform (or delay in performing) as is available, including (without limitation) the
effect of the Relief Event on the ability of the party to perform, the action being
taken in accordance with Clause 30.4, the date of the occurrence of the Relief
Event and an estimate of the period of time required to overcome it (and/or its
effects).

30.7 The party claiming relief shall notify the other as soon as the consequences of
the Relief Event have ceased and of when performance of its affected
obligations can be resumed.

30.8 If, following the issue of any notice referred to in Clause 30.6, the party claiming
relief receives or becomes aware of any further information relating to the Relief
Event (and/or any failure to perform), it shall submit such further information to
the other party as soon as reasonably possible.
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30.9 To avoid doubt, and subject to any other express provisions of this Agreement,
the occurrence of a Relief Event shall not entitle DBFM Co to any compensation.

31 FORCE MAJEURE

31.1 For the purposes of this Agreement, Force Majeure means any of the following
events or circumstances:

31.1.1 war, civil war, armed conflict or terrorism; or

31.1.2 nuclear contamination unless in any case DBFM Co and/or any
DBFM Co Party is the source or the cause of the contamination; or

31.1.3 chemical or biological contamination of the Works and/or the
Facilities and/or the Site from any of the events referred to in Clause
31.1.1 above; or

31.1.4 pressure waves caused by devices travelling at supersonic speeds,

which directly causes either party to be unable to comply with all or a material part
of its obligations under this Agreement.

31.2 Subject to Clauses 31.3 and 31.4 the party claiming relief shall be relieved from
liability under this Agreement to the extent that by reason of the Force Majeure it
is not able to perform its obligations under this Agreement. For the avoidance of
doubt (but without prejudice to Clause 41 (Termination Resulting from Force
Majeure)) the Authority shall not be entitled to terminate this Agreement for a
DBFM Co Event of Default if such DBFM Co Event of Default arises from a Force
Majeure Event.

31.3 Where a party is (or claims to be) affected by an event of Force Majeure:

31.3.1 it shall take all reasonable steps to mitigate the consequences of
such an event upon the performance of its obligations under this
Agreement, resume performance of its obligations affected by the
event of Force Majeure as soon as practicable and use all
reasonable endeavours to remedy its failure to perform; and

31.3.2 it shall not be relieved from liability under this Agreement to the
extent that it is not able to perform, or has not in fact performed, its
obligations under this Agreement due to its failure (if any) to comply
with its obligations under Clause 31.3.1.

31.4 Without prejudice to DBFM Co’s rights under Clause 29 (Delay Events), DBFM
Co shall only be relieved from its obligations under Clauses 12 (The Design,
Construction and Commissioning Process), 13 (Right of Access of Authority~s
Representative), 14 (Programme and Dates for Completion) and 29 (Delay
Events) by Delay Events in accordance with Clause 29 (Delay Events).

31.5 The party claiming relief shall serve written notice on the other party within five
(5) Business Days of it becoming aware of the relevant event of Force Majeure.
Such initial notice shall give sufficient details to identify the particular event
claimed to be an event of Force Majeure.

31.6 A subsequent written notice shall be served by the party claiming relief on the
other party within a further five (5) Business Days which shall contain such
relevant information relating to the failure to perform (or delay in performing) as is
available, including (without limitation) the effect of the event of Force Majeure on
the ability of the party to perform, the action being taken in accordance with
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Clause 31.3, the date of the occurrence of the event of Force Majeure and an
estimate of the period of time required to overcome it (and/or its effects).

31.7 The party claiming relief shall notify the other as soon as the consequences of
the event of Force Majeure have ceased and of when performance of its affected
obligations can be resumed.

31.8 If, following the issue of any notice referred to in Clause 31.6, the party claiming
relief receives or becomes aware of any further information relating to the event
of Force Majeure (and/or any failure to perform), it shall submit such further
information to the other party as soon as reasonably possible.

31.9 Nothing in this Clause 31 shall affect the Authority’s entitlement to make
Deductions in the period during which any event of Force Majeure is subsisting.

31.10 The parties shall endeavour to agree any modifications to this Agreement which
may be equitable having regard to the nature of an event or events of Force
Majeure. Schedule Part 20 (Dispute Resolution Procedure) shall not apply to a
failure of the Authority and DBFM Co to reach agreement pursuant to this Clause
31.10.
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PART 8: CHANGES IN LAW & CHANGES

32 CHANGES IN LAW

General

32.1 DBFM Co shall take all steps necessary to ensure that the Project Operations
are performed in accordance with the terms of this Agreement (including, without
limitation, Clause 5.2.1) following any Change in Law.

Relevant Changes in Law

32.2 Subject to Clause 32.4.3(e) and Clause 32.4.3(f) and on the occurrence of any
Relevant Change in Law, the parties shall be entitled to seek adjustments to the
Annual Service Payments to compensate for any increase or decrease (as the
case may be) in the net cost to DBFM Co of performing the Project Operations.
Such adjustments (if any) will be calculated in accordance with and subject to
Clause 32.4.

32.3 Relevant Change in Law means any of the following:

32.3.1 the occurrence of any Discriminatory Change in Law having an
impact on the cost of performance of the Project Operations;

32.3.2 the occurrence of any Specific Change in Law having an impact on
the cost of performance of the Project Operations; or

32.3.3 the occurrence, after the relevant date, of any Change in Law which
requires any work of alteration, addition, demolition or extension or
variation in the quality or function of the Facilities which is not
Maintenance Work or work which DBFM Co would otherwise be
required to undertake to comply with its obligations under this
Agreement. For the purposes of this Clause 32.3.3, the relevant
date shall be the later to occur of the Completion Date and the
Actual Completion Date, save where the Actual Completion Date is
delayed by a Compensation Event, a Delay Event referred to in
Clause 29.3.1 or by a Delay Event referred to in Clause 29.3.7, in
which case the relevant date shall be the later to occur of the
Completion Date and the date on which the Works would have been
completed in accordance with this Agreement had the relevant
Compensation Event or Delay Event not occurred,

provided that:

(a) such Change in Law was not reasonably foreseeable
at the date of this Agreement by an experienced
contractor performing operations similar to the
relevant the Project Operations, on the basis of draft
bills published in Government green or white papers
or other Government departmental consultation
papers, bills, draft statutory instruments or draft
instruments or proposals published in the Official
Journal of the European Union, in each case
published:

(i) prior to the date of this Agreement; and
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(ii) in substantially the same form or having
substantially the same effect as the
Relevant Change in Law; and

(b) a Change in Law relating to the application for,
coming into effect, terms, implementation, repeal,
revocation or otherwise of any Planning Permission
shall not constitute a Relevant Change in Law.

32.4 On the occurrence of a Relevant Change in Law:

32.4.1 either party may give notice to the other of the occurrence of the
Relevant Change in Law;

32.4.2 the parties shall meet within twenty (20) Business Days of the notice
referred to in Clause 32.4.1 to consult and seek to agree the effect
of the Relevant Change in Law. If the parties, within twenty (20)
Business Days of this meeting, have not agreed the occurrence or
the effect of the Relevant Change in Law, either party may refer the
question of whether a Relevant Change in Law has occurred or the
effect of any Relevant Change in Law for resolution in accordance
with Schedule Part 20 (Dispute Resolution Procedure); and

32.4.3 within ten (10) Business Days of the agreement or determination
referred to in Clause 32.4.2 above, the Authority’s Representative
shall issue an Authority Change Notice and the relevant provisions
of Schedule Part 16 (Change Protocol) shall apply except that:

(a) DBFM Co may give notice to the Authority’s
Representative that it objects to such an Authority
Change Notice only on the grounds that the
implementation of the Change would not give effect to
or comply with the Relevant Change in Law;

(b) the Authority shall (i) agree the implementation of the
Low Value Change; or (ii) confirm the estimate for
the Medium Value Change; or (iii) approve the High
Value Change Stage 2 Submission, (as appropriate)
in respect of the Change in accordance with the
relevant provisions of Schedule Part 16 (Change
Protocol);

(c) the provisions of Clause 11 (Consents and Planning
Approval) shall apply;

(d) the Authority shall not be entitled to withdraw any
Authority Change Notice or its agreement as to the
implementation of the Low Value Change,
confirmation of an estimate for the Medium Value
Change or approval of a High Value Change Stage 2
Submission (as appropriate), issued in accordance
with this Clause 32.4;

(e) DBFM Co shall, without prejudice to its general
obligation to comply with the terms of this Agreement:

(i) use all reasonable endeavours to mitigate
the adverse effects of any Relevant Change
in Law and take all reasonable steps to
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minimise any increase in costs arising from
such Relevant Change in Law; and

(ii) use all reasonable endeavours to take
advantage of any positive or beneficial
effects of any Relevant Change in Law and
take all reasonable steps to maximise any
reduction in costs arising from such
Relevant Change in Law; and

(f) any compensation payable, or reduction to the
Annual Service Payments, shall be calculated in
accordance with the relevant provisions of Schedule
Part 16 (Change Protocol) provided that:

(i) the amount of any compensation payable;
or

(ii) the amount by which the Annual Service
Payment is to be reduced,

shall not take into account any amounts incurred or to
be incurred as a result of DBFM Co’s failure to
comply with Clause 32.4.3(e) above.

General Change in Law

32.5 Either party may give notice to the other of the need for a Change which is
necessary in order to enable DBFM Co to comply with any Change in Law which
is not a Relevant Change in Law, in which event:

32.5.1 the parties shall meet within twenty (20) Business Days to consult
and seek to agree the effect of the Change in Law and any Change
required as a consequence. If the parties, within twenty (20)
Business Days of this meeting, have not agreed the occurrence or
the effect of the relevant Change in Law, either party may refer the
question of whether a Change in Law has occurred or the effect of
the Change in Law for resolution in accordance with Schedule Part
20 (Dispute Resolution Procedure); and

32.5.2 within ten (10) Business Days of the agreement or determination
referred to in Clause 32.5.1 above the Authority’s Representative
shall, if it is agreed or determined that a Change is required in order
to comply with the Change in Law, issue an Authority Change
Notice and the relevant provisions of Schedule Part 16 (Change
Protocol) shall apply except that:

(a) DBFM Co may give notice to the Authority’s
Representative that it objects to such an Authority
Change Notice only on the grounds that the
implementation of the Change would not give effect to
or comply with the Change in Law;

(b) the Authority shall (i) agree the implementation of the
Low Value Change; or (ii) confirm the estimate for the
Medium Value Change; or (iii) approve the High
Value Change Stage 2 Submission, (as appropriate)
in respect of the Change in accordance with the
relevant provisions of Schedule Part 16 (Change
Protocol);
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(c) the provisions of Clause 11 (Consents and Planning
Approval) shall apply;

(d) the Authority shall not be entitled to withdraw any
Authority Change Notice or its (i) agreement as to the
implementation of the Low Value Change; or (ii)
confirmation of an estimate for the Medium Value
Change; or (iii) approval of a High Value Change
Stage 2 Submission (as appropriate), issued in
accordance with this Clause 32.5 (General Changes
in Law); and

(e) DBFM Co shall not be entitled to any payment or
other compensation or relief from any performance of
its obligations under this Agreement in respect of
such Change in Law or associated Change (or the
consequences of either).

33 CHANGE PROTOCOL

The provisions of Schedule Part 16 (Change Protocol) shall have effect in respect of
Changes except as otherwise expressly provided in this Agreement.
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PART 9: FINANCIAL

34 PAYMENT

Service Payments

34.1 DBFM Co shall not be entitled to receive any Monthly Service Payments until the
Payment Commencement Date. Subject to the provisions of this Agreement, the
Authority shall pay DBFM Co the Monthly Service Payments in respect of each
Contract Month following the Payment Commencement Date in accordance with
the provisions of this Clause 34 and Schedule Part 14 (Payment Mechanism).

Invoicing and payment arrangements

34.2 The provisions of this Clause 34.2 apply to the issue of invoices in respect of the
Monthly Service Payment by DBFM Co under this Agreement:

34.2.1 On or before the fifth (5th) Business Day of each Contract Month
DBFM Co shall submit to the Authority an invoice (Monthly
Invoice”) aggregating the following:

(a) the Monthly Service Payment for that Contract Month,
calculated in accordance with Section 2 (Calculation
of Seivice Payments) of Schedule Part 14 (Payment
Mechanism);

(b) adjustments to reflect previous over-payments and/or
under-payments (each adjustment stated separately);

(c) any other amounts due by one party to the other (and
where owed by DBFM Co showing as a negative
figure);

(d) any VAT payable in respect of the above amounts;

(e) as a negative figure, in respect of the Monthly Invoice
issued during the final Contract Month only, an
amount equivalent to twice the monthly average of
the Deductions incurred in the previous six Contract
Months (“Estimated Deductions”),

and setting out the date of the invoice and the account to which payment
is to be made together with supporting information that clearly sets out
the derivation and calculation of amounts referred to in the Monthly
Invoice.

34.2.2 Subject to Clauses 34.2.3 and 34.3 and the submission of the
supporting information referred to in Clause 34.2.1, where a Monthly
Invoice shows a net amount owed by the Authority to DBFM Co, the
Authority shall pay the amount of the Monthly Invoice within twenty
(20) Business Days of receipt of a valid VAT invoice in respect
thereof. Where a Monthly Invoice shows a net amount owed by
DBFM Co to the Authority, DBFM Co shall pay that amount to the
Authority within twenty (20) Business Days of the Monthly Invoice
or, at the option of the Authority, carry forward that amount to the
next Monthly Invoice to reduce amounts which would otherwise be
owed by the Authority to DBFM Co.
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34.2.3 Within 10 Business Days of the Expiry Date, DBFM Co shall provide
to the Authority a Performance Monitoring Report in respect of the
final two Contract Months. If the Deductions incurred in the final two
Contract Months exceed the Estimated Deductions, DBFM Co shall
pay to the Authority an amount equal to the excess within twenty
(20) Business Days of receipt of an invoice therefor. If the
Estimated Deductions exceed the Deductions incurred in the final
two Contract Months the Authority shall pay to DBFM Co an amount
equal to the excess within twenty (20) Business Days of receipt of
an invoice therefor.

34.2.4 On or before the fifteenth (15th) day of each Contract Month DBFM
Co shall submit to the Authority a Monthly Service Report in respect
of the immediately preceding Contract Month. The Monthly Service
Report shall set out, in respect of the immediately preceding
Contract Month:

(a) details of each and the aggregate amount of all
Deductions incurred in relation to Performance
Failures;

(b) details of each and the aggregate amount of all
Deductions incurred in relation to Availability Failures;

(c) other information detailed in Schedule Part 12
(Service Requirements).

34.2.5 The parties shall endeavour to agree the contents of a Monthly
Service Report within ten (10) Business Days of its submission in
accordance with Clause 34.2.4, failing which either party may refer
the matter to the Dispute Resolution Procedure.

Manner of payment

34.3 All invoices under this Agreement shall be raised in Pounds Sterling and the
money of account and money of payment in respect of all payments, liabilities
and claims (including any accrued rights) under this Agreement at any time shall
remain denominated in and be made in Pounds Sterling. All payments under this
Agreement shall be made in Pounds Sterling by electronic transfer of funds for
value on the day in question to the bank account of the recipient (located in the
United Kingdom) specified in the relevant invoice, quoting the invoice number
against which payment is made.

Disputes

34.4 If the Authority (acting in good faith) disputes all or any part of the Monthly
Service Payments calculated in accordance with Clause 34.2 (Invoicing and
Payment Arrangements), the undisputed amount of the Monthly Service
Payment shall be paid by the Authority in accordance with Clause 34.2 (Invoicing
and Payment Arrangements) and the provisions of this Clause 34.4 shall apply.
The parties shall use all reasonable endeavours to resolve the dispute in
question within twenty (20) Business Days of the dispute arising. If they fail so to
resolve it, either party may refer the matter to the Dispute Resolution Procedure.
Following resolution of the dispute, any amount agreed or determined to have
been payable shall be paid forthwith by the Authority to DBFM Co, together with
interest on such amount calculated in accordance with Clause 34.5 (Late
Payments).

Late Payments
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34.5 Each party shall be entitled, without prejudice to any other right or remedy, to
receive interest on any payment not duly made pursuant to the terms of this
Agreement on the due date calculated from day to day at a rate per annum equal
to the Default Interest Rate and including from the day after the date on which
payment was due up to and including the date of payment.

Set-Off

34.6 Subject to Clause 46.12, whenever any sum of money shall be agreed, or
determined, as due and payable by DBFM Co to the Authority, such sum may at
the Authority’s discretion be deducted from or applied to reduce the amount of
any sum then due, or which at any time afterwards may become due, to DBFM
Co from the Authority under this Agreement provided that the Authority has given
DBFM Co not less than five (5) Business Days’ notice of its intention to deduct or
apply such sum.

34.7 Whenever any sum of money shall be agreed, or determined, as due and
payable by the Authority to DBFM Co, such sum may at DBFM Co’s discretion
be deducted from or applied to reduce the amount of any sum then due, or which
at any time afterwards may become due, from DBFM Co to the Authority under
this Agreement provided that DBFM Co has given the Authority not less than five
(5) Business Days’ notice of its intention to deduct or apply such sum.

Availability Failures relating to Kitchens

34.8 If the Authority is unable to provide the required number of meals at the Facilities
on a weekday during the academic term (during the Operational Term) as a
consequence of an Availability Failure affecting the kitchens at the Facilities (or
part of them) and that Availability Failure has not been caused, or contributed to,
by an Excusing Cause or an External Utility Failure, then Clause 34.9 shall apply.

34.9 The Authority shall be entitled to recover from DBFM Co as a debt a sum
equivalent to the reasonable additional costs incurred by the Authority of
providing the required number of school meals at the Facilities for the relevant
period.

35 VAT AND CONSTRUCTION INDUSTRY TAX DEDUCTION SCHEME

VAT

35.1 All amounts stated to be payable by either party under this Agreement shall be
exclusive of any VAT properly chargeable on any amount.

35.2 Each party shall pay to the other party any VAT properly chargeable on any
supply made to it under this Agreement provided that it shall first have received
from the other party a valid tax invoice in respect of that supply which complies
with the requirements of Part III VAT Regulations 1995.

35.3 If either party (referred to in this Clause as the “First Party”) shall consider that
any VAT which the other party (referred to in this Clause as the “Second Party”)
claims to be properly chargeable to the First Party in connection with this
Agreement is not in fact properly so chargeable, the First Party shall be entitled
to require the Second Party to obtain a clearance from the Commissioners for
Revenue and Customs (or, if relevant, such other body as is charged at the time
with the collection and management of VAT) (referred to in this Clause as the
“the Commissioners”) as to the VAT (if any) properly so chargeable. The
Second Party shall forthwith request the Commissioners for such a clearance.
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35.4 The following further provisions shall apply in respect of the application for a
clearance in accordance with Clause 35.3:

35.4.1 prior to submitting its request for such a clearance and any further
communication to the Commissioners in connection with the
obtaining of the clearance, the Second Party shall first obtain the
agreement of the First Party to the contents of such request and any
such further communication, such agreement not to be
unreasonably withheld or delayed;

35.4.2 the Second Party shall provide to the First Party copies of all
communications received from the Commissioners in connection
with the application for a clearance as soon as practicable after
receipt; and

35.4.3 the Second Party shall use all reasonable endeavours (including
without limitation the provision of such additional information as the
Commissioners may require) to obtain such a clearance as soon as
reasonably practicable following the initial request.

35.5 If a clearance is required by the First Party under Clause 35.3, the First Party
shall not be obliged to pay the VAT so claimed by the Second Party unless and
until a clearance is received from the Commissioners which states that a sum of
VAT (the “VAT Sum”) is properly so chargeable or the Commissioners state that
they are not prepared to give any clearance on the matter. In this case, then
subject to Clauses 35.6 and 35.7 and provided that the First Party shall first have
received a valid tax invoice which complies with the requirements of Part Ill VAT
Regulations 1995 and which states the VAT Sum to be the amount of VAT
chargeable to the First Party, the First Party shall pay the VAT Sum (and any
interest or penalties attributable to the VAT Sum) to the Second Party.

35.6 If the First Party disagrees with any clearance obtained pursuant to Clause 35.3
by the Second Party from the Commissioners, then the Second Party (provided
that it is indemnified to its reasonable satisfaction against all costs and expenses
including interest and penalties which it may incur in relation thereto) shall take
such action and give such information and assistance to the First Party as the
First Party may require to challenge such clearance or otherwise to resist or
avoid the imposition of VAT on the relevant supply.

35.7 The following further provisions shall apply if the First Party shall exercise its
rights under Clause 35.6:

35.7.1 the action which the First Party shall be entitled to require the
Second Party to take shall include (without limitation) contesting any
assessment to VAT or other relevant determination of the
Commissioners before any VAT tribunal or court of competent
jurisdiction and appealing any judgement or decision of any such
tribunal or court;

35.7.2 if the Second Party shall be required to pay to or deposit with the
Commissioners a sum equal to the VAT assessed as a condition
precedent to its pursuing any appeal, the First Party shall, at its
election, either pay such sum to the Commissioners on behalf of the
Second Party or on receipt of proof in a form reasonably satisfactory
to the First Party that the Second Party has paid such sum to or
deposited such sum with the Commissioners the First Party shall
pay such sum to the Second Party;

35.7.3 save as specifically provided in Clause 35.5, the First Party shall not
be obliged to pay to the Second Party any sum in respect of the
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VAT in dispute to the Second Party or in respect of VAT on any
further supplies made by the Second Party to the First Party which
are of the same type and raise the same issues as the supplies
which are the subject of the relevant dispute unless and until the
final outcome of the relevant dispute is that it is either determined or
agreed that VAT is properly chargeable on the relevant supply or
supplies; and

35.7.4 the Second Party shall account to the First Party for any costs
awarded to the Second Party on any appeal, for any sum paid to or
deposited with the Commissioners in accordance with Clause 35.7.2
which is repayable to the Second Party and for any interest to which
the Second Party is entitled in respect of such sums.

Changes in recoverability of VAT

35.8 Subject to Clause 35.9, if, following a Change in Law, DBFM Co becomes unable
to recover VAT attributable to supplies to be made to the Authority by DBFM Co
pursuant to this Agreement, the Authority shall ensure that DBFM Co is left in no
better and no worse position than it would have been had such Change in Law
not occurred (including but not limited to making such amendments to this
Agreement as DBFM Co and the Authority shall agree acting reasonably),
provided that DBFM Co shall use all reasonable endeavours to mitigate the
adverse effects of any such Change in Law.

35.9 The provisions of Clause 35.8 shall apply only if (and to the extent that) the
Change in Law was not reasonably foreseeable at the date of this Agreement by
an experienced contractor performing operations similar to the relevant Works on
the basis of draft bills published in Government green or white papers or other
Government departmental consultation papers, bills, draft statutory instruments
or draft instruments or proposals published in the Official Journal of the
European Union, in each case published:

35.9.1 prior to the date of this Agreement; and

35.9.2 in substantially the same form as the Change in Law.

Construction Industry Tax Deduction Scheme

35.10 This Clause 35.10 (Construction Indust,y Tax Deduction Scheme) relates to the
Construction Industry Tax Deduction Scheme:

35.10.1 In this Clause 35.10 (Construction Industiy Tax Deduction Scheme)
(but not otherwise):

(a) “the Act” means the Finance Act 2004;

(b) “the Regulations” means the Income Tax
(Construction Industry Scheme) Regulations 2005 (SI
2005/2045);

(c) “the Legislation” means Chapter 3 Part 3 of the Act
and the Regulations, taken together;

(d) “Contractor” means a person who is a contractor for
the purposes of Chapter 3 Part 3 of the Act; and

(e) “sub-contractor” means a person who is a sub~
contractor for the purposes of Chapter 3 Part 3 of the
Act.
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35.10.2 Each of the Authority and DBFM Co shall comply with the
Legislation.

35.10.3 If any payment due from the Authority to DBFM Co under this
Agreement is a contract payment under section 60(1) of the Act,
then the Authority, as Contractor, shall (not later than fifteen (15)
Business days before the first such payment is due to be made)
verify, in accordance with paragraph 6 of the Regulations, whether
the sub-contractor is registered for gross payment or for payment
under deduction or is not registered under Chapter 3 Part 3 of the
Act.

35.10.4 If any payment due from the Authority to DBFM Co under this
Agreement is a contract payment under section 60(1) of the Act,
then:

(a) if DBFM Co is registered for gross payment under
section 63(2) of the Act, the Authority shall make a
payment to DBFM Co without any deduction;

(b) if DBFM Co is not registered for gross payments
under section 63(2) of the Act, the Authority shall
make a payment to DBFM Co, subject to the
deduction of the relevant percentage in accordance
with section 61(1) of the Act, and thereupon Clause
35.10.6 below shall apply.

35.10.5 If any dispute arises between the Authority and DBFM Co as to
whether any payment due by the Authority to DBFM Co under this
Agreement is or is not a contract payment by virtue of the exemption
in Regulation 23 of the Regulations, the parties will jointly apply to
HM Revenue and Customs for a written clearance and until such
clearance is received it shall be assumed that such payment is a
contract payment and the provisions of Clause 35.10 (Construction
Industry Tax Deduction Scheme) shall apply accordingly.

35.10.6 The Authority shall be entitled to make a deduction at the rate
specified in section 61(1) of the Act or at such other rate as may be
in force from time to time from the whole of any payment to DBFM
Co (and not just that part of such payment which does not represent
the direct cost to DBFM Co or any other person of materials used or
to be used in carrying out the construction operations to which the
relevant payment relates) unless prior to making such payment the
Authority shall have received written confirmation from HM Revenue
and Customs (obtained by and at the expense of DBFM Co) in a
form which is reasonably satisfactory to the Authority directing the
Authority to make the deduction against only a specified amount or
proportion of any such payment to DBFM Co.

35.10.7 Where any error or omission has occurred in calculating or making
any payment under this Clause 35.10 (Construction Industry Tax
Deduction Scheme) then:

(a) in the case of an over deduction, the Authority shall
correct that error by repayment of the sum over
deducted to DBFM Co; and

(b) in the case of an under deduction, DBFM Co shall
correct that error or omission by repayment of the
sum under deducted to the Authority.
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35.10.8 The Authority shall send promptly to HM Revenue and Customs any
returns required by the Legislation, and shall provide to DBFM Co a
payment statement (where appropriate) and/or such other
information as may be required by the Legislation in relation to any
contract payment.

35.10.9 If compliance with this Clause 35.10 involves the Authority or DBFM
Co in not complying with any other of the terms of this Agreement,
then the provisions of this Clause shall prevail.

36 NOT USED

37 FINANCIAL MODEL

37.1 Unless otherwise agreed between the parties, any amendments to the Financial
Model shall reflect, be consistent with and be made only in accordance with the
provisions of this Agreement, and shall in all cases be subject to the prior written
approval of the Authority (such approval not to be unreasonably withheld or
delayed). In the event that the parties fail to agree any proposed amendments to
the Financial Model, the matter shall be referred for resolution in accordance with
Schedule Part 20 (Dispute Resolution Procedure).

37.2 Following any amendment of the Financial Model in accordance with this
Agreement, DBFM Co shall promptly deliver a copy of the revised Financial
Model to the Authority in the same form as the original form (or such other form
as may be agreed by the parties from time to time).

38 RECORDS AND OPEN BOOK ACCOUNTING

Records and Reports

The provisions of Schedule Part 19 (Record Provisions) shall apply to the keeping of
records and the making of reports.
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PART 10: TERMINATION

39 AUTHORITY EVENTS OF DEFAULT

39.1 For the purposes of this Agreement, Authority Events of Default means any of
the following events or circumstances:

39.1.1 the Authority is in material breach of its obligations under Clause 9
(Nature of Land Interests) (other than as a consequence of a breach
by DBFM Co of its obligations under this Agreement) and such
breach materially adversely affects the ability of DBFM Co to
perform its material obligations under this Agreement for a
continuous period of not less than thirty (30) Business Days; or

39.1.2 the Authority fails to pay any sum or sums due to DBFM Co under
this Agreement (which sums are not in dispute) which, either singly
or in aggregate, exceed(s) the amount of the Monthly Service
Payment from time to time and such failure continues for thirty (30)
Business Days from receipt by the Authority of a notice of non
payment from DBFM Co;

39.1.3 the Authority is in breach of its obligations under Clause 57.4;

39.1.4 an expropriation, sequestration or requisition of a material part of
the Assets and/or shares of DBFM Co or Hold Co by the Authority
or any Relevant Authority or

39.1.5 the Authority is sequestrated under the Bankruptcy (Scotland) Act
1985 or otherwise becomes insolvent and its obligations are not
otherwise transferred to another party such as is referred to in
Clause 57.

DBFM Co’s options

39.2 On the occurrence of an Authority Event of Default, or within a reasonable time
after DBFM Co becomes aware of the same, and while the same is still
subsisting, DBFM Co may, at its option:

39.2.1 in respect of execution of the Works, suspend performance by it of
its obligations under this Agreement until such time as the Authority
shall have demonstrated to the reasonable satisfaction of DBFM Co
that it is capable of performing, and will perform, its obligations
under this Agreement; or

39.2.2 serve notice on the Authority (or such other party as may be notified
in advance in writing by the Authority to DBFM Co) of the
occurrence (and specifying details) of such Authority Event of
Default. If the relevant matter or circumstance has not been
rectified or remedied by the Authority (or otherwise) in respect of
Clause 39.1.1 or Clause 39.1.3 within sixty (60) Business Days of
such notice, and in respect of Clause 39.1.2 within thirty (30)
Business Days of such notice, DBFM Co may serve a further notice
on the Authority (or its substitute notified in accordance with this
Clause 39.2.2) terminating this Agreement with immediate effect.

39.3 DBFM Co shall not exercise or purport to exercise any right to terminate this
Agreement (or accept any repudiation of this Agreement) except as expressly set
out in this Agreement.
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40 DBFM CO EVENT OF DEFAULT

DBFM Co Event of Default

40.1 For the purposes of this Agreement, DBFM Co Event of Default means any of
the following events or circumstances:

Insolvency

40.1.1 the occurrence of any of the following events in respect of DBFM
Co, namely:

(a) any arrangement or composition with or for the
benefit of creditors (including any voluntary
arrangement as defined in the Insolvency Act 1986)
being entered into by or in relation to DBFM Co;

(b) a receiver, administrator, administrative receiver or
other encumbrancer taking possession of or being
appointed over, or any distress, execution or other
process being levied or enforced (and not being
discharged within ten (10) Business Days) upon, the
whole or any material part of the assets of DBFM Co;

(c) DBFM Co ceasing to carry on business;

(d) a petition being presented (and not being discharged
within twenty (20) Business Days), or a resolution
being passed or an order being made for the
administration or the winding up, bankruptcy or
dissolution of DBFM Co; or

(e) if DBFM Co shall suffer any event analogous to the
events set out in Clauses 40.1.1(a) to (d) in any
jurisdiction in which it is incorporated or resident;

Longstop

40.1.2 DBFM Co failing to achieve the Actual Completion Date within a
period of twelve (12) months after the Completion Date.

Default

40.1.3

(a) DBFM Co committing a material breach of its
obligations under this Agreement which has a
material and adverse effect on the delivery of the
Community Services (other than as a consequence of
a breach by the Authority of its obligations under this
Agreement);

(b) DBFM Co wilfully breaches Clause 4.4;

40.1.4 DBFM Co abandoning this Agreement;

Health and safety
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40.1.5 at any time after the Actual Completion Date DBFM Co committing a
material breach of its obligations under this Agreement (other than
as a consequence of a breach by the Authority of its obligations
under this Agreement) which results in the criminal investigation,
prosecution and conviction of DBFM Co or any DBFM Co Party or
the Authority under the Health and Safety Regime (an “H&S
Conviction”) provided that an H&S Conviction of a DBFM Co Party
or the Authority shall not constitute a DBFM Co Event of Default if,
within ninety (90) Business Days from the date of the H&S
Conviction (whether or not the H&S Conviction is subject to an
appeal or any further judicial process), the involvement in the
Project Operations of each relevant DBFM Co Party (which in the
case of an individual director, officer or employee shall be deemed
to include the DBFM Co Party of which that person is a director,
officer or employee) is terminated and a replacement is appointed
by DBFM Co in accordance with Clause 57.5 (Sub contracting);

In determining whether to exercise any right of termination or right to
require the termination of the engagement of a DBFM Co Party pursuant
to this Clause 40.1.5, the Authority shall:

(a) act in a reasonable and proportionate manner having
regard to such matters as the gravity of any offence
and the identity of the person committing it; and

(b) give all due consideration, where appropriate, to
action other than termination of this Agreement;

Change in Control

40.1.6 the occurrence of any Change in Control which is prohibited by
Clause 58 (Ownership In formation and Changes in Control);

Assignation

40.1.7 DBFM Co failing to comply with the provisions of Clauses 57.2 or
57.5;

Deductions

40.1.8 the total Deductions in each of any three Contract Months in any six
consecutive Contract Months is equal to or greater than 1.15 per
cent of the Annual Service Payment for the current Contract Year;

Warning Notices

40.1.9 DBFM Co is awarded a total of five or more Warning Notices in any
period of 12 consecutive months;

Payment

40.1.10 DBFM Co failing to pay any sum or sums due to the Authority under
this Agreement (which sums are not in dispute) which, either singly
or in aggregate, exceed(s) £50,000 (index linked) and such failure
continues for sixty (60) Business Days from receipt by DBFM Co of
a notice of non payment from the Authority; or

Insurance
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40.1.11 a breach by DBFM Co of its obligation to take out and maintain the
insurances required by Clauses 53.1 and 53.2.

Notification

40.2 DBFM Co shall notify the Authority of the occurrence, and details, of any DBFM
Co Event of Default and of any event or circumstance which is likely, with the
passage of time or otherwise, to constitute or give rise to a DBFM Co Event of
Default, in either case promptly on DBFM Co becoming aware of its occurrence.

Authority~s options

40.3 On the occurrence of a DBFM Co Event of Default, or within a reasonable time
after the Authority becomes aware of the same, and while the same is subsisting,
the Authority may:

40.3.1 in the case of the DBFM Co Events of Default referred to in Clauses
40.1.1 (Insolvency), 40.1.2 (Longstop), 40.1.3(b), 40.1.5 (Health and
Safety), 40.1.6 (Change in Control), 40.1.7 (Assignation), 40.1.8
(Deductions) 40.1.9 (Warning Notices), or 40.1.10 (Payment),
terminate this Agreement in its entirety by notice in writing having
immediate effect;

40.3.2 in the case of any DBFM Co Event of Default referred to in Clause
40.1.3(a) and 40.1.4, serve notice of default on DBFM Co requiring
DBFM Co at DBFM Co’s option either:

(a) to remedy the DBFM Co Event of Default referred to
in such notice of default (if the same is continuing)
within twenty (20) Business Days of such notice of
default; or

(b) to put forward within twenty (20) Business Days of
such notice of default a reasonable programme (set
out, if appropriate, in stages) for remedying the DBFM
Co Event of Default. The programme shall specify in
reasonable detail the manner in, and the latest date
by, which such DBFM Co Event of Default is
proposed to be remedied (DBFM Co shall only have
the option of putting forward a programme in
accordance with this Clause 40.3.2(b) if it first notifies
the Authority within ten (10) Business Days of such
notice of default that it proposes to do so); and

40.3.3 in the case of any DBFM Co Event of Default referred to in Clause
40.1.11 (Insurance) serve notice of default on DBFM Co requiring
DBFM Co to remedy the DBFM Co Event of Default (if the same is
continuing) within twenty (20) Business Days of such notice of
default.

Remedy provisions

40.4 Where DBFM Co puts forward a programme in accordance with Clause
40.3.2(b), the Authority shall have twenty (20) Business Days from receipt of the
same within which to notify DBFM Co (acting reasonably) that it does not accept
the programme, failing which the Authority shall be deemed to have accepted the
programme. Where the Authority notifies DBFM Co that it does not accept the
programme as being reasonable, the parties shall endeavour within the following
five (5) Business Days to agree any necessary amendments to the programme
put forward. In the absence of agreement within five (5) Business Days, the
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question of whether the programme (as the same may have been amended by
agreement) will remedy the DBFM Co Event of Default in a reasonable manner
and within a reasonable time period (and, if not, what would be a reasonable
programme) may be referred by either party for resolution in accordance with
Schedule Part 20 (Dispute Resolution Procedure).

40.5 If:

40.5.1 the DBFM Co Event of Default notified in a notice of default served
under Clause 40.3.2 or Clause 40.3.3 (as the case may be) is not
remedied before the expiry of the period referred to in Clause
40.3.2(a) or Clause 40.3.3 (as appropriate); or

40.5.2 where DBFM Co puts forward a programme pursuant to Clause
40.3.2(b) which has been accepted by the Authority or has been
determined to be reasonable and DBFM Co fails to achieve any
element of the programme or the end date for the programme (as
the case may be); or

40.5.3 any programme put forward by DBFM Co pursuant to Clause
40.3.2(b) is rejected by the Authority as not being reasonable, and
the Dispute Resolution Procedure does not find against that
rejection,

then the Authority may terminate this Agreement in its entirety by written notice to
DBFM Co with immediate effect. Provided that for the purposes of Clause 40.5.2
if DBFM Co’s performance of the programme is adversely affected by the
occurrence of Force Majeure, a Relief Event or an Excusing Cause then, subject
to DBFM Co complying with the mitigation and other requirements in this
Agreement concerning Force Majeure, a Relief Event or an Excusing Cause (as
the case may be), the time for performance of the programme or any relevant
element of it shall be deemed to be extended by a period equal to the delay
caused by Force Majeure, the Relief Event or the Excusing Cause (as the case
may be) which is agreed by the parties or determined in accordance with Schedule
Part 20 (Dispute Resolution Procedure).

Authority~s costs

40.6 DBFM Co shall reimburse the Authority for all reasonable costs incurred by the
Authority in exercising any of its rights pursuant to this Clause 40 (DBFM Co
Event of Default) (including, without limitation, any relevant increased
administrative expenses). The Authority shall take reasonable steps to mitigate
such costs.

40.7 The Authority shall not exercise, or purport to exercise, any right to terminate this
Agreement except as expressly set out in this Agreement. The rights of the
Authority (to terminate or otherwise) under this Clause are in addition (and
without prejudice) to any right which the Authority may have to claim the amount
of loss or damage suffered by the Authority on account of the acts or omissions
of DBFM Co (or to take any action other than termination of this Agreement).

41 TERMINATION RESULTING FROM FORCE MAJEURE

If, in the circumstances referred to in Clause 31 (Force Majeure), the parties have failed to
reach agreement on any modification to this Agreement pursuant to Clause 31 (Force
Majeure) within six (6) calendar months of the date on which the party affected serves notice
on the other party in accordance with Clause 31 (Force Majeure) either party may at any
time afterwards terminate this Agreement by written notice to the other party having
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immediate effect provided always that the effects of the relevant event of Force Majeure
continues to prevent either party from performing any material obligation under this
Agreement.

42 AUTHORITY VOLUNTARY TERMINATION

42.1 The Authority shall be entitled to terminate this Agreement at any time on six (6)
months’ written notice to DBFM Co. In the event of notice being given by the
Authority in accordance with this Clause, the Authority shall, at any time before
the expiration of such notice, be entitled to direct DBFM Co, where the Works (or
any part or parts of the Works) or any Service (or any elements of any Service)
have not been commenced, to refrain from commencing any such Works or
Services (or to procure the same).

43 EXPIRY

This Agreement shall terminate automatically on the Expiry Date unless it shall have been
terminated earlier in accordance with the provisions of this Agreement. To avoid doubt,
DBFM Co shall not be entitled to any compensation for termination of this Agreement on the
Expiry Date.

44 CORRUPT GIFTS AND PAYMENTS

Prohibition on corruption

44.1 The term “Prohibited Act” means:

44.1.1 offering, giving or agreeing to give to the Authority or any other
public body or to any person employed by or on behalf of the
Authority or any other public body any gift or consideration of any
kind as an inducement or reward:

(a) for doing or not doing (or for having done or not
having done) any act in relation to the obtaining or
performance of this Agreement or any other
agreement with the Authority or any other public
body; or

(b) for showing or not showing favour or disfavour to any
person in relation to this Agreement or any other
agreement with the Authority or any other public
body;

44.1.2 entering into this Agreement or any other agreement with the
Authority or any other public body in connection with which
commission has been paid or has been agreed to be paid by DBFM
Co or on its behalf, or to its knowledge, unless before the relevant
agreement is entered into particulars of any such commission and of
the terms and conditions of any such agreement for the payment of
such commission have been disclosed in writing to the Authority;

44.1.3 committing any offence:

(a) under the Bribery Act 2010;

(b) under any Law creating offences in respect of
fraudulent acts; or
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(c) at common law, in respect of fraudulent acts in
relation to this Agreement or any other agreement
with the Authority or any other public body; or

44.1.4 defrauding or attempting to defraud or conspiring to defraud the
Authority or any other public body;

44.1.5 committing any breach of the Employment Relations 1999 Act
(Blacklists Regulations) 2010 or section 137 of the Trade Union and
Labour Relations (Consolidation) Act 1992; or

44.1.6 committing any breach of the Data Protection Act 1998 by unlawfully
processing personal data in connection with any blacklisting
activities.

Warranty

44.2 DBFM Co warrants that in entering into this Agreement it has not committed any
Prohibited Act.

Remedies

44.3 If DBFM Co or any DBFM Co Party (or anyone employed by or acting on behalf
of them) commits any Prohibited Act, then the Authority shall be entitled to act in
accordance with Clauses 44.3.1 to 44.3.6 below:

44.3.1 if a Prohibited Act is committed by DBFM Co or by an employee not
acting independently of DBFM Co, then the Authority may terminate
this Agreement with immediate effect by giving written notice to
DBFM Co;

44.3.2 if the Prohibited Act is committed by an employee of DBFM Co
acting independently of DBFM Co, then the Authority may give
written notice to DBFM Co of termination and this Agreement will
terminate, unless within twenty (20) Business Days of receipt of
such notice DBFM Co terminates the employee’s employment and
(if necessary) procures the performance of the relevant part of the
Works and/or Services by another person;

44.3.3 if the Prohibited Act is committed by a Contracting Associate or by
an employee of that Contracting Associate not acting independently
of that Contracting Associate then the Authority may give written
notice to DBFM Co of termination and this Agreement will terminate,
unless within twenty (20) Business Days of receipt of such notice
DBFM Co terminates the relevant Sub-Contract and procures the
performance of the relevant part of the Works and/or Services by
another person, where relevant, in accordance with Clause 57
(Assignation and Sub-Contracting);

44.3.4 if the Prohibited Act is committed by an employee of a Contracting
Associate acting independently of that Contracting Associate, then
the Authority may give notice to DBFM Co of termination and this
Agreement will terminate, unless within twenty (20) Business Days
of receipt of such notice DBFM Co procures the termination of the
employee’s employment and (if necessary) procures the
performance of the relevant part of the Works and/or Services by
another person;

44.3.5 if the Prohibited Act is committed by any other person not specified
in Clauses 44.3.1 to 44.3.4 above, then the Authority may give
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notice to DBFM Co of termination and this Agreement will terminate
unless within twenty (20) Business Days DBFM Co procures the
termination of such person’s employment and of the appointment of
their employer (where the employer is not the Authority and where
such person is not employed by DBFM Co or the Contracting
Associate) and (if necessary) procures the performance of the
relevant part of the Works and/or Services by another person; and

44.3.6 any notice of termination under this Clause shall specify:

(a) the nature of the Prohibited Act;

(b) the identity of the party who the Authority believes
has committed the Prohibited Act; and

(c) the date on which this Agreement will terminate in
accordance with the applicable provisions of this
Clause.

44.4 Without prejudice to its other rights or remedies under this Clause, the Authority
shall be entitled to recover from DBFM Co:

44.4.1 the amount or value of any such gift, consideration or commission;
and

44.4.2 any other loss sustained in consequence of any breach of this
Clause.

Permitted payments

44.5 Nothing contained in this Clause shall prevent DBFM Co from paying any proper
commission or bonus to its employees within the agreed terms of their
employment.

Notification

44.6 DBFM Co shall notify the Authority of the occurrence (and details) of any
Prohibited Act promptly on DBFM Co becoming aware of its occurrence.

Interim Management

44.7 Where DBFM Co is required to replace any Sub Contractor pursuant to this
Clause, the provisions of Clause 57.9 shall apply and be construed accordingly.

45 NOT USED

46 COMPENSATION ON TERMINATION

46.1 If this Agreement is terminated pursuant to Clause 41 (Termination Resulting
from Force Majeure), then the Authority shall pay compensation to DBFM Co in
accordance with Section 3 (Consequence of Termination for Force Majeure) of
Schedule Part 17 (Compensation on Termination).

46.2 If this Agreement is terminated pursuant to Clause 40 (DBFM Co Events of
Default) other than pursuant to Clause 40.1 .3(b), then the Authority shall pay
compensation to DBFM Co in accordance with Section 2 (Compensation on
DBFM Co Default) of Schedule Part 17 (Compensation on Termination).
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46.3 If this Agreement is terminated pursuant to Clause 39 (Authority Events of
Default), then the Authority shall pay compensation to DBFM Co in accordance
with Section 1 (Compensation on Termination for Authority Default and Voluntary
Termination) of Schedule Part 17 (Compensation on Termination).

46.4 If this Agreement is terminated pursuant to Clause 42 (Voluntary Termination),
then the Authority shall pay compensation to DBFM Co in accordance with
Section 1 (Compensation on Termination for Authority Default and Voluntary
Termination) of Schedule Part 17 (Compensation on Termination).

46.5 If this Agreement is terminated pursuant to Clause 40.1.3(b) or Clause 44.3 then
the Authority shall pay compensation to DBFM Co in accordance with Section 4
(Corrupt Gifts and Fraud, Breach of Refinancing of Schedule Part 17
(Compensation on Termination).

Tax equalisation

46.6 Where a payment is to be made to DBFM Co pursuant to Clause 46.1, Clause
46.3, Clause 46.4 or Clause 46.5 (a “Compensation Payment”) and DBFM Co
has a Relevant Tax Liability in respect of such payment, then the amount of the
Compensation Payment to be made by the Authority to DBFM Co shall be
increased so as to ensure that DBFM Co is in the same position (after account is
taken of the Relevant Tax Liability) as it would have been in had it not been for
such Relevant Tax Liability.

46.7 For the purposes of this Clause 46 (Compensation on Termination):

46.7.1 “Relief’ shall mean any relief, allowance or deduction in computing
profits or tax or a credit against, or right to repayment of, tax granted
by or pursuant to any legislation for tax purposes;

46.7.2 a “Relief derived from the Project” is a Relief which arises in
connection with the Project and includes any Relief arising as a
consequence of the distribution of any amount obtained in respect
of the Project (other than a Compensation Payment) by DBFM Co
(whether by way of interest, dividend or other distribution,
repayment, reduction or redemption of capital or indebtedness or
return of assets or otherwise); and

46.7.3 DBFM Co shall be regarded as having a “Relevant Tax Liability” in
respect of a Compensation Payment to the extent that:

(a) it has a liability for tax in consequence of or in respect
of a Compensation Payment (“Actual Liability”); or

(b) it would have had a liability for tax within paragraph
(a) above but for the utilisation of a Relief other than a
Relief derived from the Project (“Deemed Liability”).

46.8 In determining whether DBFM Co has a Relevant Tax Liability by reason of a
Compensation Payment, it should be assumed that any Reliefs derived from the
Project which are available to DBFM Co (or would have been so available but for
a surrender by DBFM Co of such Reliefs by way of group or consortium relief) for
offset against the Compensation Payment, or against tax in relation to the same,
have been so offset to the maximum extent possible.

46.9 DBFM Co shall keep the Authority fully informed of all negotiations with the HM
Revenue and Customs in relation to any Relevant Tax Liability in respect of a
Compensation Payment. DBFM Co shall not agree, accept or compromise any
claim, issue or dispute relating to such Relevant Tax Liability without the prior
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written consent of the Authority, which shall not be unreasonably withheld or
delayed. The Authority may, if it considers in good faith that such action is
justified having regard to the likely costs and benefits, direct DBFM Co to resist,
appeal, defend or otherwise dispute the Relevant Tax Liability in respect of the
Compensation Payment, provided that the cost of any such dispute (including
any interest or penalties incurred) shall be at the Authority’s expense. However,
if DBFM Co obtains professional advice from an independent person with
relevant expertise that any resistance, appeal, defence or other mode of dispute
is not likely to result in any more beneficial position in relation to the Relevant
Tax Liability, DBFM Co shall be entitled not to continue with such resistance,
appeal, defence or other mode of dispute. Where any resistance, appeal,
defence or other mode of dispute results in a more beneficial position in relation
to the Relevant Tax Liability, an adjustment will be made to the amount payable
under Clause 46.6 to reflect such outcome.

46.10 Any increase in the amount of a Compensation Payment which is payable under
Clause 46.6 shall be paid on the later of five (5) Business Days after a demand
therefore (together with evidence in sufficient detail for the Authority to satisfy
itself of the Relevant Tax Liability and its calculation) is made by DBFM Co and:

46.10.1 in the case of an Actual Liability, five (5) Business Days before the
date on which the relevant tax must be paid to the tax authority in
order to avoid incurring interest and penalties; and

46.10.2 in the case of a Deemed Liability, five (5) Business Days before the
date on which tax which would not have been payable but for the
utilisation of the relevant Relief must be paid in order to avoid
incurring interest or penalties (whether by DBFM Co or otherwise)
and, for the purposes of determining when the Relief would
otherwise have been utilised, Reliefs shall be regarded as utilised in
the order in which they arise.

46.11 The Authority shall have the right to pay the amount payable under Clause 46.6
direct to HM Revenue and Customs in satisfaction of the relevant tax due by
DBFM Co.

Rights of Set-Off

46.12 To avoid doubt, the Authority’s obligations to make any payment of
compensation to DBFM Co pursuant to this Clause are subject to the Authority’s
rights under Clause 34.6, save that the Authority agrees not to set-off any
amount agreed or determined as due and payable by DBFM Co to the Authority
against any payment of termination compensation (whether payable as a lump
sum or in instalments) under Clauses 46.1, 46.3, 46.4, or 46.5 except to the
extent that such termination payment exceeds the Base Senior Debt Termination
Amount or the Revised Senior Debt Termination Amount (as the case may be) at
that time.

Full and final settlement

46.13 Subject to the provisions of paragraph 2.1 of Section 5 (General) of Schedule
Part 17 (Compensation on Termination):

46.13.1 any compensation paid pursuant to this Clause shall be in full and
final settlement of any claim, demand and/or proceedings of DBFM
Co in relation to any termination of this Agreement and/or any
Project Document (and the circumstances leading to such
termination) and DBFM Co shall be excluded from all other rights
and remedies in respect of any such termination; and
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46.13.2the compensation payable (if any) pursuant to this Clause 46
(Compensation on Termination) above shall be the sole remedy of
DBFM Co and DBFM Co shall not have any other right or remedy in
respect of such termination.

47 CONSEQUENCES OF TERMINATION

Continued performance

47.1 Subject to any exercise by the Authority of its rights to perform, or to procure a
third party to perform, the obligations of DBFM Co, the parties shall continue to
perform their obligations under this Agreement, notwithstanding the giving of any
notice of default or notice of termination, until the Termination Date.

Transfer to Authority of Assets, Contracts etc.

47.2 On the service of a notice of termination in accordance with this Agreement for
any reason:

47.2.1 if prior to the Actual Completion Date, in so far as any transfer shall
be necessary fully and effectively to transfer property to the
Authority, DBFM Co shall transfer to, and there shall vest in, the
Authority, such part of the Works and/or the Facilities as shall have
been constructed and such items of the Plant and Equipment as
shall have been procured by DBFM Co if the Authority so elects:

47.2.2 all goods and all materials on or near to the Site not yet
incorporated in the Works shall remain available to the Authority for
the purposes of completing the Works and if the cost of such goods
and materials has not been reflected in the payment of any
compensation pursuant to Schedule Part 17 (Compensation on
Termination), subject to the payment by the Authority (determined
as between a willing vendor and willing purchaser with any disputes
determined pursuant to Clause 56 (Dispute Resolution Procedure));

47.2.3 the construction plant shall remain available to the Authority for the
purposes of completing the Works, subject to payment of the
Contractor’s reasonable charges;

47.2.4 DBFM Co shall hand over to, and there shall vest in, the Authority,
free from any Encumbrances (other than any created on or by or
against the Authority), the Facilities and Equipment (which in the
case of the termination of this Agreement in accordance with Clause
43 (Expiiy) shall be in the state required in accordance with
Schedule Part 18 (Handback Procedure));

47.2.5 if the Authority so elects, DBFM Co shall procure that any of the
Construction Contract, the Service Contracts and/or the
Independent Tester Contract shall be novated or assigned to the
Authority, provided that where termination occurs under Clause 39
(Authority Events of Default) the consent of the Contractor, the
Service Provider or the Independent Tester (as the case may be)
shall be required;

47.2.6 DBFM Co shall, or shall procure that any Contracting Associate
shall (as the case may be), offer to sell to the Authority at a fair
value (determined as between a willing vendor and willing
purchaser, with any disputes as to such fair value being determined
pursuant to Schedule Part 20 (Dispute Resolution Procedure), free
from any Encumbrance all or any part of the stocks of material and
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other assets, road vehicles, spare parts and other moveable
property owned by DBFM Co or any of its Contracting Associates
and reasonably required by the Authority in connection with the
operation of the Facilities or the provision of the Services;

47.2.7 DBFM Co shall deliver to the Authority (as far as not already
delivered to the Authority) one complete set of:

(a) “as built drawings” showing all alterations made to the
Facilities since the commencement of operation of
the Facilities; and

(b) maintenance, operation and training manuals for the
Facilities;

47.2.8 DBFM Co shall use all reasonable endeavours to procure that the
benefit of all manufacturer’s warranties in respect of mechanical and
electrical plant and equipment used or made available by DBFM Co
under this Agreement and included in the Facilities are assigned, or
otherwise transferred, to the Authority with full title guarantee; and

47.2.9 DBFM Co shall deliver to the Authority the records referred to in
Clause 38 (Records and Open Book Accounting) except where such
documents are required by Law to be retained by DBFM Co or its
Contracting Associates (in which case complete copies shall be
delivered to the Authority).

47.3 DBFM Co shall ensure that provision is made in all contracts of any description
whatsoever to ensure that the Authority will be in a position to exercise its rights,
and DBFM Co will be in a position to comply with its obligations, under Clause
47.2.

Transitional arrangements

47.4 On the termination of this Agreement for any reason, for a reasonable period
both before and after any such termination, DBFM Co shall have the following
duties:

47.4.1 DBFM Co shall co-operate fully with the Authority and any
successor providing to the Authority services in the nature of any of
the Services or any part of the Services in order to achieve a
smooth transfer of the manner in which the Authority obtains
services in the nature of the Services and to avoid or mitigate in so
far as reasonably practicable any inconvenience or any risk to the
health and safety of the employees of the Authority and members of
the public;

47.4.2 DBFM Co shall as soon as practicable remove from the Site all
property not acquired by the Authority pursuant to Clause 47.2 (or
not belonging to the Authority or any Authority Party) and if it has
not done so within forty (40) Business Days after any notice from
the Authority requiring it to do so the Authority may (without being
responsible for any loss, damage, costs or expenses) remove and
sell any such property and shall hold any proceeds less all costs
incurred to the credit of DBFM Co;

47.4.3 DBFM Co shall forthwith deliver to the Authority’s Representative:

(a) any security passwords, access codes and other keys
to the Facilities and the equipment; and
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(b) without prejudice to Clause 55 (Intellectual Property),
any copyright licences for any computer programmes
(or licences to use the same) necessary for the
operation of the Facilities (but excluding computer
programmes, which have been developed or acquired
by a Service Provider for its own use and not solely
for the purposes of provision of any of the Services at
the Facilities or the assignation or transfer of which is
otherwise restricted); and

47.4.4 DBFM Co shall as soon as practicable vacate the Site and (without
prejudice to Schedule Part 18 (Handback Procedure)) shall leave
the Site and the Facilities in a safe, clean and orderly condition.

47.5 If the Authority wishes to conduct a competition prior to the Expiry Date with a
view to entering into an agreement for the provision of services (which may or
may not be the same as, or similar to, the Services or any of them) following the
expiry of this Agreement, DBFM Co shall co-operate with the Authority fully in
such competition process including (without limitation) by:

47.5.1 providing any information which the Authority may reasonably
require to conduct such competition but, to avoid doubt, information
which is commercially sensitive to DBFM Co shall not be provided
(and, for the purpose of this Clause 47.5.1 commercially sensitive
shall mean information which would if disclosed to a competitor of
DBFM Co give that competitor a competitive advantage over DBFM
Co and thereby prejudice the business of DBFM Co); and

47.5.2 assisting the Authority by providing all (or any) participants in such
competition process with access to the Site and the Facilities.

Continuing Obligations

47.6 Save as otherwise expressly provided in this Agreement or as already taken into
account in the calculation of any termination sum or other payment of
compensation on termination pursuant to this Agreement:

47.6.1 termination of this Agreement shall be without prejudice to any
accrued rights and obligations under this Agreement as at the date
of termination; and

47.6.2 termination of this Agreement shall not affect the continuing rights
and obligations of DBFM Co and the Authority under Clauses 10
(The Site), 25 (TUPE and Employment Matters), 31 (Force
Majeure), 34 (Payment), 35 (Taxation), 37 (Custody of Financial
Model), 38 (Records and Open Book Accounting), 41 (Termination
Resulting from Force Majeure), 42 (Authority Voluntary
Termination), 44 (Corrupt Gifts and Payments), 46 (Compensation
on Termination), 47.2, 47.4 and 47.5 (Transitional Arrangements),
49 (Indemnities), 53 (Insurance), 54 (Exclusions and Limitations on
Liability), 55 (Intellectual Property), 56 (Dispute Resolution
Procedure), 59 (Mitigation), 61 (Confidentiality), 64 (Notices) and
Clause 73 (Governing Law and Jurisdiction) or under any other
provision of this Agreement which is expressed to survive
termination or which is required to give effect to such termination or
the consequences of such termination.

48 HAN DBACK PROCEDURE
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The provisions of Schedule Part 18 (Handback Procedure) shall apply to the handback of
the Facilities to the Authority on expiry of this Agreement.
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PART 11: INDEMNITIES, WARRANTIES & INSURANCE

49 INDEMNITIES

DBFM Co indemnities to Authority

49.1 DBFM Co shall indemnify and keep the Authority indemnified at all times from
and against all Direct Losses sustained by the Authority in consequence of:

49.1.1 any claim for, or in respect of, the death and/or personal injury of
any employee of, or person engaged by, DBFM Co or any DBFM
Co Party notwithstanding any act or omission of the Authority or
any Authority Party;

49.1.2 any claim for, or in respect of, the death and/or personal injury of
any third party (other than a person referred to in Clause 49.2.1)
arising out of, or in the course of, the Project Operations, save to the
extent caused (or contributed to) by any Unreasonable Act by the
Authority or any Authority Party, breach of any express provision of
this Agreement by the Authority or any Authority Party or any
deliberate or negligent act or omission of the Authority or any
Authority Party;

49.1.3 any physical loss of or damage to Authority Assets arising by reason
of any act or omission of DBFM Co or any DBFM Co Party, save to
the extent that such loss or damage arises out of the breach of any
express provision of this Agreement by the Authority or any
Authority Party or any deliberate or negligent act or omission of the
Authority or any Authority Party; and

49.1.4 any loss of or damage to property or assets of any third party arising
by reason of any act or omission of DBFM Co or any DBFM Co
Party, save to the extent that such loss or damage arises out of the
breach of any express provision of this Agreement by the Authority
or any Authority Party or any deliberate or negligent act or omission
of the Authority or any Authority Party.

Authority indemnities to DBFM Co

49.2 The Authority shall indemnify and keep DBFM Co indemnified at all times from
and against all Direct Losses sustained by DBFM Co in consequence of:

49.2.1 any claim for, or in respect of, the death and/or personal injury of
any employee of, or person engaged by, the Authority or any
Authority Party notwithstanding any act or omission of DBFM Co or
any DBFM Co Party;

49.2.2 any claim for, or in respect of, the death and/or personal injury of
any third party (other than a person referred to in Clause 49.1.1)
arising by reason of any act or omission of the Authority or any
Authority Party in the course of provision of the Community
Services, any Unreasonable Act by the Authority or any Authority
Party, breach of any express provision of this Agreement by the
Authority or any Authority Party or any deliberate act or omission of
the Authority or any Authority Party, save to the extent caused (or
contributed to) by any act or omission of DBFM Co or any DBFM Co
Party;
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49.2.3 any physical damage to any part of the Facilities or any assets or
other property of DBFM Co or any DBFM Co Party arising by reason
of any breach of any express provision of this Agreement by the
Authority or any Authority Party or any deliberate act or omission of
the Authority or any Authority Party, save to the extent caused (or
contributed to) by any act or omission of DBFM Co or any DBFM Co
Party; and

49.2.4 any loss of or damage to property or assets of any third party arising
by reason of any breach of any express provision of this Agreement
by the Authority or any Authority Party or any deliberate act or
omission of the Authority or any Authority Party, save to the extent
caused (or contributed to) by any act or omission of DBFM Co or
any DBFM Co Party;

provided that in the case of Clauses 49.2.3 and 49.2.4 there shall be
excluded from the indemnity given by the Authority any liability:

(a) for the occurrence of risks against which and to the
extent to which DBFM Co is obliged to insure under
this Agreement (but for the avoidance of doubt, not
such liability to the extent within any applicable
excess or deductible or over the maximum amount
insured or to be insured under such insurance); or

(b) in respect of a matter which is a Compensation
Event; or

(c) in respect of malicious damage.

Conduct of claims

49.3 This Clause 49.3 (Conduct of Claims) shall apply to the conduct, by a party from
whom an indemnity is sought under this Agreement, of claims made by a third
person against a party having (or claiming to have) the benefit of the indemnity.
The party having, or claiming to have, the benefit of the indemnity is referred to
as the “Beneficiary” and the party giving the indemnity is referred to as the
“Indemnifier”. Accordingly:

49.3.1 if the Beneficiary receives any notice, demand, letter or other
document concerning any claim for which it appears that the
Beneficiary is, or may become, entitled to indemnification under this
Agreement, the Beneficiary shall give notice in writing to the
Indemnifier as soon as reasonably practicable and in any event
within twenty (20) Business Days of receipt of the same;

49.3.2 subject to Clauses 49.3.3, 49.3.4 and 49.3.5 below, on the giving of
a notice by the Beneficiary pursuant to Clause 49.3.1 above, where
it appears that the Beneficiary is or may be entitled to
indemnification from the Indemnifier in respect of all (but not part
only) of the liability arising out of the claim, the Indemnifier shall
(subject to providing the Beneficiary with an indemnity to its
reasonable satisfaction against all costs and expenses that it may
incur by reason of such action) be entitled to dispute the claim in the
name of the Beneficiary at the Indemnifier’s own expense and take
conduct of any defence, dispute, compromise, or appeal of the claim
and of any incidental negotiations. The Beneficiary shall give the
Indemnifier all reasonable co operation, access and assistance for
the purposes of considering and resisting such claim;
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49.3.3 with respect to any claim conducted by the Indemnifier pursuant to
Clause 49.3.2 above:

(a) the Indemnifier shall keep the Beneficiary fully
informed and consult with it about material elements
of the conduct of the claim;

(b) the Indemnifier shall not bring the name of the
Beneficiary into disrepute; and

(c) the Indemnifier shall not pay or settle such claims
without the prior consent of the Beneficiary, such
consent not to be unreasonably withheld or delayed;

49.3.4 the Beneficiary shall be free to pay or settle any claim on such terms
as it thinks fit and without prejudice to its rights and remedies under
this Agreement if:

(a) the Indemnifier is not entitled to take conduct of the
claim in accordance with Clause 49.3.2 above; or

(b) the Indemnifier fails to notify the Beneficiary of its
intention to take conduct of the relevant claim within
twenty (20) Business Days of the notice from the
Beneficiary under Clause 49.3.1 above or notifies the
Beneficiary that it does not intend to take conduct of
the claim; or

(c) the Indemnifier fails to comply in any material respect
with the provisions of Clause 49.3.3 above;

49.3.5 the Beneficiary shall be free at any time to give notice to the
Indemnifier that it is retaining or taking over (as the case may be)
the conduct of any defence, dispute, compromise or appeal of any
claim (or of any incidental negotiations) to which Clause 49.3.2
above applies. On receipt of such notice the Indemnifier shall
promptly take all steps necessary to transfer the conduct of such
claim to the Beneficiary, and shall provide to the Beneficiary all
reasonable co operation, access and assistance for the purposes of
considering and resisting such claim. If the Beneficiary gives any
notice pursuant to this Clause 49.3.5, then the Indemnifier shall be
released from any liability under its indemnity under Clause 49.1
(DBFM Co Indemnities to Authority) or Clause 49.2 (Authority
Indemnities to DBFM Co) (as the case may be) and, without
prejudice to any accrued liabilities, any liability under its indemnity
given pursuant to Clause 49.3.2 in respect of such claim;

49.3.6 if the Indemnifier pays to the Beneficiary an amount in respect of an
indemnity and the Beneficiary subsequently recovers (whether by
payment, discount, credit, saving, relief or other benefit or
otherwise) a sum which is directly referable to the fact, matter, event
or circumstances giving rise to the claim under the indemnity, the
Beneficiary shall forthwith repay to the Indemnifier whichever is the
lesser of:

(a) an amount equal to the sum recovered (or the value
of the saving or benefit obtained) less any out of
pocket costs and expenses properly incurred by the
Beneficiary in recovering the same; and
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(b) the amount paid to the Beneficiary by the Indemnifier
in respect of the claim under the relevant indemnity,

49.3.7 provided that there shall be no obligation on the Beneficiary to
pursue such recovery and that the Indemnifier is repaid only to the
extent that the amount of such recovery aggregated with any sum
recovered from the Indemnifier exceeds any loss sustained by the
Beneficiary (including for this purpose indirect or consequential
losses or claims for loss of profits which are excluded by this
Agreement from being recovered from the Indemnifier); and

49.3.8 any person taking any of the steps contemplated by Clauses 49.3.1
to 49.3.5 shall comply with the requirements of any insurer who may
have an obligation to provide an indemnity in respect of any liability
arising under this Agreement.

Mitigation — indemnity claims

49.4 To avoid doubt the provisions of Clause 59 (Mitigation) apply to any indemnity
given under this Agreement and any such indemnity shall not apply to the extent
that such part or parts of Direct Losses could have been reduced or avoided by
the Beneficiary complying with the provisions of such Clause 59 (Mitigation).

49A MALICIOUS DAMAGE

49A. 1 Remit of Clause

This Clause 49A specifies the respective obligations of the parties in relation to
malicious damage to the Facilities during the Operational Term.

49A.2 Notification

49A.2.1 As soon as possible after a Service Event has been notified to the
Helpdesk or after DBFM Co has itself or by a Service Provider become
aware of a Service Event, if it considers that the Service Event was
caused by malicious damage by a person other than a DBFM Co Party,
DBFM Co must verbally inform the Helpdesk and the Authority’s
Representative (a “Malicious Damage Report”). Where it is reasonably
practicable for it to do so without prejudicing its ability to achieve
Rectification of the Service Event within the Rectification Period and
subject to any immediate steps that it requires to take to make the
Facilities safe, it must allow the Authority’s Representative an opportunity
to inspect the evidence it relies on to support its claim that malicious
damage caused the Service Event concerned before carrying out
Rectification and, where this is not reasonably practicable, DBFM Co
must take reasonable steps to preserve or record in a suitable manner
any such evidence and forthwith make that record available to the
Authority.

49A.2.2 Provided DBFM Co has complied with the requirements of Clause
49A.2.1, unless within twenty four (24) hours of receipt of a Malicious
Damage Report or within twenty four (24) hours of the start of the next
Core Times where the Malicious Damage Report is made outside Core
Times, or, if applicable, within one (1) Business Day of receipt of the
evidence or record of the alleged malicious damage concerned the
Authority’s Representative notifies DBFM Co that he agrees that the
Service Event referred to in the relevant Malicious Damage Report was
caused by malicious damage by a person other than a DBFM Co Party,
the Authority’s Representative will be deemed to have disagreed that the
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Service Event concerned was caused by malicious damage by a person
other than a DBFM Co Party.

49A.3 Rectification of Malicious Damage

49A.3.1 In relation to any Service Event referred to in a Malicious Damage
Report, DBFM Co shall always take such steps as are necessary in
accordance with its obligations under this Agreement to make the
Facilities safe.

49A.3.2 If the Authority’s Malicious Damage Representative agrees in
accordance with Clause 49A.2 that a Service Event was caused by
malicious damage by a person other than a DBFM Co Party, except
when Clause 49A.3.3 applies, DBFM Co shall not Rectify the Service
Event beyond what is required by Clause 49A.3.1 unless instructed by
the Authority to do so as an Authority Change under Schedule Part 16
(Change Protocol).

49A.3.3 If, in the reasonable opinion of DBFM Co, the Service Event referred to
in a Malicious Damage Report, if not Rectified, will or is likely to result in
the costs of performing the Services and in particular the costs of
Maintenance Works and Lifecycle Replacement being materially
increased, it may notify the Authority’s Malicious Damage Representative
to that effect and shall be entitled to proceed with Rectification in
accordance with its obligations under this Agreement.

49A.3.4 If the Authority’s Malicious Damage Representative does not agree
accordance with Clause 49A.2 that the Service Event referred to in a
Malicious Damage Report was caused by malicious damage by a person
other than a DBFM Co Party, DBFM Co shall be entitled to proceed with
Rectification in accordance with its obligations under this Agreement.

49A.4 Costs of rectifying malicious damage

DBFM Co will be entitled to include all reasonable costs incurred with any Service
Provider or third party:

49A.4.1 to make the Facilities safe pursuant to Clause 49A.3.1 if it is agreed by
the Authority or subsequently determined under the Dispute Resolution
Procedure that the Service Event was caused by malicious damage by a
person other than a DBFM Co Party; or

49A.4.2 to carry out Rectification pursuant to Clause 49A.3.3; or

49A.4.3 to carry out Rectification pursuant to Clause 49A.3.4 if it is subsequently
determined under the Dispute Resolution Procedure that the Service
Event was caused by malicious damage by a person other than a DBFM
Co Party,

in a Monthly Invoice in accordance with Clause 34.2.1(c). In deciding what a
reasonable cost is, regard may be had to prices and rates in the Catalogue (as
defined in Schedule Part 16 (Change Protocol)).

49A.5 DBFM Co to Provide Information

DBFM Co must provide the Authority with such information as the Authority
reasonably requests for the purpose of making claims for losses due to malicious
damage, under the Operational Insurances.

49A.6 Disputes
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Any dispute under this Clause 49A shall be determined under the Dispute
Resolution Procedure.

50 TAX ON INDEMNITY PAYMENTS

If any payment by one party under an indemnity in this Agreement is subject to income tax
or corporation tax (or any tax replacing them) in the hands of the recipient, the recipient may
demand in writing to the party making the payment that the payment shall be increased by
such amount as would ensure that, after taking into account any such tax payable in respect
of such additional amount, the recipient receives and retains a net sum equal to the amount
it would have otherwise received had the payment not been subject to such tax. In relation
to any such additional amount payable to DBFM Co, DBFM Co and the Authority shall have
the same rights and obligations as would apply to a Relevant Tax Liability under Clause
46.7.3 and Clauses 46.6 to 46.11 (inclusive) shall apply mutatis mutandis to the payment of
the additional amount. The party making the payment shall pay such additional amount
within ten (10) Business Days of receipt of such demand.

51 EXCUSING CAUSES

51.1 If an Excusing Cause interferes adversely with, or causes or contributes to a
failure of, the performance of the Project Operations by DBFM Co and/or causes
or contributes to the occurrence of an Availability Failure and/or a Performance
Failure and provided that the effect of such Excusing Cause is claimed within ten
(10) Business Days of the date on which DBFM Co became aware (or ought
reasonably to have become so aware) of the occurrence of the Excusing Cause,
then (subject to Clauses 51.3 (Insured Exposure) and 51.4) to the extent such
failure or interference or occurrence of an Availability Failure and/or a
Performance Failure arises as a result of such Excusing Cause:

51.1.1 such failure by DBFM Co to perform or interference or occurrence,
and any poor performance of, any affected Service shall not
constitute a breach of the provisions of this Agreement by DBFM
Co;

51.1.2 such failure by DBFM Co to perform or interference or occurrence
shall not be taken account of in measuring the performance of any
affected Service in accordance with the Service Level Specification,
which shall be operated as though the relevant Service had been
performed free from such adverse interference; and

51.1.3 any such Availability Failure and/or Performance Failure shall be
deemed not to have occurred,

so that DBFM Co shall be entitled to payment under this Agreement as if there had
been no such interference with, or failure in the performance of, the Project
Operations and no such occurrence of an Availability Failure and/or Performance
Failure.

51.2 For the purpose of Clause 51 (Excusing Causes), an Excusing Cause means:

51.2.1 any breach of any express provision of this Agreement by the
Authority or any Authority Party (unless, and to the extent, caused
or contributed to by DBFM Co or any DBFM Co Party);

51.2.2 any deliberate act or omission of the Authority or of any Authority
Party or any failure by the Authority or Authority Party (having
regard always to the interactive nature of the activities of the
Authority, the Community Services Providers and of DBFM Co) to
take reasonable steps to carry out its activities in a manner which
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minimises undue interference with DBFM Co’s performance of the
Project Operations, save where (and to the extent):

(a) caused or contributed to by DBFM Co or any DBFM
Co Party;

(b) the Authority or Authority Party is acting in
accordance with a recommendation or instruction of
DBFM Co or any DBFM Co Party;

(c) any such act or omission giving rise to such failure
was within the contemplation of the parties or was
otherwise provided for in this Agreement;

(d) the consequences of any such deliberate act or
omission or other acts or omissions giving rise to
such failure would have been prevented by the proper
performance of DBFM Co’s obligations under this
Agreement; or

(e) the same arises from an act of the Authority or an
Authority Party compliant with the Contractor’s Site
Rules and other requirements of the Contractor as
referred to in Clause 13.1 (Access to Site) or 17.9.

51.2.3 Not used.

51.2.4 the implementation of any action taken by the Authority or any
Authority Party, or any suspension of DBFM Co’s obligation to
deliver any or any part of the Services or the compliance by DBFM
Co with instructions given by the Authority, in each case in the
circumstances referred to in Clauses 24.6 to 24.9 (inclusive);

51.2.5 the carrying out of any Low Value Change in accordance with the
terms of this Agreement during the period of time agreed between
the Authority and DBFM Co; or

51.2.6 the carrying out of planned preventative maintenance in accordance
with the Schedule of Programmed Maintenance;

51.2.7 the occurrence of a Service Event that the Authority’s
Representative has agreed pursuant to Clause 49A.3.2, or that it
has been determined pursuant to the Dispute Resolution Procedure,
has been caused by malicious damage by a person other than a
DBFM Co Party, but only until such time as either (i) the Authority
has instructed DBFM Co to Rectify the Service Event as an
Authority Change and the time period for implementation of such
Authority Change has expired or (ii) DBFM Co has Rectified the
Service Event pursuant to Clause 49A.3.3;

Insured exposure

51.3 Without prejudice to Clause 53 (Insurance), DBFM Co shall not be entitled to any
payment which would not have been due under this Agreement but for Clause 51
(Excusing Causes) to the extent that DBFM Co is or should be able to recover
under any policy of insurance required to be maintained by DBFM Co or any
DBFM Co Party in accordance with this Agreement (whether or not such
insurance has in fact been effected or, if effected, has been vitiated as a result of
any act or omission of DBFM Co (or any DBFM Co Party), including but not
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limited to non disclosure or under insurance) or any other policy of insurance
which DBFM Co has taken out and maintained.

Mitigation of Excusing Cause

51.4 DBFM Co shall take all reasonable steps to mitigate the consequences of an
Excusing Cause on DBFM Co’s ability to perform its obligations under this
Agreement. To the extent that DBFM Co does not take such steps, DBFM Co
shall not be entitled to, and shall not receive, the relief specified in Clause 51.1

51.5 To avoid doubt, Clause 51.2.2 shall not impose a general obligation on the
Authority to take (or to procure that any Authority Party takes) such steps and
shall apply (and be construed) solely for the purpose of establishing whether an
Excusing Cause has occurred.

52 NOT USED

53 INSURANCE

DBFM Co Insurances

53.1 DBFM Co shall, procure that the insurances, details of which are set out in
Section 1 (Policies to be taken out by DBFM Co and maintained during the
Design and Construction Phase) of Schedule Part 15 (Insurance Requirements),
are taken out prior to the commencement of the Works and are maintained for
the periods specified in Section 1 (Policies to be taken out by DBFM Co and
maintained during the Design and Construction Phase) of Schedule Part 15
(Insurance Requirements). V

53.2 DBFM Co shall, procure that the insurances, details of which are set out in
Section 2 (Policies to be taken out by DBFM Co and maintained from the Actual
Completion Date)) of Schedule Part 15 (Insurance Requirements), are taken out
prior to the Actual Completion Date and are maintained for the periods specified
in Section 2 (Policies to be taken out by DBFM Co and maintained from the
Actual Completion Date) of Schedule Part 15 (Insurance Requirements).

53.3 Without prejudice to the other provisions of this Clause 53 (Insurance), DBFM Co
shall, at all relevant times, at its own cost, effect and maintain in full force those
insurances which it is required to effect by any applicable Law.

53.4 All Insurances referred to in Clauses 53.1 and 53.2 shall:

53.4.1 be maintained in the names of the parties specified in Schedule Part
15 (Insurance Requirements) and shall be composite policies of
insurance (and not joint) unless stated otherwise in Schedule Part
15 (Insurance Requirements));

53.4.2 be placed with insurers who are acceptable to the Authority (such
acceptance not to be unreasonably withheld or delayed);

53.4.3 in so far as they relate to damage to assets (including the Facilities),
cover the same for the full reinstatement value;

53.4.4 comply with the relevant provisions of Section 1 (Policies to be
taken out by DBFM Co and maintained during the Design and
Construction Phase) and Section 2 (Policies to be taken out by
DBFM Co and maintained from the Actual Completion Date) of
Schedule Part 15 (Insurance Requirements).
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53.4.5 provide for 30 days prior written notice of their canceHation, non—
renewal or amendment to be given to the Authority in accordance
with Endorsement 1 in Section 3 (Endorsement) of Schedule Part
15 (Insurance Requirements);

53.4.6 in respect of the Physical Damage Policies provide for payment of
any proceeds received by DBFM Co to be applied in accordance
with Clause 53.22 (Reinstatement);

53.4.7 in the case of the Operational Insurances only, be taken out and
maintained in accordance with Section 4 of Schedule Part 15
(Insurance Requirements);

53.4.8 The Third Party Public and Products Liability Insurance limit of
indemnity and the maximum deductibles for each of the Insurances
set out in Section 2 (Policies to be taken out by DBFM Co and
maintained from the Actual Completion Date) of Schedule Part 15
(Insurance Requirements) shall where specified be index-linked
periodically as appropriate, provided such limits of indemnity and
maximum deductibles shall only be increased such that the limit that
is index linked becomes equal to or exceeds the next whole
insurable amount or deductible (as the case may be) available in the
insurance market.

53.5 DBFM Co shall ensure that its brokers give the Authority a letter of undertaking
substantially in the form set out in Section.5 (Broker~s Letter of Undertaking) of
Schedule Part 15 (Insurance Requirements) at Financial Close and subsequently
on the renewal of each of the Insurances

Subrogation and Vitiation

53.6 DBFM Co shall in respect of the insurances referred to in Clauses 53.1 and 53.2:

53.6.1 procure that all policies of insurance to be effected by it pursuant to
this Clause shall contain a provision to the effect that the insurers
have agreed to waive all rights of subrogation against the Authority
(and all Authority Parties other than contractors and sub
contractors) in accordance with Endorsement 2 in Section 3
(Endorsements) of SchedulePart 15 (Insurance Requirements); and

53.6.2 provide for non-vitiation protection in respect of any claim made by
the Authority as co-insured in accordance with Endorsement 2 in
Section 3 (Endorsements) of Schedule Part 15 (Insurance
Requirements);

provided that, to avoid doubt, this Clause 53.6 shall not by itself prevent DBFM Co
from claiming against the Authority (or any Authority Party) under an express
provision of this Agreement for any loss or damage not covered because of the
level of deductibles under such insurance permitted by this Agreement or to the
extent such loss or damage exceeds the maximum of such insurance required by
this Agreement.

53.7 Neither party shall take any action or fail to take any reasonable action or (in so
far as it is reasonably within its power) permit or allow others to take or fail to
take any action (including failure to disclose any fact) as a result of which any of
the Insurances may be rendered void, voidable, unenforceable or suspended or
impaired in whole or in part or which may otherwise render any sum paid out
under any relevant policy repayable in whole or in part.

Evidence of DBFM Co Insurance
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53.8 Not less than twenty (20) Business Days prior to the amendment or expiry of any
relevant insurance policy (other than the expiry of any of the Operational
Insurances in respect of which DBFM Co must comply with the provisions of
Section 4 of Schedule Part 15 (Insurance Requirements)), DBFM Co shall submit
to the Authority a request for approval from the Authority of the insurer and the
principal terms and conditions of such insurance policy (and any revision to such
terms and conditions or change in identity of such insurer), such approval not to
be unreasonably withheld or delayed.

53.9 DBFM Co shall provide to the Authority:

53.9.1 copies on request of all insurance policies referred to in Clauses
53.1 to 53.3 (together with any other information reasonably
requested by the Authority relating to such insurance policies) and
the Authority shall be entitled to inspect them during ordinary
business hours; and

53.9.2 evidence that the premiums payable under all insurance policies
have been paid and that the Insurances are in full force and effect in
accordance with the requirements of this Clause 53 (Insurance) and
Schedule Part 15 (Insurance Requirements).

53.10 Renewal certificates or other such evidence of renewal in relation to the
Insurances shall be obtained as and when necessary and copies (certified in a
manner acceptable to the Authority) shall be forwarded to the Authority as soon
as possible but in any event within 20 Business Days of the renewal date.

53.11 If DBFM Co defaults in insuring or continuing to maintain the Insurances, the
Authority may insure against any risk in respect of which such default has
occurred and recover any premiums from DBFM Co as a debt provided that if the
default occurs during the Operational Term the amount recoverable from the
DBFM Co shall be the difference between the premiums had DBFM Co
continued to maintain the Insurances and the premiums paid by the Authority to
take out and maintain the Insurances.

Acceptance and compliance

53.12 The supply to the Authority of any draft insurance policy or certificate of
insurance or other evidence of compliance with this Clause 53 (Insurance) shall
not imply acceptance by the Authority (or the Authority’s Representative) that:

53.12.1 the extent of insurance cover is sufficient and its terms are
satisfactory; or

53.12.2 in respect of any risks not insured against, that the same were
U ninsurable.

53.13 Neither failure to comply nor full compliance with the insurance provisions of this
Agreement shall relieve DBFM Co of its liabilities and obligations under this
Agreement.

Uninsurable Risks

53.14.1 If a risk usually covered by contractors’ ‘all risks’ insurance, property
damage insurance, third party liability insurance, delay in start up
and business interruption insurance (but not loss of profits) or
statutory insurances in each case required under this Agreement
becomes Uninsurable then:
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(a) DBFM Co shall notify the Authority of any risk
becoming Uninsurable within five (5) Business Days
of becoming aware of the same and in any event at
least five (5) Business Days before expiry or
cancellation of any existing insurance in respect of
that risk; and

(b) if both parties agree, or it is determined in accordance
with the Dispute Resolution Procedure that the risk is
Uninsurable and that:

(i) the risk being Uninsurable is not caused by
the actions of DBFM Co or any sub
contractor of DBFM Co (of any tier); and

(ii) DBFM Co has demonstrated to the
Authority that DBFM Co and a prudent
board of directors of a company operating
the same or substantially similar businesses
in the United Kingdom to that operated by
DBFM Co would in similar circumstances (in
the absence of the type of relief envisaged
by this Clause) be acting reasonably and in
the best interests of the company if they
resolved to cease to operate such
businesses as a result of that risk becoming
Uninsurable, taking into account inter alia
(and without limitation) the likelihood of the
Uninsurable risk occurring (if it has not
already occurred), the financial
consequences for such company if such
Uninsurable risk did occur (or has occurred)
and other mitigants against such
consequences which may be available to
such company

the parties shall meet to discuss the means by which
the risk should be managed or shared (including
considering the issue of self—insurance by either
party).

53.14.2 If the requirements of Clause 53.14.1 are satisfied, but the parties
cannot agree as to how to manage or share the risk, then:

(a) where such requirements are satisfied in respect of
such third party liability insurance the Authority shall
(at the Authority’s option) either pay to DBFM Co an
amount equal to the amount calculated in accordance
with Section 3 (Compensation on Termination for
Force Majeure) of Schedule Part 17 (Compensation
on Termination) and this Agreement will terminate, or
elect to allow this Agreement to continue and Clause
53.14.2(b) below shall thereafter apply in respect of
such risk; and

(b) where such requirements are satisfied in respect of
contractors’ ‘all risks’ insurance, property damage
insurance, third party liability insurance (if the
Authority elects to allow this Agreement to continue in
accordance with Clause 53.14.2(a)), delay in start up
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and business interruption insurance (but not loss of
profits) or statutory insurances this Agreement shall
continue and on the occurrence of the risk (but only
for as long as such risk remains Uninsurable) the
Authority shall (at the Authority’s option) either pay to
DBFM Co an amount equal to insurance proceeds
that would have been payable had the relevant
insurance continued to be available and this
Agreement will continue, or an amount equal to the
amount calculated in accordance with Section 3
(Compensation on Termination for Force Majeure) of
Schedule Part 17 (Compensation on Termination)
plus (in relation to third party liability insurance only)
the amount of insurance proceeds that would have
been payable whereupon this Agreement will
terminate; and

(c) where pursuant to Clauses 53.14.2(a) and/or
53.14.2(b) this Agreement continues then the Annual
Service Payment shall be reduced in each year for
which the relevant insurance is not maintained by an
amount equal to the premium paid (or which would
have been paid) by DBFM Co in respect of the
relevant risk in the year prior to it becoming
Uninsurable (index linked from the date that the risk
becomes Uninsurable) save to the extent that such
reduction is otherwise reflected in a reduction in the
payments claimed by DBFM Co pursuant to
paragraph 3.1 of Section 6 (Pass Through Costs) of
Schedule Part 14 (Payment Mechanism). Where the
risk is Uninsurable for part of a year only the
reduction in the Annual Service Payment shall be pro
rated to the number of months for which the risk is
Un insurable.

(d) where pursuant to Clauses 53.14.2(a) and/or
53.14.2(b) this Agreement continues DBFM Co shall
approach the insurance market at least every four
months to establish whether the risk remains
Uninsurable. As soon as DBFM Co is aware (and the
parties agree or it is determined pursuant to the
Dispute Resolution Procedure) that the risk is no
longer Uninsurable, DBFM Co shall take out and
maintain or procure the taking out and maintenance
of insurance (to be incepted as soon as is reasonably
practicable) for such risk in accordance with this
Agreement;

(e) in respect of any period between the Authority
receiving notification in accordance with Clause
53.14.1(a) that a TPL Risk has become Uninsurable
and the Authority’s notification to the DBFM Co in
accordance with Clause 53.14.2(a) in respect of such
risk then, provided it is ultimately agreed or
determined that the requirements of Clause
53.14.1(b) are satisfied in respect of the Uninsurable
TPL Risk and subject to Clause 53.14.2(f) below,
Clause 53.14.2(b) shall apply in respect of
occurrences of the Uninsurable TPL Risk during such
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period unless the parties otherwise agree how to
manage the risk during this period; and

(f) Clause 53.14.2(e) shall only apply provided DBFM Co
does not unreasonably materially delay (a)
agreement and/or determination in accordance with
the Dispute Resolution Procedure as to whether the
requirements of Clause 53.14.1(b) are satisfied in
respect of the Uninsurable TPL Risk and/or
(b) meeting with the Authority to discuss the means
by which the risk should be managed.

Where this Clause 53.14.2 applies and this Agreement continues, DBFM
Co shall, subject to Clause 53.14.2(c), be relieved of its obligations to
maintain insurance in respect of the relevant Uninsurable Risk.

53.14.3 If, pursuant to Clause 53.14.1(b), the Authority elects to make
payment of compensation to DBFM Co (such that this Agreement
will terminate)(the “Relevant Payment”), DBFM Co shall have the
option (exercisable in writing within (20) Business Days of the date
of such election by the Authority (the “Option Period”)) to pay to the
Authority on or before the end of the Option Period, an amount
equal to the insurance proceeds that would have been payable had
the relevant risk not become Uninsurable, in which case this
Agreement will continue (and the Relevant Payment will not be
made by the Authority), and DBFM Co’s payment shall be applied
for the same purpose and in the same manner as insurance
proceeds would have been applied had the relevant risk not
become Uninsurable.

53.14.4 During the Operational Term, the Authority shall be entitled to notify
DBFM Co that a risk has become Uninsurable under paragraph (b)
of the definition of “Uninsurable”. Following such notification,
Clauses 53.14.1(b) to 53.14.3 (except Clause 53.14.1(b)Oi) )) shall
apply as if DBFM Co has issued a notice under Clause 53.14.1(a).

53.15 Unavailability of terms

53.15.1 If, upon the renewal of any of the Insurances:

(a) any Insurance Term is not available to DBFM Co in
the worldwide insurance market with reputable
insurers of good standing; and/or

(b) the insurance premium payable for Insurance
incorporating such Insurance Term is such that the
Insurance Term is not generally being incorporated in
insurance procured in the worldwide insurance
market with reputable insurers of good standing by
contractors in the United Kingdom,

other than, in each case by reason of one or more actions of DBFM Co
and/or any sub-contractor of DBFM Co (of any tier) then Clause 53.15.2,
shall apply.

53.15.2 If it is agreed or determined that Clause 53.15.1 applies then the
Authority shall waive DBFM Co’s obligations in Clauses 53.1 to 53.3
and/or Schedule Part 15 (Insurance Requirements) in respect of
that particular Insurance Term and DBFM Co shall not be
considered in breach of its obligations regarding the maintenance of
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insurance pursuant to this Agreement as a result of the failure to
maintain insurance incorporating such Insurance Term for so long
as the relevant circumstances described in Clause 53.15.1 continue
to apply to such Insurance Term.

53.15.3To the extent that the parties agree (acting reasonably), or it is
determined pursuant to the Dispute Resolution Procedure, that an
alternative or replacement term and for condition of insurance is
available to DBFM Co in the worldwide insurance market with
reputable insurers of good standing which if included in the relevant
insurance policy would fully or partially address DBFM Co’s inability
to maintain or procure the maintenance of insurance with the
relevant Insurance Term, at a cost which contractors in the UK are
(at such time) generally prepared to pay, DBFM Co shall maintain or
procure the maintenance of insurance including such alternative or
replacement term and/or condition.

53.15.4 DBFM Co shall notify the Authority as soon as reasonably
practicable and in any event within five (5) days of becoming aware
that Clause 53.15.1(a) and/or Clause 53.15.1(b) are likely to apply
or (on expiry of the relevant insurance then in place) do apply in
respect of an Insurance Term (irrespective of the reason for the
same). During the Operational Term the Authority shall be entitled
to notify DBFM Co that Clause 53.15.1(b) is likely to apply or (on
expiry of the relevant insurance then in place) does apply in respect
of an Insurance Term (irrespective of the reason for the same).
DBFM Co shall provide the Authority with such information as the
Authority reasonably requests regarding the unavailability of the
Insurance Term and the parties shall meet to discuss the means by
which such unavailability should be managed as soon as is
reasonably practicable.

53.15.5 In the event that Clause 53.15.1(a) and/or Clause 53.15.1(b) apply
in respect of an Insurance Term, (irrespective of the reasons for the
same) DBFM Co shall approach the insurance market at least every
four months to establish whether Clause 53.15.1(a) and/or Clause
53.15.1(b) remain applicable to the Insurance Term. As soon as
DBFM Co is aware and the parties agree or it is determined
pursuant to the Dispute Resolution Procedure that Clause
53.15.1(a) and/or Clause 53.15.1(b) has ceased to apply to the
Insurance Term, DBFM Co shall take out and maintain or procure
the taking out and maintenance of insurance (to be incepted as
soon as is reasonably practicable) incorporating such Insurance
Term in accordance with this Agreement.

Risk Management

53.16 With effect from the date of this Agreement, the Authority and DBFM Co shall
each designate or appoint an insurance and risk manager and notify details of
the same to the other party. Such person shall:

53.16.1 be responsible for dealing with all risk management matters on
behalf of its appointing or designating party including (without
limitation) ensuring compliance by that party with this Clause 53.16;

53.16.2 advise and report to that party on such matters; and

53.16.3 ensure that any recommendation or requirement specified following
a survey conducted by any insurer of any relevant procedures in
relation to the Project is disclosed to the parties.
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53.17 Without prejudice to the provisions of Clause 53.16, the parties shall notify one
another, and in DBFM Co’s case the relevant insurer, of any circumstances
which may give rise to a claim of a value equal to or in excess of fifty thousand
pounds (~5O,O0O) (index linked) under the Insurances as soon as reasonably
practicable of becoming aware of the same (or earlier, if so requested by the
terms of the relevant insurance policy). If any insurer disputes any such claim,
DBFM Co shall provide the Authority with full details of any disputed claim and
the parties shall liaise with one another to ensure that the relevant claim is
preserved or pursued.

Application of Proceeds

53.18 All insurance proceeds received by DBFM Co under the insurances referred to in
paragraph 1 (Contractor’s ‘All Risk” Insurance) of Section 1 (Insurance
Requirements) and paragraph I (Property Damage Insurance) of Section 2
(Policies to be taken out by DBFM Co and Maintained from the Actual
Completion Date) of Schedule Part 15 (Insurance Requirements) shall be paid
into the Insurance Proceeds Account and shall be applied in accordance with
this Agreement and in accordance with the Insurance Proceeds Accounts
Agreement.

53.19 Subject to the provisions of the Funders’ Direct Agreement and Clause 53.22
(Reinstatement), DBFM Co shall apply any proceeds of any policies of
Insurance:

53.19.1 in the case of third party legal liability or employers’ liability
insurance, in satisfaction of the claim, demand, proceeding or
liability in respect of which such proceeds are payable; and

53.19.2 in the case of any other insurance other than delay in start up or
business interruption insurance, so as to ensure the performance by
DBFM Co of its obligations under this Agreement, including where
necessary the reinstatement, restoration or replacement of the
Facilities, assets, materials or goods affected by the event giving
rise to the insurance claim and consequent payment of proceeds.

53.20 Where reinstatement monies are required to be released from the Insurance
Proceeds Account DBFM Co shall obtain the Authority’s consent in accordance
with the Insurance Proceeds Account Agreement. The Authority shall give its
consent (or confirm that it is withholding its consent) to the release of monies
from the Insurance Proceeds Account within one (1) Business Day of a request
from DBFM Co (provided that such consent must not be unreasonably withheld).

53.21 If the proceeds of any insurance claim are insufficient to cover the settlement of
such claims, DBFM Co will make good any deficiency forthwith.

53.22 Reinstatement

53.22.1 All insurance proceeds received under any Physical Damage Policy
shall be applied to repair, reinstate and replace each part or parts of
the Facilities in respect of which the proceeds were received.

53.22.2 Where a claim is made or proceeds of insurance are received or are
receivable under any Physical Damage Policy in respect of a single
event (or a series of related events) (the (“Relevant Incident”) in an
amount in excess of one hundred and fifty thousand pounds
(~150,000) (index-linked):

(a) DBFM Co shall deliver as soon as practicable and in
any event within twenty eight (28) days after the
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making of the claim a plan prepared by DBFM Co for
the carrying out of the works necessary (the
“Reinstatement Works”) to repair, reinstate or
replace (the “Reinstatement Plan”) the assets which
are the subject of the relevant claim or claims in
accordance with Clauses 53.22.2 (a) (i) and (ii)
below. The Reinstatement Plan shall set out:

(i) if not the Contractor, the identity of the
person proposed to effect the
Reinstatement Works, which shall be
subject to the prior written approval of the
Authority; and

(ii) the proposed terms and timetable or, if not
then established, the reasonably anticipated
terms and timetable upon which the
Reinstatement Works are to be effected
(including the date that the Project will
become fully operational), the final terms of
which shall be subject to the prior written
approval of the Authority, which approval
shall not be unreasonably delayed;

(b) provided that the Authority is satisfied that the
Reinstatement Plan will enable DBFM Co to comply
with Clause 53.22.2(b)(iv) below within a reasonable
timescale:

(i) the Reinstatement Plan will be adopted and
carried out by DBFM Co;

(ii) DBFM Co shall enter into contractual
arrangements to effect the Reinstatement
Works with the person identified in the
Reinstatement Plan approved by the
Authority;

(iii) prior to the earlier to occur of the
Termination Date or the Expiry Date, any
amounts standing to the credit of the
Insurance Proceeds Account (the “Relevant
Proceeds”) (together with any interest
accrued) may be withdrawn by DBFM Co
from the Insurance Proceeds Account as
required to enable it to make payments in
accordance with the terms of the
contractual arrangements referred to in
Clause 53.22.2(b)(ii) above, and to meet
any other reasonable costs and expenses
of DBFM Co for the sole purposes of
funding the Reinstatement Works and the
parties shall operate the signatory
requirements of the Insurance Proceeds
Account in order to give effect to such
payments. Following the earlier to occur of
the Termination Date and the Expiry Date,
the Authority may withdraw amounts
standing to the credit of the Insurance
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Proceeds Account for the purposes of
funding any Reinstatement Works;

(iv) the Authority agrees and undertakes that,
subject to compliance by DBFM Co with its
obligations under this Clause, and provided
that DBFM Co procures that the
Reinstatement Works are carried out and
completed in accordance with the
contractual arrangements referred to in
Clause 53.22.2(b)(ii), it shall not exercise
any right which it might otherwise have to
terminate this Agreement by virtue of the
event which gave rise to the claim for the
Relevant Proceeds;

(v) the Authority undertakes to use reasonable
endeavours to assist DBFM Co in the
carrying out of the Reinstatement Plan; and

(vi) after the Reinstatement Plan has been
implemented to the reasonable satisfaction
of the Authority and in accordance with
Clause 53.22.3 below the Authority shall
permit withdrawal by DBFM Co of any
Relevant Proceeds then held in the
Insurance Proceeds Account that have not
been paid under Clause 53.222(b)(ii)
above, in respect of the Relevant Incident,
together with any interest accrued.

(vii) subject to the provisions of Clause 49.1
(DBFM Co Indemnities to Authority) DBFM
Co shall be solely responsible for the
payment of any deficiency.

53.22.3 Where insurance proceeds are to be used, in accordance with this
Agreement, to repair, reinstate or replace any Facility, DBFM Co
shall carry out the work in accordance with the Authority’s
Construction Requirements so that on completion of the work, the
provisions of this Agreement are complied with.

53.22.4 If and to the extent that a breach by DBFM Co of its obligations
under Clause 53.22.2(b) leads to a delay in the completion of the
Reinstatement Works, any entitlement that DBFM Co has to relief
under Clause 30 (Relief Events) shall be suspended.

54 EXCLUSIONS AND LIMITATIONS ON LIABILITY

Exclusions

54.1 The indemnities under this Agreement shall not apply and (without prejudice to
the Authority’s rights under the Payment Mechanism) there shall be no right to
claim damages for breach of this Agreement, in delict or on any other basis
whatsoever to the extent that any loss claimed by either party is for loss of
profits, loss of use, loss of production, loss of business or loss of business
opportunity or is a claim for consequential loss or for indirect loss of any nature
(“Indirect Losses”) suffered or allegedly suffered by either party. The Authority
agrees that, notwithstanding the foregoing, any losses of DBFM Co arising under
the Construction Contract and the Service Contracts as originally executed (or as
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amended in accordance with and subject to Clause 4.1 (AnciIIaiy Documents))
which are not Indirect Losses shall not be excluded from such a claim solely by
reason of this Clause 54.1.

54.2 The Authority shall not be liable in delict to DBFM Co or any DBFM Co Party in
respect of any negligent act or omission of the Authority or any Authority Party
relating to or in connection with this Agreement and DBFM Co shall procure that
no DBFM Co Party shall bring such a claim against the Authority. DBFM Co has
accepted this on the basis that it and each DBFM Co Party will cover the risk of
negligent acts or omissions by insurance or in such other manner as it (or they)
may think fit.

No Double Recovery

54.3 Subject to:

54.3.1 any other express right of the Authority pursuant to this Agreement;
and

54.3.2 the Authority’s right to claim, on or after termination of this
Agreement, the amount of its reasonable costs, losses, damages
and expenses suffered or incurred by it as a result of rectifying or
mitigating the effects of any breach of this Agreement by DBFM Co
save to the extent that the same has already been recovered by the
Authority pursuant to this Agreement or has been taken into account
to reduce any compensation payable by the Authority pursuant to
Clause 46 (Compensation on Termination),

the sole remedy of the Authority in respect of a failure to provide the Services in
accordance with this Agreement shall be the operation of the Payment
Mechanism.

54.4 Subject to Clause 39 (Authority Events of Default) and any other express right of
DBFM Co pursuant to this Agreement, DBFM Co’s sole remedy in respect of any
breach of this Agreement which is a Compensation Event shall be pursuant to
Clause 29 (Delay Events).

54.5 Nothing in Clause 54.3 shall prevent or restrict the right of the Authority to seek
interdict or a decree of specific implement or other discretionary remedies of the
court.

54.6 Notwithstanding any other provision of this Agreement, neither party shall be
entitled to recover compensation or make a claim under this Agreement or any
other agreement in relation to the Project in respect of any loss that it has
incurred (or any failure of the other party) to the extent that it has already been
compensated in respect of that loss or failure pursuant to this Agreement or
otherwise.

54.7 Neither party shall have the right to terminate this Agreement for breach of contract
save as expressly set out in this Agreement.

PART 12: MISCELLANEOUS

55 INTELLECTUAL PROPERTY

Project Data
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55.1 DBFM Co shall make available to the Authority free of charge (and hereby
irrevocably licences the Authority to use) all Project Data that might reasonably
be required by the Authority and DBFM Co shall ensure that it can make the
Project Data available to the Authority on these terms, for such purposes as the
Authority at its sole discretion may require, and in this Clause “use” shall include
the acts of copying, modifying, adapting and translating the material in question
and/or incorporating them with other materials and the term “the right to use”
shall be construed accordingly. Neither DBFM Co nor any DBFM Co Party shall
be liable to the Authority in respect of use by or on behalf of the Authority of
Project Data other than in relation to the Project.

Intellectual Property Rights

55.2 DBFM Co:

55.2.1 hereby grants to the Authority, free of charge, an irrevocable, non
exclusive and transferable (but only to any assignee or transferee of
any rights or benefits under this Agreement or upon or at any time
following termination of this Agreement) licence (carrying the right to
grant sub licences) to use the Intellectual Property Rights which are
or become vested in DBFM Co; and

55.2.2 shall, where any Intellectual Property Rights are or become vested
in a third party, use all reasonable endeavours to procure the grant
of a like licence to that referred to in Clause 55.2.1 above to the
Authority,

in both cases, for such purposes as the Authority may at its sole discretion require.

DBFM Co shall use all reasonable endeavours to ensure that any Intellectual
Property Rights created, brought into existence or acquired during the term of this
Agreement vest, and remain vested throughout the term of this Agreement, in
DBFM Co and DBFM Co shall enter into appropriate agreements with any DBFM
Co Party (or other third parties) that may create or bring into existence, or from
which it may acquire, any Intellectual Property Rights.

Maintenance of data

55.3 To the extent that any of the data, materials and documents referred to in this
Clause are generated by or maintained on a computer or similar system, DBFM
Co shall use all reasonable endeavours to procure for the benefit of the
Authority, at no charge or at the lowest reasonable fee, the grant of a licence or
sub-licence for any relevant software to enable the Authority or its nominee to
access and otherwise use (subject to the payment by the Authority of the
relevant fee, if any) such data for such purposes as the Authority may at its sole
discretion require. As an alternative, DBFM Co may provide such data, materials
or documents in a format which may be read by software generally available in
the market at the relevant time or in hard copy format.

55.4 DBFM Co shall ensure the back up and storage in safe custody of the data,
materials and documents referred to in Clause 55.3 in accordance with Good
Industry Practice. Without prejudice to this obligation, DBFM Co shall submit to
the Authority’s Representative for approval its proposals for the back up and
storage in safe custody of such data, materials and documents and the Authority
shall be entitled to object if the same is not in accordance with Good Industry
Practice. DBFM Co shall comply, and shall cause all DBFM Co Parties to
comply, with all procedures to which the Authority’s Representative has given its
approval. DBFM Co may vary its procedures for such back-up and storage
subject to submitting its proposals for change to the Authority’s Representative,
who shall be entitled to object on the basis set out above.
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Claims

55.5 Where a claim or proceeding is made or brought against the Authority which
arises out of the infringement of any rights in or to any Intellectual Property (other
than any Disclosed Data) or because the use of any materials, Plant, machinery
or equipment in connection with the Project Operations infringes any rights in or
to any Intellectual Property of a third party then, unless such infringement has
arisen out of the use of any Intellectual Property by or on behalf of the Authority
otherwise than in accordance with the terms of this Agreement, or in respect of a
use of the Intellectual Property for a purpose other than that for which it was
produced, DBFM Co shall indemnify the Authority at all times from and against
all such claims and proceedings and the provisions of Clause 49.3 (Conduct of
Claims) shall apply.

56 DISPUTE RESOLUTION PROCEDURE

Except where expressly provided otherwise in this Agreement, any dispute arising out of or
in connection with this Agreement shall be resolved in accordance with the procedure set
out in Schedule Part 20 (Dispute Resolution Procedure).

57 ASSIGNATION AND SUB-CONTRACTING

Assignation

57.1 This Agreement and any other agreement in connection with the Project to which
both the Authority and DBFM Co are a party shall be binding on, and shall enure
to the benefit of, DBFM Co and the Authority and their respective statutory
successors and permitted transferees and assignees. In the case of the
Authority, its successors shall include any person to whom the Scottish Ministers,
in exercising their statutory powers to transfer property, rights and liabilities of the
Authority upon the Authority ceasing to exist, transfers the property, rights and
obligations of the Authority under this Agreement and such other agreements in
connection with the Project to which the Authority and DBFM Co are both a
party.

57.2 Subject to Clause 57.3, DBFM Co shall not, without the prior written consent of
the Authority, assign, novate, transfer, sub-contract or otherwise dispose of any
interest in this Agreement, the Independent Tester Contract, the Construction
Contract and the Service Contract entered into by DBFM Co for the purposes of
performing its obligations under this Agreement.

57.3 The provisions of Clause 57.2 do not apply to the grant of any security, in a form
approved by the Authority prior to its grant (such approval not to be
unreasonably withheld or delayed), for any loan made to DBFM Co under the
Initial Funding Agreements provided that any assignee shall enter into the
Funders’ Direct Agreement in relation to the exercise of its rights, if the Authority
so requires.

57.4 The Authority shall be entitled to assign, transfer or dispose of the whole of this
Agreement and/or of any agreement entered into in connection with this
Agreement to which the Authority and DBFM Co are both party:

57.4.1 a Minister of the Crown or the Scottish Ministers;

57.4.2 a local authority (as defined in the Local Government Etc (Scotland)
Act 1994) which has sufficient financial standing or financial
resources to perform the obligations of the Authority under this
Agreement and any other agreements to which such assignation,
transfer or disposal relates; or

100

1. DBFM Page 101 of 3391



57.4.3 any other public body whose obligations under this Agreement and
any other agreements to which such assignation, transfer or
disposal relates are unconditionally and irrevocably guaranteed by
the Authority or a Minister of the Crown or the Scottish Ministers
having the legal capacity, power and authority to perform the
obligations under the guarantee and the obligations of the Authority
under this Agreement and any other agreements to which such
assignation, transfer or disposal relates to;

57.4.4 any other Participant which has sufficient financial standing or
financial resources to perform the obligations of the Authority under
this Agreement and any other agreements to which such
assignation, transfer or disposal relates,

without the consent of DSFM Co. The prior written consent of DBFM Co (not to
be unreasonably withheld or delayed) shall be required for any other assignation,
transfer or disposal by the Authority of the whole or any part of this Agreement or
of any agreement entered into in connection with this Agreement to which the
Authority and DBFM Co are both party, provided that nothing in this Clause shall
restrict the rights of the Scottish Ministers to effect a statutory transfer.

Sub-contractors

57.5 DBFM Co shall, without prejudice to Clause 57.1, procure that none of the
persons listed below shall sub-contract all (or substantially all) of their obligations
under or in the agreement set out next to its name:

Person Contract

Contractor Construction Contract

Service Provider Service Contract

without, in each case, the prior written consent of the Authority (such consent not
to be unreasonably withheld or delayed). To avoid doubt, (i) any failure to comply
with Clause 57.7 shall be a reasonable ground for withholding consent and (ii)
consent shall, without prejudice to the other provisions of Clause 57.5, not be
required in respect of the appointment of any party currently approved by the
Authority as a suitable replacement.

57.6 If the contract set out next to the name of any person referred to in Clause 57.5
shall at any time lapse, terminate or otherwise cease to be in full force and effect
(whether by reason of expiry or otherwise), with the effect that such person shall
cease to act in relation to the Project, DBFM Co shall forthwith appoint a
replacement (subject to compliance with Clause 57.5).

57.7 DBFM Co shall procure that any replacement for any person referred to in
Clause 57.5 or any Key Sub-Contractor or any member of the Professional Team
shall enter into a contract upon the same or substantially similar terms as the
person so replaced and shall also enter into a collateral agreement on the same
or substantially the same terms as the Collateral Agreement entered into by the
person so replaced.

57.8 Where DBFM Co enters into a contract with a sub-contractor for the purposes of
carrying out the Project Operations or any part of the Project Operations under
this Agreement, DBFM Co shall cause a term to be included in such contract:
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57.8.1 which requires payment to be made to the sub-contractor within a
specified period not exceeding thirty (30) days from receipt of a valid
invoice as defined by the contract requirements and in the case of
the provision of Services provides that, for the purpose of payment
alone, where the Authority has made payment to DBFM Co and the
sub-contractor’s invoice includes Project Operations in relation to
which payment has been made by the Authority then, to the extent
that it relates to such Project Operations, the invoice shall be treated
as valid and payment shall be made to the sub-contractor without
deduction (but without prejudice to any right to deduct or set off
validly arising under the terms of the contract with the sub
contractor); and

57.8.2 which notifies the sub-contractor that the contract forms part of a
larger contract for the benefit of the Authority and that should the
sub-contractor have any difficulty in securing the timely payment of
an invoice that matter may be referred by the sub-contractor to the
Authority’s Representative; and

57.8.3 in the same terms as this Clause 57.8 (including for the avoidance
of doubt this Clause 57.8.3) subject only to modification to refer to
the correct designation of the equivalent party as the supplier and
recipient of the relevant Project Operations as the case may be.

Replacement of a non-performing Sub-Contractor

57.9 On the substitution or replacement of a Service Provider due to a breach or
default under a Service Contract, DBFM Co may elect, subject to Clause 57.11
and provided that at the time of making such election no notice of termination
has been served under this Agreement, that for the purposes of Clauses 40.1.8
(Deductions) and 40.1.9 (Warning Notices) only, all Deductions incurred and
Warning Notices served prior to the date of such substitution or replacement
shall be disregarded by virtue of Clause 57.10 below.

57.10 If DBFM Co makes an election pursuant to Clause 57.9 above then, with effect
from the date of substitution or replacement of the Service Provider, all
Deductions incurred and Warning Notices served prior to that date shall be
disregarded for the purposes of Clause 40.1.8 (Deductions) and Clause 40.1.9
(Warning Notices). For the avoidance of doubt, the Authority shall retain the right
to make Deductions in accordance with Schedule Part 14 (Payment Mechanism)
in respect of the Availability Failures and/or Performance Failures to which the
Deductions and/or Warning Notices are attributable.

57.11 DBFM Co shall be entitled to make an election pursuant to Clause 57.9 on a
maximum of two occasions during the Project Term.

58 OWNERSHIP INFORMATION AND CHANGES IN CONTROL

58.1 DBFM Co represents and warrants to the Authority that at the date of this
Agreement the legal and beneficial ownership of DBFM Co and Hold Co is as set
out in Schedule Part 21 (DBFM Co In formation) and that, other than any security
granted to Senior Funders under the Senior Funding Agreements and any
Shareholder pre-emption rights, no arrangements are in place that have or may
have or result in any sale, transfer or disposal of any legal, beneficial, equitable
or other interest in any or all of the shares in DBFM Co or Hold Co. DBFM Co
further represents and warrants to the Authority that as at the date of this
Agreement it has adopted the Articles of Association.
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58.2 DBFM Co shall inform the Authority as soon as reasonably practicable (and in
any event, within thirty (30) days) of any Change in Control occurring in respect
of DBFM Co or Hold Co.

58.3 The Authority may, not more than twice in any Contract Year, or at any time
when a DBFM Co Event of Default is outstanding, require DBFM Co to inform it,
as soon as reasonably practicable and in any event within thirty (30) days of
receipt of the Authority’s request for details, of any Change in Control in respect
of DBFM Co or Hold Co.

58.4 DBFM Co’s obligations under Clauses 58.1 and 58.2 above shall, except where
a legal transfer of shares has occurred be limited to the extent of DBFM Co’s
awareness having made all reasonable enquiry.

58.5 Subject to Clause 58.6, prior to the expiry of a period of twelve (12) months
commencing on the Actual Completion Date, no Change in Control in any or all
of the shares in DBFM Co or Hold Co shall be permitted without the prior written
approval of the Authority. Any Change in Control arising as a consequence of
either:

58.5.1 the grant or enforcement of security in favour of the Senior Funders
over or in relation to any of the shares of the DBFM Co or Hold Co,
provided that any document conferring security over any shares has
been approved by the Authority (such approval not to be
unreasonably withheld or delayed); or

58.5.2 any transfer by a Shareholder to an Associate of such transferor; or

58.5.3 any change in beneficial or legal ownership of any shares that are
listed on a recognised investment exchange (as defined in section
285 of the Financial Services and Markets Act 2000),

shall be disregarded for the purpose of this Clause 58.5 above. Where Clause
58.5.2 applies and subsequent to any such transfer (the “Original Transfer”)
the transferee ceases to be an Associate of the original transferor, it shall be a
breach of this Clause 58.5 if the shares or interests which were the subject of the
Original Transfer are not within 20 Business Days of the transferee ceasing to be
an Associate of the original transferor, transferred to the original transferor or any
Associate of such transferor.

58.6 No Change in Control (at any time) in any or all of the shares in DBFM Co (or
any company (other than a public quoted company whose equity securities are
listed on a recognised investment exchange, as defined in section 285 of the
Financial Services and Markets Act 2000) holding shares in Hold Co, DBFM Co
or in any company (or its shareholders) holding shares in such a company (or its
shareholders)) shall be permitted without the prior written approval of the
Authority where the person acquiring control is a Restricted Person.

59 MITIGATION

Each of the Authority and DBFM Co shall at all times take all reasonable steps to minimise
and mitigate any loss for which the relevant party is entitled to bring a claim against the
other party pursuant to this Agreement.

60 DATA PROTECTION

Data Protection

103

1. DBFM Page 104 of 3391



60.1 For the purpose of the following Clauses, the terms “data controller”, “data
subject”, “personal data” and “process” shall have the meaning given to it in the
Data Protection Act 1998.

60.2 DBFM Co undertakes to the Authority that it shall comply with the obligations of a
“data controller” under the provisions of the Data Protection Act 1998 and
undertakes that it will only obtain, hold, process, use, store and disclose personal
data as is necessary to perform its obligations under this Agreement and (without
prejudice to Clause 5.2 (General Standards) that such data will be held,
processed, used, stored and disclosed only in accordance with the Data
Protection Act 1998 and any other applicable law in addition, DBFM Co (to the
extent that it processes personal data):

60.2.1 shall comply with the provisions of the Seventh Data Protection
Principle set out in Schedule 1 of the Data Protection Act 1998 and
warrants that it has, or will have at all material times, (and it shall
use best endeavours to procure that all Sub Contractors (and their
agents and sub contractors of any tier have or will have at all
material times) the appropriate technical and organisational
measures in place against unauthorised or unlawful processing of
personal data and against accidental loss or destruction of, or
damage to, personal data held or processed by it and that it has
taken, or will take at all material times, all reasonable steps to
ensure the reliability of any of its staff which will have access to
personal data processed as part of the Project Operations;

60.2.2 undertakes that it will act only on the instructions of the Authority in
relation to the processing of any personal data made available by or
on behalf of the Authority as part of the Project Operations;

60.2.3 undertakes to allow the Authority access to any relevant premises
on reasonable notice to inspect its procedures described at Clause
60.2.1 above; and

60.2.4 shall promptly, and in any event within twenty-four (24) hours, notify
the Authority about any actual or suspected breach of Clause 60.2.1
and shall:

(a) Implement any measures necessary to restore the
security of compromised personal data; and

(b) Support the Authority in making any required
notifications to any regulatory authority and affected
data subjects; and

60.2.5 shall promptly, and in any event within forty eight (48) hours or
receipt of any request or correspondence, notify the Authority if
DBFM Co receives a subject access request or notice from a data
subject, exercising its rights under the Data Protection Act 1998 in
respect of any personal data or any correspondence from a
regulatory authority in relation to the processing of any personal
data on behalf of the Authority.

61 CONFIDEN11ALITY

61.1 The Authority shall, subject to Clause 61.2 be entitled to make the documents
and information listed in this Clause 61.1 freely available to the public (which
may include, without limitation, publication on the Authority’s website):

61.1.1 this Agreement;
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61.1.2 the Independent Tester Contract;

61.1.3 the Collateral Agreements;

61.1.4 the payment and performance report; and

61.1.5 the Financial Model (as updated from time to time in accordance
with this Agreement),

and DBFM Co acknowledges and agrees that, subject to the exclusion of information
referred to in Clause 61.2.2, the provision or publication of the documents and information
listed in this Clause 61.1 shall not give rise to any liability under the terms of this Agreement
or otherwise. The Authority shall notify DBFM Co in writing not less than ten (10) Business
Days prior to any intended provision or publication of information pursuant to this
Clause 61.1.

61.2

61.2.1 The parties agree that the provisions of this Agreement and each
Ancillary Document and the Financial Model shall, subject to Clause
61.2.2 below, not be treated as Confidential Information and may be
disclosed without restriction and DBFM Co acknowledges that the
Authority shall, subject to Clause 61.2.2 below, be entitled to make
this Agreement, the Financial Model and each Ancillary Document
available in the public domain.

61.2.2 Clause 61.2.1 above shall not apply to provisions of this Agreement,
the Financial Model or an Ancillary Document designated as
Commercially Sensitive Information and listed in Schedule Part 26
(Commercially Sensitive Information)] to this Agreement which shall,
subject to Clause 61.3 be kept confidential for the periods specified
in that Schedule Part 26 (Commercially Sensitive In formation).

61.2.3 The parties shall keep confidential all Confidential Information
received by one party from the other party relating to this Agreement
and Ancillary Documents or the Project and shall use all reasonable
endeavours to prevent their employees and agents from making any
disclosure to any person of any such Confidential Information.

Permitted Disclosure

61.3 Clauses 61.2.2 and 61.2.3 shall not apply to:

61.3.1 any disclosure of information that is reasonably required by any
person engaged in the performance of their obligations under this
Agreement for the performance of those obligations;

61.3.2 any matter which a party can demonstrate is already or becomes
generally available and in the public domain otherwise than as a
result of a breach of this Clause;

61.3.3 any disclosure to enable a determination to be made under
Schedule Part 20 (Dispute Resolution Procedure) or in connection
with a dispute between DBFM Co and any of its subcontractors;

61.3.4 any disclosure which is required pursuant to any Law or
Parliamentary obligation placed upon the party making the
disclosure or the rules of any stock exchange or governmental or
regulatory authority having the force of law or, if not having the force
of law, compliance with which is in accordance with the general
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practice of persons subject to the stock exchange or governmental
or regulatory authority concerned;

61.3.5 any disclosure of information which is already lawfully in the
possession of the receiving party, prior to its disclosure by the
disclosing party;

61.3.6 any provision of information to the parties’ own professional
advisers or insurance advisers or to the Senior Funders or the
Senior Funders’ professional advisers or insurance advisers or,
where it is proposed that a person should or may provide funds
(whether directly or indirectly and whether by loan, equity
participation or otherwise) to DBFM Co to enable it to carry out its
obligations under this Agreement, or may wish to acquire shares in
DBFM Co and/or Hold Co in accordance with the provisions of this
Agreement to that person or their respective professional advisers
but only to the extent reasonably necessary to enable a decision to
be taken on the proposal;

61.3.7 any disclosure by the Authority of information relating to the design,
construction, operation and maintenance of the Project and such
other information as may be reasonably required for the purpose of
conducting a due diligence exercise, to any proposed new
contractor, its advisers and lenders, should the Authority decide to
retender this Agreement; or

61.3.8 any registration or recording of the Consents and property
registration required;

61.3.9 any disclosure of information by the Authority to any other
department, office or agency of the Government or their respective
advisers or to the Scottish Futures Trust or to any person engaged
in providing services to the Authority for any purpose related to or
ancillary to this Agreement;

61.3.10 any disclosure for the purpose of:

(a) the examination and certification of the Authority’s or
DBFM Co’s accounts;

(b) any examination pursuant to section 6(1) of the
National Audit Act 1983 of the economy, efficiency
and effectiveness with which the Authority has used
its resources;

(c) complying with a proper request from either party’s
insurance adviser, or insurer on placing or renewing
any insurance policies; or

(d) (without prejudice to the generality of Clause 61.3.4)
compliance with the FOl(S)A and/or the
Environmental Information (Scotland) Regulations;

61 .3.11 disclosure pursuant to Clause 61.1; or

61.3.12 disclosure to the extent required pursuant to Clause 63.2,

provided that, to avoid doubt, neither Clause 61.3.10(d) nor Clause
61.3.4 above shall permit disclosure of Confidential Information
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otherwise prohibited by Clause 61.2.3 where that information is exempt
from disclosure under section 36 of the FOI(S)A.

61.4 Where disclosure is permitted under Clause 61.3, other than under Clauses
61.3.2, 61.3.4, 61.3.5, 61.3.8 and 61.3.10, the party providing the information
shall procure that the recipient of the information shall be subject to the same
obligation of confidentiality as that contained in this Agreement.

61.5 DBFM Co shall not make use of this Agreement or any information issued or
provided by or on behalf of the Authority in connection with this Agreement
otherwise than for the purpose of this Agreement, except with the written consent
of the Authority.

61.6 Where DBFM Co, in carrying out its obligations under this Agreement, is
provided with information relating to any Authority Party, DBFM Co shall not
disclose or make use of any such information otherwise than for the purpose for
which it was provided, unless DBFM Co has obtained the prior written consent of
that person and has obtained the prior written consent of the Authority.

61.7 On or before the Expiry Date, DBFM Co shall ensure that all documents or
computer records in its possession, custody or control, which contain information
relating to any patient or Authority Party including any documents in the
possession, custody or control of a Sub-Contractor, are delivered up to the
Authority.

61.8 The parties acknowledge that Audit Scotland has the right to publish details of
this Agreement (including Commercially Sensitive Information) in its relevant
reports to Parliament.

61 ~g The provisions of this Clause 61 (Confidentiality) are without prejudice to the
application of the Official Secrets Acts 1911 to 1989.

Announcements

61.10 Unless otherwise required by any Law or any regulatory or governmental
authority (but only to that extent), neither party shall make or permit or procure to
be made any public announcement or disclosure (whether for publication in the
press, the radio, television screen or any other medium) of any Confidential
Information or in the case of DBFM Co of its (or any DBFM Co Party’s) interest in
the Project or, in any such case, any matters relating thereto, without the prior
written consent of the other party (which shall not be unreasonably withheld or
delayed).

62 FREEDOM OF INFORMATION

62.1 DBFM Co acknowledges that the Authority is subject to the requirements of the
FOI(S)A and the Environmental Information (Scotland) Regulations and shall
assist and cooperate with the Authority to facilitate the Authority’s compliance
with its Information disclosure requirements pursuant to the same in the manner
provided for in Clauses 62.2 to 62.8.

62.2 Where the Authority receives a Request for Information in relation to Information
that DBFM Co is holding on its behalf and which the Authority does not hold itself
the Authority shall refer to DBFM Co such Request for Information as soon as
practicable and in any event within five (5) Business Days of receiving such
Request for Information and DBFM Co shall:

62.2.1 provide the Authority with a copy of all such Information in the form
that the Authority requires as soon as practicable and in any event
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within five (5) Business Days (or such other period as the Authority
acting reasonably may specify) of the Authority’s request; and

62.2.2 provide all necessary assistance as reasonably requested by the
Authority in connection with any such Information, to enable the
Authority to respond to the Request for Information within the time
for compliance set out in section 10 of the FOI(S)A or Regulation 5
of the Environmental Information (Scotland) Regulations.

62.3 Following notification under Clause 62.2, and up until such time as DBFM Co has
provided the Authority with all the Information specified in Clause 62.2.1, DBFM
Co may make representations to the Authority as to whether or not or on what
basis Information requested should be disclosed, and whether further information
should reasonably be provided in order to identify and locate the information
requested, provided always that the Authority shall be responsible for
determining at its absolute discretion:

62.3.1 whether Information is exempt from disclosure under the FOl(S)A
and the Environmental Information (Scotland) Regulations;

62.3.2 whether Information is to be disclosed in response to a Request for
Information, and

in no event shall DBFM Co respond directly, or allow its Sub-Contractors to
respond directly, to a Request for Information unless expressly authorised to do so
by the Authority.

62.4 DBFM Co shall ensure that all Information held on behalf of the Authority is
retained for disclosure for at least seven (7) years (from the date it is acquired)
and shall permit the Authority to inspect such Information as requested from time
to time. Following the expiry of such seven (7) year period, DBFM Co shall be
entitled to dispose of such records in circumstances in which DBFM Co has
notified the Authority of such proposed disposal and the Authority has not
requested within sixty (60) Business Days of such notification that such
Information be handed over to the Authority.

62.5 DBFM Co shall transfer to the Authority any Request for Information received by
DBFM Co as soon as practicable and in any event within two (2) Business Days
of receiving it.

62.6 DBFM Co acknowledges that any lists provided by it listing or outlining
Confidential Information are of indicative value only and that the Authority may
nevertheless be obliged to disclose Confidential Information in accordance with
the requirements of FOI(S)A and the Environmental Information (Scotland)
Regulations.

62.7 In the event of a request from the Authority pursuant to Clause 62.2 DBFM Co
shall as soon as practicable, and in any event within five (5) Business Days of
receipt of such request, inform the Authority of DBFM Co’s estimated costs of
complying with the request to the extent these would be recoverable, if incurred
by the Authority, under section 13(1) of the FOI(S)A and the Fees Regulations.
Where such costs (either on their own or in conjunction with the Authority’s own
such costs in respect of such Request for Information) will exceed the
appropriate limit referred to in section 12(1) of the FOl(S)A and as set out in the
Fees Regulations (the “Appropriate Limit”) the Authority shall inform DBFM Co in
writing whether or not it still requires DBFM Co to comply with the request and
where it does require DBFM Co to comply with the request the ten (10) Business
Days period for compliance shall be extended by such number of additional days
for compliance as the Authority is entitled to under section 10 of the FOl(S)A. In
such case, the Authority shall notify DBFM Co of such additional days as soon as
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practicable after becoming aware of them and shall reimburse DBFM Co for such
costs as DBFM Co incurs in complying with the request to the extent it is itself
entitled to reimbursement of such costs in accordance with its own FOI(S)A
policy from time to time.

62.8 DBFM Co acknowledges that (notwithstanding the provisions of Clause 61
(Confidentiality)) the Authority may, acting in accordance with the Scottish
Ministers Code of Practice on the Discharge of Functions of Public Authorities
under Part 6 of the Freedom of Information (Scotland) Act 2002 (the “Code”),
and/or having full regard to any guidance or briefings issued by the Scottish
Information Commissioner or the Scottish Ministers, be obliged under the
FOI(S)A, or the Environmental Information (Scotland) Regulations to disclose
Information concerning DBFM Co or the Project:

62.8.1 in certain circumstances without consulting with DBFM Co; or

62.8.2 following consultation with DBFM Co and having taken their views
into account,

provided always that where Clause 62.8.1 above applies the Authority shall, in
accordance with the recommendations of the Code, draw this to the attention of
DBFM Co prior to any disclosure.

62.9 In the event that DBFM Co is or becomes subject to Environmental Information
(Scotland) Regulations or FOI(S)A it shall comply with its obligations under
Environmental Information (Scotland) Regulations and FOI(S)A. In doing so, it
will use reasonable endeavours to consult the Authority before disclosing
Information about them or any agreement entered into between the Authority and
DBFM Co.

63 INFORMATION AND AUDIT ACCESS

63.1 DBFM Co shall provide to the Authority’s Representative all information,
documents, records and the like in the possession of, or available to, DBFM Co
(and to this end DBFM Co shall use all reasonable endeavours to procure that all
such items in the possession of the Contractor or any Service Providers shall be
available to it and DBFM Co has included, or shall include, relevant terms in all
contracts with the Contractor or any Service Providers to this effect) as may be
reasonably requested by the Authority’s Representative for any purpose in
connection with this Agreement.

63.2 For the purpose of:

63.2.1 the examination and certification of the Authority’s accounts; or

63.2.2 any examination pursuant to section 23 of the Public Finance and
Accountability (Scotland) Act 2000 of the economy, efficiency and
effectiveness with which the Authority has used its resources,

the Auditor General for Scotland may examine such documents as he may
reasonably require which are owned, held or otherwise within the control of
DBFM Co (and DBFM Co shall procure that any person acting on its behalf who
has such documents and/or other information shall also provide access) and may
require DBFM Co to produce such oral or written explanations as he considers
necessary.

63.3 DBFM Co shall provide and shall procure that its Sub-Contractors shall provide
such information as the Authority may reasonably require from time to time to
enable it to meet its obligations to provide reports and returns pursuant to
regulations, directions or guidance applicable to the Authority including, without
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limitation, reports and returns regarding the physical condition of buildings
occupied by the Authority, health and safety, under the firecode, relating to
environmental health and to comply with requirements for the provision of
information relating to achievement of customer service targets.

64 NOTICES

64.1 All notices under this Agreement shall be in writing and all certificates, notices or
written instructions to be given under the terms of this Agreement shall be served
by sending the same by first class post, or by hand, leaving the same at:

If to DBFM Co:

Address: Suite 7/3, Skypark 1, 8 Elliot Place, Glasgow, Scotland G3 8EP

If to the Authority:

Address: Council Headquarters, Garshake Road, Dumbarton G82 3PU

64.2 Where any information or documentation is to be provided or submitted to the
Authority’s Representative or the DBFM Co Representative it shall be provided
or submitted by sending the same by first class post, or by hand, leaving the
same at:

If to DBFM Co’s Representative:

Address: Suite 7/3, Skypark 1, 8 Elliot Place, Glasgow, Scotland G3 8EP

If to the Authority’s Representative:

Address: Council Headquarters, Garshake Road, Dumbarton G82 3PU

(copied in each case to the Authority)

64.3 Either party to this Agreement (and either Representative) may change its
nominated address by prior notice to the other party.

64.4 Notices given by post shall be effective upon the earlier of (i) actual receipt, and
(ii) five (5) Business Days after mailing. Notices delivered by hand shall be
effective upon delivery.

65 NO WAIVER

65.1 Any relaxation, forbearance, indulgence or delay (together “indulgence”) of any
party in exercising any right shall not be construed as a waiver of the right and
shall not affect the ability of that party subsequently to exercise that right or to
pursue any remedy, nor shall any indulgence constitute a waiver of any other
right (whether against that party or any other person).

Continued effect — no waiver

65.2 Notwithstanding any breach of this Agreement by either party, and without
prejudice to any other rights which the other party may have in relation to it, the
other party may elect to continue to treat this Agreement as being in full force
and effect and to enforce its rights under this Agreement. The failure of either
party to exercise any right under this Agreement, including any right to terminate
this Agreement and any right to claim damages, shall not be deemed a waiver of
such right for any continuing or subsequent breach.
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66 NO AGENCY

66.1 Nothing in this Agreement shall be construed as creating a partnership or as a
contract of employment between the Authority and DBFM Co.

66.2 Save as expressly provided otherwise in this Agreement, DBFM Co shall not be,
or be deemed to be, an agent of the Authority and DBFM Co shall not hold itself
out as having authority or power to bind the Authority in any way.

66.3 Without limitation to its actual knowledge, DBFM Co shall for all purposes of this
Agreement, be deemed to have such knowledge in respect of the Project as is
held (or ought reasonably to be held) by any DBFM Co Party.

67 ENTIRE AGREEMENT

67.1 Except where expressly provided otherwise in this Agreement, this Agreement
constitutes the entire agreement between the parties in connection with its
subject matter and supersedes all prior representations, communications,
negotiations and understandings concerning the subject matter of this
Agreement.

67.2 Each of the parties acknowledges that:

67.2.1 it does not enter into this Agreement on the basis of and does not
rely, and has not relied, upon any statement or representation
(whether negligent or innocent) or warranty or other provision (in
any case whether oral, written, express or implied) made or agreed
to by any person (whether a party to this Agreement or not) except
those expressly repeated or referred to in this Agreement and the
only remedy or remedies available in respect of any
misrepresentation or untrue statement made to it shall be any
remedy available under this Agreement; and

67.2.2 this Clause shall not apply to any statement, representation or
warranty made fraudulently, or to any provision of this Agreement
which was induced by fraud, for which the remedies available shall
be all those available under the law governing this Agreement.

68 THIRD PARTY RIGHTS

Save to the extent expressly provided in this Agreement and, to avoid doubt, without
prejudice to the terms of the Funders’ Direct Agreement or the rights of any permitted
successor to the rights of DBFM Co or of any permitted assignee, it is expressly declared
that no rights shall be conferred under and arising out of this Agreement upon any person
other than the Authority and DBFM Co and without prejudice to the generality of the
foregoing, there shall not be created by this Agreement a jus quaesitum tertio in favour of
any person whatsoever.

69 SEVERABILITY

If any provision of this Agreement shall be declared invalid, unenforceable or illegal by the
courts of any jurisdiction to which it is subject, such provision may be severed and such
invalidity, unenforceability or illegality shall not prejudice or affect the validity, enforceability
and legality of the remaining provisions of this Agreement.

70 CONFLICTS OF AGREEMENTS

In the event of any conflict between this Agreement and the Project Documents, the
provisions of this Agreement shall prevail.
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71 COSTS AND EXPENSES

Each party shall be responsible for paying its own costs and expenses incurred in
connection with the negotiation, preparation and execution of this Agreement.

72 FURTHER ASSURANCE

Each party shall do all things and execute all further documents necessary to give full effect
to this Agreement.

73 GOVERNING LAW AND JURISDICTION

73.1 This Agreement shall be considered as a contract made in Scotland and shall be
subject to the laws of Scotland.

73.2 Subject to the provisions of the Dispute Resolution Procedure, both parties agree
that the courts of Scotland shall have exclusive jurisdiction to hear and settle any
action, suit, proceeding or dispute in connection with this Agreement and
irrevocably submit to the jurisdiction of those courts.

74 LOCAL GOVERNMENT (CONTRACTS) ACT 1997

74.1 DBFM Co hereby consents to the issue by the Authority of certificates under
section 3 of the Local Government (Contracts) Act 1997 in respect of this
Agreement and the Funders’ Direct Agreement.

74.2 The relevant discharge terms within the meaning of section 6 of the Local
Government (Contracts) Act 1997 are set out in Schedule Part 27 (Relevant
Discharge Terms).

75 BEST VALUE

75.1 DBFM Co shall take all reasonable steps necessary to facilitate, support and
assist the Authority in complying with Sections 1 and 2 of the Local Government
in Scotland Act 2003.

75.2 Subject to Clause 75.1, DBFM Co shall comply with the guidance referred to in
Section 2 of the Local Government in Scotland Act 2003 as directed by the
Authority from time to time.

76 COMMUNITY BENEFITS

76.1 DBFM Co shall comply with the Authority’s Community Benefits Requirements
set out in Section 1 of Schedule Part 24 (Community Benefits) in accordance
with DBFM Co’s Community Benefits Method Statements set out in Section 2 of
Schedule Part 24 (Community Benefits).

76.2 In the event of the Authority reasonably believing at any time that DBFM Co has
failed to achieve any of the targets in Section 1 of Schedule Part 24 (the “CB
Targets”), it may serve notice in writing on DBFM Co notifying it of the same
and setting out the grounds on which it relies (an “Authority CB Notice”).
DBFM Co shall notify the Authority whether or not it accepts that there has been
a failure by DBFM Co to meet the relevant CB Targets within 10 Business Days
of receipt of an Authority CB Notice. Where DBFM Co either (i) does not accept
that there has been a failure to meet a CB Target or (ii) accepts that there has
been a failure to meet a CB Target but fails to rectify or propose a programme to
rectify such non-compliance within twenty Business Days of such notice, the
matter shall be referred to the Authority’s Chief Executive or their equivalent from
time to time, the Chief Executive of hub West Scotland Limited and a DBFM Co
Director with a view to resolving the position by agreement. Such persons may
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be replaced by the party which nominated them by notice to the other party to
meet to find an agreed means of resolving such default.

76.3 In the event of a failure to agree a resolution in terms of Clause 76.2, any dispute
may be referred by either party to Dispute Resolution, in terms of the procedures
herein.

77 SERVICE CONTRACT TERMINATION

77.1 If the Service Contract is terminated as a result of a Service Provider Event of
Default (but excluding termination as a consequence of a DBFM Co Event of
Default (each as defined in the Service Contract)), the parties shall comply with
their respective obligations under Schedule Part 30 (Annual Service Provider
Fee).

IN WITNESS WHEREOF these presents typewritten on this and the preceding 112 pages together
with the Schedule in 29 Parts are executed by the parties hereto as follows:

Subscribed for and on behalf of THE WEST

DUNBARTONSHIRE COUNCIL

at

..v~TE~1 -L~-v~≤b-o~j

Subscribed for and on behalf of
HUB WEST SCOTLAND PROJECT COMPANY
(NO.4) LIMITED at £~ LAScC,~_~

on ~

Full name Director
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This is the Schedule referred to in the foregoing Design, Build, Finance and Maintenance Agreement
between The West Dunbartonshire Council and HUB WEST SCOTLAND PROJECT COMPANY
(NO.4) LIMITED

SCHEDULE

SCHEDULE PART I

DEFINITIONS AND INTERPRETATION

SECTION I

In this Agreement unless the context otherwise requires:

“5 Year Maintenance Plan” means the plan, to be prepared by or on behalf of
DBFM Co, for any works for the maintenance or
repair of the Facilities, including the renewal or
replacement of plant or equipment as necessary,
during each rolling five year period for the
duration of the Project Term;

“Academic Year” means the period from the first day of the
Authority’s school year until the last day of the
Authority’s school year (excluding holiday
periods) (as published from time to time prior to
the commencement of each Academic Year)
such period not to include more than 210 School
Days;

“Actual Commissioning End Date” means the date specified in the Commissioning
Completion Certificate issued by the Independent
Tester pursuant to Clause 18.4;

“Actual Completion Date” means the later of:

(a) the date stated in the Certificate of
Practical Completion issued by the
Independent Tester pursuant to Clause
17.12; and

(b) subject to Clause 14.5, the Completion
Date;

“Actual Liability” has the meaning given in Clause 46.7.3;

“Additional Permitted Borrowing” means on any date, the amount equal to any
amount of principal outstanding under the Senior
Funding Agreements (as the same may from
time to time be amended, whether or not with the
approval of the Authority) in excess of the
amount of principal scheduled under the Senior
Funding Agreements at Financial Close to be
outstanding at that date;

but only to the extent that:

(a)
his amount is less than or equal to the
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Additional Permitted Borrowings Limit;
and

(b)
in respect of any Additional Permitted
Borrowing the Agent is not in material
breach of its obligations under clause
g~4•3 of the Funders’ Direct Agreement
as it applies to such Additional Permitted
Borrowing,

and provided further that any such excess
amount of principal which is:

(i) invested as part of any Qualifying
Change; or

(ii) outstanding from time to time as a result
of any drawing under the Senior Funding
Agreements as entered into at the date
of this Agreement, disregarding any
subsequent amendment; or

(iii) outstanding from time to time as a result
of any amendment to the Senior Funding
Agreements in respect of which the
Authority has agreed that its liabilities on
a termination may be increased pursuant
to Clause 4.3

(iv) shall not be counted as Additional
Permitted Borrowing;

“Additional Permitted Borrowings Limit” means an amount equal to:

(a) 10% of the Original Senior
Commitment, for any Additional
Permitted Borrowing subsisting in the
period from the date of Financial Close
to the date on which the amount
outstanding under the Senior Funding
Agreements is reduced to 50% or less
of the Original Senior Commitment;
and thereafter

(b) the higher of:

(i) 5% of the Original Senior
Commitment; and

(ii) the amount of any Additional
Permitted Borrowing outstanding
on the last day of the period
referred to in paragraph (a);

“Adjudicator” has the meaning given in paragraph 4.1 of
Schedule Part 20 (Dispute Resolution
Procedure);
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“Affiliate” means, in relation to any person, any holding
company or subsidiary of that person or any
subsidiary of such holding company, and
“holding company” and “subsidiary” shall have
the meaning given to them in section 1159 of the
Companies Act 2006;

“Agent” has the meaning given in the Funders’ Direct
Agreement;

“Agreement” means this agreement including the Schedule;

“Ancillary Documents” means the Construction Contract, the Service
Contracts and the Performance Guarantees, all
as the same may be amended or replaced from
time to time;

‘Ancillary Rights” means such rights as set out in Section 3
(AndiIaiy Rights) of Schedule Part 5 (Land
Matters);

“Annual Service Payment” has the meaning given in Schedule Part 14
(Payment Mechanism);

“Approved RDD Item” means an item of Reviewable Design Data which
has been returned or has been deemed to have
been returned endorsed either “Level A — no
comment” or “Level B — proceed subject to
amendment as noted” by the Authority’s
Representative pursuant to the provisions of
Clause 12 (Design, Construction and
Commissioning Process) and Schedule Part 8
(Review Procedure) (provided that in the case of
any item of Reviewable Design Data which has
been returned or has been deemed to have been
returned endorsed “Level B — proceed subject to
amendment as noted” DBFM Co has taken
account of the Authority’s Representative’s
comments), as such item of Reviewable Design
Data may be varied or amended from time to time
in accordance with Schedule Part 16 (Change
Protocol);

“Articles of Association” means the articles of association of DBFM Co
that are in the Agreed Form;

“Associated Companies” means, in respect of a relevant company, a
company which is a Subsidiary, a Holding
Company or a company that is a Subsidiary of
the ultimate Holding Company of that relevant
company, and in the case of DBFM Co shall
include Hold Coj and each of the Shareholders,
and the term “Associate” shall be interpreted
accordingly;

“Authority Assets” means any assets and equipment or other
property used by, or on behalf of, the Authority or
any Authority Party, other than the Facilities;

“Authority Change” has the meaning given in Schedule Part 16
(Change Protocol);
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“Authority Change Notice” has the meaning given in Schedule Part 16
(Change Protocol);

“Authority’s Community Benefits means those requirements set out in Section 1 of
Requirements” Schedule Part 24 (Community Benefits);

“Authority Events of Default” has the meaning given in Clause 39.1;

“Authority Party” means any of the Authority’s agents, contractors
and sub contractors of any tier and its or their
directors, officers and employees and/or
Community Services Providers at the Facilities
with the authority of the Authority but excluding
DBFM Co, any DBFM Co Party and statutory
undertakers and utilities and “Authority Parties”
shall be construed accordingly;

“Authority Planning Conditions” means the planning conditions set out in Part A
(Authority Planning Conditions) of Section 1
(Planning/Consents) of Schedule Part 6
(Construction Matters);

“Authority Policies” means, subject to Clause 27.7, the policies of the
Authority set out in Schedule Part 29 (Authority
Policies) as amended from time to time in
accordance with the provisions of Clause 27.6
and Schedule Part 16 (Change Protocol);

“Authority’s Commissioning” means the Authority’s pre-completion
commissioning activities to be carried out by the
Authority in accordance with Clause 17 (Pre
Completion Commissioning and Completion);

“Authority’s Construction Requirements” means the requirements of the Authority set out
or identified in Section 3 (Authority’s Construction
Requirements) of Schedule Part 6 (Construction
Matters) as amended from time to time in
accordance with the terms of this Agreement;

“Authority’s Maintenance Obligations” has the meaning given in Clause 23.13;

“Authority’s Malicious Damage means the person appointed by the Authority to
Representative” fill this role from time to time and notified to

DBFM Co;

“Authority’s Post Completion Commissioning” means the Authority’s post-completion
commissioning activities to be carried out by the
Authority in accordance with Clause 18.1 (Post
Completion Commissioning);

“Authority’s Representative” means the person so appointed by the Authority
pursuant to Clause 8 (Representatives);

“Availability Failure” has the meaning given in Schedule Part 14
(Payment Mechanism);

“Base Case IRR” means the projected final blended internal rate of
return of the Investors post tax (in relation to any
tax payable or to be paid by DBFM Co on the
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aggregate of the Subordinated Debt and Equity)
expressed in nominal terms being

‘Base Date” has the meaning given in paragraph 16 of
Section 2 (Interpretation) of Schedule Part 1
(Definitions and Interpretation);

“Base Senior Debt Termination Amount” has the meaning given in Section 6 (Definitions)
of Schedule Part 17 (Compensation on
Termination);

“Beneficiary” has the meaning given in Clause 49.3 (Conduct
of Claims);

“Business Day” means a day other than a Saturday, Sunday or a
bank holiday in Edinburgh;

“Capital Expenditure” means capital expenditure (as such term is
interpreted in accordance with generally accepted
accounting principles in the United Kingdom from
time to time);

“CDM Regulations” has the meaning given in Section 2 (Safety
During Construction) of Schedule Part 6
(Construction Matters);

“Certificate of Practical Completion” means a certificate in the relevant form set out in
Schedule Part 22 (Certificates);

“Change” has the meaning given in Schedule Part 16
(Change Protocol);

“Change in Control” means:

(a) any sale or other disposal of any legal,
beneficial or equitable interest in any or
all of the equity share capital of a
corporation (including the control over
the exercise of voting rights conferred
on that equity share capital, control
over the right to appoint or remove
directors or the rights to dividends);
and/or

(b) any other arrangements that have or may
have or which result in the same effect
as paragraph (a) above;

“Change in Law” means the coming into effect or repeal (without
re-enactment or consolidation) in Scotland of any
Law, or any amendment or variation to any Law,
or any judgement of a relevant court of law which
changes binding precedent in Scotland in each
case after the date of this Agreement;

“Collateral Agreements” means the Contractor’s Collateral Agreement, the
Service Providers’ Collateral Agreements and the
Professional Team Collateral Agreements and
the Key Sub-Contractor Collateral Agreements;
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“Commencement Date” means the date of this Agreement;

“Commercially Sensitive Information” means the sub set of Confidential Information
listed in column 1 of Schedule Part 26
(Commercially Sensitive In formation) in each
case for the period specified in column 2 of
Schedule Part 26 (Commercially Sensitive
Information);

“Commissioners” has the meaning given in Clause 35.3;

“Commissioning Completion Certificate” means a certificate in the relevant form set out in
Schedule Part 22 (Certificates);

“Commissioning End Date” means the date by which the parties’
commissioning activities are programmed to be
completed in accordance with the Final
Commissioning Programme;

“Committed Standby Facility” means any standby facility that is committed by
the Senior Funders at the date of this Agreement
for the purposes of funding any unforeseen cost
overrun, increased expenses or loss of revenues
incurred by DBFM Co;

“Community Services” means all services provided from the Facilities as
envisaged by the Authority’s Construction
Requirements and/or the Service Level
Specification and such other services as may be
notified to DBFM Co by the Authority from time to
time;

“Community Services Provider” means any organisation (excluding for the
avoidance of doubt the Authority) providing any of
the Community Services at the Facilities from
time to time;

“Community Use” means use of the Facilities by or at the invitation
of the Authority outside School Hours by the
Authority or an Authority Party;

“Compensation Event” has the meaning given in Clause 29.10;

“Compensation Payment” has the meaning given in Clause 46.6;

“Completion Criteria” means the Completion Tests as defined in
Appendix B of Schedule Part 10 (Outline
Commissioning Programme);

“Completion Date” means 6th October 2017 or such revised date as
may be specified by the Authority’s
Representative pursuant to Clause 29 (Delay
Events) or such other date as may be agreed by
the parties;

“Confidential Information” means:

(a) information that ought to be considered
as confidential (however it is conveyed
or on whatever media it is stored) and
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may include information whose
disclosure would, or would be likely to,
prejudice the commercial interests of
any person, trade secrets, Intellectual
Property Rights and know-how of
either party and all personal data and
sensitive personal data within the
meaning of the Data Protection Act
1998 and

(b) Commercially Sensitive Information;

Consents” means all permissions, consents, approvals,
certificates, permits, licences, statutory
agreements and authorisations required by Law,
and all necessary consents and agreements from
any third parties (including, without limitation, any
Planning Permission), needed to carry out the
Project Operations in accordance with this
Agreement;

“Construction Contract” means the design and build contract dated the
same date as this Agreement between DBFM Co
and the Contractor (which, as at the date of this
Agreement, is in the Agreed Form) as amended
or replaced from time to time in accordance with
this Agreement;

“Construction Phase” means the period from and including the date of
execution of this Agreement to and including the
Actual Completion Date;

“Construction Quality Plan” means the document at Section 8 (Quality Plans
(Design and Construction)) of Schedule Part 6
(Construction Matters);

“Contamination” means all or any pollutants or contaminants,
including any chemical or industrial, radioactive,
dangerous, toxic or hazardous substance, waste
or residue (whether in solid, semi-solid or liquid
form or a gas or vapour) and including without
limitation genetically modified organisms;

“Contract Month” means a calendar month provided that:

(a) the first Contract Month shall be the
period from and including the Payment
Commencement Date to and including
the last day of the calendar month in
which the Payment Commencement
Date falls; and

(b) the last Contract Month shall be the
period from and including the first day
of the calendar month in which the
Expiry Date or Termination Date (as the
case may be) falls to and including the
Expiry Date or the Termination Date (as
the case may be);
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“Contract Year” means the period of twelve (12) calendar months
commencing on 1 April in each calendar year,
provided that the first Contract Year shall be such
period as commences on the date of this
Agreement and ends on and includes the 31
March that falls next after the date of this
Agreement and provided further that the final
Contract Year shall be such period as
commences on and includes the 1 April that falls
in the year in which this Agreement expires or is
terminated (for whatever reason) and ends on
and includes the date of expiry or earlier
termination of this Agreement (as the case may
be);

“Contracting Associate” means the Contractor, any Service Provider and
any other entity which performs on behalf of
DBFM Co any material function in connection
with this Agreement or the Project Operations;

“Contractor” means BAM Construction Limited (registered
under number 02379469) whose registered office
is at Breakspear Park, Breakspear Way, Hemel
Hempstead, Hertfordshire, HP2 4FL engaged by
DBFM Co to carry out the Works and any
substitute design and/or building contractor
engaged by DBFM Co as may be permitted by
this Agreement;

“Contractor’s Collateral Agreement” means a collateral agreement among the
Authority, DBFM Co and the Contractor in the
form set out in Section 1 of Schedule Part 9
(Collateral Agreements);

“Contractor’s Site Manager” means the manager to be appointed by the
Contractor for purposes of supervision of all day-
to-day activities on the Site;

“Contractor’s Site Rules” means the Contractor’s rules, applicable on the
Site to the Authority, DBFM Co, the Contractor
and their respective sub-contractors and
suppliers of every tier during the construction of
the Facilities;

“Convictions” means other than in relation to minor road traffic
offences, any previous or pending prosecutions,
convictions, cautions and binding-over orders
(including any spent convictions as contemplated
by section 1(1) of The Rehabilitation of Offenders
Act 1974 by virtue of the exemptions specified in
Part II of Schedule 1 of the Rehabilitation of
Offenders Act 1974 (Exceptions) Order 1975 (SI
1975/1023) and the Rehabilitation of Offenders
Act 1974 (Exclusions and Exceptions) (Scotland)
Order 2003 Scottish SI 2003/231) or any
replacement or amendment to those Orders);

“DBFM Co Event of Default” has the meaning given in Clause 40 (DBFM Co
Events of Default);
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“DBFM Co-Party” means DBFM Co’s agents and contractors
(including without limitation the Contractor and
the Service Providers) and its or their sub
contractors of any tier and its or their directors,
officers, employees and workmen in relation to
the Project. “DBFM Co Parties” shall be
construed accordingly;

“DBFM Co’s Post-Completion means DBFM Co’s commissioning activities
Commissioning” carried out in accordance with Clause 18.1;

“DBFM Co’s Pre-Completion Commissioning” means DBFM Co’s commissioning activities
carried out in accordance with Clause 17 (Pre
Completion Commissioning and Completion);

“DBFM Co’s Proposals” means the document at Section 4 (DBFM Co’s
Proposals) of Schedule Part 6 (Construction
Matters) as amended from time to time in
accordance with Clause 33 (Change Protocol);

“DBFM Co’s Remedial Services” means any activities to be performed by or on
behalf of DBFM Co pursuant to its rights under
Clause 23.15;

“DBFM Co’s Representative” means the person appointed by DBFM Co
pursuant to Clause 8 (Representatives);

“Decanting and Decommissioning” means see Clause 18.8;

“Deduction” means a deduction to be made in calculating a
Monthly Service Payment, calculated in
accordance with Section 3 (Deductions from
Monthly Seniice Payments) of Schedule Part 14
(Payment Mechanism);

“Deemed Liability” has the meaning given in Clause 46.7.3;

“Default Interest” means any increased margin that is payable to
the Senior Funders or which accrues as a result
of any payment due to the Senior Funders not
being made on the date on which it is due;

“Default Interest Rate” means 2% over LIBOR;

“Defects” means any defect or fault in the Works and/or the
Facilities (not being a Snagging Matter) which
occurs due to a failure by DBFM Co to meet the
Authority’s Construction Requirements and/or
DBFM Co’s Proposals or otherwise to comply
with its obligations under this Agreement;

“Delay Event” has the meaning given in Clause 29.3;

“Derogated Low Value Change” has the meaning given in Schedule Part 16
(Change Protocol);

“Design Data” means all drawings, reports, documents, plans,
software, formulae, calculations and other data
relating to the design, construction, testing and/or
operation of the Facilities;
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“Design Quality Plan” means the document at Section 8 (Quality Plans
(Design and Construction))of Schedule Part 6
(Construction Matters);

“Direct Losses” means, subject to the provisions of Clause 54.1,
all damage, losses, liabilities, claims, actions,
costs, expenses (including the cost of legal or
professional services, legal costs being on an
agent/client, client paying basis), proceedings,
demands and charges whether arising under
statute, contract or at common law but, to avoid
doubt, excluding Indirect Losses;

“Disclosed Data” means any Design Data and any other written
information, data and documents made available
or issued to DBFM Co or any DBFM Co Party in
connection with the Project by or on behalf of the
Authority (or any Authority Party) whether on,
before or after the execution of this Agreement;

“Discriminatory Change in Law” means any Change in Law the effect of which is
to discriminate directly against:

(a) facilities whose design, construction, financing
and operation are procured under the hub
programme in relation to other similar
projects; or

(b) companies undertaking projects procured by
contracts under the hub programme in
relation to other companies undertaking
similar projects; or

(c) the Our Lady and St. Patrick’s High School in
relation to other similar facilities; or

(d) DBFM Co in relation to other companies,

save:

i. where such Change in Law is in response to
any act or omission on the part of DBFM Co
which is illegal (other than an act or
omission rendered illegal by virtue of the
Change in Law itself);

ii. that such action shall not be deemed to be
discriminatory solely on the basis that its
effect on DBFM Co is greater than its effect
on other companies; and

iii. that a change in taxes or the introduction of
a tax affecting companies generally or a
change in VAT shall be deemed not to be
discriminatory in any circumstances (to
avoid doubt, such changes being given
effect in accordance with Clause 35 (VAT
and Construction lndustiy Tax Deduction
Scheme);
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“Distribution” means: whether in cash or in kind, any:

i. dividend or other distribution in respect of
share capital;

ii. reduction of capital, redemption or purchase
of shares or any other reorganisation or
variation to share capital;

iii. payments under the Subordinated Funding
Agreements (whether of principal, interest,
breakage costs or otherwise);

iv. payment, loan, contractual arrangement or
transfer of assets or rights to the extent (in
each case) it was put in place after
Financial Close and was neither in the
ordinary course of business nor on
reasonable commercial terms;

v. the receipt of any other benefit which is not
received in the ordinary course of business
and on reasonable commercial terms;;

“Distribution Date” means a date during the Project Term or after its
expiry on which DBFM Co intends to make a
Distribution;

“Dividend” means any dividend or distribution made or paid
by DBFM Co on its share capital;

“Dispute” has the meaning given in paragraph I of
Schedule Part 20 (Dispute Resolution
Procedure);

“Dispute Resolution Procedure” means the procedure set out in Schedule Part 20
(Dispute Resolution Procedure);

“DRS Timetable” has the meaning given in Clause 23.16;

“Educational Services” means the making available of school
accommodation, the provision of teaching and
pastoral support for children, the provision of
careers advice, liaison with parents and
guardians of pupils, related management and
administration, the carrying an of extra curricular
activities for pupils and use of school
accommodation by the local community and
library services prodded in terms of Section 163
of the Local Government (Scotland) Act 1973;

“EEA” means from time to time the European Economic
Area as created by The Agreement on the
European Economic Area 1992 or any successor
or replacement body, association, entity or
organisation which has assumed either or both
the function and responsibilities of the European
Economic Area;

“Emergency” means an event causing or, in the reasonable
opinion of a party, threatening to cause death or
injury to any individual, or serious disruption to
the lives of a number of people or extensive
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damage to property, or contamination of the
environment, in each case on a scale beyond the
capacity of the emergency services or preventing
the Services operating under normal
circumstances and requiring the mobilisation and
organisation of the emergency services;

“Encumbrance” means any option, right of pre-emption, pledge,
security, interest, lien, charge, mortgage, lease,
licence, claim, condition, retention or other
encumbrance or restriction whether imposed by
agreement, by law or otherwise;

“Environmental Information (Scotland) means the Environmental Information (Scotland)
Regulations” Regulations 2004 together with any guidance

and/or codes of practice issued by the Scottish
Information Commissioner or relevant
Government Department in relation to such
regulations;

“Equipment” means Group la Equipment, Group lb
Equipment, Group 2 Equipment and/or Group 3
Equipment, as the context may require;

“Equity” means the aggregate subscription price paid by
the Shareholders for the ordinary share capital of
DBFM Co;

“Equity IRR” means the projected blended rate of return to the
Relevant Persons over the full term of this
Agreement, having regard to Distributions made
and projected to be made;

“Estimated Deductions” has the meaning given in Clause 34.2.1;

“Estimated Increased Maintenance Costs” has the meaning given in Clause 23.7;

“Excluded Areas” Means the areas shown outlined in red and
purple on the Excluded Areas Plan;

“Excluded Areas Plan” means the plan titled FM Areas in Section 4 of
Schedule Part 5 (Land Matters);

“Excusing Cause” has the meaning given in Clause 51.2;

“Exempt Refinancing” means:

(a) any Refinancing that was fully
taken into account in the
calculation of the Annual Service
Payments;

(b) a change in taxation or change in
accounting treatment;

(c) the exercise of rights, waivers,
consents and similar actions
which relate to day to day
administrative and supervisory
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matters, and which are in respect
of:

breach of
representations and warranties or
undertakings;

ii. movement of monies
between the Project
Accounts in accordance
with the terms of the
Senior Funding
Agreements as at
Financial Close;

iii. late or non-provision of
information, consents or licences;

iv. amendments to Sub-
Contracts;

v. approval of revised
technical and economic
assumptions for financial
model runs (to the
extent required for
forecasts under the
Funding Agreements);

vi. restrictions imposed by
Senior Funders on the
dates on which sums
can be advanced to
DBFM Co under the
Senior Funding
Agreements and/or
amounts released from
the Proceeds Account
during the Availability
Period, each as defined
in the Senior Funding
Agreements and which
are given as a result of
any failure by DBFM Co
to ensure that the
construction work is
performed in accordance
with the agreed
construction programme
and which is notified in
writing by DBFM Co or
the Senior Funders to
the Authority prior to
being given;
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vii. changes to milestones
for drawdown and/or
amounts released from
the Proceeds Account
during the Availability
Period] set out in the
Senior Funding
Agreements and which
are given as a result of
any failure by DBFM Co
to ensure that
construction work is
performed in accordance
with the agreed
construction programme
and which is notified in
writing by DBFM Co or
the Senior Funders to
the Authority prior to
being given;

viii. failure by DBFM Co to
obtain any consent by
statutory bodies required
by the Senior Funding
Agreements; or

ix. voting by Senior Funders
and the voting
arrangements between
the Senior Funders in
respect of the levels of
approval required by
them under the Senior
Funding Agreements;

(d) any amendment, variation or
supplement of any agreement
approved by the Authority as part
of any Qualifying Change under
this Agreement;

(e) any sale of shares in DBFM Co
or Holdco by the shareholders or
securitisation of the existing
rights and/or interests attaching
to shares in DBFM Co or Holdco
provided that this paragraph (e)
shall, in respect of shares in
Holdco, only apply for so long as
Holdco holds 100% of the issued
share capital of DBFM Co;

(f) any sale or transfer of the
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Subordinated Funders’ existing
rights and/or interests under the
Subordinated Funding
Agreements or securitisation of
the Subordinated Funders’
existing rights and/or interests
under the Subordinated Funding
Agreements; or

(g) any Qualifying Bank Transaction;

“Expiry Date” means midnight on 6l~ October 2042;

“Facilities” means the buildings and other facilities, together
with all supporting infrastructure (including the
Plant and the Group la Equipment and Group lb
Equipment), external hard-standings, specialist
surfaces and other amenities located on the Site
(including as a minimum all aspects detailed
within Appendix B to Section 1 (Service Level
Specification) of Schedule Part 12 (Service
Requirements), as required to enable DBFM Co
to comply with its obligations under this
Agreement, all as the same may be varied,
amended or supplemented from time to time in
accordance with this Agreement;

“Facilities Agreement” means the facilities agreement between DBFM
Co and the Senior Funders as original lender and
security trustee entered into on or around the
date of this Agreement in the Agreed Form

“Facility Manager” means DBFM Co’s duty manager who shall be
present at the Facilities in accordance with the
Service Level Specification;

“Fees Regulations” means the Freedom of Information (Fees for
Required Disclosure (Scotland)) Regulations
2004;

“Final Commissioning Programme” means the programme jointly developed and
agreed by the Authority and DBFM Co in
accordance with the provisions of Clause 17.1;

“Financial Close” means the date of this Agreement;

“Financial Model” means the computer spreadsheet model for the
Project incorporating statements of DBFM Co’s
cashflows including all expenditure, revenues,
financing and taxation of the Project Operations
together with the profit and loss accounts and
balance sheets for DBFM Co throughout the
Project Term accompanied by details of all
assumptions, calculations and methodology used
in their compilation and any other documentation
necessary or desirable to operate the model, in
the Agreed Form, as amended from time to time
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in accordance with the terms of Clause 37
(Financial Model);

“Finishes Proposal Date” means, in relation to a Finish, the relevant date
identified in the table set out in paragraph 1.2.3 of
Schedule Part 8 (Review Procedure);

“Finishes Selection Date” means, in relation to a Finish, the relevant date
identified in the table set out in paragraph 1.2.3 of
Schedule Part 8 (Review Procedure);

“Finishes” means those finishes listed in the table set out in
paragraph 1.2.3 of Schedule Part 8 (Review
Procedure);

“First Party” has the meaning given in Clause 35.3;

“FOI(S)A” means the Freedom of Information (Scotland) Act
2002 and any subordinate legislation (as defined
in section 73 of the Freedom of Information
(Scotland) Act 2002) made under the Freedom of
Information (Scotland) Act 2002 from time to time
together with any guidance and/or codes of
practice issued by the Scottish Information
Commissioner or relevant Government
department in relation to such Act;

“Force Majeure” has the meaning given in Clause 31 (Force
Majeure);

“Functional Area” means an area of the Facilities identified as such
in Appendix 2 to Schedule Part 14 (Payment
Mechanism);

“Funders” means all or any of the persons who provide
financing or funding in respect of the Project
Operations under the Funding Agreements
including Aviva Public Private Finance Limited
and, where the context so permits, prospective
financiers or funders;

“Funders’ Direct Agreement” means the agreement to be entered into between
the Authority, the Senior Funders and DBFM Co
in the form set out in Schedule Part 4 (Funders’
Direct Agreement);

“Funding Agreements” means all or any of the agreements or
instruments to be entered into by DBFM Co or
any of its Associates relating to the financing of
the Project Operations (including the Initial
Funding Agreements and any agreements or
instruments to be entered into by DBFM Co or
any of its Associates relating to the rescheduling
of their indebtedness or the refinancing of the
Project Operations);

“Funding Default” means any event of default under the Facilities
Agreement which has been notified by the Senior
Funders to DBFM Co or by DBFM Co to the
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Senior Funders;

“Good Industry Practice” means using standards, practices, methods and
procedures conforming to the Law and exercising
that degree of skill and care, diligence, prudence
and foresight which would reasonably and
ordinarily be expected from a skilled and
experienced person engaged in a similar type of
undertaking under the same or similar
circumstances;

“Government” means the government of the United Kingdom or
the Scottish Ministers;

“Ground Physical and Geophysical means the investigation of all the conditions of
Investigation” and surrounding the Site and of any extraneous

materials in, on or under the Site (including its
surface and subsoil) to enable the Facilities to be
designed and constructed and the Works to be
carried out with due regard for those conditions
and the seismic activity (if any) in the region of
the Site;

“Group Ia Equipment” means Equipment indicated as la in Schedule
Part 11 (Equipment);

“Group lb Equipment” means Equipment indicated as lb in Schedule
Part 11 (Equipment);

“Group 2 Equipment” means Equipment indicated as 2 in Schedule
Part 11 (Equipment);

“Group 3 Equipment” means Equipment indicated as 3 in Schedule
Part 11 (Equipment);

“H&S Conviction” has the meaning given in Clause 401.5;

“Handback Amount” has the meaning given in Schedule Part 18
(Handback Procedure);

“Handback Bond” has the meaning given in Schedule Part 18
(Handback Procedure);

“Handback Certificate” means the certificate of confirmation that the
Facilities comply with the Handback
Requirements in the relevant form set out in
Schedule Part 22 (Certificates);

“Handback Programme” has the meaning given in Schedule Part 18
(Handback Procedure);

“Handback Requirements” has the meaning given in Schedule Part 18
(Handback Procedure);

“Handback Works” has the meaning given in Schedule Part 18
(Handback Procedure);

“Health and Safety Regime” means the Food Safety Act 1990 (and associated
regulations), the Health & Safety at Work etc Act
1974 (and associated regulations), the Fire
(Scotland) Act 2005 (and associated regulations
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including the Fire Safety (Scotland) Regulations
2006), the Environmental Protection Act 1990
and the Water Industry (Scotland) Act 2002 and
any similar or analogous health, safety or
environmental legislation in force from time to
time;

“High Value Change Stage 2 Submission” has the meaning given in Schedule Part 16
(Change Protocol);

“Hold Co” means Hub West Scotland HoldCo (No.4)
Limited registered under number SC49761 1,
Skypark 1, Suite 7/3, 8 Elliot Place, Glasgow G3
8EP;

“Holding Company” has the meaning given to it in section 1159 of the
Companies Act 2006;

“Hours for Programmed Maintenance” has the meaning given in Appendix 2 of Schedule
Part 8 (Review Procedure);

“Hours of Operation” has the meaning given in Appendix 2 of Schedule
Part 8 (Review Procedure);

“Indemnifier” has the meaning given in Clause 49.3 (Conduct
of Claims);

“Independent Tester” means AA Projects Limited, (registered in
England and Wales under company number
3768390) whose registered office is at Jackson
House, Sibson Road, Sale, Manchester, M33
7RR or such substitute independent tester as
may be permitted pursuant to this Agreement;

“Independent Tester Contract” means the contract dated the same date as this
Agreement in the form set out in Schedule Part
13 (Independent Tester Contract) or any
replacement thereof among DBFM Co, the
Authority and the Independent Tester;

“Indirect Losses” has the meaning given in Clause 54.1
(Exclusions and Limits on Liability);

“Information” has the meaning given under section 73 of the
Freedom of Information (Scotland) Act 2002;

“Initial Funding Agreements” means the Senior Funding Agreements and the
Subordinated Funding Agreements, in the Agreed
Form;

“Insurance Proceeds Account” means the account numbered in
the joint names of DBFM Co and the Authority
with the Account Bank (as defined in the Funding
Agreements);

“Insurance Proceeds Account Agreement” means the agreement in the form set out in
Schedule Part 25 (Insurance Proceeds Account
Agreement);
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“Insurance Term” means any term and/or condition required to be
included in a policy of insurance by Clause 53
(Insurance) and/or Schedule Part 15 (Insurance
Requirements) but excluding any risk;

“Insurances” means, as the context requires, all or any of the
insurances required to be maintained by DBFM
Co pursuant to this Agreement;

“Intellectual Property” means all registered or unregistered trademarks,
service marks, patents, registered designs, utility
models, applications for any of the foregoing,
copyrights, unregistered designs, the sui generis
rights of extraction relating to databases, trade
secrets and other confidential information or
know-how;

“Intellectual Property Rights” means the Intellectual Property which (or the
subject matter of which) is created, brought into
existence, acquired, used or intended to be used
by DBFM Co, any DBFM Co Party or by other
third parties (for the use by or on behalf of or for
the benefit of DBFM Co) for the purposes of the
design or construction of the Facilities, the
operation, maintenance, improvement and/or
testing of the Facilities or the conduct of any
other Project Operation or otherwise for the
purposes of this Agreement;

“Interest” means any interest in Relevant Debt paid by
DBFM Co;

“Interim Project Report” means either: (i) the report to be produced by
DBFM Co on request by the Authority pursuant to
Clause 4.8 (Funding Default), which report shall
contain all information pertaining to the
occurrence of the relevant Funding Default
(including without limitation details of any action
taken by the Senior Funders under the Facilities
Agreement, any discussions that have taken
place with the Senior Funders and if the Senior
Funders intend to issue a waiver in respect of the
Funding Default) as the Authority (acting
reasonably) deems necessary together with a
programme of action which will, if performed,
remedy or otherwise resolve the matters which
gave rise to the Funding Default; or (ii) where the
Senior Funders have requested that DBFM Co
provide them with a report in relation to the
relevant Funding Default, a copy of such report,
together with any updates or follow on reports
requested by the Senior Funders;

“Investors” means the Shareholders and the holders of the
Subordinated Debt in each case for the time
being;

“IT” means information technology systems, hardware
and software;
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“Key Sub-Contractor” means the sub-contractors to be appointed in
relation to the following works packages:
(i) concrete frame & stairs;
(ii) structural steelwork;
(iii) roof lights;
(iv) wall cladding;
(v) curtain walling & windows;
(vi) SFS;
(vii) mechanical, electrical & plumbing;
(viii) lift installation;

“Key Sub-Contractor Collateral Agreements” means the collateral agreement among the
Authority, DBFM Co, the Contractor and the Key
Sub-Contractors in the form set out in Section 3
of Schedule Part 9 (Collateral Agreements);

“Law” means:

(a) any applicable statute or proclamation
or any delegated or subordinate
legislation;

(b) any enforceable community right within
the meaning of section 2(1) of the
European Communities Act 1972;

(c) any applicable guidance, direction or
determination with which the Authority
and/or DBFM Co is bound to comply to
the extent that the same are published
and publicly available or the existence
or contents of them have been notified
to DBFM Co by the Authority; and

(d) any applicable judgement of a relevant
court of law which is a binding
precedent in Scotland,

in each case in force in Scotland;

“LIBOR” means the Screen Rate per annum for six month
sterling deposits as of 11.30 am on the relevant
day;

“Longstop Date” means the date set out in Clause 40.1.2 (Long
Stop) of this Agreement;

“Low Value Change” has the meaning given in Schedule Part 16
(Change Protocol);

“Maintenance Works” means any works for maintenance or repair of the
Facilities that are necessary to ensure that the
Facilities are maintained in accordance with
Service Level Specification and Method
Statements and that the Facilities comply with the
Authority’s Construction Requirements and
DBFM Co’s Proposals (including, without
limitation, the renewal or replacement of any
Plant or equipment) throughout the Project Term;
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“Malicious Damage Report” has the meaning given in Clause 49A.2.1;

“Medium Value Change” has the meaning given in Schedule Part 16
(Change Protocol);

“Method Statements” means the method of providing a Service as set
out or identified in Section 2 (Method Statements)
of Schedule Part 12 (Service Requirements) as
amended from time to time in accordance with
Clause 33 (Change Protocol) and Clause 22 (The
Services);

“Monthly Service Payment” has the meaning given in Schedule Part 14
(Payment Mechanism);

“Monthly Service Report” means a monthly report to be prepared by DBFM
Co and provided to the Authority in accordance
with the relevant provisions in Section 1 (Service
Level Specification) of Schedule Part 12 (Service
Requirements);

“Net Present Value” means the aggregate of the discounted values,
calculated as at the estimated date of the
Refinancing, of each of the relevant projected
Distributions, in each case discounted using the
Threshold Equity IRR;

“Notifiable Financings” means any Refinancing described in paragraphs
(a) or (c) of the definition of Refinancing and any
other arrangement which has or would have a
similar effect or which has or would have the
effect of limiting DBFM Co’s or any Associated
Company’s ability to carry out any such
refinancing or other arrangements that would
have a similar effect;

“Operational Functionality” means the requirements of the Authority in
relation to:

(a) in the case of 1:1250 scale and/or 1:500
scale development control plans and/or
site plans the following matters:

(i) the locations of the points of
access to and within the Site;

(ii) the footprint, location, sizing and
orientation of the buildings, in
relation to each other and the
surrounding area at the Site;

(iii) the adjacencies of the areas
within the buildings at the Site;

(iv) the layout of the Site;

(v) the provision, positioning and
location of roads, footpaths, car
parks, accesses and circulation
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areas within the Site; and

(vi) the provision and setting out of all
landscaping and amenity ground
within the Site;

(b) in the case of 1:100 scale and 1:200
scale floor plans the following matters:

(i) the function, positioning,
sizing/areas and layout of areas
within each relevant building;

(ii) the relationship and adjacencies
between areas in each relevant
building and;

(iii) the points of access to and within
the areas in each relevant
building; and

(c) in the case of 1:50 scale loaded room
layout drawings, the location of
equipment, furniture, fittings and user
terminals in that area of each relevant
building,

but only insofar as each of the matters listed in
(a) to (c) above relate to or affect the provision of
Educational Services or Community Services at
the School;

“Operational Insurances” means the insurances required by Clause 53.2
and “Operational Insurance” means any one of
such insurances;

“Operational Term” means the period from the Actual Completion
Date until the end of the Project Term;

“Option Period” has the meaning given in Clause 5314.3
(Uninsurable Risks);

“Original Senior Commitment” means the amount committed under the Senior
Funding Agreements as at Financial Close (as
adjusted to take into account any Qualifying
Change);

“Outline Commissioning Programme” means the programme setting out the standards,
specifications, procedures and other
requirements for the carrying out and completion
of the commissioning activities of the parties set
out in outline in Schedule Part 10 (Outline
Commissioning Programme);

“Outstanding Equipment and Works” has the meaning given in Clause 16.7;

“Participant” has the meaning given in the Territory Partnering
Agreement;

“Payment Commencement Date” means the Actual Completion Date;
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“Payment Mechanism” means Schedule Part 14 (Payment Mechanism);

“Performance Failure” has the meaning given in Section 1 of Schedule
Part 14 (Payment Mechanism);

“Performance Guarantees” means the guarantees to DBFM Co in respect of
the Construction Contract and the Service
Contract which, as at the date of this Agreement
are in the Agreed Form;

“Permitted Borrowing” means without double-counting, any:

(a) advance to DBFM Co under the Senior
Funding Agreements, provided that
such advance is not made under any
Committed Standby Facility;

(b) Additional Permitted Borrowing;

(c) advance to DBFM Co under any
Committed Standby Facility which is
made solely for the purpose of funding
any cost overruns, increased expenses
or loss of revenue which DBFM Co
incurs, provided that such funds are
not used in substitution for other
sources of committed funding
designated for those purposes; and

(d) interest and, in respect of the original
Senior Funding Agreements only (as
entered into at the date of this
Agreement, prior to any subsequent
amendment), other amounts accrued
or payable under the terms of such
original Senior Funding Agreements,

except where the amount referred to in
paragraphs (a) to (d) above is or is
being used to fund a payment of Default
Interest on any Additional Permitted
Borrowing;

“Physical Damage Policies” means the policies of insurance referred to in
paragraph 1 (Contractors’ ‘All Risk’ Insurance) of
Section 1 (Policies to be Taken Out by DBFM Co
and Maintained During the Design and
Construction Phase) and paragraph 1 (Property
Damage) of Section 2 (Policies to be Taken Out
By DBFM Co and Maintained from the Actual
Completion Date) of Schedule Part 15 (Insurance
Requirements);

“Plan 1” means the plan titled Plan 1 in Section 4 of
Schedule Part 5 (Land Matters);

“Planning Approval” means detailed planning consent for the Project
dated 25 March 2015 with reference number
DC14/244 and set out in Part B of Section 1
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(Planning/Consents) of Schedule Part 6
(Construction Matters);

“Planning Permission” means any planning permission, approval of
reserved matters, listed building consent,
conservation areas consent and/or other consent
or approval reasonably required from time to time
for construction and/or operation of the Facilities
(including without limitation for any Authority
Change and the Planning Approval);

‘Plant” means the infrastructure systems, building
systems, fixed, and immovable equipment
systems, installed as part of the Works or
pursuant to an Authority Change as replaced
from time to time;

“Post Completion Commissioning” means, as appropriate, DBFM Co’s Post
Completion Commissioning and/or the Authority’s
Post Completion Commissioning;

“Pounds Sterling” means the currency issued by the Bank of
England from time to time;

“Pre-Refinancing Equity IRR” means the nominal post-tax (i.e. post-tax with
respect to DBFM Co, pre-tax with respect to
Shareholders) Equity RR calculated immediately
prior to the Refinancing;

“Professional Team” means the subcontractors appointed to complete
the following works packages:

(a) the architect,

(b) the civil and structural engineer; and

(c) the mechanical and electrical engineer;

“Professional Team Collateral Agreements” means the form of collateral warranty forming
part of the appointment of the relevant member of
the Professional Team in a form approved by the
Authority, acting reasonably;

“Programme” means the programme set out in Schedule Part 7
(The Programme) as revised and issued by
DBFM Co (or on its behalf) from time to time
pursuant to Clause 14 (Programme and Dates for
Completion);

“Programmed Maintenance” means the maintenance work which DBFM Co is
to carry out in accordance with Schedule of
Programmed Maintenance;

“Programmed Maintenance Information” has the meaning given in Clause 23.3;

“Prohibited Act” has the meaning given in Clause 44 (Corrupt
Gifts and Payments);

“Project” has the meaning given in recital (C);
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“Project Accounts” means accounts referred to in and required to be
established under the Senior Funding
Agreements;

“Project Data” means:

(a) all Design Data;

(b) all drawings, reports, documents, plans,
software, formulae, calculations and
other data relating to the provision of
the Services; and

(c) any other materials, documents and or
data acquired, brought into existence or
used in relation to the Project
Operations or this Agreement;

“Project Documents” means the Ancillary Documents and the Funding
Agreements;

“Project Operations” means the carrying out of the Works, the carrying
out of DBFM Co’s Pre-Completion
Commissioning and DBFM Co’s Post-Completion
Commissioning, the management and provision
of the Services and the performance of all other
obligations of DBFM Co under this Agreement
from time to time;

“Project Term” means the period commencing at midnight on the
date of this Agreement and ending on the earlier
of the Expiry Date and the Termination Date;

“Qualifying Bank Transaction” means:

(a) the syndication by a Senior
Funder, in the ordinary course of
its business, of any of its rights or
interests in the Senior Funding
Agreements;

(b) the grant by a Senior Funder of
any rights of participation, or the
disposition by Senior Funder of
any of its rights or interests
(other than as specified in
paragraph (a) above in respect of
the Senior Funding Agreements
in favour of:

any other Senior Funder;

ii. any institution which is
recognised or permitted
under the law of any
member state of the EEA
to carry on the business
of a credit institution
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pursuant to Council
Directive 2013/36/EU
relating to the taking up
and pursuit of business
of credit institutions or
which is otherwise
permitted to accept
deposits in the United
Kingdom or any other
EEA member state;

iii. a local authority or public
authority;

iv. a trustee of a charitable
trust which has (or has
had at any time during
the previous two years)
assets of at least £10
million (or its equivalent
in any other currency at
the relevant time);

v. a trustee of an
occupational pension
scheme or stakeholder
pension scheme where
the trust has (or has had
at any time during the
previous two years) at
least 50 members and
assets under
management of at least
£10 million (or its
equivalent in any other
currency at the relevant
time);

vi. an EEA or Swiss
Insurance Undertaking;

vii. a Regulated Collective
Investment Scheme;

viii. any Qualifying Institution;
or

ix. any other institution in
respect of which the prior
written consent of the
Authority has been
given; and/or

(c) the grant by a Senior Funder of
any other form of benefit or
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interest in either the Senior
Funding Agreements or the
revenues or assets of DBFM Co
or Holdco, whether by way of
security or otherwise, in favour
of:

any other Senior Funder;

ii. any institution specified
in paragraphs (b)ii to (b)vii
above:

iii. any Qualifying Institution:
or

iv. any other institution in
respect of which the prior
written consent of the
Authority has been
given:

“Qualifying Change” means (unless expressly stated otherwise):

(a) a Low Value Change in respect of
which the parties have agreed the
method of implementation: or

(b) a Medium Value Change in respect of
which the Authority has issued a
confirmation notice pursuant to
paragraph 7.1.1 of Section 3 (Medium
Value Changes) of Schedule Part 16
(Change Protocol): or

(c) a High Value Change which has
received Stage 2 Approval pursuant to
paragraph 8.2.1 of Section 4 (High
Value Changes) of Schedule Part 16
(Change Protocol),

in each case provided that any
necessary changes required to be
made to any Project Document and/or
Ancillary Document pursuant to
Schedule Part 16 (Change Protocol)
have been given effect to and become
unconditional:

“Qualifying Institutions” means any institution which is authorised by the
Financial Conduct Authority to accept deposits in
the United Kingdom:

“Qualifying Refinancing” means any Refinancing that will give rise to a
Refinancing Gain greater than zero that is not an
Exempt Refinancing:

“Quality Plans” means the Design Quality Plan and Construction
Quality Plan, prepared in accordance with
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Section 8 (Quality Plans (Design and
Construction)) of Schedule Part 6 (Construction
Matters), and the Services Quality Plan, prepared
in accordance with Section 3 (Service Quality
Plan) of Schedule Part 12 (Service
Requirements), as required to be implemented by
DBFM Co in accordance with Clause 20 (Quality
Assurance);

“Range of Finishes” has the meaning given in paragraph 1.2.3(a) of
Schedule Part 8 (Review Procedure);

“Rectification Period” has the meaning given in Schedule Part 14
(Payment Mechanism);

“Refinancing” means:

(a) any amendment, variation, novation,
supplement or replacement of any Funding
Agreement (other than any Subordinated
Funding Agreement);

(b) the exercise of any right, or the grant of any
waiver or consent, under any Funding
Agreement (other than any Subordinated
Funding Agreement);

(c) the disposition of any rights or interests in, or
the creation of any rights of participation in
respect of, the Funding Agreements (other
than the Subordinated Funding Agreements)
or the creation or granting of any other form
of benefit or interest in either the Funding
Agreements (other than the Subordinated
Funding Agreements) or the contracts,
revenues or assets of DBFM Co whether by
way of security or otherwise; or

(d) any other arrangement put in place by
DBFM Co or another person which has an
effect which is similar to any of (a)-(c) above
or which has the effect of limiting DBFM Co’s
or any Associated Company’s ability to carry
out any of (a)—(c) above;

“Refinancing Gain” means an amount equal to the greater of
zero and (A — B) — C, where:

A the Net Present Value of the
Distributions projected immediately prior
to the Refinancing (taking into account
the effect of the Refinancing using the
Financial Model as updated (including as
to the performance of the Project) so as
to be current immediately prior to the
Refinancing) to be made to each
Relevant Person over the remaining term
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of this Agreement following the
Refinancing;

B the Net Present Value of the
Distributions projected immediately prior
to the Refinancing (but without taking into
account the effect of the Refinancing and
using the Financial Model as updated
(including as to the performance of the
Project) so as to be current immediately
prior to the Refinancing) to be made to
each Relevant Person over the remaining
term of this Agreement following the
Refinancing; and

C = any adjustment required to raise
the Pre-Refinancing Equity IRR to the
Threshold Equity IRR;

“Regulated Collective Investment Scheme” has the meaning given in the rules from time to
time of the Financial Services Authority;

“Reinstatement Plan” has the meaning given in Clause 53.22
(Reinstatement);

“Reinstatement Works” has the meaning given in Clause 53.22.2
(Reinstatement);

“Relevant Authority” means any court with the relevant jurisdiction and
any local, national or supra-national agency,
inspectorate, minister, ministry, official or public
or statutory person of the government of the
United Kingdom, or of the European Union, (or of
the Scottish Government or the Scottish
Parliament);

“Relevant Person” means a Shareholder and any of its Associated
Companies;

“Relevant Change in Law” has the meaning given in Clause 32.3 (Changes
in Law);

“Relevant Debt” means all sums advanced to DBFM Co from time
to time under a Funding Agreement other than
Senior Debt;

“Relevant Event” has the meaning given in Schedule Part 16
(Change Protocol);

“Relevant Incident” has the meaning given in Clause 53.22.2
(Reinstatement);

“Relevant Payment” has the meaning given in Clause 53.14.3;

‘Relevant Proceeds” has the meaning given in Clause 53.22.2
(Reinstatement);
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“Relevant Service Transfer Date” has the meaning given in Clause 25.1;

“Relevant Tax Liability” has the meaning given in Clause 46.7.3;

“Relief” has the meaning given in Clause 46.7.1;

“Relief Events” has the meaning given in Clause 30 (Relief
Events);

“Request for Information” has the meaning set out in the FOI(S)A or the
Environmental Information (Scotland)
Regulations as relevant (where the meaning set
out for the term “request” shall apply);

“Required Action” has the meaning given in Clause 24.7;

“Reserved Rights” means the matter referred to in Section 2
(Reserved Rights) of Schedule Part 5 (Land
Matters);

“Restricted Person” means either:

(a) a person (other than a Participant)
providing or proposing to provide
educational or community services of a
similar nature to those provided or
contemplated by the Authority at the
time in question; or

(b) any person who has a material interest
in the production of tobacco products
and/or alcoholic beverages;

“Retail Prices Index” or “RPI” means the Retail Prices Index (All Items) as
published by the Office for National Statistics
from time to time (the “Index”), or, failing such
publication or in the event of a fundamental
change to the Index, such other index as the
parties may agree, or such adjustments to the
Index as the parties may agree (in each case with
the intention of putting the parties in no better nor
worse position than they would have been in had
the Index not ceased to be published or the
relevant fundamental change not been made) or,
in the event that no such agreement is reached,
as may be determined in accordance with the
Dispute Resolution Procedure;

“Revenue” means the projected Unavoidable Fixed Costs
and Senior Debt Service Costs of DBFM Co;

“Reviewable Design Data” means the Design Data listed at Section 5
(Reviewable Design Data) of Schedule Part 6
(Construction Matters);

“Revised Senior Debt Termination Amount” has the meaning given in Section 6 (Definitions)
of Schedule Part 17 (Compensation on
Termination);
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“Room Data Sheets” has the meaning given in Section 6 (Room Data
Sheets) of Schedule Part 6 (Construction
Matters);

“Schedule” means the schedule (compromising 29 parts)
attached to this Agreement;

“Scottish Futures Trust” means Scottish Futures Trust Limited (Company
Number SC348382), having its registered office
at 1st Floor, 11~15 Thistle Street, Edinburgh EH2
1DT;

“Schedule of Programmed Maintenance” means the programme referred to in Clause 23.1
to be submitted to the Authority’s Representative
by DBFM Co in accordance with Schedule Part 8
(Review Procedure);

“School Day” means each day that the Authority requires the
use of the Facilities for the delivery of Authority
Services in any Academic Year;

“School Hours” means 7am to 6pm each School Day;

“Screen Rate” means the London interbank offered rate
administered by ICE Benchmark Administration
Limited (or any other person which takes over the
administration of the rate) for Sterling for the
relevant period, displayed on pages LIBOROI or
LIBORO2 of the Reuters screen (or any
replacement Reuters page which displays that
rate) or on the appropriate page of such
information services which published that rate
from time to time in place of Reuters;

“Second Party” has the meaning given in Clause 35.3;

“Security Trustee” means Aviva Public Private Finance Limited
(registered number 02334210) and whose
registered office is at No. 1 Poultry, London,
EC2R 8EJ and any other party acting as security
trustee under the Senior Funding Agreements
from time to time as successors, assignees or
transferees of the original security trustee;

“Senior Debt” has the meaning given in Section 6 (Definitions)
of Schedule Part 17 (Compensation on
Termination);

“Senior Debt Service Costs” means interest and debt service costs incurred in
respect of the Senior Funding Agreements less:

(a) sums which are in arrears;

(b) all sums reserved by DBFM Co and
which DBFM Co is entitled to use to
make such payments, without
breaching the Senior Funding

144

1. DBFM Page 145 of 3391



Agreements;

Senior Funders” means Aviva Public Private Finance Limited
(registered number 02334210) and whose
registered office is at No. 1 Poultry, London,
EC2R 8EJ and any other party providing senior
debt finance under the Senior Funding
Agreements to DBFM Co from time to time as
successors, assignees or transferees of the
“Original Lender”;

“Senior Funding Agreements” means the Building Contractor Direct Agreement,
the FM Contractor Direct Agreement, the
Borrower Security Documents, the Hold Co
Security Documents, the Account Bank
Agreement, the lntercreditor Deed (all as defined
in the Facilities Agreement), the Insurance
Proceeds Account Agreement; the Facilities
Agreement, and the Funders’ Direct Agreement
as at the date of this Agreement and as amended
as permitted under Clause 4 (Project
Documents);

“Service Contracts” means the contracts dated the same date as this
Agreement between DBFM Co and each Service
Provider (which as at the date of this Agreement
are in the Agreed Form), by which DBFM Co will
procure the performance of the Services (as
amended or replaced from time to time in
accordance with this Agreement);

“Service Event” has the meaning given in Schedule Part 14
(Payment Mechanism);

“Service Level Specification” means the requirements of the Authority set out
in Section 1 (Service Level Specification) of
Schedule Part 12 (Service Requirements) as
amended from time to time in accordance with
Clause 33 (Change Protocol);

“Service Provider” means BAM FM Limited, incorporated under the
Companies Act (registered number whose
registered office is (a company incorporated in
Scotland with Company No.5C190053)) whose
registered office is at Kelvin House, Buchanan
Gate Business Park, Stepps, Glasgow, G33 6FB
or any other person engaged by DBFM Co from
time to time as may be permitted by this
Agreement to procure the provision of the
Services (or any part of them);

“Service Providers Collateral Agreements” means the collateral agreements among the
Authority, DBFM Co and each Service Provider in
the form set out in Section 2 of Schedule Part 9
(Collateral Agreements);

“Services” means the services to be provided, managed
and/or procured by DBFM Co for the Authority in
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accordance with Schedule Part 12 (Service
Requirements) as subsequently amended or
adjusted in accordance with this Agreement;

“Services Quality Plan” means the document set out in Section 3
(Services Quality Plan) of Schedule Part 12
(Service Requirements);

“Shareholder” means any person from time to time holding
share capital in DBFM Co or Holdco;

‘Site” means the land made available to DBFM Co for
the Project shown within the outermost red line
on the plan titled ‘Site Layout Plan’ attached at
Section 4 (Site Plans) of Schedule Part 5 (Land
Matters) and, during the Operational Period
under the exception of the Excluded Areas;

“Site Conditions” means the condition of the Site including (but not
limited to) climatic, hydrological, hydrogeological,
ecological, environmental, geotechnical and
archaeological conditions;

“Snagging Matters” means minor items of outstanding work (including
in relation to landscaping) which would not
materially impair the Authority’s use and
enjoyment of the Facilities or the carrying out by
the Authority or a Community Services Provider
of the Community Services or the performance of
the Services by DBFM Co;

“Snagging Notice” means the notice to be issued by the
Independent Tester in accordance with Clause
17.14;

“Specific Change in Law” means any Change in Law which specifically
refers to:

(a) the provision of works or services the
same as or similar to the Works or the
Services in premises similar to the
Facilities; or

(b) the holding of shares in companies
whose main business is providing
works or services the same as or
similar to the Works or the Services in
premises similar to the Facilities;

“Sub-Contractor” means any third party (including the Contractor
and a Services Provider) who enters into any
Sub-Contract;

“Sub-Contracts” means the contracts entered into by or between
DBFM Co, the Contractor and/or a Service
Provider and other third parties in relation to any
aspect of the Project Operations;

“Subordinated Debt” has the meaning given in Section 6 (Definitions)
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of Schedule Part 17 (Compensation on
Termination);

“Subordinated Funder” means a person providing finance under a
Subordinated Funding Agreement;

“Subordinated Funding Agreements” means the Borrower Loan Note Instrument as
defined in the Senior Funding Agreements as at
the date of this Agreement and the loan notes
issued pursuant thereto;

“Subsidiary” has the meaning given to it in section 1159 of the
Companies Act 2006;

“Substation” means the substation referred to in the
Substation Lease;

“Substation Lease” means the lease or similar agreement of the
Substation Site to be entered into by the Authority
(and any other person having an ownership
interest in the Substation Site) with the
appropriate utility provider for the provision of the
Substation;

“Substation Site” means the land outlined and shaded in red on the
plan titled ‘Our Lady and St Patrick’s Sub Station
Site’ attached at Section 4 (Site Plans) of
Schedule Part 5 (Land Matters);

“Suitable Substitute Contractor” has the meaning given in Section 6 (Definitions)
of Schedule Part 17 (Compensation on
Termination);

“Termination Date” means the date on which termination of this
Agreement takes effect in accordance with its
terms;

“Threshold Equity IRR” means

“Title Conditions” means title conditions set out in Section 1 of
Schedule Part 5 (Land Matters);

“Transfer Regulations” means the Transfer of Undertaking (Protection of
Employment) Regulations 2006 (SI No. 246);

“TPL Risk” means a risk which is required to be insured
under the third party liability insurance policy;

“Transferring Staff” has the meaning given in Clause 25.2;

“Unavoidable Fixed Costs” means the fixed costs incurred by DBFM Co
which first fall due for payment by DBFM Co
during the period of indemnity but excluding:

(a) costs which could have reasonably been
mitigated or avoided by DBFM Co;

(b) payments to DBFM Co’s Associated
Companies;
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(c) payments which are not entirely at arm’s
length;

(d) payments to holders of equity in DBFM
Co, providers of Subordinated Debt and
any other financing costs other than
Senior Debt Service Costs

(e) indirect losses suffered or allegedly
suffered by any person;

(f) fines, penalties or damages for unlawful
acts, breaches of contract or other legal
obligations;

(g) payments DBFM Co can recover under
contract or in respect of which DBFM
Co has a remedy against another
person in respect of the same liability;

(h) payments to the extent that DBFM Co
has available to it including:

(i) reserves which DBFM Co can draw
upon without breaching the Senior
Funding Agreements;

(ii) standby or contingent facilities or funds
of Senior Debt or equity which DBFM
Co is entitled to have available;

(i) payments representing any profits of
the Project (to the extent not already
excluded in (e) above);

“Uninsurable” means, in relation to a risk, either that:

(a) insurance is not available to DBFM Co in
respect of the Project in the worldwide
insurance market with reputable
insurers of good standing in respect of
that risk; or

(b) the insurance premium payable for
insuring that risk is at such a level that
the risk is not generally being insured
against in the worldwide insurance
market with reputable insurers of good
standing by contractors in the United
Kingdom;

“Unprogrammed Maintenance Work” has the meaning given in Clause 23.8;

“Unreasonable Act” means any act or omission which is contrary to
any reasonable instruction, guidance or rules for
the operation or management of the Facilities;
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“Utilities” has the meaning given in the Service Level
Specification;

“VAT” means value added tax at the rate prevailing at
the time of the relevant supply charged in
accordance with the provisions of the Value
Added Tax Act 1994;

“VAT Sum” has the meaning given in Clause 35 (VAT and
Construction Industry Tax Deduction Scheme);

“Vitiating Act” has the meaning given in Endorsement 2,
Section 3 (Endorsement) of Schedule Part 15
(Insurance Requirements);

“Warning Notice” means a notice validly served by the Authority’s
Representative on DBFM Co under Clause 24.3
(Warning Notices), specifying that it is a Warning
Notice and setting out the circumstances that
have given rise to the issue thereof;

“Works” means the design (including the preparation of all
Design Data), construction, testing,
commissioning and completion of the Facilities
(including any temporary works) and the
procurement, installation and commissioning of
Group la Equipment and Group lb Equipment,
and installation and commissioning of Group 2
Equipment, to be performed by DBFM Co in
accordance with this Agreement (as varied,
amended or supplemented from time to time in
accordance with this Agreement).
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SECTION 2

INTERPRETATION

This Agreement shall be interpreted according to the following provisions, unless the context requires
a different meaning:

I The headings and marginal notes and references to them in this Agreement shall be
deemed not to be part of this Agreement and shall not be taken into consideration in the
interpretation of this Agreement.

2 Except where the context expressly requires otherwise, references to Clauses, Sub-clauses,
paragraphs, sub-paragraphs and parts of the Schedule are references to Clauses, Sub-
clauses, paragraphs, sub-paragraphs and parts of the Schedule to this Agreement and
references to Sections, Appendices and Attachments (if any) are references to Sections,
Appendices and Attachments to or contained in this Agreement.

3 The Schedule and Attachments (if any) to this Agreement are integral parts of this
Agreement and a reference to this Agreement includes a reference to the Schedule and the
Attachments (if any).

4 Words importing persons shall, where the context so requires or admits, include individuals,
firms, partnerships, trusts, corporations, governments, governmental bodies, authorities,
agencies, unincorporated bodies of persons or associations and any organisations having
legal capacity.

5 Where the context so requires words importing the singular only also include the plural and
vice versa and words importing the masculine shall be construed as including the feminine
or the neuter or vice versa.

6 The language of this Agreement is English. All correspondence, notices, drawings, Design
Data, test reports, certificates, specifications and information shall be in English. All
operating and maintenance instructions, name plates, identification labels, instructions and
notices to the public and staff and all other written, printed or electronically readable matter
required in accordance with, or for purposes envisaged by, this Agreement shall be in
English.

7 Save where stated to the contrary, references to any agreement or document include
(subject to all relevant approvals and any other provisions of this Agreement concerning
amendments to agreements or documents) a reference to that agreement or document as
amended, supplemented, substituted, novated or assigned.

8 References to any Law are to be construed as references to that Law as from time to time
amended or to any Law from time to time replacing, extending, consolidating or amending
the same provided that the provisions of this paragraph shall be without prejudice to the
operation of Clause 32 (Changes in Law) and Schedule Part 16 (Change Protocol) which
shall operate in relation to a Change in Law on the basis set out in this Agreement.

9 Without prejudice to Clause 57.1, references to a public organisation (other than the
Authority) shall be deemed to include a reference to any successor to such public
organisation or any organisation or entity which has taken over either or both the relevant
functions and relevant responsibilities of such public organisation.

10 Without prejudice to Clause 57.1, references to other persons (other than the Authority and
DBFM Co) shall include their successors and assignees.

11 References to a deliberate act or omission of the Authority or any Authority Party shall be
construed having regard to the interactive nature of the activities of the Authority and of
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DBFM Co and the expression shall exclude acts or omissions which were within the
contemplation of the parties or which were otherwise provided for in this Agreement.

12 The words in this Agreement shall bear their natural meaning. The parties have had the
opportunity to take legal advice on this Agreement and no term shall, therefore, be
construed contra proferentem.

13 Reference to “parties” means the parties to this Agreement and references to “a party”
mean one of the parties to this Agreement.

14 In construing this Agreement, the rule known as the ejusdem generis rule shall not apply nor
shall any similar rule or approach to the construction of this Agreement and accordingly
general words introduced or followed by the word “other” or “including” or “in particular” shall
not be given a restrictive meaning because they are followed or preceded (as the case may
be) by particular examples intended to fall within the meaning of the general words.

15 All of DBFM Co’s obligations, duties and responsibilities shall be construed as separate
obligations, duties and responsibilities owed to the Authority and to be performed at DBFM
Co’s own cost and expense.

16 Unless expressly stated otherwise, references to amounts or sums expressed to be “index
linked” are references to amounts or sums in April 2013 (“Base Date”) prices which require
to be adjusted whenever the provision containing the amount or sum is given effect in
accordance with this Agreement to reflect the effects of inflation after that date. The
adjustment shall be measured by changes in the relevant index published for that Contract
Year as calculated in accordance with the following formula:

Amount or sum in April prices x

Where RPld is the value of the Retail Prices Index published or determined with respect to
the month of February most recently preceding the date when the provision in question is to
be given effect and RPI0 is the value of the Retail Prices Index in respect of February being
247.6.

17 Reference to a document being in the Agreed Form is a reference to the form of the relevant
document (or where appropriate, the form of relevant document on disc) agreed between
the parties and for the purpose of identification either (i) initialled by each of them or on their
behalf or (ii) entered into on or around the Commencement Date.

18 The operation of the Housing Grants, Construction and Regeneration Act 1996 upon any
Project Document shall not affect the rights or obligations of the parties under this
Agreement.

19 Words in parenthesis and italics appearing after a Clause reference or a reference to a
Schedule Part are inserted for ease of reference only. If there is any discrepancy between
the Clause reference and the words appearing in parenthesis and italics after the Clause
reference, the Clause reference shall prevail.

20 Where this Agreement states that an obligation shall be performed “no later than” or “within”
or “by” a prescribed number of Business Days after a stipulated date or event, or “no later
than” or “by” a stipulated date or event which is a prescribed number of Business Days after
a stipulated date or event, the latest time for performance shall be 5pm on the last Business
Day for performance of the obligations concerned.

21 Where this Agreement states that an obligation shall be performed “no later than” or “within”
or “by” a prescribed number of Business Days before a stipulated date or event, or “no later
than” or “by” a stipulated date or event which is a prescribed number of Business Days
before a stipulated date or event, the latest time for performance shall be 5pm on the last
Business Day for performance of the obligations concerned.
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SCHEDULE PART 2

COMPLETION DOCUMENTS

SECTION 1

DOCUMENTS TO BE DELIVERED BY DBFM CO

Unless an original document is specifically requested, a copy (certified by an officer of DBFM Co as
being a true copy) of each of the following documents is to be delivered by DBFM Co to the Authority
in accordance with Clause 2.1.1 (Execution and Deliveiy of Documents) of this Agreement:

I The Consents and other authorisations, licences, permits, and approvals listed below:

° none

2 Not Used.

3 The Initial Funding Agreements and certification from DBFM Co that (1) the Initial Funding
Agreements have become unconditional (other than any condition relating to the
conditionality of this Agreement) and (2) that all conditions to the availability of funds to
DBFM Co under the Initial Funding Agreements have been satisfied or waived,
accompanied by evidence of the same.

4 The Construction Contract, the Services Contract, the Performance Bond and the
Performance Guarantees, executed by the parties to such agreements.

5 An original of the Funders’ Direct Agreement, the Independent Tester Contract, the
Insurance Proceeds Account Agreement, the Collateral Agreements (under the exception of
the Key Sub-Contractor Collateral Agreements) and the brokers letters of undertaking
relating to the Insurances referred to in paragraph 11 below in the Agreed Form, executed
by the parties to such agreements (other than the Authority).

6 Extracts from the minutes of the meeting of the board of directors (certified as true and
accurate by the Secretary, a director or an authorised officer of the relevant company) of
each of DBFM Co, Hold Co and each of the other parties to the Subordinated Funding
Agreements (other than the Authority), the Construction Contract and the Services Contract
at which resolutions were passed approving the execution, delivery and performance of
each relevant document to which such person is expressed to be a party and in each case
authorising a named person or persons to execute and deliver each such document and any
other documents to be delivered by it pursuant to it. For the avoidance of doubt, this
requirement shall not extend to the Senior Funders.

7 A certificate of the Secretary, a director or an authorised officer of each of the companies
referred to in paragraph 6 above setting out the names and specimen signatures of the
person or persons named in the relevant certified extract.

8 Evidence of the share subscriptions and other shareholder funding commitments having
been made by the Shareholders in DBFM Co and Hold Co.

9 DBFM Co’s and Hold Co’s Certificate of Incorporation and of any Certificate of Incorporation
on Change of Name.

10 The Articles of Association of DBFM Co and Hold Co.

11 The insurance broker’s letter of undertaking, evidence of the insurances required in
accordance with Clause 53 (Insurances) having been taken out by DBFM Co and that the
policies comply with the requirements of this Agreement, and an estimate by the insurance
broker of the premiums for the Operational Insurances for the first year of the Operational
Term.

152

1. DBFM Page 153 of 3391



12 Two computer disk copies of the Financial Model audited by Mazars LLP.

13 Evidence that DBFM Co has agreed to be treated as the only client for the Project for the
purposes of the CDM Regulations.

14 Evidence that the Insurance Proceeds Account has been opened.

15 Not Used

16 An original duly executed copy of this Agreement.
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SECTION 2

DOCUMENTS TO BE DELIVERED BY THE AUTHORITY

The Authority shall deliver to DBFM Co the following documents:

I An original copy of the Funders’ Direct Agreement, the Collateral Agreements (under the
exception of the Key Sub-Contractor Collateral Agreements), the Independent Tester
Contract, the Insurance Proceeds Account Agreement and this Agreement, duly executed
by the Authority.

2 A certified copy of the resolution of the Authority approving the execution, delivery and
performance of the documents referred to in paragraph 1 above and in each case
authorising a named person or persons to execute and deliver each such document and any
documents to be delivered by it pursuant thereto.

3 A certificate of the relevant officer of the Authority setting out the names and specimen
signatures of the person or persons named in the resolution of the Authority referred to in
paragraph 2 above.

4 A letter confirming the name of the Authority’s malicious damage representative.

5 An original or certified copy of a letter from the relevant officer of the Authority confirming
stage 2 (including addendum) approval of the Project.

6 A certified copy of the letter from the Scottish Government confirming the terms of initial
revenue grant funding to be provided to the Authority in relation to the Project.

7 The certificate issued by the Authority pursuant to Section 3 of the Local Government
(Contracts) Act 1997.

8 Confirmation from the Authority addressed to the Senior Funders that it did not receive any
notice of claim against it of breach of any public procurement duty, law or tender process in
respect of or relating to the voluntary ex ante transparency notice published in respect of
West hub on 24 December 2015 during the 10 day standstill period following the publication
of the notice.
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SCHEDULE PART 3

KEY WORKS PERSONNEL

Position Company
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SCHEDULE PART 4

FUNDERS’ DIRECT AGREEMENT

The Funders’ Direct Agreement is the Funders’ Direct Agreement in the Agreed Form.
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SCHEDULE PART 5

LAND MATTERS

SECTION 1 - TITLE CONDITIONS

1. All title conditions, rights, real burdens, servitude rights, wayleaves and other rights identified
in Appendix 1 of this Schedule Part 5 (Land Matters).

2. Any rights of way recorded as at the date of Financial Close on one or more of the following
websites: (1) www.snh.gov.uk; (2) www.pathsforall.org.uk; (3) www.gov.scot; (4) www.west
dunbarton.gov. uk; (5) www.heritagepaths.co.uk; and (6) www.scotways.com.

3. All conditions contained in any wayleaves, deeds of servitude or other similar agreements
entered into pursuant to Clause 9.6 of this Agreement.

SECTION 2— RESERVED RIGHTS

1. Rights for all third parties, including statutory undertakers and adjoining proprietors (or their
successors and assignees) having equipment, apparatus, structures, cables or service media
(including public water, sewerage, drainage, electricity, gas, telephone or
telecommunications) within the Site which were or should have been apparent from a visual
inspection of the Site or which were apparent or, subject to paragraph IA below, should have
been apparent from the site investigations undertaken by DBFM Co pursuant to Clause 7.3
and Clause 10 of this Agreement as at the Commencement Date.

IA. Where (i) the Site Investigations referred to in paragraph 1 above ought to have identified
such equipment and others but did not; and (ii) any right in and to such equipment and others
has been expressly granted in writing by the Authority; and (iii) those rights have not been
disclosed in Section 1 of this Schedule Part 5 (Land Matters), then the reserved right at
paragraph I above will apply only insofar as necessary to permit the usual and ordinary rights
that a reasonable contractor would consider apply to such equipment, apparatus, structures,
cables or service media (having regard to the nature of the equipment, apparatus, structures,
cables or service media encountered).

2. Rights for field drains presently situated in that part of the Site outlined in black and coloured
red on Plan I running from adjoining lands belonging to William Murdoch and his successors
(“William Murdoch”), including associated rights of access and rights to inspect, maintain and
renew the same.

SECTION 3— ANCILLARY RIGHTS

1. During the period from the Commencement Date until the Actual Completion Date, the right to
occupy the Site on an exclusive basis.

2. A right to connect into all utilities and services located in, on, under and serving the Site and
the Facilities and to inspect, lay, install, use, maintain, repair and renew and, if required,
remove, all such services, subject to obtaining the consent of the appropriate utility supplier.

3. The right to occupy the Substation Site on an exclusive basis from the Commencement Date
until the date of entry under the Substation Lease for the purposes of laying the foundations
for the construction of the Substation, and thereafter the right to connect into the Substation
from the Site, subject to obtaining the consent of the appropriate utility supplier.
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APPENDIX I

That part of the Site delineated in black and coloured red on Plan I is subject to the following
burdens and servitudes:

1. An obligation to reconnect, if broken or disturbed, ground drains running from adjoining lands
belonging to William Murdoch. The parties agree that such reconnection will be achieved by
a diversion to an alternate route in accordance with the drawings set out in Section 5 of this
Schedule Part 5 (Land Matters).

The Site is subject to the following burdens and servitudes:

2. A restriction on diverting or altering the course of any burns or runs of water to the extent that
these are on the Site or to lessen or prejudice the supply provided therefrom.
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SECTION 4— SITE PLANS
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SECTION 5

DIVERSION DRAWINGS
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SCHEDULE PART 6

CONSTRUCTION MATTERS

SECTION 1

PLANNINGICONSENTS

PART A — AUTHORITY PLANNING CONDITIONS

Planning Planning Condition Extracted from Planning Date Required
Condition Permission

Condition 11 Any trees or shrubs removed without the consent of the Ongoing,
Planning Authority or seriously damaged at any time commencing on the
thereafter shall be replaced by trees or shrubs similar Actual Completion
size and species. Date

Condition 12 The outdoor sports pitch within the school grounds shall Ongoing,
only be available for community use during school terms commencing on the
between the following hours: Actual Completion

. Date
• 6pm to 10pm Monday to Friday:

• lOam to 5pm on Saturdays:

• lOam to 5pm on Sundays,

and throughout school holidays for coaching sessions or
similar organised sports activities during the daytime
and subject to the above aforementioned hours.

Condition 13 Other than use by the school itself, the outdoor sports A period of 12
pitch located outwith the school grounds and to the months,
south of Howatshaws Road, shall only be available for commencing on the
community use for a twelve month trial period from the Actual Completion
date that it becomes operational. The permitted hours of Date
use of this pitch for community lets are:

• 6pm to 8pm Mondays to Fridays:

• lOam to 5pm on Saturdays: and

• lOam to 5pm on Sundays.

In addition, it is permitted for this pitch to be used
throughout school holidays for coaching sessions or
similar organised sports activities

At the end of this twelve month period, a review of the Ongoing,
operation of this pitch shall be undertaken and the commencing on the
permitted hours of use may either be maintained, completion of the
revised or reduced based on the findings of the review, review

Condition 14 The floodlights shall be maintained in the condition in Ongoing,
accordance with the approved details. Any changes to commencing on the
the position or specification of the floodlights shall be Actual Completion
subject to the prior written approval of the Planning Date
Authority.

Condition 15 The floodlights around the sports pitch located to the Ongoing,
south of Howatshaws Road shall not be used after 8pm commencing on the

Actual Completion
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(Monday to Friday) or 5pm (Saturday and Sunday). Date
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PART B - PLANNING APPROVAL

The Planning Approval is the Planning Approval in the Agreed Form

163

1. DBFM Page 169 of 3391



SECTION 2

SAFETY DURING CONSTRUCTION

In this Section 2 (Safety During Construction) of Schedule Part 6 (Construction Matters) and
wherever used elsewhere in this Agreement:

1.1 “CDM Regulations” means the Construction (Design and Management)
Regulations 2015 (and “CDM Regulation” shall be construed accordingly); and

1.2 “the client”, “the Principal Designer” and “the Executive” shall have the same
meanings as are ascribed to them in the CDM Regulations.

2 In so far as not already done, within five (5) Business Days of the date of execution of this
Agreement, DBFM Co shall make and serve on the Authority a notice in writing pursuant to
CDM Regulation 4(8) that DBFM Co agrees to be treated as the only client in relation to the
Works for the purposes of the CDM Regulations. Notwithstanding DBFM Co agreeing in
writing to be the only client pursuant to CDM Regulation 4(8), the Authority will comply with
its remaining duties as set out in CDM Regulation 4(8). During the Project Term, DBFM Co
shall not, and shall not seek to, withdraw, terminate or in any manner derogate from its
declaration that it will act as, and its acceptance of its responsibilities as, the client in relation
to the Works for all the purposes of the CDM Regulations. The Authority will endorse its
consent, in writing, to such election on the said election and return it to DBFM Co within ten
(10) Business Days of receipt.

3 DBFM Co warrants that it has the skills, knowledge, organisational capability and
experience to, and shall, observe, perform and discharge or shall procure the observance,
performance and discharge of:

3.1 all the obligations, requirements and duties of the client arising under the CDM
Regulations in connection with the Works and, where necessary, the provision of
the Services; and

3.2 all obligations incumbent on the client under any Code of Practice or Guidance
for the time being approved by the Health and Safety Executive pursuant to the
Health and Safety at Work etc Act 1974 issued in connection with the CDM
Regulations.

4 DBFM Co shall provide to the Authority’s Representative:

4.1 in a substantially complete form on the Actual Completion Date; and

4.2 in final form within ten (10) Business Days of the Actual Completion Date,

one electronic copy (on computer disk, tape or other format) of the revised health and safety
file and construction phase plan (current at that date) prepared pursuant to the CDM
Regulations in relation to the Works and the Services and electronic or paper copies of
every amendment or update made to such file during the Project Term.
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SECTION 3

AUTHORITY~S CONSTRUCTION REQUIREMENTS

The Authority’s Construction Requirements are the Authority’s Construction Requirements in the
Agreed Form.
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SECTION 4

DBFM CO’S PROPOSALS

DBFM Co’s Proposa’s are DBFM Co’s Proposals in the Agreed Form.

166

1. DBFM Page 172 of 3391



SECTION 5

REVIEWABLE DESIGN DATA

The Reviewable Design Data is the Reviewable Design Data in the Agreed Form.
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SECTION 6

ROOM DATA SHEETS

The Room Data Sheets are the Room Data Sheets in the Agreed Form.
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           SECTION 7

THERMAL AND ENERGY EFFICIENCY TESTING PROCEDURE

REDACTED



SECTION 8

QUALITY PLANS (DESIGN AND CONSTRUCTION)

The Construction Quality Plan and the Design Quality Plan are the Construction Quality Plan and the
Design Quality Plan in the Agreed Form.
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SECTION 9 NOT USED
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SCHEDULE PART 7

THE PROGRAMME
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SCHEDULE PART 8

REVIEW PROCEDURE

REVIEW

1.1 The provisions of this Schedule Part 8 (Review Procedure) shall apply whenever
any item, document or course of action is required to be reviewed, approved or
otherwise processed in accordance with Schedule Part 8 (Review Procedure).

1.2 Subject to any express provision of this Agreement, the manner, form and timing
of any submission to be made by DBFM Co to the Authority’s Representative for
review under this Schedule Part 8 (Review Procedure) shall be a matter for
DBFM Co to determine. Each submission under this Schedule Part 8 (Review
Procedure) shall be accompanied by a copy of the proposed document to be
reviewed (including, where applicable, any Reviewable Design Data) or a
statement of the proposed course of action (the entire contents of a submission
being referred to in this Schedule Part 8 (Review Procedure) as a “Submitted
Item”). In relation to each Submitted Item, the following procedure shall apply:

1.2.1 as soon as possible and, if the Submitted Item comprises:

(a) an item of Reviewable Design Data;

(b) a revised Programme submitted pursuant to Clause
14 (Programme and Dates for Completion); or

(c) a document or proposed course of action submitted in
the case of (an emergency),

within ten (10) Business Days of the date of receipt of a submission (or re~
submission, as the case may be) of the Submitted Item to the Authority’s
Representative (or such other period as the parties may agree), the Authority’s
Representative shall return one copy of the relevant Submitted Item to DBFM Co
endorsed “no comment” or (subject to and in accordance with paragraph 3
(Grounds for Objection)) “comments” as appropriate; and

1 .2.2 subject to paragraph 1.4, if the Authority’s Representative fails to
return a copy of any Submitted Item (including any re submitted
Submitted Item) duly endorsed in accordance with paragraph 1.2.1,
within ten (10) Business Days (or within such other period as the
parties may agree in writing) of the date of its submission to the
Authority’s Representative, then the Authority’s Representative shall
be deemed to have returned the Submitted Item to DBFM Co
endorsed “no comment” (and, in the case of Reviewable Design
Data, endorsed “Level A - no comment”); and

1.2.3 in relation to the aspects of each Finish identified in the table below:

(a) DBFM Co shall submit to the Authority a range or
selection of finishes (“Range of Finishes”) no later
than the relevant Finishes Proposal Date;

(b) the Authority’s Representative shall by the relevant
Finishes Selection Date notify DBFM Co of its
selection for the relevant Finish; and
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Table of Finishes

(c) if no selection of a Finish has been made by the
Authority’s Representative and notified to DBFM Co
in accordance with paragraph 1.2.3(b) by the relevant
Finish Selection Date, DBFM Co shall be entitled to
make a selection from the Range of Finishes
submitted in accordance with paragraph 1.2.3(a).
After the relevant Finish Selection Date, should the
Authority wish to vary any selection previously made
by DBFM Co or by the Authority, such variation shall
be effected as a Change in accordance with
Schedule Part 16 (Change Protocol).

Finishes Proposal Finishes Selection
Finishes Aspects Date Date

Week 12 Week 18External finishes (roof, windows Colour and material June 2016 1 August2016
and external elevations)

Week 27 Week 35
Wall finishes Colour 3id October2016 28th November2016

Week 31 Week 38
Floor finishes Colour and type 31st October 2016 19 December 2016

Week 25 Week 33
Ironmongery Style and colour 19th September2016 l4~ November2016

Week 24 Week 32
Tapware Style and content 12th September 2016 7th November2016

Specification and Week 7 Week 13
Main public light fittings style 16th May 2016 27th June 2016

Size, style, colour Week 4 Week 10
External building signage and location 25th April 2016 6th June 2016

Internal and external directional Size, style, colour Week 27 Week 35
and location 3~ October 2016 28~ November 2016signage

Week7 Week 13
Light switches and sockets Style and colour 16th May 2016 27th June 2016

Week7 Week 13
Light fittings Style and colour 16th May 2016 ~ June 2016

Week 30 Week 36
Hard landscaping Colour and material 24th October2016 5th December2016
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1.3 If the Authority’s Representative raises comments on any Submitted Item in
accordance with paragraph 3 (Grounds for Objection) he shall state the ground
upon which such comments are based and the evidence or other information
necessary to substantiate that ground. To the extent that the Authority’s
Representative comments on a Submitted Item other than on the basis set out in
this Schedule Part 8 (Review Procedure), or fails to comply with the provisions of
this paragraph, DBFM Co may, in its discretion, either:

1.3.1 request written clarification of the basis for such comments and, if
clarification is not received within ten (10) Business Days of such
request by DBFM Co, refer the matter for determination in
accordance with Schedule Part 20 (Dispute Resolution Procedure);
or

1.3.2 in the case of a Submitted Item comprising Reviewable Design Data
only, at its own risk, and without prejudice to Clause 12 (The
Design, Construction and Commissioning Process), proceed with
further design or construction disregarding such comments pending
the outcome of any reference to the Dispute Resolution Procedure
that may be made by either party.

1.4 In the case of any Submitted Item of the type referred to in paragraph 3.10, a
failure by the Authority’s Representative to endorse and return such Submitted
Item within the period specified in paragraph 1.2.2 shall be deemed to constitute
an objection by the Authority’s Representative to such Submitted Item. If the
parties fail to agree the form and content of such Submitted Item, within twenty
(20) Business Days following the expiry of the period specified in paragraph
1.2.2, the matter shall be determined in accordance with Schedule Part 20
(Dispute Resolution Procedure).

2 FURTHER INFORMATION

DBFM Co shall submit any further or other information, data and documents that the
Authority’s Representative reasonably requires in order to determine whether he has a basis
for raising comments or making objections to any Submitted Item in accordance with this
Schedule Part 8 (Review Procedure). If DBFM Co does not submit any such information,
data and documents, the Authority’s Representative shall be entitled to:

2.1 comment on the Submitted Item on the basis of the information, data and
documents which have been provided; or

2.2 object to the Submitted Item on the grounds that insufficient information, data
and documents have been provided to enable the Authority’s Representative to
determine whether he has a legitimate basis for commenting or objecting in
accordance with this Schedule Part 8 (Review Procedure).

3 GROUNDS OF OBJECTION

The expression “raise comments” in this paragraph shall be construed to mean “raise
comments or make objections” unless the contrary appears from the context. The
Authority’s Representative may raise comments in relation to any Submitted Item on the
grounds set out in paragraph 2 (Further Information) above or on the ground that the
Submitted Item would (on the balance of probabilities) breach any Law but otherwise may
raise comments in relation to a Submitted Item only as follows:

3.1 in relation to any Submitted Item if:

3.1.1 DBFM Co’s ability to perform its obligations under this Agreement
would (on the balance of probabilities) be adversely affected by the
implementation of the Submitted Item; or
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3.1.2 the implementation of the Submitted Item would (on the balance of
probabilities) adversely affect any right of the Authority under this
Agreement or its ability to enforce any such right:

3.2 in relation to any Submitted Item submitted pursuant to Clause 4.1 (Ancillary
Documents) if:

3.2.1 the Authority’s ability to perform its obligations under this Agreement
would be adversely affected by the proposed course of action:

3.2.2 the Authority’s or a Community Services Provider’s ability to provide
the relevant Community Services or to carry out any of its statutory
functions would (on the balance of probabilities) be adversely
affected by the proposed course of action:

3.2.3 the proposed course of action would be likely to result in an
increase to the Authority’s liabilities or potential or contingent
liabilities under this Agreement;

3.2.4 the proposed course of action would adversely affect any right of
the Authority under this Agreement or its ability to enforce any such
right; or

3.2.5 DBFM Co’s ability to perform its obligations under this Agreement
would be materially adversely affected by the proposed course of
action;

3.3 in relation to Reviewable Design Data submitted pursuant to Clause 12.6:

3.3.1 which does not comprise 1:50 scale Room Layout Drawings the
Authority’s Representative may raise comments, subject to and in
accordance with paragraph 4 (Effect of Review) on the ground that
the Submitted Item is not in accordance with:

(a) the Authority’s Construction Requirements: and/or

(b) DBFM Co’s Proposals;

3.3.2 which comprises a 1:50 scale Room Layout Drawing in respect of
which there is a corresponding generic 1:50 scale Room Layout
Drawing for the relevant room type (which has previously been
reviewed and commented upon by the Authority’s Representative in
accordance with this Schedule Part 8 (Review Procedure)), the
Authority’s Representative may raise comments, subject to and in
accordance with paragraph 4 (Effect of Review), on the ground that
the Submitted Item does not conform to the generic 1:50 scale
Room Layout Drawing; and

3.3.3 which comprises a 1:50 scale Room Layout Drawing in respect of
which there is no corresponding generic 1:50 scale Room Layout
Drawing for the relevant room type (which has previously been
reviewed and commented upon by the Authority’s Representative in
accordance with this Schedule Part 8 (Review Procedure)), the
Authority’s Representative may raise comments, subject to and in
accordance with paragraph 4 (Effect of Review), on the grounds that
the Submitted Item:

(a) is not in accordance with the Authority’s Construction
Requirements and/or DBFM Co’s Proposals;
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(b) not used.

3.4 in relation to a proposal to amend DBFM Co’s Proposals and rectify (part of) the
Works submitted pursuant to Clause 12.8, on the grounds that, following the
amendment and rectification proposed:

3.4.1 DBFM Co’s Proposals would not satisfy the Authority’s Construction
Requirements; and/or

3.4.2 the structural, mechanical and/or electrical performance of the
Facilities would not be of an equivalent standard of performance to
that set out in DBFM Co’s Proposals prior to their amendment or
rectification (for the purpose of this comparison disregarding the
fault which required the amendment or rectification to be made);

3.5 in relation to Finishes:

3.5.1 which have the effect of making a selection from the Range of
Finishes (or any alternative range or selection of Finishes submitted
by DBFM Co to the Authority’s Representative) pursuant to Clause
12.6.1; or

3.5.2 where the Submitted Item does not comply with the relevant
provisions of the Authority’s Construction Requirements and/or
DBFM Co’s Proposals;

3.6 in relation to the submission of any revised Programme pursuant to Clause 14
(Programme and Dates for Completion) on the ground that the revised
Programme would not (on the balance of probabilities) enable the Works to be
completed by the Completion Date;

3.7 in relation to the submission of any Quality Plan or part of a Quality Plan or any
changes to any Quality Plan pursuant to Clause 20.4 or Clause 20.7 or any
quality manual or procedure in accordance with Clause 20.9 (Quality Manuals
and Procedures), on the grounds that such Quality Plans, or parts of or changes
to such Quality Plans, quality manuals or procedures, or the quality management
systems which they reflect, would not comply with:

3.7.1 in the case of the Design Quality Plan and the Construction Quality
Plan referred to in Clause 20.8, the requirements referred to in
Section 8 (Quality Plans (Design and Construction)) of Schedule
Part 6 (Construction Matters); and

3.7.2 in the case of the Services Quality Plan referred to in Clause 20
(Quality Assurance), the requirements referred to in Section 3
(Services Quality Plan) of Schedule Part 12 (Service
Requirements);

3.8 in relation to the submission of any proposed revision or substitution for the
Method Statements or any part of any Method Statement (as the case may be)
pursuant to Clause 22.4, on the grounds that:

3.8.1 the proposed revision or substitution is not in accordance with Good
Industry Practice;

3.8.2 the performance of the Services in accordance with the proposed
revision or substitution would (on the balance of probabilities):
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(a) be materially different from the performance of the Services in
accordance with the Method Statement prior to such proposed
revision or substitution; or

(b) be less likely to achieve compliance with the Service Level
Specification; or

(c) have an adverse effect on the provision by the Authority or by a
Community Services Provider of the relevant Community
Services at, or on the safety of any users of, the Facilities; or

3.8.3 the proposed revision or substitution would (on the balance of
probabilities) result in an inferior standard of performance of the
Services to the standard of performance in accordance with the
Method Statement prior to such proposed revision or substitution;
and

3.9 in relation to the submission of any Schedule of Programmed Maintenance
pursuant to Clause 23.1, any revision to any Schedule of Programmed
Maintenance pursuant to Clause 23.4 or any submission of Unprogrammed
Maintenance Works pursuant to Clause 23.8, on the grounds that:

3.9.1 carrying out the Programmed Maintenance or the Unprogrammed
Maintenance Works in the period or at the times suggested would
(on the balance of probabilities) interfere with the operations of the
Authority and/or any Community Services Provider and such
interference could be avoided or mitigated by DBFM Co
rescheduling the Programmed Maintenance or the Unprogrammed
Maintenance Works; or

3.9.2 in relation to the Schedule of Programmed Maintenance the
proposed hours for carrying out the Programmed Maintenance are
not consistent with the principles set out in Appendix 2, Table B to
this Schedule Part 8 (Review Procedure); or

3.9.3 the proposed method of performance of the Programmed
Maintenance or the Unprogrammed Maintenance Works would not
be in accordance with the Service Level Specification; or

3.9.4 the safety of users of the Facilities would (on the balance of
probabilities) be adversely affected; or

3.9.5 the period for carrying out the Programmed Maintenance or the
Unprogrammed Maintenance Works would (on the balance of
probabilities) exceed the period reasonably required for the relevant
works.

3.10 In relation to the submission of DBFM Co’s proposals for the Handback Works,
the Handback Programme and the Handback Amount pursuant to Schedule Part
18 (Handback Procedure), on the grounds that:

3.10.1 in the case of the Handback Works, DBFM Co’s proposals will not
(on the balance of probabilities) ensure that the Handback
Requirements are achieved by the Expiry Date;

3.10.2 in the case of the Handback Programme, performance of the
Handback Works in accordance with the programme is not (on the
balance of probabilities) capable of achieving satisfaction of the
Handback Requirements by the Expiry Date; and
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3.10.3 in the case of the Handback Amount, it does not represent the cost
of carrying out the Handback Works according to the Handback
Programme and the provisions of Schedule Part 18 (Handback
Procedure).

4 EFFECT OF REVIEW

4.1 Any Submitted Item which is returned or deemed to have been returned by the
Authority’s Representative endorsed “no comment” (and in the case of
Reviewable Design Data, endorsed “Level A — no comment”) shall be complied
with or implemented (as the case may be) by DBFM Co.

4.2 In the case of any Submitted Item other than Reviewable Design Data, if the
Authority’s Representative returns the Submitted Item to DBFM Co endorsed
“comments”, DBFM Co shall comply with such Submitted Item after amendment
in accordance with the comments unless DBFM Co disputes that any such
comment is on grounds permitted by this Agreement, in which case DBFM Co or
the Authority’s Representative may refer the matter for determination in
accordance with Schedule Part 20 (Dispute Resolution Procedure) and DBFM
Co shall not act on the Submitted Item until such matter is so determined or
otherwise agreed.

4.3 In the case of a Submitted Item comprising Reviewable Design Data, if the
Authority’s Representative returns the Submitted Item endorsed other than
“Level A - no comment”, DBFM Co shall:

4.3.1 where the Authority’s Representative has endorsed the Submitted
Item “Level B - proceed subject to amendment as noted”, either
proceed to construct or proceed to the next level of design of the
part of the Works to which the Submitted Item relates but take into
account any amendments required by the Authority’s
Representative in his comments;

4.3.2 where the Authority’s Representative has endorsed the Submitted
Item “Level C - subject to amendment as noted” not act upon the
Submitted Item, amend the Submitted Item in accordance with the
Authority’s Representative’s comments and re-submit the same to
the Authority’s Representative in accordance with paragraph 4.4;
and

4.3.3 where the Authority’s Representative has endorsed the Submitted
Item “Level D - rejected” not act upon the Submitted Item, amend
the Submitted Item and re-submit the Submitted Item to the
Authority’s Representative in accordance with paragraph 4.4,

unless DBFM Co disputes that any such comment or proposed amendment is on
grounds permitted by this Agreement, in which case DBFM Co or the Authority’s
Representative may refer the matter for determination in accordance with
Schedule Part 20 (Dispute Resolution Procedure) and DBFM Co shall not act on
the Submitted Item until such matter is so determined or otherwise agreed except
at its own risk in accordance with paragraph 1.3.2.

4.4 Within ten (10) Business Days of receiving the comments of the Authority’s
Representative on any Submitted Item comprising Reviewable Design Data,
DBFM Co shall (except in the case contemplated in paragraph 4.3.1) send a
copy of the Submitted Item as amended to the Authority’s Representative
pursuant to paragraph 4.3 and the provisions of paragraphs 1.2.1, 4.1 and 4.3
shall apply (changed according to context) to such re-submission.
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4.5 The return or deemed return of any Submitted Item endorsed “no comment” (or
in the case of Reviewable Design Data endorsed “Level A - no comment” or
otherwise endorsed in accordance with paragraph 4.3.1 or 4.3.2) shall mean that
the relevant Submitted Item may be used or implemented for the purposes for
which it is intended but, save to the extent expressly stated in this Agreement
including, without limitation, as specified in Appendix 1 Table A to this Schedule
Part 8 (Review Procedure), such return or deemed return of any Submitted Item
shall not otherwise relieve DBFM Co of its obligations under this Agreement nor
is it an acknowledgement by the Authority that DBFM Co has complied with such
obligations.

5 DOCUMENTATION MANAGEMENT

5.1 DBFM Co shall issue one (1) paper and two (2) electronic copies of all Submitted
Items to the Authority and compile and maintain a register of the date and
contents of the submission of all Submitted Items.

5.2 DBFM Co shall compile and maintain a register of the date of receipt and content
of all Submitted Items that are returned or deemed to be returned by the
Authority’s Representative.

5.3 Save to the extent set out in Appendix 1, Table A to this Schedule Part 8 (Review
Procedure) or elsewhere in this Schedule Part 8 (Review Procedure), no review,
comment or approval by the Authority shall operate to exclude or limit DBFM
Co’s obligations or liabilities under this Agreement (or the Authority’s rights under
this Agreement).

6 CHANGES

6.1 No approval or comment or any failure to give or make an approval or comment
under this Schedule Part 8 shall constitute a Change save to the extent provided
in this Schedule Part 8 (Review Procedure).

6.2 If, having received comments from the Authority’s Representative, DBFM Co
considers that compliance with those comments would amount to a Change,
DBFM Co shall, before complying with the comments, notify the Authority of the
same and, if it is agreed by the parties or determined pursuant to Schedule Part
20 (Dispute Resolution Procedure) that a Change would arise if the comments
were complied with, the Authority may, if it wishes, implement the Change and it
shall be dealt with in accordance with Schedule Part 16 (Change Protocol). Any
failure by DBFM Co to notify the Authority that it considers compliance with any
comments of the Authority’s Representative would amount to a Change shall
constitute an irrevocable acceptance by DBFM Co that any compliance with the
Authority’s comments shall be without cost to the Authority and without any
extension of time.

6.3 No alteration or modification to the design, quality and quantity of the Works
arising from the development of detailed design or from the co-ordination of the
design shall be construed or regarded as a Change.
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APPENDIX I

TABLE A

Approved RDD Item Scale Meaning of “Level A - no comment” and “Level
(by category) B — proceed subject to amendment as noted”

endorsement of Reviewable Design Data under
Schedule Part 8 (Review Procedure) (including
both the actual and deemed endorsement).

Room Data Sheets n/a A Level A - no comment” endorsement or a “Level
B - proceed subject to amendment as noted”
endorsement of any room data sheet means that
DBFM Co may proceed to construct in accordance
with the Submitted Item and that the Authority is
satisfied that the design and other information in the
relevant room data sheet satisfies Operational
Functionality.

Drawings— 1:1250 A “Level A - no comment” endorsement or a “Level
B - proceed subject to amendment as noted”
endorsement of any 1:1250 scale development

Development Control control plan means that DBFM Co may proceed to
construct in accordance with the Submitted Item
and that the Authority is satisfied that the design

Plan and other information contained in the relevant
drawing satisfies Operational Functionality.

Drawings — 1:500 A “Level A - no comment” endorsement or a “Level
B - proceed subject to amendment as noted”
endorsement of any 1:500 scale site plan means

Site Plan that DBFM Co may proceed to construct in
accordance with the Submitted Item and that the
Authority is satisfied that the design and other
information contained in the relevant drawing
satisfies Operational Functionality.

Drawings — 1:200 A “Level A - no comment” endorsement or a “Level
B - proceed subject to amendment as noted”
endorsement of any 1:200 scale floor plan means

Floor Plans that DBFM Co may proceed to construct in
accordance with the Submitted Item and that the
Authority is satisfied that the design and other
information contained in the relevant drawing
satisfies the Operational Functionality.

Drawings — 1:50 A “Level A - no comment” endorsement or a “Level
B - proceed subject to amendment as noted”
endorsement of any 1:50 scale room layout and/or

Room Layouts (including room reflected ceiling drawing means that DBFM Co may
elevations) & proceed to construct in accordance with the

Submitted Item and that the Authority is satisfied (to
the extent of the design and other information

Reflected ceiling plans contained in the relevant drawing) that the design
and other information in the relevant drawing
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satisfies Operational Functionality.

Drawings — 1:50 A Level A - no comment endorsement or a Level
B — proceed subject to amendment as noted
endorsement of any 1:50 scale departmental plan

Departmental plans means that DBFM Co may proceed to construct in
accordance with the Submitted Item and that the
Authority is satisfied (to the extent of the design and
other information contained in the relevant drawing)
that the design and other information in the relevant
drawing satisfies Operational Functionality.
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APPENDIX 2

HOURS FOR PROGRAMMED MAINTENANCE

Subject to paragraphs 3 to 5 below, DBFM Co shall carry out Programmed Maintenance at
the Facilities during the Hours of Operation (“Hours for Programmed Maintenance”)

2 DBFM Co may, with the consent of the Authority (which consent shall not be unreasonably
withheld) carry out Maintenance Works outside the Hours for Programmed Maintenance
provided always that it shall take into account:

2.1 the likely disturbance to the Authority and/or any Community Service Provider
and/or their staff and users within the immediate area where the Maintenance
Works are to be undertaken;

2.2 the likely disturbance to adjacent areas, the Authority and/or any Community
Service Provider and/or their staff and users in those adjacent areas that may be
affected by the Maintenance Works to be undertaken in the area(s) identified in
(i) above; and

2.3 compliance with the Law.

3 Subject to paragraph 4, DBFM Co shall have access to the Facilities during the hours of
operation to the areas set out in and in accordance with Table B below (“Hours of
Operation”) to carry out Programmed Maintenance.

TABLE B

Whole School, 195 term time 195 days, term time 16.00 —21.00
Whole School Holidays (except Public 8.30 — 16.30
Holidays)
Whole School Weekends 08.30 — 17.30 Saturdays and 10.30 —

16.30 Sundays

4 Where DBFM Co requires access to an area of the Facilities during the Hours of Operation,
DBFM Co will consult with and obtain the consent of the Authority’s Representative
concerning dates, times and periods during which Programmed Maintenance is to be
undertaken in those departments so as to minimise disruption to those departments.

5 The Authority may request DBFM Co to carry out Programmed Maintenance outside the
Hours for Programmed Maintenance in the event that the carrying out of such Programmed
Maintenance during the Hours for Programmed Maintenance would adversely affect the use
of the department or area.
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APPENDIX 3 

REDACTED



SCHEDULE PART 9

COLLATERAL AGREEMENTS
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SECTION 1

CONTRACTORS COLLATERAL AGREEMENT

The Contractor’s Collateral Agreement is the Contractor’s Collateral Agreement in the Agreed Form.
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SECTION 2

SERVICE PROVIDER COLLATERAL AGREEMENT

The Service Provider’s Collateral Agreement is the Service Provider’s Collateral Agreement in the
Agreed Form.
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   SECTION 3

KEY SUB-CONTRACTOR COLLATERAL AGREEMENT

REDACTED 



SCHEDULE PART 10

OUTLINE COMMISSIONING PROGRAMME

The Outline Commissioning Programme is the Outline Commissioning Programme in the Agreed
Form.
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SCHEDULE PART 11

EQUIPMENT SCHEDULE

The Equipment Schedule is the Equipment Schedule in the Agreed Form.
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SCHEDULE PART 12

SERVICE REQUIREMENTS

SECTION 1

SERVICE LEVEL SPECIFICATION

The Service Level Specification is the Service Level Specification in the Agreed Form.
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SECTION 2

METHOD STATEMENTS

The Method Statements are the Method Statements in the Agreed Form.
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SECTION 3

SERVICES QUALITY PLAN

The Services Quality Plan is the Services Quality Plan in the Agreed Form.
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SCHEDULE PART 13

INDEPENDENT TESTER CONTRACT

The Independent Tester Contract is the Independent Tester Contract in the Agreed Form.
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SCHEDULE PART 14

PAYMENT MECHANISM

SECTION 1

INTERPRETATION

In this Schedule Part l4Error! Reference source not found. (Payment Mechanism) and elsewhere
in this Agreement (save where Schedule Part 1 (Definitions and Interpretation) provides to the
contrary) the following words shall have the following meanings:

“Annual Service Payment” means the sum in pounds sterling calculated in accordance with
paragraph 2 (Annual Seniice Payment) of Section 2 (Calculation
of Seivice Payments) of this Schedule Part 14 (Payment
Mechanism);

“Availability Failure” subject to Section 4 (Temporary Repairs) of this Schedule Part
14 (Payment Mechanism), means a Service Event which has not
been Rectified within the relevant Rectification Period and which
causes a Functional Area to be Unavailable;

“Availability Standards” means the service requirements identified as such, set out in the
Service Level Specification;

“Core Times” has the meaning given in the Service Level Specification and
“Core Time” means a time within Core Times;

“Daily SUF” means, on a Day, the aggregate GSUs for all of the Functional
Areas that have Core Time on that Day;

“Day” means a period of 24 hours, beginning at 00:00 hours, during
which there are Core Times;

(a) where the relevant Performance Failure or Availability
“Deduction Period” or “DP” Failure arises following a Service Event in respect of

which a Rectification Period is specified in the Availability
Standards or the Performance Standards, as applicable,

(i) if the Service Failure Time occurs before or during
Core Time for the relevant Functional Area on a
Day, means the number of Days that elapse from
and including that Day to, and including, the Day on
which the Logged Rectification Time occurs, but
excludes the Day on which the Logged Rectification
Time occurs if the Logged Rectification Time is
before the commencement of Core Time for the
relevant Functional Area on that Day; and

(ii) if the Service Failure Time occurs after the expiry of
Core Times for the relevant Functional Area on a
Day, means the number of Days that elapse from
and including the next Day to, and including, the
Day on which the Logged Rectification Time
occurs, but excludes the Day on which the Logged
Rectification Time occurs if this occurs before
commencement of Core Time for the relevant
Functional Area on that Day; and

(b) where the relevant Performance Failure arises following a
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Service Event in respect of which no Rectification Period
is specified in the Performance Standards, as applicable,
means 1;

“External Utility Failure” means a failure in:

(a) the supply of gas, electricity, water, telephone or
telecommunications services to the Site; or

(b) the service and facility of discharging water and sewerage
from the Site

where such failure originates on the side of the relevant Utility
Point that is owned or controlled by the relevant utility provider
and provided that such failure has not arise as a result of an act
or omission of DBFM Co or a DBFM Co Party;

“Gross Monthly Availability means, for Contract Month “n’, the amount in pounds sterling
Deduction” calculated by the formula:

SURxTMGSUF

where:

TMGSUF means, for Contract Month “n”, the aggregate of the
Daily SUE of all the Days in that Contract Month;

“Gross Service Units” or means the number of service units attributed to each Functional
“GSUs” Area as set out in Appendix 2 to this Schedule Part 14

(Payment Mechanism);

“Helpdesk” means the helpdesk facilities established by DBFM Co pursuant
to the Service Level Specification;

“Logged Rectification Time” means the time which is shown in the Helpdesk records
maintained by DBEM Co in accordance with the Service Level
Specification as being the time when a Service Event was
Rectified or Remedied, as the case may be, or, in the event that
a failure affecting the Helpdesk occurs, as shown on the manual
Helpdesk records maintained by DBEM Co;

“Logged Report Time” means the date and time which is shown in the Helpdesk
records maintained by DBFM Co in accordance with the Service
Level Specification as being the date and time at which a Service
Report was received by the Helpdesk or, if a failure affecting the
Helpdesk occurs, as shown on the manual Helpdesk records
maintained by DBEM Co;

“Major Performance Failure” means a Performance Failure which has been designated as
such in the Service Level Specification or in this Schedule Part
14 (Payment Mechanism);
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“Medium Performance Failure” means a Performance Failure which has been designated as
such in the Service Level Specification or in this Schedule Part
14 (Payment Mechanism);

“Minimum Agreed Availability means the minimum standards with which a Functional Area
Standards” must comply, as agreed between the Authority and DBFM Co,

for the period until a Permanent Repair can be undertaken;

“Minimum Availability means, in any Contract Year “n’, an amount in pounds sterling
Deduction” calculated using the following formula:

MA~ =MA~ x(1-IF)+[(~/M~ xIF)x~1+~

where

MADn is the Minimum Availability Deduction applicable for the
relevant Contract Year;

MAD0 is £25.00, or, where the relevant Functional Area is
Unavailable but Used, is £12.50;

IF is the indexation factor being 17.39%;

RPm is the value of the Retail Price Index published or
determined with respect to the month of February which most
recently precedes the relevant Contract Year; and

RPIo is the value of the Retail Price Index published or
determined with respect to the Base Date;

“Minor Performance Failure” means a Performance Failure which has been designated as
such in the Service Level Specification or in this Schedule Part
14 (Payment Mechanism);

“Monthly Service Payment” means the sum in pounds sterling calculated in accordance with
paragraph I of Section 2 (Calculation of Service Payments) of
this Schedule Part 14 (Payment Mechanism);

“Pass Through Costs” means costs payable to DBFM Co pursuant to Section 6 (Pass
Through Costs) of this Schedule Part 14 (Payment Mechanism);

“Performance Failure” subject to Section 4 (Temporary Repairs) of this Schedule Part
14 (Payment Mechanism), means a Service Event relating to a
Performance Standard which has not been Rectified within the
relevant Rectification Period (if any);

“Performance Standards” means the service requirements identified as such, set out in the
Service Level Specification;
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“Permanent Repair” means Rectification following the agreement of a Temporary
Repair;

“Permanent Repair Deadline” has the meaning given in paragraph 1.2 of Section 4
(Temporary Repairs) of this Schedule Part 14 (Payment
Mechanism);

“Rectification” means, following the occurrence of a Service Event, making
good the Service Event so that the subject matter of the Service
Event complies with the levels of Service required pursuant to
this Agreement which shall, without prejudice to the generality of
the foregoing, include (a) restoring all functional capability and
(b) ensuring that any Functional Area which has been affected by
the relevant Service Event complies with the Availability
Standards and the Performance Standards, as applicable, and
“Rectify” and “Rectifying” shall be construed accordingly;

“Rectification Period” means, where applicable, the period of time specified in the
Availability Standards or the Performance Standards, as the
case may be, allowed for the Rectification of the relevant Service
Event, which period:

(a) shall commence at the Logged Report Time (if the Logged
Report Time occurs during Core Time for the relevant
Functional Area); or

(b) if the Logged Report Time occurs outwith Core Time for
the relevant Functional Area, shall commence at the
commencement of the immediately following Core Time
for the relevant Functional Area;

provided that:

subject to DBFM Co having promptly notified the
Authority’s Representative of the fact and having recorded
the same on the Helpdesk system, the Rectification
Period shall be extended by any period during which
DBFM Co was prevented or interrupted by the Authority
and any Authority Party from Rectifying any failure to meet
the Availability Standards or Performance Standards; and

if the Rectification Period would otherwise expire outside
Core Time for the relevant Functional Area, it shall be
extended so as to expire immediately prior to the start of
the next Core Time for the relevant Functional Area;

“Remedial Period” means, where applicable, the period of time specified in the
Performance Standards within which DBFM Co must Remedy a
Service Event;

“Remedy” means the actions or tasks, detailed in the column headed
Remedial Period/Remedy in the Performance Standards,
required to remedy a Performance Failure and “Remedied” shall
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be construed accordingly;

“Service Event” means an incident or state of affairs which does not meet or
comply with the Performance Standards and/or does not satisfy
the Availability Standards;

“Service Failure Time” means the date and time when a Service Event becomes a
Performance Failure or an Availability Failure, as the case may
be;

“Service Report” has the meaning given in Section 1 (Service Level Specification)
of Schedule Part 12 (Service Requirements);

“Service Unit Rate” or “SUR” means, for Contract Year ‘n”, the amount in pounds sterling
calculated by the formula:

SUR=~ ASPn
~TAGSUF

where:

ASPn is the Annual Service Payment for Contract Year “n’
calculated in accordance with paragraph 2 of Section 2
(Calculation of Service Payments) of this Schedule Part 14
(Payment Mechanism) and

TAGSUF means, for Contract Year “n”, the aggregate of the
Daily SUE in respect of all of the Days in that Contract Year;

“Service Units Affected” or means the total Gross Service Units of the Functional Areas
“SUA” affected by an Availability Failure;

“Service Units of the Facilities” means the total number of Gross Service Units attributable to
or “SUE” the Facilities as set out in Appendix 2 of this Schedule Part 14

(Payment Mechanism);

“Temporary Repair” means, in respect of the occurrence of a Service Event, works of
a temporary nature that do not constitute Rectification but satisfy
the Minimum Agreed Availability Standards and substantially
make good the relevant Service Event for the period until a
Permanent Repair can be undertaken;

“Unavailable” means in relation to a Functional Area that such Functional Area
is in a state or condition which does not comply with any one or
more of the Availability Standards;

“Unavailable but Used” means in relation to any Functional Area that it is Unavailable
but is used by the Authority for its normal purpose at any time
(apart from the purposes of evacuating the Functional Areas and
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the time taken for such evacuation) during the Core Times
including for the avoidance of doubt, for the provision of
Community Services during which it would otherwise be
Unavailable;

“Utility Point” means for each of the Utilities, the point of connection to the
utility provider’s network or the utility provider’s meter as
appropriate;

“Whole Facilities Unavailability means that Functional Areas having aggregate Gross Service
Threshold” Units equal to or greater than 30% of the Service Units of the

Facilities are Unavailable or Unavailable but Used;

“Whole Facilities Unavailability means any of the following conditions:
Conditions”

(a) the Whole Facilities Unavailability Threshold is exceeded;
or

(b) more than 30 percent of the total toilet provision for the
Facilities, for either sex, is Unavailable

SECTION 2

CALCULATION OF SERVICE PAYMENTS

MONTHLY SERVICE PAYMENT

1.1 Calculate the Monthly Service Payment payable in respect of a Contract Month
‘n” using the following formula:

MS~ = AS~ - ~ + FTC

where:

MSP is the Monthly Service Payment for the Contract Month n;

ASP~ is the Annual Service Payment for the Contract Year in which Contract
Month n occurs, calculated in accordance with paragraph 1.2 below;

ZD~2 is the sum of Deductions in respect of performance of the Services during
the Contract Month that was 2 months prior to Contract Month n as shown in the
Monthly Service Report for that Contract Month and calculated in accordance with
the provisions set out in Section 3 (Deductions from Monthly Service Payments) of
this Schedule Part 14 (Payment Mechanism);

PTC means any Pass Through Costs due for which supporting uncontested
invoices from DBFM Co’s suppliers are available;

1.2 In the Contract Month in which the Payment Commencement Date falls, unless
the Payment Commencement Date is the first day of that Contract Month, and in
the last Contract Month of the Project Term, unless the last day of the Project
Term is the last day of that Contract Month, adjust ASP~ for the purposes of
paragraph 1.1 above pro rata to reflect the actual number of days in the relevant
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Contract Month from and including the Payment Commencement Date (for the
first month) and (for the last month) up to and including the last day of the Project
Term (for the last month).

2 ANNUAL SERVICE PAYMENT

Calculate the Annual Service Payment for any Contract Year “n’ using the following formula:

AS~ = ASP0x(1 — IF) + [(AS~xIF)x[1 +~

where:

ASP~ is the Annual Service Payment for the relevant Contract Year;

ASP0 is the value for ASPo stated in Appendix 1 to this Schedule Part 14 (Payment
Mechanism) (being the Annual Service Payment at the Base Date), subject to any
adjustments made from time to time in accordance with any express provision of this
Agreement;

IF is the indexation factor being 17.39%;

RPI~ is the value of the Retail Prices Index published or determined with respect to the
month of February which most recently precedes the relevant Contract Year; and

RPI0 is the value of the Retail Prices Index published or determined with respect to the Base
Date.
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SECTION 3

DEDUCTIONS FROM MONTHLY SERVICE PAYMENTS

ENTITLEMENT TO MAKE DEDUCTIONS

1.1 If at any time after the Payment Commencement Date an Availability Failure or a
Performance Failure occurs the Authority will be entitled, subject to paragraphs
1.2 and 1.4 of this Section 3 (Deductions from Monthly Service Payments) and
paragraph I of Section 4 (Temporajy Repairs and Alternative Accommodation),
to make Deductions in calculating the Monthly Service Payment in respect of that
Availability Failure or Performance Failure, calculated in accordance with this
Section 3 (Deductions from Monthly Service Payments) of Schedule Part 14
(Payment Mechanism).

1.2 In calculating the Monthly Service Payment for Contract Month “n’, the maximum
aggregate of all Deductions that the Authority may make in respect of Contract
Month “n-2” is the Gross Monthly Availability Deduction for Contract Month “n-2”.

1.3 In any Contract Month where the value of ~Dn-2 exceeds the value of ASPn!12,
the Monthly Service Payment due by the Authority shall be an amount equal to
PTC for that Contract Month but the Authority shall, in calculating the Monthly
Service Payment in respect of the following and (to the extent necessary) any
subsequent Contract Months, be entitled to carry forward and set off the amount
of such excess against the amount by which the value of ASPn/12 exceeds the
value of ~Dn-2 (as such values are calculated in the following Contract Month
and (to the extent necessary) any subsequent Contract Months) until the amount
of such excess has been set-off in full. To the extent that any such excess has
not been set off as at the earlier to occur of the Expiry Date and the Termination
Date, then an amount equal to such excess shall be immediately due and
payable by DBFM Co to the Authority.

1.4 To the extent that an Availability Failure or a Performance Failure:

1.4.1 is the result of an Excusing Cause; or

1.4.2 is the result of an External Utility Failure,

the Authority shall not be entitled to make Deductions.

1.5 To the extent that an Availability Failure or a Performance Failure is the result of:

1.5.1 a Relief Event; or

1.5.2 an event of Force Majeure,

the Authority shall be entitled to make Deductions but any such Deductions shall
be disregarded for the purposes of Clause 24.3 and Clause 40.1.8.

2 DEDUCTIONS FOR PERFORMANCE FAILURES

2.1 Subject to paragraphs 1 (Entitlement to make Deductions) and 5 (Repeated
Failures) of this Section 3 (Deductions from Monthly Service Payments), the
amount of the Deduction in respect of a Performance Failure is calculated using
the following formula:

D = PFD x DP
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where:

D means the amount (in pounds sterling) of the Deduction in
respect of the Performance Failure; and

PFD means:

in the case of a Minor Performance Failure, the sum of £30,
index linked;

in the case of a Medium Performance Failure, the sum of
£50, index linked; and

in the case of a Major Performance Failure, the sum of £100,
index linked.

2.2 In the case of a Service Event for which no Rectification Period is specified in the
Performance Standard, a Performance Failure occurs immediately upon the
occurrence of the Service Event and, if it is not Remedied within the relevant
Remedial Period, it will reoccur at the expiry of the Remedial Period and the
Remedial Period shall recommence and so on until such time as the
Performance Failure has been Remedied.

2.3 No Deduction may be made by the Authority from the Monthly Service Payment
for the relevant Contract Month in respect of any Minor Performance Failure if
the total number of Minor Performance Failures which have occurred in the
relevant Contract Month is not more than 3 (three).

Where two or more Performance Failures occur in a Functional Area during a Day, only the
Performance Failure that results in the highest Deduction will apply.

3 DEEMED PERFORMANCE FAILURES

If DBFM Co fails to monitor or accurately report a Service Event, a Performance Failure or
an Availability Failure then, without prejudice to the Deduction to be made in respect of the
relevant Performance Failure or Availability Failure (if any), the failure to monitor or report
the Service Event, Performance Failure or Availability Failure will be deemed to be a new
Medium Performance Failure unless the circumstances set out in paragraph 6 of Section 5
(Failure by DBFM Co to Monitor or Report) apply, in which case there shall be deemed to be
a new Major Performance Failure.

4 DEDUCTIONS FOR AVAILABILITY FAILURES

4.1 Subject to paragraphs 1 (Entitlement to make Deductions) and 5 (Repeated
Failures) of this Section 3 (Deductions from Monthly Service Payments), and
subject also to paragraph 4.2 and paragraph 4.3 below where applicable, the
amount of the Deduction in respect of an Availability Failure is the higher of:

4.1.1 the Minimum Availability Deduction; and

4.1.2 an amount calculated in accordance with the following formula:
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D=SUAxSURxDP

where:

D means the amount (in pounds sterling) of the Deduction in respect of the
Availability Failure

4.2 Where the relevant Functional Area is Unavailable but Used the Deduction for
the Availability Failure shall be reduced by 50%.

4.3 If on the relevant day any of the Whole Facilities Unavailability Conditions are
met then, for the purpose of the formula in paragraph 4.1 above the SUA will be
deemed to be equal to SUF.

5 REPEATED FAILURES

5.1 Subject to paragraph 1 (Entitlement to make Deductions) of this Section 3

(Deductions from Monthly Service Payments) if:

5.1.1 a Performance Failure in respect of the same Performance Standard (other

than a Performance Failure in respect of Performance Standard FM65 that

relates to a Service Event that is Routine); or;

5.1.2 an Availability Failure in respect of the same Availability Standard,

occurs four (4) or more times in a rolling period of three (3) consecutive Contract

Months, then the Deduction calculated pursuant to paragraph 2 (Deductions for

Performance Failures) or paragraph 4 (Deductions for Availability Failures) of this

Section 3 (Deductions from Monthly Service Payments) for the fourth (4th) and each

subsequent such Performance Failure and/or the fourth (4th) and each subsequent

such Availability Failure during the relevant period of three (3) consecutive Contract

Months shall be multiplied by 1.5.

5.2 Subject to paragraph 1 (Entitlement to make Deductions) of this Section 3

(Deductions from Monthly Service Payments) if in respect of Performance Standard

FM65, ten (10) or more Performance Failures relating to Service Events that are

Routine occur in a rolling period of three (3) consecutive Contract Months, then the

Deduction calculated pursuant to paragraph 2 (Deductions for Performance Failures)

of this Section 3 (Deductions from Monthly Service Payments) for the eleventh (1 1th)

and each subsequent such Performance Failure during the relevant period of three

(3) consecutive Contract Months shall be multiplied by 1.5.

6 REPEATED RECTIFICATION

If four or more Service Events occur in any rolling seven day period and:

6.1 each such Service Event is in connection with the same Performance Standard
or Availability Standard;
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6.2 each such Service Event affects the same Functional Area; and

6.3 there is good reason to believe that the root cause of each such Service Event is
the same

then, notwithstanding paragraph 2.3 and notwithstanding that DBFM Co achieves
Rectification of the Service Events within the relevant Rectification Period, there will be
deemed to be a Major Performance Failure.

7 EFFECT OF UNAVAILABILITY ON OTHER DEDUCTIONS

7.1 Subject to paragraphs 7.2 and 7.3, if a Performance Failure occurs affecting a
Functional Area and the Service Event giving rise to the Performance Failure
also gives rise to an Availability Failure affecting that Functional Area, only the
deductions for the Availability Failure apply.

7.2 If an Availability Failure affects a Functional Area and the Authority does not
continue to use that Functional Area, the Authority shall not, until Rectification of
that Availability Failure, be entitled to make further Deductions in respect of that
Functional Area other than in respect of the Availability Failure.

7.3 If a Functional Area is Unavailable but Used, the Authority will be entitled to
make Deductions in respect of any Performance Failures affecting that
Functional Area.
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SECTION 4

TEMPORARY REPAIRS

If DBFM Co informs the Authority that it is unable to Rectify a Service Event within the
specified Rectification Period due to the need for specialised materials or personnel that are
not, and cannot reasonably be expected to be, immediately available at the Facilities but
that a Temporary Repair can be effected:

1.1 DBFM Co may carry out the Temporary Repair proposed by DBFM Co unless
the Authority, acting reasonably, considers that, if the Temporary Repair
proposed by DBFM Co is carried out, the relevant Functional Area will not be fit
for use for the Community Services for which it is normally used; and

1.2 where a Temporary Repair is permitted pursuant to paragraph 1.1, the Authority
and DBFM Co must act reasonably to agree a date and time (the “Permanent
Repair Deadline”) by which a Permanent Repair must be made, giving DBFM
Co a reasonable period within which to carry out the Permanent Repair.

2 During any period beginning at the time when a Temporary Repair has been approved by
the Authority and ending at the earlier of:

2.1 the time at which a Permanent Repair is successfully completed; and

2.2 the Permanent Repair Deadline,

the Availability Standards will be replaced by the Minimum Agreed Availability Standards.

3 If an agreed Temporary Repair is completed by DBFM Co before the Permanent Repair
Deadline and results in the Functional Area affected by the relevant Service Event satisfying
the Minimum Agreed Availability Standards, the date and time shown in the Helpdesk
records maintained by DBFM Co in accordance with the Service Level Specification as
being the date and time when the Temporary Repair was completed (or, in the event that a
failure affecting the Helpdesk occurs, as shown on the manual Helpdesk records maintained
by DBFM Co as being the date and time when the Temporary Repair was completed) shall
be deemed to be the Logged Rectification Time for that Service Event for the purpose of
determining the value of DP in the formula in paragraph 4 (Deductions for Availability
Failures) in Section 3 (Deductions from Monthly Service Payments) of this Schedule Part 14
(Payment Mechanism).

4 If the Permanent Repair is not carried out by the Permanent Repair Deadline, a
Performance Failure or, as the case may be, an Availability Failure, will occur at that date
and time and the provisions of paragraph 2 (Deductions for Performance Failures),
paragraph 4 (Deductions for Availability Failures) and, if applicable, paragraph 5 (Repeated
Failures) of Section 3 (Deductions from Monthly Service Payments) of this Schedule Part 14
(Payment Mechanism) shall apply.
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SECTION 5

FAILURE BY DBFM CO TO MONITOR OR REPORT

5 Subject to paragraphs 2 to 4 inclusive of this Section 5 (Failure by DBFM Co to Monitor or
Report), the Performance Monitoring Report produced by DBFM Co for any Contract Month
shall be the source of the factual information regarding the performance of the Services for
the relevant Contract Month for the purposes of calculating the Deductions pursuant to
Section 3 (Deductions from Monthly Service Payments) of this Schedule Part 14 (Payment
Mechanism).

6 Either party may give written notice to the other if it believes there is an error or omission in
a Monthly Service Report provided that, save in the circumstances referred to in paragraph
6 below, such notice must be given before the end of the Contract Month that falls two
Contract Months after the Contract Month in which the relevant Monthly Service Report was
submitted by DBFM Co. The parties shall endeavour to agree the amendments required to
rectify the error or omission (if any) within 10 Business Days of notice being given in
accordance with this paragraph 2, failing which either party may, on giving written notice to
the other, refer the matter to the Dispute Resolution Procedure.

7 Where DBFM Co fails to monitor or accurately to report a Performance Failure or an
Availability Failure in the circumstances referred to in paragraph 6 of this Section 5 (Failure
by DBFM Co to Monitor or Report), for the purposes of paragraph 1 of Section 1 (General
Requirements) of Schedule Part 19 (Record Provisions) the Authority shall be deemed to
have reasonable cause to require that DBFM Co shall make available to the Authority for
inspection such of the records referred to in paragraphs 10 and 11 of Section 2 (Records to
be Kept) of Schedule Part 19 (Record Provisions) as the Authority may specify.

8 DBFM Co shall upon submission of a valid invoice pay to the Authority a sum equal to the
costs reasonably incurred by the Authority in carrying out any inspection and investigation of
records made available pursuant to paragraph 3 above.

9 If the Authority’s inspection or investigation of records made available pursuant to paragraph
3 above reveals any further matters of the types referred to in paragraphs 2 and 3 above,
those matters shall be dealt with in accordance with paragraph 2 or 3 as appropriate and the
Authority shall, in addition, be entitled to make Deductions in respect of any Performance
Failures or Availability Failures in the manner prescribed Section 3 (Deductions from
Monthly Service Payments) of this Schedule Part 14 (Payment Mechanism). The Monthly
Service Payment for the Contract Month in which any such Deduction would (but for the
error or omission in the Performance Monitoring Report) have been made shall be re~
calculated to take account of such Deduction and the amount of such Deduction shall be
immediately due and payable by DBFM Co to the Authority together with interest at the
Default Interest Rate from the date on which the Authority paid the Monthly Invoice for the
relevant Contract Month until the date on which payment is made by DBFM Co.

10 For the purposes of paragraphs 2 and 3 of this Section 5 (Failure by DBFM Co to Monitor or
Report) the relevant circumstances are:

10.1 fraudulent action or inaction; or

10.2 deliberate misrepresentation; or

10.3 gross misconduct or gross incompetence,

in each case on the part of DBFM Co or a DBFM Co Party.

The provisions of this Section 5 (Failure by DBFM Co to Monitor or Report) shall be without prejudice
to any rights of the Authority in this Agreement pursuant to Clause 24 (Monitoring of Performance),
Clause 40 (DBFM Co Events of Default) and Clause 44 (Corrupt Gifts and Payments).
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SECTION 6

PASS THROUGH COSTS

11 UTILITY CHARGES

DBFM Co may include charges for Utilities in the Monthly Service Payment in accordance
with paragraph 1.1 of Section 2 (Calculation of Service Payments) of this Schedule Part 14
(Payment Mechanism) on the basis of costs reasonably incurred by DBFM Co and
supported by an appropriate invoice from DBFM Co’s suppliers

11.1 The Authority is responsible for all connection, line rental and usage telephone
and data charges.

12 RATES

DBFM Co may include local authority rates in the Monthly Service Payment in accordance
with paragraphl.1 of Section 2 (Calculation of Service Payments) of this Schedule 14
(Payment Mechanism) on the basis of the costs incurred by DBFM CO and supported by
an appropriate invoice from the relevant local authority.

13 OPERATIONAL INSURANCE PREMIUMS

13.1 Subject to paragraph 3.2, DBFM Co may include the premiums paid by DBFM
Co to take out and maintain the Operational Insurances in accordance with
Clause 53 in the Monthly Service Payment in accordance with paragraph 1
(Monthly Service Payment) of Section 2 (Calculation of Service Payments) of this
Schedule Part 14 (Payment Mechanism) on the basis of the cost incurred by
DBFM Co and supported by an appropriate premium notices from the relevant
insurer.

13.2 There shall be excluded from the premiums referred to in paragraph 3.1, a sum
equal to any portion of the premiums attributable to any issue or factor other than
circumstances generally prevailing in the relevant insurance market and
circumstances attributable to malicious damage to the Facilities or the claims
history of the Authority or any Authority Party.
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APPENDIX I

ANNUAL SERVICE PAYMENTS AT BASE DATE

Total base value for the ASP is £2,335,500
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APPENDIX2

FUNCTIONAL AREAS AND GSUs

The Functional Areas and Gross Service Units are the Functional Areas and Gross Service Units in
the Agreed Form.
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        SCHEDULE PART 15

INSURANCE REQUIREMENTS

REDACTED 



SCHEDULE PART 16

CHANGE PROTOCOL

SECTION 1

DEFINITIONS

In this Schedule Part 16 (Change Protocol) and elsewhere in this Agreement (save where Schedule
Part 1 provides to the contrary) the following words shall have the following meanings:

“Adjustment Date” means the date on which the adjustment to the Annual
Service Payments takes effect in accordance with the
provisions of this Agreement, or such other date as is
agreed between the parties;

“Affordable” means within the revenue resource parameters
determined by the Authority and notified in writing by it to
DBFM Co as available for a proposed High Value
Change;

“Approval Criteria” has the meaning given in paragraph 7 (Approval Criteria)
of Section 4 (High Value Changes) of this Schedule Part
16 (Change Protocol);

“Approved Project” has the meaning given in paragraph 8.2.1 of Section 4
(High Value Changes) of this Schedule Part 16 (Change
Protocol);

“Assumption Adjustment” means an adjustment to any of the assumptions contained
in the Financial Model;

“Authority Change” means, as the case may be, a Low Value Change, a
Medium Value Change or a High Value Change;

“Authority Change Notice” means a notice issued in accordance with this Schedule
Part 16 (Change Protocol) requiring an Authority Change;

“Calculation Date” means the relevant date for the purposes of calculating
the Incurred Change Management Fee in accordance with
Section 4 (High Value Changes) of this Schedule Part 16
(Change Protocol);

“Capital Cost” means in relation to any High Value Change the cost of
carrying out the design, construction and commissioning
of any construction works required to implement that High
Value Change;

“Catalogue of Small Works and means the list of prices and time periods for types of Low
Services” and “Catalogue” Value Changes set out in Appendix 1 Part 1 (Catalogue)

to this Schedule Part 16 (Change Protocol), as amended
from time to time in accordance with paragraph 3 (DBFM
Co Response and Authority Confirmation) of Section 2
(Low Value Changes) of this Schedule Part 16 (Change
Protocol);

“Catalogue Price” means the total cost (excluding VAT) of carrying out a
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Low Value Change as set out in the Catalogue;

“Catalogue Review Date” means each third anniversary of the Commencement
Date;

“Change” means a change in the Works, the Facilities and/or
Services or additional works and/or services or a change
in the Authority’s Policies that may be made under Clause
33 (Change Protocol) or this Schedule Part 16 (Change
Protocol);

“Change in Costs” means in respect of any Relevant Event, the effect of that
Relevant Event (whether of a one-off or recurring nature,
and whether positive or negative) upon the actual or
anticipated costs, losses or liabilities of DBFM Co and/or
the Contractor and/or any Service Provider (without
double counting), including, as relevant, the following:

(a) the reasonable costs of complying with the
requirements of Clauses 24.9, 29 (Delay
Events), 32 (Changes in Law) and/or
Sections 2 (Low Value Changes) to 4 (High
Value Changes) of this Schedule Part 16
(Change Protocol), including the
reasonable costs of preparation of design
and estimates;

(b) the costs of continued employment of, or
making redundant, staff who are no longer
required;

(c) the costs of employing additional staff;

(d) reasonable professional fees;

(e) the costs to DBFM Co of financing any
Relevant Event (and the consequences
thereof) including commitment fees and
capital costs interest and hedging costs,
lost interest on any of DBFM Co’s own
capital employed and any finance required
pending receipt of a lump sum payment or
adjustments to the Annual Service
Payment;

(f) the effects of costs on implementation of
any insurance reinstatement in accordance
with this Agreement, including any adverse
effect on the insurance proceeds payable
to DBFM Co (whether arising from physical
damage insurance or business interruption
insurance (or their equivalent)) in respect
of that insurance reinstatement and any
extension of the period of implementation
of the insurance reinstatement;

(g) operating costs, or lifecycle maintenance or
replacement costs;

(h) Capital Expenditure (or, in the case of a
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Relevant Event which is a Relevant
Change in Law, Capital Expenditure for
which the Authority is responsible);

(i) the costs required to ensure continued
compliance with the Funding Agreements;

U) any deductible or increase in the level of
deductible, or any increase in premium
under or in respect of any insurance policy;
and

(k) Direct Losses or Indirect Losses, including
reasonable legal expenses on an indemnity
basis;

“Change in Revenue” means, in respect of any Relevant Event, the effect of that
Relevant Event (whether of a one-off or recurring nature,
and whether positive or negative) upon the actual or
anticipated income of DBFM Co and/or any Service
Provider from Third Party Use or other income committed
from third parties (without double counting);

“Change Management Fee” means the fee calculated in accordance with paragraph
10 (Information and notifications by the Authority to DBFM
Co and cooperation of the Authority) of Section 4 (High
Value Changes);

“Cost” where used in the definitions of High Value Change and
Low Value Change means the immediate cost that will be
incurred by DBFM Co to implement the relevant Change,
disregarding any Whole Life Costs;

“DBFM Co Change” means a Change that is initiated by DBFM Co by
submitting a DBFM Co Notice of Change to the Authority
pursuant to Section 5 (DBFM Co Changes) of this
Schedule Part 16 (Change Protocol);

“DBFM Co Notice of Change” has the meaning given in paragraph 1 of Section 5 (DBFM
Co Changes) of this Schedule Part 16 (Change Protocol);

“Derogated Low Value Change” means:

(a) Additional/relocate shelving wall brackets for
storage, change or install window blinds, install
promethean boards, install projectors,
additional/relocate double coat pegs, install
brackets for plasma screens, install additional
locks/handles, install notice boards; and

(b) any other Low Value Change that:

i. consists of minor works;

ii. only affects the interior of the Facilities;

iii. does not affect any of the mechanical and
electrical equipment of the Facilities;

iv. does not involve any interference with the service
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media in the Facilities;

v. will not conflict with any Programmed
Maintenance; and

vi. will not prejudice any of the Operational
Insurances;

“Derogated Low Value Change means a notice given by the Authority in accordance with
Notice” paragraph 1.2 of Section 2 (Low Value Changes) of this

Schedule Part 16 (Change Protocol);

“Estimate” has the meaning given in paragraph 3 of Section 3
(Medium Value Changes) of this Schedule Part 16
(Change Protocol);

“Estimated Change in Project Costs” means, in respect of any Relevant Event, the aggregate of
any Change in Costs and/or (without double counting)
Change in Revenue (as relevant);

“High Value Change” means:

(a) a Change requested by the Authority that, in the
reasonable opinion of the Authority, is likely either
to Cost in excess of one hundred thousand pounds
(f100,000) (index linked) or to require an
adjustment to the Annual Service Payment that on
a full year basis is 2% or more of the Annual
Service Payment in the relevant Contract Year
provided that the parties may agree that such a
Change should instead be processed as a Medium
Value Change; or

(b) any other Change that the parties agree is to be
treated as a High Value Change;

“High Value Change Proposal” means a proposal satisfying the requirements of
paragraph 3.4 of Section 4 (High Value Changes) of this
Schedule Part 16 (Change Protocol);

“High Value Change Requirements” has the meaning given in paragraph 2.1.3 of Section 4
(High Value Changes) of this Schedule Part 16 (Change
Protocol);

“High Value Change Stage 2 has the meaning given in paragraph 4.1.1 of Section 4
Submission” (High Value Changes) of this Schedule Part 16 (Change

Protocol);

“Incurred Change Management Fee” means the amounts actually incurred or payable by or on
behalf of DBFM Co up to the Calculation Date in respect
of matters identified by DBFM Co pursuant to paragraphs
3.4.3 and/or 4.3.7 of Section 4 (High Value Changes) of
this Schedule as falling within the Change Management
Fee (and not already reimbursed by the Authority);

“Input Adjustment” means any adjustment to the Financial Model other than
Assumption Adjustment and Logic Adjustments;

“Key Ratios” means the following ratios:
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(a) the Loan Life Cover Ratio (as defined in the Senior
Funding Agreements);

(b) the Projected Debt Service Cover Ratio (as defined
in the Senior Funding Agreements);

(c) the Base Case IRR; and

(d) the Subordinated Debt Rate being

“Logic Adjustment” means an adjustment to the logic or formulae contained in
the Financial Model;

“Low Value Change” means a Change which is either:

(a) of a type listed in the Catalogue of Small Works
and Services; or

(b) is not so listed, but has an individual Cost not
exceeding five thousand pounds (~5,OOO) (index
linked), or as otherwise agreed from time to time,
except for any request that would (if implemented)
increase the likelihood of DBFM Co failing to meet
the Authority’s Construction Requirements and/or
the Service Level Specification or materially and
adversely affect DBFM Co’s ability to perform its
obligations under this Agreement;

“Medium Value Change” means a Change requested by the Authority which is not
a Low Value Change or a High Value Change;

“Post-Adjustment Financial Model” means the Financial Model in effect immediately following
the making of the relevant Adjustments;

“Pre-Adjustment Financial Model” means the Financial Model in effect immediately prior to
the making of the relevant Adjustments;

“Relevant Event” means an event or circumstance in which this Agreement
expressly provides for an adjustment to the Annual
Service Payments to be made;

“Review Procedure” means the procedure set out in Schedule Part 8 (Review
Procedure);

“Small Works and Services Rates” means the rates to be applied in respect of any request
from the Authority for a Low Value Change set out in
Appendix 1 Part 2 (Small Works and Services Rates) to
this Schedule Part 16 (Change Protocol), as amended
from time to time in accordance with paragraph 8 of
Section 2 (Low Value Changes) of this Schedule Part 16
(Change Protocol);

“Stage I Approval” has the meaning given in paragraph 3.7 of Section 4
(High Value Changes) of this Schedule Part 16 (Change
Protocol);

“Stage I Approved Project” has the meaning given in paragraph 3.7 of Section 4
(High Value Changes) of this Schedule Part 16 (Change
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Protocol);

“Stage 2 Approval” has the meaning given in paragraph 8.2.1 of Section 4
(High Value Changes) of this Schedule Part 16 (Change
Protocol);

“Target Cost” has the meaning given in paragraph 2.1.2 of Section 4
(High Value Changes) of this Schedule Part 16 (Change
Protocol);

“Third Party Costs” means the costs incurred by DBFM Co with third parties in
responding to an Authority Change Notice for a Medium
Value Change or a High Value Change, including, but not
limited to, the Sub-Contractors, consultants and advisers;
and

“Whole Life Cost” means the estimated and (to the extent that such
information is available) the actual cost of operating and
maintaining that High Value Change over its intended
design life (consistent with DBFM Co’s Proposals).
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SECTION 2

LOW VALUE CHANGES

Low Value Change Notice

1.1 Subject to paragraph 1.2 of this Section 2 (Low Value Changes), where a Low
Value Change is required by the Authority, it must submit an Authority Change
Notice to DBFM Co.

1.2 The Authority may carry out Derogated Low Value Changes during the
Operational Term. If the Authority wishes to carry out a Derogated Low Value
Change it shall send DBFM Co a notice at least five (5) Business Days prior to
the date on which it proposes to start to implement the Change setting out the
nature of the proposed Change in sufficient detail to enable DBFM Co to satisfy
itself that the proposed Change constitutes a Derogated Low Value Change.
DBFM Co may notify the Authority within three (3) Business Days of receipt of a
Derogated Low Value Change Notice that it does not agree that the proposed
Change constitutes a Derogated Low Value Change and, unless the parties
otherwise agree, the Authority must not take any steps to carry out the proposed
Change unless it has referred the dispute to the Dispute Resolution Procedure
and it has been determined that the proposed Change is a Derogated Low Value
Change.

1.3 If it carries out a Derogated Low Value Change, the Authority must use Good
Industry Practice to the standards that would have applied to DBFM Co if it had
carried it out as a Low Value Change.

2 Authority Change Notice

An Authority Change Notice for a Low Value Change must:

2.1 state that it relates to a Low Value Change;

2.2 contain a description of the works and/or the change to the Works and/or the
Services that the Authority requires including, if relevant, the applicable type of
Low Value Change listed in the Catalogue; and

2.3 if there is no applicable type of change listed in the Catalogue, specify the time
period within which the Authority requires the Change to be implemented.

3 DBFM Co Response and Authority Confirmation

Within five (5) Business Days of receipt of an Authority Change Notice for a Low Value
Change, DBFM Co must notify the Authority of:

3.1 the cost of implementing the required Low Value Change; and

3.2 the time period for implementing the Low Value Change,

in each case in accordance with paragraph 4 of this Section 2 (Low Value Changes).

4 Cost and Timing

4.1 If the Low Value Change is of a type listed in the Catalogue, the cost of carrying
out that Low Value Change shall not exceed the relevant Catalogue Price and
the time period for implementing the Low Value Change shall not exceed the
relevant time specified in the Catalogue.
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4.2 If the Low Value Change is not of a type that is listed in the Catalogue, the cost
of carrying out that Low Value Change shall be calculated on the basis that:

4.2.1 wherever practicable the Low Value Change will be carried out by a
suitably qualified employee of DBFM Co or a DBFM Co Party and in
that case DBFM Co may not charge for labour. Where there is no
such suitably qualified on-site employee reasonably available to
carry out the Low Value Change, the cost of the labour element will
be calculated in accordance with the Small Works and Services
Rates or, where such rates are not applicable, in accordance with
rates which are fair and reasonable; and

4.2.2 the materials element will be charged at the cost of materials to
DBFM Co or to the DBFM Co Party carrying out the work (net of all
discounts) and there shall be no management fee, margin,
overhead, contingency or other cost applied in relation thereto.

4.3 Other than the costs referred to in paragraphs 4.1 and 4.2 of this Section 2 (Low
Value Changes) DBFM Co may not charge the Authority for processing,
implementing or managing a Low Value Change.

5 Authority objection

The Authority may object in writing within five (5) Business Days of receipt of DBFM Co’s
notice pursuant to paragraph 3 of this Section 2 (Low Value Changes), to any part of that
notice and in that event the parties shall act reasonably to endeavour to agree as soon as
practicable how the Low Value Change is to be implemented, which may include the
Authority withdrawing the Authority Notice of Change.

6 Implementation

6.1 DBFM Co must implement a required Low Value Change so as to minimise any
inconvenience to the Authority and, subject to paragraph 10.2 of this Section 2
(Low Value Changes), within the timescale specified in the notice given by DBFM
Co pursuant to paragraph 3 of this Section 2 (Low Value Changes) (or agreed by
the parties pursuant to paragraph 5 of this Section 2 (Low Value Changes)).

6.2 DBFM Co shall notify the Authority when it considers that the Low Value Change
has been completed.

6.3 If DBFM Co:

6.3.1 fails to give a notice to the Authority in accordance with paragraph 3
of this Section 2 (Low Value Changes) within fifteen (15) Business
Days of the date of the Authority Change Notice; or

6.3.2 gives a notice pursuant to paragraph 3 of this Section 2 (Low Value
Changes) to which the Authority has objected pursuant to
paragraph 5 of this Section 2 (Low Value Changes) on any ground
other than the cost of the Low Value Change, the parties have not
reached agreement as to how the Low Value Change is to be
implemented and the objection has not been referred to the Dispute
Resolution Procedure; or

6.3.3 gives a notice pursuant to paragraph 3 of this Section 2 (Low Value
Changes) to which the Authority does not object pursuant to
paragraph 5 but then fails to fully implement the Low Value Change
within ten (10) Business Days after the timescale specified in that
notice or agreed in accordance with paragraph 5 of this Section 2
(Low Value Changes),
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then, subject to paragraph 10.3 of this Section 2 (Low Value Changes), the Authority may
notify DBFM Co that the Low Value Change Notice is withdrawn and, following such
notification, may procure the implementation of the Low Value Change without further
recourse to DBFM Co, but the Authority must ensure that the Low Value Change is carried
out in accordance with Good Industry Practice and to the standards that would have applied
to DBFM Co if it had implemented the Low Value Change.

7 Payment

Unless the Authority notifies DBFM Co within five (5) Business Days of receipt of a notice
from DBFM Co pursuant to paragraph 6.2 above that the Low Value Change has not been
implemented to its reasonable satisfaction:

7.1 DBFM Co shall, where the Low Value Change is implemented prior to the
Operational Term, issue an invoice in respect of the costs of the Low Value
Change, which the Authority must pay within 20 Business Days of receipt; or

7.2 DBFM Co shall, where the Low Value Change is implemented during the
Operational Term, include the costs of the Low Value Change in the next
Monthly Invoice submitted pursuant to Clause 34.2 of this Agreement following
completion or implementation of the relevant Low Value Change and the
amounts payable for the Low Value Changes shall be invoiced and paid in
accordance with the procedure described in Clause 34 of this Agreement.

8 Update of Catalogue and Small Works and Services Rates

8.1 From the Commencement Date the Catalogue shall be that set out in Part 1 of
Appendix 1 to this Schedule Part 16 (Change Protocol) and the Small Works and
Services Rates shall be those set out in Part 2 of Appendix 1 to this Schedule
Part 16 (Change Protocol).

8.2 Subject to paragraph 8.3 of this Section 2 (Low Value Changes), the unit prices
and the Small Works and Services Rates set out in the Catalogue and the Small
Works and Services Rates shall be indexed on each anniversary of the
Commencement Date for the change in RPI since the Commencement Date or,
after the first Catalogue Review Date, since the most recent Catalogue Review
Date.

8.3 On the date which is twenty (20) Business Days before each Catalogue Review
Date, DBFM Co must provide the Authority with:

8.3.1 a revised and updated Catalogue which:

(a) includes in the Catalogue unit prices for any types of Low
Value Changes which have occurred and which the parties
consider are reasonably likely to reoccur during the life of the
Project and any other types of Low Value Changes as the
parties may agree; and

(b) includes time periods for the carrying out of each listed type of
Low Value Change; and

8.3.2 updated Small Works and Services Rates.

The unit prices and Small Works and Services Rates will be for the ensuing three
year period following the Catalogue Review Date. The unit prices must represent
good value for money having regard to:

(a) prices prevailing for similar items in the market at the time; and
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(b) paragraph 4.2 of this Section 2 (Low Value Changes).

The Small Works and Services Rates must provide value for money with reference
to rates prevailing for similar services in the market at the time.

8.4 Within ten (10) Business Days of the submission by DBFM Co of the revised and
updated Catalogue and Small Works and Services Rates pursuant to paragraph
8.3 of this Section 2 (Low Value Changes), the Authority shall confirm in writing
whether or not it agrees that the revised and the updated Catalogue shall
constitute the Catalogue and the updated Small Works and Services Rates shall
constitute the Small Works and Services Rates for the purposes of this
Agreement from the relevant Catalogue Review Date;

8.5 If the Authority does not confirm to DBFM Co that it agrees with the revised and
updated Catalogue and/or Small Works and Services Rates provided by DBFM
Co pursuant to paragraph 8.3 of this Section 2 (Low Value Changes), the parties
shall meet and endeavour, in good faith, to agree any amendments to the
Catalogue and/or Small Works and Services Rates. Any dispute in relation to
this paragraph 8 may be referred by either party to the Dispute Resolution
Procedure. The revised and updated Catalogue and revised and updated Small
Works and Services Rates with such amendments as are agreed by the parties
or determined under the Dispute Resolution Procedure shall constitute the
Catalogue and the Small Works and Services Rates for the purposes of this
Agreement from the relevant Catalogue Review Date.

9 Documentation and Monitoring

9.1 No due diligence (whether funder, legal, technical, insurance or financial) shall
be required in relation to Low Value Changes unless otherwise agreed between
the parties.

9.2 No changes shall be made to this Agreement or any Project Document as a
result of a Low Value Change, unless otherwise agreed between the parties.

9.3 Where it is agreed that an adjustment of the Annual Service Payment is required
in respect of a Low Value Change, the Financial Model shall be adjusted to give
effect to such Low Value Changes once each Contract Year on a date to be
agreed between the parties and all relevant Low Value Changes that have
occurred since the preceding such adjustment shall be aggregated together into
a single cumulative adjustment in accordance with Section 6 (Changing the
Financial Model) of this Schedule Part 16 (Change Protocol).

9.4 DBFM Co shall keep a record of all Low Value Changes processed, completed
and outstanding and shall provide the Authority with a copy of that record
whenever reasonably required by the Authority.

10 Disputes

10.1 Any dispute concerning any matter referred to in this Section 2 (Low Value
Changes) may be referred by either party to the Dispute Resolution Procedure.

10.2 DBFM Co shall not be obliged to implement the Low Value Change until any
dispute has been determined except that where such dispute concerns only the
cost of a Low Value Change, unless the Authority otherwise directs, DBFM Co
must continue to carry out or implement the Low Value Change within the
prescribed timescale notwithstanding the dispute.

10.3 The Authority is not entitled to withdraw an Authority Change Notice and procure
implementation of a Low Value Change in respect of which there is a dispute that
has been referred to the Dispute Resolution Procedure, unless that dispute has
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been determined in its favour and DBFM Co has not confirmed to the Authority in
writing within five (5) Business Days of the date of the determination that it will
implement and carry out the Low Value Change in accordance with the
determination.
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SECTION 3

MEDIUM VALUE CHANGES

‘I Medium Value Changes

1.1 If the Authority requires a Medium Value Change, it must serve an Authority
Change Notice on DBFM Co in accordance with paragraph 2 (Medium Value
Change Notice) of this Section 3 (Medium Value Changes).

1.2 DBFM Co shall be entitled to refuse a Medium Value Change that:

1.2.1 requires the Works and/or Services to be performed in a way that
infringes any law or is inconsistent with Good Industry Practice;

1.2.2 would cause any Consent to be revoked (or would require a new
consent to be obtained or any existing Consent to be amended
which, after using reasonable efforts, DBFM Co has been unable to
obtain);

1.2.3 would materially and adversely affect DBFM Co’s ability to deliver
the Works and/or Services (except those Works and/or Services
which have been specified as requiring to be amended in the
Authority Change Notice) in a manner not compensated for
pursuant to this Section 3 (Medium Value Changes);

1.2.4 would materially and adversely affect the health and safety of any
person;

1.2.5 would, if implemented, materially and adversely change the nature
of the Project (including its risk profile); or

1.2.6 the Authority does not have the legal power or capacity to require
implementation of.

2 Medium Value Change Notice

2.1 An Authority Change Notice for a Medium Value Change must:

2.1.1 state that it refers to a Medium Value Change;

2.1.2 set out the change in the Works or Services or the additional works
or services required in sufficient detail to enable DBFM Co to
calculate and provide the Estimated Change in Project Costs in
accordance with paragraph 3 (Contractor~s Estimate) of this Section
3 (Medium Value Changes);

2.1.3 set out whether, in respect of any additional facilities, DBFM Co is
expected to provide facilities management services and lifecycle
maintenance services in respect of such additional facilities; and

2.1.4 set out the timing of the additional works or services required by the
Authority.

2.2 Within fifteen (15) Business Days of receipt of the Medium Value Change Notice,
DBFM Co must notify the Authority in writing:
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2.2.1 whether it considers that it is entitled to refuse the Medium Value
Change on any of the grounds set out in paragraphs 1.2.1 to 1.2.6
of this Section 3;

2.2.2 when it will provide the Estimate to the Authority bearing in mind the
requirement in paragraph 7.2.2 of this Section 3; and

2.2.3 its estimate of the Third Party Costs that it will incur to prepare the
Estimate.

2.3 If DBFM Co notifies the Authority that it considers that it is entitled to refuse the
Medium Value Change on one or more of the grounds set out in paragraphs
1.2.1 to 1.2.6 of this Section 3, then unless the parties otherwise agree, the
Authority shall be deemed to have withdrawn the Authority Notice of Change if it
has not referred the matter to the Dispute Resolution Procedure within twenty
(20) Business Days of receipt of DBFM Co’s notice.

2.4 If the Authority considers that DBFM Co’s proposed time for providing the
Estimate is not reasonable, the parties shall endeavour to agree the time, failing
which the matter may be referred to the Dispute Resolution Procedure.

2.5 If the Authority considers that the DBFM Co’s estimate of Third Party Costs to
prepare the Estimate is not reasonable, the parties shall endeavour to agree the
same, failing which the matter may be referred to the Dispute Resolution
Procedure.

2.6 If any matter is referred to the Dispute Resolution Procedure pursuant to
paragraph 2 (Medium Value Change Notice) of this Section 3 (Medium Value
Changes), the time for DBFM Co to provide the Estimate shall be counted from
the date of determination of that dispute if the dispute is determined in DBFM
Co’s favour.

3 Contractor’s Estimate

As soon as reasonably practicable and in any event within the time period agreed or
determined pursuant to paragraph 2.4 of this Section 3, DBFM Co shall deliver to the
Authority the Estimate.

The Estimate must contain:

3.1 a detailed timetable for implementation of the Medium Value Change;

3.2 any requirement for relief from compliance with obligations, including the
obligations of DBFM Co to achieve the Actual Completion Date by the
Completion Date and to meet the requirements set out in the Authority’s
Construction Requirements and/or the Service Level Specification during the
implementation of the Medium Value Change;

3.3 an outline of the proposed design solution and design, including an appropriate
analysis/risk appraisal and, to the extent relevant, the impact on whole life
costings;

3.4 any impact on the provision of the Works and/or the Services;

3.5 a value for money justification for any proposed change to the quality of the
works or the services comprised in the Medium Value Change as compared to
the Works and the Services;

3.6 any amendment required to this Agreement and/or any Project Document as a
result of the Medium Value Change;
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3.7 any Estimated Change in Project Costs that results from the Medium Value
Change;

3.8 any Capital Expenditure that is required or no longer required as a result of the
Medium Value Change;

3.9 amendments to existing Consents that are required;

3.10 a payment schedule for any Capital Expenditure required to implement the
Change, based on milestones where relevant;

3.11 costs and details of (i) any other approvals required and/or due diligence
permitted pursuant to paragraph 12 of this Section 3 (Medium Value Changes);
and (ii) any Third Party Costs;

3.12 the method of implementation and the proposed method of certification of any
construction aspects of the Medium Value Change, if not covered by the
procedures specified in Clause 14 (Programme and Dates for Completion); and

3.13 any other information requested by the Authority in the Authority Change Notice.

together the “Estimate”

4 Costing of the Estimate

In calculating the Estimated Change in Project Costs and/or the Capital Expenditure for the
purposes of the Estimate, DBFM Co shall apply the following principles wherever applicable:

4.1 unless the Authority’s requirements for the Medium Value Change specify a
different quality as compared to the Works:

4.1.1 the unit cost of any construction or installation works or associated
preliminaries (excluding any temporary or demolition works,
professional fees, contingencies, overheads and profit margins)
required to implement the Medium Value Change is the equivalent
unit rate set out in Part 1 (Unit Cost for Construction or Installation
Costs) of Appendix 2 of this Schedule Part 16 (Change Protocol),
uplifted using the DTI Pubsec index for construction cost inflation in
the period between the Commencement Date and the date the
Medium Value Change is to be commenced;

4.1.2 any lifecycle replacement and maintenance associated with
additional works (or changes to the Works) are consistent with the
lifecycle and maintenance profile of the Facilities envisaged in
Section 4 (DBFM Co’s Proposals) of Schedule Part 6 (Construction
Matters) including (without limitation) in terms of the replacement
cycles for equipment, provided that DBFM Co must reflect
improvements in technology that can optimise Whole Life Costs for
the Authority; and

4.1.3 the unit costs to be applied to the pricing of lifecycle replacement
and maintenance is the equivalent unit rate set out in Part 2 (Unit
Costs of Lifecycle Maintenance) of Appendix 2 of this Schedule Part
16 (Change Protocol) (index linked);

4.2 any professional fees, contingencies, overheads and/or profit margins to be
charged by any consultant, sub-contractor or supplier in respect of construction
and/or installation and/or lifecycle and/or service provision for the Medium Value
Change are the equivalent rates set out in Part 3 (Consultant Sub-contractor or
Supplier Fees) of Appendix 2 of this Schedule Part 16 (Change Protocol), or if
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the professional fees, contingencies, overheads and profit margins being
charged by consultants, sub-contractors and/or suppliers in current market
conditions have changed significantly from those set out in Part 3 (Consultant,
Sub-contractor or Supplier Fees) of Appendix 2 of this Schedule Part 16 (Change
Protocol), such other rates as the parties agree or failing agreement as may be
determined under the Dispute Resolution Procedure as being consistent with
those charged in current market conditions;

4.3 unless the Authority’s requirements for the Medium Value Change specify a
different quality than required by the Service Level Specification, the unit cost of
any extension of, or change to, any Service (either in scope or area), taking into
account the capacity of existing labour resources, is consistent with the
equivalent unit rate set out in Part 4 of Appendix 2 to this Schedule Part 16
(Change Protocol);

4.4 other than as referred to in paragraphs 4.1 to 4.3 of this Section 3 (Medium
Value Changes) no charge shall be made in respect of DBFM Co’s time, or that
of any DBFM Co Party spent processing, managing or monitoring the Medium
Value Change (and no additional mark up or management fee shall be applied
by DBFM Co); and

4.5 where aspects of the Medium Value Change are not addressed by paragraphs
4.1 to 4.4 of this Section 3 (Medium Value Changes), they shall be costed on a
fair and reasonable basis reflecting the then current market rates.

5 Standards of provision of the Estimate

In providing the Estimate DBFM Co must:

5.1 use reasonable endeavours to oblige its Sub-Contractors to minimise any
increase in costs and maximise any reduction in costs;

5.2 demonstrate how any Capital Expenditure to be incurred or avoided is being
measured in a cost effective manner, including showing that when such
expenditure is incurred, reasonably foreseeable Changes in Law at that time
have been taken into account; and

5.3 demonstrate that any expenditure that has been avoided, which was anticipated
to be incurred to replace or maintain assets that have been affected by the
Medium Value Change concerned, has been taken into account in the amount
which in its opinion has resulted or is required under paragraphs 3.7 and/or 3.8
of this Section 3; and

5.4 provide written evidence of DBFM Co’s compliance with paragraphs 5.1 to 5.3of
this Section 3.

6 Determination of the Estimate

As soon as practicable after the Authority receives the Estimate, the parties shall discuss
and endeavour to agree the contents of the Estimate. If the parties cannot agree on the
contents of the Estimate, the matter may be referred by either party to the Dispute
Resolution Procedure to determine if the Estimate represents a fair and reasonable
approach to implementing the Medium Value Change in all respects.

7 Confirmation or Withdrawal of the Medium Value Change Notice

7.1 As soon as practicable after the contents of the Estimate have been agreed or
otherwise determined pursuant to paragraph 6 of this Section 3, the Authority
shall:
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7.1.1 confirm in writing to DBFM Co the Estimate (as modified); or

7.1.2 withdraw the Authority Change Notice.

7.2 If, in any Contract Year, the Authority has either not confirmed an Estimate (as
modified, if applicable) within twenty (20) Business Days of the contents of the
Estimate having been agreed or determined in accordance with the foregoing
provisions of this Section 3 or has withdrawn an Authority Change Notice for a
Medium Value Change on three or more occasions, then the Authority shall pay
to DBFM Co on the third and each subsequent such occasion in that Contract
Year the reasonable additional Third Party Costs incurred by DBFM Co in
preparing the Estimate provided that:

7.2.1 DBFM Co has used all reasonable endeavours to submit a
reasonably priced Estimate; and

7.2.2 DBFM Co made available to the Authority, with the Estimate, a cost
break down of Third Party Costs incurred by DBFM Co to prepare
the Estimate, which shall be consistent with the estimate of such
costs approved by the Authority pursuant to paragraph 2.5 of this
Section 3.

8 Implementation of the Medium Value Change

8.1 When the Authority has confirmed the Estimate in accordance with paragraph 7.1
of this Section 3, DBFM Co shall, subject to DBFM Co obtaining all new or
amended Consents that are required and have not already been obtained,
implement the required Medium Value Change in accordance with the Estimate.
Where an extension of time has been agreed as part of the Estimate the
Completion Date shall be extended as agreed in the Estimate.

8.2 DBFM Co shall notify the Authority when it considers that the Medium Value
Change has been completed.

8.3 If:

8.3.1 DBFM Co fails to provide a response pursuant to paragraph 2.2 of
this Section 3 within fifteen (15) Business Days of the date of the
Medium Value Change Notice; or

8.3.2 DBFM Co fails to provide an Estimate in accordance with paragraph
3 of this Section 3; or

8.3.3 the Authority has confirmed an Estimate but DBFM Co fails to fully
implement the Medium Value Change within twenty (20) Business
Days after the expiry of the time for implementing the Medium Value
Change set out in the Estimate (as such time may be extended for
any delay that is, or is equivalent to, a Delay Event);

then, subject to paragraph 14.3 of this Section 3, the Authority may notify DBFM
Co that the Medium Value Change Notice is withdrawn and, following such
notification, may procure the implementation of the Medium Value Change without
further recourse to DBFM Co, but the Authority must ensure that the Medium
Value Change is carried out in accordance with Good Industry Practice and to the
standards that would have applied to DBFM Co if it had implemented the Medium
Value Change.

9 Certification of the Medium Value Change
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9.1 Where the Medium Value Change is implemented at the Facilities before the
Actual Completion Date, the procedure set out at Clause 17 (Pre-Completion
Commissioning and Completion) shall apply to the Medium Value Change at the
same time as it applies to the original Works.

9.2 Where the Medium Value Change is implemented at the Facilities after the
Actual Completion Date, and constitutes additional works, the procedure set out
and agreed in the Estimate for certifying the completion of the Medium Value
Change shall apply to determine whether the Medium Value Change has been
completed appropriately.

10 Method of Payment of Authority Contribution

10.1 DBFM Co shall invoice the Authority for Capital Expenditure incurred by DBFM
Co to implement a Medium Value Change according to the payment schedule
set out in the Estimate as referred to in paragraph 3.10.

10.2 The Authority shall make a payment to DBFM Co within fifteen (15) Business
Days of receipt by the Authority of invoices presented to the Authority (complete
in all material respects) in accordance with paragraph 10.1 of this Section 3
accompanied by the relevant evidence (where applicable) that the relevant part
of the Medium Value Change has been carried out.

11 Adjustment to Annual Service Payment

Any adjustment to the Annual Service Payment that is necessary due to the implementation
of a Medium Value Change shall be calculated in accordance with Section 6 of this
Schedule Part 16 (Change Protocol).

12 Due Diligence

12.1 DBFM Co shall procure that the Senior Lenders shall not:

12.1.1 (in any event) withhold or delay any consents that are required
pursuant to the Senior Financing Agreements to a Medium Value
Change other than on the basis that the Senior Lenders, acting
pursuant to the terms of the Senior Financing Agreements,
reasonably believe that one or more of the circumstances set out in
paragraphs 1.2.1 to 1.2.6 of this Section 3 apply; or

12.1.2 carry out any due diligence (whether funder, legal, technical,
insurance or financial) in relation to the carrying out of any Medium
Value Change unless either (i) the Medium Value Change in
question would result in an adjustment to the Annual Service
Payment that, on a full year basis, is in excess of one per cent (1%)
of the Annual Service Payment in the relevant Contract Year or (ii)
the Senior Lenders, acting pursuant to the terms of the Senior
Financing Agreements, reasonably believe that one or more of the
circumstances set out in paragraphs 1.2.1 to 1.2.6 of this Section 3
apply.

12.2 Where not prohibited by paragraph 12.1 of this Section 3, the Senior Lenders
may carry out legal, financial, insurance and/or technical due diligence on any
proposal for a Medium Value Change. In the event that such due diligence is
permitted and required, the parties shall agree a budget for the due diligence not
exceeding 5% of the overall value of the Medium Value Change in question
unless the parties (acting reasonably) agree otherwise. Any costs incurred by
DBFM Co as a result of the Senior Lenders due diligence shall be reimbursed by
the Authority following agreement or determination of the contents of the
Estimate within ten (10) Business Days of DBFM Co submitting an invoice for
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and evidence of such costs, subject to the invoices being in accordance with the
agreed budget.

12.3 It is acknowledged that Changes (particularly where they involve a change to the
Works or the Facilities) may require authorisation from the insurers under the
Required Insurances. DBFM Co shall notify the relevant insurance broker
immediately upon any material Medium Value Change being agreed (materiality
being judged in relation to the size and nature of the scope of the Medium Value
Change).

13 Project Documentation

13.1 Unless the parties otherwise agree, no changes to the Project Documents shall
be made as a result of a Medium Value Change.

13.2 DBFM Co shall, no later than one (1) month following completion of a Medium
Value Change, update the as-built drawings and the operating and maintenance
manuals as necessary to reflect the Medium Value Change.

14 Disputes

14.1 Any dispute concerning any matter referred to in this Section 3 may be referred
by either party to the Dispute Resolution Procedure.

14.2 DBFM Co shall not be obliged to implement the Medium Value Change until the
dispute has been determined.

14.3 The Authority is not entitled to withdraw an Authority Change Notice and procure
implementation of a Medium Value Change in respect of which there is a dispute
that has been referred to the Dispute Resolution Procedure, unless that dispute
has been determined in its favour and DBFM Co has not confirmed to the
Authority in writing within five (5) Business Days of the date of the determination
that it will implement and carry out the Medium Value Change in accordance with
the determination.
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SECTION 4

HIGH VALUE CHANGES

High Value Changes

1.1 If the Authority requires a High Value Change it must serve an Authority Change
Notice on DBFM Co in accordance with paragraph 2 of this Section 4 (High
Value Changes).

1.2 DBFM Co shall be entitled to refuse a High Value Change that:

1.2.1 requires the Works and/or the Services to be performed in a way
that infringes any law or is inconsistent with Good Industry Practice;

1.2.2 would cause any Consent to be revoked (or would require a new
consent to be obtained to implement the relevant change in the
Works and/or the Services which, after using reasonable efforts,
DBFM Co has been unable to obtain);

1.2.3 would materially and adversely affect DBFM Co’s ability to deliver
the Works and/or the Services (except those Works and/or Services
which have been specified as requiring to be amended in the High
Value Change Notice) in a manner not compensated pursuant to
this Section 4 (High Value Changes);

1.2.4 would materially and adversely affect the health and safety of any
person;

1.2.5 would, if implemented, materially and adversely change the nature
of the Project (including its risk profile);

1.2.6 is the subject of a High Value Change Notice that cannot
reasonably be complied with;

1.2.7 the Authority does not have the legal power or capacity to require
implementation of; or

1.2.8 would if implemented adversely affect the enforceability or priority of
the security held by or on behalf of the existing Senior Lenders.

2 High Value Change Notice

2.1 An Authority Change Notice for a High Value Change must:

2.1.1 state that is refers to a High Value Change;

2.1.2 set out the maximum available capital and/or revenue the Authority
is able to commit to that High Value Change (the “Target Cost”);

2.1.3 identify any requirements of the Authority that must be satisfied as
part of the High Value Change Proposal (the “High Value Change
Requirements”); and

2.1.4 identify how the Authority will assess whether the High Value
Change Stage 2 Submission offers it value for money.
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2.2 The parties may agree written protocols with express reference to this Section 4
(High Value Changes) which explain or clarify any aspects of the High Value
Change approval procedure set out in this Section 4 (High Value Changes) and
such protocols shall be read as if incorporated into this Section 4 (High Value
Changes) (including accelerated procedures with reduced requirements for High
Value Changes of relatively low values).

2.3 The parties must:

2.3.1 within five (5) Business Days of receipt by DBFM Co of any High
Value Change Notice, discuss and review the nature of the High
Value Change, including a discussion as to which of the items set
out in paragraph 3.4 of this Section 4 (High Value Changes) are
appropriate to be included within the High Value Change Proposal;
and

2.3.2 within five (5) Business Days of a High Value Change Proposal
becoming a Stage 1 Approved Project, discuss and review the
nature of the Stage I Approved Project, including a discussion as to
which of the items set out in paragraph 4.3 of this Section 4 (High
Value Changes) are appropriate to be included within the High
Value Change Stage 2 Submission.

3 High Value Change Proposal

3.1 DBFM Co must notify the Authority in writing as soon as practicable and in any
event within fifteen (15) Business Days after having received the Authority
Change Notice for a High Value Change if it considers that any of the
circumstances set out in paragraphs 1.2.1 to 1.2.8 of this Section 4 (High Value
Changes) apply. If no such notice is served, DBFM Co must (within thirty (30)
Business Days after having received the Authority Change Notice) either:

3.1.1 submit a High Value Change Proposal to the Authority; or

3.1.2 notify the Authority as to when the High Value Change Proposal will
be provided to it (provided that DBFM Co shall use all reasonable
endeavours to obtain all the information that it requires,
expeditiously).

3.2 If DBFM Co notifies the Authority that it considers that one or more of the
grounds set out in paragraphs 1.2.1 to 1.2.8 of this Section 4 (High Value
Changes) apply, then unless the parties otherwise agree, the Authority shall be
deemed to have withdrawn the Authority Notice of Change if it has not referred
the matter to the Dispute Resolution Procedure within twenty (20) Business Days
of receipt of DBFM Co’s notice. If the matter is referred to the Dispute
Resolution Procedure the time for DBFM Co to provide the High Value Change
Proposal shall be counted from the date of determination of that dispute if the
dispute is determined in DBFM Co’s favour.

3.3 If the Authority considers that DBFM Co’s proposed time for providing the High
Value Change Proposal is not reasonable, the parties shall endeavour to agree
the time, failing which the matter may be referred to the Dispute Resolution
Procedure.

3.4 Unless DBFM Co has submitted a High Value Change Proposal in accordance
with paragraph 3.1.1 of this Section 4 (High Value Changes), DBFM Co must
deliver to the Authority the High Value Change Proposal as soon as reasonably
practicable and in any event within the time period agreed or determined
pursuant to paragraph 3.3 of this Section 4 (High Value Changes). Unless the
parties agree otherwise, a High Value Change Proposal will contain at least the
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following information in sufficient detail to enable the Authority to make an
informed decision under paragraph 3.6 of this Section 4 (High Value Changes):

3.4.1 a description of the High Value Change, with evidence of how the
High Value Change meets the High Value Change Requirements;

3.4.2 an outline of the proposed building solution and design including an
appropriate analysis/risk appraisal of, in each case to the extent
relevant (if at all), the preferred investment solution contemplated in
terms of new build, refurbishment, whole life costings;

3.4.3 the Change Management Fee for the High Value Change, which
shall be a capped fee calculated in accordance with paragraph 10 of
this Section 4 (High Value Changes);

3.4.4 details of the third party activity likely to be required by DBFM Co in
developing a High Value Change Stage 2 Submission together with
a budget (or budgets) for relative Third Party Costs;

3.4.5 an estimated programme for submission of the High Value Change
Stage 2 Submission and for the implementation of the High Value
Change;

3.4.6 any requirement for relief from compliance with obligations,
including the obligations of DBFM Co to achieve the Actual
Completion Date by the Completion Date and meet the
requirements set out in the Authority’s Construction Requirements
and/or the Service Level Specification during the implementation of
the High Value Change;

3.4.7 any impact on the provision of the Works and/or the Services;

3.4.8 any amendment required to this Agreement and/or any Project
Document as a result of the High Value Change;

3.4.9 any Estimated Change in Project Costs that results from the High
Value Change;

3.4.10 an outline of how DBFM Co proposes to finance any Capital
Expenditure required for the High Value Change;

3.4.11 DBFM Co’s suggested payment schedule for any Capital
Expenditure to be incurred in implementing the Change that is to be
borne by the Authority, based on milestones where relevant;

3.4.12 any new Consents and/or any amendments to existing Consents
which are required;

3.4.13 costs and details of any other approvals required or due diligence
permitted pursuant to paragraph 14 of this Section 4 (High Value
Changes);

3.4.14 the proposed method of certification of any construction or
operational aspects of the Works or the Services required by the
proposed High Value Change if not covered by the procedures
specified in Clause 17 (Pre-Completion Commissioning and
Completion); and
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3.4.15 a value for money assessment explaining why DBFM Co’s
proposals represent value for money taking into account both the
proposed Capital Cost and Whole Life Cost.

3.5 Liaison between DBFM Co, the Authority and relevant end users

In developing a High Value Change Proposal DBFM Co must liaise with the
Authority and relevant end users (being such persons or organisations as DBFM
Co in consultation with the Authority considers appropriate). The Authority must
provide DBFM Co with such information about its requirements as DBFM Co
reasonably requires and must assist DBFM Co in the review of any draft designs
in relation to the High Value Change Proposal. Any and all information and other
input or feedback provided by the Authority to DBFM Co, unless expressly stated
otherwise by the Authority, will be without warranty and will be provided without
prejudice to the Authority’s rights under this Section 4 (High Value Changes).

3.6 Consideration of a High Value Change Proposal by the Authority

The Authority will consider in good faith each High Value Change Proposal put
forward by DBFM Co and the Authority will not unreasonably withhold or delay its
consent to a High Value Change Proposal. If, acting reasonably, the Authority
finds that any material aspects of the High Value Change Proposal are
unsatisfactory to it, it shall notify DBFM Co of the same and offer reasonable
assistance to DBFM Co to enable it to revise and resubmit the High Value Change
Proposal as soon as reasonably practicable.

3.7 Authority response to a High Value Change Proposal

If the Authority approves a High Value Change Proposal (including any revised
High Value Change Proposal resubmitted pursuant to paragraph 3.5 of this
Section 4 (High Value Changes)), then it shall be a “Stage I Approved Project”
or be referred to as having received “Stage I Approval”, as the context requires.

3.8 DBFM Co not entitled to dispute non-approval

DBFM Co shall not be entitled to refer any dispute concerning the Authority’s
failure to approve a High Value Change Proposal to the Dispute Resolution
Procedure.

4 Stage 2 Submission

4.1 Development of a High Value Change Stage 2 Submission

4.1.1 Within ten (10) Business Days of a High Value Change Proposal
having become a Stage 1 Approved Project, the parties shall seek
to agree the time period within which DBFM Co must develop the
Stage 1 Approved Project into a detailed submission (the “High
Value Change Stage 2 Submission”). If the parties are unable to
agree a reasonable time period for such submission any dispute
may be referred to the Dispute Resolution Procedure.

4.1.2 Following agreement or determination of what is an appropriate time
period for submission by DBFM Co of the High Value Change Stage
2 Submission pursuant to paragraph 4.1.1 of this Section 4 (High
Value Changes), DBFM Co shall proceed regularly and diligently to
produce and submit the same to the Authority within the agreed or
determined time period.

4.2 Liaison between DBFM Co, the Authority and relevant end users
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In developing a High Value Change Stage 2 Submission DBFM Co must continue
to liaise with the Authority and relevant end users (being such persons or
organisations as the Authority in consultation with DBFM Co considers
appropriate). The Authority must provide DBFM Co with such information as to its
requirements as is reasonably necessary to enable DBFM Co to submit a full and
complete High Value Change Stage 2 Submission and any such other information
as DBFM Co may reasonably require and must assist DBFM Co in the review of
any draft designs in relation to the Stage 1 Approved Project and in the
development of other aspects of the High Value Change Stage 2 Submission (but
not where this would involve the Authority incurring additional material expense).
Any and all information and other input or feedback provided by the Authority to
DBFM Co will be without warranty and will be provided without prejudice to the
Authority’s rights under this Section 4 (High Value Changes).

4.3 Content requirements in relation to a High Value Change Stage 2
Submission

Save where the parties agree otherwise, in relation to the relevant Stage I
Approved Project, DBFM Co shall procure that a High Value Change Stage 2
Submission includes (but not be limited to):

4.3.1 draft(s) of the relevant Project Document(s) identifying (if relevant)
any material changes or amendments proposed in respect of the
relevant Stage 1 Approved Project, together with the reasons for
any such changes or amendments proposed and including full
details of which provisions of the relevant Project Documents will
apply to the High Value Change so that it is implemented in
equivalent manner and to an equivalent standard as required in
respect of the Works and/or Services as appropriate;

4.3.2 detailed design solutions (to RIBA Level D);

4.3.3 appropriate plans and drawings;

4.3.4 relevant detailed planning permissions and any other relevant
planning approvals and Consents (or such lesser confirmation or
information in relation to planning as may be agreed with the
Authority);

4.3.5 a proposed revised Financial Model including the detailed price
estimates for the Stage 1 Approved Project;

4.3.6 an explanation (together with appropriate supporting evidence) as to
why the High Value Change Stage 2 Submission meets the
Approval Criteria (as defined in paragraph 7 of this Section 4 (High
Value Changes));

4.3.7 confirmation (or details of any requested variations to (with
supporting justification)) of the Change Management Fee referred in
paragraph 3.4.3 of this Section 4 (High Value Changes);

4.3.8 the proposed method of certification of any construction aspects of
the High Value Change, if not covered by the procedures specified
in Clause 17 (Pre-Completion Commissioning & Completion);

4.3.9 a value for money assessment explaining why DBFM Co’s
proposals represent value for money taking into account both the
proposed Capital Cost and Whole Life Cost;
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4.3.10 a timetable and method statement setting out how the relevant High
Value Change will be delivered, which shall include (but not be
limited to) in so far as relevant:

(a) proposals for the effective management of the building
programme;

(b) not used;

(c) an assessment as to the savings to be generated by the High
Value Change, particularly on staff costs and lifecycle
replacement and maintenance and operation of Services;

(d) details of the Sub-Contractors together with evidence and
explanation of the value testing undertaken by DBFM Co in
relation to the High Value Change;

(e) a completed risk register showing the potential risks identified
in relation to the delivery of the High Value Change the
occurrence of which are capable of adversely affecting the time
for completion, cost and/or quality of the project, the probability
of such risks occurring and a financial estimate of the most
likely consequences of each risk occurring together with the
prioritisation of all continuing risks and an action plan in respect
of, and risk owners for, all risks prioritised as serious risks;

4.3.11 any surveys and investigations and associated reports that are
reasonably necessary to ascertain (in relation to Changes involving
the construction of additional buildings) information as to the nature,
location and condition of the relevant land (including hydrological,
geological, geotechnical and sub-surface conditions) together with
information relating to archaeological finds, areas of archaeological,
scientific or natural interest and (in relation to the refurbishment of
any existing buildings) information on the condition and quality of
existing structures and, in particular, the presence of any latent
defects.

Co-operation of the Authority

4.4 The Authority will co-operate with DBFM Co in relation to any High Value
Change Stage 2 Submission being developed by DBFM Co, including (without
limitation) promptly providing:

4.4.1 written confirmation of the Target Cost and/or High Value Change
Requirements and any change to such Target Cost and/or High
Value Change Requirements; and

4.4.2 any information reasonably required by DBFM Co to enable it to
satisfy the requirements of paragraph 4.3 of this Section 4 (High
Value Changes).

5 Time periods for approval

5.1 Each High Value Change Proposal and each High Value Change Stage 2
Submission shall be valid for a period of three (3) months from the date of its
submission by DBFM Co.

5.2 If by the end of the three (3) month period referred to in paragraph 5.1 of this
Section 4 (High Value Changes) the Authority has not:
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5.2.1 in relation to a High Value Change Proposal, approved or rejected
that High Value Change Proposal in accordance with the
procedures set out in this Section 4 (High Value Changes):

(a) DBFM Co shall be entitled to withdraw the High Value Change
Proposal; and

(b) DBFM Co shall not be entitled to any costs relating to the High Value
Change Proposal unless the Authority has either not
responded to the High Value Change Proposal and/or is in
material breach of its obligations in paragraph 3 and/or
paragraph 4.4 of this Section 4 in which case paragraph 8.5 of
this Section 4 (High Value Changes) shall apply

5.2.2 in relation to a High Value Change Stage 2 Submission, approved
or rejected that High Value Change Stage 2 Submission in
accordance with the procedures set out in this Section 4 (High
Value Changes) (or has not given any notification of the Authority’s
response to the High Value Change Stage 2 Submission or has
given written notice to DBFM Co withdrawing or cancelling the High
Value Change to which the High Value Change Stage 2 Submission
relates) then the High Value Change Stage 2 Submission shall be
deemed to have been improperly rejected by the Authority and
paragraph 8.5 shall apply.

6 Changes to the High Value Change Requirements or Approval Criteria

6.1 If the High Value Change Requirements or Approval Criteria are subject to any
material variation in relation to a High Value Change by the Authority after the
High Value Change Proposal has been submitted then:

6.1.1 DBFM Co and the Authority shall negotiate in good faith as to the
implications on the High Value Change Proposal or High Value
Change Stage 2 Submission (as the case may be) and shall seek to
agree changes thereto to accommodate the variation (including any
change to the Target Cost and/or to the Change Management Fee);

6.1.2 if agreement has not been reached pursuant to paragraph 6.1.1 of
this Section 4 (High Value Changes) within twenty (20) Business
Days (or such longer period as the parties may agree) then:

(a) DBFM Co shall be entitled by notice in writing to the Authority
to withdraw the High Value Change Proposal or the High Value
Change Stage 2 Submission (as the case may be) and to be
paid the Incurred Change Management Fee with the
Calculation Date being the date of the variation notified by the
Authority; and

(b) the Authority shall not be entitled to procure the High Value
Change without issuing a new Authority Change Notice for the
High Value Change and complying with the procedure in this
Section 4 (High Value Changes) in relation to that High Value
Change.

6.1.3 The Authority may, at any time, give notice in writing to DBFM Co
that it proposes to cancel a High Value Change without completing
the process set out in this Section 4 (High Value Changes) in which
case the Authority must pay DBFM Co the Incurred Change
Management Fee in respect of the cancelled High Value Change
with the Calculation Date being the date of such notice.
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7 Approval Criteria

7.1 For the purposes of this Section 4 (High Value Changes), Approval Criteria
means the criteria against which any Stage I Approved Project is to be judged
by the Authority in determining whether it achieves Stage 2 Approval. The
criteria are:

7.1.1 whether the costs of the Stage I Approved Project are within the
Target Cost notified to DBFM Co by the Authority;

7.1.2 whether it has been demonstrated that the Stage 1 Approved
Project provides value for money assessed in accordance with the
measures identified by the Authority in accordance with paragraph
2.1.4 of this Section 4 (High Value Changes);

7.1.3 whether the Authority, acting reasonably, is satisfied that the High
Value Change Stage 2 Submission meets the High Value Change
Requirements;

7.1.4 whether any material changes or amendments to the relevant
Project Document(s) as detailed pursuant to paragraph 4.3.1 of this
Section 4 (High Value Changes) are acceptable to the Authority,
acting reasonably; and

7.1.5 whether the High Value Change Stage 2 Submission contains all
the information required pursuant to paragraph 4.3 of this Section 4
(High Value Changes) (or as otherwise agreed by the parties).

8 Submission of the High Value Change Stage 2 Submission to the Authority and
consideration of that submission by the Authority

8.1 The Authority will consider in good faith High Value Change Stage 2
Submissions submitted by DBFM Co and the Authority will not unreasonably
withhold or delay its consent to a High Value Change Stage 2 Submission. The
Authority is entitled to call for such reasonable information and assistance as it
considers appropriate to enable it to decide whether the High Value Change
Stage 2 Submission meets the Approval Criteria. DBFM Co must reply promptly
to all such requests for further information and assistance.

8.2 As soon as reasonably practicable after the submission to it of a High Value
Change Stage 2 Submission (including any revised High Value Change Stage 2
Submission re-submitted by DBFM Co) the Authority must give written notice of
whether it:

8.2.1 approves the relevant Stage 1 Approved Project (in which case the
Stage I Approved Project will be referred to as having received
“Stage 2 Approval” or as being a “Stage 2 Approved Project” or
an “Approved Project” as the context requires); or

8.2.2 rejects the Stage 1 Approved Project:

(a) on the ground that the High Value Change Stage 2 Submission
in relation to the relevant Stage 1 Approved Project has failed
to meet one or more of the Approval Criteria (except as
referred to in paragraph 8.2.2(b)(i) or paragraph 8.2.2(b)(ii)), in
which case (subject to resubmission under paragraph 8.2.3)
paragraph 8.3 shall apply;

(b)
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(i) because, as a result of any change to the Target Cost
referred to in paragraph 2.1.2, the Stage 1 Approved
Project is not in fact Affordable despite the High
Value Change Stage 2 Submission being within the
Target Cost notified by the Authority pursuant to
paragraph 2.1.2 of this Section 4 (High Value
Changes); or

(ii) because DBFM Co has failed to meet one or more of
the Approval Criteria and the sole reason for that
failure is that any Consent identified by DBFM Co (in
compliance with paragraph 3.4.12 of this Section 4
(High Value Changes)) has not been obtained; or

(iii) otherwise on grounds other than those set out in
paragraphs 8.2.2(a), 8.2.2(b)() and 8.2.2(b)(ii) of this
Section 4 (High Value Changes),

in which case paragraph 8.5 shall apply.

8.2.3 If the Authority rejects the High Value Change Stage 2 Submission
on the grounds set out in paragraph 8.2.2(a) the Authority and
DBFM Co will work together to address the reasons for such failure
and attempt in good faith to produce a revised High Value Change
Stage 2 Submission for DBFM Co to re-submit to the Authority.

8.2.4 If:

(a) a resubmitted High Value Change Stage 2 Submission is
rejected by the Authority on the ground set out in paragraph
8.2.2(a) (subject to paragraphs 16.3 to 16.4 (if applicable) of
this Section 4 (High Value Changes)); or

(b) no resubmission of the High Value Change Stage 2
Submission is made within 30 Business Days of the date of the
notice of rejection (or such longer period as the parties may
agree),

then the relevant Stage 1 Approved Project shall be treated as having
been properly rejected, the provisions of paragraph 8.3 of this Section 4
(High Value Changes) shall apply and neither the Authority nor DBFM
Co will have any further obligations in relation to the relevant High Value
Change referred to in the High Value Change Stage 2 Submission.

If a High Value Change Stage 2 Submission is properly rejected by the Authority

8.3 Where this paragraph 8.3 applies (as set out in paragraph 8.2.2(a), paragraph
8.2.4 and paragraph 16.4.2 of this Section 4 (High Value Changes)) the Authority
shall not be required to reimburse or compensate DBFM Co in respect of any
costs relating to the High Value Change including the Change Management Fee.

8.4 If:

8.4.1 DBFM Co fails to provide a response to an Authority Change Notice
in accordance with paragraph 3.1 of this Section 4 (High Value
Changes); or

8.4.2 (where applicable) DBFM Co fails to provide a High Value Change
Proposal in accordance with paragraph 3.4 of this Section 4 (High
Value Changes); or
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8.4.3 DBFM Co fails to submit a High Value Change Stage 2 Submission
in accordance with paragraph 4.1.2 of Section 4 (High Value
Changes); or

8.4.4 the Authority has validly rejected a High Value Change Stage 2
Submission in accordance with paragraph 8.2 and the matter has
not been referred to the Dispute Resolution Procedure or any such
dispute has been determined as described in paragraph 16.4.2 of
this Section 4 (High Value Changes),

then, subject to paragraph 17 of this Section 4 (High Value Changes) the Authority
may notify DBFM Co that the High Value Change Notice is withdrawn and,
following such notification, may procure the implementation of the High Value
Change without further recourse to DBFM Co, but the Authority must ensure that
the High Value Change is carried out in accordance with Good Industry Practice
and to the standards that would have applied to DBFM Co if it had implemented
the High Value Change.

If a High Value Change Stage 2 Submission is improperly rejected by the Authority

8.5 Where this paragraph 8.5 applies (as set out in paragraph 5.2.1(b), paragraph
5.2.2 paragraph 8.2.2(b) and paragraph 16.4.1)), the Incurred Change
Management Fee and Third Party Costs incurred by DBFM Co to prepare the
High Value Change Proposal and Stage 2 Submission, which shall be in
accordance with the activities and budget referred to in paragraph 3.4.4 of this
Section 4 (High Value Changes), in relation to the relevant High Value Change
will be paid by the Authority within ten (10) Business Days of the date on which
DBFM Co receives written notice of the rejection or the date of the deemed
rejection (as the case may be) with the date of the rejection or the deemed
rejection (as the case may be) being the Calculation Date for the purposes of
calculating the amount of the Incurred Change Management Fee (unless a
different Calculation Date is expressly stated in this Section 4 (High Value
Changes) in relation to the circumstances giving rise to the entitlement of DBFM
Co to be paid the Incurred Change Management Fee).

9 Information and notifications by the Authority to DBFM Co and cooperation of the
Authority

9.1 The Authority must notify DBFM Co as soon as it becomes aware of any matter
which may have a reasonably foreseeable material adverse effect on the viability
of any High Value Change including any:

9.1.1 planning issues likely to cause a material delay in the anticipated
programme for the High Value Change or material cost increases;
and

9.1.2 changes to funding which the Authority receives or to the way in
which funding may be applied, either or both of which may affect
whether a High Value Change is Affordable.

9.2 The Authority shall provide reasonable assistance to DBFM Co in relation to the
procurement by DBFM Co of all relevant Consents.

10 Change Management Fee

The Change Management Fee is to reimburse DBFM Co for the time spent by its employees
in project managing the development, procurement and implementation of the High Value
Change and shall:

10.1 be based on actual time spent (validated by time sheets);
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10.2 be calculated at the daily rates as set out in Appendix 2 Part 3 to this Schedule
Part 16 (Change Protocol), but capped at the sum set out in the High Value
Change Proposal;

10.3 not include the time of any person who is not employed by DBFM Co;

10.4 not include any mark-up or profit or additional overheads;

10.5 be paid in three stages as follows:

10.5.1 on Stage 1 Approval;

10.5.2 on Stage 2 Approval; and

10.5.3 when any works involved in the High Value Change have been
completed,

and at each stage DBFM Co shall charge the Authority (subject to the applicable cap) only
for the time incurred by its staff up to completion of that stage.

11 Implementation of the High Value Change

DBFM Co must implement any High Value Change approved by the Authority so as to
minimise any inconvenience to the Authority and to the provision of Community Services
and in accordance with the Approved Project. Where an extension of time has been agreed
as part of the Stage 2 Approval the Completion Date shall be extended as agreed in the
Approved Project.

12 Method of Payment of Authority Contribution

12.1 This paragraph 12 shall apply where Capital Expenditure for an Approved Project
is to be funded in whole or part by the Authority.

12.2 DBFM Co shall invoice the Authority for Capital Expenditure incurred by DBFM
Co to implement a High Value Change that is to be borne by the Authority
according to the payment schedule set out in the High Value Change Stage 2
Submission as referred to in paragraph 3.4.11 of this Section 4.

12.3 The Authority shall make a payment to DBFM Co within fifteen (15) Business
Days of receipt by the Authority of invoices presented to the Authority (complete
in all material respects) in accordance with paragraph 12.2 of this Section 4,
accompanied by the relevant evidence (where applicable) that the relevant part
of the High Value Change has been carried out.

13 Adjustment to Annual Service Payment

Any adjustment to the Annual Service Payment which is necessary as a result of the
implementation of a High Value Change shall be calculated in accordance with Section 6 of
this Schedule Part 16 (Change Protocol).

14 Due Diligence

14.1 Where the Authority is funding the High Value Change, DBFM Co shall procure
that the Senior Lenders shall not withhold or delay any consents which are
required pursuant to the Senior Financing Agreements to such High Value
Change other than on the basis that the Senior Lenders, acting pursuant to the
terms of the Senior Financing Agreements, reasonably believe that one or more
of the circumstances set out in paragraphs 1.2.1 to 1.2.8 of this Section 4 (High
Value Changes) apply.
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14.2 Where the Authority is not funding the High Value Change, DBFM Co shall
procure that the Senior Lenders do not unreasonably withhold or delay any
consents which are required pursuant to the Senior Financing Agreements to
such High Value Change other than on the basis that the Senior Lenders, acting
pursuant to the terms of the Senior Financing Agreements, reasonably believe
that one or more of the circumstances set out in paragraphs 1.2.1 to 1.2.8 of this
Section 4 (High Value Changes) apply.

14.3 The parties agree that the Senior Lenders may carry out legal, financial,
insurance and technical due diligence on any proposal for a High Value Change.
The parties shall agree a budget for the due diligence provided that the costs
may not exceed the lower of (i) 3% of the overall value of the High Value Change
in question or (ii) fifty thousand pounds (~50,000) unless, in either case, the
parties (acting reasonably) agree otherwise. Any costs incurred by DBFM Co as
a result of the Senior Lenders due diligence will be reimbursed by the Authority
following the conclusion of the process in this Section 4 (High Value Changes)
within ten (10) Business Days of DBFM Co submitting an invoice for and
evidence of such costs, subject to the invoices being in accordance with the
agreed budget.

14.4 It is acknowledged that High Value Changes (particularly where they involve a
change to the Works or the Facilities) may require authorisation from the insurers
under the Required Insurances. DBFM Co shall notify the relevant insurance
broker immediately upon any material High Value Change being agreed
(materiality being judged in relation to the size and nature of the scope of the
High Value Change).

14.5 The parties agree that paragraph 14.2 of this Section 4 (High Value Changes) of
this Schedule Part 16 (Change Protocol) does not oblige the Senior Lenders to
provide any additional funding for the relevant High Value Change, which shall
be in their absolute discretion.

15 Project Documentation

15.1 The only changes to the Project Documents or Ancillary Documents to be made
as a result of a High Value Change shall be those identified in the Approved
Project (subject to any amendments to it agreed by the parties).

15.2 DBFM Co shall, on completion of the Change, update the as-built drawings and
the operating and maintenance manuals as necessary to reflect the High Value
Change.

16 Disputes

16.1 Except as otherwise expressly provided, any dispute concerning any matter
referred to in this Section 4 (High Value Changes) may be referred by either
party to the Dispute Resolution Procedure.

16.2 The Authority shall not be entitled to approve a High Value Change Proposal or a
High Value Change Stage 2 Submission that is the subject of a dispute until the
dispute has been determined.

16.3 If the Authority rejects a High Value Change Stage 2 Submission pursuant to the
provisions of paragraph 8.2.2(a) of this Section 4, DBFM Co shall be entitled to
refer the matter for consideration under the Dispute Resolution Procedure within
ten (10) Business Days after receiving written notice of the Authority’s decision.

16.4 If, following a referral to the Dispute Resolution Procedure, it is agreed or
determined:
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16.4.1 that the High Value Change rejected by the Authority pursuant to
paragraph 8.2.2(a) of this Section 4 met the Approval Criteria the
Authority shall either:

(a) declare that the relevant High Value Change has
received Stage 2 Approval and that High Value
Change shall proceed; or

(b) declare that its rejection of the relevant High Value
Change be treated as an improper rejection and that
the provisions of paragraph 8.5 of this Section 4 (High
Value Changes) shall apply

16.4.2 the High Value Change did not meet the Approval Criteria, save in
one of the respects referred to in paragraphs 8.2.2(b)(i) or
8.2.2(b)Øi) the provisions of paragraph 8.3 of this Section 4 (High
Value Changes) shall apply.

17 The Authority is not entitled to withdraw an Authority Change Notice and procure
implementation of a High Value Change in respect of which there is a dispute that has been
referred to the Dispute Resolution Procedure, unless that dispute has been determined in its
favour and DBFM Co has not confirmed to the Authority in writing within five (5) Business
Days of the date of the determination that it will comply with its obligations under this
Section 4 in accordance with the determination.
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SECTION 5

DBFM CO CHANGES

If DBFM Co wishes to introduce a DBFM Co Change, it shall serve a notice containing the
information required pursuant to paragraph 2 of this Section 5 (DBFM Co Changes) (a
“DBFM Co Notice of Change”) on the Authority.

2 A DBFM Co Notice of Change shall:

2.1 set out the proposed DBFM Co Change in sufficient detail to enable the Authority
to evaluate it in full;

2.2 specify DBFM Co’s reasons for proposing DBFM Co Change;

2.3 indicate any implications of DBFM Co Change;

2.4 indicate what savings, if any, will be generated by DBFM Co Change, including:

2.4.1 whether a reduction of the Annual Service Payment is; or

2.4.2 whether such savings will be paid to the Authority in a lump sum,

in each case giving details in accordance with paragraph 8 of this Section 5 (DBFM Co
Changes);

2.5 indicate whether there are any critical dates by which a decision by the Authority
is required; and

2.6 request the Authority to consult with DBFM Co with a view to deciding whether to
agree to DBFM Co Change and, if so, what consequential changes the Authority
requires as a result.

3 The Authority shall evaluate DBFM Co Notice of Change in good faith, taking into account
all relevant issues, including whether:

3.1 a revision of the Annual Service Payment will occur;

3.2 the DBFM Co Change may affect the quality of the Services and/or the Works or
the likelihood of successful completion of the Works and/or delivery of the
Services (or any of them);

3.3 the DBFM Co Change will interfere with the relationship of the Authority with third
parties;

3.4 the financial strength of DBFM Co is sufficient to perform the Works and/or
Services after implementation of DBFM Co Change;

3.5 the value and/or life expectancy of any of the Facilities will be reduced; or

3.6 the DBFM Co Change materially affects the risks or costs to which the Authority
is exposed.

4 As soon as practicable after receiving DBFM Co Notice of Change, the parties shall meet
and discuss the matters referred to in it, including in the case of a Relevant Change in Law
those matters referred to in Clause 32.4 of this Agreement. During discussions the Authority
may propose modifications to, or accept or reject, DBFM Co Notice of Change.
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5 If the Authority accepts DBFM Co Notice of Change (with or without modification) the parties
shall consult and agree the remaining details as soon as practicable and upon agreement
the Authority shall issue a notice confirming DBFM Co Change which shall set out the
agreed DBFM Co Change and:

5.1 shall enter into any documents to amend this Agreement or any relevant
Ancillary Document which are necessary to give effect to DBFM Co Change;

5.2 subject to paragraph 7 of this Section 5 (DBFM Co Changes), the Annual Service
Payment shall be revised in accordance with Section 6 (Changing the Financial
Model) of this Schedule Part 16 (Change Protocol); and

5.3 DBFM Co Change shall be implemented within the period specified by the
Authority in its notice of acceptance.

6 If the Authority rejects DBFM Co Notice of Change, it shall not be obliged to give its reasons
for such a rejection and DBFM Co shall not be entitled to reimbursement by the Authority of
any of its costs involved in the preparation of DBFM Co Notice of Change.

7 Unless the Authority’s written acceptance expressly agrees to an increase in the Annual
Service Payment or that DBFM Co should be entitled to relief from any of its obligations,
there shall be no increase in the Annual Service Payment or relief granted from any
obligations as a result of a DBFM Co Change.

8 If a DBFM Co Change causes, or will cause, DBFM Co’s costs or those of a sub-contractor
to decrease, there shall be a decrease in the Annual Service Payment such that any cost
savings (following deduction of costs reasonably incurred by DBFM Co in implementing
such DBFM Co Change) will be shared on the basis of fifty per cent (50%) of the saving
being retained by DBFM Co and fifty per cent (50%) of the saving being paid to the Authority
as a lump sum within ten (10) Business Days of agreement or determination or by way of
revision of the Annual Service Payment pursuant to Section 6 (Changing the Financial
Model) of this Schedule Part 16 (Change Protocol).
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SECTION 6

CHANGING THE FINANCIAL MODEL

Procedure

I If a Relevant Event occurs, the Financial Model shall be adjusted in accordance with this
Section 6 (Changing the Financial Model) of this Schedule Part 16 (Change Protocol).

Adjusting the Logic or Formulae

2 If it is necessary to make a Logic Adjustment to permit an Input Adjustment or Assumption
Adjustment to be made, DBFM Co shall make such Logic Adjustment only:

2.1 to the extent necessary;

2.2 in accordance with generally accepted accounting principles in the United
Kingdom; and

2.3 so as to leave DBFM Co in no better and no worse a position.

3 In order to demonstrate that the conditions in paragraph 2 are met, DBFM Co shall prepare:

3.1 a run of the Financial Model before making any Assumption Adjustment or Input
Adjustment and immediately prior to making the Logic Adjustment; and

3.2 a run of the Financial Model immediately following the Logic Adjustment which
shows that DBFM Co is in no worse and no better a position following the making
of the Logic Adjustment.

Adjusting the Assumptions

4 Subject to paragraph 5, DBFM Co may make an Assumption Adjustment so that the
Assumptions in the Financial Model reflect:

4.1 reasonable economic assumptions prevailing at the Adjustment Date; and

4.2 reasonably foreseeable changes in the prospective technical performance of the
Project arising as a result of the Relevant Event.

5 In making Assumption Adjustments, DBFM Co may make such adjustments only insofar as
they relate to the Relevant Event, and such adjustments shall not have effect in relation to
any period prior to the Adjustment Date, nor in relation to any aspect of the Project other
than the Relevant Event in the period following the Adjustment Date.

Adjusting the Inputs

6 DBFM Co may make Input Adjustments to the extent required to reflect the Estimated
Change in Project Costs arising out of the Relevant Event.

Adjusting the Annual Service Payments

7 In order to calculate the adjustment to be made to the Annual Service Payments, DBFM Co
shall run the Financial Model after making the Logic Adjustments, the Assumption
Adjustments and the Input Adjustments relating to the Relevant Event and permitted by this
Section 6 (Changing the Financial Model) of this Schedule Part 16 (Change Protocol) so
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that, following the Relevant Event, it is in no better and no worse a position than it would
have been if no Relevant Event had occurred.

8 The Annual Service Payments shall be adjusted by such amount as leaves DBFM Co,
following the Relevant Event, in no better and no worse a position than it would have been if
no Relevant Event had occurred.

No better and no worse

9 Any reference in this Agreement to “no better and no worse” or to leaving DBFM Co in “no
better and no worse a position” shall be construed by reference to DBFM Co’s:

9.1 rights, duties and liabilities under or arising pursuant to performance of this
Agreement, the Funding Agreements, the Construction Contract and Service
Contracts; and

9.2 ability to perform its obligations and exercise its rights under this Agreement, the
Funding Agreements, the Construction Contract and Service Contracts,

so as to ensure that:

9.3 DBFM Co is left in a position in relation to the Key Ratios which is no better and
no worse in the Post-Adjustment Financial Model than it is in the Pre-Adjustment
Financial Model; and

9.4 following the making of the Adjustments, the ability of DBFM Co to comply with
this Agreement is not adversely affected or improved as a consequence of the
Relevant Event.
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APPENDIX I

Part I

Catalogue

The Catalogue is the Catalogue in the Agreed Form.
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APPENDIX I

Part 2

Small Works and Services Rates

The Small Works and Services Rates are the Small Works and Services Rates in the Agreed Form.
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APPENDIX 2

Part I

Unit Cost for Construction or Installation Costs

The Unit Cost for Construction or Installation Costs is the Unit Cost for Construction or Installation
Costs in the Agreed Form.
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APPENDIX 2

Part 2

Unit Costs for Lifecycle Maintenance

The Unit Costs for Lifecycle Maintenance are the Unit Costs for Lifecycle Maintenance in the Agreed
Form.

288

1. DBFM Page 294 of 3391



APPENDIX 2

Part 3

Consultant, Sub-Contractor or Supplier Fees

The Consultant, Sub-Contractor or Supplier Fees are the Consultant, Sub-Contractor or Supplier
Fees in the Agreed Form.
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APPENDIX 2

Part 4

Unit Costs for Labour Rates

The Unit Costs for Labour Rates are the Unit Costs for Labour Rates in the Agreed Form.
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SCHEDULE PART 17

COMPENSATION ON TERMINATION

SECTION 1

COMPENSATION ON TERMINATION FOR AUTHORITY DEFAULT AND VOLUNTARY
TERMINATION

Compensation on Termination for the Authority Default and Voluntary Termination

1.1 If DBFM Co terminates this Agreement pursuant to Clause 39 (Authority Events
of Default) or the Authority terminates this Agreement pursuant to Clause 42.1
the Authority shall pay to DBFM Co the “Authority Default Termination Sum”
as set out in paragraph 1.2.

1.2 Subject to paragraphs 1.4 to 1.6 below the Authority Default Termination Sum
shall be an amount equal to the aggregate of:

1.2.1 the Base Senior Debt Termination Amount;

1.2.2 Redundancy Payments and Sub-Contractor Losses; and EITHER;

1.2.3 the amount for which the share capital of DBFM Co and the
Subordinated Debt could have been sold on an open market basis
based on the Relevant Assumptions,

LESS, to the extent it is a positive amount, the aggregate of without double counting
in relation to the calculation of the Base Senior Debt Termination Amount or the
amounts below:

1.2.4 the value of any right of DBFM Co to receive insurance proceeds
(save where such insurance proceeds are held in the Insurance
Proceeds Account and are to be applied in accordance with Clause
53.19 of this Agreement in reinstatement, restoration or replacement
or, in the case of any third party legal liability or employer’s liability,
in satisfaction of the claim, demand, proceeding or liability) or sums
due and payable from third parties (but only when received from
third parties) but excluding any claims under any Sub-Contracts or
claims against other third parties which have not been determined
or have been determined but not yet paid provided that in such case
DBFM Co shall assign any such rights and claims under the Sub-
Contracts or claims against other third parties to the Authority and
give the Authority reasonable assistance in prosecuting such claims;

1.2.5 to the extent realised before the Invoice Date the market value of
any other assets and rights of DBFM Co (other than those
transferred to the Authority pursuant to this Agreement) less
liabilities of DBFM Co properly incurred in carrying out its obligations
under this Agreement as at the Termination Date provided that no
account should be taken of any liabilities and obligations of DBFM
Co arising out of:

(a) agreements or arrangements entered into by DBFM
Co to the extent that such agreements or
arrangements were not entered into in connection
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with DBFM Cos obligations in relation to the Project;
or

(b) agreements or arrangements entered into by DBFM
Co to the extent that such agreements or
arrangements were not entered into in the ordinary
course of business and on commercial arm’s length
terms; and

1 .2.6 amounts which the Authority is entitled to set off pursuant to Clause
46.12 of this Agreement.

1.3 To the extent that such assets and rights referred to in paragraph 1.2.5 above
are not realised and applied by the Invoice Date, DBFM Co shall on payment of
the Authority Default Termination Sum assign such assets and rights to the
Authority.

1.4 If the aggregate of the amounts referred to in paragraphs 1.2.1 and 1.2.3 is less
than the Revised Senior Debt Termination Amount, then the Authority Default
Termination Sum shall be increased so that it is equal to the aggregate of the
Revised Senior Debt Termination Amount and the amount referred to in
paragraph 1 .2.2 LESS (without double counting in relation to the calculation of
the Revised Senior Debt Termination Amount) the amounts referred to in
paragraphs 1.2.4 to 1.2.6 above; provided always that (a) the amount referred to
in paragraph 1.2.2 shall only be paid to the extent that DBFM Co has
demonstrated to the reasonable satisfaction of the Authority that the amount will
not be applied (in whole or in part) in payment of any Distribution and (b) if, at the
time of termination, there are any Additional Permitted Borrowings outstanding,
no Sub-Contractor Losses shall be paid in respect of any Sub Contract in
circumstances where there is an event of default under such Sub-Contract which
would entitle DBFM Co to terminate such Sub-Contract.

1.5 If a Distribution is made whilst any Additional Permitted Borrowing is outstanding
and DBFM Co has wilfully, or through gross negligence failed to comply with its
obligations under clause 9.4.4(a) of the Funders’ Direct Agreement then in
addition to the deduction of the Distribution made pursuant to paragraph v of the
definition of Revised Senior Debt Termination Amount, the Authority shall be
entitled to set off the value of that Distribution a second time against the Authority
Default Termination Sum, provided that the amount of the Authority Default
Termination Sum shall never be less than the Revised Senior Debt Termination
Amount.

1.6 If DBFM Co has wilfully or through gross negligence failed to comply with its
obligations under clause 9.4.4(b) of the Funders’ Direct Agreement and there has
been an overstatement of the cash balances by DBFM Co as at that date which
has caused the Authority to reasonably believe that it would be required to pay a
lesser sum at the Termination Date than it actually is required to pay under the
terms of this Section 1 (Compensation on Termination for Authority Default and
Voluntaiy Termination), then the Authority Default Termination Sum shall be
reduced by the amount of such overstatement (to the extent such overstatement
is still applicable at the Termination Date), provided that the amount of the
Authority Default Termination Sum will never be less than the Revised Senior
Debt Termination Amount.

1.7 The Authority Default Termination Sum shall be payable in accordance with
Section 5 (General) of this Schedule Part 17 (Compensation on Termination).
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SECTION 2

COMPENSATION FOR DBFM CO DEFAULT

If the Authority terminates this Agreement pursuant to Clause 40 (DBFM Co Events of
Default), with the exception of termination pursuant to Clause 40.1.3(b), the Authority shall
pay to DBFM Co such sum as is calculated according to this Section 2 (Compensation for
DBFM Co Default) of this Schedule Part 17 (Compensation on Termination).

2 RETENDERING ELECTION V

2.1 The Authority shall be entitled to retender the provision of the Project Operations
in accordance with paragraph 3 (Retendering Procedure) and the provisions of
paragraph 3 (Retendering Procedure) shall apply if:

2.1.1 the Authority notifies DBFM Co on or before the date falling twenty
(20) Business Days after the Termination Date that it intends to
retender; and

2.1.2 there is a Liquid Market; and either

(a) the Senior Funders have not exercised their rights to step-in under
clause 5 (Representative) of the Funders Direct Agreement; or

(b) DBFM Co or the Senior Funders have not procured the transfer of
DBFM Cos rights and liabilities under this Agreement to a
Suitable Substitute Contractor and have failed to use all
reasonable efforts to do so

but otherwise the Authority shall not be entitled to re-tender the provision of the
Project Operations and paragraph 4 (No Retendering Procedure) shall apply.

3 RETENDERING PROCEDURE

3.1 The objective of the Tender Process shall be to enter into a New Agreement with
a Compliant Tenderer.

3.2 The Authority shall (subject to any legal requirements preventing it from doing
so) use all reasonable endeavours to complete the Tender Process as soon as
practicable.

3.3 The Authority shall as soon as reasonably practicable notify DBFM Co of the
Qualification Criteria and the other requirements and terms of the Tender
Process, including the timing of the Tender Process, and shall act reasonably in
setting such requirements and terms.

3.4 DBFM Co authorises the release of any information by the Authority under the
Tender Process which would otherwise be prevented under Clause 61
(Confidentiality) that is reasonably required as part of the Tender Process.

3.5 For all or any part of a month, falling within the period from the Termination Date
to the Compensation Date, the Authority shall pay to DBFM Co:

3.5.1 the Post Termination Service Amount for each completed month, on
or before the date falling ten (10) Business Days after the end of
that month; and
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3.5.2 the Post Termination Service Amount for the period from the end of
the last completed month until the Compensation Date, on or before
the date falling twenty (20) Business Days after the Compensation
Date.

3.6 DBFM Co may, at its own cost, appoint a person to monitor the Tender Process
for the purpose of monitoring and reporting to DBFM Co and the Senior Funders
on the Authority’s compliance with the Tender Process.

3.7 The Tender Process Monitor shall enter into a confidentiality agreement with the
Authority in a form acceptable to the Authority and shall be entitled to attend all
meetings relating to the Tender Process, inspect copies of all the tender
documentation and bids and make representations to the Authority as to
compliance with the Tender Process. The Authority shall not be bound to
consider or act upon such representations but acknowledges that such
representations may be referred to by DBFM Co in the event that DBFM Co
refers a dispute as to the Adjusted Highest Compliant Tender Price to the
Dispute Resolution Procedure. The Tender Process Monitor will not disclose
confidential information to DBFM Co or the Senior Funders or any other person
(and shall provide an undertaking to the Authority to such effect as a condition of
his appointment) but shall be entitled to advise DBFM Co and the Senior
Funders on whether it considers that the Authority has acted in accordance with
the Tender Process and correctly determined the Adjusted Highest Compliant
Tender Price.

3.8 If any Post Termination Service Amount is less than zero then it may be carried
forward and may be set off against any future positive Post Termination Service
Amounts.

3.9 The Authority shall require bidders to bid on the basis that they will receive the
benefit of any outstanding claims under material damage insurance policies and
the amount (if any) standing to the credit of the Insurance Proceeds Account on
the date that the New Agreement is entered into.

3.10 As soon as practicable after tenders have been received, the Authority shall
(acting reasonably) review and assess the Compliant Tenders and shall notify
DBFM Co of:

3.10.1 the highest Compliant Tender price;

3.10.2 the Tender Costs; and

3.10.3 its calculation of the Adjusted Highest Compliant Tender Price.

3.11 If DBFM Co refers a dispute relating to the Adjusted Highest Compliant Tender
Price to dispute resolution in accordance with Clause 56 (Dispute Resolution),
the Authority shall irrespective of such dispute be entitled to enter into a New
Agreement.

3.12 The Adjusted Highest Compliant Tender Price shall be paid in accordance with
Section 5 (General) of this Schedule Part 17 (Compensation on Termination).

3.13 Subject to paragraphs 1.6 and 1.8of Section 5 (General) of this Schedule Part 17
(Compensation on Termination), if the Authority has not paid an amount equal to
the Adjusted Highest Compliant Tender Price to DBFM Co on or before the date
falling two years after the Termination Date then the following provisions of this
paragraph 3 shall not apply to that termination and the provisions of paragraph 4
(No Retendering Procedure) shall apply instead.
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3.14 The Authority may elect at any time prior to the receipt of a Compliant Tender, to
follow the no retendering procedure under paragraph 4 (No Retendering
Procedure) by notifying DBFM Co that this election has been made.

4 NO RETENDERING PROCEDURE

4.1 Subject to paragraph 4.2, if the provisions of this paragraph 4 (No Retendering
Procedure) apply DBFM Co shall not be entitled to receive any Post Termination
Service Amount.

4.2 If the Authority elects to follow the no retendering procedure in accordance with
this paragraph 4 (No Retendering Procedure) after it has elected to follow the
procedure under paragraph 3 (Retendering Procedure), then the Authority shall
continue to pay to DBFM Co each Post Termination Service Amount until the
Compensation Date, in accordance with paragraph 3 (Retendering Procedure).

4.3 In agreeing or determining the Estimated Fair Value of the Agreement the parties
shall be obliged to follow the principles set out below:

4.3.1 all forecast amounts of revenues and costs should be calculated in
nominal terms at current prices, recognising the adjustment for
indexation in respect of forecast inflation between the date of
calculation and the forecast payment date(s) as set out in this
Agreement;

4.3.2 the total of all payments of the full Service Payments forecast to be
made from the Termination Date to the Expiry Date shall be
calculated and discounted at the Discount Rate;

4.3.3 the total of all costs reasonably forecast to be incurred by the
Authority as a result of termination shall be calculated and
discounted at the Discount Rate and deducted from the payment
calculated pursuant to paragraph 4.3.2 above, such costs to include
(without double counting):

(a) a reasonable risk assessment of any cost overruns that will
arise, whether or not forecast in the relevant base case;

(b) the costs of providing the Services reasonably forecast to be
incurred by the Authority from the Termination Date to the
Expiry Date in providing the Project Operations to the standard
required; and

(c) any rectification costs required to deliver the Project Operations
to the standard required (including any costs reasonably
forecast to be incurred by the Authority to complete the Works)
and additional operating costs required to restore operating
services standards less (to the extent that such sums are
included in any calculation of rectification costs for the
purposes of this paragraph) the aggregate of:

vii. any insurance proceeds received (or held in the
Insurance Proceeds Account) or which will be
received pursuant to policies maintained in
accordance with Clause 53 (Insurance): and

viii. amounts payable by the Authority in respect of
Capital Expenditure under this Agreement which
have not been paid,
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in each case such costs to be forecast at a level that will deliver the Services to
the standards required by this Agreement.

4.4 If the parties cannot agree on the Adjusted Estimated Fair Value of the
Agreement on or before the date falling twenty (20) Business Days after the date
on which the Authority elected or was required pursuant to paragraph 2
(Retendering Election) or paragraph 3 (Retendering Procedure) to follow the no
retendering procedure in accordance with this paragraph 4 (No Retendering
Procedure), then the Adjusted Estimated Fair Value of the Agreement shall be
determined in accordance with Clause 56 (Dispute Resolution).

4.5 The Adjusted Estimated Fair Value of the Agreement shall be paid in accordance
with Section 5 (General) of this Schedule Part 17 (Compensation on
Termination).
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SECTION 3

CONSEQUENCES OF TERMINATION FOR FORCE MAJEURE

CONSEQUENCES OF TERMINATION FOR FORCE MAJEURE

1.1 If DBFM Co or the Authority terminates this Agreement pursuant to Clause 31.1
(Force Majeure) or Clause 53.14.2 the Authority shall pay to DBFM Co the
“Force Majeure Termination Sum” as set out in paragraph 1.2.

1.2 Subject to paragraphs 1.4 to 1.6 below the Force Majeure Termination Sum shall
be an amount equal to the aggregate of:

1.2.1 the Base Senior Debt Termination Amount;

1.2.2 Redundancy Payments and Sub-Contractor Losses (but excluding
therefrom any claims for loss of profit);

1.2.3 an amount equal to the Subordinated Debt less an amount equal to
the aggregate of payments of interest paid on the Subordinated
Debt provided that where such figure is a negative number it shall
be instead fixed at zero; and

1.2.4 an amount equal to all amounts paid to DBFM Co by way of
subscription for shares in the capital of DBFM Co less dividends and
other distributions paid to the shareholders of DBFM Co provided
that where such figure is a negative number it shall be instead fixed
at zero;

LESS, to the extent it is a positive amount, the aggregate of (without double
counting) in relation to the calculation of the Base Senior Debt Termination
Amount or the amounts below:

1.2.5 the value of any right of DBFM Co to receive insurance proceeds
(save where such insurance proceeds are held in the Insurance
Proceeds Account and are to be applied in accordance with Clause
53.19 of this Agreement in reinstatement, restoration or
replacement, or in the case of third party legal liability or employer’s
liability, in satisfaction of the claim, demand, proceeding or liability)
or sums due and payable from third parties (but only when received
from third parties) but excluding any claims under any Sub-
Contracts or claims against other third parties which have not been
determined or have been determined but not yet paid provided that
in such case DBFM Co shall assign any such rights and claims
under the Sub-Contracts or claims against other third parties to the
Authority and give the Authority reasonable assistance in
prosecuting such claims;

1.2.6 to the extent realised before the Invoice Date, the market value of
any other assets and rights of DBFM Co (other than those
transferred to the Authority pursuant to this Agreement) less
liabilities of DBFM Co properly incurred in carrying out its obligations
under this Agreement as at the Termination Date provided that no
account should be taken of any liabilities and obligations of DBFM
Co arising out of:

(a) agreements or arrangements entered into by DBFM Co to the
extent that such agreements or arrangements were not entered
into in connection with DBFM Co’s obligations in relation to the
Project; and
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(b) agreements or arrangements entered into by DBFM Co to the
extent that such agreements or arrangements were not entered
into in the ordinary course of business and on commercial
arm’s length terms; and

1.2.7 amounts which the Authority is entitled to set off pursuant to Clause
46.12 of this Agreement.

1.3 To the extent that such assets and rights referred to in paragraph 1.2.5 above
are not realised and applied pursuant to that paragraph DBFM Co shall on
payment of the Force Majeure Termination Sum assign such assets and rights to
the Authority.

1.4 If the aggregate of the amounts referred to in paragraphs 1.2.1, 1.2.3 and 1.2.4
is less than the Revised Senior Debt Termination Amount, then the Force
Majeure Termination Sum shall be increased so that it is equal to the aggregate
of the Revised Senior Debt Termination Amount and the amount referred to in
paragraph 1.2.2 LESS (without double counting in relation to the calculation of
the Revised Senior Debt Termination Amount) the amounts referred to at
paragraphs 1.2.5 to 1.2.7 above; provided always that (a) the amount referred to
in paragraph 1.2.2 shall only be paid to the extent that DBFM Co has
demonstrated to the reasonable satisfaction of the Authority that the amount will
not be paid (in whole or in part) in payment of any Distribution and (b) if, at the
time of termination, there are any Additional Permitted Borrowings outstanding,
no Sub-Contractor Losses shall be paid in respect of any Sub Contract in
circumstances where there is an event of default under such Sub-Contract which
would entitle DBFM Co to terminate such Sub-Contract.

1.5 If a Distribution is made whilst any Additional Permitted Borrowing is outstanding
and DBFM Co has wilfully, or through gross negligence failed to comply with its
obligations under clause 9.4.4(a) of the Funders’ Direct Agreement then in
addition to the deduction of the Distribution made pursuant to paragraph v of the
definition of Revised Senior Debt Termination Amount, the Authority shall be
entitled to set off the value of that Distribution a second time against the Force
Majeure Termination Sum, provided that the amount of the Force Majeure
Termination Sum shall never be less than the Revised Senior Debt Termination
Amount.

1.6 If DBFM Co has wilfully or through gross negligence failed to comply with its
obligations under clause 9.4.4(b) of the Funders’ Direct Agreement and there has
been an overstatement of the cash balances by DBFM Co as at that date which
has caused the Authority to reasonably believe that it would be required to pay a
lesser sum at the Termination Date than it actually is required to pay under the
terms of this Section 3 (Compensation on Termination for Force Majeure), then
the Force Majeure Termination Sum shall be reduced by the amount of such
overstatement (to the extent such overstatement is still applicable at the
Termination Date), provided that the amount of the Force Majeure Termination
Sum will never be less than the Revised Senior Debt Termination Amount.

1.7 The Force Majeure Termination Sum shall be paid in accordance with Section 5
(General) of this Schedule Part 17 (Compensation on Termination).

298

1. DBFM Page 304 of 3391



SECTION 4

CORRUPT GIFTS AND FRAUD, BREACH OF REFINANCING

CONSEQUENCES OF TERMINATION FOR CORRUPT GIFTS AND FRAUD OR BREACH
OF REFINANCING

1.1 If the Authority terminates this Agreement pursuant to Clause 40.1.3(b) or Clause
44.3 the Authority shall pay to DBFM Co an amount equal to the Revised Senior
Debt Termination Amount;

LESS, to the extent it is a positive number, the aggregate of (without double counting):

1.1.1 the value of any right to receive insurance proceeds (save where
such insurance proceeds are held in the Insurance Proceeds
Account and are to be applied in accordance with Clause 53.19 of
this Agreement in reinstatement, restoration or replacement or, in
the case of third party legal liability or employer’s liability, in
satisfaction of the claim, demand, proceeding or liability) or sums
due and payable from third parties (but only when received from
third parties) but excluding any claims under any Sub-Contracts or
claims against other third parties which have not been determined
or which have been determined but not paid provided that in such
case DBFM Co shall assign any such rights and claims under the
Sub-Contracts or claims against other third parties to the Authority
and give the Authority reasonable assistance in prosecuting such
claims; and

1.1.2 to the extent realised before the Invoice Date, the market value of
any other assets and rights of DBFM Co (other than those
transferred to the Authority pursuant to this Agreement) less
liabilities of DBFM Co properly incurred in carrying out its obligations
under this Agreement as at the Termination Date provided that no
account should be taken of any liabilities and obligations of DBFM
Co arising out of:

(a) agreements or arrangements entered into by DBFM Co to the
extent that such agreements or arrangements were not entered
into in connection with DBFM Co’s obligations in relation to the
Project; and

(b) agreements or arrangements entered into by DBFM Co to the
extent that such agreements or arrangements were not entered
into in the ordinary course of business and on commercial
arm’s length terms.

1.2 To the extent that such assets and rights referred to in paragraph 1.1.2 above
are not realised and applied pursuant to that paragraph, DBFM Co shall, on
payment of the sum referred to in paragraph 1.1 above, assign such assets and
rights to the Authority.

1.3 The sum referred to in paragraph 1.1 above shall be paid in accordance with
Section 5 (General) of this Schedule Part 17 (Compensation on Termination).
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SECTION 5

GENERAL

PAYMENT AND INTEREST

Following termination for Authority Default, Force Majeure or Corrupt Gifts or Fraud
or following No Retendering

1.1 Subject to paragraphs 1.2 and 1.6 below, the Authority shall pay to DBFM Co the
Termination Sum, together with interest on any Base Senior Debt Termination
Amount or Revised Senior Debt Termination Amount element of the Termination
Sum at the No Default Interest Rate, on or before the date falling 60 days after
the Notice Date provided that, if the Authority fails to pay the Termination Sum in
full by such date, interest shall accrue at the Default Interest Rate on any unpaid
amount from (but not including) such date until the date such amount is paid.

1.2 The Authority may, other than where payment is to be made pursuant to Section
1 (Compensation on Termination for Authority Default and Voluntaiy
Termination) of this Schedule Part 17 (Compensation on Termination), elect to
pay the Adjusted Estimated Fair Value of the Agreement or the Base Senior Debt
Termination Amount or the Revised Senior Debt Termination Amount (as
relevant) element of the Termination Sum:

1.2.1 in instalments as follows:

(a) where the Base Senior Debt Termination Amount or the
Revised Senior Debt Termination Amount or the Adjusted
Estimated Fair Value of the Agreement (as relevant) is greater
than or equal to the Outstanding Principal:

in respect of that element of the Base Senior Debt
Termination Amount or the Revised Senior Debt
Termination Amount or the Adjusted Estimated Fair
Value of the Agreement (as relevant) representing the
Outstanding Principal, on the dates (the “Instalment
Dates”) and in the amounts that DBFM Co would
have been required to pay principal to the Senior
Funders under the terms of the Facilities Agreement
had the Termination Date not occurred; and

ii. in respect of the sum (if any) remaining after
deducting the Outstanding Principal from the Base
Senior Debt Termination Amount or the Revised
Senior Debt Termination Amount or the Adjusted
Estimated Fair Value of the Agreement (as relevant),
in equal instalments on the Instalment Dates;

(b) where the Base Senior Debt Termination Amount or the
Revised Senior Debt Termination Amount or the Adjusted
Estimated Fair Value of the Agreement (as relevant) is less
than the Outstanding Principal, on the Instalment Dates pro
rata to the amounts that DBFM Co would have been required
to pay to the Senior Funders on each Instalment Date under
the terms of the Facilities Agreement had the Termination
Date not occurred; or

1.2.2 as the parties may otherwise agree.
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1.3 From the Notice Date until the date of payment, interest shall accrue on any
unpaid element of the Termination Sum at the No Default Interest Rate and be
payable on the next occurring Instalment Date.

1.4 If the Authority has elected to pay in accordance with paragraph 1.2 above, it
may (on 28 days’ prior written notice to DBFM Co) elect to pay the outstanding
part of the Adjusted Estimated Fair Value of the Agreement or the Base Senior
Debt Termination Amount or the Revised Senior Debt Termination Amount (as
relevant) element of the Termination Sum in full on any Instalment Date. If the
Authority:

1.4.1 fails to make a payment DBFM Co in accordance with paragraphs 1.1 or
1.2 or 1.3 above; or

1.4.2 breaches Clause 57.4,

DBFM Co may issue a notice to the Authority declaring any unpaid and
outstanding element of (as applicable) the Adjusted Estimated Fair Value of the
Agreement or the Base Senior Debt Termination Amount or the Revised Senior
Debt Termination Amount (as relevant) element of the Termination Sum and any
accrued but unpaid interest to be immediately due and payable.

1.5 To the extent that the Adjusted Estimated Fair Value of the Agreement is less than
zero, then an amount equal to the Adjusted Estimated Fair Value of the
Agreement shall be due and payable by DBFM Co to the Authority on the
Compensation Date.

Following Retendering

1.6 Subject to paragraphs 1.7 and 1.9, following a retendering exercise under Section
2 (Compensation for DBFM Co Default) of this Schedule Part 17 the Authority
shall pay to DBFM Co an amount equal to the Adjusted Highest Compliant Tender
Price no later than the date falling twenty (20) Business Days after the later of:

1.6.1 the date of the New Agreement; and

1.6.2 if DBFM Co has referred a dispute relating to the Adjusted Highest
Compliant Tender Price to dispute resolution pursuant to paragraph 3.11
of Section 2 (Compensation for DBFM Co Default) of this Schedule Part
17, the date on which the dispute is finally determined in accordance with
Clause 56 (Dispute Resolution),

provided that, to avoid doubt, if the dispute referred by DBFM Co to dispute
resolution (pursuant to paragraph 1.6.2 above) concerns only a proportion of the
Adjusted Highest Compliant Tender Price then the Authority shall pay the
undisputed proportion of such sum no later than 20 Business Days after the date
referred to in paragraph 1.6.1 above (the “Undisputed Payment Date”) and the
Authority shall pay interest to DBFM Co on any amount of the Adjusted Highest
Compliant Tender Price which has been withheld, from the Undisputed Payment
Date until the date on which payment is due under paragraph 1.6.2 above at the
No Default Interest Rate.

1.7 If the Authority has received all bids from bidders under the Tender Process and
has received a Compliant Tender but decides not to complete the Tender Process,
it shall notify DBFM Co of this decision and (if the Adjusted Highest Compliant
Tender Price is a positive number) pay to DBFM Co an amount equal to the
Adjusted Highest Compliant Tender Price within twenty (20) Business Days of
such notification.
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1.8 If the Authority fails to pay the Adjusted Highest Compliant Tender Price (or any
proportion thereof) by the date on which payment is due in accordance with
paragraph 1.6 or paragraph 1.7 above, the Authority shall pay to DBFM Co
interest on such unpaid amount, which shall accrue on such amount at the Default
Interest Rate from (but not including) the date on which payment is due in
accordance with paragraph 1.6 or paragraph 1.7 above until such amount is paid.

1.9 If the Adjusted Highest Compliant Tender Price is zero or a negative number then,
on entering into the New Agreement with the New DBFM Co, the Authority shall
have no obligation to make any payment to DBFM Co and (if a negative number)
an amount equal to the Adjusted Highest Compliant Tender Price shall be due and
payable by DBFM Co to the Authority on the date of the New Agreement or (where
paragraph 1.7 applies) within twenty (20) Business Days of notification from the
Authority pursuant to that paragraph.

2. Full and Final Settlement

2.1 Any and all sums irrevocably paid by the Authority to DBFM Co under this
Schedule Part 17 (Compensation on Termination) will be in full and final
settlement of each party’s rights and claims against the other for breaches and/or
termination of this Agreement and any other Project Document whether under
contract, delict, restitution or otherwise but without prejudice to:

2.1.1 any antecedent liability of DBFM Co to the Authority which the Authority
has been unable to set off pursuant to Clause 46.13 of this Agreement;

2.1.2 any antecedent liability of either party to the other that arose prior to the
Termination Date (but not from the termination itself) to the extent such
liability has not already been taken into account in determining or
agreeing the Authority Default Termination Sum, Adjusted Highest
Compliant Tender Price, or Adjusted Estimated Fair Value of the
Agreement, the Force Majeure Termination Sum or the sum due in
accordance with Section 4 (Corrupt Gifts and Frauci~) of Schedule Part
17 (Compensation on Termination) as the case may be; and

2.1.3 any liabilities arising in respect of any breach by either party of their
obligations under Clause 47.6 of this Agreement which arises or
continues after the Termination Date.

2.2 If either the Adjusted Highest Compliant Tender Price or (as the case may be) the
Adjusted Estimated Fair Value of the Agreement is zero or a negative number the
Authority shall be released from all liability to DBFM Co for breaches and/or
termination of this Agreement and any other Project Document whether under
contract, delict, restitution or otherwise save for:

2.2.1 any antecedent liability of the Authority which arose prior to the
Termination Date (but not from the termination itself) to the extent such
liability has not already been taken into account in determining the
Adjusted Highest Compliant Tender Price or the Adjusted Estimated Fair
Value of the Agreement (as the case may be); and

2.2.2 any liabilities arising in respect of any breach by either party of their
obligations under Clause 47.6 of the Agreement which continues after
the Termination Date.

3. Costs

The costs and/or expenses to be taken into account in the calculation of all termination sums due
pursuant to this Schedule Part 17 (Compensation on Termination) shall only be such costs and/or
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expenses to the extent that they are reasonable and proper in quantum and shall have been or will be
reasonably and properly incurred and shall only be counted once.

4. Undisputed Amounts

If the calculation of any termination amount is disputed then any undisputed element of that amount
shall be paid in accordance with this Section 5 (General) of this Schedule Part 17 (Compensation on
Termination) and the disputed element shall be dealt with in accordance with Schedule Part 20
(Dispute Resolution Procedure).

5. Outstanding Senior Debt Amount

5.1 The Authority shall be entitled to rely on the certificate of the Senior Funders as
conclusive as to the amount of the Base Senior Debt Termination Amount or
Revised Senior Debt Termination Amount (as the case may be) outstanding at
any relevant time.

5.2 The receipt by the Senior Funders of the Base Senior Debt Termination Amount
or Revised Senior Debt Termination Amount or elements thereof (as appropriate)
(as the case may be) (and where appropriate any accrued interest or breakage
costs as certified in accordance with paragraph 5.1 above) shall discharge the
Authority’s obligations to pay such sums to DBFM Co.
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SECTION 6

DEFINITIONS

“Adjusted Estimated Fair Value of the means the Estimated Fair Value of the
Agreement” Agreement adjusted as follows:

(a) where in respect of any month or part of
a month from the Termination Date to
the Compensation Date the Post
Termination Service Amount is a
negative number, the aggregate of all
such negative Post Termination Service
Amounts shall be set against and shall
reduce the Estimated Fair Value of the
Agreement (whether or not such
amounts have been set-off by the
Authority pursuant to paragraph 3.8 of
Section 2 (Compensation for DBFM Co
Default) of this Schedule Part 17
(Compensation on Termination));

and the aggregate of the following amounts shall
be deducted from the Estimated Fair Value of the
Agreement:

(b) the Post Termination Service Amounts
actually paid by the Authority to DBFM
Co prior to the Compensation Date;

(c) the Tender Costs; and

(d) amounts that the Authority is entitled to
set off or deduct;

and the aggregate of the following amounts shall
be added to the Estimated Fair Value of the
Agreement:

(e) all credit balances on any bank accounts
held by or on behalf of DBFM Co on the
date that the Estimated Fair Value of the
Agreement is calculated; and

(f) any insurance proceeds and other
amounts owing to DBFM Co (and which
DBFM Co is entitled to retain), to the
extent not included in (e);

to the extent that:

(e) and (f) have not been directly
taken into account in calculating
the Estimated Fair Value of the
Agreement; and

ii. the Authority has received such
amounts in accordance with this
Agreement or such amounts are
standing to the credit of the
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Insurance Proceeds Account;

“Adjusted Highest Compilant Tender Price” means the price offered by the Compliant
Tenderer (if any) with the highest tender price,
and if no Compliant Tenders are received zero,
adjusted as follows:

(a) where in respect of any month or part of
a month from the Termination Date to
the Compensation Date the Post
Termination Service Amount is a
negative number, the aggregate of all
such negative Post Termination Service
Amounts shall be set against and shall
reduce such highest tender price
(whether or not such amounts have been
set-off by the Authority pursuant to
paragraph 3.8 of Section 2
(Compensation for DBFM Co Default) of
this Schedule Part 17 (Compensation on
Termination));

and the aggregate of the following amounts shall
be deducted from such highest tender price:

(b) the Post Termination Service Amounts
actually paid by the Authority to DBFM
Co prior to the Compensation Date;

(c) the Tender Costs; and

(d) amounts that the Authority is entitled to
set off or deduct

and the aggregate of the following amounts shall
be added to such highest tender price:

(e) all credit balances on any bank accounts
held by or on behalf of DBFM Co on the
date that the highest priced Compliant
Tender is received; and

(f) any insurance proceeds and other
amounts owing to DBFM Co (and which
DBFM Co is entitled to retain), to the
extent not included in (e);

totheextentthat:

i. (e) and (f) have not been
directly taken into account
in that Compliant Tender;
and

ii. the Authority has received
such amounts in
accordance with this
Agreement;
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“APB Distribution” means, for the period during which the Additional
Permitted Borrowing subsists, an amount equal
to the aggregate of all Distributions made during
that period up to an amount equal to the principal
of the Additional Permitted Borrowing on the first
day of that period;

“Aviva Breakage Costs” means:

(a) on termination of this Agreement
pursuant to Clause 39 (Authority Events
of Default), the Early Repayment Fee 1;

(b) on termination of this Agreement
pursuant to Clause 42 (Authority
Voluntary Termination), the Early
Repayment Fee 2; and

(c) on termination of this Agreement in any
other circumstance, zero;

“Base Senior Debt Termination Amount” means, subject to Clause 4.3:

(a) all amounts outstanding at the
Termination Date, including interest and
Default Interest accrued as at that date,
from DBFM Co to the Senior Funders in
respect of Permitted Borrowings (other
than in respect of Additional Permitted
Borrowing); and

(b) all amounts including costs of early
termination of interest rate hedging
arrangements and other breakage costs
(including the Aviva Breakage Costs),
payable by DBFM Co to the Senior
Funders as a result of a prepayment in
respect of Permitted Borrowings (other
than in respect of Additional Permitted
Borrowing), or, in the case of early
termination of interest rate hedging
arrangements and the Aviva Breakage
Costs only, as a result of termination of
this Agreement, subject to DBFM Co and
the Senior Funders mitigating all such
costs (other than the Aviva Breakage
Costs) to the extent reasonably possible;

less, to the extent it is a positive amount the
aggregate of (without double counting in relation
to the calculation of the Base Senior Debt
Termination Amount or the amounts below)

i. not used;

ii. all amounts including costs of early
termination of interest rate hedging
arrangements and other breakage
costs, payable by the Senior Funders
to DBFM Co as a result of prepayment
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of amounts outstanding in respect of
Permitted Borrowings (other than in
respect of Additional Permitted
Borrowing), or, in the case of early
termination of interest rate hedging
arrangements only, as a result of
termination of this Agreement;

iii. all other amounts received by the
Senior Funders on or after the
Termination Date and before the date
on which any compensation is payable
by the Authority to DBFM Co as a
result of enforcing any other rights they
may have; and

iv. all credit balances on any bank
accounts (but excluding the Insurance
Proceeds Account) held by or on
behalf of DBFM Co on the Termination
Date;

“Compensation Date” means either:

(a) if paragraph 3 (Retendering Procedure)
of Section 2 (Compensation for DBFM
Co Default) of this Schedule Part 17
(Compensation on Termination) applies,
the earlier of:

the date that the New Agreement is
entered into; and

ii. the date on which the Authority
pays the Adjusted Highest
Compliant Tender Price to DBFM
Co; or

(b) if paragraph 4 (No Retendering
Procedure) of Section 2 (Compensation
for DBFM Co Default) of this Schedule
Part 17 (Compensation on Termination)
applies, the date that the Adjusted
Estimated Fair Value of the Agreement
has been agreed or determined;

“Compliant Tender” means a tender that meets all of the Qualification
Criteria;

“Compliant Tenderer” means a Suitable Substitute Contractor who
submits a Compliant Tender;

“Deemed New Agreement” means an agreement on the same terms and
conditions as this Agreement, as at the
Termination Date, but with the following
amendments:

a) if this Agreement is terminated prior to
the Actual Completion Date, then the
relevant Longstop Date(s) shall be
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extended by a period to allow a New
DBFM Co (had one been appointed) to
achieve the Actual Completion Date prior
to the Longstop Date;

b) any accrued Deductions and/or Warning
Notices shall, for the purposes of
termination only, and without prejudice to
the rights of the Authority to make
financial deductions, be cancelled; and

c) the term of such agreement shall be for
a period equal to the term from the
Termination Date to the Expiry Date;

“Discount Rate” means a discount rate expressed as [(1÷ real
base case project IRR + Gilt B — Gilt A)* (1 + i) -1]

where:

“real base case project IRR” is the real pre-tax
Project RR as set out in the Financial Model
being

“I” is the agreed assumed forecast rate of
increase in RPI set out in the Financial Model at
Financial Close, for the remaining term of the
Agreement;

“Gilt A” is the real yield to maturity on a
benchmark government Gilt instrument of the
same maturity as the average life of the
outstanding Senior Debt as shown in the
Financial Model at Financial Close; and

“Gilt B” is the real yield to maturity on a
benchmark government Gilt instrument of the
same maturity as the average life of the
outstanding Senior Debt as shown in the
Financial Model as on the Termination Date;

“Early Repayment Fee” has the meaning given in the Facilities
Agreement;

“Early Repayment Fee 1” has the meaning given to “ERF1” in Schedule 3
to the Facilities Agreement;

“Early Repayment Fee 2” means “ERF2” calculated in accordance with the
principles set out in Schedule 3 to the Facilities
Agreement, as may be agreed or determined by
the Authority and the Senior Funders pursuant to
the Funders’ Direct Agreement;

“Estimated Fair Value of the Agreement” means the amount determined in accordance
with paragraph 4 (No Retendering Procedure) of
Section 2 (Compensation for DBFM Co Default)
of this Schedule Part 17 (Compensation on
Termination) that a third party would pay to the
Authority as the market value of the Deemed
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New Agreement;

“Fair Value” means the amount at which an asset or liability
could be exchanged in an arms length
transaction between informed and willing parties,
other than in a forced or liquidated sale;

“Invoice Date” means, in respect of the Authority Default
Termination Sum, the Force Majeure Termination
Sum or the Corrupt Gifts Termination Sum (as
appropriate), the date on which the Authority
receives an invoice from DBFM Co for the
relevant termination sum;

“Liquid Market” means that there are sufficient willing parties
(being at least two parties, each of whom is
capable of being a Suitable Substitute
Contractor) in the market for design, build,
finance and maintain contracts or similar
contracts for the provision of services (in each
case the same as or similar to this Agreement)
for the price that is likely to be achieved through a
tender to be a reliable indicator of Fair Value
provided always that any vehicle controlled and
established by the Senior Funders specifically for
the purposes of the Project and to which this
Agreement may be novated shall be discounted
in assessing whether there are sufficient willing
parties in the market for such purposes;

“Market Value Availability Deduction Amount” means for any month or part of a month, an
amount equal to the availability deduction that
was made to the Monthly Service Payment under
paragraph 4 of Section 3 of Schedule Part 14
(Payment Mechanism) in the month immediately
preceding the Termination Date, less an amount
equal to any availability deduction that was made
for a Functional Area which was unavailable at
the Termination Date but which has subsequently
become available whether as a result of the
Authority incurring Rectification Costs or
otherwise];

“Market Value of the Agreement” means the value of the consideration payable by
the New DBFM Co to the Authority in
consideration for the entering into of the New
Agreement;

“Maximum Service Payment” means one twelfth of the Annual Service
Payment payable at any time before any
deductions under Section 3 of Schedule Part 14
(Payment Mechanism) but allowing for indexation
in accordance with this Agreement;

“New Agreement” means an agreement on the same terms and
conditions as this Agreement at the Termination
Date, but with the following amendments:

(a) if this Agreement is terminated prior to
the Actual Completion Date, then the
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Longstop Date shall be extended by a
period to allow a New DBFM Co to
achieve the Actual Completion Date prior
to the Longstop Date;

(b) any accrued Deductions and/or Warning
Notices shall, for the purposes of
termination only, and without prejudice to
the rights of the Authority to make
financial deductions, be cancelled;

(c) the term of such agreement shall be
equal to the term from the Termination
Date until the Expiry Date; and

(d) any other amendments which do not
adversely affect the DBFM Co;

“New DBFM Co” means the person who has entered or who will
enter into the New Agreement with the Authority;

“Notice Date” means the later of the Termination Date and (if
paragraph 4 (No Retendering Procedure) of
Section 2 (Compensation for DBFM Co Default)
of this Schedule Part 17 (Compensation on
Termination) applies) the date that the Adjusted
Estimated Fair Value of the Agreement has been
agreed or determined;

“No Default Interest Rate” means the rate calculated pursuant to limb (a) of
the definition of Interest Rate in the Facilities
Agreement;

“Outstanding Principal” means the principal amount outstanding at the
Termination Date of each borrowing (other than
any borrowing under any equity bridge facility)
under the Facility Agreement;

“Post Termination Service Amount” means for the purposes of paragraph 3
(Retendering Process) of Section 2
(Compensation for DBFM Co Default) of this
Schedule Part 17 (Compensation on
Termination), for the whole or any part of a month
for the period from the Termination Date to the
Compensation Date, an amount equal to the
Maximum Service Payment (pro rata for part of a
month) which would have been payable under
this Agreement had this Agreement not been
terminated, less an amount equal to the
aggregate of (without double counting):

(a) (where relevant) the amount by which
the Post Termination Service Amounts
for the previous month was less than
zero;

(b) the Market Value Availability Deduction
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Amount for that month; and

(c) the Rectification Costs incurred by the
Authority in that month;

“Qualification Criteria” means the criteria that the Authority requires
tenderers to meet as part of the Tender Process,
which (subject to compliance with procurement
regulations) shall be:

(a) the New Agreement terms;

(b) tenderers should have the financial
ability to pay the capital sum tendered
for the New Agreement and the financial
ability to deliver the Works and/or the
Services (as appropriate) for the price
tendered;

(c) the tenderers may only bid on the basis
of a single capital payment to be made
on the date of the New Agreement;

(d) the tenderer is experienced in providing
the Services or similar services;

(e) the technical solution proposed by the
tenderers is capable of delivery and the
tenderer is technically capable of
delivery of the Services; and

(f) any other tender criteria agreed by the
Authority and the DBFM Co;

“Rectification Costs” means, for the purposes of any Termination Date
that occurs after the Actual Completion Date, an
amount equal to the reasonable and proper costs
incurred by the Authority in a particular month or
part of a month in ensuring that the Services are
available;

“Redundancy Payments” means redundancy payments and other
termination payments which are required under
Law to be made to employees of DBFM Co
reasonably and properly incurred by DBFM Co
arising as a direct result of terminating this
Agreement (provided that DBFM Co shall use all
reasonable endeavours to mitigate its loss) and
provided that in calculating such amount no
account should be taken of any liabilities and
obligations of DBFM Co arising out of:

(a) contracts of employment or other
agreements or arrangements entered
into by DBFM Co to the extent that such
contracts of employment agreements or
arrangements were not entered into in
connection with the Project; and/or

(b) contracts of employment or other
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agreements or arrangements entered
into by DBFM Co to the extent that such
contracts of employment agreements or
arrangements were not entered into in
the ordinary course of business and on
commercial arm’s length terms;

“Relevant Assumptions” means the assumptions that the sale of DBFM
Co is on the basis that there is no default by the
Authority, that the sale is on a going concern
basis, that no restrictions exist on the transfer of
share capital, that no Additional Permitted
Borrowing has taken place and therefore that the
effect of the Additional Permitted Borrowing on
the calculation of such amount is disregarded but
that otherwise the actual state of affairs of DBFM
Co and the Project is taken into account;

“Revised Senior Debt Termination Amount” means, subject to Clause 4.3:

(a) all amounts outstanding at the
Termination Date, including interest and
(other than in respect of Additional
Permitted Borrowing) Default Interest
accrued as at that date, from DBFM Co
to the Senior Funders in respect of
Permitted Borrowing; and

(b) all amounts including costs of early
termination of interest rate hedging
arrangements and other breakage costs
(including Aviva Breakage Costs),
payable by DBFM Co to the Senior
Funders as a result of a prepayment in
respect of Permitted Borrowing, or, in the
case of early termination or interest rate
hedging arrangements and Aviva
Breakage Costs only, as a result of
termination of this Agreement subject to
DBFM Co and the Senior Funders
mitigating all such costs (other than
Aviva Breakage Costs) to the extent
reasonably possible;

less, to the extent it is a positive amount, the
aggregate of (without double counting in relation
to the calculation of the Revised Senior Debt
Termination Amount or the amounts below):

all credit balances on any bank accounts
(but excluding the Insurance Proceeds
Account) held by or on behalf of DBFM
Co on the Termination Date;

ii. not used;

iii. all amounts, including costs of early
termination of interest rate hedging
arrangements and other breakage costs,
payable by the Senior Funders to DBFM
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Co as a result of prepayment of amounts
outstanding in respect of Permitted
Borrowing, or, in the case of early
termination of interest rate hedging
arrangements only, as a result of
termination of this Agreement;

iv. all other amounts received by the Senior
Funders on or after the Termination Date
and before the date on which any
compensation is payable by the
Authority to DBFM Co as a result of
enforcing any other rights they may
have; and

v. all APB Distributions;

“Schedule 3 to the Facilities Agreement” means schedule 3 to the Facilities Agreement,
the form of which, as at the date of this
Agreement, is reproduced for ease of reference
as Section 7 to this Schedule Part 17
(Compensation on Termination);

“Senior Debt” means the financing provided by the Senior
Funders under the Senior Funding Agreements;

“Senior Funding Agreements” has the meaning given in Schedule Part 1
(Definitions and Interpretation);

“Sub~Contractor Losses” means:

(a) the amount reasonably and properly
payable by DBFM Co to the Contractor
under the terms of the Construction
Contract as a direct result of the
termination of this Agreement provided
that such amount shall be reduced to the
extent that DBFM Co fails to use all
reasonable endeavours to mitigate such
amount; and

(b) the amount reasonably and properly
payable by DBFM Co to the Service
Providers under their respective
contracts with DBFM Co (as the case
may be) as a direct result of the
termination of this Agreement provided
that such amount shall be reduced to the
extent that DBFM Co fails to use all
reasonable endeavours to mitigate such
amount;

provided that in both cases no account should be
taken of any liabilities and obligation of DBFM Co
to the Sub-Contractors arising out of:

i. agreements or arrangements entered into
by DBFM Co and/or the Sub-Contractors to
the extent that such agreements or
arrangements were not entered into in
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connection with those parties obligations in
relation to the Project; and/or

ii. agreements or arrangements entered into
by DBFM Co and/or the Sub-Contractors to
the extent that such agreements or
arrangements were not entered into in the
ordinary course of business and on
commercial arms length terms;

“Suitable Substitute Contractor” has the meaning given in the Funders Direct
Agreement;

“Subordinated Debt” means all of the debt incurred by DBFM Co to the
Subordinated Funders pursuant to the
Subordinated Funding Agreements;

“Tender Costs” means the reasonable and proper costs of the
Authority incurred in carrying out the Tender
Process and/or in connection with any calculation
of the Estimated Fair Value of the Agreement;

“Tender Process” means the process by which the Authority
requests tenders from any parties interested in
entering into a New Agreement, evaluates the
responses from those interested parties and
enters into a New Agreement with a new service
provider, in accordance with paragraph 3
(Retendering Process) of Section 2
(Compensation for DBFM Co Default) of this
Schedule Part 17 (Compensation on
Termination);

“Tender Process Monitor” means the person appointed under paragraph 3.6
of Section 2 (Compensation for DBFM Co
Default) of this Schedule Part 17 (Compensation
on Termination);

“Termination Sum” means any compensation payable by the
Authority to DBFM Co pursuant to this Schedule
Part 17 (Compensation on Termination)
(excluding the Adjusted Highest Compliant
Tender Price).
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     SECTION 7

SCHEDULE 3 TO THE FACILITIES AGREEMENT — EARLY REPAYMENT FEE FORMULA

REDACTED 



SCHEDULE PART 18

HANDBACK PROCEDURE

DEFINITIONS

In this Schedule Part 18 (Handback Procedure) and elsewhere in this Agreement (save
where Schedule Part 1 (Definitions and Interpretations) provides to the contrary) the
following words shall have the following meanings:

“Handback Works” means the maintenance works (if any) required to be
carried out in respect of the Facilities in order to
procure that they will, on the Expiry Date, satisfy the
Handback Requirements;

“Handback Programme” means the programme for carrying out the Handback
Works over the remainder of the Project Term
describing the total works to be carried out and the
method of carrying out such works during the overall
period in which the Handback Works are to be
executed;

“Handback Amount” means the estimated cost of carrying out the Handback
Works.

2 On the Expiry Date, each element of the Facilities shall be in a condition which is:

2.1 consistent with due performance by DBFM Co of the Service Level Specification
and the Method Statements; and

2.2 consistent with the Facilities and each of the elements of them having been
designed and constructed in accordance with the applicable design life
requirements set out in paragraph 3.2 of the Authority’s Construction
Requirements,

together referred to as (the “Handback Requirements”).

3 Not less than thirty (30) months prior to the Expiry Date, DBFM Co and the Authority’s
Representative shall conduct a joint inspection of the Facilities.

4 Within twenty (20) Business Days after the completion of the inspection, if it is found that
any element of the Facilities is not in a condition consistent with the Handback
Requirements, DBFM Co shall forthwith provide to the Authority’s Representative in
accordance with Schedule Part 8 (Review Procedure):

4.1 DBFM Co’s proposal as to the Handback Works;

4.2 DBFM Co’s proposal as to the Handback Programme; and

4.3 DBFM Co’s estimate of the cost of the Handback Amount.
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5 The Authority’s Representative may, within twenty (20) Business Days after receipt of the
details set out in paragraph 4 from DBFM Co, raise comments in accordance with paragraph
3 of Schedule Part 8 (Review Procedure) on DBFM Co’s proposals and estimate referred to
in paragraph I above.

6 On agreement, or determination in accordance with Schedule Part 20 (Dispute Resolution
Procedure), of the Handback Works, the Handback Programme and/or the Handback
Amount (as the case may be), DBFM Co shall procure that the Handback Works are carried
out in accordance with the Handback Programme so as to meet the Handback
Requirements. DBFM Co shall carry out the Handback Works at its own cost
notwithstanding that the actual cost of the Handback Works may be higher than the
I-landback Amount.

7 From the date falling twenty four (24) months prior to the Expiry Date or the date of the
agreement (or determination in accordance with Schedule Part 20 (Dispute Resolution
Procedure)) of the matters identified in paragraph 6, whichever is the later, the Authority
shall be entitled to withhold fifteen (15) % of each subsequent Monthly Service Payment up
to the amount of the Handback Amount (the “Withheld Amount”) and the provisions of
paragraph 11 shall apply. The Authority shall pay such amounts into an interest bearing
account in its own name (the “Retention Fund”).

8 DBFM Co may elect by notice in writing to the Authority within 10 Business Days of the
agreement (or determination in accordance with Schedule Part 20 (Dispute Resolution
Procedure)) of the matters identified in paragraph 6 to procure the provision of a bond (the
“Handback Bond”) in favour of the Authority (and in a form acceptable to the Authority
(acting in its sole discretion)) for an amount equal to the Handback Amount and from a bank
or insurance company authorised to carry out business in the United Kingdom, and upon
delivery of the same to the Authority, the provisions of paragraph 7 shall not apply.

9 DBFM Co shall carry out the Handback Works to the satisfaction of the Authority’s
Representative in accordance with Good Industry Practice and in accordance with the
Handback Programme so as to meet the Handback Requirements.

10 Notwithstanding:

10.1 the agreement of the Authority’s Representative to any Handback Works, the
Handback Programme or the Handback Amount;

10.2 the participation of the Authority’s Representative in any inspection under this
Schedule; and/or

10.3 the complete or partial carrying out of the Handback Works,

DBFM Co shall not be relieved or absolved from any obligation to conduct any other
inspection or to perform any other works in accordance with the Service Level Specification
and Method Statements for the Services.

11 Where this paragraph 11 applies, if and to the extent that DBFM Co carries out any material
part of the Handback Works in accordance with paragraph 6, DBFM Co may make a claim
for payment for the work carried out. Any such claim shall be accompanied by a certificate
by DBFM Co setting out the works performed and the value of such works. The Authority
shall be entitled to require any reasonable further evidence in respect of the valuation of the
works. The Authority shall make payment of the amount of a valid claim within twenty (20)
Business Days of the date of the claim and shall be entitled to withdraw that amount from
the Retention Fund. If at any time the amount in the Retention Fund is insufficient to cover
the costs claimed by DBFM Co, the Authority shall pay the unpaid portion of such valid claim
from any amounts which subsequently stand to the credit of the Retention Fund. In the
event that the amount remaining in the Retention Fund on the Expiry Date is insufficient to
cover DBFM Co’s costs which have not been paid, DBFM Co shall bear the balance of such
costs itself.
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12 Not later than sixty (60) Business Days before the Expiry Date, DBFM Co and the
Authority’s Representative shall conduct a joint inspection of the Facilities. Such inspection
shall confirm whether or not the condition of the Facilities is in accordance with paragraph 1
above.

13 On, or within ten (10) Business Days after, the Expiry Date, the Authority’s Representative
shall either:

13.1 issue to DBFM Co a Handback Certificate and return the Handback Bond or pay
any balance standing to the credit of the Retention Fund (as appropriate), to
DBFM Co; or

13.2 notify DBFM Co of its decision not to issue the Handback Certificate stating the
reasons for such decision.

14 Any notice given by the Authority’s Representative in accordance with paragraph 13.2 shall
set out each respect in which the Handback Works have not been completed or the
Facilities do not comply with the Handback Requirements and shall state the Authority
Representative’s estimate of the cost of procuring that the Facilities comply in all respects
with the Handback Requirements.

15 DBFM Co may, within ten (10) Business Days after receipt of the notice given in accordance
with paragraph 13.2 by notice to the Authority’s Representative, object to any matter set out
in the Authority’s Representative’s notice. The notice from DBFM Co shall give details of
the grounds of such objection and shall set out DBFM Co’s proposals in respect of such
matters.

16 If no agreement is reached between DBFM Co and the Authority’s Representative as to any
matter referred to in DBFM Co’s notice given in accordance with paragraph 15 within 20
Business Days of receipt of that notice by the Authority’s Representative, then either DBFM
Co or the Authority’s Representative may refer the matter for determination in accordance
with Schedule Part 20 (Dispute Resolution Procedure) as to:

16.1 whether the Facilities comply in all respects with the Handback Requirements;
and

16.2 the estimated cost of procuring that the Facilities comply in all respects with the
Handback Requirements, where the Facilities do not comply in all respects with
the Hand back Requirements.

17 If it is agreed or determined in accordance with Schedule Part 20 (Dispute Resolution
Procedure) that the Facilities did not, at the Expiry Date, comply in all respects with the
Handback Requirements, DBFM Co shall pay to the Authority an amount equal to the
estimated cost of completing such Handback Works (less, where applicable, any amounts
standing to the credit of the Retention Fund at that time) or procuring that the Facilities
comply in all respects with the Handback Requirements. Such payment shall be made not
later than fifteen (15) Business Days after the estimated cost has been agreed or
determined and, upon such payment being received by the Authority, the Authority’s
Representative shall issue the Handback Certificate and return (where applicable) the
Handback Bond to DBFM Co.
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SCHEDULE PART 19

RECORD PROVISIONS

SECTION 1

GENERAL REQUIREMENTS

DBFM Co shall retain and maintain all the records (including superseded records) referred
to in Section 2 (Records to be Kept) of this Schedule Part 19 (Record Provisions) in
accordance with this Section 1 (General Requirements) of this Schedule Part 19 (Record
Provisions), the requirements of Good Industry Practice, in chronological order, in a form
that is capable of audit and at its own expense. DBFM Co shall make such records
available for inspection to the Authority where it has reasonable cause for requiring such
records, on giving reasonable notice shall provide such facilities as the Authority may
reasonably require for its representatives to visit any place where the records are held and
examine the records maintained under this Schedule Part 19 (Record Provisions).

2 Wherever practical, original records shall be retained and maintained in hard copy form.
True copies of the original records may be kept by DBFM Co where it is not practicable to
retain original records.

3 Those records relating to the Project Operations (including the design, construction,
development, enhancement and maintenance of the Facilities) shall be retained for the
duration of the Agreement.

4 Financial and other records (including without limitation all information provided in support of
any Change) shall be retained and maintained by DBFM Co for a period of at least six (6)
years after the end of the Project Term in sufficient detail, in appropriate categories and
generally in such a manner to enable DBFM Co to comply with its obligations under Clause
63.1 and where appropriate to enable the data in such records to be entered into the
Financial Model so that the output from the Financial Model (on the basis of such data) can
be directly compared with the actual financial cashflow and performance of DBFM Co.

5 Where DBFM Co wishes to dispose of any records maintained as provided in this Schedule
Part 19 (Record Provisions) which are more than fifteen (15) years old, or in respect of
which the required period for their retention has expired, then DBFM Co shall notify the
Authority and if, within forty (40) Business Days of such notice, the Authority elects to
receive certain of those records, then DBFM Co shall deliver up such records to the
Authority in the manner and at the location as the Authority shall reasonably specify, and the
costs of retaining those records in safe storage and delivering up the same shall be borne
by DBFM Co.

6 Subject to paragraph 5, for a period of not more than six (6) years following the termination
for whatever reason of this Agreement, DBFM Co shall retain in safe storage all such
records as are referred to in Section 2 (Records to be Kept) of this Schedule Part 19
(Record Provisions) which were in existence at the date of termination of this Agreement.
On the expiry of such period or at the earlier request of the Authority (and the Parties
acknowledge that such a request shall be deemed to have been issued by the Authority
upon the occurrence of any of the events set out in Clause 40.1.1 whether prior to or
following termination of this Agreement), DBFM Co shall deliver up all those records (or
where those records are required by statute to remain with DBFM Co or a Contracting
Associate of DBFM Co, copies thereof) to the Authority in the manner and at the location as
the Authority shall reasonably specify. The Authority shall make available to DBFM Co all
the records DBFM Co delivers up pursuant to this paragraph subject to reasonable notice.
The costs of retaining those records in safe storage and delivering up the same shall be
borne:

6.1 by DBFM Co where the termination arises as a result of a DBFM Co Event of
Default; and
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6.2 by the Authority where the termination arises for any other cause.

7 Without prejudice to the foregoing, DBFM Co shall provide the Authority:

7.1 as soon as they may be available and in any event within sixty (60) Business
Days after the end of the first six (6) months of each financial year of DBFM Co
which falls during the Project Term, a copy, certified as a true copy by an officer
of DBFM Co, of its unaudited interim accounts and, if appropriate, of
consolidated unaudited interim accounts of DBFM Co, its Subsidiaries and
Holding Company (if any) which would (if DBFM Co were listed on the London
Stock Exchange whether or not it is) be required to be sent to shareholders as at
the end of and for each such six (6) month period; and

7.2 as soon as they shall have been sent to its shareholders in order to be laid
before an annual general meeting of DBFM Co but not later than one hundred
and thirty (130) Business Days after the end of each accounting reference period
of DBFM Co part or all of which falls in a Contract Year, a copy of DBFM Co’s
audited accounts and if appropriate, of the consolidated audited accounts of
DBFM Co and, its Associated Companies (if any), in respect of that period,
prepared in accordance with the Companies Act 1985 and generally accepted
accounting principles and bases in Scotland, consistently applied together with
copies of all related directors’ and auditors’ reports and all other notices/circulars
to shareholders.

8 DBFM Co shall provide to the Authority on 31 March, 30 June, 30 September and 31
December each year a document listing all information provided by it to the Senior Funders
during the preceding three month period and, at the request of the Authority, provide to the
Authority any information provided by it to the Senior Funders during the Project Term and
any other information relating to the Project that the Authority may reasonably require.

9 Any drawings required to be made or supplied pursuant to this Agreement shall be of a size
appropriate to show the detail to be depicted clearly without magnifying aids and shall
conform to British Standards 1192 or 308 or equivalent as appropriate. Where by prior
agreement the Authority has agreed to accept microfilm, microfiche or other storage media
(which must include secure back up facilities), drawings and other documents shall be made
or supplied in such form as has been agreed.

10 Upon termination or expiry of this Agreement, and in the event that the Authority wishes to
enter into another contract for the operation and management of the Project, DBFM Co shall
(and shall ensure that the sub-contractors will) comply with all reasonable requests of the
Authority to provide information relating to DBFM Co’s costs of operating and maintaining
the Project.

11 DBFM Co shall use all reasonable endeavours to assist the Authority in its preparation of
any report and/or return required pursuant to regulations, directions or guidance applicable
to the Authority (in each case as amended, replaced or consolidated from time to time) or as
required by external agencies including without limitation, reports and returns regarding the
physical condition of the Facilities, health and safety, under the Fire (Scotland) Regulations
2005 and the Fire Safety (Scotland) Regulations 2006, relating to environmental health, the
Scottish Government or the Scottish Futures Trust from time to time.
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SECTION 2

RECORDS TO BE KEPT

1 This Agreement, its Schedule and the Project Documents including all amendments to such
agreements.

2 DBFM Co shall at all times maintain a full record of particulars of the costs of performing the
Project Operations, including those relating to the design, construction, maintenance,
operation and finance of the Facilities. This shall require DBFM Co to keep (and where
appropriate to procure that the sub-contractors shall keep) books of account in accordance
with best accountancy practice with respect to the Agreement showing in detail:

2.1 administrative overheads;

2.2 payments to Sub-Contractors and to sub-contractors;

2.3 capital and revenue expenditure;

2.4 such other items as the Authority may reasonably require to conduct cost audits
for verification of cost expenditure or estimated expenditure, for the purpose of
Clause 29.11, Schedule Part 16 (Change Protocol) and Clause 32 (Changes in
Law),

and DBFM Co shall have (and procure that the sub-contractors shall have) the books of
account evidencing the items listed in paragraphs 2.1 to 2.4 available for inspection by the
Authority (and any expert) upon reasonable notice, and shall present a report of these to the
Authority as and when requested.

3 All other documents, software or other information expressly referred to in this Agreement.

4 Records relating to the appointment and supersession of the Authority’s Representative and
DBFM Co’s Representative.

5 Project Data.

6 Documents, drawings, design data or submissions raised in accordance with Schedule Part
8 (Review Procedure).

7 Documents relating to planning applications, consents, refusals and appeals.

8 Records relating to any specialist or statutory inspections of the Facilities, including any
roadways.

9 Notices, reports, results and certificates relating to completion of the Works and completion
of the commissioning activities.

10 All operation and maintenance manuals and a full record of all maintenance procedures
carried out during the Project Term.

11 Documents relating to events of Force Majeure, Delay Events and Relief Events and the
consequences of the same.

12 All formal notices, reports or submissions made to or received from the Authority’s
Representative in connection with the provision of Services, the Monitoring of Performance
or the availability of the Facilities.

13 All certificates, licences, registrations or warranties related to the provision of Services.
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14 Documents in support of claims for Services Payments.

15 Documents submitted in accordance with Schedule Part 16 (Change Protocol) and all
documents provided in support.

16 Documents related to referrals to the Dispute Resolution Procedure.

17 Documents related to change in ownership or any interest in any or all of the shares in
DBFM Co and/or Hold Co.

18 Documents relating to the rescheduling of the indebtedness of DBFM Co or refinancing of
the Project.

19 Tax invoices and records related to Value Added Tax.

20 Financial records, including audited and unaudited accounts of Hold Co and DBFM Co and
related reports.

21 Records required by Law (including in relation to Health and Safety matters and health and
safety files prepared pursuant to CDM Regulations) and all Consents.

22 Documents relating to insurance and insurance claims.

23 All other records, notices or certificates required to be produced and/or maintained by DBFM
Co pursuant to this Agreement or any Project Document.

24 Records of all persons employed by DBFM Co or its sub-contractors and who are wholly or
mainly engaged in the delivery of Services.
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SCHEDULE PART 20

DISPUTE RESOLUTION PROCEDURE

The procedure set out in this Schedule Part 20 (Dispute Resolution Procedure) shall apply
to any dispute, claim or difference arising out of or relating to this Agreement (“Dispute”)
except where it has been excluded from this procedure by an express term of this
Agreement.

2 This Dispute Resolution Procedure shall not impose any pre-condition on either party or
otherwise prevent or delay either party from commencing proceedings in any court of
competent jurisdiction in relation to any Dispute in which that party requires either:

2.1 an order (whether interlocutory or final) restraining the other party from doing any
act or compelling the other party to do any act; or

2.2 a decree for a liquidated sum to which there is no stateable defence.

3 MEDIATION

3.1 If the parties have been unable to resolve the Dispute within twenty (20)
Business Days of the Dispute arising, they may (if both parties so agree) refer
the Dispute to mediation on such conditions as may be agreed between the
parties. Any mediation shall be completed within thirty (30) Business Days of
such referral and any agreement arising therefrom shall be recorded in writing
and signed by the parties and shall be binding and final to the extent set out in
such agreement unless otherwise agreed.

3.2 For the avoidance of doubt, mediation shall not be a precondition to the
commencement of Adjudication or court proceedings.

4 ADJUDICATION

4.1 Either party may at any time (notwithstanding that other dispute resolution
procedures are running concurrently) give the other party to the Dispute notice of
its intention to refer the Dispute to adjudication (the “Notice of Adjudication”).
The party giving the Notice of Adjudication (the “Referring Party”) shall by the
same means of communication send a copy of the Notice of Adjudication to an
adjudicator selected in accordance with paragraph 4.2 below or paragraph 4.11
(RelatedAdjudicator) or paragraph 4.1IA below (the “Adjudicator”).

4.2 The Adjudicator nominated to consider a Dispute referred to him shall, subject to
paragraphs 4.11 and 4.11A, be selected on a strictly rotational basis from the
relevant panel of adjudicators appointed in accordance with the following:

4.2.1 there shall be two (2) panels of adjudicators, one in respect of
construction matters (the “Construction Panel”) and one in respect
of operational and maintenance matters (the “Operational Panel”).
All the adjudicators on each panel shall be wholly independent of
DBFM Co, the Authority, the relevant Sub-Contractor and any of the
major competitors of DBFM Co or the relevant Sub-Contractor;

4.2.2 the Construction Panel shall be comprised of three (3) adjudicators
as identified in paragraph 7 (Panel Members);

4.2.3 the Operational Panel shall be comprised of three (3) adjudicators
as identified in paragraph 7 (Panel Members);
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4.2.4 if any member of either panel resigns during the term of the
Agreement, a replacement adjudicator shall be appointed by DBFM
Co and the Authority as soon as practicable;

4.2.5 if DBFM Co and the Authority are unable to agree on the identity of
any replacement adjudicator, the Chairman (or Vice Chairman) for
the time being of the Chartered Institute of Arbitrators Scottish
Branch shall appoint such adjudicators(s) within seven (7) days of
any application for such appointment by either party;

4.2.6 in the event that the first panel member is unable or unwilling to
confirm acceptance of his appointment as Adjudicator or where he
fails to respond within two (2) days of the date of the Notice of
Adjudication, then the Referring Party shall invite the person next in
line to act as Adjudicator. In the event that the second panel
member is unwilling or unable to confirm acceptance of his
appointment as Adjudicator within four (4) days of the date of the
Notice of Adjudication or if the parties disagree as to the relevant
panel of adjudicators to be used, then the Referring Party may apply
to the Chairman (or Vice Chairman) for the time being of the
Chartered Institute of Arbitrators Scottish Branch who shall within
seven (7) days of the date of the Notice of Adjudication, nominate
an Adjudicator (who shall also within the same period, confirm
acceptance of his appointment as Adjudicator) to determine the
Dispute described in the Notice of Adjudication;

4.2.7 no member of either panel shall be entitled to accept an
appointment to act as Adjudicator unless he is willing also to be
appointed as the adjudicator to adjudicate any dispute which:

(a) may arise between DBFM Co and the Contractor and raises
issues which, in the opinion of DBFM Co, are substantially the
same as or connected with the Dispute in relation to which he
has been appointed; and/or

(b) may arise between DBFM Co and the Service Provider and
raises issues which, in the opinion of DBFM Co, are
substantially the same as or connected with the Dispute in
relation to which he has been appointed; and/or

(c) may arise between DBFM Co and the Independent Tester and
raises issues which, in the opinion of DBFM Co, are
substantially the same as or connected with the Dispute in
relation to which he has been appointed.

4.3 The Referring Party shall, within 7 days of the date of the Notice of Adjudication,
serve its statement of case (the “Referral Notice”) on the Adjudicator
(appointed pursuant to paragraph 4.2) and the other party to the Dispute (the
“Responding Party”). The Referral Notice shall set out each element of the
Referring Party’s claim and the relief or remedy sought in sufficient detail so as to
enable the Responding Party to understand and, where appropriate, respond to
the claim and the Referral Notice shall be accompanied by copies of, or relevant
extracts from, this Agreement and such other documents as the Referring Party
intends to rely upon. The date of the referral of the Dispute (the “Referral”) shall
be the date of the Referral Notice.

4.4 Within seven (7) days of appointment in relation to a particular Dispute, the
Adjudicator shall establish the procedure and timetable for the adjudication. The
Adjudicator shall have absolute discretion as to how to conduct the adjudication,
including whether a meeting is necessary. He shall establish the procedure and

325

1. DBFM Page 331 of 3391



timetable subject to any limitation within this Agreement. The parties shall
comply with any request or direction of the Adjudicator in relation to the
adjudication.

4.5 The Adjudicator shall reach a decision on the Dispute within twenty-eight (28)
days of the date of the Referral (or such other period as the parties may agree).
The Adjudicator may extend the period of 28 days by up to 14 days with the
consent of the Referring Party. Unless the parties otherwise agree, the
Adjudicator shall give reasons for his decision. Unless and until the Dispute is
finally determined by Court proceedings or by an agreement in writing between
the parties, the Adjudicator’s decision shall be binding on both parties who shall
forthwith give effect to the decision.

4.6 The Adjudicator’s costs of any reference shall be borne as the Adjudicator shall
specify or, in default, equally by the parties. Each party shall bear its own costs
arising out of the adjudication, including legal costs and the costs and expenses
of any witnesses.

4.7 The Adjudicator shall be deemed not to be an arbitrator but shall render his
decision as an adjudicator and the law relating to arbitration shall not apply to the
Adjudicator or his determination or the procedure by which he reached his
determination.

4.8 The Adjudicator shall act fairly and impartially and may take the initiative in
ascertaining the facts and the law. The Adjudicator shall have the power to open
up, review and revise any opinion, certificate, instruction, determination or
decision of whatever nature given or made under this Agreement.

4.9 All information, data or documentation disclosed or delivered by a party to the
Adjudicator in consequence of or in connection with his appointment as
Adjudicator shall be treated as confidential. The Adjudicator shall not, save as
permitted by Clause 61 (Confidentiality), disclose to any person or company any
such information, data or documentation and all such information, data or
documentation shall remain the property of the party disclosing or delivering the
same and all copies shall be returned to such party on completion of the
Adjudicator’s work.

4.10 The Adjudicator is not liable for anything done or omitted in the discharge or
purported discharge of his functions as Adjudicator unless the act or omission is
in bad faith. Any employee or agent of the Adjudicator is similarly protected from
liability.

4.1OA.1 The Adjudicator may on his own initiative or on the request of the
Referring Party or Responding Party correct his decision so as to
remove a clerical or typographical error arising by accident or
omission.

4.1OA.2 Any correction of a decision shall be made within 5 days of the date upon
which the Adjudicator’s decision was delivered to the parties.

4.1OA.3 Any correction of a decision shall form part of the decision.

4.11 If any Dispute raises issues which, in the opinion of DBFM Co, are substantially
the same as or connected with issues raised in a dispute or difference arising out
of or relating to any other agreement (all such agreements being referred to as
the “Related Agreements”) between:

4.11.1 DBFM Co and the Contractor;
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4.11.2 DBFM Co and the Service Provider; and/or,

4.11.3 DBFM Co and the Independent Tester,

which was or has been referred to adjudication (the “Related Adjudication”) and
an adjudicator has already been appointed (the “Related Adjudicator”) then
DBFM Co may request that the Dispute be referred to the Related Adjudicator and
paragraphs 4.12 to 4.14 shall apply.

4.11A If any Dispute raises issues which relate to the calculation of Early Repayment
Fee 2, the Adjudicator nominated to consider the Dispute shall be an appropriate
corporate finance professional agreed by the parties or in the event that
agreement cannot be reached within twenty (20) Business Days as appointed by
the Institute of Chartered Accountants of Scotland.

4.12 Subject to paragraphs 4.13 and 4.14 below, in the event that a Related
Adjudicator orders that a Dispute under this Agreement be consolidated with a
Related Adjudication with which he is dealing under the Related Agreement,
then:

4.12.1 with effect from the time of such order, the Dispute shall be
determined by the Related Adjudicator, who shall become the
Adjudicator; and

4.12.2 such order shall be binding on DBFM Co and the Authority and both
of them shall acknowledge the appointment of the Related
Adjudicator as the adjudicator of the Dispute, with DBFM Co or the
Authority (as the case may be) using its best endeavours to procure
that the third party who is a party to the Related Agreement shall
with effect from the time of such order comply with the requirements
of the Related Agreement (including if applicable any requirement or
direction of the Related Adjudicator appointed under such Related
Agreement) as to the future conduct of the determination of the
Dispute and the Related Adjudication; and

4.12.3 notwithstanding paragraph 4.6, DBFM Co and the Authority shall be
jointly responsible with the third party who is a party to the Related
Agreement for the Related Adjudicator’s fees and expenses
including those of any specialist consultant appointed under the
adjudication procedure in the Related Agreement, in respect of the
period in which the Dispute is consolidated with the Related
Adjudication pursuant to an order of the Related Adjudicator
(“Consolidated Adjudication Costs”). DBFM Co and the
Authority agree that the Related Adjudicator shall have the
discretion to make directions to require DBFM Co, the Authority and
the third party who is a party to the Related Agreement to pay or
make contribution to the Consolidated Adjudication Costs in
different proportions. If no such directions are made, DBFM Co, the
Authority and the third party who is a party to the Related
Agreement shall bear the Consolidated Adjudication Costs in equal
shares, and if DBFM Co, the Authority or the third party has paid
more than such equal share, that party or third party shall be entitled
to a contribution from the other party, parties or third party, as the
case may be.

4.13 Notwithstanding anything to the contrary a Dispute under this Agreement may
only be consolidated with a Related Adjudication, if the Related Adjudicator
receives particulars of the Dispute within ten (10) days of the referral of the
Related Adjudication to the Related Adjudicator under the Related Agreement.
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4.14 Where DBFM Co requests that a Dispute under this Agreement be consolidated
(in terms of paragraph 4.11) with a Related Adjudication and heard by the
Related Adjudicator, the Dispute may only be consolidated where the Authority
has previously consented in writing to the identity of the Related Adjudicator
appointed in respect of the Related Adjudication. The Authority’s consent to
such request shall not be unreasonably withheld and if the Authority refuses to
consent, it must give reasons in writing for its refusal. Should the Authority fail to
respond within two (2) days of receipt of such a request it shall be deemed to
have consented to the appointment of the Related Adjudicator. Where the
Related Adjudicator is on the Construction Panel or Operational Panel at the time
of the Referral then the Authority shall be deemed to have consented to the
appointment of the Related Adjudicator.

5 COURT PROCEEDINGS

Subject to paragraph 4 (Adjudication) all Disputes, to the extent not finally resolved pursuant
to the procedures set out in the foregoing provisions of this Schedule Part 20 (Dispute
Resolution Procedure), shall be referred to the Court of Session in Edinburgh save where
the Sheriff Courts have exclusive competence in which case they shall be referred to
Dumbarton sheriff court in the Sheriffdom of North Strathclyde.

6 SUBMISSIONS IN RELATION TO ADJUDICATION

6.1 If any Dispute raises issues which relate to:

6.1.1 any dispute between DBFM Co and the Contractor arising under the
Construction Contract or otherwise affects the relationship or rights
of DBFM Co and/or the Contractor under the Construction Contract
(the “Construction Contract Dispute”); or

6.1.2 any dispute between DBFM Co and the Service Provider arising
under the Service Contract or otherwise affects the relationship or
rights of DBFM Co and/or the Service Provider under the Service
Contract (the “Service Contract Dispute”); or

6.1.3 any dispute between DBFM Co and the Independent Tester arising
under the Independent Tester Contract or otherwise affects the
relationship or rights of DBFM Co and/or the Independent Tester
under the Independent Tester Contract (the “Independent Tester
Contract Dispute”),

then DBFM Co may include as part of its submissions made to the Adjudicator
submissions made by the Contractor or by the Service Provider or the
Independent Tester as appropriate.

6.2 Any submissions made by the Contractor or the Service Provider or the
Independent Tester shall:

6.2.1 be made within the time limits applicable to the delivery of
submissions by DBFM Co to the Adjudicator; and

6.2.2 concern only those matters which relate to the Dispute between the
Authority and DBFM Co arising out of this Agreement or in
connection therewith.

6.3 Where the Contractor or the Service Provider or the Independent Tester makes
submissions in any reference before the Adjudicator, the Adjudicator’s costs of
such reference shall be borne as the Adjudicator shall specify, or in default, one
third by the Authority and two-thirds by DBFM Co.
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6.4 The Authority shall have no liability to the Contractor or the Service Provider or
the Independent Tester arising out of or in connection with any decision of the
Adjudicator or in respect of the costs of the Contractor or the Service Provider or
the Independent Tester in participating in the resolution of any Dispute under this
Agreement.

6.5 DBFM Co shall not allow the Contractor or the Service Provider or the
Independent Tester access to any Confidential Information relevant to the issues
in dispute between the Authority and DBFM Co save where:

6.5.1 the Confidential Information is relevant also to the issues relating to
the Construction Contract Dispute or the Service Contract Dispute
or the Independent Tester Contract Dispute as the case may be;
and

6.5.2 DBFM Co has first delivered to the Authority a written undertaking
from the Contractor and/or the Service Provider and/or the
Independent Tester (as appropriate) addressed to the Authority that
they shall not use any such Confidential Information otherwise than
for the purpose of the dispute resolution proceedings under this
Agreement and that they shall not disclose such Confidential
Information to any third party other than the Adjudicator or the
courts or any professional adviser engaged by the Contractor or the
Service Provider or Independent Tester (as appropriate) to advise in
connection with the Dispute.

7 PANEL MEMBERS

The panel members referred to in paragraph 4 are as follows:

Construction Panel

John Hunter (Senior Partner of Hunter Consulting);

Jonathan Broome (Advocate, Axiom Advocates);

Janey Milligan (Managing Director of JLM Construction Dispute Resolution Limited)

Operational Panel

To be agreed by the Authority and DBFM Co.

8 NO LOSS

Where the Authority would otherwise be expressly liable to make payment to DBFM Co of
sums which include amounts payable in turn by DBFM Co to any Sub-Contractor, the
Authority shall not be entitled to withhold, reduce or avoid any such payment to DBFM Co in
reliance only on the fact that the amount which is due from DBFM Co to the Sub-Contractor
or the entitlement of the Sub-Contractor to payment of such amount as a result of the
circumstances giving rise to the Authority’s obligation to pay, is conditional on the
entitlement of, or receipt of payment by DBFM Co from the Authority.

9 CONTINUING OBLIGATIONS

Unless this Agreement has already been repudiated or terminated, the parties shall,
(notwithstanding that any Dispute is subject to the Dispute Resolution Procedure set out in
this Schedule Part 20 (Dispute Resolution Procedure)), continue to carry out their
obligations in accordance with this Agreement.
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SCHEDULE PART 21

DBFM CO INFORMATION

SECTION 1

DBFM CO INFORMATION

Name hub West Scotland Project Company (No.4) Limited

Date of Incorporation : 12 February 2015

Registered number SC497602

Registered office : Suite 7/3, Skypark 1, 8 Elliot Place, Glasgow, Scotland,
G3 8EP

Directors

Name Address

John Alexander Hope

Cohn Malcolm Campbell (alt)

Stephen Campbell West

Craig William Jardine (alt)

George Peter Farley

Alastair Graham Gourlay

David George Lane

Ben Peter Richardson (alt)

Secretary : Clare Sheridan,

Subsidiary undertakings at
the date of this Agreement : N/A
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Authorised and issued share
capital at the date of this
Agreement

Name and address of registered Number and class held Amount paid up
holder

hub West Scotland HoldCo (No. 4) 10 Ordinary £10.00
Limited, Suite 7/3, Skypark 1, 8 Elliot
Place, Glasgow, Scotland G3 8EP
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SECTION 2

HOLD CO INFORMATION

Name : hub West Scotland Hold Co (No. 4) Limited

Date of Incorporation : 12 February 2015

Registered number : 5C49761 1

Registered office : Suite 7/3, Skypark 1, 8 Elliot Place, Glasgow, Scotland, G3
8EP

Directors

Name Address

John Alexander Hope

Cohn Malcolm Campbell (alt)

Stephen Campbell West

Craig William Jardine (alt)

George Peter Farley

Alastair Graham Gourlay

David George Lane

Ben Peter Richardson (alt)

Secretary : Clare Sheridan,

Subsidiary undertakings at
the date of this Agreement : hub West Scotland Project Company (No.4) Limited
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Authorised and issued share
capital at the date of this
Agreement

Name and address of registered Number and class held Amount paid up
holder

Scottish Futures Trust Investments
Limited, lstFloor, 11-l5Thistle loAOrdinary £10
Street, Edinburgh, EH2 1DF

HCF Investments Limited, 50 Lothian
Road, Festival Square, Edinburgh, 20 B Ordinary £20
EH3 9WJ

West Dunbartonshire Council,
Garshake Road, Dumbarton, G82 10 B Ordinary £10
3PU

Wellspring Partnership Limited, C/O
Anderson Strathern, 1 Rutland Court, 60 C Ordinary £60
Edinburgh, EH3 8EY
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SCHEDULE PART 22

CERTIFICATES

Commencement Certificate

Issued by: [AUTHORITY]

Address:

DBFM Co: [DBFM CO]

Address:

Issue date

Works:

Situated at:

Design Build Finance and Maintain Agreement dated

I/we certify that this is the Commencement Certificate issued pursuant to Clauses 2 (Execution and
Delivery of Documents) and 9 (Nature of Land Interests) and Section 2 (Documents to be delivered by
the Authority) of Schedule Part 2 (Completion Documents) of the above mentioned Design Build
Finance and Maintain Agreement.

To be signed by or for the issuer named above.

Signed
[AUTHORITY]
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Handback Certificate

ssued by: Authority’s Representative

Address: [

Authority: {AUTHORITYj

Address: [

DBFM Co: [DBFM CO]

Address:

Issue date

Works

Situated at

Design Build Finance and Maintain Agreement dated

I/we certify that the condition of the Facilities is in accordance with paragraph 1 of Schedule Part 18
(Handback Procedure) of above mentioned Design Build Finance and Maintain Agreement.

To be signed by or for the issuer named above.

Signed
[AUTHOR~TYJ
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*CeI.tificate of Phase/Stage Practical Completion

Issued by: Independent Tester — [ ]

Address:

DBFM Cc: [DBFM CO]

Address: [

Authority: [AUTHORITY]

Address: [

Contractor: [CONTRACTOR]

Address: [

Issue date:

[Phase:j

Works:

Situated at:

Design Build Finance and Maintain Agreement dated

Under the terms of the above-mentioned Design Build Finance and Maintain Agreement,
I/we certify that the Actual Completion Date of the Works was achieved on [ j.

To be signed by or for the issuer named above.

Signed
[INDEPENDENT TESTER]
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*commissioning Completion Certificate

Issued by: Independent Tester — [ ]

Address: [

DBFM Co: [DBFM CO]

Address:

Authority: [AUTHORITY]

Address: {

Contractor: [CONTRACTOR]

Address: [

Issue date

Works:

Situated at:

Design Build Finance and Maintain Agreement dated

Under the terms of the above-mentioned Design Build Finance and Maintain Agreement,

I/we certify that the Actual Commissioning End Date was achieved on [ j.

To be signed by or for the issuer named above.

Signed
[INDEPENDENT TESTER]
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SCHEDULE PART 23

NOT USED
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SCHEDULE PART 24

COMMUNITY BENEFITS

PART I

AUTHORITY’S COMMUNITY BENEFIT REQUIREMENTS

The Authority’s Community Benefit Requirements are the Authority’s Community Benefit
Requirements in the Agreed Form.
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SCHEDULE PART 24

COMMUNITY BENEFITS

PART 2

COMMUNITY BENEFITS METHOD STATEMENTS

The Community Benefits Method Statements are the Community Benefits Method Statements in the
Agreed Form.
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SCHEDULE PART 25

INSURANCE PROCEEDS ACCOUNT AGREEMENT

The Insurance Proceeds Account Agreement is the Insurance Proceeds Account Agreement in the
Agreed Form.
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SCHEDULE PART 26

COMMERCIALLY SENSITIVE INFORMATION

Where information or material falls within more than one category identified in column 1 of the table
below, it shall be deemed to fall within the category whose corresponding period of confidentiality
identified in column 2 of the table below will expire the soonest.

Category of InformationlMaterial Period for which information is to be kept confidential

Financial Model (as at Financial Close) From the Effective Date until the date falling 2 years after
the Actual Completion Date

Financial Model (amended from time to From the date of the relevant Financial Model until the date
time in accordance with this Agreement) falling 2 years after the later of:

a the Actual Completion Date; and

a the date on which the amendments to Financial
Model are agreed in accordance with this Agreement

Prices within the Catalogue of Small Period during which the relevant prices are applicable
Works and Services

Small Works and Services Rates Period during which the relevant Small Works and
Services Rates are applicable

DBFM Co bank account information Project Term

IRR In the case of the IRR contained in the Financial Model as
at Financial Close from the Effective Date until the date
falling 2 years after the Actual Completion Date

In the case of the IRR contained in the Financial Model as
amended from time to time in accordance with this
Agreement, from the date of the relevant Financial Model
until the date falling 2 years after the later of:

a the Actual Completion Date; and

e the date of the Financial Model containing the
relevant information

Ancillary Documents Project Term

Funding Agreements Project Term

Information about DBFM Co’s Trade secrets — Project Term
processes methodologies working, . . . All other cases — 5 years from the date on which the
methods and information relating to the . .information is produced to the Authoritydevelopment of new processes and
methodologies which amounts to a
trade secret or which, if disclosed, could
reasonably be considered to provide a
commercial advantage to DBFM Co’s
competitors
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Breakdown of prices within the overall Project Term
contract price (to the extent not
disclosed within the Financial Model)

Information on DBFM Co’s costing Project Term
mechanisms including information
obtained from DBFM Co relating to
project risks and pricing of the same
and cost information relating to third
party contractors and the Sub
Contractors

Financial term sheets and related 2 years from the date on which the information is produced
funding information including any funder to the Authority
pricing

Information relating to the appointment Until the date falling 2 years after the Actual Completion
of DBFM Co as the preferred bidder to Date
the Project (including the preferred
bidder letter and correspondence and
minutes relating to the same)

Information contained within or relating Until the date falling 2 years after the Actual Completion
to DBFM Co’s bid for the Project except Date
as otherwise listed in this Schedule Part
26 ( Commercially Sensitive Information)
or otherwise provided in the Agreement
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SCHEDULE PART 27

RELEVANT DISCHARGE TERMS

1. The Parties hereby acknowledge and agree that:

1.1 where following an application for judicial review or an audit review (within the
meaning of the Local Government (Contracts) Act 1997), a court determines
that the Authority did not have power to enter into this Agreement or to enter
into this Agreement and the Funders’ Direct Agreement and that this
Agreement or that this Agreement and the Funders’ Direct Agreement are
unenforceable:

1.1.1 DBFM Co shall be entitled to be paid by the Authority a sum
equivalent to the amount calculated in accordance with Section 1
(Compensation on Termination for Authority Default and
Voluntary Termination) of Schedule Part 17 (Compensation on
Termination); and

1.1.2 the relevant provisions of Clause 46 (Compensation on
Termination) and Section 5 (General) of Schedule Part 17
(Compensation on Termination) shall apply mutatis mutandis,
subject to compensation being deemed to be payable in a lump
sum within 6 months of the order of the court; and

1.2 where following an application for judicial review or an audit review (within the
meaning of the Local Government (Contracts) Act 1997) a court determines
that the Authority did not have power to enter into the Funders’ Direct
Agreement and the Funders Direct Agreement is unenforceable but this
Agreement remains in full force and effect then, without prejudice to the
application of paragraph 1.1.1 of this Schedule Part 27 (Relevant Discharge
Terms) at any time thereafter:

1.2.1 the Monthly Service Payment shall be reduced by the amount
payable by DBFM Co in respect of the Senior Debt; and

1.2.2 the Authority shall pay DBFM Co a sum equal to the Revised
Senior Debt Termination Amount (excluding, provided that the
Senior Funders do not enforce any security over credit
balances on any bank accounts held by or on behalf of DBFM
Co, limb (b)(i) of the definition set out in Section 6 (Definitions)
of Schedule Part 17 (Compensation on Termination)) and the
relevant provisions of Clause 46 (Compensation on
Termination) and Section 5 (General) of Schedule Part 17
(Compensation on Termination) shall apply mutatis mutandis
subject to any reference to the Termination Date in this
Agreement shall be deemed to be the date on which the
Funders’ Direct Agreement was declared unenforceable in
accordance with the provisions of this paragraph 1; and,

the Parties agree that such provisions shall be deemed to be relevant
discharge terms for the purposes of section 6(2) of the Local
Government (Contracts) Act 1997 (the “Relevant Discharge Terms”).

2. The parties acknowledge and agree that in the event that the circumstances
envisaged by paragraph 1.2 occur prior to the circumstances envisaged by
paragraph 1.1 then the amount calculated in accordance with Section 1
(Compensation on Termination for Authority Default and Voluntary Termination) of
Schedule Part 17 (Compensation on Termination) shall be calculated to ensure no
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double counting between that amount and any sums paid to DBFM Co pursuant to
paragraph I .2.2.
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SCHEDULE PART 28

PROTOCOL FOR WAYLEAVES, SERVITUDES AND OTHER RELATED INSTRUMENTS

1. The parties hereby agree to comply with the following procedure in respect of the negotiation
and approval of any Lease, wayleaves, servitudes or other similar instruments required to
facilitate construction and facilitate the operational delivery of Services following construction
at the Site (the “Wayleaves”).

2. DBFM Co shall identify the number and extent of any Wayleaves.

3. DBFM Co shall be responsible for and will manage the process of obtaining any Wayleaves,
and shall at all stages keep the Authority’s Representative informed as to their progress in
relation to the same, and in any event shall report to the Authority’s Representative in writing
not less than fortnightly until all Wayleaves have been obtained.

4. As soon as practicable following receipt of any draft documentation from any land owner
and/or statutory undertaker in relation to any Wayleaves (the “Wayleaves Documents”)
DBFM Co shall provide a copy of the same to the Authority’s Representative for review,
comment and/or approval as the case may be. Any such review, comment and/or approval
by the Authority in relation to Wayleaves Documents shall be provided promptly to DBFM Co
and in any event within twenty (20) Business Days of receipt of the same from DBFM Co.

5. DBFM Co shall consolidate all comments received from the Authority, together with any
comments which it may wish to raise on the Wayleaves Documents, and return same to the
land owner and/or statutory undertaker as soon as practicable and in any event within ten (10)
Business Days of receipt of the Authority’s comments under paragraph 4 above.

6. DBFM Co shall use all reasonable endeavours in its discussions with the land owner and/or
statutory undertaker to have the comments from the Authority agreed and included in the
execution versions of the Wayleaves Documents.

7. In the event that the landowner/statutory undertaker proposes a revised draft Wayleave
Document, DBFM Co shall provide the Authority with such revised draft as received from any
land owner/statutory undertaker for its review, comment and/or approval as the case may be
and the provisions of paragraph 4 shall apply equally to this paragraph 7.

8. The procedure set out in paragraphs 4 to 7 above for the review, comment and/or approval of
Wayleave Documents shall be repeated as many times as is necessary until the Wayleave
Documents are agreed by all parties.

9. The parties shall use all reasonable endeavours to agree the Wayleave Documents. Any
dispute between the Authority and DBFM Co in connection with a Wayleave Document shall
be resolved by means of the following procedure:

9.1 the dispute shall initially be referred to the Authority Representative and DBFM Co’s
Representative who shall discuss the matter in dispute and make all reasonable efforts to
reach an agreement;

9.2 if no agreement is reached under paragraph 9.1 within ten (10) Business Days the dispute
shall be referred to the Authority’s Chief Executive or their equivalent from time to time, and a
DBFM Co Director. Such persons may be replaced by the party which nominated them by
notice to the other party.
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10. If no agreement is reached under paragraph 9.2 within five (5) Business Days of the dispute
being referred to senior management, either party may refer the matter to the Dispute
Resolution Procedure set out in Schedule Part 15 (Dispute Resolution Procedure).

11 For each Wayleave Document which has been agreed pursuant to the procedure set out in
this Schedule Part 28, DBFM Co shall provide engrossment versions of the same to the
Authority for execution. The Authority shall return the duly executed copies of each Wayleave
Document to DBFM Co as soon as practicable and in any event within fifteen (15) Business
Days following receipt of the engrossment version from DBFM Co.
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SCHEDULE PART 29

AUTHORITY POLICIES

o Freedom of Information Policy May 2005
o Record Management Plan 2015
o Draft Accessibility Strategy for Steering Group January 2015
o Recruitment and Selection policy, Version 2.0, 14/11/12

Dignity at work, October2010
o Public interest disclosure policy, version 1.0, 14/11/12
o Recruitment of ex offenders policy, updated February 2010 including protection of vulnerable

groups
No smoking in the workplace, version 3.0, May 2014
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            SCHEDULE PART 30

ANNUAL SERVICE PROVIDER FEE 

REDACTED 
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